
Weather: 75°F Chance of Rain: 0% Overcast (AM)   Overcast(PM) Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

9/13/2011
Recorded by: Duane Coon

Daily Report 

Page 1 of 2

Site walk (AM) w/o photos.

Meeting with MC's - Dave Dunn and Greg Lehew, Update ongoing works on site.

RK Mech. - Hydronic testing of Heating piping and risers had a valve flange leak and will require re-
testing of system. May go to a water test vs. air test, it would be safer. MC will notify us when the 
re-test will be conducted. 
**Note: I had met with MC to go and look at the Pressure Test and verify results, however the test 
failed and we will verify new test at a later date.

Attended NCH/OAC  meeting.

Deficiencies Observed: Corrective Actions:

"All redactions are exemption (b)(5) unless otherwise noted."



Weather: 75°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

9/13/2011
Recorded by: Duane Coon

 Overcast (AM)   Overcast (PM)

Deficiencies Observed: Corrective Actions:



Weather: 70°F Chance of Rain: 60% Overcast (AM)   Overcast (PM) Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

9/14/2011
Recorded by: Duane Coon

Daily Report 

Page 1 of 2

Site walk (AM) w/photos

Mtg. w/ MC'-Greg Lehew, discuss yesterdays accidental Fire Alarm annunciation which "Cleared" 
the Custom House Building of all occupants. This alarm was caused by a "bagging" procedure at 4th 
level works by one of MC's Sub-contractors. Subsequent action was taken by MC to install a full 
time "Fire Watch" during construction hours with a hand-off to FPS services at end of shift ea. day. 
This will allow construction activities to proceed and insure a  fire watched-safe environment for all 
building occupants. I observed the "Fire Watch" - Gordon walking the 5th, 4th & 3rd levels today.
Overviewed job progress and MOP's with Greg.

ADK - Elec. crew installing OH elec. rough-ins at basement area and preparing for this Friday (16th 
Sept.'11) Evenings Elec. shut-down/ tie-in works.

ADK - Demo continues on 4th level, removing light fixtures and safing-off elec. service for remodel 
and demolition activities. Working on procedures for demo of Fire Alarm Syst. at 4th level.

H&A/MC - Setting up for Abatement remediation work at 4th level West areas.

Code Fire - Continues with sprinkler demolition at 4th level West areas.

H&A/MC - Continue demo work on windows at 5th level. MC is stocking the "MP Grout" to the 5th 
level to begin window sill requirement grouting for frame attachment at new widow 
installations in old openings. Grouting process to begin this week.

RK Mech. - Continues demolition of ductwork at 5th level and removing debrie through the 
courtyard window opening (photos). Also, new ductwork is being stocked on 5th level to begin the 
installtion of new ducting for the area.

RK Mech. - Installing copper lines on East DOA unit.

Deficiencies Observed: Corrective Actions:
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Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

9/14/2011
Recorded by: Duane Coon

 Overcast (AM)   Overcast (PM)

Deficiencies Observed: Corrective Actions:



Weather: 75°F Chance of Rain: 100% Sunny (AM)   Ptly Cldy (PM) Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

10/4/2011
Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 
Site walk w/o photos. 
 
Review MC's work activities. 
 
NCH / OAC meeting. 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 75°F Chance of Rain: 100%
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Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

10/4/2011
Recorded by: Duane Coon

 Sunny (AM)   Ptly Cldy (PM)

 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 68°F Chance of Rain: 0% Sunny (AM)   Sunny (PM) Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

10/5/2011
Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 
Site walk w/photos. 
 
RK Mech. - Multiple deliveries this AM. (Some issues with "Malaysian" pipe fittings?) 
 
RK Mech. - Installing duct work at 5th level East and West. Have delivered new VAV's and are 
installing in the system duct work at 5th.(mult. photos) 
 
MC - Fire Proofer - Spray fire proofing at 5th level Steel beams( prior fire proofing removed for 
previous GSA const. works). Will continue with patching at roof deck on 5th (spray fire proofing had 
been previously removed for misc. hangers and soffit supports at coutrooms).(photos) 
 
Core Fire - Replacing sprinkler heads at penthouses.(photos) 
 
H&A - Continues demo works on 4th level West side rooms. Packaging materials and removing to 
dumpsters. 
 
ADK - Demoing light fixtures at 4th level and removing to dumpsters. 
 
ADK - Rough-in elec. at area for DOA unit. 
 
RK Mech. - Crew working in Mech. rooms on 2 & 3, heating water branch lines hooking up to 
Existing HVAC units. 
 
10:00AM - Meeting to investigate most efficient means and methods of Asbestos Remediation of 
Duct Work found to contain Asbestos on 4th level. (Approx. 2200 lineal feet of duct on 4th level). 
(photos) 
 
 
 
 Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
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Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

10/5/2011
Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 63°F Chance of Rain: 0% Sunny (AM)   Sunny (PM) Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

10/7/2011
Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 
On site all day, Site walks (AM & PM) w/photos, plan reviews. 
 
Meeting with Dave Dunn-MC Supt. progress updates and sched. review. 
 
RK Mech. - Preparing for next weeks night work on Domestic Water risers, pipe spools, stocking 
materials. 
 
RK Mech. - Insulating Hydronic Heating Water risers at East and West Mechanical Rooms up thru 
3rd level.(Photos) 
 
RK Mech. - Installing duct work and VAV's at 5th level East and West. Includes some minor demo of 
duct for VAV installs.(photos) 
 
MC - Fire Proofer - "Hand Packing" fire proofing at 5th level at roof deck on 5th (spray fire proofing 
had been previously removed for misc. hangers and soffit supports at coutrooms).(photos) 
 
Core Fire -  Demo sprinkler piping at 4th level East. 
 
H&A - Continues demo works at windows and plaster ceilings on 4th level West rooms. Packaging 
window materials, removing black iron plaster supports and plaster, removing to dumpsters. 
 
ADK - Demoing light fixtures at 4th level and removing to dumpsters. 
 
ADK - Continues rough-in elec. at  area for new DOA unit. 
 
H&A - Basement Outside Air shaft- Has installed scaffolding for Remediation of Duct Insulation in 
shaft. (photos) 
 
RK Mech. - Crew working in basement pump room  fabing and welding up "Flat Plate" piping 
spools for new "Added FP" to augment Hydronic Heating system. (photos) 
 
 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
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Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

10/7/2011
Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

 
MC - Grouting window frame openings in preparation for new " window" installs at 4th level-- 
Courtyard side of floor. (photos) 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 40°F Chance of Rain: 100%

New Custom House - R2W34701/2

Jacobs Daily Report 

11/2/2011
Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Snowing (AM)   Ptly Cldy (PM) Temperature: 

 
On site (AM & PM). Site walks w/Photos.  Note: 4"+/- snow accum. in downtown Denver. 
1) Inspection of RK Mech.' Hydronic piping at  Flat Plate. Initial inspection (Holding at 100PSI.) 
Will final inspect Fri. AM., 4 Nov.'11, along with the Coil piping at East DOA unit to Flat Plate in 

 
2) Inspection of North and South runs of DOA 16" round duct at 5th level West sections. Visual 
inspection of installation and seal of joints to allow insulation of these sections prior to Pressure 
Testing of these sections of DOA duct.(Photos) 
 
RK Mech. - Installing new "flat Plate" (piece by  piece) at  pump room. Fabricating/welding up 
spools for piping to new FP in pump room. Installing Hydronic piping to FP.(Photos) 
 
RK Mech. - Misc. fit-out to ready DOA units (East & West) for start-up. 
 
RK Mech. - Installing duct work and VAV piping at 5th level South.(Photos) 
 
ADK - Installing Fire Alarm System riser. 
 
ADK - Demo of old cable tray at 4th level. Stocking new cable tray for 4th level. Will begin install 
shortly after H&A demo completes. 
 
H&A - Continues clean demo on 4th level, Abatement on 4th level West of plumbing line insulation, 
and Abatement of duct on 4th level South and East corridors. Note: Duct abatement is going very 
quickly and smoother than originally projected. 
 
MC - Forming and prep. for grouting of frames at 5th level West. Removing forms at grouted jambs 
on 5th level West. 
 
Window crew - Installing jamb steel at 4th level East, Courtyard side of floor. First day of production 
work, will move much quicker from here on out (4 windows today) Will begin setting and welding 
in- place tube steel sill and flat stock steel header for first "Mock-up" tomorrow. 
 
   
 
 

Deficiencies Observed: GSA' Casey Schanbeck 
noted today that RK Mech. has installed a 
Glycol line pipe from the East DOA unit to it's 
Flat Plate approx. 18" AFF across the path of 
egress adj. to the new DOA unit in  This 
line should have been run Over 

Corrective Actions: 
 
 
 
 
 



Weather: 40°F Chance of Rain: 100%
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Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

11/2/2011
Recorded by: Duane Coon

 Snowing (AM)   Ptly Cldy (PM)

*Note: Installed three GSA provided temperature monitors in the building today, units are set to
record temperatures every half hour. One in the South Penthouse at top of stair on the entryway S. 
jamb (registered 66.5 degrees at 2:15PM today). One on 5th level West corridor E. wall above the 
Fire Hose/Extinguisher Closet (registered 60.4 degrees at 2:10 PM today). One on 4th level East 
corridor W. wall across from IT Cabinet #426A (registered 60.6 degrees at 2:00 PM today). 
Units are attached to the wall with sheetrock screws.(Photos) 
Units are set to alarm (Red Flashing Light) if temp. drops below 40 degrees F. or rises above 95 
degrees F. 

Field update of our "NCH Issue / Deficiency Log" today. Signed-off three VAV box issues, #116, #118 
& #119. 

**Note: See Deficiencies Observed below; Duct work passing thru "Acoustically Sensitive Walls". 

Deficiencies Observed: ** Duct work passing 
thru "Acoustically Sensitive 
Walls"(Courtrooms,Judges 
Chambers,conference rooms, etc. on  
level) will need to be sealed per specification 
23 31 13-3.2-H. To date this has not been 

Corrective Actions: 



Weather: 50°F Chance of Rain: 0% Sunny (AM)   Sunny (PM) Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

11/4/2011
Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 
On Site (AM & PM). Site walks w/ Photos. 
Inspect and sign-off test for RKMech.: Hydronic lines from Main feed line at to East DOA unit's 
flat plate. RK will send sign-off sheet to MC for record and submittal.  
Note: RK Mech. will rework the Glycol lines to coils at East DOA unit to remedy Fire/Life Safety 
blockage of corridor. Will modify to run piping above 7'-0". I'll inspect for retest of that coil section 
when retrofit of this piping is complete. 
 
RK Mech. - Continue installation of Dom. water risers. (Photo) 
 
RK Mech. - Installing 16" round DOA duct work at East side of 5th level. Insulators beginning 
insulating 16" round DOA duct at West side of 5th level, (this duct inspected Wed. was ready to 
insul.). 
 
RK Mech. - Installing misc. duct and VAV piping on 5th level South. 
 
RK Mech. - Continue fab/install spools at New Flat Plate in pump room.(Photos) New Flat 
Plate unit is back together for Hydronic side of system. 
 
ADK - Misc. rough-in and riser installs. 
 
H&A - Contained Asbestos Abatement on 4th level West, Abatement of duct at South corridor, and 
Lead paint abatement at North/East Courtyard side Steel windows for mock-up prep.(Photos) 
 
H&A - Removing abated materials and steel window frames from 4th level.(Photos) 
 
Horizon Glass - Installing Jamb steel plates on 4th level windows West courtyard area. Also installed 
the tube steel sill and welded in place this AM and will weld top flat stock header Monday 7 Nov.'11 
for "mock-up window" at 4th level East. 
 
Horizon Glass - Working off a Genie 85 for window jamb steel installs plus interior scaffold.(Photos) 
 
  

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: MC notified me that they 
will begin sealing up the duct penetrations 
thru walls at "Acoustically sensitive" areas 
next week. I will monitor this work as it 
progresses. 
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Jacobs Daily Report 

11/4/2011
Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

14 35,203,793.00$       
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

32% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a SubContractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1101
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO N/A
 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building
Progress

1 Centerre and RK Mechanical were doing underground investigation in the courtyard
2 Room 050 Pipe Insulation was abated.
3
4

Concerns/Deficiencies Corrective Actions
5
6
7
8
9

10
11

Signature Date of Report

 25.  INSPECTED BY

Michael Hogan

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

N/A

Office Building Update

5/13/2011 5/13/2011

Modernization

18,059,936.00$    

8/30/2013

GS-P-08-10-5002

3/27/2010

GS-8PC-09-0340

17,143,857.00$    

5/13/2011

(to date)

8/30/2013 8/30/2013







GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

14 35,203,793.00$       
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

33% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a SubContractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1101
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO N/A
 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building
Progress

1 The Abatement has been on going at night time.
2 The floor tile in the Basement IT room and 4th floor IT room has been abated.
3 The contractor is performing additional tests on the floor tile.
4 RK Mechanical and ADK has been doing site investigation
5 RK Mechanical has replaced some ductwork in the basement.
6 RK Mechanical is installing overhead hangers.
7 ADK is checking circuits that will need to be moved.

Concerns/Deficiencies Corrective Actions
8
9

10
11

Signature Date of Report

 25.  INSPECTED BY

Michael Hogan

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

N/A

Office Building Update

5/18/2011 5/19/2011

Modernization

18,059,936.00$    

8/30/2013

17,143,857.00$    

GS-P-08-10-5002

3/27/2010

GS-8PC-09-0340

5/20/2011

(to date)

8/30/2013 8/30/2013







GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1. D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
2. LOCATION (Street, city, and State)  3. BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

4. CONTRACTOR'S NAME AND ADDRESS 5. TYPE OF WORK 6. CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

7. PROJECT NO. 8. CONTRACT NO.  9. DATE OF RECEIPT 10. ORIGINAL 11. CUMULATIVE 12. CONTRACT

OF NOTICE TO CONTRACT CHANGE ORDERS* PRICE TO DATE

PROCEED PRICE a. NO. b. AMOUNT

14 35,203,793.00$       
13. LIQUIDATED 14. COMPLETION DATE 15. PERCENTAGE OF COMPLETION

DAMAGES PER DAY a. DB CONTRACT b. REVISED c. ESTIMATED d. ACTUAL

33% According to days
16. A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a SubContractor to DB - M/C
Denver, CO  80204

17. CONSTRUCTION ENGINEER 18. GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1101
19. TYPE OF INSPECTION 20. DATE OF LAST 21. DATE OF THIS 22. ADDITIONAL 23. PAYMENT RECOMMENDED

   PROGRESS X INSPECTION      INSPECTION INSPECTIONS

   FINAL FOR WEEK ENDING: RECOMMENDED

   POST-FINAL X YES NO N/A
24. STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building
Progress

1 TR Closet on the 4th floor (Room ) - Demo and Abatement is completed.
2 Layout has begun in room 
3 TR Closet on the Basement level (Room ) - Demo and Abatement is completed.
4 Layout has begun in room 
5 At basement level pipe racks are being installed.
6 One level of pipe rack is installed and tack welded.
7 Installing framing for mockup at second floor.
8 Furniture is being moved on the 5th floor.
9

Concerns/Deficiencies Corrective Actions
10
11

Signature Date of Report

25. INSPECTED BY

Michael Hogan

26. PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

5/27/2011

(to date)

8/30/2013 8/30/2013

GS-P-08-10-5002

3/27/2010

GS-8PC-09-0340

N/A

Office Building Update

5/24/2011 5/26/2011

Modernization

18,059,936.00$    

8/30/2013

17,143,857.00$    







GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

14 35,203,793.00$       
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

35% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a SubContractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1101
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO N/A
 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building
Progress

1 TR Closet on the 4th floor (Room ) - framing and drywall is completed.
2 TR Closet on the Basement level (Room ) - framing and drywall is completed.
3 At basement level pipe racks are being installed and tack welded - 95% complete.
4 Installing drywall at soffit for mockup at second floor.
5
6
7
8
9

Concerns/Deficiencies Corrective Actions
10
11

Signature Date of Report

 25.  INSPECTED BY

Michael Hogan

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

6/3/2011

(to date)

8/30/2013 8/30/2013

GS-P-08-10-5002

3/27/2010

GS-8PC-09-0340

N/A

Office Building Update

6/2/2011 6/3/2011

Modernization

18,059,936.00$    

8/30/2013

17,143,857.00$    









GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

14 35,203,793.00$       
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

35% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a SubContractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1101
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO N/A
 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building
Progress

1 TR Closet on the 1st floor - framing work is beginning.
2 2nd floor swing space work - paint touch up work is ongoing.
3 The mockup on the second floor is completed including touch up paint.
4 Final welding of the hydronic piping in the basement.
5
6
7
8
9

Concerns/Deficiencies Corrective Actions
10
11

Signature Date of Report

 25.  INSPECTED BY

Michael Hogan

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

6/10/2011

(to date)

8/30/2013 8/30/2013

GS-P-08-10-5002

3/27/2010

GS-8PC-09-0340

N/A

Office Building Update

6/8/2011 6/10/2011

Modernization

18,059,936.00$    

8/30/2013

17,143,857.00$    





GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

14 35,203,793.00$       
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

36% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a SubContractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1101
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO N/A
 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building
Progress

1 TR Closet in Basement - First Pass Drywall mud and sanded.
2 Hydronic piping installed at Basement level "0" - Piping has been fully welded no testing yet.
3 Oliver at RK will schedule testing of piping.
4 Reviewed mockup at 2nd floor.
5
6
7
8
9

Concerns/Deficiencies Corrective Actions
10 There is a lot of existing piping and conduit interfering with the ceiling and lighting fixtures in the mockup.
11 This mockup will provide general conditions and colors - There will need to be a future mockup after the existing piping and 

conduit is removed.

Signature Date of Report

 25.  INSPECTED BY

Michael Hogan

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

N/A

Office Building Update

6/14/2011 6/17/2011

Modernization

18,059,936.00$    

8/30/2013

17,143,857.00$    

GS-P-08-10-5002

3/27/2010

GS-8PC-09-0340

6/17/2011

(to date)

8/30/2013 8/30/2013



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

14 35,203,793.00$       
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

36% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a SubContractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1101
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO N/A
 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building
Progress

1 MC is removing the hydronic piping in the basement.
2 MC is laying the trench work in the courtyard that will begin next week.
3 All of the 2nd floor touch up work is completed.  The furniture move will begin next week.
4 The mockup is completed and ready to be viewed by GSA.
5 MC will begin the accent paint walls in the mock-up.
6 All of the telcom rooms are complete on the tenant side of the room.  The interior work will be completed after the panels are installed.
7 On the  floor, MC is laying the floor protection and video taping the existing finishes.
8 On the  floor MC has laid a blanket on the wood rails in the courtrooms to protect the woodwork.
9 The movers have finished moving furniture on the 5th floor.

10
11

Concerns/Deficiencies Corrective Actions

Signature Date of Report

 25.  INSPECTED BY

Michael Hogan

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

6/24/2011

(to date)

8/30/2013 8/30/2013

GS-P-08-10-5002

3/27/2010

GS-8PC-09-0340

N/A

Office Building Update

6/23/2011 6/24/2011

Modernization

18,059,936.00$    

8/30/2013

17,143,857.00$    



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

17 35,796,001.00$       
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

37% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a SubContractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1101
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO N/A
 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building
Progress

1 Underground piping spools did not arrive as scheduled.  Scheduled to arrive on June 30th.
2 Took photographs of  / Mechanical Room  and demo of hydronic piping.
3 Install baseboard at exterior of 
4 Cutting pipe with Band-saw in rooms   Have sump pump in bucket catching any water drips from lines.
5 Demo of Hydronic Piping at East Riser on the 3rd and 4th levels.
6 Telcom Room interior can not access the Finish Ceiling which is Insulated and Drywalled. 
7
8
9

10
11

Concerns/Deficiencies Corrective Actions

Signature Date of Report

 25.  INSPECTED BY

Michael Hogan

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

N/A

Office Building Update

6/23/2011 7/1/2011

Modernization

18,059,936.00$    

8/30/2013

17,736,065.00$    

GS-P-08-10-5002

3/27/2010

GS-8PC-09-0340

7/1/2011

(to date)

8/30/2013 8/30/2013



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

17 35,796,001.00$       
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

37% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a SubContractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1101
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO N/A
 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building
Progress

1 Began working on underground piping installation for the courtyard.
2 Reviewing area for pour-back concrete in the courtyard.
3 RKM continues to work on demoing out of hydronic risers at East and West mechanical areas.
4 Coordinating work in Courtyard with FPS for Security and potential blocking of courtyard entry w/ pump and concrete truck.
5 RKM had a pipe delivery this week.
6 5th level ceiling tile and lighting being removed.  Finishing ceiling tile removal at West corridor.
7 At 5th level - HBeam fire proofing has been removed during previous works at West corridor which is similar to East corridor.
8 There are several code issues above the ceiling on the 5 floor.  There are 2- 1 hour shafts that have  been cut open and not patched back.
9 There was a lot of rainwater that entered the building near the security area and the child care area.  

10 The rain in the child care area was not related to the construction project.
11 ADK electricians are removing the light fixtures and safing off J-Boxes at corridor ceilings in the 5th floor.
12 MC is having "partial" loads of clean fill brought into the site to insure dump trucks do not overload entry ramp over basement.

Concerns/Deficiencies Corrective Actions

Signature Date of Report

 25.  INSPECTED BY

Michael Hogan

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

N/A

Office Building Update

7/7/2011 7/8/2011

Modernization

18,059,936.00$    

8/30/2013

17,736,065.00$    

GS-P-08-10-5002

3/27/2010

GS-8PC-09-0340

7/8/2011

(to date)

8/30/2013 8/30/2013



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

17 35,796,001.00$       
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

38% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a SubContractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1101
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO N/A
 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building
Progress

1 Completed electrical demolition in Courtyard.
2 MC is providing protection of Courtrooms and  on the  floor.  They are covering the judges desk.
3 MC has provided approx. 8 pieces of hydronic piping in the courtyard.  This is approximately 25' of piping into Room 
4 They have provided 90 degree pipe elbows up into the mechanical room.  The piping is approx. 8' underground.
5 MC has provided demolition in the chaises.
6
7
8
9

10
11
12

Concerns/Deficiencies Corrective Actions

Signature Date of Report

 25.  INSPECTED BY

Michael Hogan

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

7/15/2011

(to date)

8/30/2013 8/30/2013

GS-P-08-10-5002

3/27/2010

GS-8PC-09-0340

N/A

Office Building Update

7/14/2011 7/15/2011

Modernization

18,059,936.00$    

8/30/2013

17,736,065.00$    



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

17 35,796,001.00$       
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

39% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a SubContractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1101
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO N/A
 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building
Progress

1 MC is installing/ welding the pipes in room 
2 MC is backfilling in room 
3 MC is starting to install the risers in the riser rooms.
4 In the  floor, they are complete with protecting Courtroom
5 They are almost complete with protecting Courtroom  and starting to protect Courtroom .
6 Base at 1st floor Telcom room is complete.
7 Starting to sawcut the concrete in the courtyard.
8 Labor interviews were completed this week.
9

10
11
12

Concerns/Deficiencies Corrective Actions

Signature Date of Report

 25.  INSPECTED BY

Michael Hogan

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

7/22/2011

(to date)

8/30/2013 8/30/2013

GS-P-08-10-5002

3/27/2010

GS-8PC-09-0340

N/A

Office Building Update

7/21/2011 7/22/2011

Modernization

18,059,936.00$    

8/30/2013

17,736,065.00$    



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

17 35,300,139.00$       
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

40% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a SubContractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1101
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO N/A
 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building
Progress

1 Courtroom abatement continues. The negative air system is working well. 
2 Riser rooms are continuing through the floor into the . Welding will continue 
3 The piping in the courtyard was completed.  
4 Flow fill will be placed at the bottom of the north trench excavation where there is no ability to compact sand. 
5 The Piping in the courtyard was pressure tested.
6 Curbs for the Pump pads were installed.
7 At the 5th floor the ceilings are coming out.
8
9

10
11
12

Concerns/Deficiencies Corrective Actions

There was a concern about the slab replacement in the courtyard.  The new slab thickness 6"  does not match the existing slab
thickness of 10".  MC is looking into this.

Signature Date of Report

 25.  INSPECTED BY

Michael Hogan

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

8/5/2011

(to date)

8/30/2013 8/30/2013

GS-P-08-10-5002

3/27/2010

GS-8PC-09-0340

N/A

Office Building Update

8/4/2011 8/5/2011

Modernization

18,059,936.00$    

8/30/2013

17,240,203.00$    



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

22 35,300,139.00$       
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

40% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a SubContractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1101
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO 824,492.84$       
 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building
Progress

1 At  level Court rooms began demo'ing hard lid.  There is floor protection in these areas.
2 West Riser is up to the 4th floor mechanical room.
3 East Riser is not up through the 1st floor yet.
4 2nd level partition build out and Electrical and IT hook-ups continue.
5 Excavation for Underground piping found large sandstone.
6 Starting to pour concrete in the courtyard.
7
8
9

10
11
12

Concerns/Deficiencies Corrective Actions

There was a concern about the slab replacement in the courtyard.  The new slab thickness 6"  does not match the existing slab
thickness of 10".  MC is looking into this.

Signature Date of Report

 25.  INSPECTED BY

Michael Hogan

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

8/12/2011

(to date)

8/30/2013 8/30/2013

GS-P-08-10-5002

3/27/2010

GS-8PC-09-0340

N/A

Office Building Update

8/11/2011 8/12/2011

Modernization

18,059,936.00$    

8/30/2013

17,240,203.00$    



(b) (6)



(b) (6)



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

22 35,300,139.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

41% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a SubContractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO $824,493.00
 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building
Progress

VCO00010

3/27/2010

GS-P-08-10-JB-5002

8/30/2013

8/26/2011

Modernization

18,059,936.00$   

8/30/2013

17,240,203.00$    

8/25/2011

N/A

Office Building Update

(to date)

8/30/2013

Progress
1 MC maintains fire watch and documentation for level 5 fire alarm and suppression work
2 UG piping pressure tests completed.  Has held pressure from 8/20/11-8/22/11
3 UG utility trench backfill is complete.  Concrete resistance block installed.  Pipe insulated before backfill.  Flow fill added to voids under existing slab.   

UG trench concrete complete on 8/25/11. Saw cuts to occur on 8/26/11
4 Continue to weld branch riser pipes on east and west risers.  Levels 2 and 4 West and Level 4 East
5 RKM continues OH piping to new pumps at Mech rm   Continues water line install in   Continues DOA piping
6 MC completed ceiling tile demo in level  courtroom 
7 MC continues finishes protection on level courtrooms and adjoining rooms
8 ADK continues fire alarm / protection demo, new conduit and  new wiring on level 5.  Started instll. of elect (panel & conduit) to DOAs in bsmt
9 MC to enlarge housekeeping pad in east bsmt mech room ).  Original pad too small

11 All labor interview completed for the month.  One from each trade
12 RKM has started demo of ductwork at level  west courtrooms
13 Carpenter crews have started "window protection" units.  MC to modify based on GSA/Jacobs comments

Concerns/Deficiencies Corrective Actions
1 MC needs to complete cost leaded schedule submittal MC to complete by 8/25/11
2 MC needs to replace or prove 6" slab in courtyard is adequate MC to replace concrete with specified 11" c
3 MC needs to enlarge HK pad in MC to correct by 9/2/11
4 MC to modify "window protection" based on comments from mock-up review MC to correct by 9/2/11

Signature Date of Report

 25.  INSPECTED BY

Micheal Turman

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

8/29/2011



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

22 $35,300,139.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 40.78%
   b.  NORMAL     = = 40.78%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications:

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

8/30/2013$0.00

GS-P-08-10-JB-5002

17,240,203.00$    

8/25/2011 8/26/2011

8/30/2013

(to date)

Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PS12 Replase SS & Add Photovoltaic Panels
PS13 Admin Changes Only
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)

Signature Date of Report

 25.  INSPECTED BY

Micheal Turman
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

8/29/2011

5,163,268.00$                           
114,722.00$                               

77,629.00$                                 
68,341.00$                                 

111,000.00$                               

1,491,248.00$                           

877,248.00$                               
-$                                            

40,000.00$                                 

5,972.00$                                   
738,244.00$                               

2,566,798.00$                           
5,006,065.00$                           

275,797.00$                               
15,317.00$                                 

-$                                            
582,414.00$                               

(582,415.00)$                             

592,208.00$                               
36,925.00$                                 
59,421.00$                                 



Weather: Temp: 97°F Chance of Rain: 20%

Daily Report 

 Sunny (AM)   Sunny (PM)

New Custom House- R2W34701/2

Jacobs Daily Report 

8/30/2011
Recorded by: Duane Coon

NCH OAC at 9:00 AM.

Brief review of site activities w/out photos.

Closing off access to LLvl. Basement from East side of Courtyard today.

Plan review.

.
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Weather: Temp: 95°F Chance of Rain: 0%

Daily Report 

 Sunny (AM)   Sunny (PM)

New Custom House- R2W34701/2

Jacobs Daily Report 

8/31/2011
Recorded by: Duane Coon

Delivered Plan Table to 999-18th Bldg. / 11th floor office.

Site walk w/photos.

Mtg. w/MC's Dave Dunn & Greg Lehew - works update/overview.

RK Mech. - Installing intake duct for West DOA unit to exterior (thru ext. window) awaiting 
access to be cut into Outside Air Supply Shaft. *Note: A 20" round core drill hole was drilled 
into outside air shaft Monday (29 Aug.'11) night to find out the type of wall construction. It is a 
29" thick wall (25" of concrete with one layer of brick at the interior of the shaft). MC is 
arranging for a saw-cutter to cut the large opening into the shaft. Will require a 5' blade or a 
diamond tipped chainsaw to cut the access hole - difficult location and access to cut.

RK Mech. - Continue to finish and seal Hydronic piping and risers (W & E) for Pressure 
Testing.

RK Mech. - Fabricating and installing hydronic branch piping to HVAC unit in .

RK Mech. - Demo'g existing duct work at 5th to clear way for new Duct work Install.
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RK Mech. - Demo'g existing duct work at 5th to clear way for new Duct work Install.

ADK - Running rough-in elec. conduit from Pump room  to DOA unit at 

ADK - Has installed VFD's to new pumps in  RKM completed Hydronic piping at pumps.

ADK  - Cont. Fire Alarm rough-in at 5th.

MC - Carpenter crews removing window interior casework trim at West courtyard 5th level 
widows, in preparation for window removal. Also removing interior sill trim and windows at 5th 
West corridor windows. Installing fire retardent temporary window closures at removed W. 
window openings, 5th level.

MC - Greg w/MC's carpenter crew is doing the GSA "required" Fire Watch inspections and 
paperwork required for this activity to insure building fire security at 5th floor works.



Weather: Temp: 84°F Chance of Rain: 0%

Daily Report 

 Sunny (AM)   Sunny (PM)

New Custom House- R2W34701/2

Jacobs Daily Report 

9/2/2011
Recorded by: Duane Coon

Site walk w/photos.

RKMech. - Finishing up Heating water lines and risers in preparation for testing. (Not ready as 
planned to start testing yet, will notify when Pressure Test is ready to begin.)

RK Mech - installing ductwork at East DOA unit. 

ADK - Installing elec. "can" and conduit for the East DOA unit.

MC - Poured the add-on to the Housekeeping pad at East DOA unit this AM, finishing as I 
walked area.

5th LVL. Demo'g out windows at West Corridor and installing Temp. protection at removed 
window openings (Note: Do not see any backer rod or sealant to keep water tight.)

MC - Beginning floor protection at 4th Lvl. West corridor.
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GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE I' WC WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT NIA
2. LOCATlo.'1 (Street, city, and State) 3. BUILDING

New Customs House Modernization Project

721 19th Street, Denver CO 80202 Office Buildino Update
4. CONTRACTORS NN.lE AND ADDRESS 5. TYPE OF WORK .. CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization x REPAIRS

4100 E. Mississippi Ave. Suite 1225 x ALTERATI01IS

Denver, CO 80246 I~E\'I COlJSTRUCTI01l

7. PROJECT NO. 8. CONTRACT NO. 9. DATE OF RECEIPT to. ORIGINAL 11. CUI,IULATIVE 12. CONTRACT

OF NOTICE TO CONTRACT CHANGE ORDERS' PRICE TO DATE

VCOOO010 GS-P-08-10-JB-5002 PROCEED PRICE . t~o. b. AI.IOU~IT

3127/2010 $ 18,059,936.00 23 517,822,617.00 $ 35,882,553.00
13. LIQUIDATED 14. COMPLETION DATE 15. PERCEtlTAGE OF COI.1PlETt01l

DAMAGES PER DAY a. DB CONTRACT b. REVISED c ESTIMATED d. ACTUAL

8130/2013 8/3012013 813012013 41% According to days

16. A·E FIRM BWG Archltecls
1301 Wazee Street, Suite 100 BWG is a SubContractor to DB - M/C
Denver CO 80204

17. CONSTRUCTION EI\'GINEER ". GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.

1100 North Glebe Road, Suite 500, Arlinoton VA, 22201-5785 Jobsite - 999 181h St., North Tower, Suile 1125
19. TYPE OFINSP~ 20. DATE OF LAST 21. DATE OF THIS 22. ADDITIONAL 23. PAYMENT RECOMMENDED

PROGRESS ---"-- INSPECTION INSPECTION INSPECTIONS (to date)
FINAL - FOR WEEK ENDiNG: "Xh RECOI'lt'n~
POST·FINAL 912/2011 9/212011 x YES NO $824,493.00

24. STATE BELOW GENERALCo.\lDlTlONS OF THE WORK: SUFFICIENCY OF LABOR FORCE: DELAYS. CORRECTIVE ACTION TAKEN.

AND RECOMMENDATIONS. (Proposals s/loli,'d be (OfI'Iatded linder separate cover.) 'UST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED

DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK

Building

Progress

1 MC carpentry crew maIntaIns fire watch and documentation for levelS fire alarm and suppreSSion \\\Jfk

2 RKM continues to finish and seal hydronlc piping and risers (W&E) fopt pressure testing. Pressure testing has not started as planned on 8/31111

3 RKM conlinues fabrication and Installallon of hydronlc branch piping 10 HVAC unil in 80SOA

4 RKM started installing ductwork to East and West DOA units

5 RKM completed hydronic piping at pumps.

6 RKM continues demo of ductwork at level west courtrooms

7 ADK continues fire alarm I protection demo, new conduit and new wiring on levelS

8 ADK continues instil. or elect (panel & conduit) from pump room to DOAs In bsmt

9 ADK has completed installation of VFD to new pumps In

11 MC has completed east DOA pad extension

12 MC carpenter crews continue \'lindow demo west side (Stout) on level 4 and 5. MC 10 modify based on GSNJacobs comments

13 MC to begin level 4 finish protection as planned and scheduled

14 MC to begin 10 mobi~ze scaffolding and equipmenl for penthouse ,'lindow work. MC 10 rollow MOP 13

15 GSA on schedule "lith 4th r100r move. An tenenats oul or West corridor (Stout) by 8/31/11. MC can slart protection or finIshes early

ConcernslDeflclencles Corrective Actions

1 MC needs to complete cost leaded schedule submillal MC to comp~ete by 8/25/11

2 MC needs to replace or prove 6" slab in courtyard Is adequate MC to replace wilh specified 11" on 9/6 or 9f7111

3 MC needs 10 enlarge HK pad In Complete

4 MC 10 modiry '\',indow protection" based on comments from mock-up review MC to correct by 9/2111

5 MC struggling wilh shaft demo for west DOA unit. Wallis 29" thick MC progressing correclly, Just slowflough work

Slgnalure

25, INSPECTED BY

Micheal Turman

Date of Report

9/212011

26 PAYt'ENT REQUEST (For repair contracts under $100 000)"

DIRECTOR OF REGIONAL DATA OR CmITRACTll:G OFFICER (S'9n"rU,e; OATE

ANO mlAl~CIAl. MNlAGEI.IElIT

APPROVED FOR PAYMEm %

(See reverse for il1structioos concern'ng rlnal payment) GSA FORM 220 (Jan. '66)

(b) (6)



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE 11. D&C WORKORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
2. LOCATION (Street, ciry, end Slale) 3. BUILDING

New Customs House Modernization Project Office Buildin9 Update
721 19th Street, Denver CO 80202

•• CONTRACTOR'S NAME AND ADDRESS 5. lYPE OF WORK 6. CONT~OR

Matsuo EngineeringfCenterre Construction Modernization
~

REPAIRS

4100 E. Mississippi Ave, Suite 1225
~

At.TERATIO,'lS

Denver, CO 80246 t~EW CONSTRUCTION

7. PROJECT NO. 8. CONTRACT NO. 9. DATE OF RECEIPT 10. ORIGINAL 11. CUMULATIVE 12. CONTRACT

OF NOTICE TO CONTRACT CHANGE ORDERS· PRICE TO DATE

VCOOO010 GS-P-08-10-JB-5002 PROCEED PRICE •. t.,. b. A',IOU,'lT

3/27/2010 $ 18,059,936.00 23 $17,822,617.00 $35,882,553.00
13. LIQUIDATED 1•. COMPLETION DATE 15. PERCENTAGE OF COMPlETION

DAMAGES PER DAY a. CONTRACT b. REVISED C. ESTIMATED d. ACTUAL

•. ACTUAL .. 40.78%
$0.00 8/30/2013 8/30/2013 8/30/2013 b. NORMAl :: 40.78%

16. A·E FIRM BWG Archllects
1301 Wazee Street, Suite 100
Denver CO 80204

17. CONSTRUCTION ENGINEER 18. GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, ArlinQton VA, 22201-57 Jobsite - 999 18th St., North Tower, Suite 1125

19. TYPE OFINSP~ 20. DATE OF LAST 21. DATE OF ll-IIS 22. ADDITIONAL 23. PAYMENT RECOMMENDED

PROGRESS
~

INSPECTION INSPECTION INSPECTIONS (to date)
FINAL

I- """Xl,RECOMMn ,
IPOST-FINAL 9/2/2011 9/2/2011 x YES NO $824,493.00

24. STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN,

AND RECOMMENDATIONS, (Proposals should be forwarded underseparete cover.) 'UST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED

DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK

Modifications:

Change Orders

PS01 Option 1 Biasi Mitigation $5.163.268.00

PS02 Option 7 Basement Security $114,722.00

PS03 Waterline Replacement $77,629.00

PS04 O&M Support $68,341.00

PS05 MEPS Design $111,000.00

PS06 Additional Funding for PS03 $5,972.00

PS07 Dala Cabling $738,244.00

PS08 Historicallmprovemenls $2,566,798.00

PS09 Additional ARRA Funds for Base $5,006,065.00

PS10 Playground Conslruclion $275,797.00

PS11 RWA Work BC 1st Floor $15,317.00

PC12 Replase 55 & Add Photovoltalc Panels $1,469,456.00

PS13 Admin Change. CorreclARRA coding SO.OO

PS14 O&M Additional Funds $40,000.00

PS15 Anchor Reinforcement 10 window frames $1,491,248.00

PA16 Admin Changes/Change ARRA Accounting Code $0.00

PS17 Water Sewage Definitized $0.00

PC18 Option 14 Additional Wiring Requirements $36,925.00

PS19 Courtyard Overhead Door Replacement $59,421.00

PS20 Correct PN Number $0.00

PS21 Door Refinish $582,414.00

PS22 Cancel PS21(Separale Conlract GS-08p.11.JB-C-0092) (5582,414.00)

PS23 Door Refinish 5582,41400
SignallJ"o Dale of Report

25. INSPECTED BY

Micheal Turman 9/2/2011
26 PAYMENT REQUEST (For reparconlfacls under Sl00 000)

o:RECTOR OF REGIOHAl DATA OR CON1RACTING OFFICER (SlgtlMtlfe) DATE

AND FINANCIAL t.lN-lAGEI,'ENT

APPROVl:O FOR PAYMENT ~;

(See reverse for Il1slructiOns coocemng final payment) GSA FORM 220 (Jan. 66)

(b) (6)



Weather: 60°F Chance of Rain: 100%

New Custom House - R2W34701/2

Jacobs Daily Report 

9/7/2011
Recorded by: Duane Coon

Daily Report 

 Cloudy (AM)   Rainy (PM) Temperature: 

Site walk w/Photos‐PM

Mtg. with Greg L. ‐MC Supt.: Project daily update.
Note: No fire watch required today at 4th or 5th levels, Fire system covering areas is active.

RK Mech. ‐ Completed the Lower Level Domestic water piping test this AM. PressureTesting started 
yesterday 6 Aug.'11, (Mike Turman‐Jacobs signed off RKM's Inspection Sht.)

RK Mech. ‐ Installing Sump at   at West wall adj. to Double doors.

RK Mech. ‐ Preparing for Hydronic Heating Water S&R piping Pressure testing (Horiz., UG, East & 
West Risers). Will begin pumping up for test tomorrow, 8 Aug.'11. Had some safety requirements to 
complete today prior to pumping up system.

RK Mech. ‐ Preparing to install final two pieces of East DOA unit. Modifying ductwork and Hydronic

Page 1 of 2

RK Mech.  Preparing to install final two pieces of East DOA unit. Modifying ductwork and Hydronic 
connections for this unit because of unit having been moved to the South of orig. planned location. 

RK Mech. ‐ Demo'g Duct at East wing of 5th level and removing thru courtyard widow (Photos).

Core Fire ‐ Demo'g out sprinkler piping at 4th level West corridor and rooms.

MC ‐ Carpenters continue installing Floor protection at 4th level West rooms, W.corridor and lobby.

ADK ‐ Continue installing conduit for power to DOA's.

H&A/MC ‐Window demo continues on   level (West corridor windows removed & protection 
installed, began courtyard widows in   Room   w/protection, today).

Note: Work areas continue to be kept very clean and organized.

Deficiencies Observed:  Corrective Actions:



Weather: 75°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 

9/8/2011
Recorded by: Duane Coon

Daily Report 

 Overcast (AM)   Sunny (PM) Temperature: 

NCH Huddle Call 8:30AM. Field issue; "Smoke Wall" breach at pipe runs and elec. work for new 
Hydronic Piping and New DOA Unit connection work at East wall of  , appears wall was not 
constructed as a Fire Wall prior to MC's construction work.

Site walk w/photos.

I did two Labor Interviews this AM. ( H&A, Core Fire)

Core Fire ‐ 4th level West rooms & corridor, removing Fire Sprinkler piping.

ADK ‐ Deenergizing and removing lights at 4th level West rooms and corridor.

MC ‐ Continues 4th level Floor protection, West wing.

H&A/MC ‐ Continues window demolition and Temp. window Protection at 5th level West.
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H&A/MC  Continues window demolition and Temp. window Protection at 5th level West.

ADK ‐ Continues deenergizing and removing light fixtures at 5th level South rooms ahead of partial 
ceiling removal for Duct work.

RK Mech. ‐  continue to put final two pieces of DOA unit together.

RK Mech.  ‐ Installed "Flat Plate" units at  and   (Photos)

Scaffolding going up at East Penthouse window removal locations.(photos of roof protection, tie‐
offs, etc.Install appears to be going very well.)

Deficiencies Observed:  Corrective Actions:



Weather: 82°F Chance of Rain: 0% Sunny (AM)   Sunny (PM) Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

9/9/2011
Recorded by: Duane Coon

Daily Report 

Site walk w/ photos (Walked with Mike Turman‐Jacobs and Dave Dunn‐MC)

Inspected progress of the Mechanical and Elec. work at East and West DOA units, Pump Room, 
Heating Hydronic lines and risers, Domestic water lines and chilled water lines at Sub‐basement.

Walked 5th level window demolition, duct demolition, elec. and Fire system demo. Work is 
progressing well.

Walked 4th level Sprinkler demolition, Elec. light removal and floor protection at West wing.

General overview discussions of work in progress and upcoming work scheduled.
****

RK Mech. ‐ Continues Duct Demolition on 5th level and continues to prep. for Pressure test of 
Hydronic Heating water piping and risers.
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Hydronic Heating water piping and risers.

H&A/MC ‐Continues window removal and temporary protection at 5th level.

Core Fire ‐ Demolition of fire sprinkler lines at 4th level West continues.

ADK ‐ Demolition of lighting and safeing off elec. at 4th level.

ADK ‐ Elec. Rough‐in at East Mech.  to DAO Unit.

Deficiencies Observed:  Corrective Actions:



Weather: 82°F Chance of Rain: 0%

Daily Report 

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

9/9/2011
Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Page 2 of 2

Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

23 35,882,553.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

44% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO $824,493.00
 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building
Progress

1 N fi t h i d 4th d 5th fl Eith Fi S i Fi D t ti i ti N t k fi t h ill b i d L l 4

VCO00010

3/27/2010

GS-P-08-10-JB-5002

8/30/2013

(to date)

$17,822,617.00

9/9/2011 9/9/2011

8/30/2013

N/A

Office Building Update

8/30/2013

Modernization

18,059,936.00$   

1 No fire watch required on 4th and 5th floors.  Either Fire Suppression or Fire Detection is active.  Next week fire watch will be required on Lvl 4
2 RKM Completed lower level Domestic water piping test.  Inspection passed without any issue
3 RKM Installing sump at  west wall adjacent to double doors
4 RKM preparing for hydronic Heating Water S&R piping pressure test.  System to be tested on 9/13/11
5 RKM Preparing to install final two pieces of East DOA unit.  RK and MC need to remove CWL due to DB movement of unit
6 RKM continues demo of ductwork at level  west/east courtrooms
7 RKM Installed "Flat Plate" units at and 
8 ADK continues install. of elect (panel & conduit) from pump room to west DOA
9 ADK continues deenergizing and removing light fixtures at 4th and 5th levels

11 ADK Electrical rough-in in East Mechanical room to DOA Unit
12 Code Fire - Demo of sprinkler piping at 4th level west corridor and rooms
13 MC continues level 4 finish protection as planned and scheduled
14 MC Started window removal and temporary protection at 5th floor. 
15 MC started to erect scaffolding at east penthouse windows.  Roof and worker protection going well

Concerns/Deficiencies Corrective Actions
1 MC needs to submit electronic copy of cost loaded schedule MC to complete by 9/9/11
2 MC needs to replace or prove 6" slab in courtyard is adequate Will be complete by 9/17/11
3 MC window protection does not provided full thermal and moisture protection. Add backer rod to gaps in window protection
4 MC struggling with shaft demo for west DOA unit.  Wall is 29" thick MC progressing correctly, just slow/tough work
5 MC/RKM are removing a section of CWL due to east unit DOA placement RKM progressing with correction
6 MC to confirm if west DOA smoke and sound wall needs to be added.  Potentially Outside DBDI TBA.  MC working internally first

Signature Date of Report

 25.  INSPECTED BY

Micheal Turman

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

9/9/2011



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

23 $35,882,553.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 44.13%
   b.  NORMAL     = = 44.13%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications:

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

8/30/2013$0.00

GS-P-08-10-JB-5002

$17,822,617.00

9/9/2011 9/9/2011

8/30/2013

(to date)

$824,493.00

Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish

Signature Date of Report

 25.  INSPECTED BY

Micheal Turman
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

9/9/2011

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$40,000.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$0.00
$582,414.00

($582,414.00)

$0.00
$0.00

$36,925.00
$59,421.00

$582,414.00



Weather: 60°F Chance of Rain: 70% Overcast (AM)   Overcast (PM) Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

9/15/2011
Recorded by: Mike Turman

Daily Report 

Page 1 of 2

Site walk (AM) w/photos

Hydrinic heating Water:
- gage at 100 psi with water test 
-gage is calibrated by RKM Q&A
-System appears to be closed loop up to level 4

Day Care Window Removal
-No Debris observed on ground during walk 
- Occupant safety measures  pre coordination meeting  adhered too and followed

Deficiencies Observed: Corrective Actions:   



Weather: 70°F Chance of Rain: 60%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

9/14/2011
Recorded by: Duane Coon

 Overcast (AM)   Overcast (PM)

Deficiencies Observed: Corrective Actions:



Weather: 60°F Chance of Rain: 70%

New Custom House - R2W34701/2

Jacobs Daily Report 

9/16/2011
Recorded by: Mike Turman

Daily Report 

Page 1 of 2

 Overcast (AM)   Overcast (PM) Temperature: 

Site walk (AM) w/photos

Inspection of demoed slab in courtyard.  New slab is 9-11" matching the existing condition of the 
adjacent slabs.  New dowels have been epoxy into adjacent existing slabs.  

Hydronic Heating Water:
-gage maintained 100 psi for 24 hr.  Test inspection is acceptable. 

Deficiencies Observed: Corrective Actions:   



Weather: 70°F Chance of Rain: 60%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

9/15/2011
Recorded by: Mike Turman

 Overcast (AM)   Overcast (PM)

Deficiencies Observed: Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

23 35,882,553.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

48% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO $824,493.00
 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building
Progress

1 No fire watch required on 4th and 5th floors.  Either Fire Suppression or Fire Detection is active.  Next week fire watch will be required on Lvl 4
2 RKM - Hydronic testing of heating piping and risers and a valve flange leak and will require re-testing of system.  
3 RKM - Continued demolition of ductwork at 5th level and removing debris through the courtyard window opening.  Also, new ductwork is being 

stocked on the 5th level to begin the installation of new ducting for the area. 
5 RKM - Installing copper lines on East DOA unit
6 RKM - Hydronic heating water test passed the 100 psi test.  The system appeared to be closed looped up to the 4th level
7 ADK Elec. Crew installing OK electrical rough-ins at basement area preparing for Friday's (16th Sep '11) electrical shut down. 
8 ADK - Demo continues on 4th level, removing light fixtures and safing off electrical service for remodel and demolition activities.  

working on procedures for demo of Fire Alarm at 4th level. 
9 ADK -Completed the building electrical shut down and start up on Friday evening (9/17/2011) in accordance to the pre-work meeting

10 Code Fire- Continues the sprinkler demolition at the 4th level West areas.  
11 H&A / MC - Continue demo work on windows at 5th level.  MC is stocking the "MP Grout" to the 5th lev to begin window sill  requirement

grouting for frame attachment at new window installations in old openings.  Grouting process to begin this week. 
12 MC - Meeting held with MC to discuss the accidental tripping of the Fire Alarm system clearing the Custom House Building.  
13 MC - Started the demolition of windows above the Day Care.  No debris on ground and occupancy safety measures per coordination meeting were adhered to
14 MC - Inspection of demoed slab in courtyard and confirmed it meets the required specifications. 

Concerns/Deficiencies Corrective Actions
1 MC needs to submit electronic copy of cost loaded schedule MC to complete by 9/9/11
2 MC window protection does not provided full thermal and moisture protection. Add backer rod to gaps in window protection
3 MC struggling with shaft demo for west DOA unit.  Wall is 29" thick MC progressing correctly, just slow/tough work
4 MC/RKM are removing a section of CWL due to east unit DOA placement RKM progressing with correction
5 MC to confirm if west DOA smoke and sound wall needs to be added.  Potentially Outside DBDI TBA.  MC working internally first
6 MC accidental Fire Alarm annunciation clearing the NCH building

Signature Date of Report

 25.  INSPECTED BY

Brady Babbitt 

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

VCO00010

3/27/2010

GS-P-08-10-JB-5002

8/30/2013

9/19/2011

(to date)

$17,822,617.00

9/16/2011 9/16/2011

8/30/2013

N/A

Office Building Update

8/30/2013

Modernization

18,059,936.00$   



Weather: 65°F Chance of Rain: 70%

New Custom House - R2W34701/2

Jacobs Daily Report 

9/21/2011
Recorded by: Mike Turman

Daily Report 

 Overcast (AM)   Overcast (PM) Temperature: 

Site walk (AM)

Observation conducted in tandem with safety walk.  Safety walk to be documented under sperate 
report.  60 workers on site.

Level  ‐MC to correc tcourtroom window protection.  Several large gaps at courtrooms.  Greg will 
address by rebuilding temporary protection.

Level 5 ‐ RKM continues mechanical and plumbing rough.  Progress appears to be close to schedule.

Level 4 ‐ ADK continues light demo.

Level 4 East ‐MC continues ceiling demo.

Level 4 East ‐ existing finishes protection is in place. MCs approach to finish protection is good.

Page 1 of 2

                                                                                   
1) MC to correct courtroom window protection per 
previous discussions

Level 4 East  existing finishes protection is in place.  MCs approach to finish protection is good.

Level 4 East ‐ Prep work for dist control and asbestos abatment is near complete.

Deficiencies Observed:  Corrective Actions:   



Weather: 70°F Chance of Rain: 60%

Daily Report 

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

9/15/2011
Recorded by: Mike Turman

 Overcast (AM)   Overcast (PM)

Page 2 of 2

Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

26 35,967,469.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

49% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO $6 - $6.5M
 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building
Progress

1 No fire watch required on 5th floor.  Fire Suppression is active.  
2 Fire watch required on 4th floor during day.  Fire supression system impared.  FA system is being deactivated during day and reactivated at night.

this is occuring based on direction from building management until MC can hire night fire watch coverage.
3 RKM - Completed demolition of ductwork at 5th level.  Also mechanical and plumbing rough has started on level 5. 

VCO00010

3/27/2010

GS-P-08-10-JB-5002

8/30/2013

(to date)

$17,907,533.00

9/16/2011 9/23/2011

8/30/2013

N/A

Office Building Update

8/30/2013

Modernization

18,059,936.00$   

4 RKM - Continue rough hydronic lines to west and east DOA.
5 RKM - completing hydronic hot water system clean and fill for ability to utilize system by 9/27/2011.
6 RKM - Continue rough piping in all basement areas.
7 RKM to complete minor CW shutdown to complete east DOA installation on 9/25/2011.
8 ADK - Continues FA rough installation and level 5.
9 ADK - Main electrical outage and breaker installation occurred on 9/16/2011 without issue.  Work complete.
10 ADK - Demo continues on 4th level, removing light fixtures and safing off electrical service for remodel and demolition activities.  
11 MC/ADK - Working on procedures for demo of Fire Alarm at 4th level. 
12 ADK - VFD installation and connection continues in basement.
13 Code Fire- Continues the sprinkler demolition at the 4th level West areas.  
11 H&A / MC - Continue demo work on windows at 5th level.  MC is stocking the "MP Grout" to the 5th level to begin window sill  requirement

grouting for frame attachment at new window installations in old openings.  Grouting process has started.
12 Level 5 penthouse historic window work continues.  Scaffolding is appropriate and work is progressing well.
13 MC - Meeting held with MC to discuss the accidental tripping of the Fire Alarm system clearing the Custom House Building.  
14 MC - Started the demolition of windows above the Day Care.  No debris on ground and occupancy safety measures per coordination meeting were adhered too
15 GSA re-roofing project has started.  United materials has stocked project and started demo.

Concerns/Deficiencies Corrective Actions
1 Cost loaded schedule has been received Closed 8/19/2011
2 MC window protection does not provided full thermal and moisture protection. Add backer rod to gaps in window protection
3 MC struggling with shaft demo for west DOA unit.  Wall is 29" thick MC progressing correctly, just slow/tough work
4 MC/RKM are removing a section of CWL due to east unit DOA placement RKM progressing with correction
5 MC to confirm if west DOA smoke and sound wall needs to be added.  TBA.  MC working internally first. Potential Issue
6 MC working to resolve fire alarm issues and troubles in building. MC to correct by 9/23/2011

Signature Date of Report

 25.  INSPECTED BY

Micheal Turman

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

9/23/2011



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

23 $35,967,469.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 48.60%
   b.  NORMAL     = = 48.60%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications:

Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

8/30/2013$0.00

GS-P-08-10-JB-5002

$17,907,533.00

9/16/2011 9/23/2011

8/30/2013

(to date)

$6 - $6.5M

$5,163,268.00
$114,722.00

$77,629.00
$68 341 00PS04 O&M Support

PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting

Signature Date of Report

 25.  INSPECTED BY

Micheal Turman
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$74,920.00
$0.00

General condition of work  and progress appears reasonable.  There are several issues MC need to correct and address.  
Overall project is a few weeks behind schedule for the implementation.  MC needs to address with work force as they begin the 
Level4 and 5 work.  Implementation work needs to continue in conjunction with other work. 

9/23/2011

$68,341.00
$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$40,000.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$0.00
$582,414.00

($582,414.00)

$0.00
$0.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00



Weather: 84°F Chance of Rain: 0% Sunny (AM)   Sunny (PM) Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

9/27/2011
Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 
NCH/OAC meeting 9AM 
 
Site walk w/photos. 
 
Checked progress site-wide. 
 
Basement - RK Mech. - Flat plate has been attached to Heating lines (Photos). Area around new 
Heating water pumps has been significantly cleaned up, materials moved and area being Pepared 
for new Flat-Plate installation works. 
 
Access hole has been cut into the existing DOA shaft by Diamond core drilling.(Photos) 
 
RK Mech. - 5th level continues to demo ductwork and move out of building. Also installing new 
ductwork at West side of 5th. 
 
MC - Carpenters installing grout filler in West corridor window sill areas to prep for final grout infill. 
 
ADK - Trouble shooting Fire alarm system at 5th level to remedy some faults from orig. demo of 
system for this project. 
 
Fire Code - Continues demo of sprinkler system at 4th level East side of floor. 
 
H&A - Continue Abatement works on 4th level. 
 
ADK - Continues demo at 4th level. 
 
 
 
 
 Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 84°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

9/27/2011
Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 82°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 

9/28/2011
Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

 
Site walk w/photos. 
 
Checked progress site-wide, Main activities on 4th & 5th levels. 
 
RK Mech. - Basement at East  Flat plate has not been attached to Heating lines (Photos). 
Installing Duct to ext. at DOA unit at . 
 
MC - Concrete infill at sump and drain in West basement  next to DOA unit.(Photos) 
 
RK Mech. - 5th level continues to demo misc.ductwork and move demo'd materials out of building. 
Also installing new ductwork at West side of 5th. 
 
MC - Carpenters installing grout filler in West corridor window sill areas to prep for final grout infill. 
Forming for final grout infill installation at North West corridor windows, working to the South 
(photos). 
 
ADK - Trouble shooting Fire alarm system at 5th level to remedy some faults from orig. demo of 
system for this project which effects the Penthouse areas. 
 
Code Fire - Continues demo of sprinkler system at 4th level East side of floor. 
 
H&A - Continue Abatement/Demo works on 4th level North West. 
 
ADK - Continues demo and safing-off elec. at 4th level, removing light fixtures and stocking  
material. 
 
RK Mech. - Installing branch lines for Heating water at 4th level East Mech room (photos) 
 
MC - Gordon is walking "fire watch" and checking MC's project fire extinguishers (Updating and 
verifying charge is OK) today. 
 
 
 
 
 

Deficiencies Observed:  
Asbestos found while demo work above 
exterior door for new duct work to East DOA 
unit. A "Small" spill was contained, sealed 
over, and area washed down. Walsh was on 
site observed and evaluated and abatement 

Corrective Actions: 
Walsh Evaluated and Abatement scheduled 
for completion 29 Sept.'11. 
 
 
 



Weather: 82°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

9/28/2011
Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

 
Note: United roofing continues GSA Re-roofing project from California St., crane and trucks on West 
side of St. w/ one lane of st. blocked off. 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 65°F Chance of Rain: 0% Sunny (AM)   Sunny (PM) Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

9/29/2011
Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 
NCH Huddle, Plan review and Site walk w/photos. 
 
Checked progress site-wide, Main activities on 4th & 5th levels, Abatement at to Exterior Stair. 
  
RK Mech. - At  duct to ext. stopped for Abatement of Asbestos found yesterday PM. (Photos) 
 
ADK - Elec. rough-in at West DOA unit. 
 
RK Mech. - 5th level continues installing new ductwork at East side of 5th, N. lobby and Courtroom 

 
 
MC - Carpenters installing grout filler in West corridor window sill areas to prep for final grout infill. 
Forming for final grout infill installation at North West corridor windows, working to the South 
(photos). 
 
ADK - Trouble shooting continues at Fire alarm system at 5th level to remedy some faults from orig. 
demo of system for this project which effects the Penthouse areas. 
 
Code Fire - Continues demo of sprinkler system at 4th level East side of floor and at 5th level South 
corridor. 
 
H&A - Continue Demo works on 4th level North West. 
 
ADK - Continues demo and safing-off elec. at 4th level, removing light fixtures. 
 
RK Mech. - Demo'ing out existing branch heating S/R lines at Mech. room # . 
 
Note: United roofing continues GSA Re-roofing project at East roof. 
 
 
 
Deficiencies: 
 
 
 
 
 

Corrective Actions: 
H&A completing Abatement at  to 
Exterior Stair. Spill accured yesterday, 
Asbestos found in an unexpected 
condition/area. 
 



Weather: 65°F Chance of Rain: 0%

Daily Report 
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Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

9/29/2011
Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 65°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 

9/30/2011
Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

 
Plan review and Site walk w/photos. 
 
Checked progress site-wide, Main activities on 4th & 5th levels, Abatement at  to Exterior Stair 
completed yesterday and all containment removed. 
  
RK Mech. - At  duct to ext. had been stopped Wed. & Thur. for Abatement of unexpected 
Asbestos. Area is clean and ready to continue works today.  
Note: MC will close up opening today(Fri. 30 Sept.'11) for the weekend and install new door and 
duct work next week. 
 
ADK - Elec. rough-in at West DOA unit and RK Mech. installing DOA unit drain piping. 
 
RK Mech. -  level continues installing new ductwork at East side of 5th, N. lobby and Courtroom 

 and clean-up of area. Finished removing old HVAC unit in West Penthouse and disposing of trash 
this AM.(Photos) 
 
Meridian Glass - On site this AM drilling test holes for anchorage of new  windows/test drilled 
at 5th level. Have to work out an effective method to drill with template and Mag-drill? Need to 
proceed soonest. 
 
ADK - Trouble shooting continues at Fire alarm system at 5th level to remedy some faults from orig. 
demo of system for this project which effects the Penthouse areas. 
 
H&A - Continue Demo of plaster and GWB works on 4th level North West inside " " area. 
(Photos) H&A working on a plan to expedite the plaster removal and then Abating necessary items 
with-out having to flip/flop in areas to keep a smooth flow of work and not miss anything needing 
attention. 
 
ADK - Continues demo and safing-off elec. at 4th level, removing light fixtures. 
 
MC - Re-installing new floor protection at 5th level corridors. 
 
Note: United roofing continues GSA Re-roofing project at East roof. 
 
 
 

Deficiencies: 
 
 
 
 
 

Corrective Actions: 
H&A completed Abatement at  to 
Exterior Stair 29 Sept.'11. Note: This Asbestos 
was found while demoing for duct installation 
in an "unexpected" existing condition. Area is 
clean and ready for work to continue. 



Weather: 65°F Chance of Rain: 0%

Daily Report 
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Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

9/30/2011
Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

26 36,673,579.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

49% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO $6 - $6.5M
 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building
Progress

1 RKMI - Basement: Flat Plate has been attached to the heating lines.  The area around the new heating water pumps has been significantly cleaned up,
materials moved and area being prepared for new Flat Plate installation work. 

2 RKMI - Stopped the Flat-Plate duct installation work due to ACM above exterior door for new duct to east DOA.  Area was cleaned and ready to continue work
3 RKMI - Finished demo / removal of West Penthouse HVAC unit.  
5 RKMI - 5th level continues do demo / installation of ductwork 
4 Diamond Core Drilling - Access hole in to existing DOA shaft has been cut. 
6 MC- Carpenters installing grout filler in west corridor window sill areas to prep for final grout infill.  Forming for final grout infill installation at North

West  corridor windows, working to the south
7 ADK - Electrical rough-in at West DOA unit complete
8 ADK - Trouble shooting fire alarm system at 5th level to remedy some faults from original demo of the system for this project
9 Fire Code - Continues demo of sprinkler system on East side of the 4th level 

10 H&A - Continues Abatement work in 4th level.  H&A are working on a plan to expedite the plaster removal and Abating as required with out having to flip flop a
11 ADK Continues electrical demo of the 4th level
12 Meridian Glass - Was onsite to test holes for anchorage of the new  windows on the 5th level. 
13 Note : United roofing continues GSA roofing project from California St. crane and trucks on West side w/ one lane of clocked off traffic.  

Concerns/Deficiencies Corrective Actions
1 MC window protection does not provided full thermal and moisture protection. Add backer rod to gaps in window protection
2 MC struggling with shaft demo for west DOA unit.  Wall is 29" thick Demo was completed this week - CLOSE
3 MC working to resolve fire alarm issues and troubles in building. Issues were corrected on 9/30/2011 - Jacobs to confirm
4 Floor protection on 5th level was warren and in need of replacement MC installed new floor protection
5 Asbestos found while demo work above exterior door nor new duct work to East Walsh was on site and abated AMC 

DOA Unit.  
6 A "small" spill was contained, sealed over, and area washed down. Walsh was on site observed and evaluated abatement

Signature Date of Report

 25.  INSPECTED BY

Micheal Turman

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

VCO00010

3/27/2010

GS-P-08-10-JB-5002

8/30/2013

9/30/2011

(to date)

$18,613,643.00

9/16/2011 9/30/2011

8/30/2013

N/A

Office Building Update

8/30/2013

Modernization

18,059,936.00$   



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

26 36,673,579.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

50% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO $6 - $6.5M
 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building
Progress

1 RKMI - Installing duct work at 5th level East and West. Have delivered new VAV's and are installing in the system duct work at 5th
2 RKMI - Cre working on mechanical rooms on 2nd and 3rd, heating water branch lines hooking up to existing HVAC units. 
3 RKMI Insulating hydronic heating water riser at East and West mechanical rooms up through the 3rd level

10/7/2011

8/30/2013

N/A

Office Building Update

8/30/2013

Modernization

18,059,936.00$   

(to date)

$18,613,643.00

10/7/2011

VCO00010

3/27/2010

GS-P-08-10-JB-5002

8/30/2013

3 RKMI - Insulating hydronic heating water riser at East and West mechanical rooms up through the 3rd level.  
4 RKMI - Crew working in basement pump room facing and welding up "Flat Plate" piping spools for new flat plate to augment hydronic heating system.  
5 RKMI - Preparing for next weeks night work on domestic water risers, pipe spools, stocking materials.  
6 MC - Fire Proofer - Spray fire proofing at 5th level Steel beams( prior fire proofing removed for previous GSA const. works). 
7 Will continue with patching at roof removed for misc. hangers and soffit supports at .
8 MC - Grouting window frame openings in preparation for new windows installs at 4th level courtyard side 
9 MC - Fire Proofer - "Hand Packing" fire proofing at 5th level at roof deck on 5th level.  

10 Code Fire - Replacing sprinkler heads at penthouse.
11 Code Fire - Demo of sprinkler piping at 4th level east wing.
12 H&A - Continues demo work on 4th level west side rooms.  Packaging materials and removal to dumpsters.  
13 H&A - basement Outside Air Shafts - Has installed scaffolding for remediation of duct insulation in shaft.  
14 ADK- Demoing light fixtures at 4th level and removing dumpsters
15 ADK - Continues electrical rough in at area for new DOA unit.  
16 ADK - rough in electrical at for DOA unit.  

Concerns/Deficiencies Corrective Actions
1 MC window protection does not provided full thermal and moisture protection. Add backer rod to gaps in window protection -

Partial Complete
3 MC working to resolve fire alarm issues and troubles in building. Issues were corrected on 9/30/2011 - Close
4 Floor protection on 5th level was warren and in need of replacement MC installed new floor protection - Partial complete
5 Asbestos found while demo work above exterior door nor new duct work to East Walsh was on site and abated AMC - Close

DOA Unit.  
6 A "small" spill was contained, sealed over, and area washed down. Walsh was on site observed and evaluated abatement

Close 

Signature Date of Report

 25.  INSPECTED BY

Micheal Turman

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

10/10/2011



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

23 $36,673,579.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 49.72%
   b.  NORMAL     = = 49.72%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)  *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications:

Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger $0.00
PS28 Amendment for the following items that were in the base agreement 

Signature Date of Report

 25.  INSPECTED BY

Micheal Turman
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$0.00
$582,414.00

($582,414.00)

$0.00
$0.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$40,000.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

10/10/2011

$5,163,268.00
$114,722.00
$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

GS-P-08-10-JB-5002

$18,613,643.00

10/7/2011 10/7/2011

8/30/2013

(to date)

$6 - $6.5M

$158,656.00

$74,920.00
$547,454.00

General condition of work  and progress appears reasonable.  There are several issues MC need to correct and address.  
Overall project is a few weeks behind schedule for the implementation.  MC needs to address with work force as they begin the 
Level 4 and 5 work.  Implementation work needs to continue in conjunction with other work. 

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

8/30/2013$0.00



Weather: 68°F Chance of Rain: 0% Sunny (AM)   Sunny (PM) Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

10/11/2011
Recorded by: Duane Coon

Daily Report 

On site AM only, [Note: No Huddle Monday & No NCH/OAC Tuesday.(GSA Holiday Mon. & GSA 
training Tue.).] Plan & Contract reviews.

Site walk w/photos. Meeting with Dave Dunn & Greg Lehew ‐MC Supt.'s, project overview and 
progress update. Note: Freight Elevator MC & subs use for const. access to 4th & 5th levels is 
broken down, out of service all day.

RK Mech. ‐ Fab'ing up pipe spools for "Flat Plate" continues at   Grnd. level.

ADK ‐ Elec. rough‐in and setting cans for West DOA unit.

RK Mech. ‐ Installing duct and VAV boxes on 5th level West and running copper heating hydronic 
lines to 5 th West VAV's and connecting with flex conn.'s.

RK Mech. ‐ East Penthouse existing AHU unit begin demo of unit.

Page 1 of 2

RK Mech.  East Penthouse existing AHU unit begin demo of unit.

H&A ‐ Continue demo on 4th West Plaster Ceilings and setting up containment for Abatement Pipe 
Insulation at 4th NorthWest ( area).

MC ‐ Carpenters build back closure at   exterior doorway.

MC ‐ Carpenters grouting frames for new "  window installs at 4th level Courtyard side.

Glass / replacement windows ‐ First delivery of new   windows arrived at subcontractors' 
Yard.

Deficiencies Observed:  Corrective Actions:



Weather: 68°F Chance of Rain: 0%

Daily Report 

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

10/11/2011
Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

*Note: MC has discovered two leaks at corridor B00‐NW at West side of corridor near Grid N and between 
grids M & L. This is a slab‐on‐grade and the leak appeared to come up from under the slab on last Saturday 8 
Oct.'11, (Heavy rains that day). Moisture had fogged up the plastic floor protection and soaked the felt 
underlayment of the floor protection, thus MC noticed the leak. The floor protection was cut away at these 
two locations to allow the carpet to dry out.

Page 2 of 2

Deficiencies Observed:  Corrective Actions:



Weather: 60°F Chance of Rain: 0% Sunny (AM)   Sunny (PM) Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

10/12/2011
Recorded by: Duane Coon

Daily Report 

On site (AM & PM), Plan & Contract reviews.

Site walk w/photos. Meeting with Dave Dunn ‐MC Supt.'s, project overview and progress update. 
Note: Freight Elevator MC & subs use for const. access to 4th & 5th levels is still broken down, out 
of service last two days (Elev. Tech. on site today).

RK Mech. ‐ Installing duct at East DOA unit out thru W temp. door enclosure of 

RK Mech. ‐ Fab'ing up pipe spools for "Flat Plate" continues at   Grnd. level, and installing 
additional piping from original new flat plate to "Added Flat Plate" unit.(Photos)

ADK ‐ Elec. rough‐in and setting cans & VFD's for West DOA unit continues.

RK Mech. ‐ Continue installing duct and VAV boxes on 5th level West, running copper heating 
hydronic lines to 5 th West VAV's and connecting with flex conn.'s.

Page 1 of 1

hydronic lines to 5 th West VAV s and connecting with flex conn. s.

RK Mech. ‐ East Penthouse existing AHU unit demo of unit continues.(Photos)

H&A ‐ Continue demo on 4th West Plaster Ceilings and setting up containment for Abatement of 
Pipe Insulation at 4th NorthWest (  area).(Photos)

MC ‐ Carpenters grouting frames for new  window installs at 4th level Courtyard side.

ADK ‐moving "buzz boxes" at 4th level to minimize cord sprawl and consolidate temp. power at 4th 
level and adding "B‐B" at ground level West.

Meridian Glass ‐ Preparing for first "refurbished" Penthouse window install tomorrow.

Deficiencies Observed:  Corrective Actions:



Weather: 60°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 

10/14/2011
Recorded by: Duane Coon

Daily Report 

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM & PM), Plan & Contract reviews.

Site walk w/photos. Meeting with Dave Dunn ‐MC Supt.'s, project overview and progress update. 
Note: Freight Elevator MC & subs use for construction is back in service today (Was out of service 3 
days).

RK Mech. ‐ Installing duct at East DOA unit out thru W temp. door enclosure of  Delivered 
piping spools into building thru   access stairwell this AM.(Photos)

RK Mech. ‐ Installed connection pieces to Hydronic Heating Main S/R's yesterday and have Heating 
water circulating thru building this AM. Note: Heating Hydronic Pumps are running "IN HAND" while 
JCI modifies and installs new controls at 3rd level. Delta & RK Mech will monitor and maintain 
heating syst. as required until controls in place.(Photos)

RK Mech ‐ Continue installing duct and VAV boxes on 5th level West running copper heating

Page 1 of 2

RK Mech. ‐ Continue installing duct and VAV boxes on 5th level West, running copper heating 
hydronic lines to 5 th West VAV's and connecting with flex conn.'s.

RK Mech. ‐ East Penthouse existing AHU unit demo of unit continues, with materials being removed 
from building with Elevator back in use.(Photos)

H&A ‐ Continue demo on 4th West Plaster Ceilings and setting up containment for Abatement of 
Pipe Insulation at 4th NorthWest ( area & west wing rooms).(Photos)

H&A ‐ Began demo of windows at East wing coutyard side yesterday and continue today.

ADK ‐Moved "buzz boxes" at 4th level to minimize cord sprawl and consolidate temp. power at 4th 
level and added "B‐B" at ground level West.

Glazers ‐ Installed first "refurbished" Penthouse window yesterday at West face of E.Penthouse.

Deficiencies Observed:  Corrective Actions:



Weather: 60°F Chance of Rain: 0%

Daily Report 

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

10/14/2011
Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

General clean‐up day for all trades.

I performed two labor reviews this AM.

RK Mech. ‐ Setting up preliminary duct pressurization test on 5th level today. Plan to do official test 
next Tue. 18 Oct.'11.

MC ‐ Dave Dunn‐MC Supt. is picking up two "sample finished" doors for review by Arch. and GSA for 
color finalization.

RK Mech. ‐ Pipe Fitter Supt. is working with their CAD team to finalize piping routes/spools for new 
Flat Plate installation.

Page 2 of 2

Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

26 36,673,579.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

50% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO $6 - $6.5M
 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building
Progress

1 RK Mechanical continues fibbing pipe spools for flat plate in  and installing additional piping from original new flat plate to 
the "Added Flat Plate" unit.  

2 RK Mechanical installed duct and VAV boxes on 5th level West and running copper heating hydronic lines to the 5th level West VAV's 
and made connections. 

3 RK Mechanical began demo of East penthouse existing AHU 
4 RK Mechanical installed duct at East DOA unit through the West temporary door enclosure of delivered piping spools 

into building through  access stairwell
5 RK Mechanical installed connections pieces to Hydronic Heating Main S/R's and have heating water circulating throughout the building.   

Note: Heating Hydronic pumps are running "IN HAND" while JCI modifies and installs new controls at 3rd level.  Delta and RK Mechanical will 
monitor and maintain heating systems as required until controls are in place. 

6 RK Mechanical is preparing preliminary duct pressurization test on 5th level.  Plan to do official test Tuesday October 18th, 2011. 
7 RK Mechanical pipefitter superintendent is working with their CAD team to finalize piping routes / spools for new Flat Plate installation.  
8 ADK worked on electrical rough-in and setting of lighting cans &VFD's  for West DOA unit.  
9 ADK moved "buss boxes" at 4th level to minimize cord sprawl and consolidate temporary power at 4th level.
10 H&A continued demo on 4th level West Plaster Ceiling and setting up containment for abatement pip insulation at 4th level North West area. 
11 MC carpenters built back closure at  exterior doorway.
12 MC  carpenters grouted frames for new  window installs at 4th level on the courtyard side.
13 Mc superintendent Dave Dunn picked up two sample fished doors for review by architect and GSA for color finalization.  
14 Glass / Replacement Windows - First delivery of new windows arrived at subcontractors yard. 
15 Meridian Glass prepared for first refurbished penthouse window install. 

Glazers installed first "refurbished" penthouse window at West face of E. Penthouses.  
Concerns/Deficiencies Corrective Actions
See attached log See attached Log

Signature Date of Report

 25.  INSPECTED BY

Brady Babbitt

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

10/14/2011

8/30/2013

N/A

Office Building Update

8/30/2013

Modernization

18,059,936.00$   

10/14/2011

(to date)

$18,613,643.00

10/14/2011

VCO00010

3/27/2010

GS-P-08-10-JB-5002

8/30/2013



Item 
#

Date of 
Observation  Location Description  Corrective Action

Jacobs 
Review Date Status

100 8/1/2011 Submitted Schedule 
MC needs to complete cost 
leaded schedule 

MC submitted Cost Loaded 
Schedule  Closed

101 8/10/2011 NCH Courtyard
MC needs to replace or prove 6" 
slab in courtyard Is adequate

MC demoed and replaced 
concrete slab in courtyard to 
depth of adjacent slab thickness Closed

102 8/25/2011 5th floor 

MC 10 modify window 
protection" based on comments 
from mock‐up review MC to Open 

103 8/25/2011 West DOA Room

MC struggling with shaft demo 
for west DOA unit. Wallis 29" 
thick

MC progressing correctly, Just 
slow tough work Closed

104 9/7/2011 East DOA room

MC/RKM are removing a section 
of CWL due to east unit DOA 
placement Pending RFI Closed
MC to confirm if west DOA smoke 

NCH Issue / Deficiency Log

105 9/7/2011 West DOA room

MC to confirm if west DOA smoke 
and sound wall needs to be 
added

MC is required to add smoke 
and sound wall.   Pending 

106 9/15/2011 NCH Building

MC accidental Fire Alarm 
annunciation clearing the NCH 
building

Review of process and 
procedures when taking the FS / 
FA system offline Closed

107 9/30/2011 Level 5 

Floor protection on 5th level was 
warren and in need of 
replacement

Sections of floor protection was 
replaced.  Additional areas 
requires replacement

Partial 
Complete

108 10/2/2011

A "small" spill was contained, 
sealed over, and area washed 
down.

Followed abetment procedures 
per Walss's instructions  Closed

109 10/11/2011 B00‐NW East side of Corridor 

Slab on grade leak found 
underside of slab found on 
Saturday 8 October, '11.  
Moisture fogged the plastic floor 
protection 

MC noticed the leak.  The floor 
protection was cut away and the 
carpet was allowed to dry.  
Jacobs will confirm floor 
protection is replaced.  

Partial 
Complete



Weather: 28°F Chance of Snow: 100%

New Custom House - R2W34701/2

Jacobs Daily Report 

10/26/2011
Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Snowing (AM)   Snowing (PM) Temperature: 

 
On site (AM & PM) Site walk w/photos. 
 
RK Mech. - Layout and hangers for New Flat Plate installation in . Insulation of heating lines at 

 and corridor . 
 
RK Mech. - Night Work, coring and domestic water riser installs. 
 
RK Mech. - 5th level hydronic piping to VAV's East and West areas. 
 
RK Mech. - Continue removing demo'ed material from West Penthouse AHU. 
 
ADK - Rough-in Fire system conduit and J-boxes at 5th level South corridor. 
 
ADK - Demo'ing out old electrical at 4th level West corridor to allow for duct removal and future 
works. 
 
ADK - *Note: "Has not completed" the tie-in of electrical from West DOA unit to new Elec. Panel at 
Pump room  
 
MC - Snow removal at NCH Courtyard. Light snow has continued all day. 
 
MC - Has crews installing backer rod and tape to seal temporary window enclosures. The projected 
temperature is to be in the Mid-teens tonight. 
 
MC - Is installing heaters at Penthouse areas and is planning on draining down the fire sprinklers at 
5th level to prevent freezing lines. *Note: MC will have a fire watch on all night tonight and has 
Supt. on night duty tonight w/ RK Mech work. Supt. will monitor areas to insure temperature is 
maintained and insure quick response if any issues arise. 
 

Deficiencies Observed:  area, 4th 
flr.; Abatement works have exposed portions 
of the structural support column at Grid B/2, 
thus, removing some of its fire 
protection.This will be a potential issue at 
other locations as well, when "headers" are 

Corrective Actions: 
 
 
 
 
 



Weather: 28°F Chance of Snow: 100%

Daily Report 
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Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

10/26/2011
Recorded by: Duane Coon

 Snowing (AM)   Snowing (PM)

 
H&A - Continue demo at East side of 4th level and are continuing Abatement on West side areas. 
*Note:  Areas of "old unsupported transom headers" have been temporarily supported with 2x4's 
and areas "Caution Taped" off for Safety. Awaiting GSA approval of recommendation and pricing for 
removal.(Photos) 
 
ADK - Installing conduit, wire and hooking up new in-line pump at new Hydronic lines to flat plate in 

 area. (Photos) 
 
RK Mech. - Continue installing Hydronic heating water lines to East DOA unit at  and are 
installing internal piping works in East DOA unit. 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 45°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 

10/28/2011
Recorded by: Duane Coon

Daily Report 

 Sunny (AM)   Sunny (PM) Temperature: 

Page 1 of 2

 
On site (AM &PM). Site walk w/photos. 
 
9AM meeting w/FPS, MC, ADK, GSA & Jacobs. Meeting at Custom House to discuss and walk 
location for new FPS Security Guard Post at 1st level Custom House (Move Security Post from 
Basement to 1st level North/East Corridor to accomodate Construction screening and actual 
construction of new post at basement). The existing "scanner" will be moved to the 1st level, 
installed and re-calibrated, while the "New scanner" will be installed "temporarily" at the old 
station in basement to be used for packages, mail, construction materials, etc. until new build-out 
of basement station is complete. At that time the "New scanner" will be moved into final location 
and re-calibrated for final use. The existing walk-thru metal detector will be left in place in the 
basement so as not to require re-cal. and a "New metal detector" will be installed at 1st level post 
and re-calibrated for use there. Power for these screening units at 1st level will be installed by ADK 
via new electric power pole and a second new power pole w/elec. and data will be installed at a 
desk location for phone and camera monitor, adjacent to scanner located in N/E corridor. FPS 
projects that the new equipment will arrive with-in the next two weeks. Steve Steinbeck-FPS will 
track and notify GSA & MC of delivery and installation/calibration schedule for "new scanner" 
while, MC is providing the new metal detector unit for FPS (Direct Contract w/FPS), FPS suggests 
buying a "new" metal detector vs. rental. Construction crew security check-in was discussed to 
allow 10 to 15 personnel in corridor for check-in vs. the "3" allowed presently. This would speed up 
the check-in, but, will require some re-training for this process by MC. Steve Steinbeck-FPS is to 
implement this with his security team and MC will be responsible to manage & train the 
construction workers for new entry process. 
 
Site walk w/Photos. 
 
MC - Poured the two new houskeeping pads at  pump room for the New Flat Plate. (photos) 
 
ADK - Continue work on the West DOA unit elec. panel and controls.(Photos) 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 45°F Chance of Rain: 0%

Daily Report 
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Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

10/28/2011
Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

 
ADK - Crew installing new Fire System rough-in at 5th level and completing old Fire System demo. 
 
ADK - Continues demo of elec. conduit and wiring, cabling, etc. at 4th level corridors.(Photos) 
 
RK Mech. - Continues Hydronic Heating piping and misc. duct work installations at 5th 
level.(Photos) 
 
H&A - Continues clean demo of plaster ceilings at 4th level East and removing debrie thru 4th level 
window with fork lift.(Photos) 
 
H&A - Has completed building the "containment room" for demo work on the contaminated duct 
work at 4th level. Will begin Abatement demo of 4th level duct work next week.(Photos) 
 
H&A - Abating lead at old window openings at 4th level East on Courtyard side. (Photos) 
 
MC - Carpenter/Labor crews installing floor protection at 5th level South rooms. 
 
Core Fire - Misc. 4th level sprinkler demo work. 
 
  

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

26 36,673,579.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

51% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO $6 - $6.5M
 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building
Progress

1 RK Mechanical - layout and hangers for new Flat Plate installation in   Insulation of heating lines at  and corridor . 
2 RK Mechanical - Night work, coring and domestic water riser installs. 
3 RK Mechanical - 5th level hydronic piping to VAV's east and West areas. 
4 RK Mechanical - Continues removing demo'ed materials from West penthouse AHU.  
5 RK Mechanical - continues installing hydronic heating water lines to East DOA unit at  and are installing internal piping in East DOA unit. 
6 ADK - rough-in Fire system conduit and J-boxes at 5th level South corridor
7 ADK - Demoing out old electrical at 4th level West corridor to allow for duct removal and future works.  
8 ADK - *Note: Has not been completed.  The tie in of electrical from the West DOA unit to new electrical panel at pump room .
9 ADK - Crew installing new fire system rough-in at 5th level and completing old fire sprinkler demo
10 MC - Snow removal at NCH courtyard.  Light snow has continued all day 10/26/2011. 
11 MC - Has crews installing backer rod and tape to seal temporary window enclosures.  The projected temp is to be in the mid-teens on 10/26/11.
12 MC - Is installing heaters at penthouse areas and is planning on draining down the fire sprinklers at 5th level to prevent freezing.  

Note: MC will have fire watch on all night and has superintendent on night duty for RK Mechanical work.  Superintendent will monitor areas to insure 
temperature is maintained and insure quick response if any issue arise.  

13 MC - poured the two new housekeeping pads at  pump room for the New Flat Plate
14 MC - Carpet / labor crews installing floor protection at 5th level South rooms
15 H&A - Has completed building the "containment room" for the demo work on the contaminated duct work at 4th level.  

Will begin abatement demo of 4th level duct work next week.  
16 H&A - Abating lead at old window openings at 4th level East on courtyard side
17 Code Fire - Misc 4th level sprinkler demo work

Concerns/Deficiencies Corrective Actions
See attached Log See attached log

Signature Date of Report

 25.  INSPECTED BY

Brady Babbitt

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

VCO00010

3/27/2010

GS-P-08-10-JB-5002

8/30/2013

10/31/2011

(to date)

$18,613,643.00

10/28/2011 10/28/2011

8/30/2013

N/A

Office Building Update

8/30/2013

Modernization

18,059,936.00$   



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

23 $36,673,579.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 50.84%
   b.  NORMAL     = = 50.84%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-57 Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications:

Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger $0.00
PS28 Amendment for the following items that were in the base agreement 

Signature Date of Report

 25.  INSPECTED BY

Brady Babbitt 
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$158,656.00

$74,920.00
$547,454.00

General condition of work  and progress appears reasonable.  There are several issues MC need to correct and address.  
Overall project is a few weeks behind schedule for the implementation.  MC needs to address with work force as they begin 
the Level 4 and 5 work.  Implementation work needs to continue in conjunction with other work. 

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

8/30/2013$0.00

GS-P-08-10-JB-5002

$18,613,643.00

10/28/2011 10/28/2011

8/30/2013

(to date)

$6 - $6.5M

10/31/2011

$5,163,268.00
$114,722.00
$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$40,000.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$0.00
$582,414.00

($582,414.00)

$0.00
$0.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

30 36,791,605.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

51% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building
Progress

1 Note: 4"+/- snow accum. in downtown Denver on 11/2/2011
2

with the Coil piping at East DOA unit to Flat Plate in .
3 Inspection of North and South runs of DOA 16" round duct at 5th level West sections. Visual inspection of installation and seal of joints to allow

insulation of these sections prior to Pressure Testing of these sections of DOA duct.
4 RK Mech. - Installing new "flat Plate" (piece by piece) at pump room. Fabricating/welding up spools for piping to new FP in pump room. Installing Hydronic   

in pump room. Installing Hydronic piping to FP
5 RK Mech. - Misc. fit-out to ready DOA units (East & West) for start-up.
6 RK Mech. - Installing duct work and VAV piping at 5th level South.
7 RK Mech. - Continue installation of Dom. water risers.
8 RK Mech. - Installing 16" round DOA duct work at East side of 5th level. Insulators beginning insulating 16" round DOA duct at West side of 5th level,

(this duct inspected Wed. was ready to insul.
9 RK Mech. - Installing misc. duct and VAV piping on 5th level South.

10 RK Mech. - Continue fab/install spools at New Flat Plate in pump room.(Photos) New Flat Plate unit is back together for Hydronic side of system.
11 ADK - Installing Fire Alarm System riser.
12 ADK - Demo of old cable tray at 4th level. Stocking new cable tray for 4th level. Will begin install shortly after H&A demo completes.
13 ADK - Misc. rough-in and riser installs.
14 H&A - Continues clean demo on 4th level, Abatement on 4th level West of plumbing line insulation, and Abatement of duct on 4th level South and East corridors
15 Note: Duct abatement is going very quickly and smoother than originally projected.
16 H&A - Contained Asbestos Abatement on 4th level West, Abatement of duct at South corridor, and Lead paint abatement at

North/East Courtyard side Steel windows for mock-up prep
17 H&A - Removing abated materials and steel window frames from 4th level.
18 MC - Forming and prep. for grouting of frames at 5th level West. Removing forms at grouted jambs on 5th level West.
19 Window crew - Installing jamb steel at 4th level East, Courtyard side of floor. First day of production work, will move much quicker from here on out

(4 windows today) Will begin setting and welding in- place tube steel sill and flat stock steel header for first "Mock-up" tomorrow.
20

21 Horizon Glass - Working off a Genie 85 for window jamb steel installs plus interior scaffold.
Concerns/Deficiencies Corrective Actions

See attached Log See attached log

Tempature in locations using temp heating Jacobs monitoring indoor air tempature with data logge  

Signature Date of Report

 25.  INSPECTED BY

Brady Babbitt

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

11/4/2011

8/30/2013

N/A

Office Building Update

8/30/2013

Modernization

18,059,936.00$   

Horizon Glass - Installing Jamb steel plates on 4th level windows West courtyard area. Also installed the tube steel sill and welded in place this AM and will weld   
stock header Monday 7 Nov.'11 for "mock-up window" at 4th level East.

Inspection of RK Mechanical  Hydronic piping at  Flat Plate. Initial inspection (Holding at 100PSI.) Will final inspect Fri. AM., 4 Nov.'11, along 

10/31/2011

Through September 2011

$18,731,669.00

11/4/2011 $7,347,931.00

VCO00010

3/27/2010

GS-P-08-10-JB-5002

8/30/2013



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

30 $36,791,605.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 51.40%
   b.  NORMAL     = = 51.40%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-57 Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications:

Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting $0.00
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 

Signature Date of Report

 25.  INSPECTED BY

Brady Babbitt 
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$0.00
$118,026.00

$0.00
$582,414.00

($582,414.00)

$0.00
$0.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$40,000.00

$158,656.00

$74,920.00

$547,454.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

11/7/2011

$5,163,268.00
$114,722.00
$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$18,731,669.00

11/4/2011 11/4/2011

8/30/2013

(to date)

$7,347,931.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

8/30/2013$0.00

GS-P-08-10-JB-5002



Weather: 40°F Chance of Rain: 0% Sunny (AM)   Sunny (PM) Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

11/8/2011
Recorded by: Duane Coon

Daily Report 

Page 1 of 2

On Site (AM). Site walks w/ Photos. 
 
RK Mech. - Continue Demolition of AHU at East Penthouse, cutting up fan unit today and removing 
materials from Penthouse.(Photos) 
 
RK Mech. - Continue installing 16" round DOA duct work at East side of 5th level. (West side 16" is 
insulated.)  
 
RK Mech. - Continue installing misc. infill duct work and VAV piping on 5th level South. 
 
RK Mech. - Continue fab/install spools at New Flat Plate in  pump room. Plan is to hook up the 
new flat plate to Hydronic mains this Friday 11-11-11. MOP issued for shut-down. Note: This is one 
week earlier than the previous plan. Need to tie-in W. DOA unit to Hydronic lines. 
 
ADK - Installing rough-in elec. and cable trays at 4th level West as areas become available from 
Abatement work.(Photos) Note: Abatement activities have impacted ADK's work schedule 
considerably at 4th level. 
 
H&A - Contained Asbestos Abatement on 4th level West is moving to the South end of West wing. 
Abatement of interior insulated duct at South and West corridor was finished last weekend. Lead 
paint abatement at North/East Courtyard side Steel windows for mock-up prep. completed last 
weekend (two windows)(Photos) and is continuing at South/East (Calif. St.) side this week.  
 
H&A - Removing abated materials and steel from 4th level.(Photos) Note: H&A had built a "Crushing 
Room" for the interior insulated duct removal,but decided to not use it, as duct is being removed 
from site "w/out crushing". Enclosure was being used today for wrapping of some duct pieces. 
 
Horizon Glass - Continue installing Jamb steel plates on 4th level windows, South to North. Working 
off Genie 85 boom from Courtyard.(Photos) 
 
 
 
  

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 40°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

11/8/2011
Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

 
Horizon Glass - Has not installed and welded top flat plate steel header material at mock-up as was 
projected last week. New window units have been staged at 4th East in prep. for mock-up. No 
apparent activity on Mock-up this AM.(Photos) 
 
Note: H&A has not begun the removal of round duct insulation at 4th level corridors (This occurs in 
all three corridors, and there are two runs of round duct in ea. area). This will be another 
Abatement activity due to ACM in the duct mastic on the exterior joints of the duct wrap.  
 
MC - Carpenter crews at 5th level continue to grout jambs for new windows at West corridor.  
 
Gigaspan - Rough-in IT at 5th level. Working in IT cabinet 547 and at South and West coridors. 
 
MC - Note: No sealing of GWB openings at duct penetrations through "Acousticly Sensitive" walls 
has started to date. Scheduled to begin yesterday. 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 50°F Chance of Rain: 0% Sunny (AM)   Sunny (PM) Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

11/9/2011
Recorded by: Duane Coon

Daily Report 

Page 1 of 2

On Site (AM). Site walks w/ Photos. 
 
RK Mech. - Finished demolition of AHU at East Penthouse. Removed demo'd materials from 
Penthouse AHU. Stockpiled on 5th level.(Photos) 
 
RK Mech. - Continue installing 16" round DOA duct work at E & W side of 5th level. 
Extended/installed up into both Penthouses. 
 
RK Mech. - Continue installing misc. infill duct work and hydronic piping to VAV's  on 5th level 
South. 
 
RK Mech. - Continue fab/install spools at New Flat Plate in  pump room. Plan is to hook up the 
new flat plate to Hydronic mains this Friday 11-11-11. Installing Hydronic lines at West DOA unit. 
Note: Hydronic lines Not tied into West DOA unit coils yet, still spooling & installing.(Photos) 
Controls being installed for both E. & W. DOA unit systems. (Photos) 
 
ADK - Installing rough-in elec. conduit and cable trays at 4th level West and East  as areas become 
available from Abatement work.(Photos) Note: Abatement activities continue to impact ADK's work 
schedule at 4th level. 
 
H&A - Contained Asbestos Abatement on 4th level West is moving to the South end of West wing. 
Lead paint abatement at South/East California St. side Steel windows is continuing this 
week.(Photos)  
 
H&A - Removing abated materials from 4th level.(Photos) H&A tend not to use the "Duct crushing 
room" at 4th level East. 
 
Horizon Glass - Installing Jamb steel plates on 5th level windows at West courtyard area.  
 
Horizon Glass - Working off a Genie 85 for window jamb steel installs. 
 
RK Mech. - Installing hangers and Chilled water lines at  from riser location to East DOA unit. 
 
Gigaspan - Rough-in IT at 5th level. Working in IT cabinet and at South and West coridors. 

Deficiencies Observed:  
 
 
 
 
 

Corr e Actions: 
 
 
 
 
 



Weather: 50°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

11/9/2011
Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

  
MC - Carpenter crews at 5th level continue to grout jambs for new windows at West corridor. Also 
forming and grouting 3 ea. Window jambs at 4th level to prep. For window steel installation. 
 
Horizon Glass - No work on the Mock-ups again today at 4th level East Courtyard. 
 
Wood widow repl. - West Penthouse windows removed for renovation and tempararily sealed. 
 
Note: Horizon Glass is talking to Denver City Streets Dept. about getting authorization to close 1/2 
of side walk to allow exterior widow work from a lift located on the sidewalks on California and 
Stout St'.  
 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 65°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 

11/10/2011
Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On Site (AM). Site walks w/ Photos. 10 AM walk 5th & 4th w/SBA Courts reps., discuss IT 
Identification procedure. 11 AM Inspection of 1) portions of duct/ Pressure tests at 5th, W & E. 
(tests passed)  2) visual inspection of 16" round DOA  Air duct at East side of 5th level for "OK" to 
insulate. (OK'd.) 
 
RK Mech. - Awaiting metal dumpster for removal of demo'd materials from Penthouse AHU. 
Stockpiled on 5th level. 
 
RK Mech. - Continue installing misc. infill duct work and hydronic piping to VAV's  on 5th level 
South. 
 
RK Mech. - Continue fab/install spools at New Flat Plate in  pump room. Hook-up of the new 
flat plate to Hydronic mains is Friday 11-11-11. Fab/install of Hydronic lines at West DOA unit. Note: 
Hydronic lines Not tied into West DOA unit coils this AM, still spooling & installing.(Photos) 
 
ADK - Continue installing rough-in elec. conduit and cable trays at 4th level West and East  as areas 
become available from Abatement work. 
 
H&A - Contained Asbestos Abatement on 4th level West moved to the South end of West wing. 
Lead paint abatement at South/East California St. side Steel windows is continuing this week. 
 
H&A - Removing abated materials from 4th level. * H&A  not using the "Duct crushing room" at 4th 
level East. No work on round duct insulation removal again today. 
 
Horizon Glass - Continue installing Jamb steel plates on 5th level windows at West courtyard area.  
Working off a Genie 85. Delivery  & distribution of more Steel Jamb plates for 5th level this AM. 
 
RK Mech. - Installing hangers and Chilled water lines at  from riser location to East DOA unit. 
Modifying Hydronic heating lines to DOA which where too low, blocking walk way fire egress. 
 
Gigaspan - Rough-in of IT continues at 5th level. Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 65°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

11/10/2011
Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

  
MC - Carpenter crews at 5th level continue to grout jambs for new windows at West corridor. Also 
grouting window jambs at 4th level to prep. for window steel installation. 
 
Horizon Glass - No work on the Mock-ups again today at 4th level East Courtyard. Require welding 
and painting of the Casement windows to proceed. MC is working on the issue of Abated paint 
(multi-thickness) vs. bare metal w/prime & finish coats. Note: Paint is only abated on part of the 
frames, not the entire surface, thus, causing the change of surface level, which will be noticeable. 
Can not sand the lead bearing paint layers to transition! 
 
Wood widow repl. - West Penthouse windows removed for renovation of units and tempararily 
sealing openings until restored window re-install.  
 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

30 36,791,605.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

52% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building
Progress

1
2
3

4

5

6

7

8

9

10

11

12

13

14

15

16
17

Concerns/Deficiencies Corrective Actions
See attached Log See attached log

According to the latest 4 week lookahed MC contrction Completion date is October 13, 2013.  MC shall submit a schedule recovery plan for jacobs to r  

Signature Date of Report

 25.  INSPECTED BY

Brady Babbitt

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

RK Mech. - Installing hangers and Chilled water lines at from riser location to East DOA unit. Modifying Hydronic heating lines to DOA which where too  
blocking walk way fire egress.

H&A has not begun the removal of round duct insulation at 4th level corridors (This occurs in all three corridors, and there are two runs of round duct in ea. 
area). This will be another Abatement activity due to ACM in the duct mastic on the exterior joints of the duct wrap.

Horizon Glass - No work on the Mock-ups again today at 4th level East Courtyard. Require welding and painting of the Casement windows to proceed. MC is  
on the issue of Abated paint (multi-thickness) vs. bare metal w/prime & finish coats. Note: Paint is only abated on part of the frames, not the entire surface, th  
causing the change of surface level, which will be noticeable. Can not sand the lead bearing paint layers to transition!
MC - Carpenter crews at 5th level continue to grout jambs for new windows at West corridor.
Gigaspan - Rough-in IT at 5th level. Working in IT cabinet 547 and at South and West coridors.

H&A - Removing abated materials and steel from 4th level.(Photos) Note: H&A had built a "Crushing Room" for the interior insulated duct removal,but decided   
use it, as duct is being removed from site "w/out crushing". Enclosure was being used today for wrapping of some duct pieces.

Horizon Glass - Continue installing Jamb steel plates on 4th level windows, South to North. Working off Genie 85 boom from Courtyard.

Horizon Glass - Has not installed and welded top flat plate steel header material at mock-up as was projected last week. New window units have been staged   
East in prep. for mock-up. No apparent activity on Mock-up on.  
Horizon Glass - Installing Jamb steel plates on 5th level windows at West courtyard area.
Horizon Glass - is talking to Denver City Streets Dept. about getting authorization to close 1/2 of side walk to allow exterior widow work from a lift located on t  
sidewalks on California and Stout St'.

11/11/2011

Through October 31st  

11/11/2011 $1,508,400.00

8/30/2013

RK Mech. - Finished Demolition of AHU at East Penthouse, cutting up fan unit today and removing materials from Penthouse. 

RK Mech. - Continue installing misc. infill duct work and VAV piping on 5th level South.

RK Mech. - Continue fab/install spools at New Flat Plate in  pump room. Plan is to hook up the new flat plate to Hydronic mains this Friday 11-11-11. MO  
issued for shut-down. Note: This is one week earlier than the previous plan. Need to tie-in W. DOA unit to Hydronic lines.  Note: Hydronic lines Not tied into W  
DOA unit coils yet, still spooling & installing.
RK Mech. - Awaiting metal dumpster for removal of demo'd materials from Penthouse AHU. Stockpiled on 5th level.

ADK - Installing rough-in elec. and cable trays at 4th level West as areas become available from Abatement work.(Photos) Note: Abatement activities have im  
ADK's work schedule considerably at 4th level.

11/11/2011

8/30/2013

N/A

Office Building Update

10/13/2013

Modernization

18,059,936.00$   

RK Mech. - Continue installing 16" round DOA duct work at East side of 5th level. (West side 16" is insulated.)

$18,731,669.00

VCO00010

3/27/2010

GS-P-08-10-JB-5002

H&A - Contained Asbestos Abatement on 4th level West is moving to the South end of West wing. Abatement of interior insulated duct at South and West co  
was finished last weekend. Lead paint abatement at North/East Courtyard side Steel windows for mock-up prep. completed last weekend (two windows)(Phot   
is continuing at South/East (Calif. St.) side this week.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

30 $36,791,605.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 51.96%
   b.  NORMAL     = = 51.96%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-57 Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications:

Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting $0.00
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 

Signature Date of Report

 25.  INSPECTED BY

Brady Babbitt 
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/13/2013$0.00

GS-P-08-10-JB-5002

$18,731,669.00

11/11/2011 11/11/2011

8/30/2013

(to date)

$1,508,400.00

$15,317.00

11/7/2011

$5,163,268.00
$114,722.00
$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00

$40,000.00

$158,656.00

$74,920.00

$547,454.00

$0.00
$0.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

$0.00
$582,414.00

($582,414.00)



Weather: 60°F Chance of Rain: 0% Sunny (AM)   Sunny (PM) Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

11/15/2011
Recorded by: Duane Coon

Page 1 of 2

On site (AM). 
 
RK Mech. - Deliveries this AM, copper spools & misc. mtls. 
 
Horizon Glass - Lifts parked Early AM. Installing steel Jamb plates on 5th level West corridor 
windows from roof & interior. Note: Still awaiting steel Header plate for install at Mock-up on 4th 
level. No activity on Mock-up until Header arrives later this week. 
 
H&A - Note:  Container w/Abated "Hot" materials still on site. Awaiting dispensation of material (                           
ID site to deliver for disposal and final paperwork). 
 
RK Mech. - Install continues on Hydronic hot water piping to West DOA unit, spooling and installing 
pipe runs to coils. (Photos) 
 
RK Mech. - Began demo and removal of HVAC unit at South Penthouse today.(Photos) 
 
H&A - Started abatement demo of ACM containing insulation & sealant at South and West corridors 
of 4th level.(Photos) 
 
ADK - Continues rough-in of Elec. feeders and cable tray at 4th level. 
 
Code Fire - Stocking material on site and to 4th level today. Prep. for install of new sprinkler system 
at 4th level. 
 
H&A - 4th Level works. - Continue moving through West wing with Abatement Containment 
enclosure work. Beginning set-up of new Abatement Containments at East wing. Lead abatement 
continues to move from South to North on California St. side of East wing.This work does not 
require Closed Containment, but areas are "Red Taped" off with signage. Workers are suited up w/ 
Respirators.(Photos) 
 
 Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 60°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

11/15/2011
Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

 
RK Mech. - Duct installation at 5th level East.  
 
MC - Grouting Jambs at 5th level West wing, both sides and North end of this wing. 
 
RK Mech. - Demo of Existing chilled water piping at Basement  Pump Room and removing 
demo'd materials to dumpsters.(Photos) 
 
RK Mech. - Working w/ Central plant (White Bldg.) to check out what is happening with the 
Hydronic heating water? Flushing out the strainer at the feed line from White Bldg. this AM. Have 
checked valves in line, etc.? Trying to determine why there is an issue with a large "Delta" between 
supply from White and the Custom House side of the New Flat Plate. Supply GPM issues or large 
"Delta" in degrees from FP from some other source?(Photos) 
 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 42°F Chance of Rain: 0% Sunny (AM)   Sunny (PM) Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

11/16/2011
Recorded by: Duane Coon

Page 1 of 2

On site (AM). Site Safety Walk w/ Jacobs Safety Mgr.-Jennifer Miller, MC'-Dave Dunn, Jacobs-Duane 
Coon & Brady Babbitt. *Inspection/witness Med. Pressure Duct Pressure test at 5th South. 
 
RK Mech. - Deliveries this AM, Duct work for 4th level. Lifted to 4th w/ forklift. 
 
Horizon Glass - Lifts parked. Installing steel Jamb plates on 5th level West corridor windows from 
roof & interior. Note: Still awaiting steel Header plate for install at Mock-up on 4th level. No activity 
on Mock-up until Header arrives. 
 
H&A - Note:  Container w/Abated "Hot" materials still on site. Awaiting dispensation of material (                           
ID site to deliver for disposal and final paperwork). 
 
RK Mech. - Install continues on Hydronic hot water piping to West DOA unit, AM. Preparing to test, 
not ready at 8AM as scheduled. A couple leaks/solder joints to final prior to test. (Photos) 
 
RK Mech. - Continue demo and removal of HVAC unit at South Penthouse.(Photos) 
 
H&A - Does not appear that Abatement of duct insulation at East side of 4th will cont. today. 
 
ADK - Continues rough-in of Elec. feeders and cable tray at 4th level. 
 
Code Fire - Install of new sprinkler system at 4th level, running mains down the West corridor. 
Note: Insulated piping remains at corridor(to be demo'd),Code Fire is working over top of this! Pipe 
needs to go away. 
 
H&A - 4th Level works. - Continue moving through West wing with Abatement Containment 
enclosure work. Setting up of new Abatement Containments at East wing. Lead abatement 
continues to move from South to North on California St. side of East wing.This work does not 
require Closed Containment, but areas are "Red Taped" off with signage. Workers are suited up w/ 
Respirators.(Photos) 
 
 
Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 42°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

11/16/2011
Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

 
RK Mech. - Duct installation at 5th level East and new Domestic water lines being installed at East 
wing at East side of courtrooms and offices. 
 
MC - Stripping grouted Jambs at 5th level West wing, both sides and North end of this wing. 
 
RK Mech. - Continue working w/ Central plant (White Bldg.) to check out what is happening with 
the Hydronic heating water? Have checked strainers & valves in line, etc.? Trying to determine why 
there is an issue with a large "Delta" between supply from White and the Custom House side of the 
New Flat Plate. Supply 200GPM vs.900GPM projected from White issues, plus large "Delta" in 
degrees from FP to Custom House, is it from some other source? RK Mech. has found that there is a 
cross-over or misconnected line putting Hydronic heating water into Chilled water side. Thus, 
loosing water from Hydronic Heating (closed) system. This requires intermittent shutting down of 
Hydronic system pumps to recharge/fill Hydronic system until issue is found and resolved."Cold 
areas" in building is result of this issue. "Domino effect". 
 
South Penthouse "restored wood windows" being re-installed.(Photos) 
 
RK Mech. - Pre-tested Med. pressure duct installed at 5th level South this AM. Called for final 
pressure test/inspection, which Dave Dunn and I verified at approx. 11 AM. Signed inspection sheet 
will be sent to MC for distribution.(Photo) 
 
H&A - Removing Steel windows at Stout St. side of building at 5th level. Have a monitor on the 
sidewalk below w/ radio to coordinate if foot traffic is an issue below units being removed. Area is 
also "Red Taped off" at sidewalk.  
 
 
 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 66°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 

11/18/2011
Recorded by: Duane Coon

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM & PM).  *11 AM Final Inspection/witness West DOA Coil Pressure Test. *1PM 
Conference call GSA, MC, RK Mech., Cator Ruma & Jacobs -Discuss bypass of New Flat Plate as 
temp. heating fix. 
 
RK Mech. - Deliveries this AM, Duct(VAV's) work for 4th level. Lifted to 4th w/ forklift. 
 
Horizon Glass - Lifts parked. Continue installing steel Jamb plates on 5th level West corridor 
windows from roof & interior, North to South at Stout St. side of building. Note: Still awaiting steel 
Header plate for install at Mock-up on 4th level. No activity on Mock-up. 
 
H&A - Note:  Container w/Abated "Hot" materials still on site. Awaiting dispensation of material (                           
ID site to deliver for disposal and final paperwork). 
 
RK Mech. - Pressure Test on Hydronic hot water piping to West DOA (Sm. Flat Plate to coil) unit, 
Signed off by MC-Supt. Rod Schaub . & I at 11:15 AM (Test has been in place for 24 Hr.). (Photos) 
 
RK Mech. - Insulating 16" DOA duct at Courtroom  Installing 16" DOA duct at elevator lobby area. 
 
H&A - No Abatement of duct insulation at East side of 4th again today. RK Mech. has pulled some of 
the abated round duct down at East corridor, 4th level.(Photos) 
 
Code Fire - Install of new sprinkler system at 4th level, running mains down the West corridor. 
Note: Insulated piping remains at corridor(to be demo'd, RK Mech. draining down today,prior to 
removal),Code Fire is working over top of this! Doing layout & install of system at West wing rooms. 
 
H&A - 4th Level works. - Continue moving through West wing with Abatement Containment 
enclosure work. Setting up of new Abatement Containments at East wing, with larger areas per 
containment to help w/ "clearing" of areas. Lead abatement continues to move from South to 
North on California St. side of East wing.This work does not require Closed Containment, but areas 
are "Red Taped" off with signage. Workers are suited up w/ Respirators.(Photos) 
 
 
Deficiencies Observed: New Flat Plate for 
Hydronic Heating Water is not getting 
enough GPM from White Bldg. to heat 
Custom House correctly. 
(Modification/Redesign of system is being 
discussed.) 

Corrective Actions: 
 
 
 
 
 



Weather: 66°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

11/18/2011
Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

 
RK Mech. - Duct installation at 5th level South & East and new Domestic water lines continues at 
East wing at East side of courtrooms and offices. 
 
MC - Stripping & grouting Jambs at 5th level West wing, both sides and North end of this wing. 
 
MC - Overseeing welding crew, welders are beginning the welding of steel window frames at 4th 
level South East. Smoke-eaters being used, will add additional units (caulking on frames is causing 
an extra amount of smoke).  
 
RK Mech. - Preparing for start-up of New DOA units this weekend. 
 
ADK - Continues rough-in of Elec. feeders and cable tray at 4th level West. 
 
JCI - Continue installation of East & West DOA unit controls for tomorrow's start-up. 
 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

30 36,791,605.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

53% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building
Progress

1
2
3
4
5
6

7

8

9

10
11
12

13

14

15

16

17

18

Concerns/Deficiencies Corrective Actions
See attached Log See attached log

According to the latest 4 week lookahed MC contrction Completion date is October 13, 2013.  MC shall submit a schedule recovery plan for jacobs to reiv  

Signature Date of Report

 25.  INSPECTED BY

Brady Babbitt

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

RK Mech. - Install continues on Hydronic hot water piping to West DOA unit, spooling and installing pipe runs to coils.

$18,731,669.00

VCO00010

3/27/2010

GS-P-08-10-JB-5002

RK Mech. - Pre-tested Med. pressure duct installed at 5th level South Thursday Morning. Called for final pressure test/inspection, which Dave Dunn and Dua  
Coon verified at approx. 11 AM. Duane Coon signed inspection sheet and will be sent to MC for distribution.  

8/30/2013

N/A

Office Building Update

10/13/2013

Modernization

18,059,936.00$   

11/21/2011

Through October 31st  

11/18/2011 $1,508,400.00

8/30/2013

RK Mech. - Deliveries Wed. morning, copper spools & misc. mtls

RK Mech. - Began demo and removal of HVAC unit at South Penthouse on 11/15/11.
RK Mech. - Deliveries Thursday morning, Duct work for 4th level. Lifted to 4th w/ forklift
RK Mech. - Install continues on Hydronic hot water piping to West DOA unit. Preparing to test, not ready at 8AM as scheduled on Thursday. A couple leaks/  

RK Mech. - Continue working w/ Central plant (White Bldg.) to check out what is happening with the Hydronic heating water? Have checked strainers & valve   
line, etc.? Trying to determine why there is an issue with a large "Delta" between supply from White and the Custom House side of the New Flat Plate. Supp  
200GPM vs.900GPM projected from White issues, plus large "Delta" in degrees from FP to Custom House, is it from some other source? RK Mech. has foun   
there is a cross-over or misconnected line putting Hydronic heating water into Chilled water side. Thus, loosing water from Hydronic Heating (closed) system   
requires intermittent shutting down of Hydronic system pumps to recharge/fill Hydronic system until issue is found and resolved."Cold areas" in building is res   
this issue. "Domino effect".

11/18/2011

RK Mech. - Pressure Test on Hydronic hot water piping to West DOA (Sm. Flat Plate to coil) unit, Signed off by MC-Supt. Rod Schaub & Duane Coon at 11:  

RK Mech. - Duct installation at 5th level South & East and new Domestic water lines continues at East wing at East side of courtrooms and offices.
RK Mech. - Preparing for start-up of New DOA units this weekend.

Horizon Glass - Lifts parked Early Wed. morning Installing steel Jamb plates on 5th level West corridor windows from roof & interior. Note: Still awaiting stee   
plate for install at Mock-up on 4th level. No activity on Mock-up until Header arrives later this week.
Horizon Glass - Lifts parked. Installing steel Jamb plates on 5th level West corridor windows from roof & interior on Thursday morning. Note: Still awaiting ste  
Header plate for install at Mock-up on 4th level. No activity on Mock-up until Header arrives.

RK Mech. - Duct installation at 5th level East and new Domestic water lines being installed at East wing at East side of courtrooms and offices.

RK Mech. - Insulating 16" DOA duct at Courtroom  Installing 16" DOA duct at elevator lobby area.

H&A - Note: Container w/Abated "Hot" materials still on site. Awaiting dispensation of material ( ID site to deliver for disposal and final paperwork).

H&A - 4th Level works. - Continue moving through West wing with Abatement Containment enclosure work. Beginning set-up of new Abatement Containme   
East wing. Lead abatement continues to move from South to North on California St. side of East wing.This work does not require Closed Containment, but a   
"Red Taped" off with signage. Workers are suited up w/ Respirators.
H&A - Removing Steel windows at Stout St. side of building at 5th level. Have a monitor on the sidewalk below w/ radio to coordinate if foot traffic is an issue  
units being removed. Area is also "Red Taped off" at sidewalk.

Code Fire - Install of new sprinkler system at 4th level, running mains down the West corridor. Note: Insulated piping remains at corridor(to be demo'd, RK M  
draining down today,prior to removal),Code Fire is working over top of this! Doing layout & install of system at West wing rooms.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

30 $36,791,605.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 52.51%
   b.  NORMAL     = = 52.51%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications:

Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting $0.00
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 

Signature Date of Report

 25.  INSPECTED BY

Brady Babbitt 
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

$0.00
$582,414.00

($582,414.00)

$40,000.00

$158,656.00

$74,920.00

$547,454.00

$0.00
$0.00

$15,317.00

11/21/2011

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00

$18,731,669.00

11/18/2011 11/18/2011

8/30/2013

(to date)

$1,508,400.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/13/2013$0.00

GS-P-08-10-JB-5002



Weather: 50°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 

11/23/2011
Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM & PM) Site walk w/photos. 
 
RK Mech. - Deliveries, AM, lifting into 4th level w/forklift. 
 
RK Mech. - Removing demo'ed HVAC unit from 4th level West Mech. Room. Just the fan unit left to 
demo in this mech. Room. 
 
RK Mech. - General clean up all areas. 
 
ADK - Rough-in elec. & cable tray installation at 4th level. 
 
MC - Moving Grout mixing room to 5th level. Building mixing containment room for mixing at 5th 
South. 
 
MC - Removing forms from window grouting and touch-up of grout at jambs, 5th level corridor 
West. General clean-up of area at 5th. 
 
I Walked 3rd level SBA areas, checked for any apparent dust and/or noise. Area was very clean and 
no apparent noise issues today. Checked the bathroom with ceiling removed and I found no 
apparent holes to 4th level, and area was very clean. 
 
Air Quality Testing of 3rd floor level set up this AM. 
 
H&A - Continue abatement work on 4th level. Note: Removal of the "Lead Abatement" material in 
dumpster at courtyard remains an unresolved issue. 
 
 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
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New Custom House - R2W34701/2

Jacobs Daily Report 

11/23/2011
Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 60°F Chance of Rain: 0% Sunny (AM)   Sunny (PM) Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

11/30/2011
Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 
On site (AM & PM). Site walk w/photos. 
 
MC - Carpenters - Formed Chilled Water Pump housekeeping pads at . Will pour concrete 
Thur. AM (1 Dec.'11). (Photos) 
 
RK Mech. - Have hangers ready to install for Chilled Water lines in The two new C W pumps 
are scheduled to be delivered to site Fri. 2 Dec.'11. Piping spools being prepared for install when 
pumps are set. 
 
ADK - Note: Has installed new lighting in the sub-basement mechanical room  / New DOA 
area.(Photos) 
 
RK Mech. - Is continueing demolition of the Existing Chilled Risers in Both East and West Mech. 
rooms and has begun new riser install at East Mech. Chilled Water riser. Installed into 2nd level. Still 
completing misc. demo and preparation for new riser at West riser system at basement 
level.(Photos) 
 
RK Mech. - Wrapping up tie-ins to VAV's at 5th level. Going to do preliminary pressure testing of 
new Heating water and Domestic water systems today, to be ready for final testing on Fri. 2 
Dec.'11. 
 
MC - Has completed 95% of the duct penetration sealing thru acoustic sensitive walls at . In 
Courtroom  & . there is one area in each yet to finish, I indicated these to Dave Dunn-MC today.   
 
Horizon Glass - Mock-ups of new double hung windows at Masonry openings installed at 5th level 
North-West. (Photos) GSA & Jacobs has looked at the mock-ups. MC & Window Mfr's QC has 
reviewed and approved mock-up install. 
Note: Need to see the details for the interior finishes to head & jambs and sill installation detailing, 
it appears that considerable rework of existing finishes will be required to complete finishes to the 
new window unit correctly. 
 
Horizon Glass - Stocking Double Hung windows to 5th level thru courtyard window opening with lift 
today.(Photo) 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 60°F Chance of Rain: 0%
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Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

11/30/2011
Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

 
Code Fire - Installing new fire sprinkler system at 4th level West.(Photos) 
 
RK Mech. - Installing duct work at corridor and into rooms at 4th level West.(Photos) 
 
Painters - Have set up their wood door "Stripping/Refinishing" Room at 4th level West and are 
beginning to strip wood doors.(Photos) 
 
MC - Has brought on more labor to replace and protect flooring at 4th & 5th levels. 
 
ADK - Installing new conduit runs, main feeder runs and new Panels at 4th level West.(Photos) 
 
H&A - Continues Abatement of ACM & Lead Paint on steel window frames at 4th level. 4th level 
East has been contained with closure at east side of Elevator lobby to minimize construction traffic 
to just H&A personnel on Contained Abatement areas. Note: Appears that H&A has been 
challenged in getting air quality clearance at their abatement containments due to dust. 
 
H&A - Has been cleared to remove the "Lead" containing material in sealed dumpster in Courtyard 
area. GSA personnel had to sign/certify final clearance document. 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 25°F Chance of Snow: 100% Snowing (AM)   Snowing (PM) Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

12/1/2011
Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 
On site (AM) for Fire Marshal Walk. Note: Major Snow storm in Denver area, 3"-4" downtown. 
Snowing most of the day. 
 
*10:00AM-5th level above ceiling Preliminary GSA Fire Marshal Rough-in inspection walk. Joe 
Carruth-GSA inspected entire floor for above ceiling issues. Joe will issue his report to appropriate 
GSA parties for forwarding on to MC. Finish walk at 12:45PM. Note: Various GSA, MC, Jacobs, BWG 
personnel attended portions of this inspection walk. Joe will want to discuss certain issues at 
Existing Fire Sprinkler system w/ GSA Project Team (Such as; Leaking connections at elbows, T 
connections, etc., sprinkler head locations at existing rooms which appear to have have had walls 
relocated w/out changing sprinkler head locations, thus spray coverage from heads issues in certain 
rooms.) 
 
Horizon Glass - Installing Double Hung twin masonry window "Mock-up" at 5th level coutyard, 
adjacent to DOA air shaft. 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
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Jacobs Daily Report 

12/1/2011
Recorded by: Duane Coon

 Snowing (AM)   Snowing (PM)

 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

30 36,795,976.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

54% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress

1

2

3

4
5

6

7

8

9
10
11
12
13

14

15

16

17

18

19

20

21

22

Concerns/Deficiencies Corrective Actions
See attached Log See attached log

According to the latest 4 week located MC contraction Completion date is October 13, 2013.  MC shall submit a schedule recovery plan for Jacobs to r  

Signature Date of Report

 25.  INSPECTED BY

Brady Babbitt

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

It appears that RK Mech., in reoccuring patterns, is often approaching there work in an  unorganized, or dis-joint, 
manner. Crews, &/or individuals, seem to be moved from area to area in a disorganized work approach. I see men 
working on one task and without finishing that task, they will be moved to another area and another task. Many 
times leaving a task unfinished for days before coming back to finish the original work task. I'm not as often seeing 
the "usual" smooth flow of work through an area. It appears that this would be very inefficient and could cause 
issues with missed pieces on a task not being picked up when a different person, or crew, comes back to finish the 
work task. This is an observation I've noticed reoccuring over the past few months on my jobsite walk-thru's.

Jacobs will request MC and RK Mechanical to submit a p   
ensure smooth work flow of work 

H&A - Continue Contained Abatement at the East half of 4th level and have moved back into the West for "Contained" exterior window caulk and lead abatem

MC - Poured the concrete for Chilled Water pump housekeeping pads and pump vibration bases Friday morning was pouring at 7:30 AM when I arrived. Testi  
agency taking cylinders and testing mix.
Horizon Glass - Mock-ups of new double hung windows at Masonry openings installed at 5th level North-West.  GSA & Jacobs has looked at the mock-ups. M   
Window Mfr's QC has reviewed and approved mock-up install.
Horizon Glass - Stocking Double Hung windows to 5th level thru courtyard window opening with lift today.
Horizon Glass - Installing Double Hung twin masonry window "Mock-up" at 5th level coutyard, adjacent to DOA air shaft.
Horizon Glass - Using man lift to install new double hung windows at 5th level from courtyard w/ two men in basket and two men inside on lanyards.
H&A - Has been cleared to remove the "Lead" containing material in sealed dumpster in Courtyard area. GSA personnel had to sign/certify final clearance doc

ADK - Installing conduit at West DOA unit controls panel.
ADK - Installing Elec. Rough-in at 4th level West.
MC - Carpenters - Formed Chilled Water Pump housekeeping pads at . 
MC - Has completed 95% of the duct penetration sealing thru acoustic sensitive walls at . In Courtroom & . there is one area in each yet to finish, Duan   
indicated these to Dave Dunn-MC.  

MC - Has brought on more labor to replace refurbish and protect flooring at 4th & 5th levels.

RK Mech. - Working on solder joints at 5th level Hydronic heating water lines to be able to bring the lines up to pressure for testing. Had some joint soldering i  
with the tin solder required for the Hydronic lines.

H&A - Has scheduled to have the "Lead" disposal container & materials removed from courtyard on Friday. 

RK Mech. - Cleaning up the  East DOA unit area. Mopping the floors and removing misc. materials.

ADK - Has installed new lighting in the sub-basement mechanical room  / New DOA area.
ADK - Installing new conduit runs, main feeder runs and new Panels at 4th level West.

12/7/2011

Through October 31st  

12/2/2011 $8,889,989.00

8/30/2013

RK Mech. - Have hangers ready to install for Chilled Water lines in  The two new C W pumps are scheduled to be delivered to site Fri. 2 Dec.'11. 
Piping spools being prepared for install when pumps are set.

RK Mech. - Wrapping up tie-ins to VAV's at 5th level. Going to do preliminary pressure testing of new Heating water and Domestic water systems today, to be   
final testing on Fri. 2 Dec.'11.

RK Mech. - Installing duct work at corridor and into rooms at 4th level West.
RK Mech. - Semi delivering copper pipe spools and misc. parts at courtyard.

RK Mech. - Installing duct work and VAV's at 4th level West. Also Demo'ing out old non-ACM duct and old piping systems at West corridor. Will remove w/ for   
when area below clears of deliveries. 

12/2/2011

N/A

Office Building Update

10/13/2013

Modernization

18,059,936.00$   

RK Mech. - Is continueing demolition of the Existing Chilled Risers in Both East and West Mech. rooms and has begun new riser install at East Mech. Chilled  
riser. Installed into 2nd level. Still completing misc. demo and preparation for new riser at West riser system at basement level.

$18,736,040.00

VCO00010

3/27/2010

GS-P-08-10-JB-5002

8/30/2013



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

30 $36,795,976.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 53.63%
   b.  NORMAL     = = 53.63%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications:

Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting $0.00
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061

Signature Date of Report

 25.  INSPECTED BY

Brady Babbitt 
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/13/2013$0.00

GS-P-08-10-JB-5002

$18,736,040.00

12/2/2011 12/2/2011

8/30/2013

(to date)

$8,889,989.00

$15,317.00

12/7/2011

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00

$40,000.00

$158,656.00

$74,920.00

$547,454.00

$0.00
$0.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

$0.00
$582,414.00

($582,414.00)

$4,371.00



Weather: 35°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 

12/2/2011
Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

 
On site (AM & PM). Site walk w/ photos.  Note: 11degrees on NCH site at 7:30 AM.   *8:00 AM - 
Inspected Domestic water system at 5th level East Pressure Test. Holding at 100PSI, will be 
rechecked Monday for final sign-off. Note: The Hydronic copper feeders for VAV's was not ready to 
test this AM as planned. Will reschedule for Monday. 
 
MC - Poured the concrete for Chilled Water pump housekeeping pads and pump vibration bases 
this AM, was pouring at 7:30 AM when I arrived. Testing agency taking cylinders and testing 
mix.(Photos) 
 
RK Mech. - Semi delivering copper pipe spools and misc. parts at courtyard. 
 
Horizon Glass - Using man lift to install new double hung windows at 5th level from courtyard w/ 
two men in basket and two men inside on lanyards.(Photos) 
 
H&A - Has scheduled to have the "Lead" disposal container & materials removed from courtyard 
today. 
 
Note: There was more ACM found by RKM in a Chilled water riser concrete/collar at 1st to 2nd level 
in West Mech. room while demolition of existing Chilled Water riser was underway yesterday PM. 
Walsh was notified, test came back positive for ACM. The spill was contained and will be scheduled 
for abatement / removal this Sat. (3 Dec.'11). 
 
RK Mech. - Working on solder joints at 5th level Hydronic heating water lines to be able to bring the 
lines up to pressure for testing. Had some joint soldering issues with the tin solder required for the 
Hydronic lines. 
 
RK Mech. - Cleaning up the  East DOA unit area. Mopping the floors and removing misc. 
materials. 
 
ADK - Installing conduit at West DOA unit controls panel.(Photo) 
 
ADK - Installing Elec. Rough-in at 4th level West.(Photos) 
 
 
 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 35°F Chance of Rain: 0%
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Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

12/2/2011
Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

 
 

 
Code Fire - Installing Fire Sprinkler lines at 4th level West.(Photos) 
 
RK Mech. - Installing duct work and VAV's at 4th level West. Also Demo'ing out old non-ACM duct 
and old piping systems at West corridor. Will remove w/ fork lift when area below clears of 
deliveries. (Photos) 
 
Note: There is a lot of activity (conjested) in the West corridor of 4th level. 
 
H&A - Continue Contained Abatement at the East half of 4th level and have moved back into the 
West for "Contained" exterior window caulk and lead abatement.(Photos) 
 
MC - Refurbishing floor protection at 4th & 5th levels. 
 
Painters - Continue to strip wood doors at 4th level. 
 
General Note: It appears that RK Mech., in reoccuring patterns, is often approaching there work in 
an  unorganized, or dis-joint, manner. Crews, &/or individuals, seem to be moved from area to area 
in a disorganized work approach. I see men working on one task and without finishing that task, 
they will be moved to another area and another task. Many times leaving a task unfinished for days 
before coming back to finish the original work task. I'm not as often seeing the "usual" smooth flow 
of work through an area. It appears that this would be very inefficient and could cause issues with 
missed pieces on a task not being picked up when a different person, or crew, comes back to finish 
the work task. This is an observation I've noticed reoccuring over the past few months on my 
jobsite walk-thru's. 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 11°F Chance of Rain: 0% Ptly Cldy (AM)   Sunny (PM) Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

12/5/2011
Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 
On site (PM). Short site walk w/ photos.  *Pressure Test inspections. 1) Dometic water system at 
5th level East half of floor, PASSED - 5 Dec. '11. 2) Hydronic copper feed lines to VAV's 5th level 
entire floor, begin test today, final sign-off tomorrow - 6 Dec. '11.(Photos) 
 
Note: Snowy weekend, 4" +/- downtown Denver, with very cold temperatures. 4 Degrees at 8 AM 
today, 11 degrees at noon. 
 
RK Mech. - Deliveries of materials for Chilled water system . New Chilled water pumps, (Photos) and 
misc. parts. 
 
RK Mech. - Fabricating 8" piping spools for chilled water piping system at Basement  (Photos) 
 
MC - Clearing snow from courtyard with skid-steer. 
 
H&A - Lead/caulk abatement at 5th level West wing and wood window removal at South of building 
on 5th level.(Photos) Continue contained abatement on 4th level. 
 
ADK, RKM & Core Fire - Continue MEP rough-in at 4th level West. 
 
Horizon Glass - Stocking materials. Prep'ing windows for Replacement unit installation. No lift work 
outside. 
 
 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
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12/5/2011
Recorded by: Duane Coon

 Ptly Cldy (AM)   Sunny (PM)

 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 15°F Chance of Rain: 0% Sunny (AM)   Sunny (PM) Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

12/6/2011
Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 
On site (AM). Site walk w/Photos. *Inspection of Hydronic heating copper feed lines to VAV's at 5th 
level. Failed on a 24 Hr. test (small bleed down). Only requires a 4 Hr. test per spec. RKM to re-test. 
 
RK Mech. - Has set new Chilled Water system pumps at (Photos) Stocking new Chilled Water 
Piping to Basement and to Mech rooms for riser work. Installing Chilled Water riser piping across 
corridor and in  West DOA room. 
 
ADK - Laying out for Elec. Lights & conduit runs at  &  Installing Light fixtures at  
 
Horizon Glass - Receiving and stocking new window units for 5th level. 
 
RK Mech. - Installing hangers & doing layout for new Chilled Water lines in West Mech. room #463 
on 4th level. Note: Still awaiting Abatement at slab opening for riser on 2nd level to continue 
installing Chilled Water riser piping for West riser. 
 
West Penthouse - Installing the last Refurbished wood window at W. Penthouse until HVAC unit 
arrives later this winter. This completes the Penthouse window installs until HVAC units are brought 
into building and resolution of the "fix" for South Penthouse window w/exhaust grill.(Once HVAC 
units are moved into the building thru the window openings, the last window in each of the three 
Penthouses will be installed.) 
 
MC - Forming on masonry windows for grouting at South bump-out area (W. Courtyard side). 
 
H&A - Removing wood casement windows at 5th level South. 
 
RK Mech. - Installing new domestic water lines at West wing of 5th level. 
 
RK Mech. - Insulating Domestic water lines at East wing 5th level. 
 
 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 15°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

12/6/2011
Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

 
Ceiling Grid - Installing ceiling grid at 5th level West wing rooms. 
 
H&A - Continue Contained abatement at various locations on 4th level South and East.(Photos)  
 
RK Mech. - Installing duct work at 4th level West wing in corridor and into rooms, including install of 
VAV units at duct work. North half of West wing is 90% (+/-).(Photos) 
 
Code Fire - Installing new sprinkler system in 4th level West wing. Just about ready to put water in 
system to test install.(Photos) 
 
ADK - Continues Elec. rough-in at 4th level West wing. 
 
RK Mech. - Beginning install of insulation of Hydronic Heating lines. But only in very spotty 
locations. ( a piece here and a piece there.) 
 
Note: Horizon Glass - 5th Level Mock-up. I took several pictures of the dual double-hung window 
install at 4th level Courtyard side location. Shows attachment to metal jamb-plate. 
 
 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 35°F Chance of Rain: 0% Sunny (AM)   Sunny (PM) Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

12/7/2011
Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 
On site (AM). Site walk w/Photos.  
 
RK Mech. - Preping new Chilled Water system pumps at  for tie-in to new Chilled water lines. 
(Photos) Continue installing Chilled Water riser piping across corridor  and in  West 
DOA room. 
 
ADK - Installing new Elec. lights at  &  
 
Horizon Glass - Installing new window units at 5th level West corridor, North end. New window 
mock-up installed at Coutroom  was reviewed today by GSA, MC & Jacobs.  
Note: Require resolution on how the trim out of the Head, Jambs & sill will be detailed on this and 
other conditions for new window installation trim / finishes. Also note; that the new windows are a 
finished material and damage from interior finish procedures will need to be avoided. (Window 
Finishes Protected.) 
 
RK Mech. - Note: Abatement at slab opening for riser on 2nd level has been completed and cleared 
to continue installing Chilled Water riser piping for West riser. All other existing openings at slab for 
riser installation have been checked and are non-ACM. 
 
West Penthouse - Install completed at the last Refurbished wood window at W. Penthouse until 
HVAC unit arrives later this winter. This completes the Penthouse window installs until HVAC units 
are brought into building and resolution of the "fix" for South Penthouse window w/exhaust 
grill.(Once HVAC units are moved into the building thru the window openings, the last window in 
each of the three Penthouses will be installed.) 
 
MC - Forming on masonry windows for grouting at South bump-out area (W. Courtyard side). 
Building opening protection for removed windows. 
 
H&A - Removing wood casement windows at 5th level South bump-out courtyard side.(Photos) 
 
 
 
 
 

Deficiencies Observed: RKM/JCI has not 
installed the actuator for damper in duct on 
East DOA outside air intake.( I have 
documented w/Photos  for several days.) 
Actuator is hanging on it's flex next to duct. 
 

Corrective Actions: 
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Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

12/7/2011
Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

 
Ceiling Grid - Installing ceiling grid at 5th level West wing rooms.(Photos) 
 
H&A - Continue Contained abatement at various locations on 4th level South and East. Removing 
containment enclosures on most of the East side of 4th.(Photos)  
 
RK Mech. - Continue installing duct work at 4th level West wing in corridor and into rooms, 
including install of VAV units at duct work. North half of West wing is 90% (+/-).(Photos) 
 
Code Fire - Installing new sprinkler system in 4th level West wing.  Putting water in system to 
pressure test. 
 
ADK - Continues Elec. rough-in at 4th level West wing. 
 
RK Mech. - Beginning install of insulation of Hydronic Heating lines at basement areas. But only in 
very spotty locations. ( a piece here and a piece there.)(Photos) 
 
Horizon Glass - 5th Level single casement window install begins at West corridor, North end.  I took 
several pictures of the window install at this location today. Shows attachment to metal jamb-
plates. 
 
RK Mech. - Installing new Domestic water lines at 5th level West wing. 
 
RK Mech. - Insulating Domestic and Hydronic copper water lines at 5th level East.(Photos) 
 
RK Mech. - Stocking Waste & Vent piping to 4th level w/ Forklift. 
 
MC - Continues Snow removal w/ skid-steer. 
 
 
 Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

30 36,795,976.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

54% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress

1

2
3

4

5

6
7
8
9

10

11

12

13
14

15

16
17
18
19
20
21

22

Concerns/Deficiencies Corrective Actions
See attached Log See attached log

According to the latest 4 week located MC contraction Completion date is October 13, 2013.  MC shall submit a schedule recovery plan for Jacobs to  

Signature Date of Report

 25.  INSPECTED BY

Brady Babbitt

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

RK Mech. - Installing new domestic water lines at West wing of 5th level.

$18,736,040.00

VCO00010

3/27/2010

GS-P-08-10-JB-5002

8/30/2013

N/A

Office Building Update

10/13/2013

Modernization

18,059,936.00$   

12/12/2011

Through October 31st  

12/9/2011 $8,889,989.00

8/30/2013

RK Mech. - Has set new Chilled Water system pumps at   Stocking new Chilled Water Piping to Basement and to Mech rooms for riser work. 
Installing Chilled Water riser piping across corridor B00-W and in , West DOA room.

RK Mech. - Insulating Domestic water lines at East wing 5th level.
RK Mech. - Installing duct work at 4th level West wing in corridor and into rooms, including install of VAV units at duct work. North half of West wing is 90% (+

RK Mech. - Note: Abatement at slab opening for riser on 2nd level has been completed and cleared to continue installing Chilled Water riser piping for West r   
other existing openings at slab for riser installation have been checked and are non-ACM.

RK Mech. - Stocking Waste & Vent piping to 4th level w/ Forklift.

12/9/2011

RK Mech. - Installing new Domestic water lines at 5th level West wing.

Painters - Continue Stripping wood doors and frames at 4th level West.

RK Mech. - Insulating Domestic and Hydronic copper water lines at 5th level East.

RK Mech. - Continue duct and VAV installs on 4th level West wing, Main runs down the corridor and branch lines w/VAV's in rooms.
RK Mech. - Begin install of Domestic water lines in West Corridor at 4th level North/West.
RK Mech. - Continue to demo old Chilled Water lines out of Basement  and West riser rooms. Also welding up new spool pieces into the New Chilled W   
at  &  
H&A - Lead/caulk abatement at 5th level West wing and wood window removal at South of building on 5th level.(Photos) Continue contained abatement on 4  

H&A - Removing wood casement windows at 5th level South.
Horizon Glass - Stocking materials. Prep'ing windows for Replacement unit installation. No lift work outside.
Horizon Glass - 5th Level single casement window install begins at West corridor, North end.  I took several pictures of the window install at this location toda  
Shows attachment to metal jamb-plates.

NIOSH Inspection held on 12/9/2011.  Followup inspection scheduled for next week. 

ADK - Misc. elec. rough-ins above replaced ceiling grid at 5th level.

Code Fire - Installing new sprinkler system in 4th level West wing. Just about ready to put water in system to test install.
Code Fire - Installing new sprinkler system in 4th level West wing.  Putting water in system to pressure test.
ADK, RKM & Core Fire - Continue MEP rough-in at 4th level West.
ADK - Continues Elec. rough-in at 4th level West wing.

ADK - Installing cable tray and elec. rough-in on 4th level East, South and West wings.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

30 $36,795,976.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 54.19%
   b.  NORMAL     = = 54.19%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications:

Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting $0.00
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061

Signature Date of Report

 25.  INSPECTED BY

Brady Babbitt 
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

$0.00
$582,414.00

($582,414.00)

$4,371.00

$40,000.00

$158,656.00

$74,920.00

$547,454.00

$0.00
$0.00

$15,317.00

12/12/2011

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00

$18,736,040.00

12/9/2011 12/9/2011

8/30/2013

(to date)

$8,889,989.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/13/2013$0.00

GS-P-08-10-JB-5002



Weather: 33°F Chance of Rain: 0% Foggy (AM)   Sunny (PM) Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

12/9/2011
Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 
On site (AM &PM). *10 AM - NCH / NIOSH Project walk/Inspection, Pre-walk Mtg.  *4PM - Wrap-up 
NIOSH mtg. at Custom House Rm #106. 
 
NIOSH meeting - Began a little after 10AM, with initial "Pre-walk" overview, with review of initial 
request for NIOSH to review site conditions. Initial discussion, Q & A went until noon. --- Reconvien 
at 1PM for walk of site w/ reduced number of personnel. Then there will be a "Closing comments" 
and review meeting at 4PM. 
 
RK Mech. - Installing Domestic Water lines at 5th level West wing. Insulating Domestic water lines & 
Hydronic lines on East wing.(Photos) 
 
RK Mech. - Continue duct and VAV installs on 4th level West wing, Main runs down the corridor and 
branch lines w/VAV's in rooms.(Photos) 
 
ADK - Installing cable tray and elec. rough-in on 4th level East, South and West wings.(Photos) 
 
ADK - Misc. elec. rough-ins above replaced ceiling grid at 5th level. 
 
Horizon Glass - Continue install of single windows at 5th level West wing corridor. (Photos) 
 
H&A - Continue wood window demo at 5th level South bump-out area. Cont. Lead paint removal at 
5th Bump-out. Removal of demo'd material from building.(Photos). 
 
H&A - Continue Contained ACM Abatement works at 4th level South areas. 
 
RK Mech. - Begin install of Domestic water lines in West Corridor at 4th level North/West. 
 
Painters - Continue Stripping wood doors and frames at 4th level West. 
 
  
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
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New Custom House - R2W34701/2

Jacobs Daily Report 

12/9/2011
Recorded by: Duane Coon

 Foggy (AM)   Sunny (PM)

 
RK Mech. - Continue to demo old Chilled Water lines out of Basement  and West riser rooms. 
Also welding up new spool pieces into the New Chilled Water lines at  & .(Photo) 
 
RK Mech. - New Chilled Water pumps being connected to new Chilled Water lines at . (Photos) 
 
MC - Continues to repair/replace floor protection at 4th & 5th levels. 
 
MC - Stocking Pre-mixed Sackcrete for use in pouring extensions to existing HVAC housekeeping 
pads at the three penthouses. Have small hand mixer installed in South Penthouse for mixing 
concrete (sackcrete) for this work. (Photos) 
 
 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 45°F Chance of Rain: 0% Sunny (AM)   Sunny (PM) Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

12/14/2011
Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 
On site (AM & PM). Site walk w/ photos.  *Pay Application review w/ Mike Turman & Field 
verification walk.  *Plan reviews - paperwork. 
 
RK Mech. - Continue installing & welding new Chilled water riser piping lines at Photos) 
 
RK Mech. - Misc. Hydronic Heating pipe insulation at . Note: It appears very hit and miss on 
installation of insulation. A piece here and a few pieces there, w/out finishing the runs. 
 
RK Mech. - Continue Duct work installation at 4th level West corridor and rooms. Also continue 
installation of Domestic Water lines at corridor and rooms at 4th West wing. 
 
Core Fire - Running Fire Sprinlker Main down 4th level South corridor from West to East. Branch 
lines to follow. 
 
ADK - Continue Electrical conduit & cable tray installations - Rough-ins at West and South wings, 4th 
level. 
 
H&A - Removing some of the 4th level South & West wing containment rooms (Cleared). Continue 
Contained Abatement at some South wing areas. Note: Will need to return to and install some new 
Contained Abatement rooms in the West wing (W. Mech room #  has ACM material above 
Plaster ceiling and have missed a couple shafts at wall locations, one in Mech room #  East wall 
and one behind an existing electrical panel). 
 
MC - Pouring hand mixed Sackcrete concrete at Mechanical Penthouse Housekeeping pads.(Photos) 
Pads have edge forms and doweled rebar at two sides of pads to add to footprint for new AHU 
units. 
 
MC - Continues Grouting masonry frame jambs at 4th & 5th levels.(Photos)  
 
MC - Carpenters building new demoed window opening closures. for 5th level, East corridor 
openings. 
 
 
 

Deficiencies Observed: 5th level Control 
wiring needs to be reviewed and some of the 
hanger installations or, lack there of, require 
work. Note: Wiring tied to/or laying on 
sprinkler lines or sprinkler supports is against 
Fire Code, require correction. 

Corrective Actions: 
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Jacobs Daily Report 

12/14/2011
Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

 
JCI - Installing controls on 5th level VAV boxes. *See Deficiency Observ. Prev. page. 
 
H&A - Removing masonry windows & frames at 5th level East Corridor. 
 
RK Mech. - Installing Domestic Water lines at 5th level West Wing, just finishing up at Elevator 
lobby. Should be pre-tested and ready for final test by next Tue. 20 Dec.'11. 
 
RK Mech. - East wing Domestic water and Hydronic heating line insulation appears to be nearly 
complete. 
 
Ceiling grid - Re-install and new 4'x4' grid install progressing, (first 4'x4' grid install at Courtroom ). 
(Photos) 
 
Note: There is still misc. old hanger wires, straps, etc. at 5th level above ceiling grid which need to 
be removed and the rehanging &/or demo of existing IT & security wiring to complete, now above 
grid. 
 
Note: At 4th level - It was noted in field walks that there are numerous hanger wires, strapping, 
Pneumatic copper lines, and old materials that still need to be demo'ed from the ceiling space. 
Workers are installing new systems around and under these items, making it harder to remove, and 
in some cases it would appear to be a safety issue with old support wires hanging down from deck 
with men working from step ladders around them. Demolition work should have cleared all these 
items from the ceiling space, now will have to work around new MEP installs. 
 
Painters - Continue wood door and casing striping at 4th level. Have moved into the South corridor 
from the West. Continue to strip wood doors in the striping room. 
 
Framing for hard lid at 4th level West corridor has started today. Looks too early for framing? 
Copper Domestic Water lines and duct above grid have not been tested nor insulated yet. A lot of 
misc. demo to complete, framing restricts access. 
 
 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

30 36,795,976.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

55% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1

2

3

4

5
6
7
8

9

10

11
12
13

14

15

16

17

Concerns/Deficiencies Corrective Actions
1 See attached Log See attached log

2

3 See attached log

Signature Date of Report

 25.  INSPECTED BY

Brady Babbitt

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

RK Mech. had a valve blow the ball out of the Keeper on a ball-valve they were working on at 5th level North/East at elevator lobby area in the process of add   
new valve in the hydronic heating system. Thus, a water leak and clean-up resulted. When I arrived on the floor at approx. 11:30AM, the water was almost all  
up and under control.

RK Mech. - Pumping up the New Domestic water system for Pre-test for next Monday's Pressure testing. Pressure is Holding. Will be ready for test to begin M  
(19 Dec.'11) by 7:30 AM.

At 4th level - It was noted in field walks that there are numerous hanger wires, strapping, Pneumatic copper lines, 
and old materials that still need to be demo'ed from the ceiling space. Workers are installing new systems around 
and under these items, making it harder to remove, and in some cases it would appear to be a safety issue with old 
support wires hanging down from deck with men working from step ladders around them. Demolition work should 
have cleared all these items from the ceiling space  now will have to work around new MEP installs

See attached log

H&A - Removing masonry windows & frames at 5th level East Corridor.
MC - Pouring hand mixed Sackcrete concrete at Mechanical Penthouse Housekeeping pads.(Photos) Pads have edge forms and doweled rebar at two sides   
to add to footprint for new AHU units.
MC - Continues Grouting masonry frame jambs at 4th & 5th levels.
Framing for hard lid at 4th level West corridor has started on 12/14/2011. Looks too early for framing. Copper Domestic Water lines and duct above grid have  
been tested nor insulated yet. A lot of misc. demo to complete, framing restricts access.

Painters - Continue wood door and casing striping at 4th level. Have moved into the South corridor from the West. Continue to strip wood doors in the striping 

12/29/2011

Through November 30th  

12/9/2011 $11,350,108.74

8/30/2013

RK Mech. - Continue installing & welding new Chilled water riser piping lines at 

RK Mech. - Continue Duct work installation at 4th level West corridor and rooms. Also continue installation of Domestic Water lines at corridor and rooms at 4t   
wing.

RK Mech. - Installing Domestic Water lines at 5th level West Wing, just finishing up at Elevator lobby. Should be pre-tested and ready for final test by next Tue   
Dec.'11.
RK Mech. - East wing Domestic water and Hydronic heating line insulation appears to be nearly complete.

RK Mech. - Installing/welding risers at 2nd  level Mech rooms.

12/16/2011

N/A

Office Building Update

10/13/2013

Modernization

18,059,936.00$   

There is still misc. old hanger wires, straps, etc. at 5th level above ceiling grid which need to be removed and the 
rehanging &/or demo of existing IT & security wiring to complete, now above grid.

RK Mech. - Misc. Hydronic Heating pipe insulation at  Note: It appears very hit and miss on installation of insulation. A piece here and a few pieces there   
finishing the runs.

$18,736,040.00

VCO00010

3/27/2010

GS-P-08-10-JB-5002

8/30/2013

RK Mech. - Finishing welding piping spools above West DOA unit at for Chilled water risers.
RK Mech. - Installing insulation at Hydronic heating piping at Sub-basement  

ADK - Continue Electrical conduit & cable tray installations - Rough-ins at West and South wings, 4th level.
H&A - Removing some of the 4th level South & West wing containment rooms (Cleared). Continue Contained Abatement at some South wing areas.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

30 $36,795,976.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 54.75%
   b.  NORMAL     = = 54.75%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications:

Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting $0.00
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061

Signature Date of Report

 25.  INSPECTED BY

Brady Babbitt 
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/13/2013$0.00

GS-P-08-10-JB-5002

$18,736,040.00

12/9/2011 12/16/2011

8/30/2013

(to date)

$11,350,108.74

$15,317.00

12/29/2011

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00

$40,000.00

$158,656.00

$74,920.00

$547,454.00

$0.00
$0.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

$0.00
$582,414.00

($582,414.00)

$4,371.00



Weather: 37°F Chance of Rain: 0% Sunny (AM)   Sunny (PM) Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

12/16/2011
Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 
On site (AM &PM). Site walk w/photos. 
 
RK Mech. - Finishing welding piping spools above West DOA unit at Bo51 for Chilled water 
risers.(Photos) 
 
RK Mech. - Finishing up installs on new Chilled water pumps at .(Photos) 
 
RK Mech. - Installing insulation at Hydronic heating piping at Sub-basement . (Photos) 
 
RK Mech. - Installing/welding risers at 2nd  level Mech rooms. 
 
RK Mech. - Sealing new duct installs at 4th level West corridor. Have most of the West corridor 
installed and have begun one run at North side of South corridor to elevator lobby and turned to 
bump out space.(Photos) 
 
MC - Continues grouting of masonry openings at 4th level.(Photos) 
 
MC - Has poured the addition to the South Penthouse housekeeping pad for new HVAC 
unit.(Photos) 
 
MC - Framed and installed rebar and anchor bolts for East Penthouse HVAC pad extension. 
Materials and equipment in West Penthouse ready to begin install of forms and rebar for Pad 
extension. 
 
RK Mech. - Pumping up the New Domestic water system for Pre-test for next Monday's Pressure 
testing. Pressure is Holding. Will be ready for test to begin Monday (19 Dec.'11) by 7:30 AM. 
 
H&A - Removing existing windows at East corridor on 5th level and doing Lead abatement of 
caulking on 5th level. 
 
 
Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 37°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

12/16/2011
Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

 
H&A - Contained Abatement continues at 4th level South wing.(photos) 
 
Painters -  Begin staining wood doors in their "paint" room at 4th West. Have doors and frames 
striped at West and South areas.(Photos) 
 
MC - Has started to remove misc. hanger wires, straps, old hangers, ETC. at West wing corridor to 
finish the demolition of the ceiling areas.(Photos) 
 
ADK - Continues elec. rough-ins and cable tray installs. 
 
Support wire - Installing at West rooms today, Hard lid support wires. 
 
Horizon Glass - Installing double windows at 4th level East wing courtyard working two men from 
lift on the exterior and two men from floor inside (all harnessed and tied-off).(Photo) 
 
Note: RK Mech. had a valve blow the ball out of the Keeper on a ball-valve they  were working on at 
5th level North/East at elevator lobby area in the process of adding a new valve in the hydronic 
heating system. Thus, a water leak and clean-up resulted. When I arrived on the floor at approx. 
11:30AM, the water was almost all cleaned up and under control. 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 30°F Chance of Snow: 100% Cloudy (AM)   Snowing (PM) Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

12/19/2011
Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 
Monday -On site (PM). Site walk w/ Photos.    *12:45 PM - I Joined -NIOSH Mtg. in NCH room  
Eric gave a quick overview of this AM's site walk. Satisfied w/ construction activities. He had 
questions (in this noon mtg.) for the SBA rep. walking w/ group today and some misc. ?'s for GSA . 
He exspects today will conclude NIOSH's site inspection/investigation work. A report will be 
forthcoming in about a month. (I did not walk with the NIOSH/GSA/SBA group today. Randy G.-GSA 
said if they needed me they would give me a call.) The afternoon walk is to concentrate on SBA 
spaces & personnel. (Note: The AM walk was attended by MC, but they were in a scheduling mtg. 
for the PM and did not walk w/ the NIOSH inspection group.) 
 
RK Mech.- Fab'ing up Chilled water riser pieces at Basement  Finished w/ most of the welding 
of new Chilled water riser lines at  A few welds left to complete in the lines at . Cleaning 
& sweeping up the area in Photos) 
 
Note: RKM"s Chilled Water Risers E & W should be all in place and ready to weld-up by this Friday 
23 Dec. '11. Will be welding on risers next week.  
 
RK Mech. - Installed the supplemental Heating units at East wing, 4th level. Running units off the 
Hydronic heating risers with Rubber hoses out to the corridors.(Photos) Had installed the 
Supplemental units at West wing last week. Two heaters on each wing, good heat levels. 
 
RK Mech. - Doing a pre-Pressure test of the new duct installed at South end of West wing, 4th 
level.(Photos) 
 
Horizon Glass - Installing windows over the Day Care Parking area today, 5th level. Also installing 
Units on 4th level South, bump out. 
 
H&A - Continue to do Contained Abatement at 4th level, most orig. areas cleared. (Various new 
Containment locations with small containments, "Go Back" work at new areas not discovered 
previously?!)(Phtos) 
 
 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
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Jacobs Daily Report 

12/19/2011
Recorded by: Duane Coon

Cloudy (AM)   Snowing (PM)

 
H&A - Lead abatement of caulk on  level courtroom windows.(Photos) 
 
H&A -Removing Non-structurally supported headers/lintels at 4th level East wing. 
 
RK Mech. - Demo'ing old small round duct at South and East corridors. Removing from 
building.(Photos) 
 
ADK - Elec. rough-in continues on 4th level West, East & South wings. 
 
Core Fire - Continue with Sprinkler system install at South wing, moving toward the East wing. 
 
MC - Continues to rework worn floor covering at 4th & 5th levels. 
 
 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 23°F Chance of Snow: 100% Snowing (AM)   Snow/Cldy (PM) Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

12/22/2011
Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 
Thursday-On site(PM). Site walk w/photos.  *10AM - Med.-Pressure Duct Pressure testing at 4th 
West & South Corridors, five(5) sections of duct tested. Test's Passed. Mike Turman-Jacobs 
witnessed these tests today. 
Note: Major Snow storm hit Denver area Last night and continued until about 1PM today. 10" to 
12" accum. in Downtown areas. Temp. dropping this PM. To be in the single digits tonight. 
 
RK Mech. - Fabricating temp. heating connections/ welding spools at Basement Photos) 
 
RK Mech. - Installing Copper Domestic Water lines at South wing 5th level.(Note: An Oxy-Acetelene 
tank cart required tanks to be secured. No straps on tanks, only one was wired to cart, one was 
loose. Contacted MC & RKM - Condition was remedied immediately.)(Photos) 
 
RK Mech. - Insulating Med.-Pressure Duct which passed pressure test this AM at 4th Level West 
Corridor.(Photos) 
 
ADK - Electrical install at reworked grid at 5th level. 
 
ADK - Elec. rough-in at 4th level. 
 
RK Mech. - Installing New copper Domestic Water lines at 5th level West - North " Area". 
 
JCI/PBS - Controls Installation at 5th level. 
 
MC - Marble removal at Mens Restroom #542 wall of chase on South side of room. Slab came off 
w/out breaking.(Photo) 
 
MC - Snow removal at Courtyard and entry drive. Using "Tracked Skidsteer" and men w/ shovels. 
(9Hrs  today and still not quite done) 
 
 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
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New Custom House - R2W34701/2

Jacobs Daily Report 

12/22/2011
Recorded by: Duane Coon

 Snowing (AM)   Snow/Cldy (PM)

 
RK Mech. - Continues insulation of Hydronic heating lines at various locations.(Photos at SB 18 & 
adjacent areas.) 
 
H&A - Continue Contained Abatement at 4th level East. Have gone back and installed several new 
Containments in the East wing.(Photos) 
 
H&A - Lead abatement at steel window frames on 5th level continue.(Photo) 
 
H&A - Removing Demo'ed materials with forklift from 4th level. 
 
Note: H&A - Has just built a "new" Containment room on 4th East wing Rm # , where they have 
just weeks ago removed the "Duct Smashing Room" which had never been utilized because they 
changed methods and did not smash the removed ACM containing duct.(Photos) 
 
Horizon Glass -  Drilling and installing Jamb Steel at 4th level masonry window areas today. Not 
using man lifts today w/ the adverse snowy weather, so no actual window installs today, just prep. 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

30 36,861,297.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

55% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress

1

2

3

4

5

6

7
8

9

10

11
12
13

14
15
16
17

Concerns/Deficiencies Corrective Actions
1 See attached Log See attached log

Signature Date of Report

 25.  INSPECTED BY

Brady Babbitt

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

12/29/2011

Through November 30th  

12/16/2011 $11,350,108.74

8/30/2013

Monday 12/19/2011 NIOSH Inspection.  Eric gave a quick overview of this mornings site walk. He was satisfied with construction activities. He had 
questions for the SBA rep. walking with the group today and some misc. questions s for GSA . He exspects today will conclude NIOSH's site 
inspection/investigation work. A report will be forthcoming in about a month.

RK Mech.- Chilled Water Risers E & W should be all in place and ready to weld-up by this Friday 23 Dec. '11. Will be welding on risers next week.
RK Mech. - Installed the supplemental Heating units at East wing, 4th level. Running units off the Hydronic heating risers with Rubber hoses out to the corrido   
installed the Supplemental units at West wing last week. Two heaters on each wing, good heat levels.
RK Mech. - Doing a pre-Pressure test of the new duct installed at South end of West wing, 4th level.

Horizon Glass - Installing windows over the Day Care Parking area today, 5th level. Also installing Units on 4th level South, bump out.

12/23/2011

N/A

Office Building Update

10/13/2013

Modernization

18,059,936.00$   

RK Mech. - Installing Copper Domestic Water lines at South wing 5th level.(Note: An Oxy-Acetelene tank cart required tanks to be secured. No straps on tank   
one was wired to cart, one was loose. Contacted MC & RKM - Condition was remedied immediately.)

RK Mech. - Insulating Med.-Pressure Duct which passed pressure test this AM at 4th Level West Corridor.

H&A - Lead abatement of caulk on level courtroom windows.
H&A -Removing Non-structurally supported headers/lintels at 4th level East wing.

Horizon Glass - Drilling and installing Jamb Steel at 4th level masonry window areas today. Not using man lifts today (12/22/2011) w/ the adverse snowy weat   
no actual window installs today, just prep.
H&A - Continue to do Contained Abatement at 4th level, most original areas cleared. (Various new Containment locations with small containments. Have gone  
and installed several new Containments in the East wing

H&A - Removing Demo'ed materials with forklift from 4th level.

ADK - Elec. rough-in continues on 4th level West, East & South wings.
ADK - Electrical install at reworked grid at 5th level.
MC - Continues to rework worn floor covering at 4th & 5th levels.
MC - Marble removal at Mens Restroom  wall of chase on South side of room. Slab came off w/out breaking

Note: H&A - Has just built a "new" Containment room on 4th East wing Rm # , where they have just weeks ago removed the "Duct Smashing Room" which  
never been utilized because they changed methods and did not smash the removed ACM containing duct.

RK Mech.- Fab'ing up Chilled water riser pieces at Basement . Finished w/ most of the welding of new Chilled water riser lines at A few welds left t  
complete in the lines at . Cleaning & sweeping up the area in 

$18,801,361.00

VCO00010

3/27/2010

GS-P-08-10-JB-5002

8/30/2013



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

30 $36,861,297.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 55.31%
   b.  NORMAL     = = 55.31%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-57 Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications:

Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting $0.00
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade

Signature Date of Report

 25.  INSPECTED BY

Brady Babbitt 
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/13/2013$0.00

GS-P-08-10-JB-5002

$18,801,361.00

12/16/2011 12/23/2011

8/30/2013

(to date)

$11,350,108.74

$15,317.00

12/29/2011

$5,163,268.00
$114,722.00
$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00

$40,000.00

$158,656.00

$74,920.00

$547,454.00

$0.00
$0.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

$0.00
$582,414.00

($582,414.00)

$4,371.00
$65,321.00



Weather: 37°F Chance of Rain: 0% Sunny (AM)   Sunny (PM) Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

1/4/2012
Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 
On site (AM & PM). Site walk w/photos. **Plan & Specification reviews. 
 
**It is notable that MC's subcontractors have made very good progress over the Holidays. 
Especially on the 4th level project works. 
 
RK Mech. - Welding up Chilled water riser lines at Photos) [Note: RKM has installed a 
"Temporary loop" on the "supply & return" feeds from the White Bldg.](Photos) 
 
RK Mech. - Has installed Chilled water feed lines to the East and West DOA units. [Note: the West 
DOA feeds are not attached to the DOA unit at this time, but the East DOA has the feeds attached 
to the unit.] (Photos) 
 
RK Mech. - Has the East and West Chilled water risers at the Mech rooms just about completed. 
Projecting being ready to pressure test risers by end of week. 
 
RK Mech. - Installing new domestic water feeds to bathroom fixtures at 5th level South. 
 
ADK - Installing new light fixtures at  level West wing Courtrooms and ancilliary rooms. 
 
ADK - Continues rough-in of electrical conduit and cable tray at 5th level. 
 
H&A - Hopefully is in the last week of Contained Abatement at 4th level. Clean-up and floor 
protection of areas will continue longer.(Photos) 
 
RK Mech. - Removing/Demo'ing existing convection heating units at 4th level West wing and 
removing demoed units to dumpsters with fork lift.(Photos) 
 
Horizon Glass - Installing windows at 5th level West wing.(Photo) 
 
 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 37°F Chance of Rain: 0%

Daily Report 
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Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

1/4/2012
Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

 
Horizon Glass - Installing new jamb steel at masonry window openings on 5th level East wing in 
preparation for window installs.(Photos) 
 
H&A - Has completed wood floor removal in Mech. Room # , and is sealing off room for 
abatement. 
 
MC - Carpenters grouting masonry jams for new window installation at 5th level South bumpout 
area.(Photos) 
 
Note: MC has not poured the East Penthouse HVAC housekeeping pad yet. Staging materials, forms 
are installed, but no rebar installed yet.  
 
RL - Framing wall extensions to top of walls and new soffits at 4th level West wing at rooms and 
corridor.(Photos) Note: There has been a new detail issued to attach stud extensions on existing 
stud walls vs. just building a pony wall on top of existing walls.(Better stability of wall extension.) 
 
RK Mech. - Installing new Heating water return lines at 4th level West wing corridor. 
 
 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
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Jacobs Daily Report 

1/6/2012
Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 
On site (AM & PM). Site walk w/photos. *Plan reviews. 
 
RK Mech. - Installing copper Chilled Water feed lines to West DOA unit.(Photos) 
 
RK Mech. - Installing duct work at 4th level North/West area.(Photos) 
 
RK Mech. - Installing Copper Domestic water and ductile Chilled Water return lines at corridors 
West & South.(Photos) 
 
ADK - Electrical rough-in at 4th level West and South.(Photos) 
 
ADK - Electrical rough-in and Light fixture installation at 5th level West. 
 
H&A - Removing Containment enclosures at 4th level East and South.(Photos) 
 
H&A - Contained Abatement at West mech. room .(Photos) 
 
Painters - Continue working on Staining of doors and casings at 4th level West & South.(Note: 
Having to "lighten up" some of the door casing stains at 4th level West.)(Photos) 
 
Code Fire - Continue sprinkler installation at 4th level. 
 
MC - Has poured the HVAC housekeeping pad at East Penthouse and forms are striped off.(Photos) 
 
MC - Has labor crew cleaning up & vacuuming floors at 4th & 5th levels. 
 
MC - Continue to grout Masonry window jams and sills at 5th levelEast extrior (California St. side) 
 
 
 
 
 

Deficiencies Observed: At  - Chilled 
water line insulation being installed at , 
is the same "non-lined" fiberglass insulation 
that is used on Hydronic heating lines. 
[Required to be lined to prevent condensed 
water from entering insulation on chilled 

Corrective Actions: 
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Jacobs Daily Report 

1/6/2012
Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

 
Horizon Glass - Installing Jamb steel and new windows at 5th level. 
 
Gigaspan - Bundeling misc. existing cabling at 5th level West and South corridors.(Photos) 
 
Scandvic Enterprises - Insulating Chilled and Hydronic Heating water lines at  area. **Note: 
Appears to be installing the wrong type of insulation on the Chilled Water lines, no lining. See Def. 
Obsv. on Pg. 1. (Photos) 
 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

30 36,861,297.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

55% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress

1

2

3

4

5
6
7
8
9
10
11
12
13
14
15
16
17
18

Concerns/Deficiencies Corrective Actions
1 See attached Log See attached log

2

Signature Date of Report

 25.  INSPECTED BY

Brady Babbitt

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

RK Mech. - Has installed Chilled water feed lines to the East and West DOA units. Note: the West DOA feeds are not attached to the DOA unit at this time, but   
DOA has the feeds attached to the unit.

$18,801,361.00

VCO00010

3/27/2010

GS-P-08-10-JB-5002

8/30/2013

RK Mech. - Installing new Heating water return lines at 4th level West wing corridor.
RK Mech. - Installing copper Chilled Water feed lines to West DOA unit.

ADK - Electrical rough-in at 4th level West and South.
ADK - Electrical rough-in and Light fixture installation at 5th level West.

ADK - Installing new light fixtures at  level West wing Courtrooms and ancillary rooms.
ADK - Continues rough-in of electrical conduit and cable tray at 5th level.

Horizon Glass - Installing windows at 5th level West wing.

H&A - Has completed wood floor removal in Mech. Room , and is sealing off room for abatement.
MC - Carpenters grouting masonry jams for new window installation at 5th level South bump out area.
MC - Has poured the HVAC housekeeping pad at East Penthouse and forms are striped off.

Horizon Glass - Installing new jamb steel at masonry window openings on 5th level East wing in preparation for window installs.

N/A

Office Building Update

10/13/2013

Modernization

18,059,936.00$   

1/9/2012

Through November 30th  

12/23/2011 $11,350,108.74

8/30/2013

RK Mech. - Welding up Chilled water riser lines at Photos) Note: RKM has installed a "Temporary loop" on the "supply & return" feeds from the White 
Bldg.

RK Mech. - Has the East and West Chilled water risers at the Mech rooms just about completed. Projecting being ready to pressure test risers by end of week.

RK Mech. - Installing new domestic water feeds to bathroom fixtures at 5th level South.

RK Mech. - Removing/Demoing existing convection heating units at 4th level West wing and removing demoed units to dumpsters with fork lift

RK Mech. - Installing duct work at 4th level North/West area.

1/6/2012

Gigaspan - Bundling misc. existing cabling at 5th level West and South corridors.

At - Chilled water line insulation being installed at , is the 
same "non-lined" fiberglass insulation that is used on Hydronic 
heating lines. [Required to be lined to prevent condensed water from 
entering insulation on chilled water lines.]



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

30 $36,861,297.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 55.31%
   b.  NORMAL     = = 55.31%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-57 Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications:

Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting $0.00
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade

Signature Date of Report

 25.  INSPECTED BY

Brady Babbitt 
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

$0.00
$582,414.00

($582,414.00)

$4,371.00
$65,321.00

$40,000.00

$158,656.00

$74,920.00

$547,454.00

$0.00
$0.00

$15,317.00

1/9/2012

$5,163,268.00
$114,722.00
$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00

$18,801,361.00

12/23/2011 1/6/2012

8/30/2013

(to date)

$11,350,108.74

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/13/2013$0.00

GS-P-08-10-JB-5002



Weather: 45°F Chance of Snow: 0% Sunny (AM)   Sunny (PM) Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

1/12/2012
Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 
On site (AM) Site walk w/photos.  **8:00AM - Flat Plate vs. Total Hydronic system performance 
Review Meeting. Cator-Ruma & Assoc./RK Mechanical Presentation to GSA/Jacobs, etc. Discussed 
the  potential for re-balancing and addition of Control valves at Existing White Building Central Plant 
system to modulate system and increase efficiencies to provide flow required to Custom House 
Hydronic System.  **9:30 AM - Mtg. to review 5 Building Entryway  doors -  Dispute w/MC. 
**GSA/Jacobs/MC site walk to look at Wood Frames and Staining process at 4th West.(Photos)  
**Also reviewed the 5th level Courtroom windows vs. existing wood trim w/ GSA/Jacobs/MC. 
[Noted that the suggested addition of wood pieces to trim out existing framing trim does not 
appear to be the right fix to correct for the different sized new window units.](Photos) 
 
H&A - Continue removing debrie and cleaning up from Abatement works. 
 
H&A - 4th level clean demo, Plaster ceilings and transoms at East wing Courtyard side. 
 
RK Mech. - Setting up for Chilled Water risers & system 100PSI Pressure testing. 
 
RK Mech. - Installing Hydronic Heating lines at 4th level West & South wings. 
 
ADK - Crews installing Elec. rough-ins at 4th level West and South wings.  
 
RK Mech - Continues to demo Old Wall Convection heating units, Old heating Hydronic lines, risers, 
etc. at 4th level exterior walls and in chases. 
 
R&L - Steel Stud Framing at wall extensions and new soffits, in-rooms & at West corridor, continues 
at 4th West wing. (Photos) 
 
R&L - Preparing wall openings at West corridor with metal lath for Plaster patching work.(Photos) 
 
Painters - Painting Interiors of Steel window frames at 4th level West wing.  
 
 
 
 
 
 
 
 

Deficiencies Observed: Cabling attached to 
sprinkler pipe at corridor 500S near elevator 
lobby. Not allowed by Fire Marshal. Found 
condition on GSA walk thru. 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 45°F Chance of Snow: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

1/12/2012
Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

 
 
 
 
 
ADK - Installing Elec. rough-ins at 5th level West wing and Installing "Can" lights at West corridor 
# .(Photos) 
 
MC - Removing Grout forms & cleaning them at 5th level South. South Wing Masonry window 
openings are grouted.(Photos) 
 
MC - Grouting top Steel Clips at double masonry window openings at 4th Bump-out area.(Photos) 
 
 
 
 
 
 

 
Ceiling Grid - Install Grid at  level South corridor # . Working South to East. West corridor is 
complete from end of Courtroom  to the South. 
 
Horizon Glass - Installing new Steel window units at Stout Street side of 4th level, working off 
manlift from Sidewalk (W/City of Denver Sidewalk closure Permit). 
 
Horizon Glass - Continue installing Jamb steel and Welders have welded bottom tube steel supports 
and top clips at 4th level Bump-out area. 
 
ADK - Installing new light fixtures at 5th level West corridor grid.(Photos) 
 
R&L - Cutting out old drywall at interior of corridor masonry window areas to begin re-installing 
new GWB to trim out corridor walls to new window units. 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

30 36,861,297.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

55% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress

1

2

3

4

5
6
7
8
9

10

11
12
13
14
15
16

17

18

19

20

Concerns/Deficiencies Corrective Actions
1 See attached Log See attached log

2

Signature Date of Report

 25.  INSPECTED BY

Brady Babbitt

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

Horizon Glass - Received more windows this AM. Staging and putting in building through Courtyard window opening.

Horizon Glass - Continue installing Jamb steel and Welders have welded bottom tube steel supports and top clips at 4th level Bump-out area.

Cabling attached to sprinkler pipe at corridor 500S near elevator 
lobby. Not allowed by Fire Marshal.

1/17/2012

Through December 30th  

1/13/2012 $12,830,391.00

8/30/2013

Flat Plate vs. Total Hydronic system performance Review Meeting. Cator-Ruma & Assoc./RK Mechanical Presentation to GSA/Jacobs, etc. Discussed the 
potential for re-balancing and addition of Control valves at Existing White Building Central Plant system to modulate system and increase efficiencies to 
provide flow required to Custom House Hydronic System. **9:30 AM - Mtg. to review 5 Building Entryway  doors - Dispute w/MC. **GSA/Jacobs/MC site 
walk to look at Wood Frames and Staining process at 4th West.(Photos) **Also reviewed the 5th level Courtroom windows vs. existing wood trim w/ 
GSA/Jacobs/MC.

H&A - 4th level clean demo, Plaster ceilings and transoms at East wing Courtyard side.
H&A - Removing Window adjacent to MC's office at basement in corridor , Walsh will pull a T-Clip to check for Lead Paint on this unit.

H&A - 4th level clean demo, Plaster ceilings at East wing Courtyard side.

RK Mech - Continues to demo Old Wall Convection heating units, Old heating Hydronic lines, risers, etc. at 4th level exterior walls and in chases.

1/13/2012

N/A

Office Building Update

10/13/2013

Modernization

18,059,936.00$   

RK Mech. - Setting up for Chilled Water risers & system 100PSI Pressure testing.
RK Mech. - Installing Hydronic Heating lines at 4th level West & South wings.

R&L - Steel Stud Framing at wall extensions and new soffits, in-rooms & at West corridor, continues at 4th West wing.  *Note:MC & I will begin framing inspect   
          R&L - Preparing wall openings at West corridor with metal lath for Plaster patching work.

RK Mech. - Installing Hydronic Heating lines at 4th level West & South wings
RK Mech. - Removing the old Fan at 4th West Mech room, last piece of equipment at this mech room. Also removing other demo'd equip. from ext. louver ope   
courtyard w/ forklift.

Painters - Painting Interiors of Steel window frames at 4th level West wing.

ADK - Installing new light fixtures at 5th level West corridor grid.
ADK - Crews installing Elec. rough-ins at 4th level West and South wings. Very clean, good looking, installations. 
Horizon Glass - Installing new Steel window units at Stout Street side of 4th level, working off manlift from Sidewalk (W/City of Denver Sidewalk closure Permit

ADK - Installing Elec. rough-ins at 5th level West wing and Installing "Can" lights at West corridor # .

Giga span - Cabling work on 4th East today.

H&A - Continue removing debrie and cleaning up from Abatement works.

$18,801,361.00

VCO00010

3/27/2010

GS-P-08-10-JB-5002

8/30/2013



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

30 $36,861,297.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 55.31%
   b.  NORMAL     = = 55.31%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-57 Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications:

Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting $0.00
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade

Signature Date of Report

 25.  INSPECTED BY

Brady Babbitt 
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/13/2013$0.00

GS-P-08-10-JB-5002

$18,801,361.00

1/13/2012 1/13/2012

8/30/2013

(to date)

$12,830,391.00

$15,317.00

1/17/2012

$5,163,268.00
$114,722.00
$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00

$40,000.00

$158,656.00

$74,920.00

$547,454.00

$0.00
$0.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

$0.00
$582,414.00

($582,414.00)

$4,371.00
$65,321.00



Weather: 36°F Chance of Snow: 10%Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 

1/13/2012
Recorded by: Duane Coon

2+A1

 
On site (AM & PM) Site walk w/photos.  **8:00AM - Pressure test (Initial check -Holding at 100PSI) 
Chilled Water Riser system East & West Riser, Piping from pumps at  to West DOA & Up risers 
to 4th level at West Mech rooms, across under the courtyard and to East DOA & Up risers to 4th 
level at East Mech rooms. Will final on Monday 16th.[Note: This does not include piping from 
pumps to Flat Plate, to be installed & tested later.] *The scheduled Waste & Vent test has been 
postponed until next Tue-17th at 11:00AM. 
 
H&A - Removing Window adjacent to MC's office at basement in corridor B00W, Walsh will pull a T-
Clip to check for Lead Paint on this unit.(Photos) 
 
H&A - 4th level clean demo, Plaster ceilings at East wing Courtyard side.(Photo) 
 
RK Mech. - Removing the old Fan at 4th West Mech room, last piece of equipment at this mech 
room. Also removing other demo'd equip. from ext. louver opening to courtyard w/ forklift. 
(Photos) 
 
RK Mech. - Installing Hydronic Heating lines at 4th level West & South wings.(Photos) 
 
ADK - Crews installing Elec. rough-ins at 4th level West and South wings. Very clean, good looking,  
installations. (Photos) 
 
ADK - Installing Elec. rough-ins at 5th level West wing and Installing "Can" lights at West corridor 
#500W.(Photos) 
 
MC - Removing Grout forms & cleaning them at 5th level South. South Wing Masonry window 
openings are grouted.(Photos) 
 
MC - Grouting top Steel Clips at double masonry window openings at 4th Bump-out area.(Photos) 
 
 
 
 
 
 

Deficiencies Observed: Cabling attached to 
sprinkler pipe at corridor 500S near elevator 
lobby. Not allowed by Fire Marshal. 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 36°F Chance of Snow: 10%

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

1/13/2012
Recorded by: Duane Coon

 Ptly Cldy (AM)   Ptly Cldy (PM)

Daily Report 

 
RK Mech - Continues to demo Old Wall Convection heating units, Old heating Hydronic lines, risers, 
etc. at 4th level exterior walls and in chases. 
 
R&L - Steel Stud Framing at wall extensions and new soffits, in-rooms & at West corridor, continues 
at 4th West wing. *Note:MC & I will begin framing inspections and sign-offs next week. Will use half 
size drawings to document sign-offs. 
 
R&L - Preparing wall openings at West corridor with metal lath for Plaster patching work. 
 
Painters - Painting Interiors of Steel window frames at 4th level West wing. (Photos) 
 
Ceiling Grid - Install Grid at level South corridor . Working South to East. West corridor is 
complete from end of Courtroom  to the South. 
 
Horizon Glass - Installing new Steel window units at Stout Street side of 4th level, working off 
manlift from Sidewalk (W/City of Denver Sidewalk closure Permit). 
 
Horizon Glass - Received more windows this AM. Staging and putting in building through Courtyard 
window opening. 
 
Horizon Glass - Continue installing Jamb steel and Welders have welded bottom tube steel supports 
and top clips at 4th level Bump-out area. 
 
Giga span - Cabling work on 4th East today. 
 
Horizon Glass - Will work this weekend installing new Steel window replacement units over Custom 
House Main entry areas. 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 44°F Chance of Rain: 0% Cloudy (AM)   Cloudy (PM) Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

1/18/2012
Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 
On site (AM & PM). Site walk w/photos.  **8AM - Inspect Spray Fire Proofing at Steel Beams 5th 
level. **8:15 AM - Framing Inspection "Preview" 5th level West wing.(This was a prelim. walk of 
areas to check out procedure for inspections, sign-off sheets, Plan sign-offs, Etc.)  **9:30AM - Jen 
Miller's NCH Project Safety Walk, Jacobs-Jen Miller, Mike Turman & Duane Coon, MC-Greg Lehew. 
 
RK Mech. - Installing 4th level Hydronic heating copper lines to VAV's. (Photos) 
 
ADK - Electrical rough-in and installing corridor can-lights at hard lid framing.(Photos) 
 
H&L - Plasterers - Patching corridor walls & chases at 4th level West wing. Installing wire mesh at 
openings and chases in front of plastering process.  
 
H&A - Minor demo to clean up 4th level areas.(Photos) 
 
MC - Clean up and floor protection at 4th level. 
 
H&L - Delivering Studs & GWB to stock 4th level for new wall work and soffits.(Photos) Note: During 
our Safety Walk it was observed that a H&L employee's lanyard & retractable line was not tied-off 
correctly to the structure while working at a window opening on the 4th level receiving GWB thru 
the window opening. MC's Greg Lehew - Stopped work by this employee immediately and called 
MC -Dave Dunn & H&L's Supt. up to correct the situation. 
 
ADK - Installing Electrical rough-in at 5th level West Wing North end. 
 
H&L - Has re-installed new GWB at West wing exterior wall window well openings.(Photos) 
 
 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 44°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

1/18/2012
Recorded by: Duane Coon

 Cloudy (AM)  Cloudy (PM)

 
MC- I inspected the re-spraying of Beams at 5th level North ends of West and East wings. West 
wing appeared to have been patched sufficiantly, but East wing had an area on top of Beam that 
had been scraped down to metal (about a 5' long area). Will require more patching. 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 60°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 

1/19/2012
Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

 
On site (AM)  Site walk w/Photos.  Labor Interviews.  (**8:30AM - CEC Huddle Call) 
 
RK Mech. - Removing, to dumpsters, Demo'ed materials from 4th level piping systems.(Photos) 
 
H&A - 4th level West Mech room demo'ing angle iron at header, not completely anchored after 
Mech demo work. 
 
ADK - Continues Elec. rough-ins and cable tray installs at 4th level. 
 
ADK - Elec. rough-in and lighting installs at 5th level. 
 
RK Mech. - Installing copper Hydronic lines to VAV boxes 4th level South. 
 
MC - Grouting masonry openings at 5th level East corridor openings. 
 
Horizon Glass - Installing Steel window replacement units at 19th street, 4th level openings. Moving 
to the North. Will start on California St. side next week. 
 
Horizon Glass - Installing Masonry replacement units at 4th level Courtyard. Stocking new units to 
the building. 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 60°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

1/19/2012
Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

30 36,861,297.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

55% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2

3

4
5
6
7

8

9

10

11
12

Concerns/Deficiencies Corrective Actions
1 See attached Log See attached log

Signature Date of Report

 25.  INSPECTED BY

Brady Babbitt

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

RK Mech. - Removing, to dumpsters, Demo'ed materials from 4th level piping systems.

$18,801,361.00

VCO00010

3/27/2010

GS-P-08-10-JB-5002

8/30/2013

ADK - Elec. rough-in and lighting installs at 5th level.
H&L - Plasterers - Patching corridor walls & chases at 4th level West wing. Installing wire mesh at openings and chases in front of plastering process. 

Horizon Glass - Installing Steel window replacement units at 19th street, 4th level openings. Moving to the North. Will start on California St. side next week.
Horizon Glass - Installing Masonry replacement units at 4th level Courtyard. Stocking new units to the building.

H&A - Minor demo to clean up 4th level areas.
MC- I inspected the re-spraying of Beams at 5th level North ends of West and East wings. West wing appeared to have been patched sufficiantly, but East w   
an area on top of Beam that had been scraped down to metal (about a 5' long area). Will require more patching.

N/A

Office Building Update

10/13/2013

Modernization

18,059,936.00$   

1/24/2012

Through December 30th  

1/20/2012 $12,830,391.00

8/30/2013

RK Mech. - Installing 4th level Hydronic heating copper lines to VAV's.

Jacobs - 8AM - Inspect Spray Fire Proofing at Steel Beams 5th level. **8:15 AM - Framing Inspection "Preview" 5th level West wing.(This was a prelim. walk   
to check out procedure for inspections, sign-off sheets, Plan sign-offs, Etc.)  **9:30AM - Jen Miller's NCH Project Safety Walk, Jacobs-Jen Miller, Mike Turma   
Duane Coon, MC-Greg Lehew.

ADK - Electrical rough-in and installing corridor can-lights at hard lid framing.

ADK - Continues Elec. rough-ins and cable tray installs at 4th level.

H&L - Delivering Studs & GWB to stock 4th level for new wall work and soffits.(Photos) Note: During our Safety Walk it was observed that a H&L employee's  
& retractable line was not tied-off correctly to the structure while working at a window opening on the 4th level receiving GWB thru the window opening. MC's  
Lehew - Stopped work by this employee immediately and called MC -Dave Dunn & H&L's Supt. up to correct the situation.

1/20/2012



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

30 $36,861,297.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 55.31%
   b.  NORMAL     = = 55.31%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-57 Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications:

Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting $0.00
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade

Signature Date of Report

 25.  INSPECTED BY

Brady Babbitt 
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

$0.00
$582,414.00

($582,414.00)

$4,371.00
$65,321.00

$40,000.00

$158,656.00

$74,920.00

$547,454.00

$0.00
$0.00

$15,317.00

1/24/2012

$5,163,268.00
$114,722.00
$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00

$18,801,361.00

1/20/2012 1/20/2012

8/30/2013

(to date)

$12,830,391.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/13/2013$0.00

GS-P-08-10-JB-5002



Weather: 32°F Chance of Snow: 100%

New Custom House - R2W34701/2

Jacobs Daily Report 

1/24/2012
Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Snowing (AM)   Cldy (PM) Temperature: 

 
On site (AM)  Site walk w/Photos.**8:30 AM - CEC Huddle Call  **Site Labor Interviews. 
 
Horizon Glass - Steel window replacement at California St. & 20th St. from man lifts off sidewalks 
for 4th level windows. 
 
MC - Poured & finished Mech. HVAC Housekeeping pads at 4th level West Mech. room#  
(Photo) 
 
MC - Grouting masonry window openings at 5th level East corridor. 
 
ADK - Electrical rough-in and lighting fixture install at 5th level South and East. 
 
RK Mech.- Installing Duct work at 4th level West. 
 
H&L - Plastering the old duct openings closed & patching holes at corridor walls for new ceiling 
height. Historic wall restoration work. 
 
RK Mech. - Installing Hydronic copper lines at South corridor. 
 
Finish Carpenters - Doing a Mock-up for the Courtroom window frame wood trim. *Note: This is a 
mock-up of the Architects suggested design fix, a piecing together of existing frame with add-on 
material bisqueted to old material?! Note: It appears that it will not have an equal reveal at the 
sides of the frame? Should be ready to review tomorrow. Was dry-built in the field and taken back 
to their shop to finish & stain. (A lot of pieces.) 
 
Snow storm today in AM, but did not stick in downtown areas. 
 
Note: Freight Elevator broke down this AM, mid-morning. 
 
 Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 32°F Chance of Snow: 100%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

1/24/2012
Recorded by: Duane Coon

 Snowing (AM)   Cldy (PM)

 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 60°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 

1/26/2012
Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

 
On site (AM) **11:15AM - Above Ceiling Inspection of Mock-up rms.  & #  by Fire Marshals -
Al Antonio & Joe Carruth. (See Inspection report issued 26 Jan.'12. by Joe Carruth), Jacobs -Mike 
Turman, Brady Babbitt & Duane Coon & MC - Supt.s present on walk. 
 
**12 Noon - I had a Mtg. w/ MC's Supt.s - Dave Dunn, Greg Lehew & Rodney Schaub. Discussed the 
need to have the support of VAV controls wiring on 4th level West wing corrected. Typically wiring 
to VAV's has not been secured correctly w/ hangers. (Presently tied to old nails at ceiling, old elec. 
piping thru slab, other peoples work, ETC.) Need to get this corrected ASAP w/ correct support 
system. MC stated that this will be addressed with RK Mech. immediately. 
 
 
 

Deficiencies Observed: VAV controls wiring 
incorrectly supported at 4th level West wing 
works. 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 60°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

1/26/2012
Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

30 36,861,297.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

56% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3
4

5
6
7

8

9

10

11
12

13

Concerns/Deficiencies Corrective Actions
1 See attached Log See attached log

Signature Date of Report

 25.  INSPECTED BY

Brady Babbitt

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

1/30/2012

Through December 30th  

1/27/2012 $12,830,391.00

8/30/2013

Horizon Glass - Steel window replacement at California St. & 20th St. from man lifts off sidewalks for 4th level windows.

MC - Grouting masonry window openings at 5th level East corridor.
ADK - Electrical rough-in and lighting fixture install at 5th level South and East.

RK Mech.- Installing Duct work at 4th level West.

Finish Carpenters - Doing a Mock-up for the Courtroom window frame wood trim. *Note: This is a mock-up of the Architects suggested design fix, a piecing toge   
existing frame with add-on material bisqueted to old material?! Note: It appears that it will not have an equal reveal at the sides of the frame? Should be ready to  
tomorrow. Was dry-built in the field and taken back to their shop to finish & stain. (A lot of pieces.)

1/27/2012

N/A

Office Building Update

10/13/2013

Modernization

18,059,936.00$   

H&L - Plastering the old duct openings closed & patching holes at corridor walls for new ceiling height. Historic wall restoration work.
RK Mech. - Installing Hydronic copper lines at South corridor.

1/26/12 11:15AM - Above Ceiling Inspection of Mock-up rms. #479 & #453 by Fire Marshals -Al Antonio & Joe Carruth. (See Inspection report issued 26 Jan.'12    
C h)  J b  Mik  T  B d  B bbi  & D  C  & MC  S    lkH&L - Framing and GWB at 4th level West & South wings "wall extension" areas.

Note: Freight Elevator broke down this AM (1/24/12), mid-morning.
12 Noon 1/26/12 - Duane Coon had a Mtg. w/ MC's Supt.s - Dave Dunn, Greg Lehew & Rodney Schaub. Discussed the need to have the support of VAV contr   
on 4th level West wing corrected. Typically wiring to VAV's has not been secured correctly w/ hangers. (Presently tied to old nails at ceiling, old elec. piping thru  
other peoples work, ETC.) Need to get this corrected ASAP w/ correct support system. MC stated that this will be addressed with RK Mech. immediately.

Core Fire - Installing new sprinkler piping at 4th level East wing. *Note: C F has straightened out the fire main running down the East end of South corridor that A  
Antonio-GSA Fire Marshal noted as being crooked.

MC - Poured & finished Mech. HVAC Housekeeping pads at 4th level West Mech. room# . 

$18,801,361.00

VCO00010

3/27/2010

GS-P-08-10-JB-5002

8/30/2013



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

30 $36,861,297.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 55.87%
   b.  NORMAL     = = 55.87%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-57 Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications:

Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting $0.00
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade

Signature Date of Report

 25.  INSPECTED BY

Brady Babbitt 
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/13/2013$0.00

GS-P-08-10-JB-5002

$18,801,361.00

1/27/2012 1/27/2012

8/30/2013

(to date)

$12,830,391.00

$15,317.00

1/30/2012

$5,163,268.00
$114,722.00
$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00

$40,000.00

$158,656.00

$74,920.00

$547,454.00

$0.00
$0.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

$0.00
$582,414.00

($582,414.00)

$4,371.00
$65,321.00



Weather: 28°F Chance of Snow: 100% Snowing (AM)   Snow/PtlyCldy (PM) Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

1/27/2012
Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 
On site Friday (AM & PM). Site walks w/Photos.  **8 AM - Hydronic Heating piping Pressure Test -
4th West/North End, (96#-Initial test reading).To be back checked Monday. **8:30 AM - Framing 
Inspection 4th South (Signed off on MC/Insp. Plans.). 
 
RK Mech. - Insulating Hydronic heating lines at 4th level West/North End. 
 
H&A - Misc. demo at 4th level mech. rm. # .(Photo) 
 
Painters - Staining the 5 panel door units added (new) bottom panel that replaces the "non-
historical" grills. Restoring doors to orig. historical solid 5 panel doors.(Photos) 
 
MC - Mech. room  HVAC housekeeping pads poured yesterday.(Photos) 
 
H&L - Framing and GWB at 4th level West & South wings "wall extension" areas. 
 
Core Fire - Installing new sprinkler piping at 4th level East wing.  
*Note: C F has straightened out the fire main running down the East end of South corridor that Al 
Antonio-GSA Fire Marshal noted as being crooked. 
 
ADK - Demoing old electric conduit and wire at 4th level East wing. 
 
ADK - Elec. rough-in at 5th level for new lighting. 
 
Horizon Glass - Installing jamb steel at 4th level. Welders installing top clip and bottom tube steel at 
5th level South Bump-out locations. 
 
MC - Continue Grouting frames on 5th level East wing Masonry openings. 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 28°F Chance of Snow: 100%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

1/27/2012
Recorded by: Duane Coon

 Snowing (AM)   Snow/PtlyCldy (PM)

 
Note: No snow accumulation on the streets, melted as it hit the ground. Stopped snowing by mid-
afternoon. High for the day of 28 Degrees. 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 32°F Chance of Snow: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 

2/6/2012
Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Ptly Cldy (AM)   Ptly Cldy (PM) Temperature: 

 
On site (PM). Site walk w/Photos.  **8:30 AM - NCH Huddle Call. 
 
Horizon Glass - Installing new window units at 4th level bump-out area from Courtyard 
w/manlift.(Photos) 
 
Horizon Glass - Installing new windows at masonry openings at West wing Corridor--Note; Finished 
this side today.(Photos) 
 
RK Mech. - Installing duct runs at East Corridor and in East wing/South 1/2[west to east] 
rooms.(Photos) 
 
RK Mech. - Insulating duct work at South & East wings.(Photos) 
 
RK Mech. - Fire Stopping at thru slab plumbing piping penetrations 5th to 4th levels. Note: Very 
spotty application, still missed openings. I'll look at them w/ Rod S. - MC tomorrow AM. 
 
ADK - Electrical rough-in and install of corridor lighting at 5th level corridors. 
 
MC - Grouting masonry window openings for jamb steel installation at 5th level East wing / North 
rooms.(Photos) 
 
H&L - Prime paint at  area North/at West wing.(Photos) 
 
H&L - Delivery of Taping and Finish mud for work at 4th level West wing. 
 
H&L - Continue to install Plaster patching at various walls West & South wings.(Photos) 
 
H&L - Framing soffits at West wing.(Photos) 
 
RK Mech. - See Def.Obsv. below. Sent e-mail to MC Supt.'s. Open waste drains at #542 WC's. Deficiencies Observed: RK Mech. has left 
Mens Restroom #542 Waste drains open at 
WC locations. Smells real bad & potential for 
sewer gas getting into area. 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 32°F Chance of Snow: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/6/2012
Recorded by: Duane Coon

 Ptly Cldy (AM)   Ptly Cldy (PM)

 
RK Mech. - Installing waste and vent piping at 4th level ceilings, tieing into W&V's above. 
 
ADK - Rough-in electrical at 4th level. 
 
RK Mech. - Installing control wiring for VAV's & Radiant Panels. Note: I'm still not satisfied with their 
hanger install for these cables! See Def. Obsv. Below.(Photos) 

Deficiencies Observed: RK Mech.'s Control 
cabling hanger installations are still not up to 
par! Using shot in wires with a twisted loop 
and then leaving the 2' +/- of wire hanging 
wild into ceiling space. Not an acceptable 
installation.(Photos) 

Corrective Actions: 
 
 
 
 
 



Weather: 28°F Chance of Snow: 100% Snow (AM)   Cloudy (PM) Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/7/2012
Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 
On site (AM)   **8 AM -Site Framing Inspection, 4th level. ** CEC Huddle Call**9:45 AM -NCH / OAC 
Mtg.  **Note: 4" Snow +/- (Snowed over night until noon +).  
 
No site walk today, except at 4th level during framing inspections. [Signed off several areas for 
cover.] 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 28°F Chance of Snow: 100%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/7/2012
Recorded by: Duane Coon

 Snow (AM)   Cloudy (PM)

 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 32°F Chance of Snow: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 

2/8/2012
Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

 
On site (AM) Site walk w/ Photos. 
 
RK Mech. - Delivery of new HVAC sections and duct work for 4th level Mech. Rooms. Stock duct 
work sections to 4th level Mech Rooms. 
 
RK Mech. Pre-testing 100PSI at Hydronic heating lines West and South-West- 1/2 of 4th level. 
 
RK Mech. - Install duct at 4th level East. 
 
ADK - 5th level light installation at corridors and elec. Rough-in for circuitry. 
 
ADK - Electrical rough-in at 4th level. 
 
H&L - Continue to prep. and apply plaster patching at old Abatement shafts, corridors, wall hole 
patches and window openings at 4th level West and South wings.  
 
H&L - Framing misc. wall extensions, new soffits, sound bat insulation, misc. GWB installs, tape & 
mud at approved areas. 
 
Painters - Painting at  area suite. 
 
Gigaspan - Pulling and bundling IT Cabling at 4th & 5th levels. 
 
Horizon Glass - Installing new windows at 5th level South Masonry openings and in courtyard at 5th 
level bump-out. 
 
Horizon Glass - Stocking Jamb steel plates at 5th level South & West windows. 
 
  

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 32°F Chance of Snow: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/8/2012
Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

 
MC - Preparing for Above Ceiling inspection at 4th level North corridor and suite. 
 
Fire Alarm Cabling being pulled at 4th West and 5th West & South areas. 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 40°F Chance of Snow: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 

2/9/2012
Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

 
On site (AM & PM). Site walk w/Photos.  ** 8 AM - First Insp. of Hydronic piping pressure test 
(100PSI) for 4th level Mech Rm #463 to South "Bump-out area", will final tomorrow AM. **Inspect 
Sound bat insulation at South wing 4th level.OK'd to cover/finish GWB install.**8:30AM - GSA Fire 
Marshal Insp. - 4th level West wing North section. Above Ceiling inspection at  area & 
North half +/_ (North of Mech room ) of corridor and in-room Soffit's. Al Antonio inspected 
and OK'd for GWB closure of hard lids and installation of grid at  area.  **3:25PM - Signed 
off on 215 PSI Fire Sprinkler line Hydro test for 4th level West Fire Zone. [I've been back & forth 
between Chavez and Custom House today - twice at each site.] 
 
ADK - Install light fixtures at 5th level corridors. Pull in circuit wiring at 5th level. 
 
ADK - Pull in circuitry wiring at 4th level. 
 
RK Mech. - Prep for multiple Pressure tests tomorrow. 
 
RK Mech. - Preparing for AHU Installations at 4th level Mech rooms tomorrow. 
 
RK Mech. - Misc. insulation of Hydronic lines at 4th West corridor Above Ceiling. 
 
H&L - Continue Plaster work at 4th level. 
 
H&L - Continues framing, GWB install(patching), Sound bat installation, etc at 4th level. 
 
Horizon Glass - Installing windows at 5th level bump-out and South wing masonry openings. 
 
H&A - Removing/demolition of selected Basement level windows at courtyard. 
 
Horizon Glass - Installed Basement level window just South of MC's office at courtyard side. 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 40°F Chance of Snow: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/9/2012
Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

 
Code Fire - Pressure testing Sprinkler lines today. I signed off One Zone and Mike Turman signed off 
Two Zones today on 4th level. 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

30 36,861,297.00$             
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

56% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3
4

5
6
7
8
9

10
11
12
13
14 Framing inspection on 4th level conducted on Tuesday by Duane Coon. 
15 RK Mech. - Delivery of new HVAC sections and duct work for 4th level Mech. Rooms. Stock duct work sections to 4th level Mech Rooms.

16 RK Mech. - Delivery of new HVAC sections and duct work for 4th level Mech. Rooms. Stock duct work sections to 4th level Mech Rooms.

17
18
19

20

21

22

Corrective Actions
1 See attached Log See attached log

Signature Date of Report

 25.  INSPECTED BY

Brady Babbitt

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

Horizon Glass - Installing new windows at masonry openings at West wing Corridor--Note; Finished this side today.

$18,801,361.00

VCO00010

3/27/2010

GS-P-08-10-JB-5002

8/30/2013

ADK - Electrical rough-in and install of corridor lighting at 5th level corridors.
MC - Grouting masonry window openings for jamb steel installation at 5th level East wing / North rooms.

H&L - Framing soffits at West wing.
RK Mech. - Installing waste and vent piping at 4th level ceilings, tieing into W&V's above.

H&L - Delivery of Taping and Finish mud for work at 4th level West wing.
H&L - Continue to install Plaster patching at various walls West & South wings.

RK Mech. - Installing control wiring for VAV's & Radiant Panels. Note: I'm still not satisfied with their hanger install for these cables!

N/A

Office Building Update

10/13/2013

Modernization

18,059,936.00$   

1/30/2012

Through December 30th  

2/10/2012 $12,830,391.00

8/30/2013

Horizon Glass - Installing new window units at 4th level bump-out area from Courtyard w/manlift.

RK Mech. - Installing duct runs at East Corridor and in East wing/South 1/2[west to east] rooms.
RK Mech. - Insulating duct work at South & East wings.

RK Mech. - Fire Stopping at thru slab plumbing piping penetrations 5th to 4th levels. Note: Very spotty application, still missed openings. 

H&L - Prime paint at  area North/ at West wing. 

2/10/2012

RK Mech. Pre-testing 100PSI at Hydronic heating lines West and South-West- 1/2 of 4th level.
ADK - 5th level light installation at corridors and elec. Rough-in for circuitry.
Horizon Glass - Installing new windows at 5th level South Masonry openings and in courtyard at 5th level bump-out.
8 AM 2/9/12  - First Insp. of Hydronic piping pressure test (100PSI) for 4th level Mech Rm #463 to South "Bump-out area", will final tomorrow AM. **Inspect 
Sound bat insulation at South wing 4th level.OK'd to cover/finish GWB install.**8:30AM - GSA Fire Marshal Insp. - 4th level West wing North section. Above 
Ceiling inspection at  area & North half +/_ (North of Mech room # ) of corridor and in-room Soffit's. Al Antonio inspected and OK'd for GWB 
closure of hard lids and installation of grid at  area.  **3:25PM - Signed off on 215 PSI Fire Sprinkler line Hydro test for 4th level West Fire Zone. 
[I've been back & forth between Chavez and Custom House today - twice at each site.]

On site (AM). Site Inspections w/Photos.  **8 AM - Final Inspection sign-off for Hydronic Heating piping (100PSI) from West Mech. Rm. #463 to the South 
and looped at Bump-out 400 Suite. Signed-off test.  **8:05AM - Inspection of Waste & Vent pressure tests at South wing. OK'd pressure tests.**8:15AM - 
Above ceiling inspection at North end of West Corridor, (several small items to finish). [Re- inspected at 11:30AM - All items finished/ Area signed-off, ready 
to install GWB.] **8:40AM - Screw Inspection for GWB installation at West & South Wings. (misc. items fixed while inspection on-going.) Sign-off most of 
area we looked at W & S. *[Came back at 11:30 and signed off on the remainder of items at W & S wings for today's inspection.] Signed off several wall top-
offs at South wing interior to corridor cover walls. **8:45AM - went over to look at progress on Duct testing, Mike Turman witnessed and signed-off on these 
two duct tests. *Note: Signed MC's Inspection Set of Record Drawings for todays inspection sign-offs, our "Master Record Dwg." set.

Gigaspan - IT Cabling continues at 5th level.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

30 $36,861,297.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 55.87%
   b.  NORMAL     = = 55.87%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-57 Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications:

Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting $0.00
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade

Signature Date of Report

 25.  INSPECTED BY

Brady Babbitt 
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

$0.00
$582,414.00

($582,414.00)

$4,371.00
$65,321.00

$40,000.00

$158,656.00

$74,920.00

$547,454.00

$0.00
$0.00

$15,317.00

1/30/2012

$5,163,268.00
$114,722.00
$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00

$18,801,361.00

2/10/2012 2/10/2012

8/30/2013

(to date)

$12,830,391.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/13/2013$0.00

GS-P-08-10-JB-5002



Weather: 28°F Chance of Snow: 0% Sunny (AM)   Ptly Cldy (PM) Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/10/2012
Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 
On site (AM). Site Inspections w/Photos.  **8 AM - Final Inspection sign-off for Hydronic Heating 
piping (100PSI) from West Mech. Rm. #463 to the South and looped at Bump-out 400 Suite. Signed-
off test.  **8:05AM - Inspection of Waste & Vent pressure tests at South wing. OK'd pressure 
tests.**8:15AM - Above ceiling inspection at North end of West Corridor, (several small items to 
finish). [Re- inspected at 11:30AM - All items finished/ Area signed-off, ready to install GWB.] 
**8:40AM - Screw Inspection for GWB installation at West & South Wings. (misc. items fixed while 
inspection on-going.) Sign-off most of area we looked at W & S. *[Came back at 11:30 and signed 
off on the remainder of items at W & S wings for today's inspection.] Signed off several wall top-offs 
at South wing interior to corridor cover walls. **8:45AM - went over to look at progress on Duct 
testing, Mike Turman witnessed and signed-off on these two duct tests. *Note: Signed MC's 
Inspection Set of Record Drawings for todays inspection sign-offs, our "Master Record Dwg." set. 
 
RK Mech. - Installing new Fan & AHU units in 4th level East Mech. room . (Photos). Note: Could 
only get East Units picked and loaded into building today. Will extend MOP and finish with Fan & 
AHU unit s lifted into West mech. rm. #463 tomorrow, Saturday, 11 Feb.'12. (Learning Curve today,  
First AHU Piece [Second Pick] would not fit through louver opening, had to remove the 2"x6" 
Header at opening to get AHU unit pieces inside. The fan fit thru OK.[First Pick])(Photos) 
 
RK Mech. - Multiple Pressure tests completed today. 
 
H&L - I signed off several walls for framing and GWB installs today. 
 
ADK - Continues lighting work at 5th level. 
 
H&L - Continues Plaster works and GWB Tape & Mud at 4th level. 
 
Gigaspan - IT Cabling continues at 5th level. 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 28°F Chance of Snow: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/10/2012
Recorded by: Duane Coon

 Sunny (AM)   Ptly Cldy (PM)

 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 45°F Chance of Snow: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 

2/14/2012
Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM). Site walk w/Photos.  **8:30 - CEC Huddle Call.  **9 AM - NCH/OAC Mtg. Canceled. 

**9:30 AM - Screw Inspection 4th level Corridor ceiling, Mech. Room North, OK'd ready to Tape 

& Mud.

RK Mech. - New AHU units & fans set at both 4th level Mech. rooms #  & # . Duct work begins 

to be installed thru wall to units.(Photos)

RK Mech. - Installing duct work at East wing 4th level. VAV's being installed at South wing 4th level.

ADK - Electrical Rough-in, pulling wire for circuits, hooking up lighting, etc. at 5th level West, South & 

East wings.(Photos)

ADK - Electrical rough-in and pulling wire for circuitry at 5th level West wing.(Photos)

Gigaspan - Pulling in and supporting IT Cabling at 4th level West & East.(Photos)

Gigaspan - Pulling in and supporting IT Cabling at 5th level West, South & East.

RK Mech. - Installing old GRD's at Courtroom . **Note: Grills really look "grungy". The Grills 

installed today are very dirty (Photos taken), have not even been properly dusted! See Def. Obsv. 

below.

H&L - Continue framing, GWB, Tape & Mud soffits, at 4th level West & South wings.

RK Mech. - Installing duct work at Mech room  to corridor. Insulating duct work 4th level.

Painters - Painting soffits at "Mock-up" rooms. (Really looks good.)

Deficiencies Observed: Dirty GRD's being installed 

at  level Courtrooms.

Corrective Actions:



Weather: 45°F Chance of Snow: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/14/2012
Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

H&L - Continue Plaster patching at 4th level West & South wings.

MC - Fire Sealing cut-off piping & holes in floor at old chases at South wing. **Note: Rod Schaub-MC 

& I inspected the old shaft locations, they needed to be cleaned and vacuumed out yet. Rob will have 

his laborer final clean to allow H&L to prep. the wire mesh for plaster.(Photos)

H&A - Continue demo of window units at Basement areas.

H&L - Drywall delivery this AM (Two trucks), lifted into & distributed on 4th level.(Photos)

Horizon Glass - Installing new windows at South wing Level 5.

Deficiencies Observed: Corrective Actions:



Weather: 30°F Chance of Snow: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 

2/15/2012
Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Cldy (AM)   Sunny (PM) Temperature: 

On site (AM). Site walk w/Photos.  **11 AM - Janet Goodman-Jacobs on site.  **Pre-Insp. at 4th level 

West wing corridor, South 1/3 of corridor ready tomorrow.

RK Mech.- Hanging duct work at East wing North of Mech room . Will be ready for testing next 

week.(Photos)

RK Mech. - Piping Hydronic heating copper lines to new VAV boxes at South wing East.

ADK - Rough-in electric systems & pulling wire at West wing of 4th level.

ADK - Electrical installations at West, South & East wing of 5th level. A lot of "above ceiling" work, 

tieing in "can" lights at corridors, lighting in auxilliary rooms, switching, etc. 3 teams working in these 

areas.(Photos)

RK Mech. - Continues installing old GRD's at East wing of 5th level.(Photos)

H&L - Framing soffits at 4th level West wing, Misc. studs at wall extensions, etc. *Note: I inspected 

initial GWB install at lid of IT closets #483 & #439. OK to install sound bat at ceiling, I'll look at that 

tomorrow.(Photos)

H&L - Tape & Mud of wall extension areas. Plastering chase patching areas and window surrounds, 

etc.

H&A - Removing/demolition of windows at Basement East wing.(Photos)

**Note: Walsh is monitoring demolition work at windows in basement areas. Will require some Lead 

Abatement, but not as substantial as first believed it could be. So far, at California St. side, no Lead 

Deficiencies Observed: Corrective Actions:



Weather: 30°F Chance of Snow: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/15/2012
Recorded by: Duane Coon

 CLdy (AM)   Sunny (PM)

MC - Carpenters building "hard" window closure panels for infill at removed windows at California St. 

side of building. (Will use "Hard" closure panels at Basement level window openings. *Note: These 

windows also have metal bars which remain in place when window is being removed and readied for 

new install.)[Photos]

MC - Has a laborer/carpenter team working in 4th level above ceiling area to fire safe and remove any 

misc. items from ceiling space to prepare for the Fire Marshal's inspection Walk.

Painters are priming the areas which have been Plaster patched at 4th level, window surrounds, etc.

H&L - Installing ceiling grid at Mock-up room  & #  today.(Photos)

Horizon Glass - Installing new windows at 5th level, South wing, 19th St. side of building.(Photos)

Gigaspan - Installing IT Cabling at 4th level West & South wings.(Photos)

Deficiencies Observed: Corrective Actions:



Weather: 34°F Chance of Snow: 0% Sunny (AM)   Sunny (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 

2/16/2012
Recorded by: Duane Coon

On Site ( AM & PM). Site walk.  **8AM Framing inspection 4th level  **8:30AM - GSA Fire Marshal-Al 

Antonio, Above Ceiling Inspection, *Approved Above Ceiling at West corridor South 2/3 and 

remaining soffits on West wing for cover.  **1:30PM - NCH Huddle Call.

Horizon Glass - Installing New Windows at 4th level South wing 19th St. side of building.

H&L - Continue Framing, GWB, Tape & Mud, Plaster patching at 4th level.

ADK - Electrical rough-in and fixture wiring at 5th level.

RK Mech. - Installing duct at East wing North end of corridor.

RK Mech. - Installing copper Hydronic lines to VAV's at 4th level South.

ADK - Rough-in Elec. systems at 4th level.

H&A - Continue demolition of old window units at Basement East side.

**Note: Al Antonio - GSA Fire Marshal, 1) Approved the Above Ceiling for cover/install of GWB at 4th 

level West corridor from Mech foom #  South and remaining soffits at West wing rooms. ) Al has 

approved the "discontinuation" of a Contractor "Fire Watch" on the 4th level because the contractor 

has maintained such a high quality on the job site works, clean & very well organized.

Deficiencies Observed: Corrective Actions:



Weather: 34°F Chance of Snow: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/16/2012
Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed: Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT

 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project

721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

32 36,861,297.00$               

 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

56% According to days

 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C

Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.

1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress

1

2

3

4

5

6

7

8

9

10

11 Painters - Painted plaster patches, 4th Level, and soffits in mockup rooms.

12

13

14

15

17

18 Framing inspection on 4th level conducted on Wednesday by Duane Coon. 

19

20

21

Corrective Actions

1 See attached Log See attached log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

H&L - Installed miscellaneous studs at wall extensions.  NOTE: Inspection of GWB at IT closets  & .  Sound bat material cleared for install.

VCO00010

3/27/2010

GS-P-08-10-JB-5002

MC - Built "hard" window closure panels for infill by window openings, California Street side.  NOTE: "Hard" closure panels at Basement Level window openings.  Metal 

bars to remain in place during window removal and prep for new window.

8/30/2013

H&A - Continued demo of window units in Basement, East Corridor.  NOTE: Walsh is monitoring demo and will require some lead abatement.

H&L - Delivered drywall for 4th Level and continued framing, installing drywall, taping and mudding soffits in West & South Corridors.

ADK - Electrical system rough-in and pulled wire at 4th & 5th Levels, including wiring for fixtures and circuitry on 5th Level.

Horizon Glass - Installed new window units at 4th and 5th Levels, 19th Street south side.

H&L - Continued plaster patching at West & South Corridors, chase patches and window surrounds, 4th Level.

Gigaspan - IT cabling continues at 4th & 5th Levels.

MC - Fire-safing and removal of miscellaneous items, above-ceiling 4th Level and fire-safing existing chase floor penetrations.

H&L - Installed ceiling grid in mockup Rooms  & .

N/A

Office Building Update

10/13/2013

Modernization

18,059,936.00$    $18,801,361.00

RK Mech. - Installed duct runs at East Corridor, Level 4.

RK Mech. - Installed existing GRDs in Courtroom  Level 

RK Mech. - Installed VAVs at South Corridor, Level 4 and piped hydronic heating copper limnes to new VAV boxes.

RK Mech. - Set new AHUs and fans at 4th Level Mechanical Rooms, #  & and began ductwork installation from units to Corridor.  

Through January 31st  

2/17/2012 $1,605,245.00

8/30/2013

2/17/2012

GSA Fire Marshall, Al Antonio, approved the "discontinuation" of a Contractor "Fire Watch" on 4th Level due to high quality and clean site work.

2/22/2012

GSA Fire Marshall, Al Antonio, approved above-ceiling for cover/install of GWB, 4th Level, West Corridor, from Mechanical Room  south and remaining 

soffits at West Corridor Rooms.  

Screw inspection, 4th Level Corridor ceiling and Mechanical Room # North.  Ready for tape and mud.

MC - Existing shaft locations to be cleaned and vacuumed to prep mesh for plaster.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT

 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update

721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

32 $36,861,297.00

 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 56.42%

   b.  NORMAL     = = 56.42%

 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100

Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.

1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications:

Change Orders

PS01 Option 1 Blast Mitigation

PS02 Option 7 Basement Security

PS03 Waterline Replacement

PS04 O&M Support

PS05 MEPS Design

PS06 Additional Funding for PS03

PS07 Data Cabling

PS08 Historical Improvements

PS09 Additional ARRA Funds for Base

PS10 Playground Construction

PS11 RWA Work BC 1st Floor

PC12 Replace SS & Add Photovoltaic Panels

PS13 Admin Change.  Correct ARRA coding

PS14 O&M Additional Funds

PS15 Anchor Reinforcement to window frames

PA16 Admin Changes/Change ARRA Accounting Code

PS17 Water Sewage Definitized 

PC18 Option 14 Additional Wiring Requirements

PS19 Courtyard Overhead Door Replacement

PS20 Correct PN Number

PS21 Door Refinish

PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)

PS23 Door Refinish

PS24 RFI 56 5th floor fire proofing correction

PS25 Level 2 MEPS doors and trim

PS26 Administrative modification - clean up accounting $0.00

PS27 Flat Plate Heat Exchanger

PS28 Amendment for the following items that were in the base agreement 

PS29 Admin Correction to Mod 28

PS30 SBA 3rd and 4th TI Work 

PS31 4th floor Corridor Lintles as identified in RFI 0061

PS32 Bankruptcy Cat6 to Cat6A Upgrade

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$4,371.00

$65,321.00

$36,925.00

$59,421.00

$582,414.00

$9,996.00

$0.00

$118,026.00

$0.00

$158,656.00

$74,920.00

$547,454.00

$0.00

$0.00

$275,797.00

$15,317.00

$582,414.00

($582,414.00)

$40,000.00

$5,972.00

$738,244.00

$2,566,798.00

$5,006,065.00

2/22/2012

$5,163,268.00

$114,722.00

$77,629.00

$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00

$0.00

$18,801,361.00

2/17/2012 2/17/2012

8/30/2013

(to date)

$1,605,245.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/13/2013$0.00

GS-P-08-10-JB-5002



Weather: 37°F Chance of Snow: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
2/20/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (PM) Paper work & plan reviews.

Deficiencies Observed:  Corrective Actions:



Weather: 37°F Chance of Snow: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
2/20/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 41°F Chance of Snow: 0% Sunny (AM)   Ptly Cldy (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
2/21/2012

Recorded by: Duane Coon

On Site (AM).   **9:30 AM ‐ NCH/OAC Mtg.

Deficiencies Observed:  Corrective Actions:



Weather: 41°F Chance of Snow: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
2/21/2012

Recorded by: Duane Coon

 Sunny (AM)   Ptly Cldy (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 58°F Chance of Snow: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
2/22/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Ptly Cldy (AM)   Clousy (PM) Temperature: 

On site (AM)  Site walk w/ Photos.   **8AM ‐ RKM ‐ Domestic Water Pressure Test[West wing North], 
initial  reading (100PSI). Will check final pressure & sign‐off tomorrow 8 AM. **8:10 AM ‐ H&L ‐ Screw 
inspection on soffits at West wing, remainder of West rooms. OK'd, ready to Tape & Mud.  **9:00 AM 
‐ H&L ‐ Framing inspection, South/East  wall extensions, OK'd, ready to sound bat, & South half of 
East wing, wall extensions. OK'd, ready to install GWB.  **9:35 AM ‐ H&L ‐ GWB screw insp. at 5th 
West wing window wraps, Failed.**9:45 AM ‐ RKM ‐ Duct Pressure test, North half of East wing 
corridor duct run. Testing Passed.  **10 AM ‐ Discuss & inspect existing conditions at Fire Walls at 
Stair & Elevator shafts & columns, South & East wings; looked at 2hr. rating fixes at top of walls to 
deck, Short 2hr. Shaft Wall looks like a good closure at a couple of large span locations at East 
corridor. Also looked at numerous columns which will require Patching to 2 hr.fire rate existing steel 
columns which have been exposed, Monocoat is probably best fix here.(Photos)

**Note: Called off MC's request for GSA's Fire Marshal inspection for tomorrow ( 23 Feb.'12, 8 AM), 
South corridor above ceiling is not ready to have Al Antonio‐GSA FM inspect. Mechanical work above 
ceiling is not complete, fire stopping at Stair is not completed, Fire protection has been knocked off of 
steel columns above ceiling at South corridor during abatement/demo and has not been patched 
back, and Fire Alarm system has not been completed, not completely roughed‐in and wire pull not 
finished in this area. MC to reschedule for next Thur., 1 March '12.

RK Mech. ‐ Installing Duct, VAV's & copper Hydronic lines to VAV's at 4th level East.

H&L ‐ Tape & Mud at 4th level West corridor and inspected soffits in West wing rooms.

H&L ‐ Plaster patching continues at 4th level areas, West & South wings.

RK Mech. ‐ Insulating domestic water lines at West Wing/North area.

Deficiencies Observed:  Corrective Actions:



Weather: 58°F Chance of Snow: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
2/22/2012

Recorded by: Duane Coon

 Ptly Clsy (AM)   Clousy (PM)

ADK ‐ Electrical installs at 5th level.

RK Mech. ‐ Continue install of GRD's at 5th level.

Horizon Glass ‐ Installing new windows at masonry openings  on South wing/East half of 5th level.

H&A ‐ Continue Demolition of old window units at exterior of Basement level, Walsh is monitoring 
demolition works.

MC ‐ General Clean‐up of 4th level, Having Sub's crews clean‐up also.

H&L ‐ Installing ceiling grid at 4th level West wing rooms.

Deficiencies Observed:  Corrective Actions:



Weather: 28°F Chance of Snow: 100% Snowing (AM)   Sunny (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
2/23/2012

Recorded by: Duane Coon

On site (AM). Site walk w/Photos.  **8:30AM ‐ Final Inspection / Sign‐off of Domestic Water West 
wing North Sector. (100PSI)Test Passed (Photos).  **9 AM ‐ BWCH Chilled Water/Hydronic water 
proposal‐Cator Ruma & RK Mech. (Proposal Review Mtg.)

Note: Heavy wet snow fall, AM, 4" +/‐ by 8 AM. Heavier on the West & South side of Denver area.

ADK ‐ Electrical & Fire Alarm rough‐in above ceiling at South Corridor and East wing at 4th level.

ADK ‐ Electrical installations at 5th level.

RK Mech. ‐ Installing Domestic water lines above ceiling and insulating Hydronic lines at South 
Corridor 4th level.

H&L ‐ Continue to Patch Plaster at 4th level, various locations.

H&A ‐ Continue demolition of old window units at Basement level West, Stout St. side of 
building.(Photo)

Horizon Glass ‐ Delivered new Basement window units, moving into spaces.

Horizon Glass ‐ Installing new window units at 5th level, 19th St. & California St. sides.

H&L ‐Tape & Mud corridor ceiling and West wing soffits.

H&L ‐ GWB install at wall extensions South & East wings.

RK Mech. ‐ Install VAV's & Hydronic piping to VAV's at 4th level East wing.

Deficiencies Observed:  Corrective Actions:



Weather: 28°F Chance of Snow: 100%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
2/23/2012

Recorded by: Duane Coon

 Snowing (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

37 36,892,090.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

57% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3
4
5

6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21

22

23

24

Corrective Actions
1 See attached Log See attached log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

Framing inspection at South and East wall extensions and south side of East Corridor.  Ready for sound batting.
Duct Pressure test passed at north side of East Corridor.

2/29/2012

Through January 31st  

2/24/2012 $1,605,245.002/24/2012

N/A

Office Building Update

10/13/2013

Modernization

18,059,936.00$   $18,832,154.00

Horizon Glass - Installed new window units at 5th Level, north side of East Corridor and east side of South Corridor.

H&L - Installed ceiling grid in West Corridor rooms, 4th Level.

MC - General clean-up, 4th Level.
Final testing / inspection and sign-off of Domestic Water at north side of West Corridor.

H&L - Installed ceiling grid in mockup Rooms #479 & #479A.

RK Mech. - Installed duct, VAV's, and copper hydronic lines in East Corridor, 4th Level.
RK Mech. - Installed existing GRDs, 5th Level.

ADK - Electrical rough-ins continued, including new light fixtures, 4th Level.

RK Mech. - Installed and insulated domestic water lines, north side of West Corridor and South Corridor, 4th Level.

VCO00010

3/27/2010

GS-P-08-10-JB-5002

8/30/20138/30/2013

H&L - Installed studs at wall extensions in Historic 400 Suite and drywall in the South and East Corrdiors.

Sound bat insulation inspection at east side of South Corridor.  Ready to install GWB.

Gigaspan - IT cable pulling continues at South Corridor, 4th Level.

Horizon Glass - Delivered new basement window units.

ADK - Fire-alarm rough-ins continued above-ceiling at South and East Corridors, 4th Level.

H&A - Continued demo of window units in Basement, West Corridor.  NOTE: Walsh is monitoring demo and will require some lead abatement.

Screw inspection at soffits at south of East Corridor, 4th Level.  Screw inspection at soffits at West Corridor, window wraps and North rooms. Ready to tape and mud. 

H&L - Plaster patching, taping and mudding soffits in West and South Corridors, 4th Level.

ADK - Continued electrical installations, 5th Level.

Initial pressure test (100psi) of hydronic heating water lines from South Corridor Elevator Lobby to south side of East Corridor, 4th Level.  NOTE: Mike Turman
to sign-off on final 2/27/12.
GSA Fire Marshall inspection cancelled for 2/23/12 at South Corridor above ceiling. Mechanical work above ceiling is not complete; firestopping at Stair is not 
complete; fire protection has been knocked off of steel columns above ceiling at South Corridor during abatement/demo and has not been patched back; and 
Fire Alarm system has not been completely roughed-in and wire pull not finished in this area.  MC to reschedule for 3/1/12. 
Meeting w/ Dave Dunn-MC Supt. - This is MC Supt.-Rod Schaub's last day at Custom House.  Dave picking up the Inspection walks. Discussed 5th level 
ceilings (MC's ceiling tile and sprinkler head "issues w/ GSA"). Looking to have above ceiling Inspection on West Wing 3/1/12.g y g p
this practice, signs-off upon leaving for the day w/ a 30 minute check of area after work is completed.  All torches are returned to the basement areas at end 
of shift.



Weather: 30°F Chance of Snow: 0% Sunny (AM)   Sunny (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
2/24/2012

Recorded by: Duane Coon

On site (AM).  **8 AM ‐ Initial Pressure Test (100PSI) ‐ Hydronic Heating water lines at 4th level, 
South Corridor/Elevator lobby to the East & South Half of East Corridor.(Photos)  Mike Turman will 
Sign‐off on Final next Monday 27Feb.'12.  **Screw Inspections at 4th level East wing, South half of 
East side of corridor offices, top of walls/wall extensions. OK'd to Tape & Mud.(Photos) **Screw 
Inspections at 5th level West Corridor window wraps and North Rooms, window wraps, at West wing. 
OK'd to Tape & Mud.(Photos)  ** Sound Bat insulation Inspection at South Wing East end rooms. OK'd 
to install GWB.  **Meeting w/ Da ve Dunn‐MC Supt. ‐ Overview Rod's leaving job and Dave picking up 
the Inspection walk thru's. Discussed 5th level ceilings (MC's ceiling tile and sprinkler head "issues w/ 
GSA"). Looking to have above ceiling Inspection on West Wing next Thur. 1Mar.'12. Job progress. 

Note: This is MC Supt.‐Rod Schaub's last day at Custom House. He is taking a new MC‐Supt.'s position 
at the VA Project. Rod has been a great asset to the MC Field Team. He has been very organized, 
consistant and thorough, His proactive approach has been appreciated.

ADK ‐ Continue to finish electrical installs at 5th level.

ADK ‐ Electrical rough‐ins at 4th level areas. Installing new light fixtures at new grid ceilings at West 
Wing rooms.

Gigaspan ‐ PBS ‐ Pulling in new IT Cabling at 4th level South wing corridor areas.

H&L ‐ Installing studs at wall extensions in Historic 400 Suite area.

H&L ‐ Tape & Mud continues at West wing rooms and corridor and south wing wall extensions.

H&L ‐ Plaster patching at South wing, various locations.

Deficiencies Observed:  Corrective Actions:



Weather: 30°F Chance of Snow: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
2/24/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Horizon Glass ‐ Installing new windows in masonry openings at California St. side of East Wing and 
wrapping North end of East wing this week. Progressing very well.

H&A ‐ Demolition of existing windows at Basement, Stout St. side of building.

RK Mech. ‐ Installing duct and VAV's at East Wing areas.

Code Fire ‐ Swinging new sprinkler heads at   area to center in grids.

Note: MC ‐ Is continueing to have any "Hot Work Contractors" monitor their areas with a special "Hot 
Work" sign‐off sheet Posted at each work area. Crew maintains this practice, signs‐off upon leaving 
for the day w/ a 30 Minute check of area after work is completed. All torches are returned to the 
basement areas at end of shift.

Deficiencies Observed:  Corrective Actions:



Weather: 55°F Chance of Snow: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 

2/29/2012
Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM & PM) Site walk w/Photos.  **Framing Inspections 4th levelEast.Passed, OK to GWB when 

elec. rough-in is completed. (Photos) **Framing Inspection 5th level West Penthouse E. shaft. Passed, 

OK to Pour Concrete cover. (Photos)  **Screw Inspection 4th Level West corridor soffit Outside of Mech 

room #463 tie-ins. Passed, OK to Tape & Mud.  **Shaft wall framing at 4th level South/East & 

North/East Stair tower Fire Wall Closures. Passed, OK to GWB & Fire Caulk. (Photos)  **Above Ceiling 

pre-inspection for Fire Marshal at 5th West Corridor, several items to complete prior to tomorrow's 

insp. [ID's missing on all fire Alarm J-boxes, Open elec. j-boxes, Open fire alarm j-box, Wire ties to be 

removed from ceiling at south end of corridor, loose & removed for conduit - fire proofing at beam at 

North end of corridor.]

ADK - Electrical rough-ins at 4th level East wing. (Photos)

ADK - Electrical works at 5th level 500 Suite.

Millwork - Re-Installing window framing, trim and blinds at Coutroom  (Photos)

MC - Removing old ceiling tile at 5th level rooms.

RK Mech. - Misc. duct, VAV & Hydronic line installs at 4th level East wing.(Photos)

H&L - Installing studs and GWB at South and East wings.(Photos)

H&L - Tape & Mud at West Corridor.(Photos)

H&L - Plaster patching continues.

Painters - Applying first coat of paint at North/West Corridor. (Photos)

Deficiencies Observed: Chase at 4th level room 

#443 interior Corridor to #443D & E, adjacent to 

Col. Q/2.6 appears to require abatement and 

demolition of piping (Not completed with the 

initial abatement/demo work on 4th level West 

wing.

Corrective Actions: H&A scheduled to remediate / 

Abate this weekend (3 & 4 March '12).



Weather: 55°F Chance of Snow: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/29/2012
Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

H&A - Demo continues on basement window units.

Horizon Glass - Installing Basement level new Windows.

Deficiencies Observed: Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT

 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project

721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

37 36,892,090.00$               

 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

58% According to days

 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C

Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.

1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress

1

2

3 RK Mech. - Misc. duct, VAV & Hydronic line installs at 4th level East Wing. (Photos)

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

1 See attached Log See attached log

Signature Date of Report

 25.  INSPECTED BY

Trevor Hanavan

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

Painters - Applying first coat of paint at North/West Corridor. (Photos)

8 AM - Also inspected Column wrap repairs w/monocoat to insure the South Corridor columns have been repaired correctly. (Photos) Passed. 

General clean-up of 4th level area preparing for final door frame spraying this weekend. 

removed for conduit - fire proofing at beam at North end of corridor.

Framing Inspections 4th level East. Passed, OK to GWB when elec. Rough-in is completed. (Photos); Framing Inspection 5th level West Penthouse E. Shaft

Passed, OK to Pour Concrete cover. (Photos)

Scre Inspection 4th level West Corridor soffit Outside of Mech room #463 tie-ins.  Passed, OK to Tape & Mud.

Shaft wall framing at 4th level South/East & North/East Stair tower Fire Wall Closures.  Passed, OK to GWB & Fire Caulk. (Photos)

Above Ceiling pre-inspection for Fire Marshal at 5th West Corridor, several items to complete prior to tomorrow's insp. 

(ID's missing on all fire Alarm J-boxes, Open elec. J-boxes, Open fire alarm j-box, Wire ties to be removed from ceiling at south end of corridor, loose & 

8 AM - Above Ceiling Inspection - Reviewed the area on 4th level South Corridor and  area which Al Antonio - GSA Fire Marshal inspected 

yesterday at 8 AM. (Photos) OK to cover w/GWB.

3/5/2012

Through January 31st  

3/4/2012 $1,605,245.003/4/2012

N/A

Office Building Update

10/13/2013

Modernization

18,059,936.00$   $18,832,154.00

Horizon Glass - Installing new windows at Basement level "bump-out" area.

H&L - Tape & Mud at West Corridor. (Photos)

H&A - Demo continues on basement window units.

MC - Removing old ceiling tile at 5th level rooms.

Tape & Mud at various areas on 4th level soffits & to p of wall extensions and 5th level window returns.  Plaster patching continues at 4th level.

ADK - Electrical works at 5th level 500 Suite.

ADK - Electrical rough-in and pulling wire to outlets at 4th level South Wing.

ADK - Fire Alarm rough-ins at 4th level. (Photo)

ADK - Electrical rough-ins at 4th level East Wing. (Photos)

RK Mech. - Crews concentrating on 4th level works today.  Inusring all tie-ins and above ceiling access items are finished at hard lid areas. (Photo)

VCO00010

3/27/2010

GS-P-08-10-JB-5002

8/30/20138/30/2013

ADK - Electrical tie-ins at 5th level works.

H&L - Installing GWB on soffits at West Wing West side rooms and East Wing top of wall extensions.

H&A - Will do Abatement of two Pipe Chases at 4th this weekend, one on East Wing & one on West Wing, setting up today.

Millwork - Re-installing window framing, trim and binds at Courtroom (Photos)

H&L - Installing studs and GWB at South and East Wings. (Photos)

H&L - Plaster patching continues.

(Pipe Chases missed on orig. Abatement works.)



Weather: 35°F Chance of Snow: 0% Sunny (AM)   Sunny (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 

3/2/2012
Recorded by: Duane Coon

On site (AM). Site walk w/Photos.  **8 AM - Above Ceiling Inspection - Reviewed the area on 4th level 

South Corridor and  area which Al Antonio-GSA Fire Marshal inspected yesterday at 8 

AM.(Photos) OK to cover w/GWB. **8 AM - Also inspected Column wrap repairs w/monocoat to 

insure the South Corridor columns have been repaired correctly. (Photos) Passed.

*General clean-up of 4th level area preparing for final door frame spraying this weekend.

RK Mech. - Crews concentrating on 4th level works today. Insuring all tie-ins and above ceiling access 

items are finished at hard lid areas.(Photo)

ADK - Electrical rough-in and pulling wire to outlets at 4th level South Wing.

ADK - Fire Alarm rough-ins at 4th level.(Photo)

ADK - Electrical tie-ins at 5th level works.

Horizon Glass - Installing new windows at Basement level "bump-out" area.

H&A - Will do Abatement of two Pipe Chases at 4th level this weekend, one on East wing & one on 

West wing, setting up today.(Pipe Chases missed on orig. Abatement works.)

H&L - Installing GWB on soffits at West wing West side rooms and East wing top of wall Extensions. 

Tape & Mud at various areas on 4th level soffits & top of wall extensions and 5th level window 

returns. Plaster patching continues at 4th level.

Deficiencies Observed: Corrective Actions:



Weather: 35°F Chance of Snow: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

3/2/2012
Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed: Corrective Actions:



Weather: 60°F Chance of Snow: 0% Sunny (AM)   Sunny (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
3/5/2012

Recorded by: Duane Coon

On site (AM). Site walk w/ Photos.  **8:30 AM ‐ NCH Huddle Call.   **10 AM ‐ Screw Inspection West 
wing East room Soffits South of Mech. Room  . Passed. (Photos)  **East wing pipe chases Fire 
Safing at floor & pipes. All chases passed except three[MC to correct and I'll re‐inspect].

ADK ‐ Electrical installation at 4th level mult. areas, Light install at grid ceilings, switching, low voltage 
installs, etc.(Photos)

RK Mech. ‐ 4th level Mech room work. Preparing to run duct work to into shaft at West unit, some 
existing piping conflicts inside shaft opening. 

RK Mech. ‐ Installing Radiant heating panels at grid ceilings at 4th level West Wing.

Carpenters ‐   level Courtroom window casing installs at East wing. 
*Note: still not blocking the casings mid span on the sides to stablize side movement.

H&A ‐ Abated pipe chases this weekend at 4th level East & West Wings, one at each wing.(photo)

H&A ‐ Demo'ing out header at 4th level East wing North end today. (Photos)

H&L ‐ Preparing window openings at 4th level East wing for plaster patching.

H&L ‐ Installing GWB at 4th level South corridor ceiling.(Photos)

Painters ‐ Continue to move South with prime and first coat of paint at 4th level West Wing rooms.

H&L ‐ Installing GWB at wall extensions at 4th level East wing.

Deficiencies Observed: Window casings at 
Courtrooms are missing blocking to stabilize 
some of the sides of these window casing re‐
builds.

Corrective Actions:



Weather: 60°F Chance of Snow: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
3/5/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

RK Mech. ‐ Installing Hydronic heating lines to VAV's at 4th level East Wing.

Deficiencies Observed:  Corrective Actions:



Weather: 28°F Chance of Snow: 100%

New Custom House - R2W34701/2

Jacobs Daily Report 
3/7/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Cloudy/Sleet (AM)   Cloudy (PM) Temperature: 

On site (AM)  Site walk w/ Photos.  **9 AM ‐ 4th East Wing/North end,Hydronic Heating Piping 
Pressure Test (100PSI). Initial Insp. ‐ Final sign‐off tomorrow.   ** 9:15 AM ‐ Screw Inspection at 5th 
level South Wing & South Bump‐out area window wraps. Passed, Ready to Tape & Mud.  **10:30 AM ‐
4th level South & East Wing, Column 2hr. Fire Proofing Inspection w/ Randy Gutirrez‐GSA, Rachel 
Bernheim & Duane Coon‐Jacobs & Greg Lehew‐MC. Verify MC's portion of work vs. existing GSA 
responsibility. 60% GSA vs. 40% MC.

ADK ‐ Electrical installations at 4th level. Can light installation at hard lid at East Wing corridor. 
Terminating circuits at 4th South Corridor panel, Light Sensor installs at 4th West wing and rough‐in 
at 4th East wing.

RK Mech. ‐ 4th level Mech rooms, installing AHU & Fan system & hook‐ups at both West & East units.

RK Mech. ‐ West Penthouse ‐ Installing AHU & Fan system & hook‐ups. 

H&L ‐ Framing lid at 4th level East Wing Corridor South Half and GWB install at wall extensions.

H&L ‐ Installing Ceiling Grid at South wing rooms.

H&L ‐ Continue Plaster patching work.

Horizon Glass ‐ Installing new  windows at Courtyard ‐ Basement level.

Deficiencies Observed:  Corrective Actions:



Weather: 28°F Chance of Snow: 100%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
3/7/2012

Recorded by: Duane Coon

 Cloudy/Sleet (AM)   Cloudy (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 43°F Chance of Snow: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
3/8/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On Site (AM). Site walk w/Photos.   **8 AM to 10:30 AM ‐ Fire Marshal(Joe Carruth) Above Ceiling 
inspection 4 th East Corridor, Bathrooms w/Hard lids. & West rooms for soft ceilings & 5th level 
Multiple areas [South Corridor, Coutrooms   High Bays Only]. Misc. items to verify [to 
be removed from ceiling,] I'll recheck tomorrow and notify Joe Carruth when OK'd.   **9AM ‐ 
Hydronic Heating Piping Pressure Test (100PSI) Final Sign‐off, 4th levelEast Wing/North. Passed. 
(Photos)  **9:10 AM ‐ Domestic Hot Water Pressure Test (100PSI) 4th level South Wing.  Initial test 
review, will sign‐off tomorrow AM, 9 March '12.

ADK ‐ Electrical installations at 4th level West, South & East wings. finishing light fixture installs at 
West Corridor, running circuits at South, Installing can light housings and rough‐in at East wing.

RK Mech. ‐ Continue AHU & Fan installations at East & West Mech. rooms 4th level & West 
Penthouse.

RK Mech. ‐ Installing Radiant Panels at West wing and has insulator installing black insl. at copper feed
lines to panels.(Photos of insulation bat on top of radiant panels.)

H&L ‐ Installing grid at 4th level South and dropping tile at West wing signed‐off rooms.(Photos)

Painters ‐ Prime & 1st Coat painting at West wing, following the drywall finishers.

Horizon Glass ‐ Installing Basement window units.(Photos)

MC ‐ Carpenters ‐ Insuring the Steel window guards are anchored securely at Basement level window 
re‐installs.(Photos)

Note: Fire Marshal walk went very well today. Mostly misc. hanger wires, a couple open J‐boxes, 
Deficiencies Observed:  Corrective Actions:



Weather: 43°F Chance of Snow: 0%

Daily Report 
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Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
3/8/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

37 36,892,090.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

58% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3
4
5
6

7
8
9

10

11

12
13
14
15
16
17
18
19
20
21
22
23
24
25

26

27

28

1 See attached Log See attached log

Signature Date of Report

 25.  INSPECTED BY

Trevor Hanavan

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

 4th level East wing, Grid I to D 1.  Passed. Ready to tape & Mud and 1 side-GWB at framing.

(to be removed from ceiling,) Duane recheck and notify Joe Carruth when OK'd.  **9 AM - Hydronic Heating Piping Pressure Test (100 PSI) Final Sign-off, 

On site (AM) Site walk & Inspections. 3/9/2012 **9AM - Final Pressure Test (100 PSI) Inspection at Domestic Hot Water system - 4th level South.  Passed.
**9 AM - Did a partial Pressure Test (100 PSI) at 4th level East/South section of corridor for Domestic Hot Water lines to allow Insulation above Hard Lid for 
framing.  **9:10 AM - Final Re-inspection (Follow-up for Fire Marshal - Joe Carruth) of Above Ceiling at 4th level West wing/West side rooms & 3 North

4th level East wing/North. Passed.  **9:10 AM - Domestic Hot Water Pressure Test (100 PSI) 4th level South wing. Initial test review, will sign off 3/9/2012 AM.

RK Mech. - 4th level Mech rooms, installing AHU & Fan system & hook-ups at both West & East units.
RK Mech. - West Penthouse - Installing AHU & Fan system & hook-ups.

rooms at  area.  Passed.  Ready to install Ceiling Tile.  **9:30 AM - Final Re-inspection (Follow-up for Fire Marshal - Joe Carruth) of Above Ceiling
 at 4th level East wing grid V to R Corridor Hard Lid. Passed. Ready to install GWB. **Framing and Screw Inspection of wall extensions and new wall framing at

On site (AM). Site walk w/photos. 3/7/2012 ** 9 AM - 4th East wing/North end, Hydronic Heating Piping Pressure Test (100 PSI).
 Initial Insp. - Final sign-off 3/8/2012.  ** 9:15 AM - Screw Inspection at 5th level South wing & South Bump-out area window wraps.  Passed, ready to Tape
and Mud.  ** 10:30 AM - 4th level South & East wing, Column 2hr. Fire Proofing Inspection w/ Randy Gutirrez - GSA, Rachel Bernheim & Duane Coon - 

H & L -Installing grid at 4th level South and dropping tile at West wing signed-off rooms.

Painters - Prime & 1st coat painting at West wing, following the drywall finishers.

H & L - Dropping ceiling tile at West wing rooms.
H & L - Installing GWB at 4th level East wing & misc. framing and plaster patching on East wing.
H & A - Demo'ing out header at 4th level East wing North end today.
MC - Insuring the Steel window guards are anchored securley at Basement level.
Carpenters -  level Courtroom window casing installs at East wing.  * Note: Still not blocking the casings mid span on the sides to stabilize movement.
Painters - Continue to move South with prime and first coat of paint at 4th level West wing rooms.

On site (AM). Site walk w/photos. 3/5/2012 **10 AM - Screw Inspection West wing East room Soffits South of Mech. Room #443.  Passed.  ** East wing pipe
  chases Fire Safing at floor & pipes.  All chases passed except three (MC to correct and Duane will re-inspect.)

3/9/2012

Jacobs & Greg Lehew - MC.  Verify MCs portion of work vs. existing GSA responsibility. 60% GSA vs. 40% MC.
On site (AM) Site walk w/ photos.  3/8/2012 **8 AM to 10:30 AM - Fire Marshal (Joe Carruth) Above Ceiling inspection 4th East corridor, bathrooms w/hard 
lids. & west rooms for soft ceilings &  level Multiple areas (South Corridor, Courtrooms  High Bays only.  Misc. items to verify 

Through January 31st  

3/9/2012 $1,605,245.003/9/2012

Horizon Glass- Installing new  windows at Courtyard - Basement level.

ADK - Electrical installations at 4th level West, South & East wings.  Finishing light fixture installs at West Corridor, running circuits at South,

N/A

Office Building Update

10/13/2013

Modernization

18,059,936.00$   $18,832,154.00

RK Mech. - Installing Radiat Panels at West wing and has insulator installing black insl. at copper feed lines to panels.

RK Mech. - Installing Radiant heating panels at grid ceilings at 4th level West Wing.

Horizon Glass - Installing Basement window units.

VCO00010

3/27/2010

GS-P-08-10-JB-5002

8/30/20138/30/2013

RK Mech. - 4th level Mech room work.  Preparing to run duct work too, into shaft at West unit, some existing piping conflicts inside shaft openeing.

RK Mech. - Domestic water lines at 4th level East.  Installing Radiant Heating panels at 4th level South Wing. 
ADK - Electrical installation at 4th level mult. areas, Light install at grid ceilings, switching, low voltage installs, etc.

ADK - Finish light installs, Installing Sensors at Tile Ceilings, Circuirty, etc.

H & L - Installing ceiling grid at South wing rooms.

rough-in at 4th East wing.

Installing can light housings and rough-in at East wing.

H & L - Preparing window openings at 4th level East wing for plaster patching.
H & L - Installing GWB at 4th level South corridor ceiling.
H & L - Framing lid at 4th level East Wing Corridor South Half and GWB install at wall extensions.

ADK - Can light installation at hard lid at East Wing corridor.  Terminating circuits at 4th South Corridor panel, Light Sensor installs at 4th West wing and 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

37 $36,892,090.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 58.10%
   b.  NORMAL     = = 58.10%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578 Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications:

Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting $0.00
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37

Signature Date of Report

 25.  INSPECTED BY

Trevor Hanavan
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/13/2013$0.00

GS-P-08-10-JB-5002

$18,832,154.00

3/9/2012 3/9/2012

8/30/2013

(to date)

$1,605,245.00

3/9/2012

$5,163,268.00
$114,722.00
$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$582,414.00
($582,414.00)

$40,000.00

$158,656.00

$74,920.00

$547,454.00

$0.00
$0.00

$4,371.00
$65,321.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

$0.00

Level 5 & 4 Stair Tower Fire Proofing Repair

$12,969.00
$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets
Level 4 wood and rubber base replacement
Level 4 Historic Picture Rail Consolidation



Weather: 50°F Chance of Snow: 0% Sunny (AM)   Sunny (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
3/9/2012

Recorded by: Duane Coon

On site (AM). Site walk & Inspections.   ** 9AM ‐ Final Pressure Test (100PSI) Inspection at Domestic 
Hot Water system ‐ 4th level South. Passed.  **9 AM ‐ Did a Partial Pressure Test (100PSI) at 4th level 
East/South section of corridor for Domestic Hot Water lines to allow Insulation above Hard Lid for 
framing.   **9:10 AM ‐ Final Re‐inspection(Follow‐up for Fire Marshal‐ Joe Carruth) of Above Ceiling at 
4th level West Wing/West side rooms & 3 North rooms at   area. Passed. Ready to install 
Ceiling Tile.  **9:30 AM ‐ Final Re‐inspection (Follow‐up for Fire Marshal ‐ Joe Carruth) of Above 
Ceiling at 4th level East Wing Grid V to R Corridor Hard Lid. Passed. Ready to install GWB.  **Framing 
and Screw Inspection of wall extensions and new wall framing at 4th level East Wing, Grid I to D.1. 
Passed. Ready to Tape & Mud and 1 side‐GWB at framing.  

ADK ‐ Electrical works at 4th level West, South & East Wings. Rough‐ins, Finish light installs, Installing 
Sensors at Tile Ceilings, Circuitry, ETC. 

RK Mech. ‐ Continue installing AHU's  & Fans at Mech rooms 4th level East & West  and Penthouse 
West.

RK Mech. ‐ Domestic water lines at 4th level East. Installing Radiant Heating panels at 4th level South 
Wing.

Horizon Glass ‐ Continue installing New Basement   Windows.

Painters ‐ Continue painting at 4th level West Wing Corridor and Rooms.

H&L ‐ Dropping Ceiling Tile at West Wing rooms.

H&L ‐ Installing GWB at 4th level East Wing & Misc. framing and Plaster patching on East Wing.

Deficiencies Observed:  Corrective Actions:



Weather: 50°F Chance of Snow: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
3/9/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 60°F Chance of Snow: 0% Sunny (AM)   Sunny (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
3/12/2012

Recorded by: Duane Coon

On Site (AM)   Site walk w/ Photos.  **8:30 AM  NCH Huddle Call.  **9 AM Re‐Inspection ( for Joe 
Carruth GSA Fire Marshal, removal of hanger wires, install of J‐box covers, Etc.) of Over Head at   
level South Corridor and Courtroom High Bay Ceilings. Passed South Corr., & Courtrooms   
 [Will recheck Courtroom  tomorrow.] 

RK Mech. ‐ Continue install of AHU units and Fans at East & West Mech rooms 4th level and 
Penthouse West.

RK Mech. ‐ Installing Radiant Panels at 4th level South.

RK Mech. ‐ Hooking up VAV 's at 4th level East. 

ADK ‐ Electrical installs at 4th level West, South & East wings, Can light installs, control wiring, Misc. 
rough‐in & circuitry.

H&L ‐ Patching plaster at West wing East side rooms.

H&L ‐ Shooting hangers at East Wing/North half of Corridor for hard ceiling install.

H&L ‐ GWB installation at East wing wall extensions and Misc. framing.

H&L ‐ Installing Ceiling Grid and dropping tile at approved areas West & South Wings.

Horizon Glass ‐ Installing  Windows at Basement.

Painters ‐ Touch‐up painting at Mock‐up #483. Continue Prime & first coat painting at West & South 
Wing rooms.
Deficiencies Observed: Hydronic Heating system 
"Expansion Tank" at Pump Room #  was 
taken off line when Hydronic Flat Plate was taken 
off line w/interim bypass piping. Need to re‐
instate in the present bypass configuration to 
relieve Pressure differentials in system.

Corrective Actions: RKM proposes to install a 
"weldalet" into bypass lines to re‐pipe Expansion 
Tank this Wed. 14 March '12. 



Weather: 60°F Chance of Snow: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
3/12/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 65°F Chance of Snow: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
3/13/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM) Site Inspection.   **8 AM ‐   level "Courtroom  " Above Ceiling, Re‐Inspection for Joe 
Carruth‐GSA Fire Marshal, at High Bay. Passed. Ready to install Ceiling tile.  **9 AM ‐ NCH/OAC mtg.   
**Schedule review/mark‐up.

Deficiencies Observed:  Corrective Actions: 



Weather: 65°F Chance of Snow: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
3/13/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 65°F Chance of Snow: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
3/14/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM) Site walk w/Photos.  **8:30 AM ‐ Waste & Vent 4th level East Wing/North end‐Pressure 
test (5PSI for 15 Min.) Passed.[Photo]  **8:45 AM ‐ Initial Inspection for Domestic Water 4th level 
East Wing/North end‐Pressure Test (100PSI for 24 Hr.)[Photo] Will re‐inspect for 24 Hr., tommorow 
AM.  **Screw Inspection at East Wing, North/East end GWB at new walls, IT closet & top of wall 
extensions. Passed. Ready to Tape & Mud.(Photos)  **Above Ceiling Re‐Inspection, for Joe Carruth‐
GSA Fire Marshal, 4th level Bathrooms;  , # , # 1 & #  Passed. Ready to install GWB.

RK Mech. ‐ Fitters welding up piping spools & installing for new AHU at 4th level East Mech room 
#442.(Photo)

RK Mech. ‐ Tinners installing duct at AHU & Fan at 4th level West Mech room  .

H&L ‐ Framing low soffit at East corridor in fromt of mech room #442 area and misc. soffits at East 
Wing rooms.(Photos)

H&L ‐ Installing ceiling grid at West & South Wings.

H&L ‐ Continue Plaster patching at East wing walls.

H&L ‐ Reworking soffit at Elevator Lobby area, widening two areas of soffit.(Photos)

Painters ‐ Painting in the West Corridor today.(Photos)

RK Mech. ‐ Installing (Missed) Slot Diffusers at West & South Corridors hard lids.(Photos)

H&A ‐ Removing flooring, carpet tile, at  ,  and disposing of old floor protection. 4th level West.

Deficiencies Observed: RKM has not started any 
work on re‐connecting the new Expansion Tank 
to the Hydronic Heating system as of this AM. 
(Their foreman had indicated Monday, 12 March 
'12 that this work would be done today, 14 March 
'12.)

Corrective Actions: 



Weather: 65°F Chance of Snow: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
3/14/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

***RK Mech. ‐ Note: Appears that RKM is not progressing the AHU & Fan Installs at the penthouses. 
Only the West unit sections of AHU have even been put together as of this date. East & South units 
are still in pieces, a lot of work (unit pieces to be put together, piping, duct,controls etc. for both the 
AHU's & the Fans) to finish installs.

*Note: No activities apparent at 5th level areas today.

RK Mech. ‐ Insulating copper lines at 4th East.

Horizon Glass ‐ Continue Basement  Window installs. **Note: MC has canceled the window 
water/pressure test, [MC has to arrange a testing agency to do the pressure inpection/test.] Horizon 
can do the water portion of the test, but a "testing agency", hired by MC, is needed for the Pressure 
portion of the test & overview of the water & pressure testing.

H&A ‐ Demo work (at night) on re‐instating original corridor at SBA's East corridor, removing carpet & 
plywood over existing tile floor. Plan to finish this week.

Deficiencies Observed:  Corrective Actions:



Weather: 70°F Chance of Snow: 0% Sunny (AM)   Sunny (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
3/15/2012

Recorded by: Duane Coon

On site (AM & PM). Site walks w/Photos.   **8:30 ‐ Final Inspection ‐ Pressure Test 4th East/North 
end Domestic Water system(100PSI ‐ 24 Hrs.) Passed.   **2PM ‐ Above Ceiling Cover Inspections 
With/‐Joe Carruth‐GSA Fire Marshal. 4th level South Wing/South side rooms. Passed (Note: Duane 
Coon‐Jacobs to verify Sprinkler drops when finished). 4th level East Corridor Grids R to M. Passed. 5th 
level East Corridor & Elevator Lobbies. Passed (Note: 1 ea. conduit to fire seal, Duane Coon‐Jacobs 
will verify complete).

Deficiencies Observed:  Corrective Actions: 



Weather: 70°F Chance of Snow: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
3/15/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

37 36,892,090.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

59% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3
4
5
6

7
8
9
10
11
12
13
14

15
16
17
18
19
20
21
22
23
24
25
26
27

28

29

30

31

1 See attached Log See attached log

Signature Date of Report

 25.  INSPECTED BY

Trevor Hanavan

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

Passed.  **2 PM - Above Ceiling Cover Inspections With/- Joe Carruth-GSA Fire Marshal.  4th level South wing/South side rooms. Passed.

On Site (AM) Site walk 3/16/12 - **Initial Inspection - Pressure Test (100PSI) 5th level East wing/North end West bathroom #573 Domestic Water

Fire Marshal Required/per yesterday's inspection by Joe.  Very minor items.) (Will re-verify Sprinkler rework at 4th level South rooms 19 Mar 12.)

RK Mech. - Insulating copper lines at 5th level East wing/North end.
RK Mech. - Fabricating spools & installing on AHU at East Mech room #442.

H&L - Installing Ceiling Grid and dropping tile at approved areas West and South wings.

H&L - Drywall installation at 4th level Bathroom hard lids and misc. other infill areas.

H&L - Patching plaster at West wing East side of rooms.

H&L - GWB installation at East wing wall extensions and Misc. framing.

H&L - Framing low soffit at East corridor in front of Mech room #442 area and misc. soffits at East wing rooms.

ADK - Electrical installs at 4th level West, South and East wings, Can light installs, control wiring, misc. rough-in and circuitry. 

RK Mech. - Installing (Missed) Slot Diffusers at West and South Corridors hard lids. 

RK Mech. - Hooking up VAV's at 4th level East.

RK Mech. - Continue install of AHU units and Fans at East & West Mech rooms 4th level and Penthouse West.

VCO00010

3/27/2010

GS-P-08-10-JB-5002

8/30/20138/30/2013

N/A

Office Building Update

10/13/2013

Modernization

18,059,936.00$   $18,832,154.00

of wall extensions.  Passed.  Ready to Tape and Mud.  **Above ceiling Re-Inspection, for Joe Carruth-GSA Fire Marshal, 4th level Bathrooms; 
#493, #487, #411, and #410.  Passed.  Ready to install GWB.
On Site (AM & PM). Site walk 3/15/12 - **8:30 - Final Inspection - Pressure Test 4th East./North end Domestic Water system (100 PSI - 24 Hrs.)

Through February 29th  

3/16/2012 $2,238,713.003/16/2012

Horizontal Glass - Installing  Windows at Basement.

H&L - Shooting hangers at East wing/North half of Corridor for hard ceiling install.

3/19/2012

On Site (AM) Site walk 3/12/12 - **8:30 AM NCH Huddle Call. **9 AM Re-inspection (for Joe Carruth GSA Fire Marshal, removal of hanger wires, install of 

H&L  - Continue plaster patching at 4th level East wing. 
H&A - Removing flooring, carpet tile, at #481, and disposing of old floor protection on 4th level.
MC - Carpenters - Installing doors and hardware at 4th level West wing.
Painters - Touch-up painting at Mock-up $483.  Continue prime and first coat painting at West and South wing rooms.
Painters - Painting in the West corridor.
ABC Fire - Reworking Sprinkler Heads at 5th level.  (Installing the Recessed Heads per Contract).

J-box covers, Etc.) of Over Head at  level South Corridor and Courtroom High Bay Ceilings.  Passed South Corr,. and Courtrooms   
On Site (AM) Site Inspection 3/13/12 - **8 AM -  level "Courtroom " Above Ceiling Re-inspection for Joe Carruth-GSA Fire Marshal, at 

RK Mech. - Installing Radiant Panels at 4th level South.

High Bay.  Passes.  Ready to install Ceiling tile.  **9 AM-NCH/OAC mtg.  **Schedule review/mark-up
On Site (AM) Site walk 3/14/12 - **8:30 AM - Waste and Vent 4th level East wing/North end-Pressure test (5PSI for 15 Min.) Passed.  **8:45 AM - 
Initial Inspection for Domestic Water 4th level East wing/North end-pressure Test (1000PSI for 24 Hr.)  Will re-inspect walls, IT closet and top 

H&L - Demo out rooms #460, #462, and #464 for SBA changes, 3/16/2012.

H&L - Reworking soffit at Elevator Lobby are, widening two areas of soffit.
H&L - Framing corridor ceiling at 4th level East wing North of Grid M.

RK Mech. - Installing Infrared Panel Hydronic lines at 4th level East Wing.

RK Mech. - Fitters welding up piping spools and installing for new AHU at 4th level East Mech room #442.
RK Mech. - Tinners installing duct at AHU and Fan at 4th level West Mech room #463.

(Note:: Duance Coon-Jacobs to verify Sprinkler drops when finished).  4th level East Corridor Grids R to M. Passed. 5th level East corridor

piping.  (Will conduct Final Inspection Monday, 19 Mar 12.) **Screw Inspection 4th level Restrooms #493 and #487.  Passed. **Re-inspect - 
Above Ceilings at 5th East wing corridor and 4th level East corridor Grid R to M. (All items corrected.  No notification to Joe Carruth - GSA

and Elevator Lobbies. Passed. (Note: 1 ea. conduit to fire seal, Duane Coon-Jacobs will verify complete).



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

37 $36,892,090.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 58.66%
   b.  NORMAL     = = 58.66%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578 Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications:

Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting $0.00
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37

Signature Date of Report

 25.  INSPECTED BY

Trevor Hanavan
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

Level 5 & 4 Stair Tower Fire Proofing Repair

$12,969.00
$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets
Level 4 wood and rubber base replacement
Level 4 Historic Picture Rail Consolidation

$4,371.00
$65,321.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

$0.00

$158,656.00

$74,920.00

$547,454.00

$0.00
$0.00

$275,797.00
$15,317.00

$582,414.00
($582,414.00)

$40,000.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

3/19/2012

$5,163,268.00
$114,722.00
$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$18,832,154.00

3/16/2012 3/16/2012

8/30/2013

(to date)

$2,238,713.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/13/2013$0.00

GS-P-08-10-JB-5002



Weather: 70°F Chance of Snow: 0% Sunny (AM)   Sunny (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
3/16/2012

Recorded by: Duane Coon

On site (AM) Site walk w/ Photos.  **Initial Inspection ‐ Pressure Test (100PSI)[photo] 5th level East 
Wing / North end W. bathroom   Domestic Water piping.(Photo) {I'll do a Final Inspection 
Monday 19 March'12.}  **Screw Inspection 4th level Restrooms   & # . Passed.  **Re‐
inspected ‐ Above Ceilings at 5th East Wing Corridor & 4th level East Corridor Grid R to M. (All items 
corrected. No notification to Joe Carruth‐GSA Fire Marshal Required/per yesterday's inspection by 
Joe. Very minor items.)(Photos) [I will re‐verify Sprinkler rework at 4th level South rooms Monday.]

H&L ‐ Framing corridor ceiling at 4th level East Wing North of Grid M.(Photos)

H&L ‐ Drywall installation at 4th level Bathroom hard lids & misc. other infill areas.(Photos)

H&L ‐ Demo out rooms # , # & #  for SBA Changes today. 

H&L ‐ Continue plaster patching at 4th level East Wing.

ABC Fire ‐ Reworking Sprinkler Heads at 5th level. (Installing the Recessed Heads per Contract) 
(Photos)

RK Mech. ‐ Insulating copper lines at 5th level East wing / North end.

RK Mech. ‐ Fabricating spools & installing on AHU at East Mech Room # .(Photos)

RK Mech. ‐ Installing Infrared Panel Hydronic lines at 4th level East Wing.

MC ‐ Carpenters ‐ Installing doors & hardware at 4th level West Wing.(Photos)

Painters ‐ Continue Prime, First and Finish coat painting on 4th level, moving from North to South & 
Deficiencies Observed:  Corrective Actions: 



Weather: 70°F Chance of Snow: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
3/16/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Meridian Fire ‐ Changing out old fire inunciation system to New (Note;  This is a GSA subcontractor). 
Beginning at Penthouse levels and working down.Working in East & South Penthouses again today.

Painters ‐ Beginning to prep./Prime paint at 5th level West Corridor.

Deficiencies Observed:  Corrective Actions:



Weather: 46°F Chance of Snow: 0% Sunny (AM)   Cloudy (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
3/19/2012

Recorded by: Duane Coon

On site (AM). Site walk w/ Photos.  **9 AM ‐ Final Pressure Test (100PSI ‐ 24Hr.) ‐ 5th level Domestic 
Water at East Wing North end Bathroom. Passed.(Photo)  **Screw Inspection at 4th level Bathroom 
Hard Lids (#410 & #411). Passed. Ready to Tape & Mud.

RK Mech. ‐ Continue Fabricating Hydronic Piping & installing at East Mech. Room #442.(Photos) Also 
Installing system at West Mech. Room #463.(Photos)

RK Mech. ‐ Installing Hydronic piping at East wing North section.

Carpenter/Finisher ‐ Installing new window sills at 4th level South Wing.

MC Carpenters ‐ Continue re‐installing Doors & Hardware at 4th level West Wing.(Photos)

H&L ‐ Installing framing at corridor & soffits East Wing Grid M to the North.(Photos)

H&L ‐ Installing framing to extend walls at North end of East Wing.

H&L ‐ Installing Grid ceilings at South Wing/West rooms. (Photo)

H&L ‐ Continue to install misc. GWB & Patch Plaster at South & East Wings.

Gigaspan ‐ Pulling in IT to wall boxes at   Area.(Photos)

ADK ‐ Working on AHU wiring.(Photo)

ADK ‐ Electrical installs at East, South & West wings.

Deficiencies Observed:  Corrective Actions: 



Weather: 46°F Chance of Snow: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
3/19/2012

Recorded by: Duane Coon

 Sunny (AM)   Cloudy (PM)

ABC Fire ‐ Replacing sprinkler Heads at 5th level East.(Photos)

Horizon Glass ‐ Installing Basement    windows" at California St. side.

Deficiencies Observed:  Corrective Actions:



Weather: 45°F Chance of Snow: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
3/20/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM). Site walk w/Photos.  **9AM ‐ NCH/OAC Mtg.  **10:15AM ‐ Site walk w/MC, GSA, 
Jacobs, BWG‐Issue Reviews.  **Jacobs‐Janet Goodman on site today.  

RK Mech. ‐ Continue installing AHUs & Fans at 4th level East & West Mech. Rooms.

ADK ‐ Electrical installs at 4th level all areas.

Gigaspan ‐ Installing IT drops and trim‐out at 4th level West Wing.

H&L ‐ Continue Misc. Framing, GWB, Tape & Finish South & East Wings.

MC ‐ Carpenters ‐ Re‐installing casework at South Wing Breakroom #414. ( Casework had been 
removed to allow plumbing piping replacement for adj. restroom #410.)

MC ‐ Beginning to remove floor protection at  area.

Deficiencies Observed:  Corrective Actions: 



Weather: 45°F Chance of Snow: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
3/20/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 48°F Chance of Snow: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
3/21/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM). Site walk w/Photos.  **8:30 AM ‐ 4th level Screw & framing inspections. Passed. **9:45 
AM ‐ Jacobs Site Safety walk w/ Jacobs‐Jen Miller, Rachel Bernheim & Duane Coon, MC's Greg Lehew 
& RKM's Doug M.(Supt.)

RK Mech. ‐ Working in 4th level Mech. rooms to finish Installation of AHU's & Fan's, rms. #442 & 
#463.

RK Mech. ‐ Installing Exterior Louver at 4th level Mech. room #463.(Photos)

RK Mech. ‐ Continue install of Hydronic Heating piping at East Wing‐North end.

H&L ‐ Continue framing and GWB at East Wing areas. Finishing Plaster Patching at East Wing.

H&L ‐ Installing grid ceiling hangers at East Wing.

H&L ‐ Finish sanding South Corridor for Paint.

Painters ‐ Finish paint at 4th level West Wing.

Carpenters ‐ Installing Wood Sills at 4th level.

ADK ‐ Continue Electrical installs and trim ‐out of 4th level West & South. Continue rough‐in at 4th 
level East Wing.

Gigaspan ‐ Installing IT drops & trim‐out at 4th level West Wing. 

Carpet Installers ‐ Patching floor & Preparing for new carpet at areas where wall convection heating 
Deficiencies Observed:  Corrective Actions: 



Weather: 48°F Chance of Snow: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
3/21/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 60°F Chance of Snow: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
3/22/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM). Site walk w/ Photos.  **8:30 AM ‐ 4th level Al Antonio‐GSA‐Fire Marshal, Above Ceiling 
Inspection. West Wing‐East side rooms, South Wing‐North side rooms & East Wing‐400N Cooridor 
Fm/Grid M to D.1 and Restrooms #484 & #494. Passed. (With exception of portions of hard lids at 
400N, 484 & 494, that I will re‐inspect tomorrow for completion of Fire alarm Rough‐in and seven can 
light installations.)  **11AM ‐ Initial Insp. of Pressure Test (100 PSI‐ 24 Hr.) at 4th level‐East 
Wing/North end Piping. [I'll do final Insp. tomorrow.]

RK Mech. ‐ Continue finalizing 4th level Mech. room build‐outs of AHU's & Fans. 

RK Mech. ‐ Installing Hydronic Heating lines at 4th level East Wing‐North end. Continue installing 
Radiant Heating panels at Grid ceilings at 4th level South Wing.

ADK ‐ Continues Electrical and light installations at 4th level all areas. Note: Awaiting delivery of "Can 
Lights" for install at East Corridor.

H&L ‐ Misc. framing, GWB & Tape & Finish at 4th level East Wing.

Painters ‐ Prime & 1st Coat painting of South Wing Corridor.(Photos)

Painters ‐ Finish Painting at West Wing.

H&L ‐ Installing hangers & grid at East Wing and dropping tile at South Wing‐South side rooms.

Horizon Glass ‐ Installing   Windows at Basement level Calif. St. side.

RK Mech. ‐ Installing Exterior Louvers at 4th level Mech. room #442 today. Installed #463's yesterday.
 
Deficiencies Observed:  Corrective Actions: 



Weather: 60°F Chance of Snow: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
3/22/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Gigaspan‐ Installing IT drops at 4th level West & South Wings.

Meridian Fire ‐ Replacing Fire Alarm system at 5th level.

Code Fire ‐ Adjusting Fire Sprinkler heads at new grid and at SBA "changes to floor plans".

Carpet Installers ‐ 4th level Patch & install carpet at old convection units West Wing.

Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

37 36,892,090.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

59% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1

2
3
4

5
6

7

8
9

10
11
12
13
14
15

16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36
37

38

39

40

41

1 See attached Log See attached log

Signature Date of Report

 25.  INSPECTED BY

Trevor Hanavan

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

Horizontal Glass - Installing Basement windows" at California St. side.

On site (AM) Site walk 3/22/12. **8:30AM - 4th level Al Antonio-GSA-Fire Marshal, Above Ceiling Inspection. West wing-East side rooms, South

Miller, Rachel Bernheim & Duane Coon, MC's Greg Lehew & RKM's Doug M.(Supt.)

On sit (AM) Site walk 3/21/12. **8:30AM - 4th level Screw & Framing inspections. Passed. **9:45AM - Jacobs Site Safety walk w/ Jacobs-Jen 

Passed. **Screw Inspections at 4th level bathroom Hard Lids (#410 & #411). Passed. Ready to Tape & Mud.

wing-North side rooms & East wing-400N corridor Fm/Grid M to D.1 and restrooms #484 & #494. Passed. (With exception of portions of hard lids

On site (AM) Site walk 3/23/12. **9AM - Final Inspection-Pressure Test (100PSI-24Hr.) Hydronic Piping at East wing/North end. Passed.

On site (AM) Site walk 3/20/12. **9AM - NCH/OAC mtg. **10:15AM - Site walk w/MC, GSA, Jacobs, BWG - Issue Reviews. **Jacobs-Janet 

at 400N, 484, & 494, that Duane will re-inspect 3/23 for completion of Fire alarm Rough-in and seven can light installations).  **11AM - Intial
Insp. Pressure Test (100PSI - 24Hr.) at 4th level-East wing/North end Piping. (Will do final Insp. 3/23.)

Painters - Finish paint at 4th level West wing.
Painters - Prime and First Coat painting of South wing Corridor.

MC Carpenters - Continue re-installing Doors and Hardware at 4th level West wing.

H&L - Installing grid ceiling hangers at East wing.
H&L - Finish sanding South corridor for Paint.

Gigaspan - Pulling in IT to wall boxes at Area.
Gigaspan - Installing IT drops and trim-out at 4th level West wing.

RK Mech. - Continue Installing AHUs and Fans at 4th level East and West Mech. Rooms.

Gigaspan - Installing IT drops at 4th level West and South wings.

ADK - Note: Still awaiting delivery of "Can Lights" for install at East corridor.

RK Mech. - Continue Installing Radiant Heating panels at Grid ceilings at 4th level South wing.
ADK - Working on AHU wiring.

Carpet Installers - 4th level Patch and install carpet at old convection units West wing.

MC Carpenters - Re-installing casework at South wing breakroom #414.  (Casework had been removed to allow plumbing piping replacement
for adj. restroom #410.
MC - Beginning to remove floor Protection at  area.
Carpenter/Finisher - Installing new window sills at 4th level South wing.
Carpenters - Installing Wood Sills at 4th level.
Carpet Installers - Patching floor and Preparing for new carpet at areas where wall convection.

3/23/2012

Meridian Fire - Replacing Fire Alarm system at 5th level.
Code Fire - Adjusting Fire Sprinkler heads at new grid and at SBA "changes to floor plans".
ABC Fire - Replacing sprinkler head at 5th level East. 

Through February 29th  

3/23/2012 $2,238,713.003/23/2012

RK Mech. - Continue Fabricating Hydronic Piping and installing at East Mech Room #442.  Also Installing system at West Mech. Room #463.

H&L - Installing Grid ceilings at South wing/West rooms.

N/A

Office Building Update

10/13/2013

Modernization

18,059,936.00$   $18,832,154.00

VCO00010

3/27/2010

GS-P-08-10-JB-5002

8/30/20138/30/2013

H&L - Installing framing at corridor and soffits East wing Grid M to the North.

ADK - Electrical installs at East, South and West wings.

RK Mech. - Installing Exterior Louver at 44th level Mech. Room #463.

RK Mech. - Installing Hydronic piping at East wing North seciton.

On site (AM) Site walk 3/19/12. **9 AM - Final Pressure Test (1000PSI - 24Hr.) - 5th level Domestic Water at East wing North end Bathroom.  

Goodman on site today.

ADK - Electrical installs at 4th level all areas.
ADK - Continue trim-out of 4th level West and South.  Continue rough-in at 4th level East wing. 

H&L - Continue Misc. Framing, GWB, Tape & Finish South & East wings.

H&L - Installing hangers and grid East wing and dropping tile at South wing-South side rooms.

H&L - Installing framing to extend walls at North end of East wing.

H&L - Continue to install misc. GWB and Patch Plaster at South and East wings.

H&L - Finishing Plaster Patching at East wing.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

37 $36,892,090.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 59.22%
   b.  NORMAL     = = 59.22%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578 Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications:

Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting $0.00
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37

Signature Date of Report

 25.  INSPECTED BY

Trevor Hanavan
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/13/2013$0.00

GS-P-08-10-JB-5002

$18,832,154.00

3/23/2012 3/23/2012

8/30/2013

(to date)

$2,238,713.00

3/23/2012

$5,163,268.00
$114,722.00
$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$582,414.00
($582,414.00)

$40,000.00

$158,656.00

$74,920.00

$547,454.00

$0.00
$0.00

$4,371.00
$65,321.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

$0.00

Level 5 & 4 Stair Tower Fire Proofing Repair

$12,969.00
$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets
Level 4 wood and rubber base replacement
Level 4 Historic Picture Rail Consolidation



Weather: 65°F Chance of Snow: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
3/23/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM). Site walk w/Photos.  **9AM ‐ Final Inspection‐Pressure Test (100PSI‐24 Hr.) Hydronic 
Piping at East Wing/North end. Passed.

RK Mech. ‐ Continue finalizing 4th level Mech. room build‐outs of AHU's & Fans.

RK Mech. ‐ Installing Hydronic Heating lines at 4th level East Wing‐North end. Continue installing 
Radiant Heating panels at Grid ceilings at 4th level South Wing.

ADK ‐ Continues Electrical and light installations at 4th level all areas. Note: Still awaiting delivery of 
"Can Lights" for install at East Corridor.

H&L ‐ Misc. framing, GWB & Tape & Finish at 4th level East Wing.

Painters ‐ Prime & 1st Coat painting of South Wing Corridor.(Photos)

Painters ‐ Finish Painting at West Wing.

H&L ‐ Installing hangers & grid at East Wing and dropping tile at South Wing‐South side rooms.

Gigaspan‐ Installing IT drops at 4th level West & South Wings.

Carpet Installers ‐ 4th level Patch & install carpet at old convection units West Wing.

Carpenters ‐ Installing wood window sills at 4th level.

Deficiencies Observed:  Corrective Actions: 



Weather: 65°F Chance of Snow: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
3/23/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 66°F Chance of Snow: 0% Cloudy (AM)   Ptly Cldy (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
3/26/2012

Recorded by: Duane Coon

On site (AM) Site walk w/ Photos.  **4th level East Wing North‐ Above Ceiling re‐inspection, Grid I to 
D.1. Passed. Can lights and Fire Alarm rough‐in finished, ready to install GWB.(*Note: Grid D.1 to A.5 
Can lights are installed, Fire Alarm being installed today, I'll final tomorrow.)  **Screw Inspection at 
East Wing/North end restrooms #488 & #490 and framing at #432. Passed.

ADK ‐ Installing Fire Alarm rough‐in at 4th level East Wing North corridor.(Photos)

ADK ‐ Installing lighting at 4th level East Wing and electrical wiring.(Photos)

Gigaspan ‐ Installing IT drops at 4th level South and East Wings.

RK Mech. ‐ Installing Radiant Panels and hook‐ups at 4th level East Wing.

RK Mech. ‐ Continues finishing hook‐ups at AHU's & Fans in 4th level Mech rooms.(Photos)

RK Mech. ‐ Installing HW/CW system at 4th level 400 Suites.

MC ‐ Hanging doors at 4th level East Wing.

MC ‐ Re‐installing existing Brass  Guardrails at 4th level West Wing exterior windows.

Carpet Installers ‐ Installing carpet boarders at 4th level West Wing. (Photos)

H&L ‐ Installing Grid ceilings at East Wing. *Note: Worked last Sat. 24 March'12.

H&L ‐ Hanging GWB, Framing, Tape & Finish at East Wing. *Note: Worked last Sat. 24th March'12.

Deficiencies Observed:  Corrective Actions: 



Weather: 66°F Chance of Snow: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
3/26/2012

Recorded by: Duane Coon

 Cloudy (AM)   Ptly Cldy (PM)

Painters ‐ Continue painting at South Corridor 4th level. Installed the first coat of dark accent color at 
Main Elevator Lobby ceiling inset today.(Want GSA to take a look at it prior to their doing the rest of 
Lobby.) [Photos]

Note: No apparent activity at 5th level today.

MC ‐ Removing floor protection at West Wing 4th level and patching damaged protection at East 
Wing.

Gigaspan ‐ Is to remove and re‐pull a coax cable which is below ceiling at East corridor/North area. 
Runs from Janitors Cl. #488.5 to IT Cl. #468.5.

Horizon Glass ‐ Installing steel plating to finish some basement window installs and continues 
installing new   windows at California St. side of Basement. They plan to finish up the last work 
for the present phasing tomorrow. Replacement of the 19th St. units will occur in a later phase. 
(Note: The last 5th level   replacement window is to arrive on site next week.[This unit had been 
lost somewhere in the shipping of 5th level units.] HG will install this unit when it arrives and then de‐
mob from site until about the end of June '12., when site will be ready for the install of the new 3rd 
level windows.)

Deficiencies Observed:  Corrective Actions:



Weather: 70°F Chance of Snow: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
3/27/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM) Site inspections w/photos.   **9 AM ‐ NCH/OAC Mtg.   **11:15AM ‐ Above Ceiling Re‐
inspection ‐ 4th level East Wing North End Grid D.1 to B. Passed. {This finishes Re‐Inspections from 
last Thur., 22Mar.'12, Fire Marshal's Inspection.} Ready to install GWB.  **11:20 ‐ 4th level East 
Corridor Screw Inspection Grid M to D.1. Passed.   **11:45 ‐ Initial Inspection Pressure Test (100PSI ‐ 
24 Hr.) for Hydronic System West Mech room to 400 Suite. [Will final tomorrow AM]

*Paint Color at 4th level Main Elevator Lobby. (Photos sent to GSA of the first panel at this area to be 
painted ‐‐ Historic Arch. does not like the bold color) GSA to advise what the new color at 4th Lobby 
should be, to allow painting to continue.

Deficiencies Observed:  Corrective Actions: 



Weather: 70°F Chance of Snow: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
3/27/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 75°F Chance of Snow: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
3/28/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM). Site walk w/Photos.   **Final Inspection ‐ Hydronic water lines 4th level West & South 
for Suite 400‐Pressure Test(100PSI ‐ 24 Hr.). Passed.  **Initial Inspection ‐ Pressure test at E & W 
Mech. rooms AHU Piping Systems (100PSI ‐ 24Hr.). Will final tomorrow AM.  **I walked 3rd level to 
look at any metal door frames, only found two and they are in good condition. But, at 300 Suite there 
are two wood doors & jambs that are very beat‐up, deep gouges in both doors & jambs. (Replace?) I'll 
walk B, 1st & 2nd tomorrow, so a report of my findings can be made.

RK Mech. ‐ Preparing to Start AHU & Fan units at 4th level Mech. Rooms #463 & #442.(Photos)

RK Mech. ‐ Installing Radiant Panels at grid ceilings on East Wing. Finishing insulating misc. Hydronic 
lines for Radiant Panel piping all areas.

ADK ‐ Working on installing electrical services at 4th level 400 Suite.

ADK ‐ Misc. Elec. lighting sensors at West  & South Wings.

ADK ‐ Drop in new lights at East wing Grid ceilings. Hook‐up lights at East Wing.(Photos)

Gigaspan ‐ Dropping IT into rooms at West Wing and trimming out. Have installed new IT Cabinets at 
#TR‐4B‐‐441.5.(Photos)

Gigaspan ‐ Pulling IT wiring at East Wing.

H&L ‐ Installing Grid Ceilings at East Wing.(Photos)

H&L ‐ Hanging GWB at East Wing. Tape& Mud at East Wing.(Photos)

Deficiencies Observed:  Corrective Actions: 



Weather: 75°F Chance of Snow: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
3/28/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Carpet Installers ‐ Installing Accent carpet at West Wing rooms where old convection units have been 
removed.(Photos)

MC ‐ Preparing above ceiling spaces for Fire Marshal above ceiling insp. at grid ceiling areas, 4th East 
Wing.

MC ‐ Removing old white floor protection and rolling down clear walk material for protection at 4th 
level West Wing rooms.

Painters ‐ Continue Prime & First coat painting at South and East Wing.

**Note: MC is waiting on granite backsplashes to install at Drinking fountain locations on 4th level. 
They just realized that all drinking fountains will require this backsplash. It was shown on 1st level 
dwgs. and noted as "Typical". MC had missed it for other levels.

Deficiencies Observed:  Corrective Actions:



Weather: 70°F Chance of Snow: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
3/29/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM). Site walk w/Photos.  **7:45 AM ‐ 4th level Above Ceiling Inspection by GSA‐Fire 
Marshal‐Joe Carruth. 4th level East Wing grid ceilings & soffits. Passed.  **8:15 ‐ Final Inspection /Sign‐
off of 4th Mech. Rooms Pressure Tests (Held at 100PSI ‐ 24Hr./Note pressure actually raised because 
of chilled water heating up to room temperatures). Passed.**8:30 AM ‐ Historic Finishes Review 
Walk. Colors at Elev. Lobby, Historic Tile Patching at East Corridor, 400 Suite finishes & existing wood 
flooring color (to match/sim. to TR‐4A‐468.5 flooring color).  **10 AM ‐ NCH‐Day Care Playground, 
Review of Layouts, Materials & Colors.

ADK ‐ Installing lighting sensors & lighting controls at 4th level East Wing. Installing lights in new Grid 
ceiling areas East Wing & 400 Suite. Pulling wire for switching, and controls.(Photos)

RK Mech. ‐ Installing Radiant Panels at East Wing & Insulating Hydronic lines for Radiant Htg. Rough‐in 
for Radiant Panels at 400 Suite.

H&L ‐ Installing GWB, Tape & Finish GWB, Plaster Patching, Framing at North end & Installing new 
Grid ceilings at East Wing. (Photos)

Painters ‐ Staining 400 Suite doors. Finish painting at West & South Wings. 400 Suite frames being 
stripped for re‐staining.(Photos)
Note: Historic Review Walk, GSA chose new paint colors for 4th level Main Elevator Lobby, (will not 
use the "Deep Red" color installed at first inset panel as per CD design documents). BWG to issue 
info.

Carpet Installers ‐ Cutting in/Installing Accent carpet at West Wing. *See Def. Obsv. below.

Gigaspan ‐ IT drops & installs, trim‐out at West Wing, working to South and will move to East as area 
progresses to finish level.
Deficiencies Observed: Carpet Boarder Accent 
and infill at areas w/removal of convection 
heaters, installs are "sloppy". Poor joints, gaps 
between carpet tiles, does not appear to be 
rolled down to adhere to floor in places? Needs 
MC to QC and repair.

Corrective Actions: 



Weather: 70°F Chance of Snow: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
3/29/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

*Note: GSA signed/approved the submittal & sample for the marble to be installed behind Water 
Fountains this AM. MC to order & expedite for install at 4th level.

Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

39 36,901,701.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

60% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1

2
3
4
5
6
7

8

9
10
11
12
13
14

15

16
17
18
19
20
21

22
23
24
25
26
27

28
29
30
31
32

today.(Want GSA to take a look at it prior to their doing the rest of Lobby.)
33 MC - Removing floor protection at West Wing 4th level and patching damaged protection at East Wing.
34 Gigaspan - Is to remove and re-pull a coax cable which is below ceiling at East corridor/North area. Runs from Janitors Cl. #488.5 to IT Cl. #468.5.

Horizon Glass - Installing steel plating to finish some basement window installs and continues installing new windows at California St. side of
 Basement. They plan to finish up the last work for the present phasing tomorrow. Replacement of the 19th St. units will occur in a later phase. 
(Note: The last 5th level  replacement window is to arrive on site next week.[This unit had been lost somewhere in the shipping of 5th level units.] 
HG will install this unit when it arrives and then de-mob from site until about the end of June '12., when site will be ready for the install of the new 3rd level 
windows.)

35

36

37

38
39

40

41

42

43

44

45

1 See attached Log See attached log

Signature Date of Report

 25.  INSPECTED BY

Trevor Hanavan

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

On Site (AM). Site walk w/Photos.  **Initial Inspection-Pressure Test Sub-Basement Water Lines (100PSI -24 Hr.) {Photos}

**Screw Inspection at East Wing/North end restrooms #488 & #490 and framing at #432. Passed.
rough-in finished, ready to install GWB.(*Note: Grid D.1 to A.5 Can lights are installed, Fire Alarm being installed today, I'll final tomorrow.)  
On site (AM) Site walk w/ Photos.  **4th level East Wing North- Above Ceiling re-inspection, Grid I to D.1. Passed. Can lights and Fire Alarm 
install at 4th level.

to 400 Suite. [Will final tomorrow AM]
Corridor Screw Inspection Grid M to D.1. Passed.   **11:45 - Initial Inspection Pressure Test (100PSI - 24 Hr.) for Hydronic System West Mech room 
to B. Passed. {This finishes Re-Inspections from last Thur., 22Mar.'12, Fire Marshal's Inspection.} Ready to install GWB.  **11:20 - 4th level East 
On site (AM) Site inspections w/photos.   **9 AM - NCH/OAC Mtg.   **11:15AM - Above Ceiling Re-inspection - 4th level East Wing North End Grid D.1 

Passed.  **Initial Inspection - Pressure test at E & W Mech. rooms AHU Piping Systems (100PSI - 24Hr.). Will final tomorrow AM.  **I walked 3rd level 
On site (AM). Site walk w/Photos.   **Final Inspection - Hydronic water lines 4th level West & South for Suite 400-Pressure Test(100PSI - 24 Hr.). 
color) GSA to advise what the new color at 4th Lobby should be, to allow painting to continue.
*Paint Color at 4th level Main Elevator Lobby. (Photos sent to GSA of the first panel at this area to be painted -- Historic Arch. does not like the bold 

& soffits. Passed.  **8:15 - Final Inspection /Sign-off of 4th Mech. Rooms Pressure Tests (Held at 100PSI - 24Hr./Note pressure actually raised 
On site (AM). Site walk w/Photos.  **7:45 AM - 4th level Above Ceiling Inspection by GSA-Fire Marshal-Joe Carruth. 4th level East Wing grid ceilings 
beat-up, deep gouges in both doors & jambs. (Replace?)
to look at any metal door frames, only found two and they are in good condition. But, at 300 Suite there are two wood doors & jambs that are very 

Carpet Installers - Cutting in/Installing Accent carpet at West Wing.

Carpet Installers - Installing Accent carpet at West Wing rooms where old convection units have been removed.

RK Mech. - Installing Radiant Panels at East Wing & Insulating Hydronic lines for Radiant Htg. Rough-in for Radiant Panels at 400 Suite. Insulating 
lines at East Mech. room.

ADK - Installing lighting sensors & lighting controls at 4th level East Wing. Installing lights in new Grid ceiling areas East Wing & 400 Suite. Pulling 

w/ trenching of plaster. Pulling wire for switching, and controls.

ADK - Working on installing electrical services at 4th level 400 Suite.

ADK - Drop in new lights at East wing Grid ceilings. Hook-up lights at East Wing.

wire for switching, and controls.

ADK - Installing lighting at 4th level East Wing and electrical wiring.

Pressure Test. Insulator is moving material into area to begin insulating these lines.

RK Mech. - Installing Radiant Panels at grid ceilings on East Wing. Finishing insulating misc. Hydronic lines for Radiant Panel piping all areas.

RK Mech. - Installing HW/CW system at 4th level 400 Suites.

VCO00010

3/27/2010

GS-P-08-10-JB-5002

8/30/20138/30/2013

N/A

Office Building Update

10/13/2013

Modernization

18,059,936.00$   $18,841,765.00

Installing IT Cabinets at West Wing.
Carpet Installers - Installing carpet boarders at 4th level West Wing.
Carpet Installers - Cutting in/Installing Accent carpet at West Wing. *See Def. Obsv. 

Through February 29th  

3/30/2012 $2,238,713.003/30/2012

RK Mech. - Continues finishing hook-ups at AHU's & Fans in 4th level Mech rooms.

ADK - Misc. Elec. lighting sensors at West  & South Wings.

3/30/2012

H&L - Hanging GWB at East Wing. Tape& Mud at East Wing.
H&L - Installing GWB, Tape & Finish GWB, Plaster Patching, Framing at North end & Installing new Grid ceilings at East Wing. 
H&L - Installing GWB, Tape & Finish GWB, Plaster Patching, Framing at North end & Installing new Grid ceilings at East Wing and dropping ceiling 
tiles at South & East Wings.

MC - Re-installing existing Brass  Guardrails at 4th level West Wing exterior windows.
Gigaspan - Dropping IT into rooms at West Wing and trimming out. Have installed new IT Cabinets at #TR-4B--441.5.

RK Mech. - Preparing to Start AHU & Fan units at 4th level Mech. Rooms #463 & #442.

Gigaspan - Pulling IT wiring at East Wing.

ADK - Installing Fire Alarm rough-in at 4th level East Wing North corridor.

RK Mech. - Installing Radiant Panels at East Wing & Insulating Hydronic lines for Radiant Htg. Rough-in for Radiant Panels at 400 Suite.
RK Mech. - Finishing up water lines at Basement Pumping up system for Pressure Test. Note: I came back by to do an initial view of 

MC - Hanging doors at 4th level East Wing.

H&L - Hanging GWB, Framing, Tape & Finish at East Wing. *Note: Worked last Sat. 24th
H&L - Installing Grid Ceilings at East Wing.

**Note: MC is waiting on granite backsplashes to install at Drinking fountain locations on 4th level. They just realized that all drinking fountains 

Painters - Continue painting at South Corridor 4th level. Installed the first coat of dark accent color at Main Elevator Lobby ceiling inset 

will require this backsplash. It was shown on 1st level dwgs. and noted as "Typical". MC had missed it for other levels.
*Note: GSA signed/approved the submittal & sample for the marble to be installed behind Water Fountains this AM. MC to order & expedite for 

Playground, Review of Layouts, Materials & Colors.
Patching at East Corridor, 400 Suite finishes & existing wood flooring color (to match/sim. to TR-4A-468.5 flooring color).  **10 AM - NCH-Day Care 
because of chilled water heating up to room temperatures). Passed.**8:30 AM - Historic Finishes Review Walk. Colors at Elev. Lobby, Historic Tile 

RK Mech. - Installing Radiant Panels and hook-ups at 4th level East Wing.

Painters - Continue Prime & First coat painting at South and East Wing.

MC - Removing old white floor protection and rolling down clear walk material for protection at 4th level West Wing rooms.

MC - Preparing above ceiling spaces for Fire Marshal above ceiling insp. at grid ceiling areas, 4th East Wing.

Tile Installers - Patching back tile at restroom at East Wing today, #490.

Gigaspan - IT drops & installs, trim-out at West Wing, working to South and will move to East as area progresses to finish level.
Gigaspan - IT drops & installs, trim-out at West Wing, working to South and will move to East as area progresses to finish level.(Photos) 

H&L - Installing Grid ceilings at East Wing. *Note: Worked last Sat. 24 March'12.

ADK - Installing lighting sensors & lighting controls at 4th level East Wing. Installing lights in new Grid ceiling areas East Wing & 400 Suite. *Note: 
Suite 400 Elec. install above existing plaster runs for new light fixtures is progressing well, hard area to access and maneuver flex under beams 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

37 $36,901,701.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 59.78%
   b.  NORMAL     = = 59.78%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)  *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications:

Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting $0.00
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37

PS38
PS39

Signature Date of Report

 25.  INSPECTED BY

Trevor Hanavan
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Louver

Level 4 Electrical Receptacle & Cover Plate Replacement

$0.00

$9,611.00

Level 5 & 4 Stair Tower Fire Proofing Repair

$12,969.00
$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets
Level 4 wood and rubber base replacement
Level 4 Historic Picture Rail Consolidation

$4,371.00
$65,321.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

$0.00

$158,656.00

$74,920.00

$547,454.00

$0.00
$0.00

$275,797.00
$15,317.00

$582,414.00
($582,414.00)

$40,000.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

3/30/2012

$5,163,268.00
$114,722.00
$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$18,841,765.00

3/30/2012 3/30/2012

8/30/2013

(to date)

$2,238,713.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/13/2013$0.00

GS-P-08-10-JB-5002



Weather: 70°F Chance of Snow: 0% Sunny (AM)   Sunny (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
3/30/2012

Recorded by: Duane Coon

On Site (AM). Site walk w/Photos.  **Initial Inspection‐Pressure Test Sub‐Basement Water Lines 
(100PSI ‐24 Hr.) {Photos}

RK Mech. ‐ Finishing up water lines at Basement  , Pumping up system for Pressure Test. Note: I 
came back by to do an initial view of Pressure Test. Insulator is moving material into area to begin 
insulating these lines.

ADK ‐ Installing lighting sensors & lighting controls at 4th level East Wing. Installing lights in new Grid 
ceiling areas East Wing & 400 Suite. *Note: Suite 400 Elec. install above existing plaster runs for new 
light fixtures is progressing well, hard area to access and maneuver flex under beams w/ trenching of 
plaster.(Photos). Pulling wire for switching, and controls.(Photos)

RK Mech. ‐ Installing Radiant Panels at East Wing & Insulating Hydronic lines for Radiant Htg. Rough‐in 
for Radiant Panels at 400 Suite. Insulating lines at East Mech. room.

H&L ‐ Installing GWB, Tape & Finish GWB, Plaster Patching, Framing at North end & Installing new 
Grid ceilings at East Wing and dropping ceiling tiles at South & East Wings.. (Photos)

Carpet Installers ‐ Cutting in/Installing Accent carpet at West Wing.(Photos)

Gigaspan ‐ IT drops & installs, trim‐out at West Wing, working to South and will move to East as area 
progresses to finish level.(Photos) Installing IT Cabinets at West Wing.(Photos)

Tile Installers ‐ Patching back tile at restroom at East Wing today, #490.(Photos)

ADK ‐ Lighting control programing at South Wing this AM.(Photos)

Deficiencies Observed:  Corrective Actions: 



Weather: 70°F Chance of Snow: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
3/30/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 40°F Chance of Snow: 50%

New Custom House - R2W34701/2

Jacobs Daily Report 
4/2/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Cloudy (AM)   Cloudy (PM) Temperature: 

On site.(AM & PM)  Site walks w/Photos.  **10 AM ‐ Final Inspection ‐ Pressure Test at Domestic 
water lines at Sub‐Basement    (100PSI ‐ 24 Hr.) Passed. (Note, it had held all weekend.)  
**Screw Inspection ‐ 400 Suite wall extensions. Passed.

ADK ‐ Electrical installations at 4th level East Wing, dropping in lights at grid ceilings, pulling wire & 
switching.(Photos)

ADK ‐ Completing elec. rough‐in at Existing Plaster ceiling area 4th level 400 Suite, Historic 
rooms.(Photos)

ADK ‐ Rough‐in at IT Closet #TR‐4C‐485.5.(Photos)

Gigaspan ‐ Connecting IT cabling to new IT Cabinets, Dropping IT cabling at West & South Wing 
rooms, Trimming out Ports.

Carpet Installers ‐ Continue installing Boarder carpet and rubber base at West Wing. Preparing the 
floor for Boarder carpet at South wing.(Photos.)

H&L ‐ Tape & Mud at 4th level East Wing soffits.(Photos)

H&L ‐ GWB installed last Sat., 31 Mar.'12, one side at 400 Suite.(Photos)

H&L ‐ Installing Grid ceilings at East Wing North.(Photos)  *Note: Rooms #470 & #470A have grid 
ceiling installed very low due to ducts running under conc. beam, soffit could have been provided to 
raise the larger portion of these two room's ceilings?!

RK Mech. ‐ Insulating Hydronic piping in West Mech. room #463. *Using all fiberglass insulation, 

Deficiencies Observed: Carpet Installers; Continue 
to have issues with Quality of carpet & rubber 
base installs.

Corrective Actions: 



Weather: 40°F Chance of Snow: 50%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
5/2/2012

Recorded by: Duane Coon

Cloudy (AM)   Cloudy (PM)

RK Mech. ‐ Installing hydronic piping at 4th level East.(Photos). Installing Radiant Panels at 4th level 
East Grid Ceilings.

RK Mech.‐ Domestic water lines at sub‐basement #  spooling copper piping sections.(Photos) 
Tested main run sections today.

Painters ‐ Prime, 1st. & final coats of paint at various areas on 4th level.

Lighting Controls ‐Programming lighting Control System 4th level West Wing today.(Photo)

MC ‐ Has poured conc. housekeeping pads at   water heaters.(Photos)

MC ‐ Continues to pull up orig. floor protection at West Wing and vacuum carpet.

Deficiencies Observed:  Corrective Actions:



Weather: 36°F Chance of Snow: 100% Snowing (AM)   Snowing (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
4/3/2012

Recorded by: Duane Coon

Site walk w/Photos.  **9 AM ‐ NCH/OAC Mtg.  **Picked up my NCH plans & documents from CEC 
Project Office.  **2:15PM ‐ Walked 4th level w/ Greg Lehew‐MC Supt.  **Inspected 2Hr. Shaft Wall 
const. at relief "air vent closure" into East Wing/North end Stair A ‐ STA400 tower. Passed.

Showed Greg L. the issues with carpet & base installs at 4th level West Wing. Carpet edges rolling up, 
loose joints, offset joints where should be be cut‐in straight, bad base installs at corners (stretching 
around corners, not making clean 90's.), ETC.

RK Mech. ‐ Insulating Hydronic Heating Water lines at East Mech Room # 442.(Photo)

RK Mech. ‐ Water Balancing of Hydronic system. JCI on site working w/ controls for RKM.

RK Mech. ‐ Insulating Hydronic Heating lines to Radiant Heater Panels at East Wing.

MC ‐ Carpenters ‐ Hanging doors at South Wing Corridor.

H&L ‐ Framing soffits and 1side GWB at 400 Suite. Cutting in wall Grills at 400 D & E.(Photo)

H&L ‐ Installing mesh for Plaster Patching at East wing and 400 Suite.(Photo)

H&L ‐ Tape, Mud & Finish at 4th level East Wing.(Photo)

Tile ‐ Re‐Set Granite Slab wall Panels at South Wing Restrooms.(Photo)

Painters ‐ Touch‐up & Finish painting at West Wing rooms.

MC ‐ Carpenters ‐ Removing floor protection at South West Corridor, installing new dust partition at 

Deficiencies Observed:  Corrective Actions: 



Weather: 36°F Chance of Snow: 100%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
4/3/2012

Recorded by: Duane Coon

 Snowing (AM)   Snowing (PM)

Note: Snowed on & off all day today, Light accumulation due to warm ground temperature.

ADK ‐ Installing light fixtures and lighting controls & sensors at 4th level East Wing.

MC ‐ Carpenters ‐ Installing Casework at East Wing.(Photos)

Note: No work on 5th level, Nor Penthouse AHU/Fan units again this week.

Gigaspan ‐ Installing IT Cabling and drops at 4th level West & South.

H&L ‐ Installing cut‐in ceiling tiles at Grid ceilings at 4th level East.

MC ‐ Fire Safing for Above Ceiling inspections.

Deficiencies Observed:  Corrective Actions:



Weather: 61°F Chance of Snow: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
4/4/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

Site walks w/ Photos.  ** Review Mod‐#15 NCH  Wall Upgrade Proposal  **Photos of Exterior 
Steel 3‐Story windows.  ** 1:30 PM ‐   Window Detailing discussion Mtg. w/ Conf. call to MC.

RK Mech. ‐ Running AHU & Fan at 4th level west (Mech. Rm. #463). JCI is here monitoring, watching 
trending and balancing Hydronic Heating Water System flows.(Photos)

RK Mech. ‐ Finishing installs of Radiant Panels at 4th level East Wing. 

RK Mech. ‐ Began installing WC fixtures at 4th West Restroom #487.(Photo)

RK Mech. ‐ Insulators ‐ Beginning to insulate Chilled Water lines at 4th level Mech Rooms with Arctic 
Flex Material.(Photos) 
*Note: This is the only horizontal runs I've witnessed being insulated to date, they are stocking the 
Arctic Flex material for the Chilled water system at basement Pump room.(Photos)

ADK ‐ Trimming ‐out electric outlets at 4th level West rooms.(Photos)

ADK ‐ Installing Light fixtures and sensors at 400 Suite Grid ceilings.(Photos)

ADK ‐ Installing Light Fixtures and sensors at 4th level East Wing.(Photo)

H&L ‐ Mud & Finish at GWB soffits, column wraps & walls at 4th level East.(Photso)

H&L ‐ Installed GWB on accent wall at 400 Suite Reception area.(Photo)

H&L ‐ Dropping "cut‐in" ceiling tiles at 4th level East & final tile install at South Wing.

Deficiencies Observed:  Corrective Actions: 



Weather: 61°F Chance of Snow: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
4/4/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Gigaspan ‐ Punching down IT cabling at cabinets in West Wing IT closets.(Photos)

Gigaspan ‐ Continue to install IT drops and ports at 4th level South Wing.

Painters ‐ Touch‐up and final wall & soffit paint at 4th level West & South Wings.  Prime & 1st coat 
painting on wood base in West Wing.

Carpet Installers ‐ Installing Boarder tile cut‐ins at 4th level South Wing and still finishing up some 
areas at West Wing.(Photos)
*Note: Carpet work QC has not progressed. Not much has changed since issues brought up.

MC ‐ Carp. ‐ Continues to hang doors at South Wing & install misc. casework at 4th level.

MC ‐ Continues with removal of floor protection and cleaning of carpet at South Wing.

Code Fire ‐ Adjusting heads at New Grid Ceilings 4th level East Wing.

H&L ‐ Plasterers ‐ Patching Plaster walls & ceilings at East wing.

*Note: No Activities on 5th level, nor in Penthouse areas.(Photos)

Note: No new Blinds are being installed at West Wing, Only blinds installed are in the Mock‐up rm. 
#479 to date. Monday is Punch.

Deficiencies Observed:  Corrective Actions:



Weather: 68°F Chance of Snow: 0% Sunny (AM)   Sunny (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
4/5/2012

Recorded by: Duane Coon

On site (AM &PM). Site walks w/ Photos.  **7:45 AM ‐ Above Ceiling Inspection w/ Joe Carruth‐GSA, 
Fire Marshal ‐ 4th level East Grid ceilings. Passed. (Note: This completes the above ceiling inspections 
for the 4th level. Next inspections on 4th will be for Occupancy Inspections/sign‐off.)

RK Mech. ‐ Running West Mech. rm. #463's AHU & Fan to do the balancing of West Wings Mech. 
Systems.

RK Mech. ‐ Setting restroom fixtures at 4th level West Wing.

RK Mech. ‐ Installing  GRD's at 400 Suite Grid Ceilings.

ADK ‐ Installing Pendant Light Fixtures at West Wing Corridor.(Photos) MC had GSA/Jacobs come up 
to the 4th level to look at the height of the fixtures, Bottom of globe is at top of the door header trim 
as shown on CD Elevations of corridor. This orientation appears correct. EXIT sign can be seen from 
the far end of the corridor w/o being blocked by fixtures.

ADK ‐ Installing and hooking up light fixtures at 400 Suite. Roughing in for outlets, etc.

ADK ‐ Hooking up light fixtures at 4th level East Wing. Pulling wire for outlets, etc.

ADK ‐ Trimming out at West & South Wings.

Painters ‐ Finish painting at West & South Wings.

H&L ‐ Hanging GWB, Tape & Mud at 400 Suite.

H&L ‐ Finish coating mud at soffits, columns & walls at East Wing.

Deficiencies Observed:  Corrective Actions: 



Weather: 68°F Chance of Snow: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
4/5/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

H&L ‐ Dropping tile at Grid ceilings at East Wing.

H&L ‐ Plaster patching at East Wing & 400 Suite, walls & lids. 

Code Fire ‐ Will have water on the entire fire system this PM. All three zones will be active.

Meridian Fire ‐ (GSA sub‐contractor) Is on site today working to install Fire Life Safety Fire Alarm 
system at 4th level. 

MC ‐ Cleaning crew at 4th level West this AM to begin final clean of area for Punch on Monday, 9 
April,'12.

MC ‐ Carpenter ‐ Re‐Installing casework and door hardware at South Wing.

Gigaspan ‐ Punching down IT cabling at IT closet cabinets at 4th level West Wing.

Gigaspan ‐ Dropping IT cabling and trimming out ports at South Wing.

Carpet Installers ‐ Continue carpet installs at 4th level South Wing.

*Note: MC ‐ Has only been able to locate 3 boxes of replacement ceramic tile from owners stock. 
{Tile being borrowed for East Corridor replacement of damaged tile from nail spalls when plywood 
cover was removed to restore to Historic flooring.}

Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

39 36,901,701.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

60% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1

2
3
4
5
6

7

8
9
10
11
12
13
14
15
16
17
18
19
20
21

ADK - Installing Light fixtures and sensors at 400 Suite Grid ceilings.

ADK - Rough-in at IT Closet #TR-4C-485.5.
ADK - Installing light fixtures and lighting controls & sensors at 4th level East Wing.

RK Mech.- Domestic water lines at sub-basement  spooling copper piping sections.(Photos) Tested main run sections today.

RK Mech. - Began installing WC fixtures at 4th West Restroom #487.

RK Mech. - Water Balancing of Hydronic system. JCI on site working w/ controls for RKM.
RK Mech. - Insulating Hydronic Heating lines to Radiant Heater Panels at East Wing.

ADK - Installing Light Fixtures and sensors at 4th level East Wing.
ADK - Installing Pendant Light Fixtures at West Wing Corridor.(Photos) MC had GSA/Jacobs come up to the 4th level to look at the height of the fixtures, 
Bottom of globe is at top of the door header trim as shown on CD Elevations of corridor. This orientation appears correct. EXIT sign can be seen from the 

Through February 29th  

3/30/2012 $2,238,713.003/30/2012

used on chilled system.

RK Mech. - Setting restroom fixtures at 4th level West Wing.

N/A

Office Building Update

10/13/2013

Modernization

18,059,936.00$   $18,841,765.00

RK Mech. - Running AHU & Fan at 4th level west (Mech. Rm. #463). JCI is here monitoring, watching trending and balancing Hydronic Heating Water

RK Mech. - Insulating Hydronic Heating Water lines at East Mech Room #

RK Mech. - Installing hydronic piping at 4th level East.(Photos). Installing Radiant Panels at 4th level East Grid Ceilings.

VCO00010

3/27/2010

GS-P-08-10-JB-5002

8/30/20138/30/2013

RK Mech. - Insulating Hydronic piping in West Mech. room #463. *Using all fiberglass insulation, Check w/doc.s if Arctic flex(Closed cell) is to be

System flows.
RK Mech. - Finishing installs of Radiant Panels at 4th level East Wing.

ADK - Electrical installations at 4th level East Wing, dropping in lights at grid ceilings, pulling wire & switching.

ADK - Trimming -out electric outlets at 4th level West rooms.

RK Mech. - Running West Mech. rm. #463's AHU & Fan to do the balancing of West Wings Mech. Systems.

RK Mech. - Installing  GRD's at 400 Suite Grid Ceilings.

ADK - Completing elec. rough-in at Existing Plaster ceiling area 4th level 400 Suite, Historic rooms.

RK Mech. - Insulators - Beginning to insulate Chilled Water lines at 4th level Mech Rooms with Arctic Flex Material.

22
23
24
25
26
27

28
29
30
31
32
33
34
35
36
37
38
39
40
41
42
43

44

45

46
47
48
49
50
51
52
53
54
55
56
57
58
59
60
61
62
63
64
65
66
67

68

69

70

71

1 See attached Log See attached log

Signature Date of Report

 25.  INSPECTED BY

Trevor Hanavan

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

Site walk w/Photos.  **9 AM - NCH/OAC Mtg.  **Picked up my NCH plans & documents from CEC Project Office.  **2:15PM - Walked 4th level w/ Greg 
Lehew-MC Supt.  **Inspected 2Hr. Shaft Wall const. at relief "air vent closure" into East Wing/North end Stair A - STA400 tower. Passed.
Site walks w/ Photos.  ** Review Mod-#15 NCH Wall Upgrade Proposal  **Photos of Exterior Steel 3-Story windows.  ** 1:30 PM -  Window 
Detailing discussion Mtg. w/ Conf. call to MC.

MC - Continues to pull up orig. floor protection at West Wing and vacuum carpet.
MC - Carpenters - Hanging doors at South Wing Corridor.

*Note: MC - Has only been able to locate 3 boxes of replacement ceramic tile from owners stock. {Tile being borrowed for East Corridor replacement of 
damaged tile from nail spalls when plywood cover was removed to restore to Historic flooring.}
On site.(AM & PM)  Site walks w/Photos.  **10 AM - Final Inspection - Pressure Test at Domestic water lines at Sub-Basement  (100PSI - 24 Hr.) 
Passed. (Note, it had held all weekend.)  **Screw Inspection - 400 Suite wall extensions. Passed.

H&L - Plasterers - Patching Plaster walls & ceilings at East wing.
H&L - Hanging GWB, Tape & Mud at 400 Suite.
H&L - Finish coating mud at soffits, columns & walls at East Wing.
H&L - Dropping tile at Grid ceilings at East Wing.
H&L - Plaster patching at East Wing & 400 Suite, walls & lids.
MC - Has poured conc. housekeeping pads at  water heaters.

H&L - Installed GWB on accent wall at 400 Suite Reception area.

beam, soffit could have been provided to raise the larger portion of these two room's ceilings?!
H&L - Framing soffits and 1side GWB at 400 Suite. Cutting in wall Grills at 400 D & E.

MC - Continues with removal of floor protection and cleaning of carpet at South Wing.

H&L - Dropping "cut-in" ceiling tiles at 4th level East & final tile install at South Wing.

MC - Carpenter - Re-Installing casework and door hardware at South Wing.
Gigaspan - Connecting IT cabling to new IT Cabinets, Dropping IT cabling at West & South Wing rooms, Trimming out Ports.

(Note: This completes the above ceiling inspections for the 4th level. Next inspections on 4th will be for Occupancy Inspections/sign-off.)
On site (AM &PM). Site walks w/ Photos.  **7:45 AM - Above Ceiling Inspection w/ Joe Carruth-GSA, Fire Marshal - 4th level East Grid ceilings. Passed. 

Note: No new Blinds are being installed at West Wing, Only blinds installed are in the Mock-up rm. #479 to date. Monday is Punch.

MC - Carp. - Continues to hang doors at South Wing & install misc. casework at 4th level.

MC - Fire Caulking at East Wing thru slab & 2Hr. wall patches for tomorrows Insp.

MC - Fire Safing for Above Ceiling inspections.

H&L - GWB installed last Sat., 31 Mar.'12, one side at 400 Suite.
H&L - Installing Grid ceilings at East Wing North.(Photos)  *Note: Rooms #470 & #470A have grid ceiling installed very low due to ducts running under conc. 

ADK - Trimming out at West & South Wings.

4/5/2012

g p pp g
far end of the corridor w/o being blocked by fixtures.
ADK - Installing and hooking up light fixtures at 400 Suite. Roughing in for outlets, etc.
ADK - Hooking up light fixtures at 4th level East Wing. Pulling wire for outlets, etc.

H&L - Tape & Mud at 4th level East Wing soffits.

H&L - Installing mesh for Plaster Patching at East wing and 400 Suite.
H&L - Tape, Mud & Finish at 4th level East Wing.
H&L - Installing cut-in ceiling tiles at Grid ceilings at 4th level East.
H&L - Mud & Finish at GWB soffits, column wraps & walls at 4th level East.

MC - Carpenters - Installing Casework at East Wing.

Lighting Controls -Programming lighting Control System 4th level West Wing today.
Painters - Finish painting at West & South Wings.
Painters - Touch-up and final wall & soffit paint at 4th level West & South Wings.  Prime & 1st coat painting on wood base in West Wing.

*Note: No Activities on 5th level, nor in Penthouse areas.
*Note: Carpet work QC has not progressed. Not much has changed since issues brought up.
Note: No work on 5th level, Nor Penthouse AHU/Fan units again this week.
Note: Snowed on & off all day today, Light accumulation due to warm ground temperature.

Carpet Installers - Continue installing Boarder carpet and rubber base at West Wing. Preparing the floor for Boarder carpet at South wing.
Gigaspan - Continue to install IT drops and ports at 4th level South Wing.
Gigaspan - Punching down IT cabling at cabinets in West Wing IT closets.
Gigaspan - Installing IT Cabling and drops at 4th level West & South.

Painters - Touch-up & Finish painting at West Wing rooms.
Painters - Prime, 1st. & final coats of paint at various areas on 4th level.
Carpet Installers - Continue carpet installs at 4th level South Wing.
Carpet Installers - Installing Boarder tile cut-ins at 4th level South Wing and still finishing up some areas at West Wing.

Code Fire - Adjusting heads at New Grid Ceilings 4th level East Wing.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

37 $36,901,701.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 60.34%
   b.  NORMAL     = = 60.34%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)  *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications:

Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting $0.00
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37

PS38
PS39

Signature Date of Report

 25.  INSPECTED BY

Trevor Hanavan
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/13/2013$0.00

GS-P-08-10-JB-5002

$18,841,765.00

3/30/2012 3/30/2012

8/30/2013

(to date)

$2,238,713.00

$5,163,268.00
$114,722.00
$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

4/5/2012

$547,454.00

$0.00
$0.00

$275,797.00
$15,317.00

$582,414.00
($582,414.00)

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

$0.00

$158,656.00

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets
Level 4 wood and rubber base replacement
Level 4 Historic Picture Rail Consolidation

$4,371.00
$65,321.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Louver

Level 4 Electrical Receptacle & Cover Plate Replacement

$0.00

$9,611.00

Level 5 & 4 Stair Tower Fire Proofing Repair

$12,969.00
$0.00
$9,387.00
$3,496.00
$4,941.00



Weather: 65°F Chance of Snow: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
4/9/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM &PM).         **7 AM ‐ 4th level West Wing ‐ GSA/Jacobs Punch List.( 7 to 10 AM ‐Note: 
Area Extremely Hot! 90degrees +?)  **1:30 PM ‐ Initial ‐ HydronicHW & Chilled Water lines at Sub‐
basement B100 ‐ Pressure Test (100 PSI ‐ 24 Hr.){Photos}

RK Mech. ‐ Running AHU & Fan at Mech. Room #463. 4th level West Wing is extremely hot ‐‐ controls 
issue? 

RK Mech. ‐ Insulating Chilled Water piping in Mech. room #463 w/ Arctic Flex Insul.

RK Mech. ‐ Preparing for start‐up of AHU & Fan at Mech. room #442, 4th level East Wing.

Painters ‐ Touch‐up & Finish painting at South Wing. Prime & First Coat paint at 400 Suite. Prime & 
First coat at East Wing 4th level.

Tile setters ‐ Installing Marble wall protection at 4th level West Wing drinking fountains.

**Note: Fixtures are not set at 4th level West Wing Restrooms as of Punch this AM.

ADK ‐ Electrical installations at $th level East Wing.

Gigaspan ‐ Trimming IT installations at IT Closets 4th level West Wing.

Gigaspan ‐ Installing Drops and trimming Ports at 4th South & East Wings. 

H&L ‐ GWB Finishes at 4th level East Wing. 

Deficiencies Observed:  Corrective Actions: 



Weather: 65°F Chance of Snow: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
4/9/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 77°F Chance of Snow: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
4/10/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

O n site (AM & PM). Site walks w/ Photos.  **8 AM ‐ GSA Fire Marshal Telecom w/ Alan Antonio, 4th 
level Sequenced Occupancy Discussion. OK'd by A. Antonio  ** Reviewed DBDI Scopes  **1 PM ‐ 
NCH/OAC Mtg.  **6 PM ‐ Fire Alarm Testing at 4th level "West Wing" w/ Joe Carruth‐GSA Fire 
Marshal, Meridian Tech.‐Ken, & Duane Coon‐Jacobs. Passed.

RK Mech.‐ Installation of Penthouse AHU's & Fans w/ ductwork & piping being put in place.

RK Mech. ‐ Re‐Installing Drinking Fountains at 4th West Corridor. (Photos)
Note: Marble installed at back of units.

ADK ‐ Electrical installs at 4th East Wing, Lights, wiring,sensors, etc. 

H&L ‐ Replacing/cleaning tile at Punched rooms and fixing the rest of West Wing Ceilings in front of 
punch.

H&L ‐ Final finishing & sanding at GWB soffits & walls at 4th East Wing.

Flooring Installer ‐ Prep'ing floor at old file room for new VCT.(Photos)

RK Mech ‐ Setting Fixtures at Restrooms at 4th West & East Wings.

Painters ‐ Finish coating 4th South Wing rooms.

Meridian Fire ‐ Installing Fire Alarm devices at 4th West.

Carpet Installers ‐ Carpet boarder Prep. & installation at 4t South.

Deficiencies Observed:  Corrective Actions: 



Weather: 77°F Chance of Snow: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
4/10/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 63°F Chance of Snow: 0% Sunny (AM)   Sunny (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
4/11/2012

Recorded by: Duane Coon

On site (AM & PM). Site walks w/Photos.  **10 AM ‐ IT Telecom w/ Black Box & Gigaspan, GSA & 
Jacobs.  **Carpet Take‐off/MC's Carpet Cleaning(Bsmt, 1st, 3rd, 4th & 5th levels‐2nd is all New 
Carpet)

RK Mech. ‐ Continue intalls at Penthouse AHU's & Fans.

RK Mech. ‐ Installing drinking fountain at 4th South Wing.(Photos)

RK Mech. ‐ East Mech. room #442, all piping[hydronic & chilled] is insulated. (Photos)

RK Mech.‐ Setting WC's at 4th South Wing restrooms.(Photos)

ADK ‐ Replacing light switch & outlet covers at 4th West Wing.(Photos)

ADK ‐ Installing 1' x 4' light fixtures at soffits on 4th East Wing.(Photos)

ADK ‐ Re‐establishing the floor box electric outlets at 4th ‐ 400 Suite East rooms.(Photos)

H&L ‐ Soffit & Wall finish & sanding, prep. for paint at 4th East.(Photos)

Painters ‐ Finish painting at 4th South Wing.(Photos)

H&L ‐ Mud & sand 400 suite rooms.(Photos)

Wood Floor Finishers ‐ Scraping old carpet mastic & underlayment material at 4th ‐ 400 Suite wood 
floors in prep for sanding & new finish.(Photos)

Deficiencies Observed:  Corrective Actions: 



Weather: 63°F Chance of Snow: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
4/11/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 57°F Chance of Snow: 0% Sunny (AM)   Sunny (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
4/12/2012

Recorded by: Duane Coon

On site (AM & PM). Site walks w/Photos.  **10:30 AM ‐ 400 Suite ‐ Wood Floor Stain ‐ Color review 
/chosen by GSA.(Sample #1) **1 PM ‐ GSA Fire Marshal‐Joe Carruth TCO Inspection of 4th level West 
Wing. Passed.

H&L ‐ "Punch List repairs" at West Wing ‐  Patching of GWB/Plaster walls, prep. for Re‐
painting.(Photos)

Painters ‐ "Punch List repairs" & Touch‐up of Final paint at 4th West Wing.

H&L ‐ Sanding for Prime painting  at 400 Suite.(Photos)

MC ‐ Scraping wood floor for sanding & re‐finishing at 400 Suite.(Photos)

RK Mech. ‐ Setting plumbing fixtures at 4th South Wing Restrooms.(Photos)

Painters ‐ Finish painting at South Wing.

H&L ‐ Sanding for Prime paint at 4th East Wing.(Photos)

MC & Tile Installers ‐ Demo damaged floor C.T. & patch back w/ tile from owners stock.{Night 
work}(Photos)

Flooring Installers ‐ Cutting‐in new pre‐made corners in rubber base at 4th level West Wing.

MC ‐ Cleaners ‐ Preparing for Back‐punch and turn‐over of West Wing to owner, mopping floors, 
vacuuming & wiping down areas.

Deficiencies Observed: RK Mech. ‐ Waste Piping 
at Sinks in Women's Restroom #487 is not all 
chromed, thru floor & connections to riser are a 
mixture of materials!(Photos)

Corrective Actions: 



Weather: 57°F Chance of Snow: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
4/12/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

*Note: TR ‐ 4B ‐ 489 IT closet w/ (4) four IT Cabinets only has "one" elec. 120V circuit w/ (4) four 
outlets.It would appear that this IT closet will require more power to run the equipment, MC is to 
Have Alan Matsuo research and provide sufficient power ot service these four IT Cabinets.

*Note: The Fire Marshal' inspection of 4th West Wing went very well today. Only one issue, Joe had 
ADK add three GFCI outlets at rooms with counter tops, #499E, #489 & #443C. With these additions, 
Joe is going to issue a TCO for the West Wing of 4th level,{ ADK will install these outlets today.} Next 
week's inspection should be of the remainder of the floor. Once the whole floor is ready to occupy, 
Joe will issue a CO for the entire 4th floor.

Flooring Installers ‐ Layout for new VCT at #460 East Wing.

Painters ‐ Beginning prime paint of 4th level East Wing.

MC ‐ Removing floor protection and cleaning East Wing rooms.

Deficiencies Observed:  Corrective Actions:



Weather: 55°F Chance of Snow: 0% Sunny (AM)   Sunny (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
4/13/2012

Recorded by: Duane Coon

On site (AM & PM).   **8 AM‐1PM ‐ GSA/Jacobs Punch ‐ 4th level West Wing. Punch List issued to 
MC.

Carpet Cleaners ‐ Begin chemical cleaning of carpets right behind punch.

Blind Shine ‐ Began installing blind "attachment brackets" at 4th level West rooms.

*Note: South & East wing finishes continue in preparation for next weeks Punch activities.

H&L ‐ Begins painting at East Wing.

Deficiencies Observed:  Corrective Actions: 



Weather: 55°F Chance of Snow: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
4/13/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

44 36,941,048.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

61% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

ADK - Continued electrical installations on 4th level east wing, including wiring, sensors, light fixtures, and floor box receptacles.
ADK - Replaced light switch and receptacle cover plates on 4th Level west wing.

RK Mech. - Installed Penthouse AHUs and fans, including ductwork and piping. 
RK Mech. - Reinstalled drinking fountains on 4th Level
RK Mech. - Set plumbing fixtures on Level 4 restrooms.

RK Mech. - Insulated chilled water and hydronic piping in Mechanical Room #463.

VCO00010

3/27/2010

GS-P-08-10-JB-5002

10/27/20138/30/2013

RK Mech. - Ran Mechanical Room #463 AHU and fan, however 4th Level west wing is extrememly hot (approx 90 degrees).

Through March 31st  

4/13/2012

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$    $18,881,112.00

$18,217,130.004/13/2012

4/18/2012

RK Mech.- Prepped for startup of AHU and fan in Mechanical Room #442, 4th Level east wing.

H&L - Mudded, finished and sanded in Suite 400 rooms.

H&L - Continued finishing GWB on 4th level East Wing.

Blind Shine - Began installation of attachment brackets for the blinds on 4th Level west wing.

Painters - Touched up and finished painting per punchlist issues on 4th Level west wing.

Tested and passed fire alarm on 4th Level west wing.

Carpet Cleaners - Began chemical cleaning of carpets on 4th Level west wing.
Wood Floor Finishers - Scraped old carpet mastic and underlayment material in Suite 400 rooms to prep for sanding and refinishing work.

Meridian Fire - Installed fire alarm devices on 4th Level west wing

Painters - Primed and began painting 4th Level east wing and Suite 400 rooms.
Painters - Touched up and finished painting on 4th Level south wing.

MC - Scraped wood floor to prep for sanding and refinishing in Suite 400 rooms.

Gigaspan - Trimmed out IT installations in TR closets, 4th Level west wing.

Flooring Installers - Prepped floor in Room 460 for new VCT.

H&L - Replaced and cleaned ceiling tiles and patched walls per punchlist issues on 4th Level west wing.

Passed TCO inspection of 4th Level west wing
GSA approved Suite 400 floor stain (sample 1).

MC - Tile Installers - Demoed damaged floor ceramic tile and patched back with tile from Owner's stock.
MC - Cleaners - Prepped for punchlist and turnover, including mopping floors, vacuuming, and dusting / cleaning.
Tile Setters - -Installed marble wall by drinking founding on 4th Level.

Carpet Installers - Continued carpet boarder prep and installation on 4th Level south wing.
Gigaspan - Installed drops and trimmed ports in 4th Level south and east wings.

Flooring Installers - Cut-in new pre-made corners in rubber base on 4th Level west wing.

Punchlist walks began on 4th Level west wing.
Pressure tested hydronic hot water and chilled water lines in Sub-basement (100psi for 24 hours)



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

44 $36,941,048.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 60.89%
   b.  NORMAL     = = 60.89%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting $0.00
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37

PS38
PS39
PS40
PS41
PS42
PS43
PA44

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

Level 4 Historic Picture Rail Consolidation

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Louver
Level 4 Electrical Receptacle & Cover Plate Replacement

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

Buy American Waiver - Flush Valve

$4,371.00
$65,321.00

$0.00

$9,611.00

Level 5 & 4 Stair Tower Fire Proofing Repair

$12,969.00

$158,656.00

4/18/2012

$547,454.00

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$18,881,112.00

4/13/2012 4/13/2012

10/27/2013

(to date)

$18,217,130.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/27/2013$0.00

GS-P-08-10-JB-5002

Level 5 & 4 Stair Tower Fire Proofing Repair
Historic Showcases 400 & 470
Delete PS42

$0.00
$4,361.00
$6,624.00
$34,986.00
-$6,624.00



Weather: 57°F Chance of Snow: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
4/16/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM & PM). Site walks w/ Photos.  **8:30 AM ‐ NCH Huddle call.  **10 AM‐11:30AM "Back ‐ 
Punch" 4th West Wing. Substantial Sign‐off of items. Screw Inspection 5th level. Passed. MC‐Greg 
Lehew & Jacobs‐Duane Coon.  **1 AM‐4:45PM Punch 4th South Wing ‐ rooms only, excluding 400 
Suite & Corridor. {South Corridor will be Thur.19 Apr.'12}. 4th South Punch List issued to MC this PM.

Blind Shine ‐ Installing window blind "attachments" at West & South Wings. *Note: New Blinds 
arrived on site this PM.

Painters ‐ Touch‐up paint at South rooms. 

Painters ‐ Prime & First coat paint at 4th East Wing.

Flooring Installers ‐ New VCT installed at #460.

Flooring Installers ‐ Installing New Marble thresholds at East Wing.

RK Mech. ‐ Balancing Hydronic Heating water at East & South Wings. Running East AHU & Fan.

RK Mech. ‐ Continue AHU & Fan system installs at Penthouse areas.

H&L ‐ Installing GWB at 5th level restroom ceilings, wall replacement patching at plumbing 
replacement works, and repairs to interior GWB at new masonry   Windows.

Finish Carpenter ‐ Installing new Wood Base at Historic Showcase ‐ Suite 400 rooms.

Casework ‐ Installed at Suite 400.

Deficiencies Observed:  Corrective Actions: 



Weather: 57°F Chance of Snow: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
4/16/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

H&L ‐ GWB touch‐up & Sanding prep for painting at Suite 400.

Meridian Fire ‐ Fire Alarm installation at 4th level South & East Wings.

MC ‐ Cleaners ‐ Preparations for Punch at 4th.

Prestige/GSA ‐ Moving Tenant materials back into 4th level West & South Wings. *Note: First tenants 
move into West Wing the 20th of April '12. **Some materials moved into South Wing prior to our 
Punching area.

Deficiencies Observed:  Corrective Actions:



Weather: 65°F Chance of Snow: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
4/17/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM & PM). Site walk w/Photos.  **9 ‐ 11:30AM ‐ NCH/OAC Mtg.  **1:30 PM ‐ Initial Screw 
Inspection, (Just myself on this walk, I found some issues.) ‐ 5th level window opening repair. **3:30 
PM ‐ O&M vs. Warranty of Systems Procedures Mtg. w/ GSA, MC, RKM, Delta & Jacobs.

RK Mech. ‐ Test & Balance East Mech room Equip. & systems.

RK Mech. ‐ Continue installs at Penthouse AHU & Fan units.

Flooring Installer ‐ Finish Punch Items at South Wing Corridor.

ADK ‐ Electrical installs at 400 Suite.

ADK ‐ Electrical works at 4th East Wing.

ADK ‐ Electrical light installs at 5th level East Wing areas.

H&L ‐ Installing GWB patches at new masonry   Window locations. Approx. 90% patched. I did a 
prelim. screw inspection this PM, and have some some issues to address with H&L Supt. tomorrow. 
{sinking screws too deep in many locations and blowing out edges of GWB patches.} 

*Note: There are numerous rooms at 5th level that have "not" had the ceiling grid & tile changed out 
yet, typically at ancilliary rooms & at "bump out" area.

Painters ‐ Touch‐up at 4th South Wing Punch Items.

Painters ‐ Prime and First coat of paint at 4th East Wing.

Deficiencies Observed:  Corrective Actions: 



Weather: 65°F Chance of Snow: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
4/17/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Blind Shine ‐ Installing blinds at 4th South Wing.

Flooring Installers ‐ Grouting replacement tiles at 4th East Wing Corridor, patching VCT at Break room 
#478 and installing Border tile at 4th East Wing ‐ East walls.

Gigaspan ‐ Installing drops & ports at 4th East Wing.

Finish Carpenter ‐  Continue to install base at 400 Suite.

MC Carpenter ‐ Installing doors & hardware at 4th East Wing.

*Note: I walked the   Suite w/ MC ‐Greg Lehew & Ron ‐ MC Supt.'s, to review the   
issues with the remodel works. GSA' Kristy Fantz will be sending instructions on some changes that 
GSA  will want MC to proceed with. {Painting of black door & window frames, fix scratched glass at 
conf. room, clean wainscoating of carpet cleaner's splash & touch‐up scratches, potential change of 
carpet color at break room, replace decorative lighting which was demolished with ceiling 
replacement.} 

Prestige/GSA ‐ Moving cubicle partitions & materials to the 4th level West & South Wings.

Meridian Fire ‐ Installing Fire Alarm system at 4th South & East Wings. *Note:  Meridian had a 
tentatinve Fire Alarm Testing set up for tonight, but did not finalize w/ Fire Marshal. {Did not appear 
that they had completed enough to test tonight anyway from what I saw on my field walk this PM.}

Deficiencies Observed:  Corrective Actions:



Weather: 70°F Chance of Rain: 30% Sunny (AM)   Cloudy (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
4/18/2012

Recorded by: Duane Coon

On site (AM & PM). Site walks w/ photos.  **9 AM ‐ 4 PM ‐ Window Pressure & Water Infiltration 
Testing of Type B1 & H1 units. Attendees: Wiss,Janney,Elstner Associates, Inc.‐(Testers‐Michael 
Duncan + One Assistant) ‐ MC ‐(Greg Lehew & Ron ‐ Supt.'s), Horizon Glass ‐ (Russ, for first test only) 
& Jacobs/GSA‐(Duane Coon). Both units Passed.
**Note: WJE ‐ Window Testing, *Test #1 at Basement B00‐W corridor on Courtyard side "single hung" 
windows Type B1, between Grids S & R. Set‐up began at 9 AM., finish test #1 at 1PM. Passed.(Photos) 
* Test #2 on 4th level, room #496 on courtyard side "casement" windows Type H1, between Grids B 
& C. Set‐up began at 1:30 PM, finish test #2 at 4PM.Passed.(Photos)

Painters ‐ Prime & first coat paint at East Wing rooms, South to North & 400 Suite.(Photos)

Prestige/GSA ‐ Moving furniture onto 4th level West & South Wings.(Photos)

H&L ‐ Finish sanding for paint at East Wing.(Photos)

H&L ‐ Installing GWB at masonry   window replacement openings at 4th level East Wing & Misc. 
other openings.

H&L ‐ Finish sanding masonry   window opening GWB repairs at West Wing.(Photos)

ADK ‐ Installing lighting, switching & outlets at 4th level East Wing.

ADK ‐ Hooking up lights at 5th level.

RK Mech. ‐ JEDI‐Test & Balance at 4th level East Wing.

RK Mech. ‐ Installing AHU's, Fans & systems at all three Penthouses.(Photos) *Note: RKM had a 

Deficiencies Observed:  Corrective Actions: 



Weather: 70°F Chance of Rain: 30%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
4/18/2012

Recorded by: Duane Coon

 Sunny (AM)   Clousy (PM)

MC ‐ Carpenter ‐ Installing Door hardware at 400 Suite.

Gigaspan ‐ IT drops, ports & Cabinet at 4th East Wing.

Carpet Installers ‐ Installed new carpet at "new" room North of #460 (Old File Rm.).

Tile ‐ Installed new tile at Restroom #494 South Wall.(Photos)

Marble Tresholds ‐ Installing at East Wing Corridor to rooms.

Flooring Installers ‐ Grouting replacement CT at "Re‐Instated" East Wing Corridor.

MC ‐ Cleaning for tomorrows Back‐Punch at 4th South Wing.

Painters ‐ Touch‐up of 4th level South rooms painting Punch List items.

Meridian Fire ‐ Installing Fire Alarm devises at 4th level South Wing.  *Note: No Testing again tonight. 
East Wing is not ready for devise installs, too dusty & not painted far enough yet. Most likely nest 
week Tue. or Wed., Meridian will coordinate with Joe Carruth‐GSA Fire Marshal.

Deficiencies Observed:  Corrective Actions:



Weather: 65°F Chance of Rain: 100%Ptly Cldy (AM)   Cloudy (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
4/19/2012

Recorded by: Duane Coon

On site (AM& PM). Site walks w/ Photos.  **8:30 AM ‐ Punch 4th South Corridor.  **9 AM ‐ Back‐
Punch 4th South rooms.  **1 PM ‐ TCO Walk 4th South ‐ GSA‐Fire Marshal‐Joe Carruth. Passed.  
**1:15‐2 PM ‐ Above Ceiling Inspection/Sign‐off ‐Joe Carruth‐GSA Fire Marshal ‐ 5th level West Wing 
rooms. Passed, w/ minor items that Joe Carruth‐GSA Fire Marshal wants me(Duane Coon‐Jacobs) to 
re‐inspect & sign‐off for MC next Monday.

RK Mech.‐ Test, Balance & Controls of Mech. Room Equip. and T & B at South & East Wings.(Photos)

ADK ‐ Installing Electric outlets at East Wing.(Photos)

ADK ‐ Installing Electric outlets at 400 Suite.

ADK ‐ Installing lighting & sensors at 5th level West Wing.

ADK ‐ Preparing for core drilling of new floor box at 400 Suite, MOP approved for this core drilling 
tonight. Will also drill core for IT cabling at TR‐4B‐439 to accomadate the 400 Suite cabling 
requirements to reach Tele 339.(Photo)

H&L ‐ Finish sanding for prime and first coat painting at 4th East Wing and 400 Suite.(Photos)

Painters ‐ Prime and first coat of paint at 4th East Wing. *Note: Painter (Steve) walked the Punch & 
Back‐Punch of 4th South Wing with us today. This really helps eliminate a lot of "Punch List items" by 
taking care of little items as we go! Much appreciated.

Flooring installers ‐ Installing carpet Border tile at 4th East Wing.(Photos)

Floor Tile ‐ Grouting replacement CT at Re‐instated Corridor #400N.(Photos)

Deficiencies Observed:  Corrective Actions: 



Weather: 65°F Chance of Rain: 100%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
4/19/2012

Recorded by: Duane Coon

 Ptly Cldy (AM)   Cloudy (PM)

MC ‐ Labor ‐ Removing floor protection & Cleaning at 4th East Wing.

MC ‐ Carpenters ‐ Preparing 4th level Mechanical rooms floors for Epoxy Sealer installation. They are 
having to install missing base, seal gaps at floor to base, etc. to make ready for the Epoxy work.

MC ‐ Carpenter ‐ Patching door damage at 4th level South Wing 407 Suite.

RK Mech. ‐ Continue installing AHU's, Fans & systems at West, South  & East Penthouses.

H&L ‐ Finish sanding Masonry window opening repairs at 5th West Wing, prep. for Prime 
Paint.(Photo)

Gigaspan ‐ Installing Cabinets, dropping in IT locations & installing ports at 4th level East Wing.(Photo)

Gigaspan ‐ Preparing for the 400 Suite IT Cabling install this weekend.

Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

44 36,941,048.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

61% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3
4
5
6
7
8

9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32

33

34
35

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

Millwork - Installed new millwork in Suite 400.

H&L - GWB finishing work to prep for paint in Suite 400 and Level 4 east wing.

MC - Removed floor protection and cleaned on Level 4 east wing.
MC - Cleaned in preparation for Level 4 punchlist.

Flooring Installers - Installed new carpet in "new" room, adjacent to Room 460.
Gigaspan - Installed IT drops, ports, and cabinet on 4th Level east wing.

Painters - Touched up paint, Level 4 south wing.

Flooring Installers - Grouted replacement ceramic tile on Level 4 east corridor,  patched VCT in Break Room #478, and installed border tile on Level 4 east.

MC - Installed doors and hardware on Level 4 east wing and Suite 400.

Gigaspan - Prepped for Suite 400 IT cabling installation.

Flooring Installers - Installed new VCT in Room 460.
Flooring Installers - Installed new marble thresholds on Level 4 east wing.

4/20/2012

4/23/2012

Flooring Installers - Worked on punchlist items on Level 4 south corridor.

H&L - Installed GWB in the Level 5 restrooms, including ceilings, wall patches, and repairs at new masonry windows.  

Blind Shine - Continued installation of attachment brackets for the blinds on 4th Level west and south wings.

Through March 31st  

4/19/2012

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $18,881,112.00

$18,217,130.00

RK Mech. - Continued installation of Penthouse AHUs and fans, including ductwork and piping. 

Blind Shine - Installed window blinds on Level 4 south wing.

RK Mech. - Tested and balanced Mechanical Room equipment and systems on Level 4.

VCO00010

3/27/2010

GS-P-08-10-JB-5002

10/27/20138/30/2013

RK Mech. - Balanced hydronic heating water on south and east wings, Level 4.

Tile Setters - Installed new tile at Restroom #494 south wall.

H&L - Installed and finished GWB at new masonry window openings throughout Level 5.  NOTE: Many rooms still require replacement of ceiling grid and tile 
(ancillary rooms and bump-out area).

4/17/12 - Issues in the Suite  walked with MC, including painting the black door and window frames, scrathed glass at the conference room, 
cleaning of the wainscoting, replacement of the track lighting, and potential carpet changes.

ADK - Installed electrical devices, including lighting, switches, sensors and receptacless in Suite 400 and Levels 4 & 5 east wing.
ADK - Prepped for core drilling of the new floor box in Suite 400 and the IT cabling in TR-4B (to accommodate 400 Suite cabling requirement to Tele 339).

Carpenter - Installed new wood base in Suite 400.

MC - Patched door damage in Suite 407.
MC - Prepped Level 4 Mechanical Room floors for epoxy sealer, including installing missing base and sealing gaps at floor-base joint.

Meridian Fire - Continued fire alarm installations on 4th Level south and east wings.
Painters - Primed and began painting 4th Level east wing.

4/18/12 - Window Pressure & Water Infiltration Tests of Type B1 & H1 units passed.  NOTE: Test 1 - Basement B00-W corridor, courtyard side, single-hung type 
B1, between grids S/R.  Test 2 - Level 4, Room #496, courtyard side, casement windows type H1, between grids B/C.

4/18/12 - Back-punchlist walk south wing and new punchlist walk south corridor, Level 4.
4/18/12 - TCO walk, Level 4 south passsed & above-ceiling sign-off, Level 5 west wing.  NOTE: Minor items for reinspection on 4/23/12.

Prestige/GSA - Relocated tenant furniture onto Level 4 west and south wings.  NOTE: Some materials moved into south rooms prior to punchlist walk.
4/16/12 - Back-punchlist walk west wing and new punchlist walk on south wing, Level 4.
4/16/12 & 4/17/12 - Screw inspection passed and screw inspection at window opening repairs, Level 5.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

44 $36,941,048.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 61.45%
   b.  NORMAL     = = 61.45%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting $0.00
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37

PS38
PS39
PS40
PS41
PS42
PS43
PA44

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

Historic Showcases 400 & 470
Delete PS42

$0.00
$4,361.00
$6,624.00
$34,986.00
-$6,624.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/27/2013$0.00

GS-P-08-10-JB-5002

$18,881,112.00

4/19/2012 4/20/2012

10/27/2013

(to date)

$18,217,130.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

4/23/2012

$547,454.00

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Level 5 & 4 Stair Tower Fire Proofing Repair

Buy American Waiver - Flush Valve

$4,371.00
$65,321.00

$0.00

$9,611.00

Level 5 & 4 Stair Tower Fire Proofing Repair

$12,969.00

Level 4 Electrical Receptacle & Cover Plate Replacement

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

Level 4 Historic Picture Rail Consolidation

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Louver



Weather: 79°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
4/23/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM & PM). Site walks w/ Photos.  **Note: Canceled 4th level East Wing 8 AM Punch. Area 
Not Ready for Punch Walk, moved to tomorrow at 1PM.   **8 AM & 1 PM ‐ Pre‐Inspection of above 
Ceiling spaces at 5th level West & South Wings.Ready for Fire Marshal Insp. **1:30PM ‐ 5th lvl. Screw 
Inspection at West & South Wings. Passed.

Painters ‐ 4 men(AM) at 4th East Wing. 6 men (PM), working at North end of 4th East Wing Prime & 
First Coat.(Photos)

MC Carpenters ‐ Trimming(wood) new   windows at 400 Suite.(Photos)

Floor Finishers ‐ Scraping/cleaning old glue off "Re‐instated" CT Corridor #400N.(Photos)

Floor Finishers ‐ Installing transition at existing room floors to new Marble Thresholds at 4th East 
Wing.

MC Carpenters ‐ Installing replacement base in Mech room #442.(Photos)

ADK ‐ Installing Exit Signage at 4th East Wing.

Blind Shine ‐ Installing new Blinds at 4th East Wing.

MC Cleaners ‐ Vacuuming carpet at 4th East Wing.

H&L ‐ Misc. patching & sanding at 4th East Wing.

H&L ‐ Misc. GWB installs at 5th level.

Deficiencies Observed:  Corrective Actions: 



Weather: 79°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
4/23/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

H&L ‐ Installing Ceiling Tile at 5th level.

ADK ‐ 5th level Lighting, switching, sensors, etc.

RK Mech. ‐ Continue installs of AHU's, Fans & systems at Penthouse areas.

Deficiencies Observed:  Corrective Actions:



Weather: 85°F Chance of Rain: 40% Sunny (AM)   Sunny (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
4/24/2012

Recorded by: Duane Coon

On site (AM & PM). Site walks w/Photos.  ** 9‐11:20 AM ‐ NCH/OAC Mtg.  **1‐3:45 PM ‐ 4th level 
East Wing GSA/Jacobs Punch walk. Punch List sent to MC this PM. **6PM ‐ 4th level South & East 
Wings, Fire Alarm Testing w/ GSA‐Fire Marshal‐Joe Carruth, Meridian Fire‐Ken & Jacobs‐Duane Coon. 
Passed.

Painters ‐ 4th East Finish Painting walls & lids. Just ready to cut‐in for accent walls at North end of 
area at 8 AM. *Note: Did not have accent walls ready for Punch at North end of area by 1PM. *Note: 
1 PM, Painters moved to 400 Suite while GSA/Jacobs Punched the South 2/3 of East Wing.(Photos)

Spectrum Floor Finishers & MC Laborers ‐ Scraping/Cleaning CT Corridor floor tile. Sealed "cleaned" 
Re‐instated CT floor this PM.(Photos) *Note: Corridor was not ready for Punch today. Also, the wood 
transition material has not arrived on site for install at East Wing Corridor.

H&L ‐ Misc. GWB, Patch, Tape & Mud at 5th level South & East Wings.

H&L ‐ Dropping New Ceiling Tile at 5th level West & South Wings.

ADK ‐ Installing Elec. lights at 5th level West Wing.

ADK ‐ Installing elec. to Mech Equipment Controls at Penthouses.

RK Mech. ‐ Continue AHU, Fan & Systems Install at Penthouses.

JCI ‐ Testing 4th level HVAC Equipment, Controls, Test & Balance at South & East Wing.

Deficiencies Observed:  Corrective Actions: 



Weather: 85°F Chance of Rain: 40%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
4/24/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 77°F Chance of Rain: 30%

New Custom House - R2W34701/2

Jacobs Daily Report 
4/25/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Cloudy (PM) Temperature: 

On site (AM & PM). Site walks w/Photos.  **1:30‐4:30 PM ‐ 4th level East Wing North End, GSA / 
Jacobs Punch Walk. *Note:  400 Suite not ready to Punch today.

Penthouse Window Replacement ‐ Installing the last three Refurbished Window Units at window 
openings in each Penthouse used to move New AHU & Fan units into the Penthouse areas.(Photos)

RK Mech ‐ South Penthouse ‐ Installing Chilled Water Piping system. Welding up spools.

ADK ‐ West Penthouse ‐ Installing Elec./Pullling wire to Controls at HVAC Equipment. (Photos)

ADK ‐ Installing lights at 5th level West Wing.

H&L ‐ Dropping New Ceiling tile at   level West Wing. Finishing large 4'x4' tiles at West 
Courtrooms.(Photos)

H&L ‐ Misc. GWB, patching, tape & mud at 5th level. Window patching, patching back walls that RKM 
had opened for new plumbing installs, etc.(Photos)

MC ‐ Laborer ‐ Fire Stopping and cleaning up above ceiling areas for Fire Marshal walk tomorrow at 
5th level West, South & East areas.

Spectrum Flooring ‐ Installing base at East Wing North rooms. Completing Punch List items. *Note:  
Wood transition material to be delivered & installed for 4th East Corridor tomorrow AM. {GSA wants 
to stain this transition the Honey Oak (Same as 400 Suite Floor) because of the existing light stained 
doors on East Wing.}

Painters ‐ Painting Accent walls at East Wing North rooms, AM. Painting in 400 Suite & completing 

Deficiencies Observed:  Corrective Actions: 



Weather: 77°F Chance of Rain: 30%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
4/25/2012

Recorded by: Duane Coon

 Sunny (AM)   Cloudy (PM)

MC ‐ Laborers ‐ Misc. clean‐up at 5th level.

MC ‐ Laborers ‐ Remove floor protection & clean 400 Suite.

MC ‐ Carpenters ‐ Installing Base & Base Shoe at 400 Suite.

H&L ‐ Installing backing & patching back wall for TV Location change at 400 Suite.

*Note: MC to have Spectrum Flooring stain the Grout at CT replacement areas in East Corridor to 
match existing surface color of old grout.

Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

44 36,941,048.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

62% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)  *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3
4
5
6
7
8
9

10
11
12
13
14
15
16
17
18
19

20
21
22
23

24
25
26
27
28

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

ADK - Installed exit signs, Level 4 east wing.
ADK - Lighting Controls training with Delta.

MC - Vacuumed carpet, Level 4 east wing.
MC - Trimmed wood at the new windows, Suite 400.
MC - Installed replacement base in Mechanical Room #442.

Spectrum Flooring - Installed base and oak transition, Level 4 east wing.  NOTE: Honey Oak stain requested by GSA for oak transition strip (same as Suite 400 floor) 
to match existing doors.

Penthouse window replacement - Installed the last three refurbished window units at the openings in each Penthouse, used to move new AHU and fan units into 
building Penthouse areas.

H&L - Miscellananeous GWB installations and finishing work, Level 5 south and east wings.

H&L -Miscellaneous patching and sanding, Level 4 east wing.
MC - Firestopped and cleaned above ceiling areas to prep for Fire Marshall, Level 5.

Painters - Primed and painted first wall coat and painted accent walls, Level 4 east wing north end.  Completed painting in suite 400.

H&L - Installed backing and pathed wall for TV location change in Suite 400.

Spectrum Flooring - Scraped, cleaned and sealed Corridor ceramic floor tile, #400N.  NOTE: New grout to match existing grout color.

4/27/2012

4/30/2012

H&L - Installed new ceiling tile, Level west and south wings.  Completed large 4'x4' ceiling tiles at west Courtrooms.

Through March 31st  

4/27/2012

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $18,881,112.00

$18,217,130.00

RK Mech. - Continued installation of Penthouse AHUs, fans, and systems.

Blind Shine - Installed new window blinds, Level 4 east wing.

VCO00010

3/27/2010

GS-P-08-10-JB-5002

10/27/20138/30/2013

RK Mech. - Installed chilled water piping system and welded spools, South Penthouse.

H&L - Installed and finished GWB at new masonry window openings throughout Level 5.  

4/24/12 & 4/25/12 - Punchlist, Level 4 east wing.

ADK - Installed electric and pulled wire to controls for HVAC equipment, West Penthouse.
ADK - Installed light fixtures, switches, and sensors, Level 5.

MC - General cleanup.
MC - Removed floor protection, installed base and base shoe, Suite 400.

JCI - Tested Level 4 HVAC equipment & controls and tested & balanced south and east wings.

4/23/12 - Above-ceiling pre-inspection, Level 5 south and west wings.
4/2312 - Screw inspection passed, Level 5 west and south wings.

4/24/12 - Fire Alarm testing with Joe caruth, Meridian Fire & Jacobs passed, Level 4 south and east wings.
4/27/12 - Punchlist, Suite 400.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

44 $36,941,048.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 62.01%
   b.  NORMAL     = = 62.01%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting $0.00
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37

PS38
PS39
PS40
PS41
PS42
PS43
PA44

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

Historic Showcases 400 & 470
Delete PS42

$0.00
$4,361.00
$6,624.00
$34,986.00
-$6,624.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/27/2013$0.00

GS-P-08-10-JB-5002

$18,881,112.00

4/27/2012 4/27/2012

10/27/2013

(to date)

$18,217,130.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

4/30/2012

$547,454.00

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Level 5 & 4 Stair Tower Fire Proofing Repair

Buy American Waiver - Flush Valve

$4,371.00
$65,321.00

$0.00

$9,611.00

Level 5 & 4 Stair Tower Fire Proofing Repair

$12,969.00

Level 4 Electrical Receptacle & Cover Plate Replacement

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

Level 4 Historic Picture Rail Consolidation

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Louver



Weather: 40°F Chance of Rain: 100%

New Custom House - R2W34701/2

Jacobs Daily Report 
5/7/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Rain (AM)   Rain/Cloudy (PM) Temperature: 

On site (AM & PM). Site walk w/ Photos.  **8‐9:30 AM ‐ NCH Huddle Call  **1PM ‐ 5th level Screw 
Inspections, Misc. East Wing Window Wraps/Restroom Ceilings. Passed. **1:30‐4:15PM ‐ 5th level 
room photographs of each wall finish (Photos of 2/3 of 5th level, West & South Wings).

RK Mech. ‐ Demo duct at 3rd level mech rooms.

MC ‐ Labor ‐ Protecting floors at 3rd East & Soft demo.

*Note: Prestige/GSA ‐ Still moving materials, desks, work stations, etc. from 3rd level, all areas.

H&A ‐ Soft Demo of grid ceilings, misc. items at 3rd. level, East & South Wings.

ADK ‐ Demo lighting, etc. at 3rd level, East & South areas & verifying existing systems.

*Note: Light switches on 3rd level are typically surface mounted.

Painters ‐ 400 Suite "Punch" touch‐up painting this PM, by approval of area MGR. ( Mgr. has his "DC 
rep." coming into town this week!){Photos}  *Note: 5PM ‐ One Painter will be sealing the wood 
transition Carpet to C Tile at 4th East Corridor floor tonight.

Painters ‐ 5th level Prime and first coat painting at West & South Wings.(Photos)

H&L ‐ Tape & Mud 5th level window wraps & restroom ceilings.(Photos)

Deficiencies Observed:  Corrective Actions: 



Weather: 40°F Chance of Rain: 100%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
5/7/2012

Recorded by: Duane Coon

 Rain (AM)   Rain/Cloudy (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 63°F Chance of Rain: 0% Sunny (AM)   Sunny (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
5/8/2012

Recorded by: Duane Coon

On site (AM & PM). Site walk w/Photos.  **8 AM ‐ IT Cabling ID Mtg. ‐No shows/canceled?  **9‐11:30 
AM ‐ NCH/OAC Mtg.  **1:30 ‐ 5:15 PM ‐ Photos of room finishes 5th East & 3rd West Wings.

*Note: Prestige/GSA ‐ Moving furniture, etc. off 3rd level West. (Photos) *Note: 5PM ‐ Still moving 
furniture,etc. off 3rd level.

H&A ‐ Soft demo at 3rd level East areas.

ADK ‐ Electrical & IT Demo at 3rd East & South Wings.

RK Mech. ‐ Demo Equip. duct work & piping at 3rd East Mech. room #350.

MC ‐ Labor ‐ Continue to install floor protection at 3rd level.

MC ‐ Labor ‐ Soft Demo at 3rd level East & South.

MC ‐ Carp. ‐ Marking doors with I. D. ( 1 thru 111) numbers at 3rd level all areas, this will allow 
tracking of doors & hardware, for replacement in original locations, with original hardware. Doors & 
Hardware are to be removed and stored off the 3rd level to minimize & avoid damage.

H&L ‐ Tape & Mud at 5th level window wraps & misc. plumbing replacement areas.

H&L ‐ Dropping ceiling tile and replacing grid & tile at misc. locations on 5th level. 

Deficiencies Observed:  Corrective Actions: 



Weather: 63°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
5/8/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 75°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
5/9/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM & PM). Site walks w/ Photos.  **Janet Goodman‐Jacobs on site/Site Walk of 4th, 5th & 
3rd levels.  **PM ‐ Initial Inspection ‐ Pressure Tests of Hydronic lines at Penthouse AHU units; East, 
South & West Penthouses.(100 PSI for 24 Hrs. ‐ water){Photos of guages). I will Final tomorrow.  
**2:30‐4:30 PM ‐ Photograph/documentation of 3rd level South & 1/2 of East Wing Rooms ‐ wall 
conditions.

H&A ‐ Soft Demo at 3rd level East, South & West wings. Mostly ceiling grid & tile removal.

RK Mech. ‐ Demo metal face panels from wall mounted convection heating units at West & South 
Wings.

ADK ‐ Demo Electrical lights, remove misc. elec. & safe‐off elec. boxes.

MC ‐ Labor ‐ Protect floors at West Wing.(Photos)

MC ‐ Carpenter ‐ Removing doors & Hardware,  Prepare for storage off the floor, 3rd West Wing.

MC ‐ Labor ‐ Soft Demo at 3rd level.(Photos)

H&L ‐ Finish mud & sand at 5th level window wraps & Misc. plumbing access walls.

H&L ‐ Dropping Ceiling Tiles at 5th level East.

Painters ‐ First & Finsh coat of paint at 5th level West & South.

Deficiencies Observed:  Corrective Actions: 



Weather: 75°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
5/9/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 81°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
5/10/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM & PM). Site walks w/ Photos.  **8 AM ‐ Pre‐inspection walk of 5th level Paint finishes w/ 
Greg Lehew‐MC.  **8:30 AM ‐ Review 4th level East Corridor Floor finish at C Tile Patching W/ GSA, 
BWG & MC.  **9 AM ‐ 3rd level IT Cabling ID & tagging Mtg. w/ MC ( Gigaspan),FPS & GSA.  **1 PM ‐ 
Final Pressure Test Inspection/varification (100 PSI‐24 Hr.) for AHU Piping at Penhouses W, S & E. 
*Note: East Test Passed, West & South Failed ( South had a strainer leaking, & West had a drain valve 
open a crack. RKM will retest next week.)  **12:30‐4 PM Photograph/Document 3rd level East rooms 
and job photo walk.

H&A ‐ Continue Soft Demo at 3rd level all areas.(Photos) 

Gigaspan ‐ ID & Demo IT cabling at 3rd level.(Photos)

MC ‐ Labor ‐ Floor Protection at 3rd level floors, West & South.

MC ‐ Labor ‐ Removing floor protection at 5th level West Wing and cleaning floors & base at painted 
walls.(Photos)

Painters ‐ First and Finish coats of paint at 5th level West & South Wings. *Note: Painting half (2 
walls) of ea. room when furniture is in the room, Punch 1/2 of room, Move furniture, Then paint the 
rest of the room and Punch that final half.(Photos)

H&L ‐ Finish wall patching areas at 5th level, prep. for painters.

H&L ‐ Installing Ceiling tile at 5th level East & South Wings.

RK Mech. ‐ Pressure Testing Hydronic lines at AHU's at W, S & E Penthouses.(Photos)

Deficiencies Observed:  Corrective Actions: 



Weather: 81°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
5/10/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

ADK ‐ Installing temp. lighting at 3rd level corridors.(Photos)

ADK ‐ Hooking up lighting in restrooms & misc. areas at 5th level.

RK Mech. ‐ Removing (Demo) of metal face panels at wall convection heating units at 3rd 
level.(Photos)

RK Mech. ‐ Removing demoed duct work from East Mech room #350, double wrapped and moved 
into open office #358.(Photos)

H&A ‐ Removing ceilings at South Corridor (Soft Demo).(Photos)

MC ‐ Carpenter ‐ Removing doors & hardware from 3rd level West & South Wings. Laborer ‐ Moving 
them  temporarily to Open Office area #358.(Photos)

H&A ‐ Removing plaster from pipe chases at West Wing & wrapping in plastic.(Photos)

MC ‐ Labor ‐ Removing wood protection/ "Boxes" from furniture, Judges Bench & Witness Stand in 
Courtroom  (Photos)

Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

44 36,941,048.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

63% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

Pre-inspection walk of Level 5 paint finishes with MC (Greg Lehew).

RK Mech. - Demo'd duct and piping in mechanical rooms and metal face panels from wall-mounted convection heating units, Level 3.

ADK - Demo'd lighting and verified existing systems, Level 3 east and south wings.  NOTE: Light switches are typically surface-mounted (Level 3).
ADK - Demo'd electrical systems and IT and safe-offed electrical boxes, Lvel 3 east wing.

MC - Marked doors with identification numbers (1-111) to track doors and hardware being removed and stored (temporarily in Room #358), Level 3.
MC - "Soft" demo, Level 3 east and south wings.

H&A - "Soft" demo of ceiling grid and tile, Level 3 east and south wings

5/9-5/10/12 - Hydronic pressure tests at Penthouse AHUs (100 psi water for 24 hours).  NOTE: East PASSED, West & South FAILED (West had a drain valve open a 
crack, South had a leaking strainer).  RETESTnext week.

5/7/12 - Photos of wall conditions/finishes per room, Levels 3 & 5.

VCO00010

3/27/2010

GS-P-08-10-JB-5002

10/27/20138/30/2013

Through April 30th  

5/11/2012

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $18,881,112.00

5/11/2012

5/11/2012

H&L - Taped and mudded window wraps, plumbing access walls, and restroom ceilings, Level 5.

Prestige/GSA - Moving desks, work stations, furniture from Level 3.
5/7/12 - Screw inspections at miscellaneous east wing window wraps and restrooms ceilings, Level 5. PASSED>

MC - Protected floors, Level 3 east, west, and south wings.

Painters - Touch-up painted for punchlist, Suite 400.  NOTE: Area Manager approval for visit from DC Representative.

H&A - Removed plaster from pipe chases and wrapped in plastic, Level 3 west wing.

$19,759,910.00

Review Level 4 east corridor floor grout finish with GSA, BWG & MC.
IT Cabling identification/tagging with MC, Gigaspan, FPS, & GSA.

RK Mech. - Pressure-tested hydronic lines at AHUs, Penhouses.

Painters - Primed and painted walls, Level 5 west and south wings.  NOTE: Painted partial height walls on one side of room, punched, relocated furniture stored in 
room, painted other side of room and punched.

Painters - Sealed wood carpet/tile transition, Level 4 east corridor floor.

MC - Removed wood protection from furniture, judge's bench and witness stand in Courtroom , Level 

ADK - Installed temporary lighting, Level 3 corridors.
ADK - Hooked up lighting connections in restrooms and other areas, Level 5.

MC - Removed floor protection and cleaned base and floors, Level 5 west wing.

H&L - Miscellananeous ceiling grid and ceiling tile installations, Level 5.



Weather: 73°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
5/14/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM & PM). Site walks w/Photos.  **8:30 AM ‐NCH Huddle   **Picked up Walsh 
Environmental's Daily Report dated 9 May, 2012.  **Meeting w/ Dave Dunn‐Centerre Supt.‐ Project 
Overview.  **11 AM ‐ Screw Inspection at 5th East Wing restrooms. Passed.  **1PM ‐ OSHA on site.

H&A ‐ Demo piping chase plaster walls at 3rd level West Wing.(Photos) 

H&A ‐ Removing double wrapped duct demo'd from 3rd level to H&A's "removal van".

Walsh Environmental ‐ Monitoring H&A demo activities on 3rd level.

ADK ‐ Removing lighting & electrical circuitry at 3rd level.(Photos)

MC ‐ Labor ‐ Installing Floor Protection at 3rd South Wing. Moving doors to 3rd level East Wing.

MC ‐ Carpenter ‐ Removing Hardware from 3rd level doors stored temporarily on 3rd level East 
Wing.(Photos)

Gigaspan ‐ Installing IT cabling & landing in servers at 5th level West & South Wing locations.(Photos)

Painters ‐ Prime, first & finish coating rooms at 5th level West & South Wings.(Photos)

RK Mech. ‐ Installing fixtures at 5th level West Wing.

Finish Carpenters ‐ Installing new sills at exterior windows 3rd level South & East Wings.(Photos)

MC ‐ Carpenters ‐ Removing Protective coverings from Courtroom   furnishings .

Deficiencies Observed:  Corrective Actions: 



Weather: 73°F Chance of Rain: 0%

Daily Report 
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Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
5/14/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

H&L ‐ Installing ceiling tile at 5th level East Wing.

H&L ‐ GWB finish / prep. for painting at 5th levelEast Wing.

Horizon Glass ‐ Cleaning new windows at 5th level West Wing.

BWG ‐ Lorie & Jennifer ‐ On site Punching 5th level Misc. rooms on West & South WIngs.

Controls ‐ 5th level West, (West Penthouse)‐AHU running, setting up VAV controls /   
thermostats.(Photos)  *Note: No filters on the return ducts, {area still being cleaned}. 

RK Mech. ‐Insulators ‐ Insulating duct at South Penthouse AHU.(Photos)

Deficiencies Observed:  Corrective Actions:



Weather: 77°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
5/15/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM & PM). Site walk w/Photos.   **9‐11:30 AM ‐ NCH/OAC Mtg.  **1‐2:15PM ‐ RFI Overview 
/Resolution Mtg.

H&A[26] ‐ Continue demo at 3rd level. Begin to set up containments for abatement at 3rd West 
Wing.(Photos)

Gigaspan[4] ‐ Demo cabling at 3rd level.(Photos)

MC[4] ‐ Labor ‐ Floor protection at 3rd level South Wing.(Photos)

MC[6] ‐Labor ‐ Removing Protection from furniture Courtroom   & general cleaning of area, 
removing floor protection at adjacent rooms & Courtroom  .(Photos)

ADK[2] ‐ Replacing existing sconce lights in  h West Wing Courtrooms.(Photos)

ADK[4] ‐ Demo electrical at 3rd level.

RK Mech.[4] ‐ Setting fixtures on 5th level West Wing.  *Note: West AHU is running again today.

H&L[6] ‐ GWB finish mud & sand in prep for painting at 5th level.(Photos)

Painters[6] ‐ Prime,first & finish coat at 5th level West & South Wings.(Photos)

**Note: 9:30 AM (+/‐) Water in the   basement area. Small sump at North end of   plugged 
up w/ debris and overflowed into the area housing the new DOA Unit. Only about 1" of water over 
the entire floor area prior to Delta & RKM engaging another pump to clear the overflow.(Photos of 

 area this PM after clean‐up, still some small amounts of water on the floor.Damaged some 

Deficiencies Observed:  Corrective Actions: 
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New Custom House - R2W34701/2

Jacobs Daily Report 
5/15/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

MC[1] ‐ Carpenter ‐ Removing and storing Hardware from 3rd level doors.(Photos)

Finish Carpenters[2] ‐ Installing sills at 5th level East corridor windows.

Deficiencies Observed:  Corrective Actions:



Weather: 81°F Chance of Rain: 20%

New Custom House - R2W34701/2

Jacobs Daily Report 
5/16/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Cldy (PM) Temperature: 

On site (AM&PM). Site walk w/ Photos.   **Initial ‐ Pressure Re‐Test (100PSI ‐ 24 Hr.) AHU Chilled 
Water Piping at South Penthouse. [I'll do a Final Inspection tomorrow.]

H&A[26] ‐ Continue demo(opening up plaster walls at chases, etc.), setting up areas for abatement 
containment at 3rd level West Wing and removing exterior windows on Stout St. side of building. 
H&A has a man on the sidewalk insuring pedestrians are clear of any window demo works.{Red 
"Danger" Taped‐off area at Window demo works.} (Photos)

ADK[3] ‐ Continue electrical systems demo at 3rd level West Wing.

MC ‐ Carpenters [4] ‐ Removing hardware & storing per door from 3rd level doors. Building protection 
around accordian doors at 3rd level East & West Wings.(Photos)

MC ‐ Labor[6] ‐ Installing floor protection at 3rd level South Wing. Removing misc. mirrors etc. at 
restrooms.

Painters[8] ‐ Prime, first & finish coat painting at 5th level West, South & East Wings. Also doing touch‐
up for BWG's "Pre‐Punch List" items at 5th level West & South Wings.(Photos)

H&L[6] ‐ Finish mud & sanding for paint prep. at 5th level South & East Wings.(Photos)

H&L[2] ‐ Dropping new ceiling tile at 5th level South & East Wings.

RK Mech.[2] ‐ Setting fixtures at 5th level at freshly painted restrooms.

RKM[5] ‐ Supt.s on site, in basement office.

Deficiencies Observed:  Corrective Actions: 
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New Custom House - R2W34701/2

Jacobs Daily Report 
5/16/2012

Recorded by: Duane Coon

 Sunny (AM)   Cldy (PM)

ADK[3] ‐ Installing misc. Electrical lighting at 5th level East Wing.

Finish Carpenter[1] ‐ Installing sills at 5th level East Wing.

JCI[2] ‐ Setting up controls for AHU/Fans at 5th level. Running West unit to set trends, etc.

H&L[2] ‐ Installing stud‐extensions at   corridor wall to close off / (Sound attenuation of unit) / 
West DOA Unit in Mech room from corridor. Inspection of stud installation. Passed.

Deficiencies Observed:  Corrective Actions:



Weather: 80°F Chance of Rain: 0% Ptly Cldy (AM)   Sunny (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
5/17/2012

Recorded by: Duane Coon

On site (AM & PM). Site walk w/ Photos.  **Final‐Pressure Test (100PSI‐24 Hr.) AHU Chilled Water 
Piping at South Penthouse. Passed.(Photos) 
*Note: A "Notice" sent yesterday, 16 May'12, by Casey Shanbeck‐GSA about debris left in Child Care 
Playground area, "was not MC's contractors". I observed men working in the Child Care Playground 
last evening about 6PM. They were removing the foam, cutting off bolts, grinding, etc. inside & 
outside C C Playground at the exterior wall Fenestrations. These are not MC contractors, (GSA work).
 
H&A[16] ‐ Continue demo of plaster chase walls and Steel windows at Stout St. side of 3rd West 
Wing.H&A has a man "spotting" at Stout St. sidewalk.(Photos) Installing containment plastic barriers 
at 3rd West Wing for next weeks Abatement Work, working North to South with plastic.(Photos)

ADK[6] ‐ 5th level East Wing Electrical installs, lights,switching, sensors, etc.

RK Mech.[3] ‐ Re‐installing Restroom fixtures 5th level South Wing.(Photos)

RK Mech.[1] ‐ Demo metal face panels off wall hung Convection units at 3rd level South & East 
Wings.(Photos)

ADK/RKM [2] ‐ Trouble‐shooting RF‐5W, rotation on fan, Penthouse West Wing.

Jedi[2] ‐ TAB work at 5th level West Wing.

Painters[4] ‐ Prime, first & finish coat painting at 5th level mult. areas.(Photos)

H&L[5] ‐ Finish mud & sand in prep. for painting at 5th level East Wing. Dropping ceiling tile at 5th 
East Wing.(Photos)

Deficiencies Observed:  Corrective Actions: 
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New Custom House - R2W34701/2

Jacobs Daily Report 
5/17/2012

Recorded by: Duane Coon

 Ptly Cldy (AM)   Sunny (PM)

MC ‐ Carpenters[2] ‐ Dismantling furniture protection at Courtroom  (Photos)

MC ‐ Carpenters [1] ‐ Window protection inserts at 3rd level West.(Photos)

MC ‐ Laborers[7] ‐ Cleaning(Photos) & protecting Tenant furniture & materials at 5th floor South & 
East Wings.(Photos)

H&L [2] ‐ Installing GWB at   corridor wall, extension to deck for sound attenuation of DOA unit.

Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

45 36,944,768.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

63% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3
4
5
3
4
5
6
7
8
9
9
10
11
12
13
14
15
14
16
18
19
20
20
21
22
22
23
24
21
22
23

25
See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

H&A - Removed exterior windows, Stout Street façade.
H&A - Set-up containment areas, Level 3 west wing.

$19,759,910.00

MC - Placed window protection inserts, Level 3 west wing.

RK Mech. - Insulated ductwork, South Penthouse.

Painters - Primed and painted walls, Level 5 west and south wings.  

MC - Built protection around accordian doors, Level 3 east and west wings.

ADK - Installed miscellaneous electrical lighting, switches and sensors, Level 5 east wing.
ADK - Troubleshot RF-5W fan rotation, Penthouse west wing.

MC - Removed protection from Courtroom furnishings and cleaned up, Level .

H&L - Finished and prepped drywall for painting, Level 5 south and east wings.

5/17/2012

5/18/2012

H&L - Installed ceiling tile, Level 5 south and east wings.

Walsh Environmental - Monitored H&A demo activites, Level 3. NOTE: 5/9/12 daily report received.

5/14/12 - Screw inspections in restrooms, Level 5 east wing. PASSED

Through April 30th  

5/17/2012

MC - Removed miscellaneous mirrors, etc in restrooms, Level 3.

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$    $18,884,832.00

VCO00010

3/27/2010

GS-P-08-10-JB-5002

10/27/20138/30/2013

Pressure Re-test (100psi for 24 hrs), AHU chilled water piping at South Penthouse. PASSED.

RK Mech. - Installed fixtures, including restroom fixtures, Level 5 west wing.  

ADK - Removed lighting and electrical circuitry, Level 3.
ADK - Replaced existing sconce lights, Level  west wing Courtrooms.

MC -Removed hardware from doors and stored (temporarily on Level 3 east wing), Level 3.
MC - Relocated doors to Level 3 east wing.

H&A -Demo'd piping chase plaster walls, Level 3 west wing.

RK Mech. - Demo'd metal face panels off wall hung convection units, Level 3 south and east wings.

H&L - Installed stud extensions at  corridor wall for sound attenuation from west DOA unit in Mechanical Room.

5/14/12 - OSHA on-site due to complaint call.

BWG - Punchlist, Level 5 west and south wings.

JCI - Set-up controls for AHU and fans, Level 5.  Ran west unit to set trends.  NOTE: No filters on return ducts due to cleaning.
Jedi - TAB work, Level 5 west wing.

5/15/12 - Water in because sump at north end plugged with debris and overflowed into the area housing of the new DOA unit.  About 1" of water over the entire floor 
are prior to Delta and RKM pumped  out water.  Damaged some fiberglass insulation stored in area.

Gigaspan - Installed IT cabling and landed in servers, Level 5 south and west wings.

Finish Carpenters - Installed new sills at exterior windows, Level 3 & 5 south and east wings.
Gigaspan - Demo'd cabling, Level 3

Horizon Glass - Cleaned new indows, Level 5 west wing.

MC - Continued installing floor protection, Level 3 south wing.

Painters - Touch-up paint for BWG's pre-punchlist, Level 5 west and south wings.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

44 $36,944,768.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 63.13%
   b.  NORMAL     = = 63.13%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-57 Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting $0.00
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37

PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

Delete PS42

$0.00
$4,361.00
$6,624.00
$34,986.00
-$6,624.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/27/2013$0.00

GS-P-08-10-JB-5002

$18,884,832.00

5/17/2012 5/17/2012

10/27/2013

(to date)

$19,759,910.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

5/18/2012

$547,454.00

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

$12,969.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00

$9,611.00

$3,716.00FPS TI Room 481

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00



Weather: 80°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
5/21/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM & PM). Site walk w/ Photos.   **8:30‐9:30 AM ‐ NCH Huddle Call  **10 AM ‐ Labor 
Interviews

H&A[16] ‐ Sealing off 3rd level West for Containment prior to beginning Abatement. Installing "Hand 
Bagging" for Abatement prior to final sealing‐off of West Wing area.(Photos)
Note: H&A removed/(abated & Double Wrapped) 3rd level corridor duct work last Saturday(Photos) 
and removed Exterior windows over Stout St. Child Care Entry Area(Photos).

H&A[2] ‐ Installing Floor Protection at 300 Suite.(Photos)

ADK[3] ‐ Demo Electrical circuitry at 3rd level East.

ADK[3] ‐ Installing new lighting & switching at 5th level & new light fixtures at South Penthouse.

MC[4] ‐ Labor ‐ Cleaning radiant grills at West Corridor.(Photos) Corridor floor protection has been 
removed at 5th level West Wing & West‐1/2 of South Wing corridors.(Photos)

MC[3] ‐ Carpenters ‐ Removing furniture protection at Courtroom  ". (Photos)

H&L[1] ‐ Patching GWB at Courtrooms in prep. for painting.

H&L[1] ‐ Dropping ceiling tile at 5th level East Wing.(Photos)

Painters [7] ‐ Prime, first & finish coat painting at 5th level East Wing.

Finish Carpenter[1] ‐ Installing sills at 5th level East Wing.(Photos)

Deficiencies Observed:  Corrective Actions: 
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 Sunny (AM)   Sunny (PM)

RK Mech.[2] ‐ Re‐Installing Restroom fixtures at 5th level.(Photos)

Gigaspan[1] ‐ Punching down IT cables at 5th level South Wing.

ABC Fire[1] ‐ Demo existing Fire Sprinkler piping 3rd level East Wing.(Photos)

Deficiencies Observed:  Corrective Actions:
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Jacobs Daily Report 
5/22/2012

Recorded by: Duane Coon

On site (AM & PM). Site walk w/Photos.  **9‐11:15 AM ‐ NCH/OAC Mtg.  **11:15 AM ‐ Pay Appl. 
Review w/ MC & Jacobs.  **12:00 Noon ‐ Lunch & Learn ‐ Graham   Window Design  **1:30 PM ‐ 
Initial Inspection ‐ Pressure Test (100 PSI ‐ 24 Hr.) Chilled Water Piping at West Penthouse AHU.  [I will 
do Final check tomorrow.](Note: Someone opened valves again, will have to re‐start test.)

H&A[16] ‐ Continue Preparation for Abatement of 3rd level West Wing. (Photos) Removing Steel 
windows at 3rd level South Wing.(Photos) Opening up Plaster at Mech. shafts and disposing of 
demoed material at 3rd level South Wing.(Photos)

H&L [1] ‐ Patching Courtroom walls in prep. for painting.(Photos)

Painters[6] ‐ Prime & cut‐in paint at 5th level West corridor.(Photos) First & Finish coat painting at 
Misc. areas on 5th level.(Photos)

RK Mech.[5] ‐ Removing wall mounted convection units at 3rd level West & South Wings.(Photos) 
Setting fixtures at 5th level.

ABC Fire[1] ‐ Continue demo of fire sprinkler piping at 3rd level East Wing.(Photos)

ADK[5] ‐ Continue demo of Electrical circuitry at 3rd level East Wing.(Photos)

ADK[2] ‐ Misc. electrical & lighting at 5th level aeas.

MC ‐ Carpenters[2] ‐ Removing Furniture protection at 5th level Courtrooms  ".(Photos)

MC ‐ Carpenter[1] ‐ Doing Mock‐up of door jamb patch at 4th East Corridor & 400 Suite.(Photo)

Deficiencies Observed:  Corrective Actions: 
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MC ‐ Laborers[3] ‐ Removing floor protection at   level Courtroom " .(Photo)

MC ‐ Had floor waxed at 4th level East Corridor CT "sample finish" area last evening.(Photos of finish, 
GSA to Review & Comment.)

MC supt., Dave Dunn ‐ Escourted Graham Architectural Products representatives Geo. Thiret & Tom 
Haines for an inspection of the new " Window" installations at Custom House. Graham is the 
supplier of these units.

Gigaspan[1] ‐ IT Punch‐down at 5th level.

Deficiencies Observed:  Corrective Actions:
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Ptly Cldy (AM)   Cldy/Rain (PM) Temperature: 

On site (AM & PM). Site walks w/Photos.  **Re‐start Pressure Test at West Penthouse, someone 
playing w/valves(Balancer?).  **Note: H&A had a very small water spill from 3rd level 399B to 2nd 
level office. Residual water in an AHWS line which is being demo'd. MC had H&A employ a wet vac to 
clean up any excess water.(Photo)

H&A[28] ‐ Continue sealing (Plastic wrapping) 3rd level West Wing in prep. for Abatement 
works.(Photos) Should be ready to seal off Abatement Zone by end of day.(Photos) Continue 
removing demo'd plaster & misc. material from 3rd level. Removing misc. duct & heating piping at 
3rd West Wing.(Photos) Steel window removal continues at 19th St. side of 3rd level, w/ monitor on 
the sidewalk below.(Photos)

ADK[4] ‐ Continue demo of electrical systems at 3rd level.

ABC Fire[1] ‐ Demo of existing fire Sprinkler system at 3rd level East Wing.

MC ‐ Carpenter[1] ‐ Removing door hardware from existing doors at 3rd level.(Photos)

ADK[2] ‐ Electric lighting and switching at 5th level.(Photos)

Painters[8] ‐ Prime, cut‐in, first & finish coat at West Wing and Misc. areas on 5th level.(Photos)

H&L[2] ‐ Patch & sand for painters at Courtrooms.(Photos)

H&L[1] ‐ Ceiling tile installs at 5th level, misc. infill.

MC ‐ Carpenters[2] ‐ Removing furniture protection at Courtroom " .(Photos)

Deficiencies Observed:  Corrective Actions: 
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Jedi[1] ‐ Balancing at 5th level.

MC[4] ‐ Carpenters/Laborers ‐ Building & installing window temporary enclosures at 3rd level South 
Wing.

Gigaspan[1] ‐ IT punch‐down at 5th level.(Photo)

Deficiencies Observed:  Corrective Actions:
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New Custom House - R2W34701/2

Jacobs Daily Report 
5/24/2012

Recorded by: Duane Coon

On site (AM & PM). Site walk w/Photos.  **9 AM ‐ Warranty & Scheduling Mtg. w/MC ‐ Mark E., 
Jessie S. & Alan M., RKM's Jamie B., GSA ‐ Kristi F., Randy G., Jessica P. & Len W., Jacobs ‐ Mike L., 
Rachel B. & Duane C.  **Site mtg. w/MC  & Walsh Environmental ‐ Ran thru Abatement procedures 
for 3rd level.

H&A[15]‐ Continue to set‐up for 3rd level West Wing Final Abatement Containment.{Photos} (*Note: 
H&A did not begin Final Containment Seal‐off of West Wing until about noon today  because of 
removing carpet at North end of 3rd level West Wing this AM).(Photos) *Noon Begin Abatement 
Containment for 3rd West Wing. Removing demo'ed materials from 3rd level. Removing Plaster walls 
& soffits at shafts for abatement & piping demo activities in 300 Suite. Masonry window removal.

ADK[5] ‐ Continue Demo of electrical systems at 3rd level. Installing new cable tray at 3rd level East 
Wing. 

MC[4] ‐ Installing window temp. closures behind Masonry window removal.

MC ‐ Carpenter[1] ‐ Continue removing 3rd level door hardware, marking & storing for  re‐installation 
at completion of door restoration works.

Painters[6] ‐ Continue painting at 5th level. Final Paint at West Wing Elevator lobby & West corridor 
from North to South.

MC ‐ Carpenters[2] ‐ Removing furniture protection at Courtroom 

MC ‐ Laborers[4] ‐ Removing floor protection and cleaning at 5th level South & East Wings.

Gigaspan[2] ‐ Punch‐down of IT cabling at 5th level.

Deficiencies Observed:  Corrective Actions: 
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ADK[2] ‐ Installing lighting system sensors at 5th level.

ADK[1] ‐ Lighting Control Programing at 5th level.

RK Mech.[3] ‐ Installing Fire dampers at wall between Elevator equipment rooms and AHU's at 
Penthouses.

Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

47 36,978,077.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

64% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19

20
21
22
23
24
25
26
27
28

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

Finish Carpenters - Installed new sills at exterior windows, Level 5 south wing.
ABC Fire - Demo'd existing fire sprinkler piping, Level 3 east wing.

MC - Cleaned radiant grills, Level 5 west wing.  

RK Mech. - Re-installed restroom fixtures, Level 5.  

ADK - Removed electrical circuitry and installed new cable tray, Level 3 east wing.

MC - Mock-up of door jamb patch, Level 4 Suite 400 and east wing.
MC - Removed floor protection and cleaned, Level 5 west, south and east wings.

RK Mech. - Demo'd wall-mounted convection units, Level 3 west and south wings.

Pressure Test of Chilled Water Piping (100psi, 24 hrs), West Penthouse AHU.  NOTE: Valves being reopened, test re-started on 5/23/12.

Jedi - Balancing work, Level 5.

5/23/12: H&A had a small water spill from Level 3 (399B) to Level 2 office.  Residual water in AHWS line, which was demo'd.  Wet vac used to clean up excess water.

Gigaspan - Punched down IT cables, Level 5 south wing.

VCO00010

3/27/2010

GS-P-08-10-JB-5002

10/27/20138/30/2013

Through April 30th  

5/24/2012

MC - Removed door hardware from existing doors and marked and stored for re-installation, Level 3.

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$    $18,918,141.00

5/25/2012

5/29/2012

H&L - Patched and sanded GWB in Courtrooms to prep for painting, Level

Walsh Environmental - Site meeting with MC on abatement procedures for Level 3.

5/22/12 - Lunch 'N Learn Graham t Window design

$19,141,930.00

MC - Built and installed window temporary enclosures behind masonry window removal, Level 3 south wing.

RK Mech. - Installed fire dampers at wall between elevator equipment rooms and AHUs, Penhouses.

Painters - Primed and painted walls, Level 5 west and east wings.  

MC - Waxed ceramic tile floor, Level 4 east wing (sample finish).

ADK - Installed new lighting, switches, sensors and lighting control programming, Level 5.

MC - Removed protection from Courtroom  furnishings and floor, Level .

H&L - Dropped ceiling tile, Level 5 east wing.

H&A - Sealed area for containment. Hand-bagged prior to final seal, Level 3 west wing.  

H&A - Opened up plaster at mechanical shafts and disposed of demolished material, Level 3 south wing.
H&A - Removed miscellaneous duct and heating piping, Level 3 west wing.

H&A - Removed steel windows with sidewalk monitor, Level 3 south wing. NOTE: Abated and double-wrapped ductwork and removed exterior windows over Stout St. 
Childcare entry area over weekend.

H&A - Installed floor protection, Suite 300.
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 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM&PM). Site walk w/Photos.   **9‐10:15 AM ‐ NCH/OAC Mtg.

H&A[20] ‐ Abatement in Containment is in progress at 3rd level West Wing Areas. Also continue to 
demo‐out Steel & Masonry window units at 3rd South Wing. Continue opening plaster chases for 
future abatement at South WIng.(Photos)

ADK[3] ‐ Finalizing trim‐out & misc. electrical work on 5th level.

ADK[3] ‐ Installing cable tray at 3rd level East.

Jedi[2] ‐ TAB at 5th level South & East Wings.(Photos)

Painters[8] ‐ Finish paint at 5th level West Corridor, cut‐in, prime & first coat paint at South Corridor. 
(Photos)

MC[3] ‐ Carpenters ‐ Installing shelving, misc. hardware etc. at 5th level.

MC[3] ‐ Carp./Laborers ‐ Preparing for Grout work on demo'ed Masonry frame openings & installing 
 window opening closures after the removal of windows.

RK Mech. ‐ Has intalled the water supply lines to 5th level fixtures. *Note: Most public restrooms on 
the 5th level are "Gang" supplied with only 1 shut‐off valve for multiple Lav. fixtures on each service   
[ H & C ]. (Photos)

Deficiencies Observed: 5th lvl. Public Restrooms 
H&C water hook‐ups have been installed w/ only 
one shut off valve on each system for multiple 
fixtures,{Code Issue}, and not all the fitting 
connections are chrome as per DBDI.

Corrective Actions: 
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 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:
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Jacobs Daily Report 
5/30/2012

Recorded by: Duane Coon

On site (AM & PM). Site walks w/Photos.

H&A[20] ‐ Abatement Containment at 3rd level West Wing Continues w/ Glove Bagging and Lead 
Paint abatement is on‐going inside Containment. Plaster removal at piping chases continues at South 
& East Wings. Masonry window removal at South Wing and East Wing.(Photos) Removing "clean" & 
Double wrapped (Abated) demo'd materials to appropriate dumpsters &/or Van.(Photos)

ADK [2] ‐ Misc. electrical trim‐out at 5th level.

ADK [3] ‐ Installing cable tray at East Wing.(Photos)

Painters [8] ‐ Finish paint & trim of West corridor, cut‐in at South corridor and prime.(Photos) 

MC [4] ‐ Laborers ‐ Cleaning 5th level West Wing for punch.(Photos)

MC [3] ‐ Carpenters ‐ Re‐installing shelving & Misc. items at 5th level.

MC [4] ‐ Carpenter/Labor ‐ Installing window closure protection at Masonry openings as windows are 
removed by H&A.(Photos)

Horizon Glass [1] ‐ Cleaning window frames at 5th level.

Floor Finishers [1] ‐ Preparing for C.Tile replacement at 5th level public restrooms around thru floor 
fixture piping installations.(Photos)

*Note: I took Photographs of the Boiler Room at South Penthouse. Pressure Relief valve has been 
replaced, Automatic Change Over Valves installationed (not hooked up to controls yet), New pumps 

Deficiencies Observed:  Corrective Actions: 
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 Sunny (AM)   Sunny (PM)

**I Also noted that the new piping for AHWS/R & HWS/R was not replaced as shown on Dwg. M‐404, 
RKM has only added two(2) new Auto Change Over Valves.

***The new Supply and Return duct w/ Fire Dampers has not been installed at Penthouses as per 
Dwg. M‐404.

****It does not appear that the 5th level New Control and Balance Valves have been installed at the 
Existing Wall/Floor mounted Radiant heating system and Re‐Balanced as per Dwg. MP‐105.1. 

All the above (*'d) work should be required to be completed prior to turn‐over of the fifth level.

Deficiencies Observed:  Corrective Actions:
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Jacobs Daily Report 
5/31/2012

Recorded by: Duane Coon

On site (AM & PM) Site walk w/Photos.  **Mtg. w/ Dave Dunn‐MC Supt.‐ Discussed RKM, JCI & Jedi's 
work at 5th level on the existing Radiant heating system. (New Control Valves, balancing, etc.)

H&A[20] ‐ Abatement Containment in place, Glove Bagging & Lead Abatement continues at 3rd level 
West Wing. Masonry window demo continues at 3rd East Wing.(Photos) Corridor duct demo,  
"Double wrapping" & removal at South Corridor.(Photos)

ADK[3] ‐ Electrical circuitry at West Penthouse. Misc. trim‐out at 5th level.

RK Mech.[2] ‐  Removing old demo'd convection heating units from 3rd level.

Painters [6] ‐ Finish Paint coats at 3rd level South Corridor. Prime & cut‐in paint at 3rd East Wing. 
Begin Caulking at wood trim and wainscoat in Courtrooms 3rd West Wing in preperation for new 
paint.(Photos)

MC ‐ Laborers[4] ‐ Cleaning 5th level rooms for punch.

MC ‐ Carpenters[2] ‐ Misc. shelving & reinstalling items removed for Const. at 5th level.

MC ‐ Carpenters/Laborers[4] ‐ Installing window opening protection & misc. works at 3rd level. 
Setting up for Grouting of Masonry openings when abatement finishes.

Flooring Tile Installers[2] ‐ Replacing damaged ceramic tile at public restrooms 5th level.(Photos)

H&L[2] ‐ Back‐punch at 5th level West Wing.

Deficiencies Observed:  Corrective Actions: 
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Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

47 36,978,077.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

64% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress

1

2
3
4
5
6
7
8
9

10
11
12
13
14
15

16

17
18
19

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

RK Mech. - Installed the water supply lines to fixtures, Level 5. Note: Most restrooms on Level 5 are "gang" supplied with only one shut-off valve for multiple 
fixtures.

ADK - Finalized trim-out and continued miscellaneous electrical work, Level 5. 

MC - Laborers - Cleaning, Level 5.
MC - Prepped for grout on demo'd masonry frame openings, including window protection, and installed window closures, Level 3.

Jedi - TAB, Level 5 south and east wings.
RK Mech. - Removed existing convection heating units, Level 3. 

H&A - Abatement in containment in progress, including glove-bagging and lead abatement, Level 3 west wing. 

VCO00010

3/27/2010

GS-P-08-10-JB-5002

10/27/20138/30/2013

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $18,918,141.00

$19,141,930.00

Through April 30th  

5/31/2012

Painters - Painted finish coat at south corridor. Primed & cut-in paint at east wing.  Painted finish coat and trim at west corridor, Level 3. 
Painters - Painted finish coat at west corridor and cut-in, primed and painted first coat at south corridor, Level 5.

ADK - Installed cable tray, Level 3 east wing. 

5/31/2012

H&L - Back-punch, Level 5 west wing. 
MC - Installed shelving, hardware, etc, Level 5. 

6/4/2012

ADK - Electrical circuitry work, West Penthouse. 

Began caulking wood trim and wainscoat, Courtrooms Level west wing.

Flooring Tile Installers - Replaced damaged ceramic tile at public restrooms around through-floor fixture piping installations, Level 5.
Horizon Glass - Cleaned window frames, Level 5. 

H&A - Demo'd duct, including double-wrapping and removal, Level 3 south corridor. 

H&A - Continued demo of steel and masonry window units, Level 3 south and east wings. 

H&A - Continued opening plaster chases for future abatement, Level 3 south and east wings.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

47 $36,978,077.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 64.25%
   b.  NORMAL     = = 64.25%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting $0.00
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37

PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$3,716.00FPS TI Room 481

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

$12,969.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00

$9,611.00

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00

6/4/2012

$547,454.00

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$18,918,141.00

5/31/2012 5/31/2012

10/27/2013

(to date)

$19,141,930.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/27/2013$0.00

GS-P-08-10-JB-5002

Delete PS42

$0.00
$4,361.00
$6,624.00
$34,986.00
-$6,624.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00



Weather: 88°F Chance of Rain: 0% Sunny (AM)   Sunny (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
6/4/2012

Recorded by: Duane Coon

On Site (AM & PM). Site walk w/Photos.  **9 AM ‐ NCH Huddle Call.

H&A[15] ‐ Containment at 3rd level West Wing Abatement is still "in Place", Abatement work still 
continues on window caulk, lead paint & ACM Pipe wrapped penetrations thru slab (these items are 
taking longer than expected to complete). {**Note: This work was projected to finish last Thur. 31 
May '12.} Clean‐ up inside containment area also continues in prep. for final air clearance of the area. 
Demo of plaster chases at 3rd East Wing continues. Steel window removal started again today at 
California St. side of 3rd East Wing. Masonry window removal continues at Courtyard side of 3rd East 
Wing.(Photos) Duct Abatement/removal w/doublewrapping of duct continued this past Sat. down the 
East Corridor.(Photos) Removal of demo'd & Abated materials continues.(Photos)

ADK[6] ‐ Installing temp. lighting at corridors, 3rd South & East Wings & misc. demo. (Photos) 
Installing electrical conduit & Circuits at 3rd South Restrooms.(Photos) Stocking materials.(Photos)

JCI[1] ‐ Assisting ME Group‐Carrie Nordby Commision 5th level systems. East Penthouse AHU & 
systems AM.

H&L[2] ‐ Installing, first of two, 2hr. door frames at top of stair at South Penthouse.(Photos)

RK Mech.[4] ‐ Have installed 10" round duct for supply air to elevator machine rooms at East & West  
Penthouses.(Photos), 10" duct at South penthouse has not been installed yet. **Note: Return air 
ducting w/Fire dampers will require installation of 2 Hr. door frames & opening closure framing at 
Penthouses to complete. This work just started today at South Penthouse.

MC[5] ‐ Carpenters/Laborers ‐ One carpenter installing misc. items at Courtroom areas  h level. 
Carp. & Laborers building window closure frames & installing enclosures behind demo of window 
units.(Photos) **Delivery to MC of two pallets of grout & grout pump for Masonry window grouting 
at 3rd level this AM. This grouting can begin when containment has been removed for West Wing 

Deficiencies Observed:  Corrective Actions: 



Weather: 88°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
6/4/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

MC[4] ‐ Laborers ‐ Cleaning and prepunch work at 3rd level West Wing.(Photos)

Painters[7] ‐ Prime, cut‐in & first coat of paint at 5th level East Wing and Finish detailing trim at South 
Wing Elevator Lobby.(Photos)

Deficiencies Observed:  Corrective Actions:



Weather: 85°F Chance of Rain: 20% Sunny (AM)   High Overcast (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
6/5/2012

Recorded by: Duane Coon

On site (AM & PM). Site walk w/ Photos.   **9 AM ‐ NCH/OAC Mtg.   **1PM ‐ MC Presentation  
**2:30‐4 PM ‐ PRE‐Punch at 5th West Wing w/ Kristy Fantz‐GSA, Mike Lopez & Duane Coon‐Jacobs, 
Ron Black & Jessie Steinert‐MC, Lorrie Jessen‐BWG, this is to set up perameters for final GSA/Jacobs 
Punch of 5th level. We also looked at 4th East Corridor floor finish, metal door jamb infill and wood 
trim at 400 Suite door bottoms. Kristy ok'd corridor to proceed with finishing and ok'd the metal door 
bottom infill mock‐up, but did not approve the wood infill at Suite 400, will require some re‐work.

H&A[15] ‐ Containment continues at 3rd West Wing Abatement. Finishing removal of material at pipe 
sleeves. (Appears that final air testing will be done tomorrow.)(Photos) Removing of steel window 
units continues at 3rd level California St.side.(Photos) Masonry window removal continues at 
Courtyard side of 3rd East Wing.(Photos) Preparing South Wing for abatement, Glove Bagging, 
etc.(Photos) Clean‐up of debris at 3rd level window sills at Stout St. from sidewalk w/ manlift.(Photos)

ADK[6] ‐ Electrical rough‐in & wiring of lights, fans & ceiling mounted unit heaters at 3rd level South 
Wing restrooms.

H&L [2] ‐ Installing 2hr. frames at South Penthouse area.(Photos)

MC[2] ‐ Carpenter ‐ Preparing forms to grout 2hr. frames at South Penthouse.(Photos)

MC[3] ‐ Carpenter/Laborers ‐ Building & installing window infill closures behind window removal at 
3rd level East Wing.(Photos)

MC[4] ‐ Laborers ‐ Punch preparation & cleaning at 5th level.

Painters[7] ‐ Cut‐in, first & finish coat painting at  h East Wing Corridor. Prime & First coat paint at 
Courtroom  .

Deficiencies Observed:  Corrective Actions: 



Weather: 85°F Chance of Rain: 20%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
6/4/2012

Recorded by: Duane Coon

 Sunny (AM)   High Overcast (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 84°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
6/6/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Ptly Cldy (PM) Temperature: 

On site (AM & PM). Site walk w/ Photos.  **GSA 220 ‐ Inspection Report for 5th level.

H&A[15] ‐ Wrapping up the Abatement in 3rd West Wing Containment. The last sleeves being cleaned 
this AM. Final wipe down and air test this PM.(Photos) *Note: Final Air Quality Test taken by Walsh 
5PM +/‐. Results of air test back by 5 AM tomorrow.  Removing Steel windows at California St. side of 
3rd East Wing.(Photos) *Note: Fork lift for material removal is being replaced this AM. Shut down for 
smoky exhaust.

ADK[2] ‐ Installing new light fixtures in Stair towers at 5th level.

ADK[4] ‐ Stocking materials for 3rd level works. Installing electrical rough‐in & circuitry at 3rd level 
Womens restroom.

RK Mech.[2] ‐ Demo of radiant wall convection heater covers at 300 Suite.(Photos)

JCI[1] ‐ Pulling control wiring at West Penthouse.

H&L[2] ‐ Installing 2 Hr. doors at South Penthouse.(Photos) Applying 2 layers of GWB at framing at 
double door to Mech. room today.(Photos)

H&L[1] ‐ Replacing damaged ceiling tile at 5th level.

MC[1] ‐ Carpenter ‐ Installing misc. hardware, wall hung items, & adjusting door hardware at 5th level 
East Wing.

MC[4] ‐ Carpenter/Laborers ‐ Building & Installing window closures behind H&A demo of steel & 
masonry windows for 3rd level East Wing.(Photos)

Deficiencies Observed:  Corrective Actions: 



Weather: 84°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
6/6/2012

Recorded by: Duane Coon

 Sunny (AM)   Ptly Cldy (PM)

MC[4] ‐ Laborers ‐ Cleaning and Pre‐punch work at 5th level.

Painters[8] ‐ Painting walls at Courtrooms A,B, C &D.(Photos) Caulking wood trim at painted areas in 
Courtrooms E & F. Cut‐in, First & Final coats of paint at 5th East Corridor.(Photos)

Floor Tile[1] ‐ Replacing 2"x2" floor tile at floor pipe penetrations broken out in plumbing 
installations.(Photos)

Deficiencies Observed:  Corrective Actions:



Weather: 80°F Chance of Rain: 50%

New Custom House - R2W34701/2

Jacobs Daily Report 
6/7/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Overcast (AM)   Overcast (PM) Temperature: 

On site (AM & PM). Site walk w/photos.  **9:30 AM ‐ Jacobs‐Mike L., Rachel B. & Duane C.‐Telecom 
w/Carrie Nordby‐ME Group ‐‐ Discuss commissioning of DOA's/Warrantee.

H&A[10] ‐ Containment of West Wing Abatement "Cleared" this morning. Begin removing 
containment and moving to South Wing Containment set‐up.(Photos) Removing Steel windows 
continues at California St. side of East Wing.(Photos) Installing plastic closures at ceilings, walls, etc. at 
South Wing.(Photos)

ADK[3] ‐ Misc. work w/Meridian Fire for finishing the 5th level Fire Alarm install and misc. 5th level 
trim‐out.

ADK[2] ‐ Continue Stair well lighting installations.

ADK[3] ‐ Stocking new materials for 3rd level works.

JCI[1] ‐ Installing control wiring at 5th level East Corridor.(Photos)

Painters[8] ‐ Cutting‐in, Prime, First & Finish coat paint at East Corridor. Caulking and painting 
Courtrooms.(Photos) Removing tape at wood trim in West Wing Courtrooms.(Photos)

RK Mech.[2] ‐ Moving work‐boxes onto 3rd level for prep. of work at West Wing. Continue removing 
existing Steel Convection Unit covers at 3rd 300 Suite.(Photos)

Floor Tile[1] ‐ Installing tile at damaged Piping penetrations for replaced Plumbing drains & water 
feeds at 5th South Restrooms.(Photos)

MC[4] ‐ Building and installing window openings for Steel and Masonry window demo works.(Photos)

Deficiencies Observed:  Corrective Actions: 



Weather: 80°F Chance of Rain: 50%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
6/7/2012

Recorded by: Duane Coon

 Overcast (AM)   Overcast (PM)

MC[4] ‐ Cleaning & prepunch activities at 5th level in preparation for final Punch.(Photos)

Veritas Fire Engineering[3] ‐ 5th level Sprinkler design overview/walk through w/MC's‐Mark Euwema.

H&L[2] ‐ Installing 2 Hr. door frame at East Penthouse.(Photos)

Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

47 36,978,077.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

65% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress

1

2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17

18

19
20
21
22

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

Painters - Painted walls in Courtrooms A, B, C & D.  Caulked wood trim in Cortrooms E & F, Level 5.  

Flooring Tile Installers - Replaced 2"x2" floor tiles at damaged floor pipe penetrations broken out in plumbing installations.
Veritas Fire Engineering - Sprinkler design overview / site-walk for final Punchlist, Level 5.

H&A - Demo'd duct, including double-wrapping and removal, Level 3 east corridor. 

H&A - Continued demo of steel and masonry window units, Level 3 east wing. 

H&A - Continued opening plaster chases for future abatement, Level 3 east wing.

6/11/2012

Painters - Finished detailing trim, Level 5 south wing Elevator Lobby.
Painters - Primed, cut-in and finished painting, Level 5 east wing. 

ADK - Installed electrical conduit and circuits, Level 3 south and west Restrooms.

6/7/2012

H&L - Installed 2-hr rated door frames, South and East Penthouses.  Applied two layers of GWB for framing, Mechanical Room double door.

MC - Built window closure frames, installed enclosures, and prepped forms for grout.

ADK - Installed new light fixtures in Stair Towers, Level 5.

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $18,918,141.00

H&L - Replaced damaged ceiling tile, Level 5.

VCO00010

3/27/2010

GS-P-08-10-JB-5002

10/27/20138/30/2013

$19,141,930.006/7/2012

Through April 30th (May payment 
review in progress)

Reviewed Level4 east Corridor floor finish, metal door jampb infill and wood trim in Suite 400.  GSA, Kristy Fantz , approval of corridor floor and metal door jamp infill 
mockup.  No approval given for wood infill, Suite 400.

RK Mech. - Installed 10" round duct for supply air to elevator machine rooms at East and West Penthouses.  NOTE: 10" duct at South Penthouse not yet 
installed.  Return air duct with fire dampers will require installation of 2-hr rated door frames and opening closure framing.

ADK - Installed temporary lighting in Corridors, Level 3 south and east wings.

MC - Installed and adjusted hardware and wall-hung items, Level 5 east wing.
MC - Cleaned and prepped for punchlist, Level 3 west wing and Level 5.

RK Mech. - Demo'd radiant wall convection heater covers, Suite 300.

H&A - Abatement in containment completed, including lead abatement and glove-bagging, Level 3 west wing.  Began moving containment to south wing.

ADK - Stocked materials for Level 3 work.

ADK - Continued fire alarm installations with Meridian and trimout work, Level 5. 



Weather: 75°F Chance of Rain: 0% Sunny (AM)   Sunny (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
6/11/2012

Recorded by: Duane Coon

On site (AM & PM). Site walk W/Photos.  **8:30 AM ‐ NCH Huddle call.  **2:30‐4 PM ‐ GSA/Jacobs 
Punch of 5th level West Wing, partial punch of area.

H&A[14 ] ‐ Soft demo at 3rd South Wing. Installing "Glove Bags" at 3rd level South. Setting up for 
Containment  for Abatement at South Wing, plastic ceilings, floor covers, Etc..(Photos) Demo duct 
insulation at South Corridor.(Photos) Removing demo'd materials from 3rd level.

ADK[6] ‐ Moving stocked material from South to West Wing. Demo of old electric conduit at West 
Wing.(Photos)

RK Mech.[6] ‐ Demo old piping at 3rd level West Wing.(Photos)

MC[2] ‐ Carpenters ‐ Building out plywood enclosed corridor (access during S. Wing abatement) at 
South Wing from Stair 1 tower to West Wing.(Photos)

MC[2] ‐ Laborers ‐ Installing floor protection at 3rd level West Wing.(Photos)

Painters[4] ‐ Finish & Touch‐up paint at 5th East Wing.(Photos)

MC[4] ‐ Laborers ‐ Pre‐punch & Clean 5th level West Wing.

H&L[2] ‐ Finish MC's back‐punch at 5th level. Installing 2Hr. frames & GWB at Penthouses.

Door Strip/Refinish[2] ‐ Set‐up to Strip wood doors at 3rd level East Wing, rm. #348. (Photos)

JCI[1] ‐ On site to check out the issue with 1st & 2nd floor not being visible on BAS controls to "Delta".

Deficiencies Observed:  Corrective Actions: 



Weather: 75°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
6/11/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 84°F Chance of Rain: 0% Sunny (AM)   Overcast/Smoky (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
6/12/2012

Recorded by: Duane Coon

On site (AM & PM). Site walk w/Photos.   **6‐8:30 AM ‐ 5th level West GSA/Jacobs Punch walk.  **9‐
10:35 AM ‐ NCH / OAC Mtg.  **1PM ‐ GSA Req'd Labor Interviews

H&A[28] ‐ Prepare 3rd level South Wing for Abatement Containment.(Photos) Install Plastic ceilings, 
walls, floors, window exterior blue covers, etc. Plaster demo and Glove Bag installs at 3rd South 
Wing.(Photos) Lead Paint abatement mock‐ups at 3rd level West. (Photos) Remove demo materials 
from 3rd level w/ forklift. (Photos) Misc. demo at 3rd level.(Photos) Resume Steel window removal at 
3rd level California St. side, 3rd East Wing.

Painters[6] ‐ Supt. & 2 painters walked Punch with us to touch‐up any minor issues at 5th West. The 
rest of crew is finishing up the Painting at 5th East Wing.

H&L[1] ‐ One man walked Punch with us to clean Ceiling tile.

H&L[1] ‐ Installing 2Hr. door framing & GWB at West Penthouse.(Photos)

RK Mech.[6] ‐ Demo old hydronic system, copper lines & plumbing piping at 3rd level West 
Wing.(Photos)

JEDI[1] ‐ Balancing Hydronic water at 5th level Radiant heaters.(Photos)

ME Group[1] ‐GSA' Cx ‐ Commisioning Systems at 5th level.

JCI[1] ‐ Assist Commisioning w/ Cx at 5th level.

ADK[1] ‐ Walk 5th level GSA/Jacobs Punch w/Punch team.

Deficiencies Observed:  Corrective Actions: 



Weather: 84°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
6/12/2012

Recorded by: Duane Coon

 Sunny (AM)   Overcast/Smoky (PM)

MC[4] ‐ Layout for Plaster removal at 3rd level West Wing.(Photos) Installing floor protection at 3rd 
West.

MC[4] ‐ Laborers ‐ Two laborers  on 5th West Punch walk to clean up minor cleaning issues. Pre‐
punch cleaning and prep for GSA/Jacobs Punch walk at East Wing and window washing at West 
Corridor.

MC[2] ‐ Carpenter/Laborers ‐ Building & installing window protection behind H&A's removal crew.

MC[2] ‐ Carpenters forming for Grout placement at Basement masonry windows.

Painters[2] ‐ Begin stripping of 3rd level existing wood corridor doors on 3rd East, open area rm. 
#348. (Photos)

Flooring Tile[2] ‐ Removing tile for the plumbing demo works at 3rd level South to insure better 
control of floor damage when fixture piping removed & replaced.(Photos)

Deficiencies Observed:  Corrective Actions:



Weather: 90°F Chance of Rain: 0% Sunny (AM)   Sunny (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
6/13/2012

Recorded by: Duane Coon

On site (AM & PM). Site walk w/ Photos.   **6‐9:15 AM ‐ 5th level GSA/Jacobs Punch Walk ‐West & 
South Wing Rooms.   **3:30‐4:30 PM ‐ 5th level GSA/Jacobs Punch Walk‐South Wing Rooms.  
**2:30PM ‐ 3rd level South Wing Abatement Containment Begins.(Fiberglass insulated piping removal 
today, will begin actual abatement work tomorrow)  **MC had a Lead Paint Restoration contained 
Mock‐up today, Viewed by Third Party Inspector.

H&A[22] ‐ Finish Containment build‐out at 3rd South Wing Area.(Photos)  Continue plaster demo at 
East Wing. Removing demo'd materials form 3rd level.(Photos) Mock‐up of Lead Paint Abatement at 
West Wing.(Photos)  Note: South Wing Abatement Containment begins.

ADK[4] ‐ Installing new Electrical conduit at West Wing.(Photos)

RK Mech.[6] ‐ Demo old piping, hydronic system, etc. at 3rd level West.(Photos)

JCI[1] ‐ Demo old pneumatic lines at 3rd level West.(Photos)

H&L[2] ‐ Installing plaster mesh at 2hr. door installations at Penthouses.

MC[2] ‐ Grout the East 2hr. door frame at South Penthouse.

RK Mech.[6] ‐ Continue Demo of piping systems at 3rd level West Wing. Stocking material for 3rd 
level build‐out to site.

Painters[6] ‐ 5th level 2Ea. painters walked with the AM Punch walk. Paint finishes and touch‐up at 
5th East Wing.

Horizon Glass[4] ‐ Installing new   windows at Basement South Wing, 19th St side.

Deficiencies Observed:  Corrective Actions: 



Weather: 90°F Chance of Rain: 0%
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Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
6/13/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 84°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
6/14/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM & PM). Site Walks w/Photos.    **1:30 PM ‐ Electrical outlet & switching scope/to trench 
or not, cost reducing ideas? W/Kristy Fantz‐GSA, Alan Matsuo & Jesse Steinert‐MC and Duane Coon‐
Jacobs. 

H&A[24] ‐ Contained Abatement continues at 3rd level South Wing.(Photos) Soft demo and steel 
window removal at 3rd level East Wing.(Photos) Lead Paint abatement with new product and 
covering area overnight to help chemical reaction at East Wing North suite windows.(Photos)

ADK[4] ‐ 3rd West Wing elec. & old IT cabling demo and new main feeder conduit installs.

RK Mech.[6] ‐ Stocking duct & copper piping and layout at 3rd level West Wing. Piping systems demo 
at 3rd level West Wing.(Photos)

Painters[5] ‐ Touch‐up paint at West Corridor, South & East Wings, prep for GSA/Jacobs 
Punch.(photos)

Painters[2] ‐ Stripping doors and frames at 3rd level East.(Photos)

MC[2] ‐ Laborers ‐ Cleaning up masonry widow openings at Courtyard side of 3rd West Wing.(Photos)

MC[6] ‐ Laborers ‐ Cleaning & pre‐punch at 5th level South & East Wings for GSA/Jacobs Punch.

MC[4] ‐ Carpenters ‐ Forms for Grouting masonry frames and preparing for grout work at 3rd West 
Wing.(Photos)

RK Mech.[2] ‐ Replaced the copper fittings & pipes at 5th level Restroom re‐installs.(Photos)

Deficiencies Observed:  Corrective Actions: 



Weather: 84°F Chance of Rain: 0%
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Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
6/14/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

47 36,978,077.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

65% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)  *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3
4
5
6
7
8
9
10
11
12
13
14
15

16

17
18
19
20
21
22
23
24
25
26

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

6/11, 6/12, 6/13/12 - Punchlist, Level 5, west and south wings.

ME Group - Commissioning systems, Level 5.

JCI - Demo'd existing pneumatic lines, Level 3 west wing.

Horizon Glass - Installed new  windows, Basement south wing.

Jedi - Balanced hydronic water at radiant heaters, Level 5.

MC - Built and installed window protection and cleaned-up masonry Courtyard openings, Level 3.  Formed for grout placement at masonry windows, Basement and 
MC - Grouted the east 2-hr rated door frame, South Penthouse.

JCI - Assisted with Commissioning activities, Level 5.

Flooring Tile Installers - Removed tile for plumbing demolition, Level 3 south wing.

JCI - Resolution of BAS control visibility issue of Levels 1 & 2.

H&A - Demo'd duct insulation and removed demo'd materials, Level 3 south corridor.

H&A - Continued demo of steel window units, Level 3 east wing. 

H&A - Mock-up of lead paint abatement, Level 3 west wing.  Viewed by 3rd party inspector.

Through April 30th (May payment 
review in progress)

6/14/12 - Electrical outlet and switching scope walk.  Trenching? Cost-reducing ideas?

RK Mech. - Stocked materials for build out, Level 3.

MC - Installed floor protection and began layout for plaster removal, Level 3 west wing.
MC - Cleaned and prepped for punchlist, Level 5 west wing.

RK Mech. - Demo'd existing piping, including hydronic system, copper lines and plumbing piping, Level 3 west wing.

H&A - Soft demo, installing "glove bags" and setup for containment, Level 3 south wing.  Abatement began 6/13/12, Level 3 south wing. 

ADK - Demo'd existing electric conduit and installed new main feeder conduit, Level 3 west wing.

Painters - Began stripping existing wood corridor doors, Level 3.
Painters - Finished painting and touchups, Level 5 east wing. 

VCO00010

3/27/2010

GS-P-08-10-JB-5002

10/27/20138/30/2013

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $18,918,141.00

6/15/2012

H&L - Completed back-punch, Level 5.

MC - Built out plywood enclosed corridor for access during south wing abatement from Stair 1 Tower to West Wing, Level 3.
H&L - Installed 2-hr rated GWB and frames and plaster mesh, Penhouses.

$19,740,022.006/14/2012

RK Mech. - Replaced copper fittings and pipes, Level 5 Restrooms.

6/20/2012



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

47 $36,978,077.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 65.36%
   b.  NORMAL     = = 65.36%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting $0.00
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37

PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$3,716.00FPS TI Room 481

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

$12,969.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00

$9,611.00

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00

6/20/2012

$547,454.00

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$18,918,141.00

6/14/2012 6/15/2012

10/27/2013

(to date)

$19,740,022.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/27/2013$0.00

GS-P-08-10-JB-5002

Delete PS42

$0.00
$4,361.00
$6,624.00
$34,986.00
-$6,624.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00



Weather: 100°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
6/18/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM & PM). Site walks w/ Photos.   **8:30‐9:45 AM ‐ NCH Huddle Call(Long version)  **2:30 
PM ‐ RFI Review Mtg.  **Schedule Review

H&A[12] ‐ Contained abatement continues at 3rd level South Wing. Lead Abatement of steel window 
paint is on‐going at 3rd level West Wing.(Note: H&A still trying to speed up this stripping process, 
very thick lead paint, multiple applications of remover required. Removal of paint at sill metal trim 
required prior to removal of sill and then more paint removal required prior to welding for   
strengthening. The Lead Abatement is impacting the "  welding and widow install schedules.)

RK Mech.[12] ‐ Begin installation of Duct & VAV's, Copper Domestic Water lines, Hydronic water lines 
and preparation for new Waste, Vent & Water lines at Public restrooms on 3rd level East WIng. 
Removing old round duct & misc. piping at 3rd West Wing.(Photos)

ADK[5] ‐ Rough‐in for Electrical services conduit at 3rd level West Wing.(Photos)

ADK/Gigaspan[2] ‐ Layout & research for IT installations.(Photos)

MC[4] ‐ Carpenters/Laborers ‐ Preparing 3rd level West Wing Masonry windows for grouting.

MC[2] ‐ Carpenters ‐ Misc. door adjustments & shelving installation at 5th level East Wing.

MC[4] ‐ Laborers ‐ MC Punch and cleaning at 5th level.(Photos)

Horizon Glass[3] ‐ Install Basement window South Wing{Note: Noise restriction allowing only one unit 
per AM install‐6 to 8 AM}. Stock windows for 3rd level   window Replacements.

ABC Fire[2] ‐ Installing/rough‐in of new sprinkler lines at 3rd level West Wing.

Deficiencies Observed:  Corrective Actions: Safety Issue: Notified MC of a 
loose window closure panel over the Child Care 
area. MC reviewed and secured panel to insure it 
did not fall out of opening.



Weather: 100°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
6/18/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Painters[5] ‐ Stripping doors and frames at 3rd level East Wing. (Photos)

Painters[2] ‐ Touch‐up at 5th level for Punch.

H&L[2] ‐ Begin layout at 3rd level West Wing. Back‐punch at 5th level West & South Wings.

Deficiencies Observed:  Corrective Actions:



Weather: 93°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
6/19/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM & PM). Site walk w/ Photos.  **9 AM ‐ NCH/OAC Mtg.   **10:30 AM ‐ Cator Ruma‐Bob 
Weber, Discuss the Flat Plate piping/by‐pass vs. B. White Balancing issues.  **MC's Schedule Review.

H&A[12] ‐ South Wing Contained Abatement continues, in the process of final clean of area for an 
"Air Test" for clearance tomorrow. Lead Paint abatement at West Wing/North is progressing w/ 
double shifting to help catch‐up on removal schedule.(Photos)

ADK[5] ‐ Rough‐in Electrical at 3rd level West Wing.

RK Mech.[8] ‐ Rough‐in of duct and VAV's at rooms, copper Domestic water lines and hydronic 
heating lines at corridor and restroom domestic water, 3rd level West Wing.(Photos)

Painters[6] ‐ Stripping wood doors & frames at 3rd level East Wing.(Photos)

ABC[2] ‐ Installing new sprinkler lines at 3rd level West Wing.

MC[1] ‐ Carpenter ‐ Removing "Picture Rail" at 3rd level West Wing.(Photo)

MC[4] ‐ Carpenter/Laborers ‐ Grouting Masonry window openings for new  window 
installation.(Photos)

MC[4] ‐ Laborers ‐ Pre‐punch and cleaning at 5th level East.

JCI[2] ‐ Controls at Penthouse AHU's and revising set‐points at JCI controls.(Photos)

H&L[2] ‐ Layout of soffits at 3rd level West Wing. Installing backing for metal plaster mesh at abated 
shafts.

Deficiencies Observed:  Corrective Actions: 



Weather: 93°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
6/19/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Horizon Glass[4] ‐ Installing Basement   window replacements, South Wing 19th St. side. 
Preparing to begin steel plate installation for masonry opening   windows. Manlift on site for 
Courtyard window works.

Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

48 37,003,030.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

66% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1

2
3
4
5
6
7
8
9
10
11
12
13
14
15
16

17
18
19
20
21
22

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

H&A - Continued lead abatement of steel window paint, Level 3 west wing.  NOTE: Lead paint thick and multiple applications of remover are required.  Removal of paint 
at sill metal trim required prior to removal of sill.  More paint removal prior to welding for window strengthening.  Lead abatement schedule impacts the welding 
and window installation schedules, though double shifts have begun.

Horizon Glass - Stock windows for Level 3  window replacements.
Horizon Glass - Prepped to begin steel plate installation at masonry openings.

Safety Observation - Notified MC of a loose window closure panel above the ChildCare area.  MC reviewed the issue and secured the panel to ensure that it did not fall 
out of the opening.

6/28/2012

6/22/2012

ADK/Gigaspan - Began layouts and research for IT installation.

H&L - Completed back-punch items, Level 5 south and west wings.
H&L - Began layout for soffits, Level 3 west wing.

$19,740,022.006/19/2012

RK Mech. - Began installation of duct and VAVs, copper domestic water lines, hydronic water lines and prepped for new waste, vent and water lines in 
Restrooms, Level 3 east wing.

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $18,943,094.00

VCO00010

3/27/2010

GS-P-08-10-JB-5002

10/27/20138/30/2013

Through May 31st

MC - Prepped masonry windows and grouted for new window installation, Level 3 west wing.
H&L - Installed backing for metal plaster mesh at abated shafts.

RK Mech. - Demo'd existing round duct and miscellaneous piping, Level 3 west wing.

H&A - Continued abatement in containment and final cleaning to prep for air test, Level 3 south wing.

ADK - Roughed-in conduit for electrical, Level 3 west wing.

Painters - Continued stripping existing doors and frames, Level 3 east wing.

MC - Continued pre-punchlist items and cleaned, Level 5.
MC - Miscellaneous door adjustments and installed shelving, Level 5 east wing.

JCI - Worked on controls and revised set-points, Penthouse AHUs.

MC - Removed picture rail, Level 3 west wing.

Painters - Touched-up paint for punchlist, Level 5.

Horizon Glass - Installed new t windows, Basement south wing.  NOTE: Noise restriction allowing only one unit per morning 6-8am.  

ABC - Began rough-in and installation of new sprinkler lines, Level 3 west wing.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

48 $37,003,030.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 65.92%
   b.  NORMAL     = = 65.92%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-57 Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting $0.00
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37

PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

Delete PS42

$0.00
$4,361.00
$6,624.00
$34,986.00
-$6,624.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/27/2013$0.00

GS-P-08-10-JB-5002

$18,943,094.00

6/19/2012 6/22/2012

10/27/2013

(to date)

$19,740,022.00

$5,163,268.00
$114,722.00
$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

6/28/2012

$547,454.00

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00

$9,611.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

SBA Level 4 TI $24,953.00

$3,716.00FPS TI Room 481

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00



Weather: 94°F Chance of Rain: 100% Sunny/Ptly Cldy (AM)  Overcast (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
6/26/2012

Recorded by: Duane Coon

On site (AM & PM). Site walk w/Photos.   **9‐11 AM ‐ NCH/OAC Mtg.   **  Electrical Installation 
Review/In ‐wall vs. Surface Mounted scenario  **Schedule Review

H&A[15] ‐ Preparing 3rd level East Wing for Containment of Abatement, installing plastic floors, 
ceilings & wall protection. Opening up South Wing for construction activities. Demo of soffits and 
chases at East Wing for abatement. Lead Paint Abatement continues on steel windows at 3rd West 
Wing.(Photos)

ADK[5] ‐ Installing cable tray & main conduit runs at 3rd level West Wing.(Photos)

RK Mech.[10] ‐ Installing duct and VAV's, Hydronic heating lines, water lines and waste & vent lines at 
3rd level West Wing.(Photos)

S&W Paint[6] ‐ Stripping wood doors & frames at 3rd South Wing. { 1 man doing touch‐up painting at 
5th level.}(Photos)

H&L[4] ‐ Framing soffit faces at 3rd level West Wing.(Photos)

ABC Fire[2] ‐ Installing new sprinklers lines at 3rd West Wing.

MC[6] ‐ Framing and grouting Masonry window openings at 3rd level.

MC[4] ‐ Prepunch and cleaning at 5th level.

Deficiencies Observed:  Corrective Actions: 



Weather: 94°F Chance of Rain: 100%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
6/26/2012

Recorded by: Duane Coon

 Sunny/Ptly Cldy (AM)  Overcast (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 95°F Chance of Rain: 100%

New Custom House - R2W34701/2

Jacobs Daily Report 
6/27/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)  Ocst/Thunder Stms (PM) Temperature: 

On site (AM & PM). Site walk w/ Photos.   **9 AM ‐ Hydronic Heating Lines Initial Test (100 PSI ‐ 24 
Hr.) Canceled by RKM, Internal testing process documentation glych.  **9:15 AM ‐ Domestic Water 
Lines at Mens #391 & Womens # 385 Restrooms Pressure Test (100 PSI ‐ 24 Hr.) Initial Inspection. 
(Photo)  **10 AM ‐ MC's QC Mtg. / Inspection of Framing & Plaster Prep. work w/H&L at 3rd level 
West Wing.(Photos)  **1:30 PM ‐ MC's QC Mtg. w/S&W Painting ‐ Inspection of stripped doors & 
varying wood types & wood tones at 3rd level. (Photos)

H&A[15] ‐ Continue to prepare East Wing for Abatement Containment. Installing Plastic wraps and 
containment enclosures. Demo of soffits & chases for abatement works.(Photos) Continue Lead Paint 
Abatement at West Wing.{2 men working on steel frame stripping, day shift.}(Photos) Demo of  
existing round duct at South corridor.(Photos)

ADK[6] ‐ Rough‐in conduit mains at 3rd level West Wing. Installing cable tray 3rd West Wing. ADK's 
PM doing an as‐built for pricing of Electrical modifications requested by GSA, plan to modify existing 
surface mounted conduit & fixtures.

RK Mech.[10] ‐ Installing Hydronic heating copper piping at 3rd West. Installing duct and VAV's at 3rd 
West. Testing Hydronic lines & domestic water lines at 3rd West. No work at South Wing yet. 
Insulating Hydronic Heating lines at corridor & room stub‐outs.(Photos)

S&W Painting[6] ‐ Stripping wood doors & Frames at South Wing. (Photos)

H&L[4] ‐ Framing soffits & wall closure patches, lath for plaster, & lay‐out at 3rd level West Wing. 
Plasterer on site today to check out the scope of 3rd level plaster repair work.(Photos)

ABC Fire[2] ‐ Installing sprinkler lines at 3rd level West Wing.

Deficiencies Observed:  Corrective Actions: 



Weather: 95°F Chance of Rain: 100%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
6/27/2012

Recorded by: Duane Coon

 Sunny (AM)  Ocst/Thunder Stms (PM)

Horizon Glass[4] ‐ Installing steel reinf. plates at sides of new Masonry   window locations at 3rd 
level West Wing Courtyard above Child Care Parking area(MOP Work). 

Deficiencies Observed:  Corrective Actions:



Weather: 95°F Chance of Rain: 50% Sunny (AM)   Ptly Cldy (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
6/28/2012

Recorded by: Duane Coon

On site (AM & PM). Site walk w/ Photos.   **8:30 AM ‐ Final Inspection/ Pressure Test (100 PSI ‐ 24 
Hr.) Domestic Water lines at 3rd level West Wing Restrooms #391 & #385. Passed.    **8:40 AM ‐ 
Initial Inspection/ Pressure Test (100 PSI ‐ 24 Hr.) Hydronic Heating Lines 3rd level West Wing 
Corridor & stub‐outs to rooms, North 1/2 of Wing. Note: This test valves bumped during const. 
activities later in day, re‐start test tomorrow.

H&A[15] ‐ Continue preparation of 3rd level East Wing for Abatement Containment, installing plastic 
enclosures, demo of chases & demo of soffits for abatement work. Two men doing Lead Abatement 
at West Wing Steel Window Mullions.{Very Slow Progress! Short on Man Power! Note: As of today 
only 16 of 69 steel frames have been Partially Abated of Lead Paint, [Only 23% of frames on 3rd 
level]. This is a big Scheduling issue.} 

ADK[5] ‐ Rough‐in of main conduit feeders and circuit conduit out of panels at 3rd level West Wing.

RK Mech.[6] ‐ Installing hydronic lines, duct & VAV's at 3rd West Wing. Demo of old Hydronic heating 
lines at South Wing Corridor.

H&L[3] ‐ Continue framing soffit (vert. face of soffits for duct installs) at 3rd level West Wing.

MC[4 ] ‐ Carpenter/Laborers ‐ Installng grout formwork and grouting Masonry window jamb openings 
for  Window steel at 3rd level South Wing.

Horizon Glass[4] ‐ Installing   Window steel plates at Masory openings at 3rd level West & South.

MC[4] ‐ Laborers ‐ Cleaning and prepunch work at 5th level East Corridor.

S&W Painting[6] ‐ Stripping wood doors and frames at 3rd level South Wing. {1 man on 5th level 

Deficiencies Observed:  Corrective Actions: 



Weather: 95°F Chance of Rain: 50%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
6/28/2012

Recorded by: Duane Coon

 Sunny (AM)   Ptly Cldy (PM)

ABC Fire[2] ‐ Installing new sprinkler lines at 3rd level West Wing.

Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

48 37,003,030.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

66% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1

2
3
4
5
6
7
8
9
10
11
12

13

14
15
16

17
18

19

20
21
22
23
24

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

6/29/12: Waste and vent (horizontal) pressure test at 5 psi for 15 minutes, Restroom 391 and drinking fountain W&V riser at Grid G, Level 3 west wing.

6/27/12: Hydronic heating lines initial test cancelled due to internal test process documentation glitch.  6/28/12: Pressure test, Level 3 north of west wing Corridor and 
stub-outs to rooms.  NOTE: Test valves bumped during construction activities, test to re-start next day.  6/29/12: Pressure test, to be held through weekend at 100psi.

6/27/12: Domestic water lines pressure test, Men's 391 & Women's 385.  Passed 100psi, 24 hours.
6/27/12: Inspection of framing and plaster prep work with H&L, Level 3 west wing.
6/27/12: Inspection of stripped doors, varying wood types and tones with S&W painting, Level 3.

Horizon Glass - Installed steel reinforement plates at sides of new masonry window locations, Level 3 west wing Courtyard (above Childcare parking lot).

Welders - Installed / welded tube steel sill supports, angle connections (head to new jamb steel, and head clips at new masonry window openings, Level 3 west wing.

6/29/12: Punchlist, Level 5 west Corridor.

ADK - Installed cable tray and main conduit runs, Level 3 west wing.

S&W Paint - Continued stripping existing doors and frames, Level 3 south wing.
Painters - Touch-up paint for punchlist, Level 5.
H&A - Prepped for containment, including installation of plastic floors, removed carpet Suite 392, ceilings and walls, blue window covers, Level 3 east wing.  Opened 
south wing from containment to construction, Level 3.

Through May 31st

MC - Cleaned and pre-punched, Level 5.
MC - Framed and grouted masonry window openings, Level 3 west and south wings.

RK Mech. - Insulated hydronic heating lines in Corridor and Rooms, Level 3.
RK Mech. - Demo'd existing hydronic heating lines, Level 3 south wing Corridor.

VCO00010

3/27/2010

GS-P-08-10-JB-5002

10/27/20138/30/2013

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $18,943,094.00

6/29/2012

ADK - As-built pricing of electrical modifications of existing surface-mounted conduit and fixtures.

H&L - Built infill for duct opening, Level 3 west wing Mechanical Room.
H&L - Framed soffit faces and wall closure patches, lath work for plaster, and layouts, Level 3 west wing.

$19,740,022.006/29/2012

RK Mech. - Continued installation of duct and VAVs, copper domestic water lines, waste and vent lines, hydronic water lines in Restrooms, Level 3 west wing.

7/5/2012

ABC - Installed new sprinkler lines, Level 3 west wing.

H&A - Demo of soffits and chases for abatement, Level 3 east wing.
H&A - Demo of existing round duct, Level 3 south wing Corridor.  Removed grill at Mechanical Room 363.

H&A - Continued lead abatement of steel window paint, Level 3 west wing.  NOTE: As of 6/28/12, only 16 of 69 steel frames have been partially abated.    



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

48 $37,003,030.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 66.48%
   b.  NORMAL     = = 66.48%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-57 Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting $0.00
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37

PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

SBA Level 4 TI $24,953.00

$3,716.00FPS TI Room 481

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00

$9,611.00

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

7/5/2012

$547,454.00

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$5,163,268.00
$114,722.00
$77,629.00
$68,341.00

$18,943,094.00

6/29/2012 6/29/2012

10/27/2013

(to date)

$19,740,022.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/27/2013$0.00

GS-P-08-10-JB-5002

Delete PS42

$0.00
$4,361.00
$6,624.00
$34,986.00
-$6,624.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair



Weather: 91°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
7/2/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM) Sunny/Smoky Haze (PM) Temperature: 

On site (AM & PM). Site walk w/ Photos.   **6‐10 AM GSA/Jacobs Punch Walk (Only Duane Coon 
Punching today) 5th level W., S & E Corridors   **8 AM ‐ Final Inspection ‐ Pressure Test (100 PSI ‐ 24 
Hr.) {actually held over the weekend at 100 PSI} Hydronic Water lines West Wing/North Corridor & 
Stub‐ ins to rooms. Passed.  ** Scheduling Mtg. w/ Jacobs‐Deblina B., reviewed MC's Sched.#15.       
** 2‐3 Pm Continue GSA/Jacobs Punch Walk at 5th level East Corridor.  **3:30‐4:30PM GSA & Jacobs  
inhouse conferance call to discuss MC's Present Schedule and "path forward" to rectify apparent logic 
issues within their schedule.

H&A[15] ‐ Final prep. for Abatement Containment at 3rd level East Wing. Begin Abatment of 3rd level 
East Wing. Continue Lead Paint Abatement of Steel window paint. *Note: East Wing in Containment 
this PM. 

Note: MC has all sub‐crews doing major clean‐up of 3rd level West & South Wings this AM.

ADK[6] ‐ Electrical rough‐in at 3rd level West Wing.

RK Mech.[8] ‐ Installing duct work at West Corridor & suct & VAV's at West rooms. Insulating duct 
work at West Corridor. Installing Hydronic Heating lines at West Rooms. W&V at restrooms.

Painters[6] ‐ Stripping wood doors & frames at 3rd level South. (2 men walking & taking care of touch‐
up at 5th level Punch walk w/me.)

H&L[1] ‐ One man cleaning & repairing ceiling tile at 5th corridor GSA/Jacobs Punch walk w/me.

H&L[4] ‐ Framing soffits at West Wing North.

MC[6] ‐ Continue Grouting Masonry frames at 3rd level South.
Deficiencies Observed:  Corrective Actions: 



Weather: 91°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
7/2/2012

Recorded by: Duane Coon

 Sunny (AM)Sunny/Smoky Haze (PM)

Horizon Glass[4] ‐ Setting Steel Jamb plates for Masonry openings at 3rd level South.(Photos)

Welders[3] ‐ Welding tube steel sill supports, Head attachment angles & Head clips at Masonry 
window steel Jamb Plates, 3rd level West Wing.

Deficiencies Observed:  Corrective Actions:



Weather: 90°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
7/3/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Overcast (PM) Temperature: 

On site (AM & PM). Site walk.  **6‐8:30 AM ‐ GSA/Jacobs Punch Walk (Duane Coon‐Jacobs) 5th level 
East Wing Corridor / East & South Wing Back‐Punch sign‐off.  **12:30‐1:45PM Continue Back‐Punch 
at East & South Wing Corridors.  **2 PM ‐ MC's Schedule Review Mtg.  **4‐6PM ‐ Continue Back‐
Punch of 5th West Corridor.

H&A[] ‐ Under Containment for Abatement at 3rd level East Wing, continue abatement works at East 
Wing. 

Deficiencies Observed:  Corrective Actions: 



Weather: 90°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
7/3/2012

Recorded by: Duane Coon

 Sunny (AM)   Overcast (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 90°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
7/5/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM & PM). Site walk w/Photos.  **10‐12 AM ‐ GSA/Jacobs Back‐Punch 5th level West Wing 
Rooms.(Duane Coon‐Jacobs)  **2‐4 PM ‐ Continue GSA/Jacobs Back‐Punch at 5th level South Wing.

H&A[] ‐ Containment in place, Abatement continues at 3rd level East Wing. Removing old chases for 
MEP demo at 3rd level South Wing. Misc. demo work 3rd West & South Wings. Lead Abatement 
works continue on Steel Windows.  Note: Lead Paint Abatement at exterior sill of steel windows for 
4"x4" welded plate from man lift has not begun yet. There is not a completed Lead Paint removal to 
this date. Continues to slip schedule.

RK Mech.[8] ‐ Installing duct, VAV's, Hydronic piping main runs at West & South wings. Just beginning 
duct installs at South Wing. Demo of old piping in South Corridor.(Photos)

RK Mech. Has removed the old AHU, but not the fan unit, at 3rd level West Mech. room 
#363.(Photos)

H&L[6] ‐ Installing soffit framing at West Wing. (Photos)

H&L[2] ‐ Preparing plaster patching mesh at West corridor & chases. (Photos)

Horizon Glass[4] ‐ Installing Jamb steel plates at masonry window openings 3rd level South bump‐
out.(Photos)

ADK[6] ‐ Electrical rough‐in at 3rd level South Wing.

S&W Painting[6] ‐ Stripping wood doors & Frames at 3rd South Wing.

ABC Fire[2] ‐ Installing sprinkler piping at South Wing on nite shift.

Deficiencies Observed:  Corrective Actions: 



Weather: 90°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
7/5/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

50 37,103,242.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

67% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3
4
5
6
7
8
9

10
11
12
13
14
15

16
17
18
19

20
20
21

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

7/5/2012

RK Mech. -  Continued installing ductwork and VAV's, Level 3 west and south wings.

7/6/2012

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $19,043,306.00

VCO00010

3/27/2010

GS-P-08-10-JB-5002

10/27/20138/30/2013

Through May 31st

MC - Continued grouting masonry frames, Level 3 south wing.

RK Mech. -  Insulated ductwork, Level 3 west Corridor.
RK Mech. - Installed hydronic heating lines, Level 3 west and south wings.

7/6/2012

H&L - Framed soffits, Level 3 west wing north.
H&L - Cleaned and repaired ceiling tile, Level 5 GSA / Jacobs Punchlist walk.

$19,740,022.00

RK Mech. - Installed waste and vent lines, Level 3 Restrooms.
RK Mech. - Demo'd existing piping, South Corridor, and removed the existing AHU (not the fan unit), Level 3 west Mechanical Room.
ADK - Electrical rough-in, Level 3 west and south wings.

S&W Paint - Stripped wood doors and frames, Level 3 south wing.
S&W Paint - Punchlist touchups, Level 5.
H&A - Final prep for containment and began abatement, Level 3 east wing.  

7/2/12: Final Inspection of hydronic pressure test at 100 psi, held through weekend, Level 3 west wing.  Passed.  
7/2/12: Schedule #15 review and conferance call.  MC to rectify apparent logic issues.

H&L - Prepped plaster patching mesh, Level 3 west Corridor & Chases.

H&A - Continued lead abatement of steel window paint, Level 3 west wing. NOTE: Lead paint abatement at exterior sill of steel windows for 4"x4" welded plate from 
manlift has not yet begun. Schedule continues to slip.
H&A - Removed existing chases for MEP demo and miscellaneous demo, Level 3 south and west wings.

MC - Cleaned-up, Level 3 west and south wings.

Horizon Glass - Set steel jamb plates for masonry openings, Level 3south wing and bump-out.

Welders - Installed / welded tube steel sill supports, angle connections (head to new jamb steel, and head clips at new masonry window openings, Level 3 west wing.

7/2/12, 7/3/12 & 7/5/12: GSA/Jacobs Punchlist, Level 5 Corridors and west wing Rooms.

ABC - Installed new sprinkler lines, Level 3 south wing.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

50 $37,103,242.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 67.04%
   b.  NORMAL     = = 67.04%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-57 Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting $0.00
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37

PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

Historic Corridor Widening
Balancing Investigation BWCH

$77,997.00
$22,215.00

Delete PS42

$0.00
$4,361.00
$6,624.00
$34,986.00
-$6,624.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/27/2013$0.00

GS-P-08-10-JB-5002

$19,043,306.00

7/5/2012 7/6/2012

10/27/2013

(to date)

$19,740,022.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

7/6/2012

$547,454.00

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00

$9,611.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

SBA Level 4 TI $24,953.00

$3,716.00FPS TI Room 481

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00



Weather: 82°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
7/10/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM & PM). Site walks w/ Photos.   **9‐11:45 AM ‐ NCH/OAC Mtg.  **12 Noon ‐ Duct 
pressure test (3" Water Head Pressure). Passed.  **2PM ‐ "Field Mtg." discussing/reviewing work flow 
for MOP for Restroom works w/GSA, Jacobs, MC & RK Mech.  **3:30 PM ‐ Mtg. w/ Walsh 
Environmental, MC, GSA & Jacobs. Discuss MAAL at 3rd level Containment last week. Proceedures for 
notification of GSA, Process of mitigation, etc.

H&A[15] ‐ Containment Abatement continues at 3rd level East Wing. Should be able to clean up and 
test clean tomorrow. Continue Lead paint Abatement at Exterior of Steel windows on Stout St. side of 
building. Misc. demo and removing material at 3rd.(Photos)

Horizon Glass[4] ‐ Installing new Masonry   window units{Area B} at Courtyard side of 3rd West 
Wing.(Photos)

Welders[3] ‐ Welding angles, clips & tube steel sills at Masonry openings at 3rd level South Bump‐out 
area.

ADK[6] ‐ Electrical rough‐in at 3rd level South Wing.

RK Mech.[8] ‐ Installing duct work at South Wing.(Photos) Begin Hydronic piping runs at South Wing. 
Preparing for W&V and domestic water installs at Restroom #387, begins Thur. Punch work‐off at 5th 
level. Installing new Hydronic Htg. valves at 5th level.

Painters[6] ‐ Stripping doors & frames at 3rd level South Wing.(Photos)

ABC Fire Protection[2] ‐ Installing new Sprinkler lines at 3rd level South Wing.

MC[4] ‐ Carpenters/Laborers ‐ 5th level back‐punch clean‐up.

Deficiencies Observed:  Corrective Actions: 



Weather: 82°F Chance of Rain: 0%

Daily Report 
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Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
7/10/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 80°F Chance of Rain: 0% Sunny (AM)   Ptly Cldy (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
7/11/2012

Recorded by: Duane Coon

On site (AM & PM). Site walks w/Photos.  **6:30AM‐12 Noon ‐ Back‐Punch of 5th level South & East 
Wings.  **10 AM ‐ QC mtg. & Inspection of new Masonry   Window Installations at 3rd level West 
Wing.(Photos)  **11 AM ‐ Pressure Test (100 PSI ‐ 24 Hr.) Initial Inspection of Hydronic Heating Piping 
at 3rd level West Wing.  **1:30 PM ‐ ACM/MAAL Proceedures Discussion Mtg. w/ MC, Walsh 
Environmental, GSA & Jacobs.  **MC's Pay Application Review/Mark‐up.  **MC's 4 Wk. Look‐Ahead 
Sched. Review

H&A[15] ‐ Continue to finish Abatement clean‐up for final clearance of East Wing Abatement area. 
*Note: Walsh Environmental plans to do the final clearance testing this PM. Lead Paint abatement 
continues at Stout St. side of building Exterior of Steel windows for Structural upgrades.(Photos)

H&L[6] ‐ Corridor ceiling framing, soffit framing, old chase framing & Lath prep. for plaster repair at 
3rd level West Wing.(Photos)

ADK[6] ‐ Electrical conduit rough‐in at 3rd level West & South Wings.

ABC Fire[2] ‐ Night shift ‐ Install sprinkler lines at 3rd level South Wing.

RK Mech.[8] ‐ Installing duct work 3rd South Wing. Testing Hydronic piping system 3rd West Wing. 
Installing hydronic piping 3rd level South Wing. Installing new Control valves at existing 5th level 
Hydronic heating wall mounted convection units. Misc. back‐punch work at 5th level.(Photos)

Horizon Glass[5] ‐ Installing new Masonry  windows{Area A} at 3rd level Courtyard side of West 
Wing. QC of Horizons Installation proceedures.(Photos)

S&W Painters[6] ‐ Stripping wood doors & frames at 3rd South Wing.(Photos)

Deficiencies Observed:  Corrective Actions: 



Weather: 80°F Chance of Rain: 0%

Daily Report 
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Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
7/11/2012

Recorded by: Duane Coon

 Sunny (AM)   Ptly Cldy (PM)

MC[4] ‐ Carpenters/Laborers ‐ 5th level Punch work (two carp. followed Ron Black & I on Back‐Punch‐
took care of misc. items for sign‐off.) & Clean Floors.

Deficiencies Observed:  Corrective Actions:



Weather: 90°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
7/12/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Overcast (PM) Temperature: 

On site (AM & PM). Site walks w/ Photos.  **6:30‐4 PM ‐ Back‐Punch 5th level "All areas"  (22 
Remaining items to complete as of 4PM today.)  **8 AM ‐ Initial Inspection ‐ Pressure Test (100PSI ‐ 
24 Hr.) Domestic Water at Mens Restroom #309.  **11:30 AM ‐ Final Inspection ‐ Pressure Test (100 
PSI ‐ 24 Hr.) Hydronic Water lines at 3rd level West Wing, Mains & Branch lines. Passed.(Photos)

H&A[15] ‐ Containment "Cleared" last evening at 3rd level East Wing. Removing Abated Materials 
(Double Bagged) and breaking down containments to allow construction to continue in the East Wing 
by next week.(Photos) Continue Lead Paint Abatement of Steel Windows for Structural upgrades.

RK Mech.[10] ‐ Testing Hydronic Heating & Domestic Water at 3rd West &South Wings. Installing new 
Hydronic Heating lines at South Corridor. Installing duct runs at South Corridor and at rooms at West 
Wing. Insulating duct work prior to installing at corridor (Limited space, installing very tight to deck at 
Corridor, putting up in longer sections.){Photos} Began Plumbing replacement/MOP work at Womens 
Restroom #387 today. Installing new Convection Heating line Control Valves at 5th level. *Note: RKM 
had PM walk with Ron Black‐MC & I‐Jacobs today to help with review of Back‐Punch / "to finish" 
items.

ADK[1] ‐ One man installing light bulbs and trouble shooting to clean‐up Back‐Punch at 5th 
level.(*Note:  Finished all ADK Punch items on 5th today.)

ADK[6] ‐ Electrical rough‐in at 3rd level West & South Wings.

Welders[2] ‐ Begin layout & "Stitch welding" (2" @ 12" spacing) Steel  Window Mullion Structural 
Detailing on 3rd West Wing.(Photos)

S&W Painting[6] ‐ Stripping wood doors & Frames at South Wing. *Began staining doors today. 
(Photos) One Painter worked on Punch List Clean‐up w/ Ron & I part of the day. (*Note:All S&W 

Deficiencies Observed:  Corrective Actions: 



Weather: 90°F Chance of Rain: 0%
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Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
7/12/2012

Recorded by: Duane Coon

 Sunny (AM)   Overcast (PM)

MC[2] ‐ Carpenters ‐ Worked on 5th level Back‐Punch w/ Ron & I to clean‐up misc. items on Punch 
List. 

MC[4] ‐ Carpenters/Laborers ‐ Night Crew ‐ Misc. projects to assist work flow for other trades & job 
clean‐up.

MC[2] ‐ Laborers ‐ 3rd level Clean‐up and misc. items at 3rd level areas.

Horizon Glass[5] ‐ Installing Masonry  Window replacements at Courtyard side of 3rd level West 
Wing, two men inside & two men in man‐lift boom w/ one spotter.(Photos)

H&L[6] ‐ Installing framing at 3rd West Wing rooms. Installing Plaster mesh for repair work at 3rd 
level West.(Photos) *Note: One man came up to 5th level to finish a couple of Back‐Punch items. (*All
H&L Punch Items at 5th level completed as of today.)

Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

50 37,103,242.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

68% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1

2

3
4
5
6
7
8
9

10
11
12

13

14

15

16
17
18
19

20
21
22
23
24

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

7/10/12: Field Meeting to review process for Restroom MOP work w/GSA, Jacobs, MC & RK Mechanical.

7/10/12 Duct pressure test passed (3" Water Head Pressure). Passed. 7/12-7/13/12:  Domestic water pressure test (100PSI - 24 Hr.), Mens Restroom 309. Passed  7/11-
7/12/12: Hydronic water lines (mains and branches) pressure test (100psi - 24hr), Level 3 west wing. Passed.   7/13/12: Waste and Vent pressure test (5psi - 15min), 
Mens Restroom 309. Passed. 

ABC - Installed new sprinkler lines, Level 3 south wing.  

RK Mech. -  Continued Installing and insulating ductwork, Level 3 south and west wings.  Ductwork ordered for new ducted exhausts from elevator machine 
rooms for Penthouses.
RK Mech. -  Began Hydronic piping runs and testing, Level 3 south wing.  Connected hydronic lines to VAVs, Level 3 west wing. Installed new hydronic 
convection heating valves, Level 5.  

ADK - Back-punch work, including light bulb installation, troubleshooting and cleaning, Level 5.

MC - Cleaned-up, Level 3 west and south wings.  Installed floor protection, Level 3 east wing.  Night Crew: Miscellaneous work to assist workflow for other trades.

H&A - Continued abatement in containment, Level 3 east wing.  Walsh Environmental final clearance testing. Removed materials, via double-bagging, and broke down 
containment area. Set-up of mini-abatement containment, Mechanical Room 363 to wrap duct and flooring.
H&A - Continued lead abatement at exterior side of steel windows, Level 3 Stout St side. Note: Lead abatement not done from the Steel Window mullions, inside east 
containment, as proposed during abatement containment.  Schedule continues to slip.  Work continues on west side with only about 2/3 of the windows completed.  

Horizon Glass - Installed new masonry  window units {Area A & B}, Level 3 west wing Courtyard side and began south wing.  Quality Control of installation 
procedures.  

7/11/12: QC Meeting and inspection of new Masonry Window Installations, Level 3 west wing. 

H&A - Continued final demo of soffits, Level 3 south and east wings.

Welders - Begin layout & "Stitch welding" (2" @ 12" spacing) of steel window mullion structural detailing, Level 3 west wing.
Welders - Welded angles, clips & tube steel sills at masonry openings, Level 3 bump-out.

7/10/12: Meeting w/ Walsh Environmental, MC, GSA & Jacobs to discuss July 3 MAAL in Level 3 Containment, including proceedures for notification.   7/11/12: Meeting 
on ACM / MAAL procedures with MC, Walsh Environmental, GSA & Jacobs. 

Through May 31st

MC - Back-punch and clean up, Level 5.  

RK Mech. - Began waste and vent and domestic water installations, Restroom 387 & 385.  Tested domestic water, Level 3 west and south wings.

7/13/2012

H&L - Installed framing for ceiling, soffits, and chase area, Level 3 west and south wings.  Plaster mesh for repair work, Level 3 west wing. 

$20,525,082.00

RK Mech. - Punchlist work and 7/12/12 back-walk, Level 5.

VCO00010

3/27/2010

GS-P-08-10-JB-5002

10/27/20138/30/2013

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$    $19,043,306.00

7/13/2012

7/19/2012

ADK - Electrical rough-in, Level 3 west and south wings. 

S&W Paint - Stripped wood doors and frames and began staining doors, Level 3 south wing.  
S&W Paint - Punchlist touchups, Level 5.  

7/11-7/12/12: Back-punch, Level 5 south & east wings. 22 Remaining items.  



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

50 $37,103,242.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 67.60%
   b.  NORMAL     = = 67.60%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-57 Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting $0.00
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37

PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

SBA Level 4 TI $24,953.00

$3,716.00FPS TI Room 481

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00

$9,611.00

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

7/19/2012

$547,454.00

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$19,043,306.00

7/13/2012 7/13/2012

10/27/2013

(to date)

$20,525,082.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/27/2013$0.00

GS-P-08-10-JB-5002

Delete PS42

$0.00
$4,361.00
$6,624.00
$34,986.00
-$6,624.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening
Balancing Investigation BWCH

$77,997.00
$22,215.00



Weather: 90°F Chance of Rain: 0% Sunny (AM)   Sunny (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
7/13/2012

Recorded by: Duane Coon

On site (AM & PM). Site walk w/ Photos.  **8 AM ‐ Final sign‐off on Pressure test (100 PSI ‐ 24 Hr.) for 
Domestic Water lines at Men's Restroom #309. Passed. (Photos)   **8:15 AM ‐ Pressure Test (5PSI ‐ 
15 Min.) on Waste & Vent at M. Restroom #309. Passed. (Photos)  **4 WK. Sched. Review. (Late)

H&A[10] ‐ Continue clean‐up of Containment area at 3rd East Wing. Continue final demo of soffits 
etc. at 3rd South & East Wings. Removing debris from Containment area and demobilizing equipment 
from containment activities.(Photos) Lead Paint Abatement continues at 3rd level West Wing interior 
& exterior of Steel Windows.(Photos) *Note: H&A Did Not abate Lead Paint from the Steel Window 
mullions inside of the East Wing Containment as proposed during Abatement Containment! MC had 
indicated that needle guns were to be used to Abate the steel window paint on night shift work? ‐‐
?H&A Man Power Issues? This will continue to be a Big Scheduling "HIT", as this work has gone so 
very slow. H&A is still on the West side of the building and only about 2/3 of the windows are 
completed on the West,  This equals only about 1/4 of the entire work to be completed. Setting up a 
Mini‐Abatement Containment at West Mech. room #363, Duct wrap & Flooring to mitigate.(Photos)

RK Mech[18] ‐ Replacement of MOP Waste & Vent work is going very well at Restroom #385.(Photos) 
Duct installation at 3rd South & West Wings.(Photos) Continue Hydronic Heating piping at 3rd South 
corridor and connecting Hydronic lines to VAV's at West Wing.(Photos) RKM has ordered the Duct 
work for the new ducted Exhausts from Elevator Machine Rooms for Penthouses.

ADK[6]‐ Electrical rough‐in at 3rd level West Wing areas. (Photos)

S&W Painting[6] ‐ Stripping and Staining wood doors at 3rd South Wing. Stripping misc. wood door 
frames 3rd South Wing.(Photos)

Horizon Glass[5] ‐ Installing new Masonry   Windows at 3rd South Wing, first unit in S. Wing 
today.(Photos)

Deficiencies Observed:  Corrective Actions: 



Weather: 90°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
7/13/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

MC[2] ‐ Laborers ‐ Installing floor protection at 3rd East Wing.(Photos)

H&L[1]‐ Installing soffit framing at South Wing.(Photos)

Deficiencies Observed:  Corrective Actions:



Weather: 91°F Chance of Rain: 100%

New Custom House - R2W34701/2

Jacobs Daily Report 
7/16/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Ptly Cldy (PM) Temperature: 

On site (AM & PM). Site walks w/ Photos.   **8:30 AM ‐ Mini‐Huddle Call.   **2PM ‐ Overhead Fire 
Penetrations Inspection by Joe Carruth‐GSA, Assist. Fire Marshal, Kerry Madigan‐Veritas, Nate Lucht‐
MC & Duane Coon‐GSA/Jacobs‐‐ 3rd level South Wing. (Eight items to correct.)

H&A[12] ‐ Lead Paint Abatement continues, finished West Wing (Exterior) this AM.(Photos) Working 
on East Wing Lead Paint Abatement, interior & exterior.(Photos) *Note: South Wing Lead Abatement 
is not being worked on and is only minimally started w/ removal? (Photos) Continues to be a 
scheduling concern.Demo of plaster for Mini‐Abatement work in 3rd level West & East Mech. rooms 
today.(Photos)

H&L[4]‐ Framing soffits 3rd W & S Wings and chase framing for plaster lathe at West Wing. (Photos)

ADK[4] ‐ Electrical rough‐in at West Wing.(Photos)

RK Mech.[10] ‐ Installing duct at 3rd South Wing.(Photos) Connecting VAV Hydronic lines at 3rd 
N/West Wing. (Photos) Installing Hydronic Heating & Domestic Water lines in 3rd South Wing 
corridor.(Photos) Installing VAV Boxes at 3rd South Wing rooms & 300 Suite rooms.(Photos) Installing 
Waste & Vent lines at Womens Restroom #385.(Photos) Installing Domestic Water lines at 3rd South 
Wing Mens Restroom #309 & feeders to Corridor. (Photos)

ABC Fire[2] ‐ Installing Fire Sprinkler lines at 3rd level South Wing.(Photos)

MC[3] ‐ Carpenters/Laborers ‐ Preparing for Grouting of Masonry Frame Openings at East Wing. 
(Photos)

MC[3] ‐ Carpenters/Laborers ‐ Removing folding curtains at 3rd W & E Wings (1 set ea. wing.){Photos)

Deficiencies Observed:  Corrective Actions: 



Weather: 91°F Chance of Rain: 100%

Daily Report 
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Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
7/16/2012

Recorded by: Duane Coon

 Sunny (AM)   Ptly Cldy (PM)

Horizon Glass[5] ‐ Installing New Masonry  Window Replacement units at 300 Suite area of 
Courtyard{Masonry window install area "B"}.(Photos)

S&W Painting[6] ‐ Stripping corridor wood frames at West Wing.(Photos) Staining wood doors in 
South Wing paint room.(Photos)  *Note: Require specialty carpentry to install the infill panel at "5 
panel" doors which had vents installed at bottom panel opening. Vents have been removed for 
stripping of doors. (Photos)

**Note: 3rd level East Wing is open for construction except for Lead Paint Abatement at about the 
South half of the very East side of East Wing(Photos), however, the only  construction activity in the
East Wing besides Lead Paint Abatement was MC's Masonry window grout preparation & removal of 
sliding partition work at the South end of East Wing. No MEP work was done in this area today. The 
wing is just sitting waiting for crews to begin MEP installs.

Deficiencies Observed:  Corrective Actions:



Weather: 86°F Chance of Rain: 0% Sunny (AM)   Sunny (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
7/17/2012

Recorded by: Duane Coon

On site (AM & PM). Site walk w/Photos).   ** Mike Wilson on site for Quality Review Mtg. w/ GSA  
**8 AM ‐ Waste & Vent Pressure Test ( 5 PSI ‐ 15 Min.) ‐ 3rd level Womens Restroom #385.  Passed.  
**9‐11:30 AM ‐ NCH/OAC Mtg.   **1 PM ‐ Initial Review ‐ Pressure Test (100PSI ‐ 24 Hr.) Domestic 
Water test at M &W.Restrooms # 391 & #385.

H&A[12] ‐  Lead Paint Abatement continues  at 3rd level East Wing steel window mullions. Lead Paint 
Abatement at South Wing Steel window mullions (two men today).{Photos} Demo of plaster for Mini‐
Abatement continues at 3rd level West & East Mech rooms. Demo out wood flooring at West Mech 
rooms.(Photos)

H&L[4] ‐ Framing soffits and Masonry window closure detailing for Plaster patching at 3rd level West 
Wing.(Photos)

RK Mech[12] ‐ Demo of old Hydronic heating lines at 3rd East corridor.(Photos)  Connecting VAV's to 
Hydronic lines at 3rd West Wing. Installing duct work at West & South Wings. Test W&V at Womens 
Restroom #387. Set up Pressure test for Domestic Water lines at W. Restroom #387, start pressure 
test this PM. Continue Domestic Water install at South corridor & Mens Restroom #309. Continue 
Hydronic Heating line installs at 3rd South Corridor.(Photos)

ADK[5] ‐ Rough‐in electrical at 3rd West Wing. Begin room rough‐in at 3rd South Wing rooms.

S&W Painting[6] ‐ Stripping wood frames at 3rd level West Wing. Staining wood doors at South Wing 
Paint prep. room.(Photos)

Horizon Glass[5] ‐ Installing Masonry   Windows at 300 Suite.{ Window Install Area"B"}(Photos)

MC[3] ‐ Carpenter/Laborers ‐ Grouting Masonry window jambs at 3rd East wing.{Window Install areas 

Deficiencies Observed:  Corrective Actions: 
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Jacobs Daily Report 
7/17/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 90°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
7/18/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Ptly Cldy (PM) Temperature: 

On site (AM & PM). Site walks w/Photos.   **6 AM ‐ Back‐Punch 4th level East Corridor. Signed off all 
items. Complete.  **10 AM ‐ {Re‐test Valve opened inadvertantly} Initial Inspection ‐ Pressure Test 
(100 PSI ‐ 24 Hr.) Domestic Water lines at Restrooms 3rd level West Wing.(Photo)  **4wk Look‐ahead 
Schedule Review

H&A[12] ‐ Completing demo of HVAC openings thru corridor walls at West, South & East Corridors. 
{Note: Require "mini‐abatement ‐ Lead Paint" at West Mech room #363 at Exh. Fan to inable torch 
cutting of unit for removal from area.}(Photos) Lead Paint Abatement at Steel Window openings East 
Wing. Removing demo'ed material from 3rd level West & East with forklift.

ADK[5] ‐ Installing new rough‐in at West Wing (Wall cut‐in work).(Photos) Installing Electrical rough‐in 
at South & West Wings. 

H&L[3] ‐ Installing hanger wires at 3rd level West corridor and in misc. rooms at West Wing. Soffit 
layout & framing at 3rd West.

RK Mech.[12] ‐ East Wing Duct work delivery this AM. Installing Hydronic connections to VAV's at 3rd 
West Wing. Installing duct work at 3rd South Wing. Installing Hydronic and Domestic water lines at 
3rd South Wing & S. corridor. Pressure Test Domestic Water at Restrooms #391 & #385. Should have 
"finaled" today, but a valve was opened inadvertantly and we are now re‐testing. Final Inspection 
tomorrow at 10 AM.

 ABC Fire[2] ‐ Installing Sprinkler lines at West Wing.(Photos)

Horizon Glass[5] ‐ Stocking material and installing Masonry  Windows at Bumpout (300 Suite, 
fMasonry Window replacement Area "C"). {Photos}

Deficiencies Observed:  Corrective Actions: 
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Jacobs Daily Report 
7/18/2012

Recorded by: Duane Coon

 Sunny (AM)   Ptly Cldy (PM)

S&W Painting[6] ‐ Stripping wood door & window frames at 3rd West Corridor. Staining wood doors 
at 3rd South Wing Painting room.

MC[4] ‐ Carpenters/Laborers ‐ Chipping sills at Masonry window openings 3rd East. Prep'ing, grouting 
& stripping forms at Masonry Window openings at 3rd East (Window replacement Area "C & D".

MC[3] ‐ Carpenters/Laborers ‐ Misc. clean‐up and demo.

Deficiencies Observed:  Corrective Actions:
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New Custom House - R2W34701/2

Jacobs Daily Report 
7/19/2012

Recorded by: Duane Coon

On site (AM &PM). Site walks w/Photos.   **10 AM ‐ Final Inspection sign‐off of Pressure test (100 PSI‐
24 Hr.) Domestic Water lines at 3rd level Restrooms #391 &#385.  Passed.   **2 PM ‐ Wood Door Stain 
Review/inspection by GSA/Jacobs. Approved.  **2:30 PM ‐ Duct Pressure Leakage Test of Ductwork at 
3rd level South Corridor, West Wing to Suite 300. Passed.

H&A[12] ‐ Demo for RKM's duct access thru East Corridor walls. {Note: Demo for duct over 
larger/wider corridor openings (headers) into corridor proper have failed to hold up to demo and 
have had to be removed intirely for safety reasons. Headers do not have steel lintels, as did the ones 
at 4th level, thus, not enough rigidity and strength to stand up after removal of block  work for duct 
access.}(Photos)  Removal of demo'd materials. Continue Lead Paint Abatement at South & East 
Wings.(Photos) Misc. demo at East Wing.

H&L[2] ‐ Continue framing at Corridor ceilings and room soffits at West Wing.(Photos)

ADK[6] ‐ Installing "Cut‐in" in‐wall installation of outlets at intermediate walls of West Wing rooms. 
(Photos) Begin Electrical rough‐in at East Wing. Continue Elec. rough‐in of South Wing.

S&W Painting[6] ‐ Continue Stripping of wood frames at West Wing. Continue Staining of wood doors 
at South Wing Paint room.(Photos) Have samples of the stained doors & approved sample of color for 
review by owner this PM. {MC's QC walk, w/ GSA & Jacobs, of Staining of 3rd level wood doors. Stain 
application by S & W Painting approved.}

Horizon GLass[5] ‐ Installing new Masonry  Window units at South Wing Courtyard area. 
{Masonry Window install area "C"}. (Photos)

ABC Fire[2] ‐ Installing 3rd South Sprinkler lines.(Photos)

Deficiencies Observed: Temp. Power cord 
supported w/wire tie. ‐  Safety issue.

Corrective Actions: 
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Jacobs Daily Report 
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Recorded by: Duane Coon

 Sunny (AM)   Ptly Cldy (PM)

RK Mech.[20] ‐ Demo'd the 3rd East AHU unit out of the E. Mech room #350 last night.(Photos) 
Installing VAV Boxes & duct at 3rd East Wing. Installing Hydronic Heating lines to the VAV's at 3rd 
West Wing. Tieing‐in Duct from corridor mains to branch duct to VAV's at 3rd West Wing. Continue 
installing Hydronic Heating lines for Radiant Panel supply and VAV supply at 3rd West Wing. Installing 
Domestic & Hydronic water copper lines at 3rd South Corridor.(Photos) Two men on 5th level tieing‐
in water fountains at West & East Elevator lobbies.(Photo) Test Duct at South Corridor.

MC[3] ‐ Laborers ‐ Grouting Jambs for Masonry window openings at East Wing.(Photos)

MC[4] ‐ Laborers ‐ General clean‐up 3rd level & Stair towers.

MC[3] ‐ Carpenters ‐ Building Grout form work for 3rd level Masonry Window Grout.

Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

50 37,103,242.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

68% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)  *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1

2

3
4
5
6

7
8
9
10
11
12

13

14
15

16
17
18
19

20
21
22

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

7/18/12: Back-punch, Level 4 east corridor.  Complete.

7/16/12 Above-ceiling fire inspection, Level 3 south wing.  (8 outstanding items).
ABC - Installed new sprinkler lines, Level 3 south and west wings.  

RK Mech. -  Continued Installing and testing ductwork, Level 3 west and south wings.  7/18/12: Ductwork delivered and installed, including VAVs, Level 3 
east wing.  Tied-in duct from corridor mains to branch lines to VAV's, Level 3 west wing.
RK Mech. -  Connected hydronic lines to VAVs, Level 3 west wing. Installed hydronic heating and domestic water lines, Level 3 south wing corridor.  Demo'd 
existing hydronic heating lines, Level 3 east corridor.

MC - Prepped, grouted, and stripped forms for masonry window frame openings, Level 3 east wing.

H&A - Continued lead abatement and removal of materials at exterior side of steel windows, Level 3 west wing completed and east wing in progress.. Note: Schedule 
concerns remain.

Horizon Glass - Installed new masonry  window units, Level 3 Suite 300.

Through May 31st

H&L - Detailed for masonry window closure for plaster patching, Level 3 west wing.

RK Mech. - Installed and tested waste and vent lines, Restroom 385.  Installed and tested domestic water lines, Restroom 309, and feeders to corridor.

7/20/2012

H&L - Installed framing for ceiling and soffits, Level 3 west and south wings.  Framed chases for plaster lathk, Level 3 west wing. 

$20,525,082.00

RK Mech. - Tied-in water fountains, Level 5 east and west elevator lobbies.

7/19/2012

VCO00010

3/27/2010

GS-P-08-10-JB-5002

10/27/20138/30/2013

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $19,043,306.00

7/23/2012

7/19/12: Duct pressure leakage test, Level 3 south (west) corridor.  Passed.

RK Mech. - Demo'd AHU unit, Level 3 Mechanical Room 350.
ADK - Electrical rough-in, Level 3 west and south wings. Installed cut-in (in-wall) of receptacles, Level 3 west wing rooms.  Began electrical rough-in, Level 3 east wing.

H&L - Installed hangar wires, Level 3 west wing.

MC - Removed folding curtains, Level 3 west and east wings.  Miscellaneous cleanup and demo work, Level 3 and stair risers.
S&W Paint - Stripped and stained wood doors and frames, Level 3 west and south wings.  Vents removed for stripping work.  Infill panels to be installed at 5" panel 
doors.  7/19/12: GSA approved stain sample.

H&A - Continued mini abatement plaster and floor demo work, Level 3 mechanical rooms.

7/17/12: Jacobs / GSA Qualtiy review meeting with Mike Wilson.

H&A - Completed demo of HVAC openings through corridor walls, Level 3 weast, south & east corridors.

7/17/12: Waste and Vent pressure test (5psi - 15min), Womens Restroom 385. Passed.  7/17-7/19/12: Domestic water pressure test (100psi - 24hr), Restrooms 385 & 
391.  Retest required due to valve opened inadvertently. Passed.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

50 $37,103,242.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 68.16%
   b.  NORMAL     = = 68.16%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-57 Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting $0.00
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37

PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

SBA Level 4 TI $24,953.00

$3,716.00FPS TI Room 481

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00

$9,611.00

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

7/23/2012

$547,454.00

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$19,043,306.00

7/19/2012 7/20/2012

10/27/2013

(to date)

$20,525,082.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/27/2013$0.00

GS-P-08-10-JB-5002

Delete PS42

$0.00
$4,361.00
$6,624.00
$34,986.00
-$6,624.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening
Balancing Investigation BWCH

$77,997.00
$22,215.00



Weather: 91°F Chance of Rain: 0% Sunny (AM)   Sunny (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
7/23/2012

Recorded by: Duane Coon

On site (AM & PM). Site walks.   **8:30 AM ‐ NCH Huddle   **10 AM ‐ Pressure Test (100 PSI ‐ 24 Hr.) 
Initial Inspection ‐ Domestic Water ‐ 3rd Level South Corridor.   **10:40 AM ‐ Noise Mitigation Mtg. 
w/ MC.

H&A[10] ‐ Demo transoms at East Corridor. Lead Abatement at East Wing continues, Exterior & 
Interior. Removal of tile flooring from under old AHU location.

H&L[4] ‐ Misc. framing & plaster patching preparation 3rd West Wing.  Two men beginning plaster 
patching at 3rd West Wing Courtyard Masonry windows.

ADK[5] ‐ Installing new conduit & j‐boxes in wall, replacing previous surface mounted installations at 
West Wing West side rooms. Demo old conduit and installing new conduit at East Wing panels.

RK Mech.[18] ‐ Installing Hydronic Heating lines at South & East  Wings. Insulating Hydronic lines at 
South Wing. Testing Domestic Water lines at South Corridor. Installing Duct tie‐ins to main at West 
Wing. Pre‐testing the New Hydronic Pumps at South Penthouse (Note: Not hooked up to controls 
yet!) {RKM also needs to finish installing the supply air duct & Fire damper at South Penthouse.}

S&W Painting[6] ‐ Stripping wood door frames at West & East Wings. Staining wood doors at South 
Wing Painting room.

Last Sat.‐21 July'12 ‐ RKS[2] ‐ Welding 4"x4" Plates w/ 2"x 4" finish plates at exterior of steel windows 
3rd level West Wing North end. Seven (7) windows structurally upgraded at exterior only.

MC[2] ‐ Carpenter/Laborers ‐ Installing West Mech. room #363 mech. equipment pad forms for AHU 
& Fan. (Note: RKM has not removed the old fan unit yet!

Deficiencies Observed:  Corrective Actions: 



Weather: 91°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
7/23/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

MC[2] ‐ Laborer ‐ General Cleaning.

MC[2] ‐ Laborers ‐ Removed wood underlayment at sills & tile/brick at Steel window mullions for 
welding of structural plates at West Wing.

Deficiencies Observed:  Corrective Actions:



Weather: 90°F Chance of Rain: 0% Sunny (AM)   Sunny (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
7/24/2012

Recorded by: Duane Coon

On site (AM & PM). Site walk w/ Photos.   **7:45 AM ‐ Initial Inspection ‐ New Hydronic Pumps at 
South Penthouse. (In‐line Pressure ‐ 24 Hrs.)  **Final Inspection ‐ Pressure Test (100 PSI ‐ 24 Hrs.) 
Domestic Water lines at 3rd level South Corridor. Passed.   **9‐11:45 AM ‐ NCH/OAC Mtg.  **12 Noon 
‐ GSA/Jacobs "In‐house" discussion of Flat Plate vs. Byron White Project completion.   **Schedule 
Review

H&A[12] ‐ Lead Abastement of 3rd level Steel window mullions continues internal & external. East 
Wing demo continues. Begin demo of wood flooring in East Mech. room #350.(Photos)

Horizon Glass[5] ‐ Installing New Masonry  Windows at 3rd East Wing.{ Masonry Window area 
"D"}(Photos)

RK Mech.[18] ‐ Installing duct at West & South Wings, tie‐ins to mains. Installing Hydronic lines at East 
Wing. Insulating Domestic Water lines at South Corridor & Restrooms. Testing Hydronic Water at 
South Penthouse ‐ Initial Insp.(Photos) *Test completed at Domestic Water Lines at 3rd South 
Corridor, Passed.(Photos) Waste & Vent prep. work at Restrooms for next shut‐down work. 

ADK[6] ‐ Installing new cut‐in Electrical & Data at in‐wall locations at 3rd West Wing. Elecrical demo & 
new installs at 3rd East Wing. 

MC[4] ‐ Carpenters/Laborers ‐ Forming & installing rebar for Mech. pads at West Mech. room #363.
*Night work to install cementitious underlayment to prepare for Epoxy flooring at 4th level West & 
East Mech. rooms. 

MC[3] ‐ Laborers ‐ General clean‐up.

H&L[3] ‐ Framing & Plaster patching at 3rd West Wing.(Photos)

Deficiencies Observed:  Corrective Actions: 



Weather: 90°F Chance of Rain: 0%

Daily Report 
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Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
7/24/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 84°F Chance of Rain: 0% Overcast (AM)   Overcast (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
7/25/2012

Recorded by: Duane Coon

On Site (AM & PM). Site walk w/ Photos.   **7:30 AM ‐ Pressure Test (System Line Pressure‐24 Hrs.) ‐ 
New Hydronic Pumps at South Penthouse. Passed. (Photos)  ** Labor Interviews    **2 PM ‐ Above 
Ceiling Inspections w/ Joe Carruth‐GSA'‐Assist. Fire Marshal, Nate Lucht‐MC & Duane Coon‐Jacobs ‐ 
3rd Level East Corridor. Two issues to touch‐up & re‐check.(Duane Coon‐Jacobs to re‐check for Joe.)

H&A[12] ‐ Demo Plaster ceilings, chases, wall openings at 3rd East Corridor. Clean‐up of East 
Corridor.(photos) Lead Abatement of Steel Window Mullions at 3rd level North/East Wing.(Photos) 
Removing wood flooring at East mech. room #350.(Photos) {Labor Interview}

RK Mech.[18] ‐ Installing new ductwork at 3rd East Corridor.(Photos) Installing Hydronic Heating lines 
at 3rd West, South, & East Wings.(Photos) Insulating duct and Hydronic Heating piping at 3rd South & 
East Wings.(Photos) Tieing‐in ductwork to Main at 3rd West & South Wings. Delivery of VAV's for 3rd 
East Wing. {Labor Interview}

ADK[6] ‐ Installing cut‐in electrical conduit rough‐ins at 3rd West Wing {Courtyard side} offices. 
(Photos)Rough‐in Electrical at 3rd East Wing. Old surface wireways demo at 3rd West Wing.

*Note: RKS ‐ Welders did not show‐up on the NCH job as scheduled yesterday & today (24 & 25 
July'12). This is delaying Horizon Glass from Masonry & Steel window installations at 3rd level.

Horizon Glass[5] ‐ Installing jamb steel plates at 3rd East Wing Masonry Windows. {*Running out of 
area to work w/o welders on site to finish steel prep. ahead of them.}

S&W Painting[6] ‐ Stripping wood jambs at West Wing. Staining wood doors at South Paint 
room.(Photos) Painting exterior windows where welding has taken place in Courtyard.(Photos) {Labor 
Interview}

Deficiencies Observed:  Corrective Actions: 



Weather: 84°F Chance of Rain: 0%
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Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
7/25/2012

Recorded by: Duane Coon

 Overcast (AM)   Overcast (PM)

MC[2] ‐ Fire Stopping at 3rd level West Wing Chase openings.

ABC Fire[2] ‐ Night work ‐ Installing Fire Sprinkler System piping at 3rd level South & East Wings. 
(Photos)

Deficiencies Observed:  Corrective Actions:



Weather: 88°F Chance of Rain: 0% Sunny (AM)   Sunny (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
7/26/2012

Recorded by: Duane Coon

On site (AM & PM). Site walk w/ Photos.   **9‐10:30 AM ‐ 1st Floor/Day Care Coordination Mtg.  
**10:40AM‐12:45PM Byron White vs. NCH Hydronic Heating and Cooling line pressure & volume‐
GPM operating issues w/ NCH‐Flat Plates/discussion. No conclusive guaranteed resolution presented. 
Mtg. to be reconviened next Tue. at 10 AM at the NCH/OAC Mtg.

H&A[10] ‐ Continue Lead Abatement at Steel window mullions at N/East Wing, Interior & 
Exterior.(Photos) Continue demo of wall openings for RKM Mechanical work.(Photos)

Horizon Glass[5] ‐ Stocking Masonry   Windows at 3rd level East Wing rooms.(Photos)

S&W Painting[6] ‐ Staining wood doors at South Painting room.(Photos) Staining West Wing wood 
door frames at North end of Wing.(Photos) Painting exterior window trim at welded clip locations 
from man lift.(Photos)

*Note: Barricades at Temp. Day Care Playground installed today.(Photos) *Fencing to be installed 
tomorrow.

ADK[6] ‐ Rough‐in Elecrical & Data at West, South & East Wings.(Photos)

RK Mech.[18] ‐ Installing Ductwork mains at South & East Corridors.(Photos) Installing branch tie‐ins 
to mains at South Wing.(Photos) Installing Hydronic Heating lines at South & East Wings.(Photos) 
Insulating Duct and copper at South & East Wings.(Photos) Waste & Vent work at South Wing. 
(Photos)

H&L[3] ‐ Framing, prep. for plaster patching & misc. layout at West & South Wings.

ABC Fire [2] ‐ Installing fire sprinkler rough‐in at South & West Wings, on Night shift.

Deficiencies Observed:  Corrective Actions: 
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New Custom House - R2W34701/2

Jacobs Daily Report 
7/26/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

MC[2] ‐ Laborers ‐ Fire Stopping at chases at West Wing.(Photos)

MC[3] ‐ Misc. demo & clean‐up at 3rd level.

I did a QC walk w/ Nate Lucht‐MC to look at Fire stopping and Fire spray at columns that began today. 
General walk thru of area for safety and any design issues, conflicts, etc.

*Note: RKS Welders not on site again today. Lost one weeks work of structural welding of Steel 
Window reinforcement for 

Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

50 37,103,242.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

68% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1

2
3
4
5
6
7
8

9
10
11
12
13
14
15
16
17
18

19
20
21
22
23
24
25
26

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

MC - Miscellaneous demo and cleanup, Level 3.

S&W Paint - Painted exterior window trim at welded clip locations, Level 3.

MC - Cementitious underlayment work to prep for epoxy flooring, Level 4 mechanical rooms.   

7/26/12: Meeting for Byron While & NCH hydronic heating and cooling  line, pressure and volume, operating issue with NCH flat-plates.
7/26/12: Installed barricades and fencing, Childcare.  Childcare and Level 1 coordination meeting.

ADK - Electrical and data rough-ins, Level 3 west, south and east wings. 

S&W Paint - Stripped and stained wood doors and frames, Level 3 west, south and east wings.  

H&A - Continued floor demo work, Level 3 mechanical rooms.

7/24/12: New hydronic pumps pressure test (system line, 24hr), South Penthouse. Passed.

H&A - Demo'd transoms, Level 3 east corridor.  Demo'd plaster ceilings, chases and wall openings, Level 3 east corridor.

7/23/12: Noise mitigation meeting with MC.

7/27/2012

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $19,043,306.00

VCO00010

3/27/2010

GS-P-08-10-JB-5002

10/27/20138/30/2013

Through June 29, 2012

RK Mech. - Tested and insulated domestic water lines, Level 3 south corridor and Restrooms.  Waste and vent work, Level 3 south wing.

7/27/2012

H&L - Installed framing, patched plaster, and did layout work, Level 3 west wing. 

$20,525,082.00

RK Mech. - Tested the new hydronic pumps, South Penthouse. (not hooked up to control system yet).

7/26/2012

RK Mech. -  Continued installed duct tie-ins to main trunk line, Level 3 west and south wings, and new duct, Level 3 south and east corridor.  VAV delivery for 
Level 3 east wing.  

ADK - Electrical demo of existing conduit, surface-mounted raceways, Level 3 west and east wings.

7/25/12: Above-ceiling inspections  with Joe Carruth, GSA Fire Protection.  7/26/12: QC Fire and Safety walk with Jacobs and MC.

7/23/12 Domestic water pressure test (100psi, 24hr), Level 3 south corridor. Passed.
ABC - Installed new sprinkler lines, Level 3 west, south and east wings.  

RK Mech. -  Continued instaling and insulating hydronic heating lines, Level 3 south and east wings.  

MC - Removed wood underlayment at sills and tile/brick at steel window muillions for welding of structural plates, Level 3 west wing.

H&A - Continued lead abatement, exterior and interior, Level 3 east wing. 

Horizon Glass - Installed jamb steel plates and windows at new masonry  window units, Level 3 east wing.  

RKS Welders - Welded 4"x4" plates to 2"x4" finish plates at steel window exteriors, Level 3 west wing.  Seven windows upgraded.  NOTE: Not on-site 7/27, 7/25 & 
7/26/12, causing delays with Horizon Glass and the steel window installations.

MC - Installed mechanical equipment pad forms and rebar for AHU and fan, Level 3 mechanical room #363.  NOTE: Existing fan unit to be removed. 
MC - Firestopped chase openings, Level 3 west wing.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

50 $37,103,242.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 68.16%
   b.  NORMAL     = = 68.16%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-57 Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting $0.00
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37

PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

Historic Corridor Widening
Balancing Investigation BWCH

$77,997.00
$22,215.00

Delete PS42

$0.00
$4,361.00
$6,624.00
$34,986.00
-$6,624.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/27/2013$0.00

GS-P-08-10-JB-5002

$19,043,306.00

7/26/2012 7/27/2012

10/27/2013

(to date)

$20,525,082.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

7/27/2012

$547,454.00

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00

$9,611.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

SBA Level 4 TI $24,953.00

$3,716.00FPS TI Room 481

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00



Weather: 84°F Chance of Rain: 100%

New Custom House - R2W34701/2

Jacobs Daily Report 
7/30/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Rain (PM) Temperature: 

On site (AM & PM). Site walk w/Photos.   **1:45 PM ‐Initial Inspection ‐ Pressure Test (100 PSI‐24 Hr.) 
Hydronic piping West Wing to South 300 Suite. 

H&A[10] ‐ Misc. clean‐up activities. Note: Lead Abatement at 3rd level Steel Windows completed last 
Friday 27 July '12, Interior{Window area G} & Exterior{ Window areas E, F & G}

ADK[6] ‐ 3rd level delivery of materials this AM. Electrical rough‐in at South & West Wings. Rough‐in 
at West Corridor for lights & Fire Alarm Syst.(Photos)

RK Mech[18] ‐ Continue ductwork installs at East Wing. Tie‐ins to duct mains at South & East Wings. 
Hydronic Piping installs at East Wing and VAV tie‐ins at South Wing. Waste & Vent work at South & 
East Wing.(Photos)

H&L[4] ‐ Framing & Facing GWB at misc. soffits and plaster prep. at West & South Wings. 

*Note: Child Care fencing was started last Friday 27 July'12, but does not have the second man‐gate 
installed,  several overlaping fencing units require securing and one end of fencing at building 
requires a post installed to secure.(Photos) Playgrounds not used today. No work in Day Care 
Playground today.

*Man‐lifts are not being used in the Courtyard today.

MC[3] ‐ Laborers ‐ Misc. Site Clean‐up.

MC[3] ‐ Carpenter/Laborers ‐ Installing form work for the East Mech room housekeeping pads for 
AHU & Fan units. Note: West Pads have not had rebar completed yet, and the East pads have not had 
rebar installed as of end of work today.(Photos)

Deficiencies Observed:  Corrective Actions: 



Weather: 84°F Chance of Rain: 100%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
7/30/2012

Recorded by: Duane Coon

 Sunny (AM)   Rain (PM)

Horizon Glass[0] ‐ Note: Not on site today. No Courtyard work w/ man‐lift allowed for masonry unit 
installs today and The Steel windows are not welded & painted to be ready for new   window 
installs.

S&W Painting[4] ‐ Staining the last wood door for 3rd level today. Staining wood door jambs at West 
corridor.(Photos) Note: No Courtyard painting of widow frames w/ man‐lift allowed today.

*Note: MC Carpenter has mounted the 2 Hr. rated doors at each Penthouse ( W, S & E ), but is still 
missing the Hardware, latches locks, etc. Ready to paint walls, infill GWB, frames & doors.

Deficiencies Observed:  Corrective Actions:



Weather: 78°F Chance of Rain: 100% Sunny (AM)   Ptly Cldy (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
7/31/2012

Recorded by: Duane Coon

On site(AM & PM). Site walks w/ Photos.   **9 AM ‐ NCH/OAC  Mtg.  **10 AM ‐ Byron White vs. NCH 
Hydronic & Chilled Water service issues/coordination Mtg.  **11:30 AM ‐ Brief Schedule review 
discussion w/ Jacobs & MC.   **1:45 PM Final Inspection ‐ Pressure Test (100 PSI ‐ 24 Hr.) Hydronic 
Heating lines West & South to 300 Suite. Passed. (Photos)    *2PM +/‐ Heavy Rain (short duration)

H&L[2] ‐ Misc. framing & plaster prep. At 3rd level West & South Wings.(Photos)

Horizon Glass[5] ‐ Continue Installing Masonry   Windows at 3rd East Wing. Note: Stopped work 
by notice from Tenant/GSA? at 10 AM this morning, noise issues with window installs.

RK Mech.[18] ‐ Continue ductwork installs at 3rd East Wing. Hydronic Pressure test finals today for 
West & South Wings, Passed. Continue ductwork tie‐ins to main at 3rd South & East Wings. Continue 
Waste & Vent work to prep. for shut‐down of Restrooms 3rd South & East Wings. Continue Hydronic 
tie‐in to VAV's at South Wing.(Photos)

ADK[6] ‐ Electrical rough‐in at 3rd West Wing Corridor for Fire Alarm system and lighting. Continue 
Elec. rough‐in at 3rd East Wing.(Photos)

S&W Painting[4] ‐ Staining wood door frames at 3rd West Wing. Set‐up paint booth on 3rd West Wing 
for clear finish application on stained wood doors.(Photos) *Note: No exterior painting today, this 
work to resume tomorrow after reg. hours.

MC[3] ‐ Carpenter/Laborers ‐ Prepare Housekeeping pads for concrete, installing rebar & chairs at 3rd 
West & East Mech rooms.(Photos)

MC[2] ‐ Laborers ‐ General clean‐up at 3rd level.
                                                                             Continued:

Deficiencies Observed:  Corrective Actions: 



Weather: 78°F Chance of Rain: 100%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
7/31/2012

Recorded by: Duane Coon

 Sunny (AM)   Ptly Cldy (PM)

H&A[4] General clean‐up of equipment and work areas. 

MC ‐‐Fencing sub‐contractor on site this PM to install Child Care Temp. Playground final door panel & 
secure the rest of fence for final use. *Note: 3PM ‐ I walked Ron Black‐MC thru my security concerns 
that had to be fixed prior to use by Child Care. The Fencing contractor was on site and should make 
the required finishing touches on the Playground Fencing before they leave today.

Deficiencies Observed:  Corrective Actions:



Weather: 92°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
8/1/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Overcast (PM) Temperature: 

On site (AM & PM). Site walk w/Photos.  **8 AM ‐ Initial Inspection ‐ Pressure Test (100 PSI ‐ 24Hr.) ‐ 
Domestic Water lines to New Hot Water Heaters at  Photos)  **1 PM ‐ Inwall plumbing 
inspection at West Wing Restrooms #391 & #385 for GWB installation. Minor issues to finish at both 
units.  **3:30 PM ‐ Jacobs‐Jennifer Miller, Mike Lopez & Duane Coon, MC‐Nate Lucht‐QC ‐ Safety 
Walk of NCH Project 3rd level work areas.

H&A[10] ‐ Misc. demo at 3rd East Wing. Removing demoed materials w/ lift.(Photo)

H&L[3] ‐ Misc. framing at 3rd West Wing. Installing mesh for plaster repair at 3rd South Wing.(Photos) 

ADK[6] ‐ Installing Rough‐in for light fixtures and Fire Alarm at 3rd West Corridor.(Photos) Electrical 
rough‐in at 3rd East Wing.

RK Mech.[10] ‐ Ductwork installs at 3rd East Wing. Hydronic heating line installs at 3rd East Wing. 
Waste, Vent & Dom. Water work at 3rd South & East Wings. Insulating hydronic, duct & water lines at 
East Wing. Tie‐in branch ductwork to Mains at 3rd South Corridor.(Photos)

ABC Fire[2] ‐ Continue rough‐in of Sprinkler lines at 3rd East Wing.(Photos)

RKS ‐ Welders[3] ‐ Stitch welding and installing 4" x 4" & 4" x 2" plates at exterior of Steel windows. 
Using man‐lift off Stout St. sidewalk. *Note: 3rd party inspection to take place this AM.(Photo)

S&W Painting[] ‐ Will be working a late shift to do exterior window trim painting at courtyard. Started 
at 3:30 PM today. Begin clear coat on stained wood doors for 3rd level. Staining 3rd W. frames.

MC[2] ‐ Carpenters ‐ Installing fire safing at chases 3rd level W, S & E Wings.(Photo)

Deficiencies Observed:  Corrective Actions: 



Weather: 92°F Chance of Rain: 0%

Daily Report 
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Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
8/1/2012

Recorded by: Duane Coon

 Sunny (AM)   Overcast (PM)

Horizon Glass[5] ‐ Installing Masonry   Windows at 3rd East Wing, { Window install area 
"D"}.(Photos)

*Note: No work at Child Care Playground today. MC has sent notice to C. C. that temp. playground is 
ready to use. Projected to begin tomorrow AM.

MC prepared Soft‐Demo plan of basement (MC's "Interior finishes key plan" area C ) for GSA/Jacobs 
review.

*Note: RK Mech. doing layout & fab plan for spooling up Hydronic Heating Water Main tie‐ins to Flat 
Plate for Balancing of Byron White System. Will have spools ready & tacked for welding in place by 
next Wed. 8 Aug.'12. Flat Plates will be hooked up by 13 Aug.'12 as scheduled in this past Tue.'s OAC / 
B. White Balancing Mtg.

Deficiencies Observed:  Corrective Actions:



Weather: 80°F Chance of Rain: 0% Sunny (AM)   Sunny (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
8/2/2012

Recorded by: Duane Coon

On site (AM & PM). Site walks w/Photos.   **9 AM ‐ Final Inspection Pressure Test (100 PSI ‐ 24Hr.) 
New Hot Water Heaters Piping.Passed.    **9:15 AM ‐ Inwall Firestop inspection w/ Joe Carruth‐GSA 
Assist. Fire Marshal ‐ 3rd level West Wing/North to Mech. rm. #363. {Minor Firestopping & Cafco to 
complete the floor & Column seals, I'll re‐inspect for compliance.}  **10‐11AM ‐ IT coord. mtg. for 
moving critical cabling for 3rd level IT connectivity (Country‐wide Service), to get it out of critical 
corridor space.  **1PM ‐ Duct Pressure Test (3" water Hd. Pessure) Inspection ‐ 3rd level East Wing. 
Passed.  **Martin & Martin Engr. on site today inspecting site structural window reinforcing work.

H&L[3] ‐ Framing of soffits at 3rd West & South Corridor, misc. framing 3rd West Wing, layout & 
Plaster wall patching at 3rd West Wing.

ADK[7] ‐ Rough‐in Electrical & lighting circuits at 3rd West Wing.(Photos) Continue Rough‐in install of 
lighting and Fire Alarm at West Corridor.(Photos) Rough‐in elec. & Misc. demo of old raceways at 3rd 
East Wing.

Horizon Glass[5] ‐ Installing 3rd level Masonry   Windows at East Wing Courtyard. 

RKS[3] ‐ Welders ‐ Welding in place 4"x 4" structural stiffener plates at Interior of Steel Window 
Mullions for   resistance at 3rd South Wing.(Photos) *Note: City of Denver gave RKS a warning 
notice of blocking too much of sidewalk at Stout St. yesterday while doing welding at exterior of Steel 
Windows. Will have to use a different man‐lift to allow 6' of Pedestrian access on sidewalk. Thus, no 
exterior window structural welding today.

RK Mech.[12] ‐ Pressure test on New Hot Water Heaters at   Passed.(Photos) Ductwork Pressure 
Test at 3rd East Corridor. Passed. (Photos) Layout for Core Drilling of water service pipe to #493 WC. 
(Photos) Installing Hydronic Heating piping at 3rd East Wing. Installing tie‐ins of branch duct ot Main 
at South Corridor. Installing Duct Branch lines at VAV's at 3rd East Wing. Waste, Vent & Domestic 

Deficiencies Observed:  Corrective Actions: 
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New Custom House - R2W34701/2

Jacobs Daily Report 
8/2/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

ABC Fire{2] ‐ Continue Rough‐in Fire Sprinkler System at East Wing.

S&W Painting[6] ‐ Starting at 4 PM ‐ Painting exterior window trim at New   Window Install 
locations on 3rd & 4th levels of the Courtyard. Staining wood door frames at 3rd level West Wing. 
Clear coating newly stained wood doors at 3rd West Paint booth.

MC[4] ‐ Carpenters/Laborers ‐ Sealing floor penetrations at demo'd chases 3rd level all areas. 

MC[2] ‐ Laborers ‐ Clean‐up & Floor protection repair.

H&A[8] ‐ Begin demo at Child Care Playground today.(Photos) Removing brick pavers. Dropped off 
Waste Management dumpster at street side{placed in 20th street parking spaces}. Parking meters 
bagged for this Playground renovation work. Removed the material forklift from site today.(Photos)

Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

52 37,113,232.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

69% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3

4
5
6
7
8

9
10
11
12
13
14
15

16
17
18

19
20
21
22

23
24

25
26
27
28

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

S&W Paint - Completed staining wood doors, Level 3 and continued staining frames, Level 3 west wing.  Setup booth and began clear finish application on stained wood 
doors.

8/1/12: In-wall plumbing inspection, Level 3 west wing bathrooms 391 & 385.  8/2/12: In-wall firestop inspection with Joe Carruth, GSA Fire Marshall, Level 3 west wing to 
mechanical room 363.

ADK - Electrical and fire alarm rough-ins, Level 3 west, south and east wings. 

8/1/12: Domestic water lines to new hot water heaters pressure test (100psi, 24hr). Passed.

7/30-7/31/12 hydronic piping pressure test (100psi, 24hr), Level 3 Suite 300. Passed.
ABC - Continued rough-in of sprinkler lines, Level 3 east wing.  

MC - Mounted 2-hr rated doors, Penthouses.  NOTE: Hardware missing.

H&A - Miscellaneous clean up, Level 3.  NOTE: Lead abatement completed 7/27/12 on Level 3 steel windows, interior and exterior.
H&A - Began demo, including removal of brick pavers, Childcare playground.  Dumpster placed in 20th St parking spaces.  Parking meters bagged.  Forklift removed from 
site.

MC - Miscellaneous site cleanup, Level 3.

S&W Paint - Painted exterior window trim, Levels 3 & 4 Courtyard.

MC - Prepared Basement "soft" demo plan for GSA/Jacobs review.

8/6/2012

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$    $19,053,296.00

VCO00010

3/27/2010

GS-P-08-10-JB-5002

10/27/20138/30/2013

RK Mech. - Continued waste and vent & domestic water work, Level 3 south and east wings.  Layour for core drilling of water service pipe to Bathroom 493.

Through June 29, 2012
8/3/2012

H&L - Installed drywall soffits and continued plaster prep, Level 3 west and south wings.

$20,525,082.00

RK Mech. - Continued VAV tie-ins, Level 3 south wing.

8/2/2012

RK Mech. -  Continued installed duct tie-ins to main trunk line, Level 3 east and south wings, and new duct, Level 3 east wing.  

ADK - Electrical demo of existing conduit, surface-mounted raceways, Level 3 east wing.

RK Mech. -  Continued instaling and insulating heating lines, Level 3 east wing.  

8/2/12: Duct pressure test (3" water), Level 3 east wing. Passed.
8/2/12: Martin & Martin Engineer on-site to inspect site structural window reinforcing work.

7/30/12: Byron White and NCH hydronic and chilled water service issues / coordination meeting.  NOTE: RK layout and fabrication plan for spooling hydronic heating 
water main tie-ins to flat plate for balancing.  Spools to be tacked for welding by 8/8/12.  Flat plates to be hooked up by 8/13/12.

RKS Welders - Stitch welded and installed  4"x4" plates to 2"x4" finish plates at steel window exteriors, Level 3 west wing.  NOTE: City of Denver warning on blocking too 
much sidewalk at Stout Street.  Different man lift is required to allow 6' pedestrian sidewalk access.  Welded interior stiffener plates.

MC - Installed mechanical equipment pad forms and rebar for AHU and fan, Level 3 mechanical rooms east and west.  
MC - Firestopped chase openings, Level 3 all wings.

8/2/12: IT coordination meeting for to relocate critical cabling.
8/1/12: Safety walk with Jacobs and MC, Level 3.

Horizon Glass - Installed new masonry  windows, Level 3 east wing.  NOTE: Noise complaints; GSA issued a stop work notice on 7/31/12.  

MC CC Fence - Installed door panel and secured fence.  NOTE: Notice sent to CC - ready for use.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

52 $37,113,232.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 68.72%
   b.  NORMAL     = = 68.72%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578 Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)  *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting $0.00
PS27 Flat Plate Heat Exchanger ######## ###
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37

PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

-$6,624.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/27/2013$0.00

GS-P-08-10-JB-5002

$19,053,296.00

8/2/2012 8/3/2012

10/27/2013

(to date)

$20,525,082.00

$5,163,268.00
$114,722.00
$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

8/6/2012

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00

$9,611.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

$3,716.00FPS TI Room 481

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00

$9,990.00CC Temporary Playground Enclosure

SBA Level 4 TI $24,953.00

Balancing Investigation BWCH $22,215.00



Weather: 92°F Chance of Rain: 0% Sunny (AM)   Overcast (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
8/6/2012

Recorded by: Duane Coon

On Site (AM & PM). Site walks w/Photos.   **8:30 AM ‐ NCH Huddle Call.  **1:30‐4:30 PM ‐ Ceiling 
Framing Inspection {Nate Lucht‐MC & Duane Coon‐Jacobs} ‐ 3rd level West Wing.(Photos) Minor 
issues for sub‐contractors to correct. MC‐Nate Lucht/QC to issue Inspection report.   **2‐4 PM ‐ Fire 
Supression Test (215 PSI ‐ 2 Hr.) ‐ 3rd level South Wing. Passed.(Photos)

H&A[10] ‐ Demo rubber flooring, demo concrete for footings and dismantle playground equipment at 
Day Care Playground Area. (Photos)

H&L[5] ‐ Framing at South corridor to Elevator Lobby. Framing for plaster patching at chases. Plaster 
patching South Corridor walls, Masonry window surrounds at South & West Wings.(Photos)

ADK[7] ‐ Installing Electrical rough‐in at 3rd West, South & East Wings. 3rd West Corridor, installing 
rough‐in for can lighting, suspended pendant lights & Fire Alarm.(Photos)

RK Mech.[12] ‐ Installing Hydronic Heating lines at 3rd East Wing. Installing branch duct work to VAV's 
at 3rd South & East Wings. Waste, Vent & Dom. Water Prep. for Restroom shutdown work at 3rd 
South & East Wings.(Photos) Installing the 8" piping tie‐ins for the Hydronic Heating water from Byron 
White to NCH Flat Plate & Flat Plate to NCH Risers.(Photos)

Gigaspan[3] ‐ Pulling I T cabling at 3rd West Wing.(Photos)

ABC Fire[2] ‐ Fire Supression Testing at 3rd South Wing System. Passed. Installing Sprinkler lines at 3rd 
East Wing and Installing Drops at 3rd South & East wings.(Photos)

Horizon Glass[5] ‐ Installing Masonry   Windows at Courtyard for 3rd level East Wing{Window 
install area D}.
                                                                          Continued:

Deficiencies Observed:  Corrective Actions: 



Weather: 92°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
8/6/2012

Recorded by: Duane Coon

 Sunny (AM)   Overcast (PM)

RKS[3] ‐ Welders ‐ Stitch welding & installing 4"X4" & 2"X4" Plates at the Steel Window frames at 3rd 
East Wing, California St. side from lift.(Photos) *Note: Nine windows at the South Wing remain to be 
completed with Plates & Stitch welds & several windows at North end of East Wing require final 
welding. Six units over the Main Entrance have welding completed, worked over the past Friday & 
Sat. on these.

MC[3] ‐ Carpenters/Laborers ‐ Grouting under the Steel Window Structural repairs at 3rd West 
Wing.(Photos)

MC[2] ‐ Laborer ‐ Removing forms from Housekeeping pads at 3rd West & East Mech. rooms.(Photos)

MC[4] ‐ Laborers ‐ General Clean‐up at all areas.(Photos)

Deficiencies Observed:  Corrective Actions:



Weather: 94°F Chance of Rain: 0% Sunny (AM)   Sunny (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
8/7/2012

Recorded by: Duane Coon

On Site (AM & PM). Site walks w/Photos.   **9‐11 AM ‐ NCH/OAC Mtg.  **12 Noon ‐ Jacobs Team 
Mtg. w/ Janet Goodman   **4 PM ‐ GSA Special Mtg. ‐ Basement De‐Scoping/Contingency.

S&W Painting[6] ‐ Begin Prime Painting of Steel Windows at 3rd level West Wing, Stout St. side, from 
a Man‐lift on sidewalk. Area is safety ribboned off and has a person monitoring sidewalk traffic. 
(Photos) Staining wood door frames at West Wing.

H&A[10] ‐ Continue demo of rubber flooring and misc. concrete removal at Day Care Playground. 
(Photos) Dumpster placed in 20 th St. Parking spaces.(Photos)

Horizon Glass[5] ‐ Stocking Steel   Replacement Window units to 3rd level.

H&L[5] ‐ Plaster patching at 3rd level. Framing of soffits at 3rd South Corridor.

ADK[7] ‐ Installing 3rd West corridor lighting rough‐ins & Fire Alarm rough‐ins. Rough‐in Electrical at 
3rd East  Wing.

RK Mech.[12] ‐ Waste, Vent & Domestic Water installs at Womens restroom #308. MOP work. 
Installing Hydronic Heating lines at 3rd South & East Wings. Insulating Hydronic & Domestic Water 
lines at 3rd South & East Wings. Instaling Branch ductwork to Mains at 3rd South & East Wings.

MC[3] ‐ Carpenters/Laborers ‐ Grouting under Steel  window sills to re‐instate wall for finish of 
sill replacements.

MC[3] Continue Fire proofing of chases at 3rd West & South Wings.

MC[3] ‐ General Clean‐up.

Deficiencies Observed:  Corrective Actions: 



Weather: 94°F Chance of Rain: 0%

Daily Report 
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Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
8/7/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 90°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
8/9/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Ptly Cldy (PM) Temperature: 

On site (AM & PM). Site walks w/Photos.  **7:50 AM +/‐  Fire Alarm set off by "Flow Switch" on Fire 
Sprinkler System on a drain‐down by Delta.(MOP not pre‐approved by GSA)  **9 AM ‐ Special Mtg. 
w/MC, Delta, Meridian,  Jacobs & GSA on This AM's Fire Alarm: Called by Al Antonio‐GSA Fire 
Marshal. ‐‐ This Results in Change of Procedures for MC (Meridian, Delta etc.), the MOP Process, etc. 
**Any Fire Supression/Alarm MOP's will have to be "final approved" by GSA's‐Al Antonio &/or Joe 
Carruth.   **1‐3 PM ‐ Basement De‐scoping Mtg. w/ GSA‐Kim Bailey & NCH Team, Jacobs & MC.   **5 
PM ‐ Final Inspection ‐ Pressure Test (100 PSI ‐ 24 Hr.) ‐ Hydronic Heating Mains South Corridor/East 
1/2 to East Corridor up to Mech Room #350. Passed.

H&A[6] ‐ Continue misc. demo at Day Care Playground area.(Photos) Dig foundations for Shade 
Structures.

H&L[5] ‐ Framing soffits at 3rd level Elevator Lobby & South Corridor. Continue framing & patching 
Plaster at 3rd level Misc. areas. (Photos)

ADK[6] ‐ Layout lighting at 3rd South Corridor. Install Lighting rough‐in at 3rd  West Corridor. Rough‐in 
Electrical at 3rd South & East Wings.

RK Mech.[10] ‐ Installing Hydronic piping to VAV's at 3rd East Wing. Installing ductwork at VAV's to 
Mains 3rd East Wing. Waste, Vent & Domestic lines at Women's Restroom #308 & Men's #394.

Gigaspan[3] ‐ Pulling in IT cabling at 3rd West Wing.(Photos)

ABC Fire[2] ‐ Installing new Sprinkler lines at East Wing. Replaced valve on existing system w/ 
MOP{MOP approved after mtg/ w Al Antonio‐Fire Marshal} which caused the issue this AM. 
*Note: On site tonight to put Sprinkler System back on line w/ Meridian Fire after 6 PM per GSA's‐Al 
Antonio's direction in meeting listed above.

Deficiencies Observed:  Corrective Actions: 



Weather: 90°F Chance of Rain: 0%

Daily Report 
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Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
8/9/2012

Recorded by: Duane Coon

 Sunny (AM)   Ptly Cldy (PM)

MC[2] ‐ "Fire Watch" in place as per GSA's Al Antonio‐Fire Marshal, is being walked on all levels until 6 
PM this eve., Sprinkler system will be re‐activated at that time. Then "Fire Watch" will be reduced to 
2nd, 3rd & 4th levels, per GSA standard procedures.

MC[2] ‐ Fire Proofing patching at 3rd West Wing repairs & fixing items picked up on GSA‐Joe Carruth's 
Inspection walk last week.

MC[2] ‐ Carpenter/Laborer ‐ Installing Hardy Board to floor of 3rd East Mech. room #350 on night 
shift, prep for Epoxy floor covering.

Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

53 36,575,775.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

69% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3
4
5
6
7
8
9

10
11
12
13
14
15
16
17

18
19
20

21
22
23
24
25

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

8/9/12: Hydronic heating mains pressure test (100psi, 24 hours), Level 3 south and east corridors.

Horizon Glass - Installed new masonry  windows, Level 3 east and wings.  

MC - Formed and installed rebar at shade structure, Childcare Playground.

RK Mech. - Continued waste, vent & domestic water work for, Level 3 south and east wings.  MOP work for Restrooms #308 and #394. 

Through July 31, 2012
8/10/2012

H&L - Framing for plaster patching at chases, Level 3 west and south wings.

$21,696,437.00

RK Mech. - Installed and welded 8" piping tie-ins for the hydronic heating water from Byron White to NCH for the flat plate work.

8/10/2012

RK Mech. -  Continued installed branch ductwork from mains to VAVs, Level 3 east and south wings.

H&L - Framing of soffits, Level 3 south corridor to Elevator Lobby.

RK Mech. -  Continued instaling and insulating hydronic heating lines, Level 3 south and east wings.  

VCO00010

3/27/2010

GS-P-08-10-JB-5002

10/27/20138/30/2013

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $18,515,839.00

8/17/2012

ADK - Electrical, lighting, and fire alarm rough-ins, Level 3 west, south and east wings. 

8/6/12: Ceiling framing inspection, Level 3 west wing.  Inspection report to be issued.

ABC - Continued rough-in of sprinkler lines, Level 3 east wing.  Installed sprinkler drops, Level 3 south and east wings. 

MC - General site cleanup, all areas.

S&W Paint - Primed steel windows, Levels 3 & 4 west wing

MC - Fire Watch in place per reinstated GSA Fire Safety requirements.

MC - Grouted under steel window sills, Level 3 west wing.
MC - Firestopped chase openings, Level 3 west and south wings.  Fireproofing patches per fire inspection, Level 3 west wing.

S&W Paint - Continued staining wood doors, Level 3 south and west wings. 

8/7/12 & 8/9/12: GSA Meeting on Basement descoping for ARRA contingency.

RKS Welders - Stitch welded and installed  4"x4" plates to 2"x4" finish plates at steel window exteriors, Level 3 east wing.  
MC - Removed formwork from housekeeping pads, Level 3 Mechanical Rooms.  Installed hardy-board to prep for epoxy floor covering, Level 3 Mechanical room east.

H&A - Demolished rubber flooring and concrete for footings.  Dismantled playground equipment and dug foundations for shade structure, Childcare Playground.

ABC - Sprinker fitting change MOP work.  NOTE: Building was dumped to due flow switch on fire sprinkler drain down.  MOP was not approved.  Meeting with Al 
Antonio, Meridian, Delta, MC, GSA and Jacobs to discuss reinstated GSA requirements for Life Safety and change in procedures.
Gigaspan - Pull IT cabl;e and drops to junction boxes, Level 3 west wing.

8/6/12: Fire suppression test (215psi, 2 hours), Level 3 south wing.  Passed.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

53 $36,575,775.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 69.27%
   b.  NORMAL     = = 69.27%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578 Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)  *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting $0.00
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37

PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$0.00

$9,997.00level 3 Historic Door Hardware Repair

SBA Level 4 TI $24,953.00

Balancing Investigation BWCH $22,215.00

CC Temporary Playground Enclosure $9,990.00

Descoped Peer Reviw, Pipe Insulation, Photovoltaics

FPS TI Room 481

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00

$9,611.00

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00

8/17/2012

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$5,163,268.00
$114,722.00
$77,629.00
$68,341.00

$18,515,839.00

8/10/2012 8/10/2012

10/27/2013

(to date)

$21,696,437.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/27/2013$0.00

GS-P-08-10-JB-5002

-$6,624.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00



Weather: 92°F Chance of Rain: 0% Sunny (AM)   Sunny (PM) Temperature: 

Daily Report 
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New Custom House - R2W34701/2

Jacobs Daily Report 
8/10/2012

Recorded by: Duane Coon

On site (AM &PM). Site walks w/Photos.   

Horizon Glass[5] ‐ Installing windows from Day Care Parking area for 3rd level West 
Windows.(Photos)

H&A[5] ‐ Misc. demo clean‐up at 3rd level.(Photos) 

H&L[6] ‐ Layout & Framing at 3rd level East Wing. Framing at 3rd level South Wing. Framing for 
plaster Patching 3rd level West Wing.(Photos) 

ADK[7] ‐ Rough‐in for lighting at soffits on 3rd level West Wing. Rough‐in for elec. & Lighting at 3rd 
level South wing. Rough‐in at 3rd level East Wing.(Photos)

RK Mech.[12] ‐ Installing VAV's & tie‐in to VAV's at 3rd level East Wing. Installing hydronic Heating 
lines to Radiant panels at East Wing. Insulating Hydronic Heating lines at 3rd level East Wing. Welding 
up the last two connections of 8" Hydronic Heating piping for re‐connect of the Hydronic Heating Flat 
Plate System at Pump room  . *Note: RKM has not removed the Fans from the 3rd level West & 
East Mech rooms yet?! {Can not prep. the mech room floors for Epoxy w/out units removed.}

Gigaspan[3] ‐ Pulling in IT cabling & drops to j‐boxes at 3rd level West Wing.(Photos)

*Note: ABC Fire & Meridian Fire Re‐energized the Fire Sprinkler systm last night at 6PM w/out any 
issues.

MC[4] ‐ Laborers ‐ Clean‐up & replacing floor protection at East Corridor.(Photos)

MC[2] ‐ Carpenters/Laborers ‐ Formed & installed rebar at Day Care Playground Shade structures. 

Deficiencies Observed:  Corrective Actions: 



Weather: 92°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
8/10/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

S&W Painting[5] ‐ Painting Steel Windows (Exterior of 3rd & 4th levels) from manlift off sidewalk on 
Stout St. side of NCH.(Photos) Staining door frames at 3rd level South Wing.

RKS Welding[2] ‐ Welding 4"x4" plates at inside od Steel window mullions at 3rd East Wing.(Photos) 

Deficiencies Observed:  Corrective Actions:



Weather: 80°F Chance of Rain: 50%

New Custom House - R2W34701/2

Jacobs Daily Report 
8/13/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Overcast (AM)  Overcast (PM) Temperature: 

On site (AM & PM). Site walks w/ Photos.    **8‐9:30 AM ‐ Joe Carruth‐GSA, Assist. Fire Marshal, Kerry 
M‐Veritas, Nate Lucht‐MC & Duane Coon‐Jacobs ‐ Fire Stopping Inspections ‐ 3rd level Corridors (W & 
E, re‐inspections). Passed.(Photos) 3rd level West Wing rooms (Stopped inspection partway through 
the West Wing Inspection, too many incomplete items.) Will re‐inspect and continue on this Thursday 
16 Aug.'12.(Photos)

H&L[6] ‐ Framing soffits at 3rd South & East Wings. Framing & Mesh for Plaster patching at 3rd East & 
South Wings.(Photos) 

Gigaspan[3] ‐ Pulling in IT cabling, drops for IT outlets and bundling wire runs at 3rd level West 
Wing.(Photos)

ABC Fire[2] ‐ Installing sprinkler drops at 3rd South & East Wing. Adjusting head locations at 3rd West 
Wing.

Horizon Glass[5] ‐ Installing Steel  Window units above Child Care Playground from man‐lift. 20th 
St. sidewalk is closed, w/ signage & sidewalk monitor.(Photos) *Note: No work under the lift on the 
Playground project while lift in use overhead.(Photo)

S&W Painting[5] ‐ Staining the wood door "infill panels", (Just arrived last Friday from carpenter 
shop.){Photos} Staining the wood door frames at 3rd South Wing.(Photos)

ADK[8] ‐ Electrical rough‐ins at 3rd South & East Wings. *Noted a conflict at open office #319, VAV 
Box vs. Cable tray vs. Light Fixture adjacent to Col. line 3. MC to review with contractors. Evidently 
they did not pick this "bust" up on the coordination dwgs. (Appears that the duct & VAV could be 
moved higher.) {Photos}

Deficiencies Observed:  Corrective Actions: 



Weather: 80°F Chance of Rain: 50%
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Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
8/13/2012

Recorded by: Duane Coon

 Overcast (AM)   Overcast (PM)

RK Mech.[10] ‐ Installing Hydronic Heating piping at 3rd level East Wing. Inatalling waste, vent & 
domestic water lines at 3rd South &East Wings. Insulating Hydronic Heating lines at 3rd East Wing. 
Duct tie‐ins at 3rd level East Wing, VAV's to Mains.

MC[3] ‐ Carpenters/Laborers ‐ Firestopping at 3rd level West & South wings.

Deficiencies Observed:  Corrective Actions:



Weather: 91°F Chance of Rain: 0% Sunny (AM)   Sunny (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
8/14/2012

Recorded by: Duane Coon

On site (AM & PM).  Site walk w/ Photos.    **9‐11:30 AM ‐ NCH/OAC Mtg.   **1‐3 PM ‐ NCH In‐house 
Team Change Review Mtg.

Horizon Glass[7] ‐ Installing Steel   Window Replacement units at 3rd level West Wing {Window 
intall area "B"} off Man‐lift from Stout St. sidewalk.(Photos)

H&L[6] ‐ Install soffit faces at 3rd level East & South Wings.(Photos) Layouts at 3rd East & South. 
Framing for Plaster patching at chases 3rd South Wing.(Photos) 3rd. East Corridor, begin hard lid 
framing.

ADK[8] ‐ Electrical rough‐in at 3rd South Corridor & Fire Alarm Rough‐in 3rd South Corridor. Electrical 
rough‐in at 3rd East Wing.(Photos)

RK Mech.[10] ‐ Install ductwork at East Wing, branch lines in rooms & tie‐ins of branch lines to Mains. 
Installing Hydronic Heating branch lines 3rd East Wing.(Photos) Insulating Hydronic Heating lines 3rd 
East Wing.(Photos) Installed drinking fountain W, V & Domestic Water at South Corridor.(Photos)

Gigaspan[3] ‐ Installing drops to IT locations 3rd West Wing.(Photos)

JCI/FSG[2] ‐ Control cabling to VAV's 3rd West Wing.(Photos)

S&W Painting[5] ‐ Painting Steel window frames at California St. side of 3rd & 4th level windows. 
Staining trim for the wood door infill panels. Staining frames at 3rd South Wing.

Erectors[2] ‐ Day Care Playground ‐ Begin install of Shade Structure steel.(Photos)

Deficiencies Observed: JCI/FSG Control wiring not 
correctly supported at 3rd West Wing installs.

Corrective Actions: 
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New Custom House - R2W34701/2

Jacobs Daily Report 
8/14/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 90°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
8/15/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Ptly Cldy (PM) Temperature: 

On site (AM & PM). Site walks w/ Photos.    **8 AM ‐ Pressure Test Natural Gas lines to New Hot 
Water Heaters at Sub‐basement   Passed. (Photos)   **11:30 AM ‐ Discovered the cause for the 
shut‐down of "Crack" unit at SBA's IT Room. {An Emergency Stop button in the old IT office space 
#487, under construction, had tripped. This ES Button( two in this room) had not been identified in 
any of the previous walk throughs of areas w/SBA's IT personnel as being a shut off for the Crack 
Unit!? It appears that the SBA Personnel had believed these to be for fire notification and did not 
realize that they disabled the Crack Unit.} **1 PM ‐ Back‐walked Cator Ruma's Inspection list for 
above ceiling items at 3rd West Wing. (Photos)    **2 PM ‐ SBA ‐ IT Room Build‐out MOP #171 review 
Mtg. W/SBA, GSA, Jacobs, MC & ADK Electric.   **2:30 PM ‐ Walked 3rd West Wing soffits, Maint. 
access for VAV's, Valves, Etc. {Plan vs. in‐field requirements for location of Return Grills at soffits.} 
(Photos)

H&L[6] ‐ Framing Access panel locations at 3rd level West Wing.(Photos)  Framing chase openings for 
Plaster patching. Framing soffits at 3rd East Wing.

Horizon Glass[6] ‐ Continue installing Steel   Windows at 3rd level West Wing {Steel window areas 
"B & C"}(Photos) Man‐lift continues working off Stout St. sidewalk.(Photos)

Steel Erectors[3] ‐ Child Care Playground ‐ Installing Shade Structure steel.(Photos)

MC[3] ‐ Carpenters/Laborers ‐ C. C. Playground ‐ Layout & prep. for Trex‐decking. Stock material in 
playground area. (Photos)

ADK[7] ‐ Electrical rough‐in at 3rd West, South & East Wings. Lighting & Fire Alarm rough‐in at 3rd 
South Corridor.(Photos) C. C. Playground electrical rough‐in.

Brick Work[3] ‐ Brick infill/repair at exterior window sills at Steel window Structural upgrade areas, 

Deficiencies Observed:  Corrective Actions: 
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Jacobs Daily Report 
8/15/2012

Recorded by: Duane Coon

 Sunny (AM)   Ptly Cldy (PM)

RK Mech.[12] ‐ "Working off" the Cator Ruma Field Inspection items at 3rd West Wing. Installing 
branch duckwork at South & East Wings. Installing Hydronic Heating Branch lines for Radiant Heaters 
at 3rd level East Wing. Insulating Hydronic Heating lines at 3rd East Wing. Pressure Tested the Natural 
Gas lines feeding the DWH 1 & DWH 2 (Domestic Hot Water Heaters) at   area.(Photos) Very 
good looking installation.

MC[4] ‐ Carpenters/Laborers ‐ Fireproofing at 3rd West Wing Steel columns & penetrations thru slab 
for Fire Marshal inspedtion.(Photos)

MC[2] ‐ Carpenters ‐ Prep. floor at Mech. rooms for Epoxy flooring install.

Epoxy Flooring Installers[2] ‐ Prep. for epoxy install at Mech rooms.

Gigaspan[3] ‐ Installing IT drops & Pulling in wire at wire mould 3rd level West wing.(Photos)

Deficiencies Observed:  Corrective Actions:
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New Custom House - R2W34701/2

Jacobs Daily Report 
8/16/2012

Recorded by: Duane Coon

On site (AM & PM). Site walks w/Photos.   **7 AM ‐ Initial Inspection‐Domestic Water lines at #308, 
#386 & #394, Pressure Test (100 PSI‐24 Hr.), Will final tomorrow.(Photo) Pressure Test (5PSI ‐ 15 
Min.) Waste & Vent at #308. Passed.(Photo) **7:25 AM ‐ Pre‐inspection of 3rd level West Wing 
above ceiling areas w/ Nate Lucht‐MC.   **8 AM ‐ Varify Electrical rough‐ins at 3rd level West Wing to 
allow GWB install at wall cut‐outs w/ Nate Lucht‐MC. OK to Cover.**9:30 AM ‐ Fire Proofing 
Inspection 3rd level West Wing Rooms ‐ Joe Carruth‐GSA‐Deputy Fire Marshal. (Minor re‐work 
required to finalize.)   **1 PM ‐ 3rd level West Wing above ceiling inspection for GWB Installation. 
GSA, GSA‐Deputy Fire Marshal, Jacobs,BWG & MC. (Minor issues to correct.)OK to cover large portion 
of 3rd West Wing soffits.  **3 PM ‐ Re‐inspected the Electrical issues report w/ Nate L. ‐MC. Signed 
off (all except two items which will finish w/GWB).

ADK[8] ‐ Installing 5th level ASI work, added Lighting Modifications. Rough‐in Electrical West, South & 
East Wings. Installing corridor lighting & Fire ALarm rough‐in at 3rd South Wing.

RK Mech.[10] ‐ Misc. ductwork tie‐ins at West Wing. Installing Supply Grills at Soffit faces 3rd level 
West Wing. Installing Hydronic Heating piping at East Wing. Installing ductwork tie‐ins, branch to 
Mains at 3rd East Wing. Waste, Vent & Domestic Water installs at South & East Restrooms. Began 
Pressure Testing Domestic Water lines at two areas today, Restroom #308 &,  #386 & #394 
combined. Will final tomorrow. Pressure Tested Waste & Vent at #308. Passed.

Brick Work[3] ‐ Installing Brick/Tile at 3rd level West Wing Cross‐corridor door location at Col. line T. 
(Photos) Continue repair of demoed brick walls under steel window sills 3rd South Wing.

RKS[3] ‐ Welders ‐ Stitch welding the steel window mullions at 3rd South Wing units for   
Structural upgrades.(Photos) 

Horizon Glass[6] ‐ Installing Steel   Window replacement units at West & South Wings.(Photos) 

Deficiencies Observed:  Corrective Actions: 
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Jacobs Daily Report 
8/16/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

MC[2] ‐ Carpenter/Laborer ‐ Installing forms for AHU & Fan Housekeeping Pads at Sub‐basement 
#B170. Plan to Pour pads on Saturday 18 Aug.'12.

MC[3] ‐ Carpenter/Laborers ‐ Fire Proofing chases, through slab penetrations & column wraps at 3rd 
level.

MC[1] ‐ Carpenter ‐ Cleaning up Heating Register Covers for repainting at 5th level corridors.

Steel Erectors[4] ‐ Day Care Playground ‐ Installing shade structure steel.(Photos)

MC[3] ‐ Laborers ‐ Preparing D. C. Playground area for planters & Trex Decking.(Photos)

Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

54 36,580,280.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

70% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)  *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3
4
5

6
7
8
9

10
11
12
13
14
15
16
17

18
19
20
21
22
23

24
25
26
27
28

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

Masons - Brick infill / repair at exterior window sills, Level 3 west wing.  Installed brick / tile, Level 3 west wingcross corridor doors CL T.

8/15/12: SBA IT MOP 171 review meeting.  NOTE: Crac unit shutdown in SBA IT Room due to a tripped emergency stop button, previously unidentified.
8/16/12: Initial domestic water pressure test (100psi, 24 hrs).  Waste and vent pressure test (5 psi, 15 min) #308. Passed.
8/16/12: Electrical rough-in inspection for GWB at wall cut-outs, Level 3 west wing.  2 items outstanding.

8/13/12: Firestopping Inspections, Level 3 Corridors.  West and East Corridors Passed. 8/16/12: Fireproofing inspections, Level 3 west wing.  Minor rework.  Above 
ceiling inspection for GWB, most of Level 3 west wing soffits ok.

ADK - Installed ASI work on lighting modifications, Level 5.

ADK - Electrical, lighting, and fire alarm rough-ins, Level 3 west, south and east wings and Childcare playground.  NOTE: Conflict with VAV, cable tray and light 
fixture,. Room 319 CL 3.

H&L - Framed access panel locations, Level 3 west wing.

JCI / FSG - Installed control cabling to VAVs, Level 3 west wing.

MC - Prepped floor for epoxy floor covering, Level 3 Mechanical rooms.  Installed forms for AHU and fan housekeeping pads, Sub-basement B170.

Horizon Glass - Installed steel window units, including replacement units, with signage and sidewalk monitor, north side above Childacare Playground and west 
and south wings.  NOTE: No work performed under lift while in use.

Gigaspan - Pull IT cable, drops for IT outlets and bundled wire runs, Level 3 west wing.
Steel Erectors - Began installation of steel shade structure, Childcare Playground.

ABC - Installed sprinkler drops, Level 3 south and east wings.  Adjusted head locations, Level 3 west wing. 

MC - Cleanup of heating register covers for repainting, Level 5 Corridors.

S&W Paint - Primed steel windows, Levels 3 & 4 east wing

MC - Layout and prep for Trex decking and planters, Childcare playground.  Stocked playground material.
MC - Firestopped, Level 3 west and south wings.  Fireproofing steel columns and slab penetrations per fire inspection, Level 3 west wing.

S&W Paint - Continued staining wood door infill panels, trim and frames, Level 3. 

RKS Welders - Stitch welded steel window mullions, Level 3 south wing.  

8/21/2012

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $18,520,344.00

VCO00010

3/27/2010

GS-P-08-10-JB-5002

10/27/20138/30/2013

RK Mech. - Installed drinking fountain, waste, vent & domestic water lines, Level 3 south and east wings.  

Through July 31, 2012
8/17/2012

H&L - Framed for plaster patching, Level 3 south and east wings.

$21,696,437.00

RK Mech. - Installed supply grills at soffit faces, Level 3 west wing.

8/16/2012

RK Mech. -  Continued installed branch ductwork from mains to VAVs, Level 3 east wing.

H&L - Framed soffits, Level 3 south and east wings.  Began hard lid framing, Level 3 east corridor.

RK Mech. -  Continued instaling and insulating hydronic heating lines, Level 3 east wing.  

8/15/12: Back-walked cator Ruma's inspection list, Level 3 west wing above-ceiling.  Walked soffits for VAV and valve access, Level 3 , west wing.
8/15/12: Pressure test natural gas lines to new hot water heaters, Sub-basement Passed.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

54 $36,580,280.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 69.83%
   b.  NORMAL     = = 69.83%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting $0.00
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37

PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

-$6,624.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/27/2013$0.00

GS-P-08-10-JB-5002

$18,520,344.00

8/16/2012 8/17/2012

10/27/2013

(to date)

$21,696,437.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

8/21/2012

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00

$9,611.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

FPS TI Room 481

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00
SBA Level 4 TI $24,953.00

Balancing Investigation BWCH $22,215.00

Level 3 Historic Door Hardware Repair $9,997.00

$0.00

$4,505.00Suite 400 Millwork Modifications

CC Temporary Playground Enclosure $9,990.00

Descoped Peer Reviw, Pipe Insulation, Photovoltaics



Weather: 78°F Chance of Rain: 0% Overcast (AM)   Overcast (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
8/20/2012

Recorded by: Duane Coon

On site (AM & PM). Site walk w/ photos.   **7:45 AM ‐ Domestic Water at restroom #308 ‐ Pressure 
Test (100 PSI ‐ 24 Hr.) Passed.**8:30‐9:30 AM ‐ NCH Huddle Call.   **9:45 AM ‐ Field walk w/ GSA, 
Jacobs & MC ‐ Discuss 3rd level issues; Restroom Riser Const., SBA‐IT Room Build‐out V.E., 300 Suite 
Wall Re‐work Scope & Historic Picture Rail Overview.  **1 PM ‐ 3rd Level West Wing North end Soffits 
& Corridor Hard Lids, Screw Inspection. Passed.(Photos)

PSI Roofing[1] ‐ Child Care Playground ‐ Deliver shade structure roof panels. Prep. for install.(Photos)

H&A[4] ‐ Misc. demo at Child Care Playground Area.(Photos)

Steel Erectors[3] ‐ C. C. Playground ‐ Shade Structure, welding of structural members.(Photos)

MC[2] ‐ Laborers ‐ Prep. for Trex Planters & Benches at C.C. Playground.(Photos)

ADK[9] ‐ Pulling in circuits and rough‐in at 3rd level West & South Wings. ASI light fixture installs at 
5th level.

RK Mech.[8] ‐ Removing old fan unit from East Mech room #363.(Photos) Installing Hydronic Heating 
lines at East Wing. Domestic Water lines at Restrooms. Pump Room Prep. for Expansion tank.

H&L[8] ‐ Installing stud walls at 3rd East Wing, new room configurations.(Photos) Install GWB at 3rd 
West Wing soffits.(Photos) *Note: GWB installed last Saturday at West Wing room Soffits & Corridor 
ceilings. *Stocked more Studs & GWB on 3rd level.(Photos) Plaster patching 3rd West Wing at 
masonry window wraps.

MC[4] ‐ Laborers ‐ General Clean up at 3rd level all areas, Pick‐up, squeegies & Hepa Vacuums.

Deficiencies Observed:  Corrective Actions: 



Weather: 78°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
8/20/2012

Recorded by: Duane Coon

 Overcast (AM)   Overcast (PM)

Horizon Glass[6] ‐ Installing Steel   Window Replacements at East Wing {Window install areas "E 
& F"}. (Photos)     

S&W Painting[3] ‐ Staining wood door frames & trim at South Wing.

*Note: RKS ‐ Welders ‐ Have Structural plates to install for   upgrades above the Temp. Child Care 
Playground area at exterior of Steel Window Mullions.(Photos)  *S&W Painting ‐ Have Steel Windows 
to Paint at 19th Street end of building for 3rd & 4th levels and after RKS finishes welding at 20th St., 
will have these units to finish Painting.(Photos)

Deficiencies Observed:  Corrective Actions:



Weather: 90°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
8/21/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM & PM). Site walks w/Photos.  **9‐11:30 AM ‐ NCH/OAC Mtg.   **11:45 AM ‐ Child Care 
Playground Inspection/Issues discussions w/ GSA, Jacobs & MC.(Photos)

Steel Erectors[2] ‐Welders ‐ Finished welding the Child Care Playground South/West Shade 
Structure.(Photos)

PSI Roofing[2] ‐ C. C. Playground ‐ Installing Standing rib steel roofing panels at Shade 
Structures.(Photos)

S&W Painting[2] ‐ Child Care Playground ‐ Painting the Shade structure steel and walls.(Photos)

S&W Painting[2] ‐ Painting Steel Windows at California St. side of building from sidewalk.

S&W Painting[2] ‐ Staining wood door Panels & Trim at replacement panels on 3rd level South Paint 
room.

*Note: RK Mech. ‐ Delivery of new AHU & Fan unit pieces for 3rd level East Mech. room #350.

RK Mech.[8] ‐ Stocking materials. Installing Hydronic Heating piping. Insulating misc. piping & Duct 
work. Installing duct tie‐ins branch lines to Mains at 3rd East Wing.

ADK[8] ‐ Installing Electrical rough‐ins at 3rd East & South Wings. Pulling wire for circuits at 3rd West 
Wing. Rough‐in at Corridor lids 3rd South & East Wings. Installing ASI Light fixtures at 5th level.

H&L[8] ‐ Tape & Mud begins at signed‐off Soffits & Hard Lids 3rd West Wing. Continue GWB installs at 
soffits & Hard Lids at Corridors 3rd West Wing. Misc. framing 3rd West & South Wings.
                                                                                Continued:

Deficiencies Observed:  Corrective Actions: 



Weather: 90°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
8/21/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Horizon Glass[5] ‐ Installing New Steel   Window Replacements at California St. side of building. 
(Photos)

H&A[6] ‐ Demo'ing masonry windows at Basement level.(Photos)

MC[2] ‐ Laborers ‐ Installing infill window closure panels behind the demo.(Photos)

MC[4] ‐ Laborers ‐ Firestopping of 3rd level floor penetrations.

Deficiencies Observed:  Corrective Actions:



Weather: 75°F Chance of Rain: 100%

New Custom House - R2W34701/2

Jacobs Daily Report 
8/22/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Overcast (PM) Temperature: 

On site (AM & PM). Site walks w/ Photos.   **10 AM ‐ Security Briefing for SBA IT work {Work in SBA 
IT begins tomorrow}  **1:30 PM ‐ Penthouse Punch Walk ‐ Jacobs & MC. {South Penthouse was not 
cleaned, so Dave Dunn‐MC called off walk of this Penthouse} West & East Penthouse "Punched".   
**3‐4 PM ‐ Fire Proofing Inspection ‐ GSA's Deputy Fire Marshall‐Joe Carruth, MC‐Nate Lucht & 
Jacobs‐Duane Coon . Walked 3rd South Wing today. (Minor Firestopping to touch‐up.)

H&L[8] ‐ Framing at 3rd level South Wing. GWB at soffits, wall patches & Corridor hard lid 3rd West 
Wing. Tape & mud at 3rd West Wing North end (*Note only two finishers on site, appears that H&L 
could use more finishers for area available).(Photos)

ADK[8] ‐ Pulling wire for circuits at 3rd West Wing. Installing lighting rough‐in and Fire Alarm rough‐in 
at 3rd South Corridor East end. Electrical rough‐in at 3rd East Wing.(Photos) *Note: ADK is waiting on 
2'x2' Light Fixtures for finish of ASI at 5th level.

RK Mech.[12] ‐ Lifted New AHU & Fan Units {Pieces} into 3rd level East Mech room #350 w/ forklift 
today.(Photos) Moved New Expansion tank into Basement Pump Room #  today and set on it's 
cradles.(Photos) Installing Hydronic piping at 3rd level East Wing.(Photos)

S&W Painting[4] ‐ Child Care Playground ‐ Painting Shade Structure.(Photos) Painting Steel Windows 
3rd & 4th levels at 20th St. from manlift on sidewalk.(Photos)

Horizon Glass[5] ‐ Installing 3rd level Steel  Window replacements at California St. side of 
building from manlift on sidewalk.

Gigaspan[2] ‐ pulling in IT cabling at 3rd South Wing.(Photos)

H&A[6] ‐ Demo'ing out old masonry windows at Basement level.(Photos)

Deficiencies Observed:  Corrective Actions: 



Weather: 75°F Chance of Rain: 100%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
8/22/2012

Recorded by: Duane Coon

 Sunny (AM)   Overcast (PM)

PSI Roofing[2] ‐ C. C. Playground ‐ Installing standing seam steel roofing at Shade Structures. (Photos)

MC[3] ‐ Installing Trex Planters & Seating structures at C.C. Playground.(Photos)

Sawcutters[2] ‐ C. C. Playground ‐ Sawcut concrete for play structure installs.

MC[4] ‐ Carpenter/Laborers ‐ Firestopping 3rd level South Wing Penetrations.

MC[2] ‐ Laborers ‐ Installing masonry window closures behind the demo team.

Deficiencies Observed:  Corrective Actions:



Weather: 80°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
8/23/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Ptly Cldy (AM)   Ptly Cldy (PM) Temperature: 

On site (AM & PM). Site walks w/ Photos.   **8 AM ‐ Screw Inspection at 3rd level West Wing Soffits 
& Corridor Hard lids. Passed.   **9 AM ‐ Mtg. w/ Al Antonio‐GSA Fire Marshal ‐ Clarify Sprinkler/Fire 
Alarm shut down procedures ‐‐MC, GSA, Jacobs, Delta, ABC Fire & Meridian Fire.  **11:30 AM ‐ Initial 
Inspection, Pressure Test (100 Psi ‐ 24 Hr.) West Penthouse AHU Chilled Water Piping test. (M. Lopez 
will give final Inspection tomorrow AM){Photos}   **August Labor Interviews.

H&L[8] ‐ Installing GWB at 3rd West Wing soffits. Misc. framing at West & soffit framing at South 
Wing. Tape & Mud Finish at 3rd level West Wing.

H&A[6] ‐ Demo of Basement Masonry window units & Lead abatement of paint at Basement Masonry 
window openings.(Photos)

S&W Painting[4] ‐ Painting Steel   Window frames at 19th St. side of building from man‐lift on 
sidewalk.{Maintaining sidewalk monitoring.}(Photos) Staining wood door panel replacement trim. 
Sealing newly stained wood doors at 3rd South Wing Paint room. 

PSI Roofing[2] ‐ Child Care Playground ‐ Continue installing standing seam steel roofing at Shade 
Structures.(Photos)

MC[2] ‐ Carpenters ‐ Child Care Playground ‐ Installing Trex Planters & Seating units.(Photos)

ADK[2] ‐ C. C. Playground ‐ Electrical rough‐in at Playground.

ADK[8] ‐ Electrical wire pulls, 3rd West & South Wing rough‐ins, 3rd South Wing corridor light rough‐
ins & Fire Alarm rough‐in. New SBA IT Electrical began today.(Photos)

                                                                                Continued:

Deficiencies Observed:  Corrective Actions: 



Weather: 80°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
8/23/2012

Recorded by: Duane Coon

 Ptly Cldy (AM)   Ptly Cldy (PM)

Horizon Glass[5] ‐ Installing Steel   Window replacement units at California St. side of building 
from man‐lift on sidewalk, w/monitor.

RK Mech.[12] ‐ Continue installing 3rd East Wing ductwork branch to Main tie‐ins. Continue Hydronic 
Heating piping and Domestic water piping at 3rd East Wing.

*RKMech ‐ Delivered New AHU & Fan units for 3rd West Mech. Room #363. Sched. install of units 
next week.

MC[4] ‐ Carpenters/Laborers ‐ Building Window Opening closures & Sealing demo'ed Masonry 
window openings at Basement.

ABC Fire[2] ‐ Installing sprinkler drops at 3rd level South Wing.

MC[2] ‐ Laborers ‐ Cleaning Penthouses.

MC[2] ‐ Carpenter/Laborers ‐ Firestopping 3rd South & East Wings.

Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

56 37,173,410.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

70% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17

18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

RK Mech. - Installed domestic water lines, Level 3 Restrooms.

Through July 31, 2012
8/24/2012

H&L - Continued plaster patching, Level 3 west wing masonry window wraps.

$21,696,437.00

RK Mech. - Removed existing fan unit from East Mechanical Room , 363.  New AHUs and fans delivered and set, Level 3 Mechanical Rooms.  

8/23/2012

RK Mech. - Continued installing and insulating branch ductwork from mains to VAVs, Level 3 east wing.

H&L - Installed stud walls at new room configurations, Level 3 east wing.  Installed and finished GWB at soffits and hard lids, Level 3 west wing.

RK Mech. - Continued instaling hydronic heating lines, Level 3 east wing.  

ADK - Pulled circuits, Level 3 west wing.  Conutinued electrical and fire alarm rough-ins, Level 3 south and east wings and Childcare Playground.
RK Mech. - Prepped pump room and set new expansion tank, 

ADK - Began new SBA IT, Level 3 west wing.

3/27/2010

GS-P-08-10-JB-5002

10/27/20138/30/2013

8/20/12: Field walk with GSA, MC & Jacobs to discuss Restroom risers, SBA IT build-out, Suite 300 wall work, and Historic Picture Rail, Level 3.

H&A - Demo'd masonry windows and lead abatement of paint, Basement.

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$    $19,113,474.00

VCO00010

S&W Paint - Continued staining and sealing wood door panels, trim and frames, Level 3 south wing.

ADK - Continued installing light fixtures per ASI, Level 5.  NOTE: Awaiting 2x2 fixtures to complete.

H&L - Miscellaneous framing, Level 3.

9/10/2012

8/20/12 & 8/23/12: Screw inspection of soffits and Corridor hard lids, Level 3 west wing. Passed.

H&A - Miscellaneous demo, Childcare Playground.

MC - Installed infill masonry window closure panels (post-demo), Level 3, and sealed masonry window openings, Basement.

Horizon Glass - Installed steel t window replacement units, Level 3 east wing (Areas E & F).

Gigaspan - Pulled IT cable, Level 3 south wing.
Steel Erectors - Welded structural members of steel shade structures, Childcare Playground.

ABC - Installed sprinkler drops, Level 3 south wing.  

MC - General cleanup, Level 3.

S&W Paint - Painted shade structure steel and walls, Childcare Playground.

MC - Prepped for Trex decking planters and benches, Childcare playground.  
MC - Firestopped penetrations, Level 3 west and south wings.  

8/22/12: Fireproofing inspection, Level 3 south wing.  Minor firestopping touch-ups required.
8/23/12: Meeting with GSA, Al Antonio, MC, Jacobs, Delta, ABC & Meridian clarifying FA  shutdown procedures.
8/23/12: Chilled water piping pressure test (100psi, 24 hours), Penhouse AHU west.

S&W Paint - Painted steel windows, Levels 3 & 4 California, 19th & 20th Street sides.  NOTE: RKS to finish welding, 20th St, prior to S&W completing paint work.

PSI Roofing - Delivered prepped and installed standing seam roofing panels at shade structures, Childcare Playground.

8/21/12: Childcare Playground inspection and issues discussion with GSA, MC & Jacobs.
8/22/12: Security briefing for SBA IT work.
8/22/12: Punchlist, Penthouses west and east.  NOTE: South penthouse was not cleaned and ready for punch walk.

8/20/12: Domestic water pressure test (100psi, 24 hrs), Restroom #308.  Passed.
Sawcutters - Sawcut concrete for structure installations, Childcare Playground.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

56 $37,173,410.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 70.39%
   b.  NORMAL     = = 70.39%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting $0.00
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37

PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54
PS55
PS56

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00

Level 3 Historic Door Hardware Repair $9,997.00

$0.00

$4,505.00Suite 400 Millwork Modifications

CC Temporary Playground Enclosure $9,990.00

Descoped Peer Reviw, Pipe Insulation, Photovoltaics

SBA Level 4 TI $24,953.00

Balancing Investigation BWCH $22,215.00

FPS TI Room 481

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00

$9,611.00

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00

9/10/2012

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$19,113,474.00 

8/23/2012 8/24/2012

10/27/2013

(to date)

$21,696,437.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/27/2013$0.00

GS-P-08-10-JB-5002

-$6,624.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00



Weather: 97°F Chance of Rain: 0% Sunny (AM)   Ptly Cldy (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
8/27/2012

Recorded by: Duane Coon

On site (AM & PM). Site walks w/Photos.   **8:30 AM ‐ NCH Huddle Call Canceled.   **9:30 AM ‐ 
"Mini" ‐ NCH/OAC Mtg., GSA‐Kristy Fantz, Jacobs‐Mike Lopez & Duane Coon & MC‐Mark Euwema & 
Jesse Steinert.   **12:30‐1:45 PM ‐ Child Care Playground ‐ Field walk w/ GSA, Jacobs & MC (As in OAC 
Above, plus Ron Black‐MC Supt.)

PSI Roofing[2] ‐ Installing gutters at Shade Structures in Child Care Playground area.(Photos)

MC[3]‐ Carpenter/Laborer ‐ Installing Trex flooring/Planters/Seats/Sandbox.(Photos)

Horizon Glass[5] ‐ Installing Steel   Windows at 19th St. side of building(Steel Window Install areas 
"C & D"). Installing from manlift off sidewalk, w/monitor.

MC[2] ‐ Carpenters ‐ Installed Hard Dust Partition in SBA IT Room, MOP work.(Photo)

H&A[6] ‐ Demo two Masonry Windows at 3rd level SBA IT area, MOP work.(Photos)

MC[2] ‐ Installed solid window closure at SBA IT windows.(Photo)

ADK[2] ‐ Electrical rough‐in at C. C. Playground area.(Photos)

ADK[4] ‐ Electrical rough‐in at 3rd level South & East Wings. Pulling in circuits at 3rd West Wing.

RK Mech.[8] ‐ Ductwork tie‐ins at South & East wings, branch lines to mains. Hydronic heating installs, 
domestic water rough‐in at East Wing. *Note: Have not removed the old fan unit at 3rd West Wing 
Mech. #363 yet & subsequently have not begun the install of new AHU & Fan units.(They are on site.)

Playground structures[2] ‐ Re‐building and re‐installing the Child Care Playground play structures. 

Deficiencies Observed:  Corrective Actions: 



Weather: 97°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
8/27/2012

Recorded by: Duane Coon

 Sunny (AM)   Ptly Cldy (PM)

H&L[10] ‐ Plaster patching on 3rd West Wing. Tape & Mud at 3rd West Wing. Framing at South & East 
Wings. Misc. GWB installs at 3rd West  Wing.

Deficiencies Observed:  Corrective Actions:



Weather: 90°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
8/28/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Ptly Cldy (AM)   Ptly Cldy (PM) Temperature: 

On site (AM & PM). Site walks w/ Photos.    **1 PM ‐ Framing Inspection for 3rd level South Wing, 
Corridor & Rooms. {Approx. 25 misc. items to be corrected.}(Photos)  Will re‐inspect tomorrow PM.

PSI[2] ‐ Finishing roof drains at South Shade Structure in Child Care Playground.(Photos)

Playground Structures[2] ‐ New Child Care Playground Equipment arrived this P.M. and was partially 
installed.(Photos) Continue to re‐install existing Playground equipment.(Photos)

MC[3] ‐ Carpenters/Laborer ‐ Installing Trex decking at North Shade Structure.(Photos)

ADK[2] ‐ Rough‐in Electrical at Child Care Playgound area.(Photos)

ADK[6] ‐ Electrical rough‐in for circuits, lighting, lighting controls and pulling in circuit wiring 3rd level, 
all three Wings.(Photos)

RK Mech.[10]  ‐ Pretest Hydronic Heating lines 3rd South & East Wings. Installing misc. tie‐ins on 
Ductwork 3rd South & East Wings. (**Note 1: RKM is revising some of the VAV layouts at South & 
East Wings to fit conditions other than had been drawn up in "coordination dwgs".  *Note 2: RKM Did 
Not remove the old fan, nor place the New AHU & Fan units in West Mech. Room #363 today.) Fabing 
up New Domestic Water Heater Flues for Sub‐basement #  units ‐ #DWH‐1 & ‐2. 

H&A[4] ‐ Demo of "Built‐up" wall panels at 300 Suite rooms ‐ #301, 301A, B & C. (Photos)

H&L[8] ‐ Plaster patching at 3rd level misc. areas. Framing at 3rd level South & East Wings. GWB 
installs at soffit faces at 3rd South Wing. Corridor Framing at 3rd East Wing.(Photos) 

                                                                                 Continued:

Deficiencies Observed:  Corrective Actions: 



Weather: 90°F Chance of Rain: 0%
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Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
8/28/2012

Recorded by: Duane Coon

 Ptly Cldy (AM)   Ptly Cldy (PM)

MC[2] ‐ Carpenters ‐ Misc. steel window sill patching at 3rd level areas.

MC[2] ‐ Carpenter/Laborer ‐ Frame & Grout 2ea. SBA IT room Masonry window openings. MOP work.

S&W Painting[4]‐ Staining wood door "infill" panel installations.(Photos) Clear coating the stained 
wood doors at 3rd South Painting room #313.

ABC Fire[2] ‐ On site for "Drain‐down" of fire sprinkler system.  (*Note: Drain‐down did not take place 
as scheduled this AM. Require clarification of Fire Marshal's procedures for this activity. MOP to be re‐
scheduled.)  
Continue Misc. Sprinkler head location adjustments for "centering heads" at various locations on 3rd 
level.

Deficiencies Observed:  Corrective Actions:



Weather: 97°F Chance of Rain: 0% Sunny (AM)   Ptly Cldy (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
8/29/2012

Recorded by: Duane Coon

On site (AM & PM). Site walks w/ Photos.   **11 AM ‐ Initial Inspection‐Pressure Test (100 PSI ‐ 24 
Hr.)
‐ Hydronic Heating Water lines 3rd level West, South & East Wings, total system through the VAV's. 
(Photos) Final Insp. tomorrow.**Above Ceiling MEP Inspection of 3rd level South Wing Soffits & Hard 
lids.{Misc. items to complete & correct‐‐ listed on Inspection Report ‐ Nate Lucht‐MC & Duane Coon‐
Jacobs Inspected, Nate wrote‐up items on report, signed by both} (Re‐inspection to sign‐off items 
required.)

RKMech.[10] ‐ Installing duct connections, branch to Mains at 3rd East Wing. Installing Chilled water 
piping at new AHU East Mech rm.#350.(Photos) Testing Hydronic Heating Water lines 3rd level W., S. 
& E. Wings.(Photos) Prep. for Waste, Vent & Domestic water lines at Restrooms 3rd East Wing.

Brick Layers[2] ‐ Deliver & layout for Brick Pavers at Child Care Playground.(Photos)

Playground Equipment Installers[2] ‐ Continue C. C. Playground equipment build‐out.(Photos)

ADK[2] ‐ Rough‐in & install new lighting at Child Care Playground area Music walls.(Photos)

MC[3] ‐ Carpenters/Laborer ‐ Trex Flooring & Planter construction continues.(Photos)

Horizon Glass[5] ‐ Install two of the Masonry  Window's  steel jamb plates at SBA IT area. One 
more window to demo & finish yet at SBA IT.(Photos)

ADK[6] ‐ Electrical rough‐in & pulling circuits at 3rd level West & South Wings.

S&W Painting[4] ‐ Nite Shift today ‐ Painting ext. Steel windows at 19th St. from man‐lift.(Photos) 
Staining wood doors & Clear coating wood stained doors.(Photos)

Deficiencies Observed:  Corrective Actions: 
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New Custom House - R2W34701/2

Jacobs Daily Report 
8/29/2012

Recorded by: Duane Coon

 Sunny (AM)   Ptly Cldy (PM)

MC[4] ‐ Fire Stopping penetrations for Fire Marshal Insp. at 3rd East wing. 

H&L[8] ‐ Framing at 3rd East Corridor. GWB install at soffit fronts 3rd South & East Wings. Tape, Mud 
& Finish walls & Soffits at 3rd West Wing.(Photos)

Deficiencies Observed:  Corrective Actions:



Weather: 90°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
8/30/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site(AM & PM). Site walks w/ Photos.  **9:30 AM ‐ Fire Stop Inspection ‐ 3rd level East Wing & 
above Ceiling Inspection ‐ 3rd level South Wing, GSA Deputy Fire Marshal‐Joe Carruth, Nate Lucht‐MC 
& Duane  Coon‐Jacobs.   **11 AM ‐ Final Inspection‐Pressure Test (100 PSI ‐ 24 Hr.) ‐ Hydronic 
Heating sytem 3rd level.

Brick Masons[2] ‐ Installing pavers at Child Care Playground, Starting at South end under shade 
Structure.(Photos)

MC[3] ‐ Carpenters/Laborer ‐ Continue Trex installs.(Photos)

ADK[2] ‐ Installing new lighting at Child Care Playground wall.(Photos)

RK Mech.[10] ‐ Installing misc. ductwork tie‐ins at 3rd East Wing. Completed Test on Hydronic Heating 
lines, entire 3rd level. Misc. waste, vent & domestic water installs at 3rd East Wing.

ADK[6] ‐ Electrical rough‐in & pulling circuits at 3rd West & South Wings.

H&L[8] ‐ Framing at 3rd South &East Corridors, GWB at soffit faces 3rd East wing & tape,mud & finish 
at 3rd West Wing.

S&W Painting[4] ‐ Staining wood doors & Clear coating wood stained doors.

Horizon Glass[5] ‐ Installing new Masonry  Windows at SBA IT room.(Photos)

MC[4] ‐ Carpenters/Laborers ‐ Misc. fire stopping, clean‐up, etc.

Deficiencies Observed:  Corrective Actions: 
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New Custom House - R2W34701/2

Jacobs Daily Report 
8/30/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

56 37,173,410.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

71% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1

2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

Brick Masons - Delivered, performed layout and installed brick pavers, Childcare Playground.

8/29/12: Above-ceiling MEP inspection, Level 3 south wing soffits and hard lids (re-inspection required).
8/30/12: Firestop inspection, Level 3 east wing and above-ceiling inspection, Level 3 south wing.

S&W Paint - Painted steel windows, 19th Street side. 

PSI Roofing - Installed gutters at shade structures and completed roof drains, Childcare Playground.

8/27/12: Field walk with GSA, Jacobs & MC, Childcare Playground.

Playground Structure Installers - Rebuilt and reinstalled play structures, Childcare Playground.

H&A - Demo'd "built-up" wall panels, Suite 300 Rooms #301, #301A, #301B & #301C.

Horizon Glass - Installed steel windows with sidewalk monitor, Level 3 19th Street side (Areas C & D).

ABC -Continued sprinkler drop location adjustments to center heads, Level 3.  

MC - Installed dust partition (hard barrier) and solid window closure, including framing and grout, SBA IT Room (MOP work).

MC - Installed Trex decking for florring at shade structure, planters, benches and sandbox, Childcare playground.  
MC - Firestopped penetrations, Level 3 east wing.  

Horizon Glass - Installed new masonry window steel jamb plates, SBA IT area.  

S&W Paint - Continued staining wood door infill panels and sealed wood doors, Level 3.

H&L - Continued  framing, Level 3 south and east wings.  Corridor framing, Level 3 south and east wings.

9/10/2012

8/29/12-8/30/12: Hydronic heating water lines pressure test (100psi, 24 hrs), Level 3 whole system through VAVs.

MC - Patched at steel window sills, Level 3 miscellaneous areas.

8/28/12: Framing inspection, Level 3 south wing (approximately 25 items require correction).

H&A - Demo'd masonry windows, Level 3 SBA IT area.

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $19,113,474.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

RK Mech. - Continued installing ductwork tie-ins from branch lines to mains, Level 3 south and east wings. NOTE: Revising some VAV layouts for access.

ADK - Pulled circuit wiring, Level 3.  Continued electrical rough-in for circuits, lighting and lighting controls, Level 3 south and east wings.
ADK - Continued electrical rough-in and installed new lighting, Childcare Playground.

RK Mech. - Installed chilled water piping, East Mechanical Room #350. NOTE: Existing fan unti has not been removed, West Mechanical room #363.

Through July 31, 2012
8/31/2012

H&L - Continued plaster patching, Level 3 west wing.

$21,696,437.00

RK Mech. - Installed waste, vent & domestic water rough-ins.  Fabbed new domestic water heater flues, Sub-basement #  units (DWH 1&2).

8/30/2012

H&L - Continued installing, taping and mudding GWB, including soffits, Level 3.

RK Mech. - Continued instaling and testing hydronic heating lines, Level 3 east wing.  



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

56 $37,173,410.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 70.95%
   b.  NORMAL     = = 70.95%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting $0.00
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37

PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54
PS55
PS56

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

-$6,624.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/27/2013$0.00

GS-P-08-10-JB-5002

$19,113,474.00 

8/30/2012 8/31/2012

10/27/2013

(to date)

$21,696,437.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

9/10/2012

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00

$9,611.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

FPS TI Room 481

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00
SBA Level 4 TI $24,953.00

Balancing Investigation BWCH $22,215.00

Level 3 Historic Door Hardware Repair $9,997.00

$0.00

$4,505.00Suite 400 Millwork Modifications

CC Temporary Playground Enclosure $9,990.00

Descoped Peer Reviw, Pipe Insulation, Photovoltaics

Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00



Weather: 90°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
9/4/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM & PM). Site walks w/ Photos.    **9‐11:45 AM ‐ NCH/OAC Mtg.   **11:45 AM ‐ Entry   
Door Review‐GSA & Jacobs.  **2:30 PM ‐ Elec. Overhead Re‐Inspection ‐ 3rd level South Wing ‐ Hard 
lid/Soffits. Passed.

H&L[8] ‐ Framing soffits at 3rd East Corridor & Soffits. GWB install at 3rd South Wing. Plaster patching 
at 3rd West & South Wings.(Photos) Tape, mud & Finish GWB at 3rd West Wing.

ADK[8] ‐ Electrical rough‐in, Pulling wire, wire mould install for IT, etc. at 3rd South & East Wings.

S&W[5] ‐ Painting Casework at Child Care Playground.(Photos) Trim staining at 3rd level wood doors.

MC[2] ‐ Installing Casework & Trim at Child Care Playground.(Photos)

Playground Equip.[2] ‐ Installed sand at sandboxes today.(Photos)

Irrigation[1] ‐ Installed sprinkler head at new tree location in C.C. Playground and repaired sprinkler 
line.(Photos)

H&A[4] ‐ Demo 3rd level SBA IT Masonry window.

RK Mech.[10] ‐ Misc. duct work at 3rd level East Wing. Hydronic Heating lines at 3rd East Wing.

ABC Fire[2] ‐ Installing drops at 3rd East Wing.

Deficiencies Observed:  Corrective Actions: 



Weather: 90°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
9/4/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 84°F Chance of Rain: 0% Sunny (AM)   Sunny (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
9/5/2012

Recorded by: Duane Coon

On site (AM &PM). Site walks w/ Photos.   **8‐8:30 AM ‐ Plaster Finish‐Prelim. review/GWB Finish‐
Prelim. review at 3rd level West Wing.(Photos)    **8:30‐10 AM ‐ Screw Inspections at soffits & Hard 
Lids at 3rd level West & South Wings. (Photos)   **10 AM ‐ Samples cut off of Waste & Vent Risers by 
RKM at room #308 for GSA Inspection/Varification of piping condition.(Photos)   **1:30‐2:30 PM ‐ 
Back‐Punch 5th level items.{ Nate Lucht‐MC & Duane Coon‐Jacobs.}  **2:30‐3 PM ‐ Continue Screw 
Inspection at 3rd South Corridor Hard Lids ‐ {Re‐inspection required.} Grid 2.6 to 9.2 at 3rd S Corridor.

RK Mech[8] ‐ Removed old Fan Unit from 3rd West Mech Room #363, this AM. Placed New Fan Unit 
& AHU Unit pieces into 3rd level West Mech Room #363 w/ fork lift. (Photos)  Installing Hydronic 
Heating tie‐ins at 3rd level East Wing. Waste & Vent install at Womens Restroom #308.(Photos) Cut 
sample pieces of Existing Waste {1ea.} & Vent {2ea} Pipes from chase at Womens Restroom #308. 
(Photos) *Note: Duane Coon‐Jacobs & Nate Lucht‐MC witnessed entire cutting process & took 
progress photos. W & V Samples bagged and will be delivered to GSA‐Casey Schanbeck's office.

H&L[12] ‐ Installing GWB at 3rd South Corridor Hard Lids & Room Soffits.(Photos) Plaster Patching at 
South & East Wings. Framing at 3rd South & East Wing Soffits & Hard Lids.(Photos) Tape, Mud & 
Finish GWB at 3rd West Wing.(Photos)

Horizon Glass[6] ‐ Caulking new Steel  Windows at 3rd South Wing.(Photos) Installed Structural 
steel Jamb reinforcing at last SBA IT window. 

S&W Painting[4] ‐ Painting casework at Child Care Playground area.(Photos) Painted Exterior Steel 
 window trim at North/West corner of building 3rd & 4th levels this AM.(Photos)

MC[2] ‐ Carpenters ‐ Installing plywood sill receiver blocking at 3rd East & South Wing Steel   
Window replacement openings.(Photos) Grouting under Misc. Steel Window openings South & East 
Wings. (Photos)    

Deficiencies Observed:  Corrective Actions: 



Weather: 84°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
9/5/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

MC[3] ‐ Carpenter/Laborers ‐ Building window protection closures.(Photos) Grouted SBA IT Masonry 
 Window Jambs at window #3.{Last Masonry   Window unit at 3rd level to install.}

MC[3] ‐ Laborers ‐ Cleaning floors at 3rd West & South Wings.

ADK[8] ‐ Rough‐in Electrical at 3rd South & East Wings. Pulling in circuit wiring at 3rd South Wing. 
Installing Can Light rough‐ins & Fire Alarm rough‐in at 3rd East Wing. Installing surface mounted 
raceways for IT & Power at 3rd South & East Wings.(Photos)   
*Note: Room #465 ‐ Warranty Issue ‐ {Lighting shuts off automatically w/in 5 minutes even w/ room 
occupied.} ADK ‐Keith, MC‐Nate Lucht & Jacobs‐Duane Coon went up to room and varified that the 
lighting does shut off w/in 5 minutes, thus, will require ALR to come out to site to check out the issue. 
ADK has scheduled ALR for this Friday‐7 Sept.'12 to remedy this issue.

Gigaspan[2] ‐ Pulling in IT cabling and running drops at 3rd South & East Wings.(Photos)

Landscape[3] ‐ Plantings (tree, flowers, vines & Shrubs) installed at Child Care Playground area. 
(Photos)

Deficiencies Observed:  Corrective Actions:



Weather: 87°F Chance of Rain: 0% Sunny (AM)   Sunny (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
9/6/2012

Recorded by: Duane Coon

On site (AM & PM). Site walks w/ Photos.    **10 AM ‐ Initial Inspection ‐ Pressure Test (100 PSI ‐ 24 
Hr.) West Penthouse AHU Chilled Water lines.(Photos)    **11 AM ‐ Pressure Test (5 PSI ‐15 Min.) 
Waste & Vent at Restroom #308. Passed. (Photos)  **3PM ‐ Above Ceiling Inspection ‐ Joe Carruth‐
GSA Deputy Fire Marshal ‐ 3rd level East Wing.

S&W Painting[6] ‐ Painting casework, railings & walls at Child Care Playground.(Photos) *Missing 
wood door replacement panels for the last few wood doors. (Mixed wood, oak on one side & poplar 
on the other.) This is slowing the finish staining of these doors.(Photos)

H&L{12] ‐ Tape, mud & Finish GWB at wall patches, soffits & Hard Lids, 3rd West wing.(Photos) 
Framing Hard Lid at 3rd East Corridor & Soffits. Installing GWB at 3rd South Corridor.(Photos) Plaster 
patching at West, South & East Wings.(Photos) Installing edge bead at elevator lobby area 
soffits.(Photos) Installing the ceiling header at radiant panel areas 3rd West Wing.(Photos)

RK Mech.[10] ‐ AHU pieces & Fan at 3rd level West Mech. room #363 is in the mech room,  { *Note: 
RKM is not putting AHU units together yet, nor are they anchoring down the Fans in either mech 
room}.(Photos) Waste & Vent installs at Restroom #308.(Photos) Misc. duct & Hydronic fit‐out at 3rd 
East Wing.(Photos) Insulating Hydronic water lines at 3rd East Wing.(Photos)

ADK[10] ‐ Installing IT & Electric wall mounted raceways at 3rd South & East Wings. Pulling in circuit 
wiring at 3rd West & South Wings. Electrical Rough‐in of Can Lights & Fire Alarm rough‐in at 3rd East 
Corridor Hard Lid. Electrical rough‐in at 3rd East Wing.(Photos)

Gigaspan[2] ‐ Installing IT drops at 3rd South Wing. Pulling main IT cabling runs at East Wing.(Photos)

MC[2] ‐ Carpenters ‐ Installing plywood sill receivers at 3rd level Steel Window sills.(Photos)

Deficiencies Observed:  Corrective Actions: 



Weather: 87°F Chance of Rain: 0%
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Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
9/6/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Horizon Glass[7] ‐ Installing glazing in re‐stained wood doors at 3rd South Paint room.(Photos) 
Installing caulking at new Steel   Windows at 3rd South & East Wings.(Photos) Installing Masonry 

 Window Jamb steel plates at SBA IT window #3 off man‐lift.(Photos)

MC[2] ‐ Carpenters ‐ Installing "Hardy" board underlayment at East Mech. room #350 floor in prep for 
epoxy flooring install.(Photos)

MC[3] ‐ Laborers ‐ Clean‐up at 3rd level East Wing.(Photos)

Artificial Turf[2] ‐ Begin install of artificial turf material at Child Care Playground.

Landscaper[1] ‐ Install landscape mulch/wood bark at planters & tree planting well.(Photos)

Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

56 37,173,410.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

72% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3

4

5

7
8
9
10
11
12

13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29

30
31
32
33

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

9/5/12: Plaster and GWB finish preliminary review, Level 3 west wing.  Screw inspections at soffits and hard lids, Level 3 south and west wings.  Re-inspection required, 
Grid 2.6-9.2.

9/6/12: AHU chilled water lines pressure test (100psi, 24 hrs), West Penthouse.

9/6/12: GSA Fire Marshall above ceiling inspection, Level 3 east wing.
9/6/12: Waste and vent pressure test (5psi, 15 min), Room #308. Passed

S&W Paint - Painted exterior steel window trim, NW Levels 3 & 4 . 

Gigaspan - Pulled IT cable and ran drops, Level 3 south and east wings.

Lanscapers - Placed tree, flowers, vines, shrubs and mulch/wood bark, Childcare Playground.  Began installation of artifical turf, Childcare Playground.

Playground Installers - Placed sand in sandboxes, Childcare Playground.

Horizon Glass -Caulked new steel  windows, Level 3 south and east wings.  

ABC -Continued installing sprinkler drops,  Level 3 east wing.  
Horizon Glass - Installed glazing in stained wood doors, Level 3.

9/4/12: GSA and Jacobs t entry door review.

MC - General and floor cleanup, Level 3.

9/4/12: Electrical overhead re-inspection at hard lids / soffits, Level 3 south wing. Passed.

Horizon Glass - Installed new masonry  window steel jamb reinforcing, SBA IT area. 

S&W Paint - Continued staining wood trim, Level 3.  NOTE: Missing last few wood door replacement panels, slowing completion of the staining work.
S&W Paint - Painted casework, railings and walls, Childcare Playground.

Irrigation - Installed sprinkler by new tree and repaired sprinkler line, Childcare Playground.

9/5/12: Samples cut from waste and vent risers for GSA review of piping condition,  Room #308.

9/11/2012

H&A - Demo'd masonry window, Level 3 SBA IT area.

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$    $19,113,474.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

RK Mech. - Continued installing ductwork tie-ins from branch lines to mains, Level 3 east wing.

H&L - Installed ceiling header at radiant panel locations, Level 3 west wing.

MC - Installed plywood sill receiver blocking at steel window replacement openings and grouted under steel window openings, Level 3 south and east wings.  Built 
window protection closures and grouted SBA IT masonry window opening, Level 3 west wing.

MC - Installed backerboard underlayment to prep for epoxy flooring, Level 3 East Mechanical Room #350.

H&L - Continued framing soffits and hard lids, Level 3 south and east wings.  Installed edge bead at soffits, Level 3 elevator lobby. 

MC - Installed casework and trim, Childcare playground.  

Through July 31, 2012
9/7/2012

H&L - Continued plaster patching, Level 3.

$21,696,437.009/6/2012

H&L - Continued taping,  mudding and finishing GWB, Level 3 west wing.  Installed GWB, Level 3 south wing.

RK Mech. - Continued installing and insulating hydronic heating lines, Level 3 east wing.  

RK Mech. - Installed waste and vent rough-ins, Level 3 Women's restroom #308.  Cut and bagged pieces of existing waste and vent pipes from chase for GSA.

RK Mech. - Removed existing fan unit and set new AHU and fan unit, Level 3 West Mechanical Room #363. NOTE: AHUs not being assembled and fans not 
being anchored down yet.

ADK - Continued electrical  and fire alarm rough-ins, pulling wire for circuits and installing raceways for IT Level 3.  NOTE: Warranty issue - lights automatically powering 
off in occupied room.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

56 $37,173,410.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 71.51%
   b.  NORMAL     = = 71.51%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting $0.00
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37

PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54
PS55
PS56

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

-$6,624.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/27/2013$0.00

GS-P-08-10-JB-5002

$19,113,474.00 

9/6/2012 9/7/2012

10/27/2013

(to date)

$21,696,437.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

9/11/2012

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00

$9,611.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

FPS TI Room 481

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00
SBA Level 4 TI $24,953.00

Balancing Investigation BWCH $22,215.00

Level 3 Historic Door Hardware Repair $9,997.00

$0.00

$4,505.00Suite 400 Millwork Modifications

CC Temporary Playground Enclosure $9,990.00

Descoped Peer Reviw, Pipe Insulation, Photovoltaics

Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00



Weather: 91°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
9/10/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Ptly Cldy (PM) Temperature: 

On site (AM & PM).Site walks w/Photos.   **8:30‐9:45 AM ‐ NCH Huddle call/Mtg.    **1 PM ‐ In‐wall 
& Screw Inspections 3rd level. (Misc. items to correct, w/ back‐check required.)

S&W Painting[6] ‐ AM ‐ Final Painting of walls & Railings at Child Care Playground.(Photos)

Horizon Glass[6] ‐ Masonry   Window work at courtyard.(Photo)  Caulking Steel   Window 
interiors at 3rd East Wing. Installed the Masonry   Window at SBA IT area. *Note: Steel   
Windows installed over the 19th St. entry last Saturday 8 Sept.'12.(Photos)

ADK[10] ‐ Rough‐in elec. at 3rd East Wing. Pulling wire circuits at 3rd South Wing. Installing surface 
mounted raceways at 3rd East Wing.(Photos) Installing 3rd East Wing Corridor Ligthing & Fire Alarm 
rough‐ins.

RK Mech.[10] ‐ Misc. Hydronic Heating installs/adjustments at 3rd West, South & East Wings.(Photos) 
Waste & Vent install at Restroom #308. Misc. ductwork tie‐ins at 3rd East Wing. *Note: West 
Penthouse AHU Chilled Water System Piping ‐ Pressure Test ‐ Final Inspection Last Friday 7 Sept.'12. 
Passed.

Gigaspan[2] ‐ Pulling in IT cabling at 3rd East Wing. Running IT cabling drops at South & East Wings. 
(Photos)

H&L[15] ‐ Tape,Mud & Finish GWB at 3rd West Wing.(Photos) Installing framing at 3rd East Wing. 
Installing GWB at 3rd South & East Wings.(Photos) Plaster patching 3rd level, all areas. *H&L will be 
bringing in more "finishers" tomorrow. {Scheduling issues w/keeping up to GWB installs and 
preparing areas for painters.}

Epoxy Crew[2] ‐ Install first coat of epoxy flooring at 3rd East & West Mech. rooms. (Photos)

Deficiencies Observed:  Corrective Actions: 



Weather: 91°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
9/10/2012

Recorded by: Duane Coon

 Sunny (AM)   Ptly Cldy (PM)

MC[4] ‐ Laborers ‐ Cleaning areas at 3rd level. 

MC[1] ‐ Laborer ‐ Cleaning Child care area, prep. for Rubber Flooring application.(Photos)

*Note: Install of Artificial Turf was finished last Friday 7 Sept.'12 at Child Care Playground.(Photos)

MC[4] ‐ Carpenters ‐ Installing Plywood sill receivers at 3rd level Steel Windows, various areas. 
Grouting sills for leveling/repair at Steel window sills.

S&W Painting[4] ‐PM‐ Staining wood door frames at 3rd level South Wing. Staining trim on wood 
doors w/replaced glazing. Clear Coating stained wood doors for 3rd level.

Deficiencies Observed:  Corrective Actions:



Weather: 82°F Chance of Rain: 100%

New Custom House - R2W34701/2

Jacobs Daily Report 
9/11/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Overcast (PM) Temperature: 

On site (AM & PM). Site walk w/ Photos.   **8 AM ‐ In‐wall/framing inspections Restrooms #308 & 
309. #309 Passed, #308 requires re‐inspection.    **Plumbing W&V Flow test at 3rd South/East 
Corridor. Passed.    **9‐10:30 AM ‐ NCH/OAC Mtg.   **1 PM ‐ Mtg. w/ BWG ‐ Jen J. looking at soffit 
grill locations for coordination of access to overhead Mech. items at South & East Wings.  **1:15 PM ‐ 
Soffit Framing pre‐inspections 3rd East Wing. *H&L will be ready for final tomorrow.

S&W Painting[6] ‐ Touch‐up painting at Child Care Playground area. (Photos)  Staining jambs at 3rd 
East wing. Begin Prime coat painting at 3rd West Wing rooms.(Photos)

H&L[20] ‐ Tape, Mud & Finish at 3rd West & South Wings.(Photos) *Note: Increased finish & framing 
crews by over double today.{12 finishers}. Framing soffits & chases at 3rd East Wing.(Photos) Plaster 
Patching at 3rd South & East Wings.

RK Mech.[10] ‐ Misc. ductwork tie‐ins at East Wing. Misc. Hydronic Heating piping at soffits to service 
returns around beams at all wings. Waste & Vent Prep. work at restrooms East Wing. Tie‐ins at 
Restroom #308. Setting New AHU unit pieces at Sub‐basement Mech room #B170.(Photo)

ADK[12] ‐ Installing new surface mounted raceways at 3rd South 300 Suite and East Wing.(Photos) 
Pulling wire for circuitry at East Wing. Installing can light rough‐ins & Fire Alarm rough‐ins at East 
Corridor.(Photos) Misc. Electrical rough‐ins.

Gigaspan[4] ‐ Pulling in IT cabling and installing IT drops at 3rd South & East Wings.

JCI/FSG[2] ‐ Installing controls & wiring to controls at VAV's West & South Wings.

Epoxy Flooring Installers[2]‐ Final coat of Epoxy flooring at 3rd East & West Mech. room #350 &#363 
floors. (Photos)

Deficiencies Observed:  Corrective Actions: 



Weather: 82°F Chance of Rain: 100%

Daily Report 
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Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
9/11/2012

Recorded by: Duane Coon

 Sunny (AM)   Overcast (PM)

Rubber Surfacing Installers[3] ‐ Begin install of new rubber surfacing (PM) at Child Care Playground 
area. Finished the base application this evening. {Before the rain began.} (Photos)

MC[5] ‐ Carpenters/Laborers ‐ Removing old wall mounted Phone cabinets at 3rd corridors. (Photos) 
Misc. grouting of floor & sill locations.(Photo) Installing Plywood sill receivers.

MC[4] ‐ Laborers ‐ General Clean‐up.

Deficiencies Observed:  Corrective Actions:



Weather: 53°F Chance of Rain: 100% Rain (AM)   Rain/Overcast (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
9/12/2012

Recorded by: Duane Coon

On site (AM & PM). Site walk w/Photos.    **AM‐Review MC Pay Appl. & Jacobs MEPS Estimate.   **1 
PM ‐ Joined Mtg. on Wall & Paint Finishes Review, Randy G.‐GSA, Mike L.‐Jacobs & Mark E., Jesse S. & 
Nate L.‐MC.   **2‐6 PM ‐ Framing Inspection of 3rd level East Corridor Hard Lid & Room soffits. 
*Extensive list of items requiring correction/finishing.

H&L[20] ‐ Tape, Mud & Finish 3rd level West & South Wings. Framing soffits at 3rd East Wing. 
Installing GWB at 3rd East wing. Plaster patching & finishing at 3rd West, South & East Wings.(Photos)

ADK[12] ‐ Electrical rough‐in at 3rd East Wing. Installing surface mounted raceways at East Wing. 
Pulling circuit wiring at 3rd South & East Wings.(Photos)

RK Mech.[8] ‐ Installing Misc. Ductwork tie‐ins at 3rd East Wing.(Photos) Begin installing Hydronic 
Panels at 3rd West Wing soffits.(Photos) Waste & Vent Horiz. installs at 3rd East Restrooms.

Gigaspan[3] ‐ Installing IT drops at 3rd East Wing. Pulling in IT Cabling at 3rd East Wing.(Photos)

S&W Painting[6] ‐ Prime paint at 3rd West Wing rooms.(Photos)

MC[4] ‐ Carpenters/Laborers ‐ Installing Steel Window Plywood sill receivers. Removing old Phone 
panel cabinets at 3rd corridors.(Photos)

MC[4] ‐ Laborers ‐ General clean‐up of 3rd level areas.

Horizon Glass[4] ‐ Installing Steel Window "Historic" Hold‐Opens at 3rd level.(Photos)

*Note: Rain overnight and through the day today have prevented the Install of Rubber Surfacing Final 
Color Layer at the Child Care Playground.

Deficiencies Observed:  Corrective Actions: 



Weather: 53°F Chance of Rain: 100%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
9/12/2012

Recorded by: Duane Coon

 Rain (AM)   Rain/Overcast (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 65°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
9/13/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Ptly Cldy (AM)   Sunny (PM) Temperature: 

On site (AM & PM). Site walk w/Photos.   **9 AM ‐ Chemical Treatment at NCH Closed Loop Piping 
Systems/Chilled Water Flat Plate Completion Scheduling Mtg.‐ GSA, Jacobs, MC & RKMech.   **1‐4:30 
PM ‐ Above Ceiling MEP Inspection at 3rd East Wing. {Minor list of misc. MEP items to finish/correct.} 
*Note: Fire Marshal walk was postponed for this AM, above ceiling work not complete.

Rubber Surfacing Installers[3] ‐ Layout final finish colored layer bounderies of Rubber Surfacing at 
Child Care Playground. (Photos) *Note: Wrong amount of finish colored material on site (short 
material), so, did not install any of the finish color today. {Ordered material out of Shrevesport, 
Louisiana.} Will not finish until mid‐next week.

H&L[18] ‐ Framing at 3rd East Wing. "Worked off" deficiency list from yesterdays Overhead QC 
inspection of 3rd East Wing Corridor & Rooms. Plaster patching at all areas. GWB install at approved 
lids. Tape, Mud & Finish 3rd all areas available.(Photos)

ADK[12] ‐ Stocking light fixtures for 3rd level West. Rough‐in electrical lighting at East Wing rooms. 
Installing surface mounted raceways at misc. locations. Pulling in circuit wires.

RK Mech.[8] ‐ Misc. finish tie‐ins, etc. of ductwork. Misc. Hydronic saddles & strap installation. Waste 
& Vent rough‐in at 3rd East restrooms.

Gigaspan[4] ‐ Installing IT drops at 3rd East Wing. Pulling in cabling runs at 3rd East Wing. Re‐pulling IT 
cabling across 3rd West corridor for SBA IT.

H&A[4] ‐ Demo at SBA IT area corridor drinking fountain wall for Abatement of piping insulation. 
(Photos) *Note: MC failed to resubmit rejected after hours request in time to allow entire crew to 
work after hours this evening.  As a result the crew had to leave site w/o starting Abatement portion 
of work. Will require rescheduling this work.

Deficiencies Observed:  Corrective Actions: 



Weather: 65°F Chance of Rain: 0%

Daily Report 
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Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
9/13/2012

Recorded by: Duane Coon

 Ptly Cldy (AM)   Sunny (PM)

MC[4] ‐ Laborers ‐ General cleaning of areas. Move finished wood doors to West Wing.

MC[4] ‐ Carpenter/Laborers ‐ Install Steel Window Plywood Sill receivers.

Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

58 37,379,508.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

72% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3

4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22

23
24
25
26

27
28
29
30

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

Rubber Surfacing - Began installing new rubber surfacing, Childcare Playground.  Layout completed of colored layer.   NOTE: Rain prevented final color layer 9/12/12.  
Additionally, incorrect quantity of colored layer ordered, awaiting additional material.  Artificial Turf completed 9/7/12.

9/11/12: BWG site walk of soffit grill locations for coordination of access to overhead mechanical devices, Level 3 south and east wings.  Soffit framing pre-inspection, 
Level 3 east wing.

9/11/12: Plumbing waste and vent flow test, Level 3 south and east corridor.  Passed.

9/12/12: Wall and paint finish review meeting with GSA, Jacobs and MC.

9/13/12: Chemical treatment at closed loop piping systems / chilled water flat plate meeting with GSA, Jacobs, MC, Cator Ruma, and RK Mechanical.
9/12/12: Framing inspection, including hard lids and soffits, Level 3 east corridor.  Many items to be corrected, back-check required.

S&W Paint - Prime-coated painted, Level 3 west wing.

Gigaspan - Pulled IT cable and ran drops, Level 3 south and east wings.  Re-pulled IT cabling across corridor for SBA IT, Level 3 west wing.
Epoxy Installers - Installed first and final coats of epoxy flooring, Level 3 east and west Mechanical Rooms.

Horizon Glass - Caulked steel window interiors, Level 3 east wing.  NOTE: Steel windows installed over 19th St entry 9/8/12.

Horizon Glass - Installed steel window "historic" hold-open hardware, Level 3.

9/13/12: Above-ceiling MEP inspection, Level 3 east wing.  Few, minor items to be corrected.

9/11/12: In-wall / framing inspections Restrooms #308 & #309.  #309 Passed.  #308 requires re-inspection.

MC - General and floor cleanup, Level 3 and Childcare Playground.

9/10/12: In-wall and screw inspections, Level 3.  Miscellaneous items to be corrected, back-check required.  

Horizon Glass - Installed new masonry  window, SBA IT area.  Masonry  window work, Courtyard.

S&W Paint - Continued staining wood door frames and trim, Level 3.  
S&W Paint - Painted railings and walls, Childcare Playground.

JCI / FSG - Installed controls and wiring to controls at VAVs, Level 3 south and east wings.

H&A - Demo'd SBA IT area corridor drinking fountain wall for abatement of piping insulation, Level 3.

9/20/2012

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$    $19,319,572.00

RK Mech. - Set new AHU, Sub-basement Mechanical Room #B170.  NOTE: AHU pressure test on chilled water system piping passed 9/7/12, West Penthouse.

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

MC - Installed plywood sill receivers at steel window replacement openings and grouted under steel window openings, Level 3.

MC - Removed existing wall mounted phone cabinets, Level 3.

H&L - Continued framing soffits and chases, Level 3 east wing. 

Through August 31, 2012
9/14/2012

H&L - Continued plaster patching, Level 3. 

$23,016,646.009/13/2012

H&L - Continued taping,  mudding and finishing GWB, Level 3 west and south wings.  Installed GWB, Level 3 south and east wings.

RK Mech. - Continued installing and adjusting hydronic heating lines, including hydronic panels at soffits to service returns arounds beams, Level 3 east.  

RK Mech. - Installed waste and vent rough-ins, Level 3 Women's Restroom #308 and east wing Restrooms.  
ADK - Continued electrical  and fire alarm rough-ins, pulling wire for circuits and installing raceways, Level 3 east wing and Suite 300.  

RK Mech. - Continued ductwork tie-ins from branch lines to mains, Level 3 east wing.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

58 $37,276,459.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 72.07%
   b.  NORMAL     = = 72.07%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)  *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting $0.00
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37

PS38

PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54
PS55
PS56
PS57

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

PS58 $547.00

$102,502.00Levels 3 & 4 Miscellaneous finish improvements
Integrate existing door security & access control w/panic bar hardware

-$6,624.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/27/2013$0.00

GS-P-08-10-JB-5002

$19,216,523.00 

9/13/2012 9/14/2012

10/27/2013

(to date)

$23,016,646.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

9/20/2012

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00

$9,611.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

FPS TI Room 481

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00
SBA Level 4 TI $24,953.00

Balancing Investigation BWCH $22,215.00

Level 3 Historic Door Hardware Repair $9,997.00

$0.00

$4,505.00Suite 400 Millwork Modifications

CC Temporary Playground Enclosure $9,990.00

Descoped Peer Reviw, Pipe Insulation, Photovoltaics

Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00



Weather: 64°F Chance of Rain: 0% Overcast (AM)   Overcast (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
9/17/2012

Recorded by: Duane Coon

On site (AM & PM). Site walks w/Photos.    **9 AM ‐ Above Ceiling Inspection, North 2/3 of East 
Corridor & Adjacent rooms ‐ GSA‐Deputy Fire Marshal‐Joe Carruth, Nate Lucht‐MC & Duane Coon‐
Jacobs. {Minor issues to correct}   **1‐2:30 PM ‐ Temp. Child Care Access Review Mtg. & FPS Security 
access during 1st level Remodel Review.    **3‐5 PM ‐ Re‐inspect the Above Ceiling area walked this 
AM, MEP & Framing Inspections from last week. {Corrections Not totally completed. Will sign‐off 
tomorrow.}

H&L[12] ‐ Installing ceiling grid at 3rd West Wing. Installing 3rd South Wing soffit ledger. Plaster 
Patching all areas. Misc. framing at 3rd East Wing. Mud & Finish GWB at 3rd East & South 
Wings.(Photos)

ADK[10] ‐ Pulling in circuit wiring at 3rd South & East Wings. Misc. Electric rough‐in at "go back" 
rooms at 3rd West, South & East Wings.

RK Mech.[10] ‐ Welding Chilled Water lines at 3rd East & West Mech rooms.(Photos) Misc. tie‐ins at 
3rd East Wing. Waste & Vent installs at 3rd East Wing. *Note: RKM worked this weekend installing 
AHU's, Fans, Ductwork & Piping at 3rd East & West Wing Mech. Rooms.(Photos)

Horizon Glass[5] ‐ Installing Masonry  Windows at Basement {Masonry Window install area B}. 
(Photos)

ABC Fire[2] ‐ Cutting in Fire Sprinkler Heads at soffits 3rd South & East Wings.

Gigaspan[4] ‐ Pulling new IT Cabling runs at 3rd East Wing. Installing drops to IT ports at 3rd East 
Wing.

S&W Painting[6] ‐ Prime & First Coat paint at West Wing rooms & corridors.(Photos) Painting 3rd 

Deficiencies Observed:  Corrective Actions: 



Weather: 64°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
9/17/2012

Recorded by: Duane Coon

 Overcast (AM)   Overcast (PM)

MC[4] ‐ Carpenters/Laborers ‐ Installing Steel   Window sill receivers. Misc. 3rd West Wing clean‐
up items.

MC[4] ‐ Laborers ‐ General Clean up 3rd level. Mop/Clean Stair tower 1& 2 used by construction 
crews.

*Note: Rubber flooring material for Child Care Playground arrived in Denver today from Shrevesport, 
Louisina. Installation Crew will be on site Wed. 19 Sept.'12 to finish install.

Deficiencies Observed:  Corrective Actions:



Weather: 77°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
9/18/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM & PM). Site walks w/Photos.   **9‐10:30 AM ‐ NCH/OAC Mtg.   **10:30‐11:15AM ‐ JCI 
Scheduling Mtg.   **11:15 AM ‐ Security Door Hardware Discussion w/GSA‐Mike Ortega.   
**11:30 AM ‐ Framing Back‐check Inspection at 3rd East Corridor & Rooms. Passed.   **12:45 PM ‐ 
GWB Screw Inspection at 3rd East Corridor Hard Lid & Walls. Passed.   **1:45 PM ‐ QC Back‐check 
Inspection of Shaft Waste & Vent Stack ‐ "Proflex" Connectors/Installations at 3rd & 4th levels 
w/Photos. Passed.   **2:30‐3:30 PM ‐MEP Above Ceiling Back‐check Inspection at 3rd East Wing. 
Passed. 

H&L[17] ‐ GWB installation at 3rd East Wing Corridor Hard Lids & Room Soffits.(Photos) Tape, Mud & 
Finish GWB at 3rd South & East Wings.(Photos) Installing Soffit transition metal at Radiant Panel areas 
at 3rd South Wing rooms. (Photos) Patching Plaster at 3rd East Wing Corridor & Rooms.(Photos)

S&W Painting[6] ‐ Prime & First Coat Paint at 3rd West & South Wings.(Photos)

ADK[10] ‐ Pulling in circuit wiring at 3rd East wing. Installing wips on light fixtures dropped in ceiling 
grid at 3rd West Wing.(Photos) Installing misc. electrical rough‐in at 3rd East Wing.(Photos) Stocking 
light fixtures at 3rd South Wing.

JCI/FSG[2] ‐ Installing control wiring and connecting VAV box controls at East Wing.

Gigaspan[4] ‐ Pulling in IT cabling at 3rd East Wing.(Photos) Installing IT drops at 3rd East Wing. 
Pulling backbone from 3rd to Basement IT room.

RK Mech.[10] ‐ Hooking up Radiant Panels at 3rd West Wing.(Photos) Misc. duct tie‐ins at 3rd level. 
Waste & Vent rough‐in at 3rd East Wing Restrooms. Install new ductwork at #347 & #347A (SBA IT 
Area), floor mounted at East Exterior wall.

Deficiencies Observed:  Corrective Actions: 



Weather: 77°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
9/18/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

MC[3] ‐ Carpenter/Laborers ‐ Removing door frame at South Penthouse entry, door frame was 
damaged while original install grouting.

MC[3] ‐ Laborers ‐ General Clean‐up.

*Note: Child Care Playground Rubber Flooring material arrived this AM on site. Ready for tomorrows 
install. MC Laborers moved into Playground area.

Deficiencies Observed:  Corrective Actions:



Weather: 81°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
9/19/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Hi Overcast (AM)   Sunny (PM) Temperature: 

On site (AM & PM). Site walks w/Photos.    **8‐11:45PM ‐ Above Ceiling MEP Inspections, 300 Suite & 
Various "make‐up" rooms. {Deficiency list by MC & Jacobs‐QC's, Multiple item list issued to subs, to 
be completed by 2PM tomorrow ‐ 20 Sept.'12.}    **11:45 AM‐1PM ‐ Screw Inspection at East 
Corridor, North End. Passed.  **2‐4 PM ‐ Electrical Outlets & IT drop Locations varificatioin/review 
3rd South & East Wings. {"Marked up" ASI 18 Plans.}

H&L[20] ‐ Installing GWB at 3rd East/North End corridor lids & room soffits.(Photos)  Installing metal 
soffit returns at 3rd South & East Wings. (Photos) Tape, Mud & Finish GWB at 3rd South & East 
Wings. (Photos) Plaster Patching at 3rd South & East Wings.(Photos) Misc. framing at 3rd East 
Wing.(Photos)

RK Mech.[10] ‐ Duct tie‐ins to AHU's. (Photos) Misc. duct installs at room diffusers. Installing new 
Supply grills at 3rd West Wing soffits. (Photos) Tie‐ins to Radiant Panels at 3rd West & South 
Wings.(Photos) Insulating copper lines at Radiant Panel tie‐ins.(Photos)

ADK[10] ‐ Pulling circuit wiring at 3rd East Wing. Installing light fixtures at South Wing.(Photos) Tie‐in 
pig tails at light fixtures at 3rd West Wing.(Photos) Installing Lighting controls cabling at South & West 
Wings.(Photos) 

S&W Painting[6] ‐ Prime & First Coat Paint at South Corridor.(Photos) Continue First Coat Paint at 3rd 
West rooms. (Photos)

Horizon Glass[5] ‐ Install Masonry   Windows at Basement area. {Masonry Window area B & C}

Gigaspan[4] ‐ Pulling Cabling at 3rd East & installing drops to IT locations 3rd East.(Photos)

JCI/FSG[2] ‐ Installing Control Cabling & hooking up VAV controls at 3rd East Wing.

Deficiencies Observed:  Corrective Actions: 



Weather: 81°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
9/19/2012

Recorded by: Duane Coon

 Hi Overcast (AM)   Sunny (PM)

Rubber Flooring[3] (PM only) ‐ Installing colored finish layer of Rubber Flooring at one section of Child 
Care Playground, the walkway Tan/Red area.(Photos)

MC[4] ‐ Carpenters ‐ Installing wood base at 3rd West Wing.(Photos)

MC[4] ‐ General clean‐up of all areas.

Deficiencies Observed:  Corrective Actions:



Weather: 80°F Chance of Rain: 0% Sunny (AM)   Sunny (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
9/20/2012

Recorded by: Duane Coon

On site (AM & PM). Site walks w/Photos.   **9:30 Above Ceiling Inspection‐Deputy Fire Marshall‐Joe 
Carruth ‐ 3rd level ‐ #300 Suite & Misc. rooms. Passed.  **Canceled : 1 PM ‐ Child Care Playground 
Punch Walk.

H&L[18] ‐ GWB install at 3rd East Wing. Tape, Mud & Finish GWB at 3rd East Wing. Installing Ceiling 
grid at 3rd South Wing. Installing soffit transition metal at Radiant panel areas for 3rd East Wing & 
misc. "make‐up" rooms. Plaster Patching at 3rd South & East Wings. (Photos)

RK Mech.[12] ‐ Installing Radiant Panels & hooking up to Hydronic Lines at 3rd South Wing. Installing 
misc. ductwork supply runs at reworked area soffit locations. Insulating Hydronic Water lines, Chilled 
Water lines & Ductwork at West & East Mech. rooms #363 & #350. (Photos)

ADK[10] ‐ Installing light fixtures in new ceiling grid at 3rd South Wing. Installing whips on light 
fixtures at 3rd West & South Wings. Installing Control Cabling for Lighting Control System.

Gigaspan[2] ‐ Installing IT Cabling to IT drops at 3rd East Wing.

JCI/FSG[2] ‐ Installing Control Cabling & attaching control cabling to VAV's at 3rd East Wing & Misc. 
"Make‐up" rooms.

*Note: H&A will be doing Abatement at chase outside of 3rd West Wing SBA IT this evening, w/ 
Walsh monitoring process.

MC[4] ‐ Carpenters ‐ Installing wood base at 3rd West Wing. 

MC[4] ‐ Laborers ‐ General clean up. Replacing/ repairing floor protection 3rd level.
                                                                                Continued:

Deficiencies Observed:  Corrective Actions: 



Weather: 80°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
9/20/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Rubber Flooring Contractor[3] ‐ Installing Rubber Flooring {Green color} at remainder of Child Care 
Playground area today.(Photos) *Note: The Tan/Red colored material placed yesterday PM is still a 
little tacky this AM. Punch for Playground Canceled for today, to be re‐scheduled for tomorrow‐21 
Sept.'12 or Monday‐24 Sept.'12.

Horizon Glass[5] ‐ Installing Basement Masonry   Windows.

Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

58 37,276,459.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

73% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1

2
3

4
5
6

7

8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

MC - Removed door frame, South Penthouse.  NOTE: Door damaged during grouting.

ABC - Cut in fire sprinkler heads at soffits, Level 3 south and east wings.

9/18-9/19/12: GWB screw inspection, Level 3 east corridor ceilings and walls. Passed.

9/20/12: Above-ceiling inspection with GSA Fire Safety, Level 3 Suite 300. Passed.

9/18/12: Shaft waste and vent re-inspection of "Proflex" connectors and installations, Levels 3 & 4. Passed.

Gigaspan - Pulled IT cable and installed drops to IT ports, Level 3 east wing.  Pulled backbone,  Level 3 to Basement IT.

Rubber Flooring - Installed colored finish layer, Childcare Playground.  NOTE: Material delivered to site 9/18/2012.  Punchlist re-scheduled for 9/21/2012.

9/18/12:  security door hardware discussion with GSA Mike Ortega.
9/18/12: JCI scheduling meeting.

9/18/12: Framing re-inspection, Level 3 east corridor and rooms. Passed.  GWB screw inspection, Level 3 east corridor ceilings and walls. Passed.

9/19/12: Electrical outlets and IT drop location verification and review, Level 3 south and east wings.  NOTE: ASI 18 marked up.

9/17/12: Childcare and FPS Security access review meeting during Level 1 construction.

MC - General cleanup, Level 3 and Stair Towers 1 & 2.  Replaced / repaired floor protection, Level 3.

9/17/12: Above-ceiling inspection for fire safety, MEP and framing items with GSA Fire Protection, Level 3.  Minor items to be corrected.    

Horizon Glass - Installed new masonry  windows, Basement (Areas B & C).
S&W Paint - Primed and painted rooms, corridors and soffit returns, Level 3 west and south wings.

JCI / FSG - Installed control wiring and connected VAV controls, Level 3 east wing.

H&A and Walsh - Scheduled 9/20/12 pm for abatement at chase, Level 3 west wing (by SBA IT area).

9/18-9/19/12: MEP above-ceiling re-inspection, Level 3 east wing. Passed.  Suite 300 deficiency list. 

9/21/2012

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$    $19,216,523.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

MC - Installed new wood base, Level 3 west wing.

H&L - Miscellaneous framing, Level 3 east wing.  Installed ceiling grid, Level 3 west and south wings. 

Through August 31, 2012
9/21/2012

H&L - Continued plaster patching, Level 3 south and east wings. 

$23,016,646.009/20/2012

RK Mech. - Connected radiant panels and insulated hydronic lines at tie-ins, Level 3 west and south wings.
RK Mech. - Welded and insulated chilled water lines, Level 3 east and west Mechanical Rooms.  NOTE:: RKM worked over the weekend to instal AHU's, fans, 
ductwork and piping, Level 3 east and west Mechanical Rooms.
RK Mech. - Installed waste and vent rough-ins, Level 3 east wing Restrooms.  
ADK - Continued electrical rough-ins and pulled wire for circuits, Level 3 east wing.

RK Mech. - Continued ductwork tie-ins and insulation  to AHUs, Level 3 east wing.  Installed new floor-mounted ductwork, SBA IT Rooms #347 & #347A.  
Miscellaneous duct installations at room diffusers and new supply grills at soffits, Level 3.

MC - Installed sill receivers at steel  window replacement openings, Level 3.

ADK - Installed whips on light fixtures installed in grid, Level 3 west and south wings.  Stocked and began installation of light fixtures, Level 3 south wing.  Lighting controls 
cabling, Level 3 west and south wings.

H&L - Continued taping,  mudding and finishing GWB, Level 3 south and east wings.  Installed GWB at hard lids, soffits and soffit returns at radiant panel areas, Level 3 
south and east wings.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

58 $37,276,459.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 72.63%
   b.  NORMAL     = = 72.63%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)  *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting $0.00
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37

PS38

PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54
PS55
PS56
PS57

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

PS58 $547.00

$102,502.00Levels 3 & 4 Miscellaneous finish improvements
Integrate existing door security & access control w/panic bar hardware

-$6,624.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/27/2013$0.00

GS-P-08-10-JB-5002

$19,216,523.00 

9/20/2012 9/21/2012

10/27/2013

(to date)

$23,016,646.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

9/21/2012

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00

$9,611.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

FPS TI Room 481

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00
SBA Level 4 TI $24,953.00

Balancing Investigation BWCH $22,215.00

Level 3 Historic Door Hardware Repair $9,997.00

$0.00

$4,505.00Suite 400 Millwork Modifications

CC Temporary Playground Enclosure $9,990.00

Descoped Peer Reviw, Pipe Insulation, Photovoltaics

Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00



Weather: 77°F Chance of Rain: 100% Overcast (AM)   Overcast/Rain (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
9/24/2012

Recorded by: Duane Coon

On site (AM & PM). Site walks w/Photos.    **8:30 AM ‐ NCH Huddle Call.   **9:30 AM ‐ Walk of 3rd 
level Progress w/ MC‐Mark Euwema & Jesse Steinert, GSA‐Kristy Fantz & Randy Gutirrez & Jacobs‐
Mike Lopez & Duane Coon.   **2:30‐3:30 PM ‐ Screw Inspection soffits at 3rd East Wing North rooms. 
Passed.    **3:30‐4:30PM ‐ Back‐check /Above Ceiling MEP Inspection.{Not all of the work list 
completed.}

H&L[12] ‐ Tape, Mud & Finish GWB 3rd South & East Wings.(Photos). Construct Transition soffits at 
Radiant panel locations, 3rd South & East WIngs.(Photos) Install Ceiling Grid at 3rd South & East 
Wings. Plaster Patching 3rd South & East WIng.(Photos) Install GWB at Misc. soffits 3rd East Wing.

ADK[12] ‐ Install can lights at 3rd West Corridor. Install whips on lighting fixtures at 3rd South Wing. 
Wire up the AHU & Fan unit at 3rd East & West Mech. rooms.(Photos) Misc. Elect. rough‐in at 3rd 
East Wing.

RK Mech.[10] ‐ Installing duct transitions at New Fan in 3rd East Mech. room. (Photos) Insulating duct 
and piping in 3rd East & West Mech. rooms.(Photos) Installing Hydronic Heating Panels at 3rd South 
Wing.(Photos) 

S&W Painting.[6] ‐ First Coat paint at 3rd West & South Wings.

*Note: MC doing work‐off of Punch List Items at Child Care Playground. (Photos taken of area.)

Gigaspan[4] ‐ Pulling IT Drops at 3rd East Wing.

JCI/FSG[4] ‐ Installing controls at 3rd West & East Mech rooms for AHU's & Fans.(Photos) Installing 
control wiring at Misc. VAV locations. Hooking up Controls at Radiant Panels at 3rd West Wing.
                                                                                 Continued:

Deficiencies Observed:  Corrective Actions: 



Weather: 77°F Chance of Rain: 100%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
9/24/2012

Recorded by: Duane Coon

 Overcast (AM)   Overcast (PM)

MC[5] ‐ Carpenters ‐ Installing Wood Base at 3rd South Wing.(Photos)

MC[3] ‐ Carpenter/Laborers ‐ Installing & Grouting steel door frame at South Penthouse. 

MC[4] ‐ Laborers ‐ Installing new floor Protection & Patching floor protection at 3rd rooms  & at East 
Wing Corridor.(Photos) General clean up.

*Note: No activity in Pump room  today to hook‐up the Chilled Water Flat Plate unit.

Deficiencies Observed:  Corrective Actions:



Weather: 66°F Chance of Rain: 100%

New Custom House - R2W34701/2

Jacobs Daily Report 
9/25/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

LT Rain/Cloudy (AM)   Overcast/Rain (PM Temperature: 

On site (AM & PM). Site walk w/Photos.    **9‐11:45 AM ‐ NCH/OAC Mtg. *Note: AL Antonio‐GSA Fire 
Marshal, Joe Carruth‐GSA Deputy Fire Marshal, Kerry M.‐Veratas attended portion of Mtg. to review 
Child Care Swing Space Emergency Exiting & Construction Exiting plans for 1st level Construction 
Works.   **2 PM ‐ Pressure Test ( 5PSI for 15 Min.) W & V at Restrooms #386 & #394 at 3rd East 
Wing. Passed.  **2:30‐3:30 PM ‐ Above Ceiling Grid Inspection w/ GSA‐Joe Carruth‐Deputy Fire 
Marshal ‐ 3rd West Wing. Passed.   **Compile   Window Photo Log for GSA.

H&L[12] ‐ Framing restroom Hard Lids at 3rd South Wing. Tape, Mud & Finish GWB at 3rd East Wing. 
Plaster Patching at 3rd South & East Wings. Installing soffit transition metal at Radiant Panel locations 
at 3rd East Wing rooms. Installing Ceiling Grid at 3rd South & East Wings. (Photos)

ADK[10] ‐ Installing new light fixtures at 5th level ASI work. Installing light fixtures at 3rd South & East 
Wings. Pulling in circuits at misc. locations at 3rd level. Installing Electrical at 3rd Mech. rooms for 
AHU's & Fans. Installing lighting control occupancy sensor modules at 3rd West Wing. (Photos)

RK Mech.[10] ‐ Installing duct connections at 3rd AHU's E. & W. Mech. rooms. Insulating duct and 
piping at 3rd E & W Mech rooms. Installing Radiant panel piping hook‐ups at 3rd South & East Wings. 
Installing Waste & Vent & Domestic water at Restrooms #386 & #394. Tested W & V. Passed. 
(Photos)

Gigaspan[4] ‐ Installing IT drops & Misc. IT cabling installs at 3rd South & East Wings.

Horizon Glass[5] ‐ Installing basement  window units.

JCI/FSG[4] ‐ Installing controls at 3rd E & W Mech. room AHU's & Fans. Installing control wiring & 
Hooking up controls at 3rd level Radiant Panels.
                                                                             Continued:

Deficiencies Observed:  Corrective Actions: 



Weather: 66°F Chance of Rain: 100%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
9/25/2012

Recorded by: Duane Coon

 LT Rain/Cloudy (AM)   Overcast (PM)

MC[5] ‐ Carpenters ‐ Installing wood base & picture rail at 3rd South & East Wings.(Photos)

MC[4] ‐ General clean up & Repair of 3rd level floor protection.

S&W Painting[6] ‐ Prime & First coat paint at 3rd South & East Wings, behind finishers. 

Deficiencies Observed:  Corrective Actions:



Weather: 64°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
9/26/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Cloudy (AM)   Cloudy (PM) Temperature: 

On site (AM & PM). Site walk/inspections.    **AM ‐ Compile   Window Photo Log for GSA.   **1‐
3:30 PM ‐ MEP Above Ceiling Back‐check 3rd South. {Misc. items still not completed.}

H&L[10] ‐ Framing 3rd West & South Restroom Hard Lids. Installing Ceiling Grid 3rd East Wing. Tape, 
Mud & Finish GWB at 3rd East Wing. Dropping ceiling tile & tile cut‐ins at 3rd West Wing.

ADK[12] ‐ Installing light fixtures at 5th level, ASI work. Installing Electrical & Fire Alarm rough‐in at 
3rd West & South Wing Restroom Hard Lids, right behind framers. Pulling misc. circuitry wiring at 3rd 
South & East Wings and terminating recepticals at 3rd West Wing. Installing Lighting occupancy 
sensors at newly dropped Ceiling tile at 3rd West Wing.

RK Mech.[10] ‐ Installing supply grills at soffits & GRD's in grid 3rd West Wing. Insulating duct & piping 
at 3rd E & W Mech rooms. Misc. duct & inspection work‐off. Hooking up Radiant Heating Panels at 
3rd East Wing. Installing Waste & Vent & Domestic water in 3rd East Wing restrooms #386 & #394. 
*Note: Turned over Womens Restroom #484 this PM (1:30 +/‐). I & Nate Lucht‐MC QC inspected this 
restroom prior to opening for tenant use. [There is some tile that spalled out during the plumbing 
installs, this will have to be repaired at a later time.]

Gigaspan[4] ‐ Installing IT drops at 3rd East wing.

S&W Painting[6] ‐ Prime & First coat paint at South & East Wings.

JCI/FSG[4] ‐ Installing cabling & Controls at 3rd E & W Mech rooms. Installing Radiant Panel control 
cabling & hooking up control valves at Panel locations 3rd South & East Wings.

*MC[2] ‐ Carpenters ‐ Working in Child Care Playground on Punch List/Safety items.
                                                                                   Continued:

Deficiencies Observed:  Corrective Actions: 



Weather: 64°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
9/26/2012

Recorded by: Duane Coon

 Cloudy (AM)   Cloudy (PM)

MC[2] ‐ Carpenter/Labor ‐ Finish Frame & Door installation at South Penthouse.

MC[4] ‐ Carpenters ‐ Installing wood base & Picture rail at 3rd South & East Wings.

MC[3] ‐ Laborers ‐ 3rd level General Clean‐up & Floor protection patching/repair.

MC[1] ‐ Carpenter ‐ Installing SBA IT's plywood sill receiver & Blocking at duct cover on East wall. ( 
MOP work)

Deficiencies Observed:  Corrective Actions:



Weather: 65°F Chance of Rain: 0% Sunny (AM)   Sunny (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
9/27/2012

Recorded by: Duane Coon

On site (AM & PM). Site walks w/ Photos.   **9:30 AM ‐ Above Ceiling Inspection, GSA‐Joe Carruth‐
Deputy Fire Marshal‐ Restrooms #  & # . Passed.   **2PM ‐   Window Photos to GSA‐Kristy 
Fantz.

H&L[12] ‐ Installing Grid at 3rd East Wing. Dropping tile at 3rd West Wing. Tape, Mud & Finish at 3rd 
East Wing. GWB install at #300 Suite.(Photos) Framing wall & Duct cover at SBA IT.(Photos)

RK Mech.[13] ‐ Installing Waste & Vent & Domestic Water lines at Restroom #394. Tie‐ins to Radiant 
Panels 3rd South & East Wings. Insulating Duct work, Chilled Water & Hydronic Heating Piping at 
West Mech. room #363.(Photos) Begin work on tie‐in for Chilled Water Flat Plate at Pumproom 

.

ADK[10] ‐ Pulling in circuits at 3rd level. Installing Light fixtures at 3rd South & East Wings. Final 
Installation of the Can Lights at West Corridor.(Photos) Working on the 5th level ASI lighting installs.

Gigaspan[4] ‐ Installing IT drops at 3rd South & East Wings.

S&W Painting[6] ‐ Staining door jambs at 3rd East Wing. Prime & First coat Paint behind finishers. 
Clear coating stained doors at West Wing. Staining the new infill panels on remainder of wood 
doors.(Photos)

MC[4] ‐ Carpenters ‐ Installing base at 3rd South & East Wings. (Photos)

MC[6] ‐ Laborers ‐ General clean‐up & Floor protection. Remove above ceiling old wires, etc.

MC[4] ‐ Carpenter/Laborers ‐ Misc. grouting of chase walls for rebuild/plaster work. (Photos)

Deficiencies Observed: 5th level‐RKM/JCI has 
Hydronic valve(s?) at 5th level wall convection 
units that are not Connected to Control Wiring. 
Work has been done(After Punch) on these units 
with paint dislodged from covers, walls scuffed, 
debrie left on carpet & IOQ cards not completed.

Corrective Actions: 



Weather: 65°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
9/27/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

58 37,276,459.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

73% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)  *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3
4
5
6
7

8
9

10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

9/27/12: GWB screw inspection, Level 3 east corridor ceilings and walls. Passed.

Gigaspan - Pulled IT cable and installed drops to IT ports, Level 3 south and east wings.   

9/25/12: Waste and vent pressure test (5 psi, 15 min), Restrooms 386 & 394.  Passed.
9/25/12: Childcare swing space emergency egress meeting.

9/25 & 9/27/12: Above ceiling inspection with GSA Fire Safety, Level 3 west wing and Restooms 308 & 309. Passed.

9/24 & 9/26/12: Above-ceiling MEP re-inspections. Items remain for correction.

MC - General cleanup, Level 3 and Stair Towers 1 & 2.  Replaced / repaired floor protection, Level 3.

9/24/12: Screw inspection at soffits, Level 3 east wing (north).  Passed.

Horizon Glass - Installed new masonry  windows, Basement.

S&W Paint - Primed and painted rooms, Level 3 all wings.

JCI / FSG - Installed control wiring and connected VAV controls, Level 3 east wing.  Connected controls at radiant panels, Level 3.

MC - Installed new wood base and picture rail, Level 3 south and east wings.
MC - Removed door frame and installed door, South Penthouse.  

10/2/2012

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $19,216,523.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

Through September 30, 2012
9/28/2012

H&L - Continued plaster patching, Level 3 south and east wings.  Framed wall and duct cover, Level 3 SBA IT area.

$24,239,571.009/27/2012

RK Mech. - Installed hydronic panels, Level 3 south  and east wings.
RK Mech. - Installed waste & vent and domestic water lines, Level 3 Restrooms #386 & 394.

ADK - Continued miscellaneous electrical rough-ins, Level 3.

RK Mech. - Installed duct transitions at new fan unit,  Level 3 east Mechanical Room. Insulated duct and piping, Level 3 Mechanical Rooms.

MC - Installed and grouted steel door frame, south Penthouse.

H&L - Continued taping,  mudding and finishing GWB, Level 3 south and east wings.  Installed GWB at hard lids and soffit returns at radiant panel areas, Level 3 
south and east wings, including Restrooms and Suite 300.

RK Mech. - Began work on tie-in for chilled water flat plate, Pump Room 
RK Mech. - Installed supply grills at soffits and GRDs in grid, Level 3 west wing.

ADK - Wired AHU and fan unit, Level 3 Mechanical Rooms.

ADK - Installed whips on light fixtures, Level 3 south and east wings.  Installed can lights, Level 3 west Corridor.  Installed new light fixtures, Level 5 (ASI work).    
Installed lighting control sensors, Level 3 west wing.

H&L - Installed ceiling grid, Level 3 south and east wings.  Began dropping ceiling tile and cuts, Level 3 west wing.

JCI / FSG - Installed controls and cabling for AHUs and fans, Level 3 Mechanical rooms.

MC - Installed plywood sill receiver and blocking at duct cover (east wall), Level 3 SBA IT area.
MC - Grouted chase walls for rebuild / plaster work and removed abandoned wires above-ceiling, Level 3.
MC - Punchlist, Childcare Playground.

S&W Paint - Stained door jambs and infill panels, Level 3 east wing.  Clear-coated doors, Level 3 west wing.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

58 $37,276,459.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 72.63%
   b.  NORMAL     = = 72.63%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)  *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting $0.00
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37

PS38

PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54
PS55
PS56
PS57

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

PS58 $547.00

$102,502.00Levels 3 & 4 Miscellaneous finish improvements
Integrate existing door security & access control w/panic bar hardware

-$6,624.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/27/2013$0.00

GS-P-08-10-JB-5002

$19,216,523.00 

9/27/2012 9/28/2012

10/27/2013

(to date)

$24,239,571.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

10/2/2012

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00

$9,611.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

FPS TI Room 481

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00
SBA Level 4 TI $24,953.00

Balancing Investigation BWCH $22,215.00

Level 3 Historic Door Hardware Repair $9,997.00

$0.00

$4,505.00Suite 400 Millwork Modifications

CC Temporary Playground Enclosure $9,990.00

Descoped Peer Reviw, Pipe Insulation, Photovoltaics

Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00



Weather: 68°F Chance of Rain: 100% Lt.Rain/Ptly Cldy (AM)   Sunny (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
10/1/2012

Recorded by: Duane Coon

On site (AM & PM) Site walks.    **8:30 AM ‐ NCH Short Huddle   **2 PM ‐ Back‐check inwall & Above 
Ceiling areas at 3rd West & South. Passed.

*Note: From Friday 28 Sept.'12 field observations by Mike Lopez‐Jacobs. H&L is installing ceiling grid 
at 3rd East Wing prior to finish sanding of some of the rooms GWB Finish and prior to Final hook‐up 
of Radiant Panel piping & controls, which will now have to occur through and above grid. This work is 
out of typical finish sequence.

H&L[10] ‐ Install Track & Grid 3rd East & Misc. catch‐up rooms. Tape, Mud & Finish GWB at 3rd East 
Wing. Misc. framing & Catch‐up room GWB. Framing at SBA IT Work room wall & duct cover.

RK Mech[8] ‐ Install connections for Radiant Heating Panels at 3rd South Wing. Insulation at E & W 
Mech. rooms. Waste & Vent install at restroom #394. Installing GRD's at soffit faces 3rd South & East 
Wings.

ADK[10] ‐ Installing drop‐in light fixtures at new Grid on 3rd East Wing. Pulling circuit wiring at 3rd 
East Wing. Installing Lighting Control Occupancy Sensors at 3rd West Wing. 

Gigaspan[4] ‐ Installing IT drops at 3rd East Wing. Working in SBA IT room ID'ing IT cabling runs.

S&W Painting[6] ‐ Staining wood doors w/new infill panels. Prime & First Coat Paint at 3rd East Wing.

Spectra[2] ‐ Installing floor prep. for carpet boarder at 3rd East Wing. Installing carpet boarder at 
West, South & East Wings.

JCI/FSG[] ‐ Installing controls at AHU & Fan at East Mech room. Hooking up Radiant Heating Panel 
controls.

Deficiencies Observed:  Corrective Actions: 



Weather: 68°F Chance of Rain: 100%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
10/1/2012

Recorded by: Duane Coon

 Lt.Rain/Ptly Cldy (AM)   Sunny (PM)

MC[4] ‐Carpenters‐ (2) Installing wood doors at 3rd West Wing, installing North to South. (2) Installing 
wood base at 3rd East Wing.

MC[4] ‐Laborers‐ Removing Floor protection at West & South Corridors.  General clean‐up.

Deficiencies Observed:  Corrective Actions:



Weather: 79°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
10/2/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM & PM). Site walks.    **9‐10:15 AM ‐ NCH / OAC Mtg.   **1 PM ‐ Basement Security 
Station Build‐out Review Mtg. w/ GSA, MC & Jacobs.   **1:30 PM ‐ 1st level Emerg. Exits ‐   Door 
Scope Review Mtg. w/GSA, MC, Jacobs.   **2 AM ‐ Above Ceiling Inspection ‐ Joe Carruth‐GSA‐Deputy 
Fire Marshal, 3rd level South Wing 20th St. side rooms Above Grid Ceilings. Passed.

H&L[12] ‐ Tape, Mud & Finish GWB at 3rd East Wing. Install GWB at 300 Suite. Install Grid hangers & 
Grid at "Catch‐up" rooms. Plaster Patching at East Wing & Misc. catch‐up areas.

ADK[10] ‐ Installing drop‐in light fixtures at new grid at 3rd East Wing. Installing whips on drop‐in light 
fixtures at 3rd East Wing. Pulling in circuits at 3rd East Wing. Installing Lighting System Occupancy 
sensors at 3rd East Wing.

RK Mech.[10] ‐ Installing hook‐ups to Radiant Panels at 3rd South & East Wings. Insulating piping at 
3rd E & W Mech. rooms. Misc. inspection repairs. Installing Supply Grills at soffits at 3rd S & E Wings. 
Installing Chilled Water Flat Plate piping, welding up spools for same at #

Gigaspan[4] ‐ Installing IT drops at Misc. locations 3rd level.

S&W Painting[12] ‐ Prime & First coat paint at 3rd East Wing. Sealing stained wood doors. Prep. for 
Final coat of paint at 3rd West Wing. Begin Final coat of paint at 3rd West Wing.

Spectra[2] ‐ Prep. floor for Carpet Boarders & New carpet install. 

JCI/FSG[] ‐ Control installation at East Mech room for AHU & Fan units. Hooking up controls for 
Radiant Panels 3rd East Wing.

Door specialties[4] ‐ Work on adjusting/modifying doors at exterior of Child Care Playground, "Punch 

Deficiencies Observed:  Corrective Actions: 



Weather: 79°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
10/2/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Welders[1] ‐ Added piece on end of handrail for child proof code issue at Child Care Playground. (This 
item required by State Liscencing in today's inspection.)

MC[4] ‐Carpenters ‐ Installing wood doors & hardware at 3rd West Wing. Installng wood base at 3rd 
East Wing.

MC[6] ‐ Laborers ‐ Installing plastic drapes at South Corridor. General clean‐up. Removing floor 
protection at rooms at 3rd West Wing. Placing new clear floor protection at 3rd West Rooms.

MC[2] ‐ Carpenter/Laborer ‐ Installing Plywood backer for duct enclosure at West side of SBA IT room 
& IT workroom, #347 & #347A.(MOP work.)

*Note: 1) MC is working on Child Care Playground Back Punch/Safety items today. 
              2) State Liscencing Inspected Child Care Playground 9 AM.(Minor items to correct.)

Deficiencies Observed:  Corrective Actions:



Weather: 83°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
10/3/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM & PM). Site walk w/Photos.   **1PM ‐ Screw Inspections 3rd East & Misc. rooms.    **PM ‐
Review latest MC Schedule.   

H&L[12] ‐ Framing & GWB at Misc. Catsh‐up rooms. Tape, Mud & Finish GWB at 3rd East Wing. 
(Photos) Plaster patching 3rd level. Installing grid at 3rd East Wing. Installing ceiling tile at 3rd W & S 
Wings. (Photos) Installing grid at 3rd East Wing rooms.(Photos)

RK Mech.[10] ‐ Fire Stopping at 3rd East Wing restrooms & Misc. penetrations.(Photos) Hooking up 
Radiant Heating Panels.(Photos) Welding up spools for the Chilled Water Flat Plate connection to B. 
White Bldg./Custom House internal system.(Photos)

ADK[12] ‐ Installing light fixtures at new grid ceilings 3rd East Wing. Pulling circuits at 3rd East Wing. 
Misc. rough‐ins at 3rd East Wing. Hooking up AHU & Fan at 3rd East Mech. room.(Photos)

JCI/FSG[5] ‐ Working on controls for 3rd West & East Mech. rooms. Hooking‐up Hydronic Heating 
Radiant Panel controls at 3rd East Wing. (Photos)

S&W Painting[12] ‐ Prime & First coat paint at East Wing. Patching first coat wall irregularities at 3rd 
West Wing. Cutting in paint at 3rd West Corridor doors, etc.(Photos)

Spectra[3] ‐ Patching floor for boarder tile installationat 3rd East Wing. Preping floor for carpet at 3rd  
West Wing.

Gigaspan[3] ‐ Installing IT Cabling & cabinet at 3rd East Wing. Installing IT drops at 3rd East 
Wing.(Photos)

                                                                                  Continued:

Deficiencies Observed:  Corrective Actions: 



Weather: 83°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
10/3/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

MC[6] ‐ Laborers ‐ Replacing plastic partitions at corridors. General Clean‐up. Removing & replacing 
floor protection 3rd South Corridor. 

MC[5] ‐ Carpenters ‐ Re‐installing casework at 3rd South Wing. Installing wood doors at 3rd West 
Wing.(Photos) Installing wood base at 3rd East Wing. Installing Plywood receiver at ductwork cover in 
SBA IT room.

Deficiencies Observed:  Corrective Actions:



Weather: 45°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
10/4/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Ptly Cldy (PM) Temperature: 

On site (AM & PM). Site walks w/Photos.   **9:30 AM ‐ Above Grid Ceiling Inspection. Joe Carruth‐
GSA‐Deputy Fire Marshal. 3rd W, S & E Wings. {Misc. small items to correct, but Joe is OK with 
dropping Ceiling Tile & Leaving out a couple tile for re‐inspection, Duane‐Jacobs & Nate Lucht‐MC to 
varify completion of misc. items and Joe will back‐check next week.}    **12 Noon ‐ Pressure Test 
(5PSI ‐ 15 Min.) at drinking fountain Q/2.6. Passed. **3 PM ‐ Fire Proofing Inspection ‐ 3rd East 
Restrooms.

H&L[12] ‐ Tape, Mud & Finish GWB at 3rd East Wing. Installing grid at 3rd East Wing. Dropping ceiling 
tile at West Wing. Misc. ASI framing changes at South & East Wings. (Photos)

ADK[12] ‐ Installing light fixtures at 3rd East Wing. Pulling misc. circuits at 3rd East Wing. Hooking up 
AHU & Fan at 3rd East Wing Mech. room. Misc. electrical rough‐in at Catch‐up rooms. (Photos)

RK Mech.[10] ‐ Welding up spools at Chilled Water Flat Plate install piping at  Installing drinking 
fountain piping at Q/2.6. Pressure Tested. Passed. (Photos) Insulating Piping at E & W Mech rooms, 
water line at Q/2.6. & Hydronic Heating copper lines at 3rd East Wing. Fire Proofing at East Wing 
restrooms. Hooking‐up Hydronic Heating Radiant Panels at 3rd East Wing.(Photos)

S&W Painting[12] ‐ Prime & First coat painting at South & East Wings. Patching/spackling walls at 3rd 
West Wing first coat paint areas. Cutting in finish paint at 3rd West Corridor openings & Ceiling. 
(Photos)

Gigaspan[3] ‐ Installing IT Cabling at 3rd East Wing. ID'ing cabling at 3rd East IT room. Installing IT 
drops at 3rd South & East Wings.

Spectra[3] ‐ Preping floors for Carpet Boarders at 3rd East Wing. Preping room floors for carpet at 3rd 
West Wing. 

Deficiencies Observed:  Corrective Actions: 



Weather: 45°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
10/4/2012

Recorded by: Duane Coon

 Sunny (AM)   Ptly Cldy (PM)

Finish Carpenters[4] ‐ Installing window sills at 3rd level rooms.

MC[5] ‐Carpenters‐ Installing wood doors & wood base at 3rd level.

MC[6] ‐ Laborers ‐ General Clean‐up. Floor protection. Dust Partitions at corridors. Above ceiling 
hanger removal.

Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

58 37,276,459.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

73% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3
4
5
6
7
8
9
10
11
12

13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

10/4/12: Drinking fountain pressure test, Level 3 CL Q/2.6.  Passed.
10/4/12: Fireproofing inspection, Level 3 Restrooms east.

MC - Punchlist and safety items, Childcare Playground.

S&W Paint - Sealed stained wood doors and infill panels, Level 3.

RK Mech. - Firestopped  miscellaneous penetrations and restrooms, Level 3.

ADK - Connected AHU and fan, Level 3 Mechanical Room east.  Miscellaneous electrical rough-ins, Level 3.

H&L - Installed ceiling grid, hangars and track, Level 3 east wing.  Continued dropping ceiling tile, Level 3 west and south wings.  NOTE: Ceiling grid being installed prior
to finish sanding and final connections of radiant panel piping and contraols.  Out of sequence.

H&L - Continued taping,  mudding and finishing GWB, Level 3 east wing.  Installed GWB, Level 3 Suite 300.

RK Mech. - Installed chilled water flat plate piping and welded spools, Pump Room   
RK Mech. - Installed GRDs in soffits, Level 3 south and east wings.

ADK - Pulled circuit wiring, Level 3 east wing.
ADK - Installed new light fixtures and whips, Level 3 east wing.    Installed lighting control occupancy sensors, Level 3 west wing.

Through September 30, 2012
10/5/2012

H&L - Continued plaster patching, Level 3 east wing.  Continued framing, Level 3 SBA IT room.  Revised framing for ASI work, Level 5.

$24,239,571.0010/4/2012

RK Mech. - Continued piping insulation, Level 3 Mechanical rooms.
RK Mech. - Installed waste & vent, Level 3 Restrooms #394.

RK Mech. - Installed connections for radiant heating panels, Level 3 south and east wings.

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $19,216,523.00

10/11/2012

MC - General cleanup, Level 3.  Removed floor protection in Corridors and placed clear protection in Rooms, Level 3.

10/1/12: Re-inspection of inwall and above-ceiling areas, Level 3 west and south wings.  Passed.

Spectra - Prepped and installed border and carpet, Level 3.

S&W Paint - Primed and painted rooms, Level 3 all wings.  Patched and spackled wall, Level 3 west wing

JCI / FSG - Connected controls at radiant panels, Level 3.

MC - Installed wood doors, hardware and wood base, Level 3 west and east wings.  Installed window sills, Level 3.

JCI / FSG - Installed controls for AHUs and fans, Level 3 Mechanical rooms.

MC - Installed plywood backer for duct enclosure, Level 3 SBA IT area.

10/3/12: Screw inspections, Level 3 east wing.

Gigaspan - Installed IT cabling & cabinet and IT drops, Level 3 east wing.

10/2/12 & 10/4/12: Above-ceiling inspection with GSA Fire Safety, Level 3 south wing (exterior side) and miscellaneous items.
10/2/12: t Door scope review meeting.

10/2/12: State licensing inspection of Childacre Playground.  Minor items to be corrected.

10/2/12: Basement security screening room site review meeting.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

58 $37,276,459.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 72.63%
   b.  NORMAL     = = 72.63%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)  *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting $0.00
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37

PS38

PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54
PS55
PS56
PS57

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00

Level 3 Historic Door Hardware Repair $9,997.00

$0.00

$4,505.00Suite 400 Millwork Modifications

CC Temporary Playground Enclosure $9,990.00

Descoped Peer Reviw, Pipe Insulation, Photovoltaics

SBA Level 4 TI $24,953.00

Balancing Investigation BWCH $22,215.00

FPS TI Room 481

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00

$9,611.00

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00

10/11/2012

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$19,216,523.00 

10/4/2012 10/5/2012

10/27/2013

(to date)

$24,239,571.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/27/2013$0.00

GS-P-08-10-JB-5002

-$6,624.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00

PS58 $547.00

$102,502.00Levels 3 & 4 Miscellaneous finish improvements
Integrate existing door security & access control w/panic bar hardware



Weather: 73°F Chance of Rain: 0% Sunny (AM)   Sunny (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
10/8/2012

Recorded by: Duane Coon

On site (AM & PM). Site walks w/Photos.    GSA‐Columbus Day off.   **9 AM ‐ Above ceiling MEP 
inspection. 3rd East Restrooms‐#386 & #394, janitor closet #390. {Minor items to correct for 
tomorrows Fire Marshal Insp.}    **Schedule Review.   **4:30 PM ‐ Pre‐Punch review mtg. w/MC.

H&L[10] ‐ Tape, Mud & Finish GWB at 3rd East Wing & Misc. catch‐up rooms. Misc. Plaster patching 
continues. Install Ceililng Grid at Catch‐up rooms. 

ADK[12] ‐ Trim‐out can lights at 3rd East Corridor.(Photo)  Hooking up light fixtures & Lighting Control 
sensors at 3rd East Wing. Misc. Electrical & Lighting installs at catch‐up rooms. Completing circuitry at 
3rd East Wing. Trim out Elec. Outlets at 3rd West Wing. Tieing in light fixtures at 3rd East Wing.

RK Mech.[12] ‐ Installing Chilled Water piping spools at Flat Plate connection to B. White & US 
Customs House internal Chilled Water Systems piping. Final connection welding. (Photos) Installing 
Hydronic Heating Radiant Panels at 3rd East Wing. Preliminary Testing New Hot Water Heaters at Sub‐
basement   MOP 191. Moved New AHU pieces into Sub‐basement.

S&W Painting[10] ‐ Prime & First Coat Paint at 3rd East Wing. Begin final coat at 3rd West Wing. 
Continue touch‐up patching over first coat at 3rd W & S Wings. Clear coat finish install at frames 3rd  
West Wing.

Gigaspan[4] ‐ Working in SBA IT room with new Cabling drops. Installing IT drops at 3rd East Wing.

JCI/FSG[6] ‐ Checking out the controls at 3rd West Mech. room AHU & Fan. Hooking up controls to 
Radiant Panels at 3rd East Wing.

Spectra[0] ‐ Not on site today. *Note: Did not get security approval for Sat. 6 Oct.'12 & Mon. 8 Oct.'12 
works. {Scheduled to install carpet at 3rd West Wing.}

Deficiencies Observed:  Corrective Actions: 



Weather: 73°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
10/8/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Finish Carpenters[3] ‐ Installing wood window sills at 3rd South & East Wings.

MC[2] ‐ Carpenters ‐ Hanging wood doors & installing hardware at West Wing.

MC[6] ‐ Laborers ‐ General clean‐up. Floor protection repair work.

MC[3] ‐ Carpenter/Labor ‐  Misc. MC punch type work, above ceiling clean‐up, etc.

Deficiencies Observed:  Corrective Actions:



Weather: 46°F Chance of Rain: 0% Overcast (AM)   Overcast (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
10/9/2012

Recorded by: Duane Coon

On site(AM & PM). Site walks w/Photos.   **7:30AM ‐ Screw Inspection ‐3rd Restroom #308 Clg. 
Passed.  **9‐11 AM ‐ NCH/OAC Mtg.   ** 1 PM ‐ Review 5th level Courtroom woodwork & Finish.   
**2 PM ‐ Above Ceiling Insp., 3rd East Restrooms‐Joe Carruth‐GSA, Deputy Fire Marshal.Passed.

H&L[12] ‐ Tape, Mud & Finish GWB at Catch‐up rooms 3rd W, S & E Wings.(Photos) Misc. patching 
work, GWB & Plaster. Installing GWB at 3rd South Wing Restrooms.(Photos) Installing Ceiling Tile at 
3rd South Wing.(Photos) Installing grid at Misc. Catch‐up rooms. Delivered Ceiling tile for E. Wing.

ADK[12] ‐ Installing light fixtures at 3rd new grid ceilings. Finishing up circuitry at misc. rooms. 
Installing outlets at 3rd West Wing.(Photos) Installing whips on new light fixtures. Installing Lighting 
Control sensors at new grid ceilings. Lighting Controls "sub"[2], (ALR), on site setting up 3rd level 
Controls. Install "Historic Globe" fixtures 3rd West & South Wing Corridors. (Photos)

RK Mech.[10] ‐ Tieing in Hydronic Heating Radiant Panels at 3rd East Wing & Misc. at 3rd W & S Wings 
catch‐up rooms.(Photos) Fire Stopping at W & E Mech rooms. *Note: The Chilled Water Flat Plate tie‐
in to the B. White Chilled Water feeds was completed last eve. at 9 PM.(Photos)

S&W Painting[10] ‐ Final Coat paint at 3rd West Corridor.(Photos) Prime & First Coat Paint at 3rd East 
Wing. Spackling touch‐up spots at 3rd South Wing.

Finish Carpenters[6] ‐ Installing wood Sills & Trim at windows, 3rd East Wing.(Photos) Installing new 
door jambs & hanging new doors at 3rd East Wing.(Photos) Installing new 2' wide sill at SBA IT‐#347A 
& IT Work room #347.(Photos)

Gigaspan[4] ‐ Installing cabling ladder in East IT room #TR‐3A, pulling in cabling to same & into 
Cabinet. (Photos) Pulling I T drops at 3rd East Wing. Finishing Ports at 3rd West & South Wing.

Deficiencies Observed:  Corrective Actions: 



Weather: 46°F Chance of Rain: 0%

Daily Report 
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Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
10/9/2012

Recorded by: Duane Coon

 Overcast (AM)   Overcast (PM)

Marble Tile Installers[5] ‐ Replacing Tile & Marble at Restrooms 3rd South & East Wings and at Marble 
backsplash at water fountain South Wing. (Photos)

MC[2] ‐ Carpenters ‐ Installing wood Doors & Hardware.(Photos)

MC[4] ‐ Laborers ‐ General Clean‐up, floor protection work, fire stopping & Mopping corridor floors.

MC[2] ‐ Carpenter/Laborer ‐ Finishing door & frame install at South Penthouse.

JEDI[3] ‐ T.A.B. (Test And Balance) of Air Flows at 3rd West Wing, w/ West AHU & Fan.(Photos)

JCI/FSG[4] ‐ Hooking up Hydronic Heating controls to Radiant Panels 3rd East Wing & Misc. catch‐up 
rooms. Working w/Jedi on AHU & Fan Control TAB at Mech rooms.

Deficiencies Observed:  Corrective Actions:



Weather: 57°F Chance of Rain: 0% Overcast (AM)   Overcast (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
10/10/2012

Recorded by: Duane Coon

On site (AM & PM). Site walk w/Photos.   **AM ‐ Schedule & Spec. Review    **2PM ‐ MEP Inspection‐ 
3rd Mech rooms.  ** PM ‐ MEPS Area "Design Revision/AWR" Estimate Review

H&L[10] ‐ Tape, Mud & Finish GWB at catch‐up areas & North end of 3rd East Wing. Installing Misc. 
grid at catch‐up areas. Installing Ceiling Tile at 3rd South, begin East & Catch‐up rooms. Plaster 
Patching at misc. areas.(Photos) 

ADK[12] ‐ Installing light fixtures & Elec. whips to fixtures at Catch‐up rooms and at 3rd East Wing. 
Installing outlets & Trimming out outlets at 3rd West & South Wings. (Photos)

RK Mech.[8] Installing hook‐ups to Hydronic Heating Radiant Panels at 3rd East Wing and at catch‐up 
rooms. Insulating Hydronic lines behind installs. Prep'ing for fixtures & installing at 3rd West Wing. 
Installing GRD's at 3rd South & begin East Wing.(Photos)

Gigaspan[4] ‐ ID'g & Bundling cables at 3rd East Wing IT room.(Photos) Installing IT drops at South & 
East Wing.

Spectra[2] ‐ Prep'ing floors for boarder carpet install misc. areas 3rd level. *Note: No room carpet has 
arrived yet. Now Scheduled for arrival this weekend.

Finish Carpentry[5] ‐ Installing new 2' wide sill at SBA IT & Work room. (Photos) Installing new door 
frames, hanging new doors & new wood casings at 3rd East Wing.(Photos)

Tile & Marble[5] ‐ Re‐Installing Glass tile & Marble at 3rd West, South & East Restrooms.(Photos)

JCI/FSG[4] ‐ Working w/Jedi at 3rd West Wing on TAB works for Air Balance. Working on 3rd East 
Mech room panel & Controls at AHU &Fan. Tieing in misc. 3rd level Hydronic Heating Radiant Panel 

Deficiencies Observed:  Corrective Actions: 



Weather: 57°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
10/10/2012

Recorded by: Duane Coon

 Overcast (AM)   Overcast (PM)

 
S&W Paint[10] ‐ Prime & First coat paint at East Wing. Staining door frames at East Wing. Touch‐up 
patching/spackling of existing walls at 3rd West Wing.(Photos) Re‐painting after patching at 3rd West, 
North end.

Jedi[3] ‐ Test & Balance Air at 3rd West & 1/2 of South Wing.

MC[4] ‐ Carpenters ‐ Installing wood base at 3rd East Wing. Installing wood doors & hardware at 
South Wing.

MC[6] ‐ Removing floor protection at 3rd South & East Wings. Moping & cleaning floors. General 
clean‐up. 

Deficiencies Observed:  Corrective Actions:



Weather: 59°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
10/11/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Overcast (AM)   Overcast (PM) Temperature: 

On site (AM & PM). Site walk.   **9:30 AM ‐ Above Ceiling Inspection/Fire Stopping Inspection ‐ GSA‐
Joe Carruth‐Deputy Fire Marshal, 3rd East & West Mech. Rooms. Passed.  **AM‐1 PM ‐ MEPS Dwg. & 
MC Estimate Review.   **1‐4 PM ‐ MEPS Scope Review Mtg. w/ GSA, MEPS, MC, BWG, Jacobs.  
W/walk of 2nd floor areas to look at specific Items, Issues and Detailing to clarify scope.  **4:15 PM ‐ 
Impromto mtg. w/ MC & BWG to discuss finish schedule for Punch of 3rd level.

Deficiencies Observed:  Corrective Actions: 



Weather: 59°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
10/11/2012

Recorded by: Duane Coon

 Overcast (AM)   Overcast (PM)

Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

58 37,276,459.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

73% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3
4
5
6

7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25

26
27
28
29
30

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

MC - General cleanup and floor protection repair work, Level 3.  

Finish Carpenters - Installed wood window sills and trim, Level 3 south and east wings.

Spectra - Prepped and installed border and carpet, Level 3.  NOTE: Carpet for tenant rooms not on-site yet.

S&W Paint - Primed and painted rooms, Level 3 all wings.  Patched and spackled wall, Level 3 south wing.

JCI / FSG - Verified controls at AHU and fans, Level 3 Mechanical Rooms.  TAB work with Jedi.

MC - Installed wood doors, hardware and base, Level 3.

JCI / FSG - Connected controls to radiant panels, Level 3 east wing.

Gigaspan -  IT drops, Level 3 south and east wings.
Gigaspan -  Installed cable tray, pulled cable to cabinet, ID and bundled cables, SBA IT Room east.

10/16/2012

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$    $19,216,523.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

Through September 30, 2012
10/12/2012

H&L - Continued plaster patching, Level 3 miscellaneous locations.  

$24,239,571.0010/11/2012

RK Mech. - Tested hot water heaters, Sub-basement.  
RK Mech. - Firestopped mechanical rooms, Level 3.

RK Mech. - Installed and insulated hydronic heating radiant  panels, Level 3 east wing.

ADK - Installed new tenant light fixtures and whips & globe fixtures and can lights in Corridors, Level 3.   Installed lighting control occupancy sensors, Level 3 east wing.

RK Mech. - Completed installation of chilled water piping spools and welds at flat plate connection, Pump Room .  
RK Mech. - Installed GRDs in soffits, Level 3 south and east wings.

ADK - Completed circuit wiring, Level 3 east wing.

Jedi - TAB work, Level 3.

ADK - Installed and trimmed out outlets, Level 3 west and south wings.

H&L - Installed ceiling  tile and grid, Level 3 south and east wings.  

H&L - Continued taping,  mudding and finishing GWB, Level 3 east wing.  Installed GWB, Level 3 Restrooms south.  

Tile & Marble -Replaced tile and marble at restrooms and drinking water fountains, Level 3.

10/11/12: MEPS scope site review meeting.

MC - Punchlist items, including door and frame at South Penthouse.

S&W Paint - Sealed stained wood frames, Level 3 west wing.

10/10/12: MEP inspection, Level 3 Mechanical Rooms.

10/9/12: Screw inspection, Level 3 Restroom #308. Passed.
10/8/12 & 10/11/12: Pre-punchlist review meeting with MC and Level 3 punchlish schedule review with BWG.

10/9/12: Courtroom woodwork and finish review, Level 5.

10/8/12, 10/9/12 & 10/11/12: Above-ceiling inspection and firestopping with GSA Fire Safety, Level 3 Restrooms, Janitor Closet, Mechanical Rooms.  Passed.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

58 $37,276,459.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 72.63%
   b.  NORMAL     = = 72.63%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)  *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting $0.00
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37

PS38

PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54
PS55
PS56
PS57

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

PS58 $547.00

$102,502.00Levels 3 & 4 Miscellaneous finish improvements
Integrate existing door security & access control w/panic bar hardware

-$6,624.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/27/2013$0.00

GS-P-08-10-JB-5002

$19,216,523.00 

10/11/2012 10/12/2012

10/27/2013

(to date)

$24,239,571.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

10/16/2012

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00

$9,611.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

FPS TI Room 481

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00
SBA Level 4 TI $24,953.00

Balancing Investigation BWCH $22,215.00

Level 3 Historic Door Hardware Repair $9,997.00

$0.00

$4,505.00Suite 400 Millwork Modifications

CC Temporary Playground Enclosure $9,990.00

Descoped Peer Reviw, Pipe Insulation, Photovoltaics

Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00



Weather: 77°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
10/15/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM & PM). Site walk w/ Photos.    **No Huddle call today.   **9:30 AM ‐ MC,s Revised 
Schedule Review Mtg. w/ GSA, Jacobs & MC.

H&L[8] ‐ Misc. Tape, Mud & Finish GWB at catch‐up rooms.(Photos) Installing Ceiling Tile at 3rd East 
Wing North end.(Photos) Patching walls at 3rd East Mech room. Install closure wall framing at SBA IT/ 
IT Work room.(Photos)

ADK[8] ‐ Installing outlets at 3rd East Wing rooms.(Photos) Misc. Light fixtures & Lighting Control 
installations at catch‐up rooms. Installing lighting at 3rd East Corridor.(Photos)

RK Mech.[7] ‐ Installing fixtures at 3rd West & South Restrooms & drinking fountains at Corridors, W 
& S.(Photos) Installing AHU condensate drain lines at East Mech Room.(Photos) Working on Chilled 
Water line at 3rd East Mech room.(Photos) Insulating Hydronic Heating lines at Radiant Panel 
connections.(Photos)

Gigaspan[3] ‐ Punching Down IT cabling ports at IT cabinet 3rd East Wing.(Photos) Working in SBA IT 
area with new cabling for IT.(Photo)

S&W Painting[9] ‐ Final Paint at 3rd West Corridor. Touch‐up at 3rd South Wing.(Photos) Prime & First 
coat Paint at Catch‐up rooms. Staining wood door frames at 3rd East Wing.

Spectra[2] ‐ Floor prep. for Boarder carpet install. *Note: New 3rd West Wing Carpet is just shipping 
from Georgia mill today. Original info from mfg's was not correct, had said delivery to be last week. 
Expected delivery is now Wed. 17th Oct.'12.

MC[3] ‐ Carpenters ‐ Installing doors & hardware at 3rd South Wing. Installing misc. restroom items at 
3rd West Wing.

Deficiencies Observed:  Corrective Actions: 



Weather: 77°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
10/15/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Blind Shine[2] ‐ Stocking blinds for 3rd level windows.(Photos)

Finish Carpenters[3] ‐ Installing misc. wood window replacement sills.

MC[6] ‐ Cleaning 3rd West & South Wings. Removing 3rd floor protection & installing new clear floor 
protection.(Photos) 

MC ‐Ron B & Nate L. ‐ Working on pre‐punch of 3rd West Wing.(Photos)

Deficiencies Observed:  Corrective Actions:



Weather: 73°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
10/16/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM & PM). Site walk w/Photos.   **9‐10:15 AM ‐ NCH/OAC Mtg.   **11:30 AM ‐ MC"s Black‐
box pricing review Mtg./Jacobs Team

H&L[8]‐ Plaster patching at 3rd East Wing.(Photos)  Closed in the SBA IT room from the IT Work room, 
Tape & Mud same.(Photos) Finish Mud & Sand GWB at Bump‐out & Catch‐up rooms.(Photos) 
Installing ceiling tile at catch‐up rooms.(Photos)

ADK[6] ‐ Installing outlet cover plates at 3rd level, all areas. (Photos) Misc. light fixture installs in catch‐
up rooms. Misc. finishes.

RK Mech[6] ‐ Finish condensate drain at East Mech room.(Photos) Insulating misc. catch‐up items. 
Installing drinking fountains South Wing.(Photos) Prep. work at restrooms for final fixture installs.

S&W Painting[6] ‐ Finish Painting at 3rd West Wing.(Photos) Touch‐up patching at 3rd South Wing. 
(Photos) Staining new wood doors at 3rd East Wing.(Photos)

Gigaspan[2] ‐ Punching down circuits at 3rd East Wing IT cabinet. (Photos) Working on cabling & 
punch‐down  in SBA IT room.(Photos)

Blind Shine[3] ‐ Continue stocking window blinds at 3rd level. Installing Window Blinds at 3rd West 
Wing. (Photos)

Jedi[2] ‐ TAB Air at 3rd East Wing today. Running East AHU & Fan. (Photos)

MC[2] ‐ Carpenters ‐ Installing wood doors & hardware at 3rd East Wing. Installing Hardware on 
South Penthouse entry door.(Photos)

Deficiencies Observed:  Corrective Actions: 



Weather: 73°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
10/16/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

MC[6] ‐ Laborers ‐ General Clean‐up of 3rd South & East Wings.(Photos) Installing runners East Wing.

MC ‐ Ron B. & Nate L. ‐ Continue MC Punch & pre‐punch at 3rd West & South Wings, respectively. 
(Photos)

Marble/Tile Installers[4] ‐ Installing Marble base at 3d East Wing Corridor. Installing marble 
backsplashes at drinking fountain locations.(Photos)

Deficiencies Observed:  Corrective Actions:



Weather: 57°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
10/17/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Windy/Sunny (AM)WindySunny (PM) Temperature: 

On site (AM & PM). Site walks w/Photos.     **9‐10 AM ‐ Owner Training‐New Hot Water Heaters at 
 Filmed for GSA's records by RKM & MC.(Photos)   **10:15 AM ‐ Initial ‐ Pressure Test (100PSI ‐ 

24 Hr.) Inspection ‐ 3rd level West Loop, Hydronic Heating Water Piping Loop w/Radiant Panels 
installed.(Photos)   **1 PM ‐ Initial ‐ Pressure Test (100 PSI ‐ 24 Hr.) Inspection ‐  3rd level East 
Hydronic Heating Water Piping Loop w/ Radiant Panels installed.(Photos)

H&L[6] ‐ Misc. installs (Ceiling Grid & Tile, Mud & Sand GWB, Plaster patching, etc.) at catch‐up rooms 
throughout 3rd level. (Photos) Closing up shaft at East Mech room.(Photos)

ADK[5] ‐ Misc. Installs of light fixtures, lighting controls, exit signs, Etc. at 3rd East Wing & catch‐up 
rooms.

RK Mech[5] ‐ Pressure Testing Hydronic Heating systems W & E Loops, initial Inspection. (Photos) 
Installing piping ID Labels at misc. areas throughout building. 

Gigaspan[2] ‐ Punch Down IT cabling at IT cabinets at SBA IT & East IT closet.(Photos)

Spectra[6] ‐ New Carpet arrived this AM. Stocking 3rd level West.(Photos) Begin install at West #399 
Suite. (Photos) Preparing floors w/carpet primer at other 3rd West Wing rooms.(Photos)  *Note: 
Carpet Tile is "Peel & Stick" type of material. Install going well, crew working late tonight & after 
hours tomorrow.

S&W Painting[6] ‐ Finish Coat Painting at 3rd West Wing. Priming & First coat at East. Touch‐up 
patching prime coat at South Wing.(Photos)

Jedi[2] ‐ TAB Air at 3rd East Wing.(Photos)

Deficiencies Observed:  Corrective Actions: 



Weather: 57°F Chance of Rain: 0%

Daily Report 
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Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
10/17/2012

Recorded by: Duane Coon

 Windy/Sunny (AM)Windy/Sunny (PM)

MC[6] ‐ General cleaning of 3rd level. Vacuuming floors for carpet prep. at 3rd West Wing.(Photos)

MC ‐ Ron B. & Nate L. ‐ MC Pre‐punch & Punch at South & West Wings.

MC[2] ‐ Installing trim at existing "eraseable marker board/painted wall" in Training #377. (Photos)

Marble/Tile Installers[4] ‐ Installing Marble base at new walls & New wood door jambs 3rd East Wing 
Corridor.(Photos) Installing marble backsplashes at drinking fountain locations 3rd East Wing.(Photos)
Prep'ing walls at Restroom #394 for replacing tile.(Photos)

Deficiencies Observed:  Corrective Actions:



Weather: 64°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
10/18/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM & PM). Site walks w/Photos.   **9 AM ‐ Pricing Review Mtg. w/ GSA & Jacobs ‐ MC's  
Pricing of the revised IT Scope of Black‐Box dwgs.   **10:30 AM ‐ Final Pressure Test (100 PSI ‐ 24 Hr.) 
Inspection ‐ Hydronic Heating Water Piping 3rd West Loop. Passed.(Photos)  **10:45 AM ‐ Final 
Pressure Test (100 PSI ‐ 24 Hr.) Inspection ‐ Hydronic Heating Water Piping 3rd East Loop. Passed. 
(Photos)   **2:45 PM ‐ 1st Flr. existing wood trim finish insp. walk w/GSA, Jacobs & MC.

H&L[7] ‐ Revising Grid ceiling at lighting vs. beam conflicts at Break room # . Ceiling Tile install at 
catch‐up rooms. (Photos) Misc. plaster patching at misc. areas.(Photos) Mud & Sand GWB at catch‐up 
rooms. (Photos) Final patch/touch‐up for paint.(Photos)

RK Mech.[6] ‐ Pressure Tests finaled at W & E Mech Rooms. Passed. (Photos). Set Fixtures at 
Restrooms, Prep. for Punch.(Photos)

ADK[5] ‐ Installing Exit Signs 3rd level. (Photos) Misc. Light & Lighting Controls work at catch‐up 
rooms.(Photos) Installing outlet covers at 3rd East Wing. Misc. Prep for Punch.

Spectra[8] ‐ Installing Carpet Tile at 3rd West Wing.(Photos) Priming floor areas for Carpet Tile 
installation at 3rd West Wing.(Photos)

Blind Shine[2] ‐ Installing Blinds at 3rd level.(Photos) 

Marble/Tile Installers[4] ‐ Installing new marble base at 3rd East Wing Corridor at new walls & new 
door frames.(Photos) Replacing Marble & Tile at 3rd East Wing Restroom #394.(Photos)

S&W Painting[6] ‐ Patching/Touch‐up at #  Suite & Elev. lobby for final Paint. Priming& First coat 
paint at #  Suite.(Photos) Staining wood door frames at #  Suite. Finish Paint at 3rd West Wing. 
(Photos) 

Deficiencies Observed:  Corrective Actions: 



Weather: 64°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
10/18/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Gigaspan[2] ‐ Punch Down IT cabling at SBA IT room & 3rd East Wing IT Cabinet.(Photo)

MC[2] ‐ Carpenters ‐ Installing Projection Screen at Training Room # .(Photo)

MC[2] ‐ Carpenters ‐ Installing wood doors & hardware at 3rd East Wing.(Photos)

MC[6] ‐ Laborers ‐ Cleaning for Punch Walk of 3rd West Wing.(Photos)

MC/Steelwork[2] ‐ Removing Child Care Temp. Playground fencing panels.(Photos)

Jedi[2] ‐ TAB Air at 3rd East Wing.

MC ‐ Ron B. & Nate L. ‐ Prepunch & MC Punch of 3rd level West Half of floor.

Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

58 37,276,459.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

73% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

Steelwork - Removed Childcare temporary playground fencing panels.

10/26/2012

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $19,216,523.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

Through September 30, 2012
10/19/2012

H&L - Continued plaster patching, Level 3 east wing.  

$24,239,571.0010/18/2012

RK Mech. - Installed fixtures and drinking fountains, Level 3 Restrooms.
RK Mech. - Installed AHU condensate drain lines and worked on chilled water line, Level 3 Mechanical Room East.

RK Mech. - Insulated hydronic heating radiant  panels, Level 3.

ADK - Installed light fixtures, lighting control occupancy sensors and exit signs, Level 3 Rooms and Corridors.
RK Mech. - Placed piping identification labels throughout building and prepped fro punchlist, Level 3.

ADK - Installed outlets and cover plates, Level 3 east wing.

H&L - Installed ceiling  tile, Level 3 miscellaneous locations.  Revised grid ceiling at lighting/beam conflicts, Level 3 Room #320.  

H&L - Continued taping, mudding, finishing and sanding GWB, Level 3 miscellaneous locations.  

MC - General cleanup and floor protection repair work, Level 3.  
MC - Installed wood doors and hardware, Level 3.  Installed hardware, South Penthouse.

H&L - Installed closure wall framing, Level 3 SBA IT area.  Closed up shaft, Level 3 Mechanical Room east.

MC - Installed trim at existing eraseable markerboard/painted wall and projection screen, Level 3 Room #377.

Tile & Marble -Installed marble base in Corridors and backsplashes by drinking fountains, Level 3.
Finish Carpenters - Installed wood window replacement sills, Level 3.

Spectra - Prepped and installed border and carpet, Level 3.  

S&W Paint - Primed, painted, final coat and touchups, Level 3 all wings.  Patched and spackled wall, Level 3 south wing.

Blind Shine - Stocked blinds for windows, Level 3.  Installed blinds, Level 3 west wing.

Gigaspan -  Punched down IT cabling ports at IT cabinet, Level 3 east wing.  Worked on new cabling, Level 3 SBA IT area.
Jedi - TAB air work, Level 3 east wing.  Ran AHU and fan, Level 3 east wing.

MC - Pre-punchlist, Level 3 west and south wings.

S&W Paint - Stained wood frames, Level 3 east wing.

10/17-10/18/12: Pressure test (100 psi, 24 hr) hydronic heating water piping loop with radiant panels, Level 3 east and west. Passed.
10/17/12: Owner Training on new hot water heaters

10/18/12: Inspection walk with GSA of existing wood trim finish, Level 1.

10/15/12: Revised Schedule Review Meeting.

Tile & Marble - Prepped and replaced wall tile, Restroom #394.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

58 $37,276,459.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 72.63%
   b.  NORMAL     = = 72.63%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)  *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting $0.00
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37

PS38

PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54
PS55
PS56
PS57

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

PS58 $547.00

$102,502.00Levels 3 & 4 Miscellaneous finish improvements
Integrate existing door security & access control w/panic bar hardware

-$6,624.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/27/2013$0.00

GS-P-08-10-JB-5002

$19,216,523.00 

10/18/2012 10/19/2012

10/27/2013

(to date)

$24,239,571.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

10/26/2012

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00

$9,611.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

FPS TI Room 481

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00
SBA Level 4 TI $24,953.00

Balancing Investigation BWCH $22,215.00

Level 3 Historic Door Hardware Repair $9,997.00

$0.00

$4,505.00Suite 400 Millwork Modifications

CC Temporary Playground Enclosure $9,990.00

Descoped Peer Reviw, Pipe Insulation, Photovoltaics

Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00



Weather: 64°F Chance of Rain: 0% Sunny (AM)   Sunny (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
10/22/2012

Recorded by: Duane Coon

On site (AM & PM). Site walk w/Photos.    **No NCH Huddle today.   **10:45 AM‐12:30 PM ‐ 3rd 
Floor West Wing ‐ Begin GSA/Jacobs Punch Walk of finished area. / 2:45 PM‐4:30 PM Continued 
Punch Walk. (Approx. 1/3 of floor Punched. *Note: Restrooms #391 & #385 & Janitors #389 were not 
ready to Punch w/West rooms today.)

H&L[6] ‐ Ceiling installer walked Punch w/GSA‐Jacobs today. Installing interior window wrap at Stair 5 
Exterior Masonry Window.(Photo)  Tape,Mud & Finish GWB in IT Closets. Misc. Mud & Sanding.

RK Mech.[4] ‐ Installing Restroom Fixtures at 3rd South Wing.(Photos). Misc. work at basement Mech 
room.

ADK[6] ‐ Trim out outlets at 3rd East Wing.(Photos) Install lighting at Restrooms 3rd East Wing. 
(Photos) Misc. catch‐up room installs.

Gigaspan[2] ‐ "Ringing out" IT circuits at 3rd West Wing. Finishing IT panel at SBA IT room.

S&W Painting[5] ‐ Two painters walked w/GSA‐Jacobs Punch. Touch‐up paint at 3rd West & South 
Wings. Final paint at Elevator Lobby after Sprinkler head moves.(Photos)

Jedi[2] ‐ Commissioning w/ME Group at 3rd West Wing. 

Spectra[6] ‐ Preping 3rd East Wing for Carpet tile.(Photos) Installing New carpet tile & Boarder tile at 
same.(Photos)

MC[2] ‐ Carpenters ‐ Installing wood doors & hardware at East Wing.

                                                                                  Continued:

Deficiencies Observed:  Corrective Actions: 



Weather: 64°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
10/22/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

MC[6]‐ Cleaning floors at 3rd South & East Wings. Removing floor protection at 300 Suite area. 
Cleaning windows, rooms, etc. at 3rd South Wing.

MC[2] ‐ Carpenters ‐ Installing wood base at 3rd East wing.

Deficiencies Observed:  Corrective Actions:



Weather: 73°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
10/23/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM & PM). Site walk w/Photos.   **9‐11:30 AM ‐ NCH/OAC Mtg.   **1‐3:30 PM ‐ Continue 
3rd Floor West GSA/Jacobs Punch Walk.

H&L[6] ‐ Misc. Mud & Finish at catch‐up areas. Plaster Patch Stair 5 Masonry Window surround. Misc. 
Plaster Patching. Prep. catch‐up rooms for Painters.(Photos) Drop ceiling tile at misc. rooms.

RK Mech.[4] ‐ Set restroom fixtures at 3rd South Wing. Misc. finish items in prep for Punch.

Gigaspan[2] ‐ "Ring‐out" IT Ports at 3rd West Wing. Working in SBA IT room with IT Drops.

Spectra[6] ‐ Install Carpet Tile at 3rd East Wing rooms.(Photos) Install VCT at 3rd East 
Breakroom.(Photos) Prep. for Boarder Tile installs at 3rd East Wing.(Photos)

S&W Painting[6] ‐ One painter worked w/ Punch Walk doing touch‐up Paint. Final Coat Paint at 3rd 
West Corridor. Final coat Paint at several 3rd South Wing rooms.(Photos) Staining 3rd East Wing 
wood door frames.(Photos)

ADK[6] ‐ Misc. catch‐up room installs in prep for Punch. Light fixture & Lighting controls at last of the 
3rd East Wing areas and in 300 Suite.(Photos)

Horizon Glass[1] ‐ Touch‐up caulking at new   windows 3rd level.

MC[4] ‐ Carpenters ‐ Wood base finishing, patching, sanding & scraping loose paint.

MC[6] ‐ Laborers ‐ General Clean‐up and floor protection. Prep for Punch.

Deficiencies Observed:  Corrective Actions: 



Weather: 73°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
10/23/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 48°F Chance of Rain: 100%

New Custom House - R2W34701/2

Jacobs Daily Report 
10/24/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Overcast (AM)   Overcast/Rain (PM) Temperature: 

On site(AM & PM). Site Walks w/Photos.    **1‐4:30 PM ‐ Continue 3rd West & Begin South Wing  
GSA/Jacobs Punch Walk.

H&L[3] ‐ Misc. finish items at 3rd level. Finish dropping Tile at 3rd East Wing. Work‐off GSA Punch 
items at 3rd West Wing.

ADK[5] ‐ Finish up Misc. installs at 3rd level. Work‐off Punch List items.

RK Mech.[4] ‐ Install restroom fixtures South Wing.(Photos) 

JCI/FSG[1] ‐ Adjust Hydronic Heating Valve action at 3rd level. *Note: Commissioning process found 
40%+/‐ operating incorrectly.

Spectra[6] ‐ Installing new Carpet Tile and new Boarder tile at 3rd East Wing.(Photos)

Gigaspan[2] ‐ "Ring‐out" IT Drops. Finishing up 3rd East Wing IT.

S&W Painting[6] ‐ One painter followed todays Punch doing touch‐up. Touch‐up paint at MC Punch 
areas. Prime & First coat at East Wing. Staining wood door frames.

MC[4] ‐ Working on patching/scraping old paint at Existing Wood Base.(Photos)

MC[6] ‐ Laborers ‐ General clean‐up of 3rd level for Punch activities.

Deficiencies Observed:  Corrective Actions: 



Weather: 48°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
10/24/2012

Recorded by: Duane Coon

 Overcast (AM)   Overcast/Rain (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 43°F Chance of Rain: 100% Overcast (AM)   Overcast (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
10/25/2012

Recorded by: Duane Coon

On site (AM & PM). Site walks w/Photos.     **1‐ 4:30 PM ‐ GSA/Jacobs Punch Walk‐3rd level Misc. 
West Wing & South Wing rooms.

H&L[3] ‐ Misc. finish items at 3rd level. Work‐off GSA Punch items at 3rd West Wing.

ADK[5] ‐ Finish up Misc. installs at 3rd level. Work‐off Punch List items.

RK Mech.[4] ‐ Install restroom fixtures South Wing.(Photos) Misc. work on expansion tanks at 
Basement Pump room # Photos)

JCI/FSG[1] ‐ Continue to adjust Hydronic Heating Valve actions at 3rd level. 

Spectra[6] ‐ Installing new Carpet Tile and new Boarder tile at 3rd East Wing.(Photos)

Gigaspan[2] ‐ "Ring‐out" IT Drops. Finishing up 3rd East Wing IT.

S&W Painting[6] ‐ One painter followed todays Punch doing touch‐up. Touch‐up paint at MC Punch 
areas. Prime & First coat at East Wing. Staining wood door frames.

MC[4] ‐ Working on patching/scraping old paint at Existing Wood Base.(Photos)

MC[6] ‐ Laborers ‐ General clean‐up of 3rd level for Punch activities.(Photos)

ME Group[1] ‐ Carrie Nordby ‐ Commissioning at West Wing.

Deficiencies Observed:  Corrective Actions: 



Weather: 43°F Chance of Rain: 100%

Daily Report 
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Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
10/25/2012

Recorded by: Duane Coon

 Overcast (AM)   Overcast (PM)

Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

59 37,287,234.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

73% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3
4
5
6
7
8
9

10
11
12
13
14
15

16
16
17
18
19
20
21
25

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

MC - Prepped for punchlist, Level 3.

S&W Paint - Punchlist work, Level 3.

10/22, 10/23, 10/24 & 10/25/12: GSA / Jacobs punchlist walk.

S&W Paint - Touch-up paint, Level 3 west and south wings.  Final Paint, Level 3 elevator lobby, west corridor and south wing rooms.  Primed and painted, Level 3 east 
wing.
S&W Paint - Stained wood door frames, Level 3 east wing.

MC - Installed wood doors and hardware, Level 3 east wing.

H&L - Installed ceiling  tile, Level 3 punchlist locations and east wing.  

MC - Installed new wood base and preppped base for paint at existing locations, Level 3 east wing.

JCI / /FSG - Adjusted hydronic heating valve, Level 3.  NOTE: Commissioning process found approximately 40% operating incorrectly.

Spectra - Prepped and installed border and carpet tile, Level 3 east wing.  

Horizon Glass - Touched up caulk and new  windows, Level 3.

Gigaspan -  "Rang out" IT circuits, Lvel 3 west wing.  Finished IT panel and drops, Level 3 SBA IT area.
Jedi / ME Group - Commissioning, Level 3 west wing.

ADK -Trimmed outlets, Level 3 east wing.

H&L - Punchlist work, Level 3.

H&L - Continued taping, mudding, finishing and sanding GWB, Level 3 IT closets and miscellaneous areas.  

MC - Cleaned floors, windows, rooms and removed floor protection repair work, Level 3 south and east wings.  

ADK - Punchlist work, Level 3.

Through September 30, 2012
10/26/2012

H&L - Continued plaster patching, Level 3 miscellaneous areas and Stair 5 masonry window surround.

$24,239,571.0010/25/2012

RK Mech. - Installed restroom fixtures, Level 3 south wing.
RK Mech. -Miscellaneous items to prep for punchlist, Level 3.

RK Mech. - Miscellaneous items on expansion tank, Basement Pump Room.

ADK - Installed lighting in restrooms, Level 3 east wing.  Completed installation of light fixtures and lighting controls, Level 3 Suite 300 and east wing.

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$    $19,227,298.00

11/5/2012



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

59 $37,287,234.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 73.18%
   b.  NORMAL     = = 73.18%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

SBA Tenant Space Changes, Level 3 $10,775.00

$0.00

Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00

Level 3 Historic Door Hardware Repair $9,997.00

$0.00

$4,505.00Suite 400 Millwork Modifications

CC Temporary Playground Enclosure $9,990.00
Descoped Peer Reviw, Pipe Insulation, Photovoltaics

SBA Level 4 TI $24,953.00

Balancing Investigation BWCH $22,215.00

FPS TI Room 481

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00

11/5/2012

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$19,227,298.00 

10/25/2012 10/26/2012

10/27/2013

(to date)

$24,239,571.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/27/2013$0.00

GS-P-08-10-JB-5002

-$6,624.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00

PS58 $547.00

$102,502.00Levels 3 & 4 Miscellaneous finish improvements
Integrate existing door security & access control w/panic bar hardware



Weather: 66°F Chance of Rain: 0% Overcast (AM)   Overcast (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
10/29/2012

Recorded by: Duane Coon

On site (AM & PM). Site walks w/ Photos.   **8:30‐9:30 ‐ NCH Huddle Call

H&L[3] ‐ Misc. finishes, touch‐up for paint. (Photos)

ADK[6] ‐ Running new Conduits for Child Care area Work at Basement Corridor. MOP Work.(Photos) 
Final trim‐out at 3rd East Wing.(Photos)

RK Mech[3] ‐ Setting Fixtures at Restrooms & Drinking Fountains at East Wing.

S&W Painting[10] ‐ Prime & First Coat Paint at 3rd East Wing. Finish Coat & touch‐up at 3rd South 
Wing. (Photos)

JCI/FSG[3] ‐ Commissioning w/ME Group at 3rd East Wing.

MC[4] ‐ Carpenters ‐ Finishing wood base repairs at East Wing. (Photos)

MC[6] ‐ Laborers ‐ General clean‐up and prep for Punch of South & East Wings.(Photos) Traffic control 
for removal of Man‐Lift from Courtyard.

*Note: MC had window washers in this weekend working off man‐lift.

**Note: MC held a Child Care Area Construction Schedule review mtg. w/ all subs this AM.

Deficiencies Observed: RKMech.; Needs to check 
out the Hydronic Water circulating Pump #12 in 
Basement Pump Room #  There is an 
unusual noise at that pump and a slight vibration 
between motor & pump, visible at the shaft 
cover. (More than at adjacent pump.)

Corrective Actions: 



Weather: 66°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
10/29/2012

Recorded by: Duane Coon

 Overcast (AM)   Ptly Cldy (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 67°F Chance of Rain: 0% Sunny (AM)   Ptly Cldy (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
10/30/2012

Recorded by: Duane Coon

On site (AM & PM). Site walk w/Photos.    **9‐10:30 AM ‐ NCH/OAC Mtg.   **11 AM ‐ Labor 
Interviews.    **1‐3 PM ‐ 3rd, 1st & Child Care Move Coord. Mtg.

H&L[3] ‐ Plaster finish touch‐up. GWB Patching touch‐up.(Photos)

ADK[6] ‐ Installing Fire Alarm & Elec. Feeder conduit at Basement level corridors for Child Care 
Area.(Photos)

RK Mech.[3] ‐ Cleaning strainers at Hydronic Pumps, #11 & #12, in Basement #  Misc. finish for 
Punch at 3rd East Wing.

JCI/FSG[2] ‐ Commisioning at 3rd East Wing.(Photo)

S&W Painting[10] ‐ Finish Paint at 3rd South Corridor, South Restrooms, East Wing. Prime & First Coat 
Paint at 3rd East Wing. Staining & Clear Coating wood doors & jambs at 3rd East Wing.(Photos)

MC[2] ‐ Carpenters ‐ Reswinging the two doors into #378C. (Correcting swings){Photos}

MC[2] ‐ Carpenters ‐ Touch‐up on wood base 3rd level.(Photos)

MC[6] ‐ Laborers ‐ General Clean‐up at 3rd level & prep for Punch.(Photos)

Deficiencies Observed:  Corrective Actions: RK Mech. : Corrected 
yesterdays (29 Oct.'12) cavitation issue at Pump 
#12 in Basement #  Cleaned strainers at 
Pump #11 & #12 to insure no debrie buildup in 
strainers.



Weather: 67°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
10/30/2012

Recorded by: Duane Coon

 Sunny (AM)   Ptly Cldy (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 68°F Chance of Rain: 0% Sunny (AM)   Sunny (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
10/31/2012

Recorded by: Duane Coon

On site (AM & PM). Site walks.    **8‐11:30 AM ‐ GSA/Jacobs Punch Walk‐3rd level South Wing.    
**12:30‐3:30 PM ‐ GSA/Jacobs Punch Walk‐Continue 3rd level South Wing.{South Wing rooms Punch 
Completed.}  *(S. Corridors & Lobby not Punched yet.)

H&L[2] ‐ Plaster & Finish touch‐up 3rd East Wing.

ADK[6] ‐ Install new Fire Alarm & Electrical conduit runs for Child Care Area at Basement South 
Corridor areas.(Photos)

S&W Painting[10] ‐ Painters Prime, First & Finish Coat Paint at 3rd East Wing. One man doing Punch 
work‐off at 3rd West Wing.

Blind Shine[2] ‐ Install misc. Blinds at 3rd West Wing.

MC[2] ‐ Carpenters ‐ Install wood doors, existing hardware & New Hardware @ misc. areas 3rd level.

MC[2] ‐ Carpenters ‐ Touch‐up wood base at all areas 3rd level.

MC[8] ‐ Laborers ‐ General clean‐up. Pre‐punch cleaning & misc. items at 3rd South & East Wings.

JCI/FSG[1] ‐ Working on Commissioning items at East Mech Room.

Deficiencies Observed: Spectra Carpeting: 
Installed new carpet at 3rd West Wing w/ 1/4 
turn pattern. This is not the manufacturers 
recommended pattern. Submittal shows a uni‐
direction install for this type of carpet. Will 
require correcting install. {Tenant requirement.}

Corrective Actions: 



Weather: 68°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
10/31/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 60°F Chance of Rain: 0% Ptly Cldy (AM)   L. Overcast (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
11/1/2012

Recorded by: Duane Coon

On site (AM & PM). Site walks w/Photos.     **1:15 PM ‐ GSA/Jacobs Punch Walk Continues‐3rd level 
South Wing.

H&L[2] ‐ Plaster patching & GWB finishing for Painting. Ceiling tile Punch work‐off.

ADK[6] ‐ Continue install of Fire Alarm & Electrical conduits at basement area for Child Care Service 
runs.

S&W[7] ‐ Prime, First & Finish Coat Paint at 3rd East Wing. One man on Punch work‐off.

RK Mech.[3] ‐ Misc. Insulation & Sub‐basement work.

MC[2] ‐ Carpenters ‐ Install wood doors & hardware at 3rd East Wing & New Hardware at misc. 
locations at 3rd level.

MC[2] ‐ Carpenters ‐ Touch‐up wood base at 3rd East Wing.

MC[8] ‐ Laborers ‐ General Clean‐up of 3rd level. Prep. cleaning of 3rd East Wing for GSA Punch. Misc. 
items for final finishes. Cleaning SBA IT room.

Deficiencies Observed:  Corrective Actions: 



Weather: 60°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
11/1/2012

Recorded by: Duane Coon

 Ptly Cldy (AM)   L. Overcast (PM)

Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

59 37,287,234.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

73% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3
4
5
6
7
8
9

10
11
12
13
14
15
16
17

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

10/30/12: Childcare move coordination meeting

11/8/2012

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $19,227,298.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

Through September 30, 2012
11/2/2012

H&L - Continued plaster patching and GWB finishing, Level 3.

$24,239,571.0011/1/2012

RK Mech. - Installed restroom fixtures and drinking fountains, Level 3 east wing.
RK Mech. - Punchlist work, Level 3 east wing.

RK Mech. - Cleaned strainers at hydronic pumps #11 & #12, Room Miscellaneous items, including insulation, Sub-Basement.

ADK - Ran new conduits for fire alarm and electric feeder for Childcare work, Basement corridor.
ADK -Trimmed outlets, Level 3 east wing.

MC - General cleanup and prep for punchlist, Level 3.  Traffic control for manlift removal, Courtyard.
MC - Installed wood doors and hardware, Level 3 east wing and miscellaneous locations.

H&L - Ceiling  tile punchlist work, Level 3.  

MC - Touched up wood base. Level 3.

BlindShine - Installed blinds, Level 3 west wing miscellaneous locations.
JCI / FSG - Worked on Commissioning items, Level 3 east wing.

S&W Paint - Punchlist work, Level 3.

10/31 & 11/1/12: GSA / Jacobs punchlist walk.

S&W Paint - Primed and painted, Level 3 south and east wings.
S&W Paint - Stained and clear-coated wood doors and frames, Level 3 east wing.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

59 $37,287,234.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 73.18%
   b.  NORMAL     = = 73.18%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

PS58 $547.00

$102,502.00Levels 3 & 4 Miscellaneous finish improvements
Integrate existing door security & access control w/panic bar hardware

-$6,624.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/27/2013$0.00

GS-P-08-10-JB-5002

$19,227,298.00 

11/1/2012 11/2/2012

10/27/2013

(to date)

$24,239,571.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

11/8/2012

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

FPS TI Room 481

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00

Descoped Peer Reviw, Pipe Insulation, Photovoltaics

SBA Level 4 TI $24,953.00

Balancing Investigation BWCH $22,215.00

$4,505.00Suite 400 Millwork Modifications

CC Temporary Playground Enclosure $9,990.00

SBA Tenant Space Changes, Level 3 $10,775.00

$0.00

Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00

Level 3 Historic Door Hardware Repair $9,997.00

$0.00



Weather: 60°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
11/5/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM & PM). Site walk.     **No NCH Huddle Call today.  **9 AM‐4 PM ‐ GSA/Jacobs Back‐
Punch of 3rd West Wing rooms.   **6‐8 PM ‐ Fire Alarm Testing 3rd level‐Joe Carruth‐GSA Deputy Fire 
Marshal, Ken‐Merridian Fire & Duane Coon‐Jacobs. Passed. "Certificate of Occupancy" to be issued 
tomorrow.

H&L[2] ‐ Patch & Touch‐up for Painters. Punch List work‐off, ceiling tile installer went w/ Back‐Punch 
Team today.

RK Mech[4] ‐ Work‐off Punch List items. Clean & adjust GRD's. Finishing up Chilled Water line install 
at Sub‐basement.

ADK[5] ‐ Work‐off Punch list items at 3rd level. Install Fire Alarm & Electrical conduit at Basement 
area for Child Care Area.

S&W Painting[10] ‐ Painting at 3rd East Wing. One painter walked w/ GSA/Jacobs Punch walk.

JCI/FSG[2] ‐ Trouble shoot Controls systems for Commisioning work‐off items.

MC[2] ‐ Carpenters ‐ Hang Wood doors & install Hardware at 3rd East Wing.

MC[2] ‐ Carpenters ‐ Worked on Back‐Punch finish items w/ GSA/Jacobs Back‐Punch Walk.

MC[6] ‐ Laborers ‐ Misc.Punch work‐off items. General Cleaning of 3rd level. Fire Sealing penetrations 
at 3rd level IT closets.

**Note: In the Deputy Fire Marshal's walk of the 3rd level this PM, it was noted that ADK has not 
completed the new Circuit ID's on the Panel Schedules at all the Electrical Panels on the 3rd level yet. 

Deficiencies Observed:  Corrective Actions: 



Weather: 60°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
11/5/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 70°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
11/6/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM & PM). Site walk w/Photos.    **8 AM‐4 PM ‐ GSA/Jacobs Back‐Punch ‐ 3rd Level South 
Wing.  **12:30 PM ‐ Initial Pressure Test Inspection (100 PSI ‐ 24 Hrs.){Pressure Test started at 11 
AM} ‐ Chilled Water lines in Sub‐basement and service to new AHU at Sub‐basement Mech rm. #170.   
*Received "Certificate of Occupancy" from Deputy Fire Marshal, Joe Carruth for 3rd level, 6 Nov. '12.

H&L[2] ‐ Touch‐up & Prep for Paint 3rd East Wing. One man working w/ Punch team  to repair,clean, 
etc. ceiling grid & tile at 3rd South Wing.

Spectra[2] ‐ Install Rubber Base & Patch carpet at 3rd East Wing.(Photos)

ADK[5] ‐ Re‐work IT drops at 3rd South Wing Rooms #319 & #306 for New Furniture Feeds.(Photos)

RK Mech[4] ‐ Setting new AHU at Sub‐basement #170. Pressure Testing new Chilled Water lines to 
same.(Photos) Working off Punch list items at 3rd level.

Gigaspan[2] ‐ Re‐pulling IT cabling at 3rd South Wing Rooms #319 & #306 for new Furniture Feeds. 
(Photos)

S&W Painting[10] ‐ Prime, First & Finish Coats of Paint at East Wing. (Photos) One man doing Punch 
Work‐off at W & S Wings.

MC[2] ‐ Carpenters ‐ Setting wood doors and Installing hardware at East Wing. Installing misc. new 
hardware on wood doors.

MC[2] ‐ Carpenters ‐ Working w/ GSA/Jacobs Punch to work‐off misc. items for Back‐Punch.

MC[6] ‐ Laborers ‐ General cleaning on 3rd level. Misc. firecaulk at IT rooms. Vacuuming carpets.

Deficiencies Observed:  Corrective Actions: 



Weather: 70°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
11/6/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Carpet Cleaner[1] ‐ Dry Cleaning carpets at 3rd West & South Wings.

Blind Shine[2] ‐ Installing Blinds at 3rd Level.

Signage[2] ‐ Installing room numbers at corridor door glass.

Deficiencies Observed:  Corrective Actions:



Weather: 69°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
11/7/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM & PM). Site walk.    **8 AM‐4:30 PM ‐ GSA/Jacobs Punch Walk ‐ Continues, { Back‐Punch 
on 3rd West & South Wings, begin Punch of 3rd East Wing.}   **11AM ‐ Final Inspection of Pressure 
Test for Chilled Water lines in sub‐basement & service to AHU at Sub‐basement # 170. Passed. 
(Photos)

H&L[2] ‐ Misc. finish & touch‐up for Painters. One ceiling installer walked w/ Punch Team today.

ADK[5] ‐ Continue install of Fire Alarm & electrical conduit for Child Care Area at basement. Misc. 
work‐off of Punch list items at 3rd level.

RK Mech.[3] ‐ Final Pressure Test for Chilled Water Piping at Sub‐basement. Passed. Continue to prep. 
AHU at #170 for Child Care Service.

Spectra[2] ‐ Installing rubber base at new carpet & replacement at existing carpet, 3rd level. Patch 
carpet at Misc. areas on 3rd level. Punch list work‐off.

S&W Painting[10] ‐ One man doing Punch List work‐off. Prime, First & Finish Coat Paint at 3rd East 
Wing.

Wood Door Repair[1] ‐ Repairing old hardware holes at corridor wood doors.

MC[2] ‐ Carpenters ‐ Fill & Finish Wood Door Repairs. Installing misc. hardware at 3rd level.

MC[2] ‐ Carpenters ‐ Walk w/ GSA Punch Team doing repairs as needed to clean‐up punch work.

MC[6] ‐ Laborers ‐ General clean for Punch 3rd level. Misc. special works to finish areas at 3rd level. 
Machine Cleaning tile corridor floors.

Deficiencies Observed:  Corrective Actions: 



Weather: 69°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
11/7/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Dry Clean[1] ‐ Final Cleaning carpet floors at 3rd Level.

MC[2] ‐ Back‐Punch & Punch Walks w/BWG at 3rd level.

JCI/FSG[1] ‐ Working on Commisioning items at 3rd level.

Deficiencies Observed:  Corrective Actions:



Weather: 55°F Chance of Rain: 0% Sunny (AM)   Sunny (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
11/8/2012

Recorded by: Duane Coon

On site (AM & PM). Site walks.    **8 AM‐4:15 PM ‐ GSA/ Jacobs Punch Walk ‐ 3rd East Wing 
Continued. 

H&L[2] ‐ Finisher worked w/ Punch Team today. Ceiling installer worked w/ Punch Team today.

ADK[5] ‐ Installing Fire Alarm & Electrical Conduit runs at basement for Child Care Area prep.work.

S&W Painting[10] ‐ Finished Painting East Wing this PM. One man doing Punch list work‐off.

Blind Shine[2] ‐ Installed blinds at South & East Wings.

MC[2] ‐ Carpenters ‐ Installing new hardware & working on wood door infill/repair at old hardware 
openings. 

MC[3] ‐ Carpenters ‐ Working w/Punch Team today.

MC[6] ‐ Laborers ‐ General clean‐up and final clean for Tenant Move In. Washing windows, cleaning & 
vacuuming floors, etc. Removed floor protection & vacuumed at #392 Suite this PM after Finish Paint.
 
*Note: 3rd level Tenant Move‐in begins tomorrow.   *Floor protection by Prestige Movers at West 
Corridor began today  at 3PM. "Moving bins" are staged in basement near Loading Dock. Prestige 
Moving trucks to arrive tomorrow AM.

Deficiencies Observed:  Corrective Actions: 



Weather: 55°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
11/8/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

59 37,287,234.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

74% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building
Progress

1
2
3
4
5
6
7
8
9

10
11
12
13
14
15
16
17
18
19
20
21

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

S&W Paint - Completed painting, Level 3  east wing.

Spectra -  - Installed rubber base and patched carpet, Level 3.

Gigaspan - Re-pulled IT cabling for new furniture feeds, Level 3 south wing.

Signage - Installed room numbers at corridor door glass, Level 3.
Carpet Cleaner - Cleaned carpets, Level 3 all wings.

BlindShine - Installed blinds, Level 3 south and east wings.

JCI / FSG - Worked on Commissioning items, Level 3.

S&W Paint - Punchlist work, Level 3.

11/5-11/9/12: GSA / Jacobs back-punchlist walk.

MC - Punchlist work, including general cleaning and firestopping penetrations in IT closets, Level 3.
MC - Installed and repaired wood doors and installed hardware, Level 3 east wing and miscellaneous locations.

H&L - Ceiling grid, tile and finishing punchlist work, Level 3.  

11/6/12: Pressure test on chilled water lines and service to new AHU in Sub-Basement (100 psi, 24 hrs).  Passed.

Through September 30, 2012
11/9/2012

H&L - Patched and touch-ups for paint, Level 3 east wing.

$24,239,571.0011/9/2012

RK Mech. - Set new AHU for service to Childcare, Sub-Basement #170.
RK Mech. - Punchlist work, including cleaning and adjusting GRDs, Level 3.

RK Mech. - Completed installation of chilled water line and tested, Sub-Basement.

ADK - Installed conduit for fire alarm and electrical for Childcare work, Basement corridor.
ADK - Punchlist work, including re-work on IT drops for new furniture feeds, Level 3.

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $19,227,298.00

11/5/12: GSA/Jacobs/Meridian Fire Alarm Testing.  Passed. Certificate of Occupancy received for Level 3.

11/13/2012

11/8 & 11/9/12: Prestige Movers placed floor protection, staged moving bins, and delivered existing stored furniture for Level 3 re-occupancy.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

59 $37,287,234.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 73.74%
   b.  NORMAL     = = 73.74%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

SBA Tenant Space Changes, Level 3 $10,775.00

$0.00

Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00

Level 3 Historic Door Hardware Repair $9,997.00

$0.00

$4,505.00Suite 400 Millwork Modifications

CC Temporary Playground Enclosure $9,990.00
Descoped Peer Reviw, Pipe Insulation, Photovoltaics

SBA Level 4 TI $24,953.00

Balancing Investigation BWCH $22,215.00

FPS TI Room 481

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00

11/13/2012

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$19,227,298.00 

11/9/2012 11/9/2012

10/27/2013

(to date)

$24,239,571.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/27/2013$0.00

GS-P-08-10-JB-5002

-$6,624.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00

PS58 $547.00

$102,502.00Levels 3 & 4 Miscellaneous finish improvements
Integrate existing door security & access control w/panic bar hardware



Weather: 45°F Chance of Rain: 0% Sunny (AM)   Sunny (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
11/9/2012

Recorded by: Duane Coon

On site (AM & PM). Site walks.   **8 AM ‐12:30 PM ‐ GSA/Jacobs Punch & Back‐Punch walks at 3rd 
level.

H&L[2] ‐ One finisher walked w/ Punch team to patch little blemishes. One ceiling tile installer walked 
w/ Punch team to touch‐up any tile issues.

ADK[5] ‐ On site installing Fire Alarm system & Electric conduits for Child Care Works. Touch‐up any 
Punch items. 

RK Mech.[3] ‐ One man working on Punch List work‐off. Installing basement AHU unit. at #B170.

S& W Painting[6] ‐ Finish Punch Work‐off, misc. painting touch‐up. 

MC[3] ‐ Carpenters ‐ Worked w/ Punch team to work‐off small items on Punch list.

MC[2] ‐ Carpenters ‐ Installing new hardware at misc. doors.

MC[6] ‐ Laborers ‐ General clean‐up for Punch & turn‐over of floor for Tenant Furniture installers.

Movers delivered existing stored material for 3rd level re‐occupancy. (Photos)

Deficiencies Observed:  Corrective Actions: 



Weather: 45°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
11/9/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 45°F Chance of Rain: 0% Sunny (AM)   Sunny (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
11/12/2012

Recorded by: Duane Coon

On site (AM & PM). Site walk w/ Photos.   **8 AM ‐ 4PM ‐ Back‐Punch of 3rd level rooms.

S&W[3] ‐ Punch Work‐off of painting items.

ADK[5] ‐ Installing Whips & Power Poles for Tentant cubicles. Misc. Punch Work‐off items.

RK Mech[2] ‐ Work‐off Punch items.

MC[3] ‐ Carpenters ‐ Walked w/ Punch Team to clean‐up any small Punch items.(Photos)
 
MC[4] ‐ Received materials for Child Care Area. Build window protection for Child Care window demo 
works. 

*Note: Move‐in of 3rd level continues. Semi load of new Furniture arrived today. Plus several loads of 
boxes & Existing stored material.(Photos) 

Deficiencies Observed:  Corrective Actions: 



Weather: 45°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
11/12/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 48°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
11/13/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM & PM). Site walk w/ Photos.    **9 ‐10:30 AM ‐ NCH/OAC Mtg.    **1‐ 4:30 PM ‐ GSA 
/Jacobs Punch Walk of 3rd level Misc. rooms. Punch of 3rd level Completed. {2 Restrooms, 2 Mech. 
Rooms,  4 ea. TR rooms & East Corridor Punched}  Plus misc. Back‐Punch sign‐off of rooms at West & 
East Wings.(Photos)

RK Mech.[3] ‐ Misc. Punch work‐off. Insulating the Hydronic Heating Water lines at basement # .

ADK[5] ‐ Installing Fire Alarm & Electric conduit at Basement for Child Care Works. Installing Power 
poles for IT & Elec. drops for Tenant Furniture.(Photos)

Gigaspan[2] ‐ IT hook‐ups for Tenant Furniture.

MC[4] ‐ Carpenters/Laborers ‐ Building window closure panels for First floor & Child Care windows to 
install after removal of units for Install of new   Windows.

*Note: SBA / Tenant Move continues w/ two moving companies doing furniture moves & installs at 
3rd level.(Photos)

Deficiencies Observed:  Corrective Actions: 



Weather: 48°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
11/13/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 54°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
11/14/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Ptly Cloudy (AM)   Sunny (PM) Temperature: 

On site (AM & PM). Site walks w/ Photos.   **9 AM ‐12:15 PM ‐ Back‐Punch 3rd level, Misc. Rooms, E. 
& S. Corridors.   **1:30‐ 3 PM ‐ Back‐Punch 3rd level Misc. Rooms & W. Corridor.

S&W Painters[3] ‐ Touch‐up & Finish Punch items. One man worked w/ Punch team.(Photos)

ADK[4] ‐ Installing Elec. outlets at TR's. Installing Fire Alarm & Elec. conduit at Basement for Child Care 
Services.(Photos)

RK Mech.[3] ‐ Installing insulation at Hydronic Heating Piping at Basement #  & above corridor.
Working on AHU at Basement #B170.(Photos)

MC[5] ‐ Carpenters / Laborers ‐ Building First level & Child Care Window Protection panels. Moving 
Grout material into building. Moving MC's Storage room from 2nd level to Basement (old art room).

*Note: Two moving companies continue move‐in of SBA / Tenants to 3rd level. Building out cubicles 
and installing furniture & office equipment.(Photos)

Deficiencies Observed:  Corrective Actions: 



Weather: 54°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
11/14/2012

Recorded by: Duane Coon

 Ptly Cloudy (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

59 37,287,234.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

74% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3
4
5
6
7
8
9
10
11
12
13

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

ADK - Installed whips and power poles for tenant cublicles and installed electrical outlets in TRs, Level 3.

MC - Relocated MC storage/staging area from Level 2 to Basement.

11/12-11/16/12: Level 3 tenant move-in, including new funiture, stored materials and boxes.  Built out cubicles and installed furniture and equipment.

11/15/2012

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $19,227,298.00

ADK - Installed conduit for fire alarm and electrical for Childcare work, Basement corridor.
ADK - Punchlist work, Level 3.

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

Through October 31, 2012
11/16/2012 $25,061,611.0011/14/2012

RK Mech. - AHU installation work, Sub-Basement #170.
RK Mech. - Punchlist work, Level 3.

RK Mech. - Insulated hydronic heating water lines, Basement #

S&W Paint - Punchlist work, Level 3.

11/12-11/14/12: GSA / Jacobs back-punchlist walk.

MC - Punchlist work, Level 3.
MC - Built window protection and received materials, Childcare and Level 1.

Gigaspan -  IT hookups for tenant furniture, Level 3.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

59 $37,287,234.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 74.30%
   b.  NORMAL     = = 74.30%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

PS58 $547.00

$102,502.00Levels 3 & 4 Miscellaneous finish improvements
Integrate existing door security & access control w/panic bar hardware

-$6,624.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/27/2013$0.00

GS-P-08-10-JB-5002

$19,227,298.00 

11/14/2012 11/16/2012

10/27/2013

(to date)

$25,061,611.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

11/15/2012

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

FPS TI Room 481

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00

Descoped Peer Reviw, Pipe Insulation, Photovoltaics

SBA Level 4 TI $24,953.00

Balancing Investigation BWCH $22,215.00

$4,505.00Suite 400 Millwork Modifications

CC Temporary Playground Enclosure $9,990.00

SBA Tenant Space Changes, Level 3 $10,775.00

$0.00

Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00

Level 3 Historic Door Hardware Repair $9,997.00

$0.00



Weather: 32°F Chance of Rain: 0% Overcast (AM)   Overcast (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
11/26/2012

Recorded by: Duane Coon

On site (AM & PM). Site walk.   **No NCH Huddle call today.   **PM ‐ Review MEPS Design Change 
Pricing.

ADK[2] ‐ Misc. prep. For Child Care Works.

RK Mech.[2] ‐ 3rd East Restroom ‐ Clean drains. Misc. prep. For Child Care Works. 

S&W Painting[2] ‐ Painting interiors of Building Stair Towers 5th levels to 2nd levels.

MC[4] ‐ Carpenters/Laborers ‐ Building window blank‐out panels in courtyard for Child Care & 1st 
Level   Window replacement works.(Photos)

MC[2] ‐ Carpenters ‐ Install double doors (N‐  at #  adj. to DOA Unit exiting to Exterior stair 
well.(Photos)

Deficiencies Observed:  Corrective Actions: 



Weather: 32°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
11/26/2012

Recorded by: Duane Coon

 Overcast (AM)   Overcast (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 60°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
11/27/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny/Ptly Cldy (AM)   Sunny (PM) Temperature: 

On site (AM &PM). Site walk.   **9‐11 AM ‐ NCH/OAC Mtg.   **11‐12 AM ‐ NCH Commissioning 
MTG./Chilled Water Evap. Tower Operations Mtg. ‐ combined. (Note: RKM, FSG & JCI did not attend 
the meeting as scheduled.)   ** 12‐1 PM ‐ Jacobs in‐house lunch mtg. w/ Janet Goodman   **1‐2:30 
PM ‐ MEPS Design Pricing Review mtg.   **2:30‐3 PM ‐ GSA/Jacobs in‐house A.C.M. overview mtg.

H&L[4] ‐ Begin temp. build‐out for Child Care at 1st level Security area. Delivered Studs & GWB this 
AM. Begin new work at Basement Security Post. *Note: The abatement work in this basement 
security area was done this past weekend.

ADK[3] ‐ Prep. for Child Care works.

RK Mech.[2] ‐ Prep for Child Care Build‐out. Insulate Hydronic Heating Heating Water piping in # .

MC[4] ‐ Carpenters/Laborers ‐ Continue building window closures for   Window replacement at 
Child Care Area & 1st level.

MC[2] ‐ Laborers ‐ Continue Basement  Window sill leveling/repair.

Deficiencies Observed:  Corrective Actions: 



Weather: 60°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
11/27/2012

Recorded by: Duane Coon

 Sunny/Ptly Cldy (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 54°F Chance of Rain: 0% Overcast (AM)   Overcast (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
11/28/2012

Recorded by: Duane Coon

On site (AM & PM). Site walk w/ Photos.    **7:30 AM ‐ Back‐Punch Sign‐off ‐ 3rd level. {only 4 rooms 
left w/ Punch items at 3rd level.}   **9 AM ‐ Labor Interviews.    **Post Dwgs.

ADK[2] ‐ Prep. For Child Care works.

RK Mech[3] ‐ Insulating Piping at Basement Pump room #B041. Misc. prep for Child Care works.

H&L[2] ‐ Finish wall at 1st level Temp. Security to Temp. Child Care at Rm. #194. (Photos) Work at 
Basement Security area #B017. (Photos)

Meridian Fire[1] ‐ Basement Prep. for Child Care works. Misc. Fire Alarm Install.

MC[6] Carpenters/Laborers ‐ Building   Window closure panels for Child Care & 1st level 
Replacement work.(Photos)

MC[2] ‐ Carpenters ‐ Basement window sill prep.

S&W Painting[2] ‐ Painting Stair Towers ‐ 5th to 2nd levels.

Deficiencies Observed:  Corrective Actions: 



Weather: 54°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
11/28/2012

Recorded by: Duane Coon

 Overcast (AM)   Overcast (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 61°F Chance of Rain: 0% Sunny (AM)   Sunny (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
11/29/2012

Recorded by: Duane Coon

On site (AM & PM). Site walk w/ Photos.    **9‐10:15 AM ‐ Basement Scope Review Mtg. GSA, Jacobs, 
MC.   **10:30 AM ‐ In‐house GSA/Jacobs ‐ ARRA Funding Review Mtg.

Blind Shine[2] ‐ Adjusting length of window blind control cords at 3rd Level.

ADK[2] ‐ Prep for Child Care Works, coordinating W/Merridian Fire for Child Care & 1st level Works.

Merridian Fire[1] ‐ On site to review proceedures for de‐activating Fire Alarm system for Child Care & 
1st level works. Setting up a proceedure/method to leave the Temp. Child Care area live for Fire 
Alarm Protection during occupancy while the remainder of the 1st floor demolition/construction 
work continues. Will be working w/ ADK tomorrow to verify existing systems and the path forward 
for next week's work.

RK Mech.[2] ‐ Insulating Chilled water piping at Basement # (Photos)

S&W Painting[2] ‐ Painting interior walls of Stair Towers 5th thru 2nd levels.

MC[4] ‐ Carpenters/Labors ‐ Building   Window closure panels for Child Care & 1st level window 
replacement.(Photos)

MC[2] ‐ Carpenters ‐ Working on sill repair at   window replacement at Basement.

MC[2] ‐ Carpenters ‐ Pulling up the rubber flooring (Numbering & storing this rubber flooring for re‐
install){Photos} at Exercise room #192 in order to install carpet tile for Child Care Temp. occupancy. 
(Photos)

Deficiencies Observed:  Corrective Actions: 



Weather: 61°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
11/29/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

59 37,287,234.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

75% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3
4
5
6
7

8
9

10
11

12
13
14
15
16
17
18
19
20
21

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

Meridian - Prepped for Childcare work, Basement.  Reviewed procedures for deactivating the fire alarm system for Childcare and Level 1 work.  Setup a procedure / 
method to leave the temporary Childcare area live for fire protection during occupancy.  Verified existing systems and path forward.

11/27/12: Back-punch, Level 3.
11/27/12: Basement scope review Meeting
11/29/12: ARRA funding review Meeting

S&W Paint - Painted Stair Towers, Level 5 down to Level 2.

11/26/12 & 11/27/12: MEPS Design Change Pricing Review Meeting

MC - Built window closure panels in Coutyard for window replacements, Basement Childcare area and Level 1.
MC - Prepped and repaired window sills at t window replacement locations, Basement.

Blind Shine - Adjusted lengths of window blind control cords, Level 3.

MC - Removed rubber flooring to install carpet tile for temporary Childcare occupancy, Exercise Room #192.  NOTE: Rubber flooring was numbered and stored for re-
install 

H&L - Began temporary build-out and finished wall at Level 1 temporary Security to temporary Childcare, Room 194.  
H&L - Abatement completed over weekend, GWB and studs delivered and began buildout, Basement Security.

$25,061,611.0011/29/2012

RK Mech. - Cleaned drains, Level 3 Restroom East.
RK Mech. - Prepped for Childcare build out, Basement.

RK Mech. - Insulated hydronic heating and chilled water lines, Basement #  & 1.

ADK - Coordinated with Meridian Fire for shutdown, Level 1 and Basement Childcare.
ADK - Prepped for Childcare work, Basement.  

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

Through October 31, 2012
11/30/2012

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $19,227,298.00

Meridian - Miscellaneous fire alarm installations.

MC - Installed double doors (N-  adjacent to DOAS unit and exiting exterior stairwell.

11/27/12: Commissioning and Chilled Water Evaporative Cooling Tower Operations Meetings.  NOTE: FSG & JCI did not attend.

12/6/2012

11/27/12: GSA/Jacobs ACM Meeting



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

59 $37,287,234.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 74.86%
   b.  NORMAL     = = 74.86%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

SBA Tenant Space Changes, Level 3 $10,775.00

$0.00

Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00

Level 3 Historic Door Hardware Repair $9,997.00

$0.00

$4,505.00Suite 400 Millwork Modifications

CC Temporary Playground Enclosure $9,990.00
Descoped Peer Reviw, Pipe Insulation, Photovoltaics

SBA Level 4 TI $24,953.00

Balancing Investigation BWCH $22,215.00

FPS TI Room 481

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00

12/6/2012

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$19,227,298.00 

11/29/2012 11/30/2012

10/27/2013

(to date)

$25,061,611.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/27/2013$0.00

GS-P-08-10-JB-5002

-$6,624.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00

PS58 $547.00

$102,502.00Levels 3 & 4 Miscellaneous finish improvements
Integrate existing door security & access control w/panic bar hardware



Weather: 48°F Chance of Rain: 0% Sunny/Ptly Cldy (AM)  Overcast (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
12/3/2012

Recorded by: Duane Coon

On site (AM & PM). Site walks w/ Photos.    **10 AM ‐ 3 PM ‐‐ Site photos & 360 of rooms at Child 
Care Remodel & begin 1st level North/West room photos. 

ADK[8] ‐ Begin demo of lighting at Child Care Area & 1st level West Wing.(Photos)

RK Mech[8] ‐ Begin demo of GRD's and Conv. wall units at Child Care & 1st level West Wing.(Photos)

H&A[14] ‐ Soft demo begins at Child Care areas & 1st level West Wing.(Photos) Removing exterior 
windows at Child Care.(Photos) Removing grid ceilings.(Photos)

H&L[2] ‐ Begin painting of the Penthouse Stair towers.

MC[4] ‐Carpenters ‐ Removing doors at Child Care Area. Misc. protection.(Photos)

MC[4] ‐ Laborers ‐ Installing window closures at demo'd window units in Child Care Area.(Photos)

MC[6] ‐ Laborers ‐ Installing floor protection at Child Care & 1st Level West Wing.

*Note: The Emergency Stair is installed at the courtyard for Emergency Egress out of Child Care Area. 
(Photos)  Closure walls at 1st Level Temp. Child Care & 1st level Main Lobby West Side have been 
installed. (Photos)

**Note: Furniture has not all been removed from the 1st level for start of construction.(Photos) 
Prestige continued working today to remove items. 

***Note: GSA' New Furniture for Lobbies arrived today.

Deficiencies Observed:  Corrective Actions: 



Weather: 48°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
12/3/2012

Recorded by: Duane Coon

 Sunny/Ptly Cldy (AM)  Overcast (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 58°F Chance of Rain: 0% Sunny (AM)   Ptly Cldy (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
12/4/2012

Recorded by: Duane Coon

On site (AM & PM). Site walks w/ Photos.   **No NCH/OAC today.   **11 AM ‐ Inspect existing 
conditions of casework at Bankruptcy Intake & Dining "Bistro" areas w/ GSA, Jacobs & MC.(Photos)  
**PM ‐Field Walks w/ Jacobs‐Dana Squires & Mike Lopez.    **Began Photos of rooms ‐ 360 views at 
North /West Wing.

ADK[6] ‐ Demo existing lighting at Child Care areas & 1st Level West Wing. Demo circuits at Child Care 
Areas & Plan new routing for Electrical installs.

RK Mech.[6] ‐ Demo Wall convection unit covers at Child Care & 1st Level West Wing. Prep for new 
HVAC installs.

H&A [12] Continue Soft Demo at 1st Level West Wing & Child Care Areas. Continue window demo at 
Basement windows. Prep for small containment demo of an existing Door "added Transom & 
Sidelite" location at 1st Level West Wing to see the extent of work required for this scope of work in 
corridor Plaster walls.

H&L[2] Painting Penthouse Stair Tower walls.

MC[2] ‐ Carpenters ‐ Removing existing Doors & Hardware at Child Care & 1st level areas & Storing 
units.

MC[3] ‐ Laborers ‐ Installing demo'd window closure panels at Basement level.(Photos)

MC[4] ‐ Laborers ‐ Installing Casework, Kitchen Equipment & Shelving protection at Child Care Areas.

MC[4] ‐ Laborers ‐ Installing Floor protection at Child Care & 1st level areas.
**Note: Prestige continues to remove the remaining office furniture & equipment from 1st level and 

Deficiencies Observed:  Corrective Actions: 



Weather: 58°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
12/4/2012

Recorded by: Duane Coon

 Sunny (AM)   Ptly Cldy (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 70°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
12/5/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny/Ptly Cldy (PM) Temperature: 

On site (AM & PM). Site walks w/ Photos.   ** Mtg. w/ Dave Dunn‐MC, Dana Squire & Duane Coon‐
Jacobs this AM‐Job overview.   **AM ‐ Photos of rooms ‐ 360 views ‐ 1st Level West Wing.   **PM ‐ 
Photos of rooms ‐ 360 views ‐ 1st level West & South Wings. 

ADK[6] ‐ Demo lights & IT cabling at wall mtd. wire mold at 1st level. Remove from building.(Photos)

RK Mech[6] ‐ Demo wall mounted convection unit covers at 1st level & remove from building. ID 
demo areas required at walls in Child Care Area for pipe access for Abatement & Demo of piping. 
(Photos)

S&W Painting[2] ‐ Painting Stair Towers 5th level thru 2nd levels. I walked Stair Towers 1 & 2 today 
for initial inspection of paint finish. Looks very good. {Photographed finishes.}

H&A[15D & 8N] ‐ Soft Demo at Child Care & 1st Level West Wing.(Photos) Prep Child Care Areas for 
Abatement. (Photos) Removing drop‐in Grid ceilings at 1st level West Wing.(Photos)

H&L[2] ‐ Painting Penthouse Stair Towers.

MC[2] ‐ Carpenters ‐ Removing doors & Hardware at 1st level West Wing.(Photos)

MC[2] ‐ Carpenter/Laborer ‐ Installing demo'd window closure panels at 1st Level Courtyard side of 
North Wing.(Photos)

MC[6] ‐ Laborers ‐ Installing floor protection & casework protection at 1st level.(Photos) Built‐out 
Corridor closure w/ door at East side of Main Lobby today.(Photos)

Deficiencies Observed:  Corrective Actions: 



Weather: 70°F Chance of Rain: 0%

Daily Report 
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Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

Recorded by: Duane Coon

 Sunny (AM)   Sunny/Ptly Cldy (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 48°F Chance of Rain: 0% Sunny (AM)   Sunny (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
12/6/2012

Recorded by: Duane Coon

On site (AM & PM). Site walk w/Photos.   **9 AM ‐ GSA, Jacobs, MC, Bankruptcy Courts rep. & B C's 
Wood Finishing Sub‐contractor ‐ 5th Level Courts Mtg. on wood finish Questions vs. MC's contract 
works.  **10:30 AM ‐ MEPS Pricing Review Negotiations Mtg.  **12 Noon ‐ Potential Change Oreder 
Review Mtg.  **1:30 PM ‐ GSA/Jacobs In‐house Scope review Mtg.   **MC Pay Appl. review Mtg.  
**MC's Sched. review.   **Photos ‐ 360 views ‐ of 1st level South[Lobby to the East] & East Wings up 
to Temp. Child Care Area.

H&A[15D & 8N] ‐ Begin Containment of Child Care & Abatement Work, entire Child Care Area, except 
C. C. Security Station Lobby. Soft demo of 1st level area West Wing.(Photos) Removed corridor ceiling 
at West Wing last night. (Photos) {*Note: Walsh ‐ Found a large 24"+/‐ round duct which has ACM in 
the joint compound.Walsh will need to do more "Destructive Investigation" to see if any ACM is 
present inside this round duct.} Continue removing 1st level West Wing courtyard windows. (Photos)

ADK[6] ‐ Continue demo of light fixtures & misc. surface mounted items & wiring at 1st Level West 
Wing.(Photos)

RK Mech[6] ‐ Demo of Induction unit covers and misc. piping.(Photos)

S&W Painting[2] ‐ Continue painting of Stair Towers.

H&L[2] ‐ Painting Penthouse stair case walls.

MC[2] ‐ Carpenters ‐ Removing doors & hardware at 1st Level West Wing.(Photos)

MC[2] ‐ Carpenter/Laborer ‐ Installing window infill behind H&A's removal on 1st level Courtyard ‐ 
West Wing.(Photos)

Deficiencies Observed:  Corrective Actions: 



Weather: 48°F Chance of Rain: 0%

Daily Report 
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Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
12/6/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

59 37,287,234.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

75% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2

3
4
5

6

7
8

9
10
11
12
13
14
15
16

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

RK Mech. - Prepped for new HVAC installs, including identification for pipe access for abatement and demo, Basement Childcare & Level 1 west wing.

H&A - Began "soft" demo, including removing grid ceilings and exterior windows, Basement Childcare & Level 1 west wing.  NOTE: Large round duct found with ACM 
in joint compound.

MC - Removed existing doors and hardware, installed window closures at demo'd window units, and installed floor protection, Basement Childcare & Level 1 west 
wing.
MC - Installed casework, kitchen equipment, and shelving protection, Basement Childcare.

12/6/12: MEPS Pricing Review / Negotiations Meeting.

12/13/2012

12/6/12: Wood Finish Review Meeting with Bankruptcy, Level 5 Courtrroms and Chambers.

Through October 31, 2012
12/7/2012

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $19,227,298.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

NOTE: Emergency Stair installed in Courtyard emergency egress out of Childcare.

$25,061,611.0012/6/2012

RK Mech. - Began demo of GRDs and convection wall units, Basement Childcare & Level 1 west wing.

ADK - Began demo of lighting, Basement Childcare & Level 1 west wing.  Demo'd IT cabling at wall mounted wire mold, Level 1 west wing.
ADK - Demolished circuits and planned new routing for electrical installs, Basement Childcare.

H&A - Prepped for small containment for demo of existing door (added transom and sidelight) location to determine scope of work required in corridor plaster walls, 
Level 1 west wing.

H&L  - Painted Stair Towers, Penthouse.

12/3-12/6/12: Site photos, Childcare Basement and Level 1.

H&A - Began containment for abatement, Basement Childcare (except Childcare Security Lobby).

S&W - Continued painting Stair Towers, Levels 5-2.

MC - Built-out Corridor closure with door, Level 1 Main Lobby east side.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

59 $37,287,234.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 75.42%
   b.  NORMAL     = = 75.42%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

PS58 $547.00

$102,502.00Levels 3 & 4 Miscellaneous finish improvements
Integrate existing door security & access control w/panic bar hardware

-$6,624.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/27/2013$0.00

GS-P-08-10-JB-5002

$19,227,298.00 

12/6/2012 12/7/2012

10/27/2013

(to date)

$25,061,611.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

12/13/2012

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

FPS TI Room 481

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00

Descoped Peer Reviw, Pipe Insulation, Photovoltaics

SBA Level 4 TI $24,953.00

Balancing Investigation BWCH $22,215.00

$4,505.00Suite 400 Millwork Modifications

CC Temporary Playground Enclosure $9,990.00

SBA Tenant Space Changes, Level 3 $10,775.00

$0.00

Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00

Level 3 Historic Door Hardware Repair $9,997.00

$0.00



Weather: 50°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
12/17/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM & PM). Site walk w/ Photos.     **8:30 AM ‐ Mini‐ Huddle/"In‐House" PCO & Schedule 
Discussion, GSA & Jacobs.    **10 AM‐1:15PM ‐ PCO Review Mtg. w/MC, GSA & Jacobs.  

*Note: Child Care Containment for Abatement "cleared" ‐ Abatement Air Quality Testing. Passed. Fri. 
14 Dec.'12 at 5 PM. Area cleared to come out of Containment for continued renovation works.

*Note: Sat. 15 Dec.'12, Pressure Test (100 PSI ‐ 4 Hrs./Spec.) of Chilled Water Mains at Pump Room 
 Passed.

H&A[15D ‐ 8N] ‐ Prepare 1st level North West Wing for Containment/Abatement.(Photos) Cleared 
and removed Containment material and continued soft demo at Child Care Area.(Photos)

ADK[5] ‐ Continue demo of misc. elec. at Child Care Area.(Photos)

RK Mech.[6] ‐ Demo of duct work, layout for new duct installs and stocking area w/new duct.(Photos)

S&W Painting[3] ‐ Continue stripping and Staining of wood doors at 1st level West Wing.(Photos) 
Continue painting of Stair towers.

MC[2] ‐ Carpenters ‐ Protection at Child Care Area.

MC[6] ‐ Carpenters/Laborers ‐ Continue General Clean‐up, floor protection, and misc. soft demo 
works.

Deficiencies Observed:  Corrective Actions: 



Weather: 50°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
12/17/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 39°F Chance of Snow: 70%

New Custom House - R2W34701/2

Jacobs Daily Report 
12/18/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM & PM). Site walk w/ Photos.    **1 PM ‐ PCO Review Mtg. w/ MC, GSA & Jacobs.

H&A[15D & 8N] ‐ Setting up Containment at 1st level North West Wing.(Photos) Demo'ing plaster at 
ceilings & chases at 1st NW Wing.

S&W Painting[3] ‐ One man Stripping & Staining wood doors at 1st level West Paint booth. Two men 
Painting Stair Towers.

ADK[5] ‐ Installing new Rough‐in for Elec. conduit, circuiting, cable tray & outlets at Child Care 
Area.(Photos)

RK Mech.[12] ‐ Joining up Duct work fab. pieces in prep. for hanging duct sections at Child Care. 
(Photos){Bringing over more men this PM to begin hanging Duct sections.} Installing Hydronic Piping 
spools at Child Care Area.(Photos)

ABC Fire[1] ‐ Demoing Sprinkler piping at 1st level South & East Wings.(Photos)

MC[3] ‐ Carpenters ‐ Protecting Casework at Child Care Area. Grouting at Exterior window openings. 
(Photos)

MC[6] ‐ Carpenters/Laborers ‐ Replacing damaged floor prot. & Installing new floor protection at 
Child Care Area. Installing HEPA exhaust units at Child Care Area. Misc. cleaning of Child care & 1st 
level.(Photos)

*Note: RKSpecialties[3N] ‐ Worked night shift (Last Nite) to install new  Window steel supports. 
Anchoring & Welding supports.

Deficiencies Observed:  Corrective Actions: 



Weather: 39°F Chance of Snow: 70%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
12/18/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 21°F Chance of Snow: 100% Snowing (AM)   Snowing (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
12/19/2012

Recorded by: Duane Coon

On site (AM & PM). Site walk w/Photos.   **2‐3:30 PM ‐ Deputy Fire Marshal‐Joe Carruth ‐ Above 
Ceiling Inspection at Child Care Area.{Initial Inspection w/ several items requiring correction. Re‐
inspect tomorrow 2PM.}   **2:30‐4:45 PM ‐ Continue,[3rd day of negotiations], ‐ PCO & Schedule 
review Mtg. w/MC, GSA & Jacobs.

H&A[15D & 8N] ‐ In containment for Plaster & GWB removal of ceilings & chases at 1st level North 
West Wing.("Original NEA work.") *Note: Not in full ACM Abatement Containment as of today 5 PM.

ADK[5] ‐ Continue Elec. conduit, circuits Etc. & Fire Alarm Conduit  Rough‐in at Child Care Area. 
(Photos)

RK Mech.[12] ‐ Installing Duct work & Hydronic piping Rough‐in at Child Care Area.(Photos)

S&W Painting[3] ‐ Continue Stripping & Staining wood doors at 1st Level West Wing Paint room. 
Continue painting Stair Tower walls.

MC[3] ‐ Carpenters ‐ Prep. for Grouting of   window openings.

MC[6] ‐ Carpenters/Laborers ‐ General Clean up & Soft Demo at Child Care Area. 

*Note: RKSpecialties[3N] ‐ Installing Support Steel at   window openings in Child Care Area, LAST 
NIGHT'S SHIFT.(Photos)

Deficiencies Observed:  Corrective Actions: 



Weather: 21°F Chance of Snow: 100%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
12/19/2012

Recorded by: Duane Coon

 Snowing (AM)   Snowing (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 40°F Chance of Rain: 0% Sunny (AM)   Sunny (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
12/20/2012

Recorded by: Duane Coon

On site (AM & PM). Site walk w/Photos.   **2 PM ‐ Deputy Fire Marshal‐Joe Carruth ‐ Above Ceiling 
Inspection at Child Care North. {Canceled}   **AM & PM ‐ PCO & Schedule Reviews.

H&A[15D & 8N] ‐ Continue contained demo of Plaster & GWB at 1st level North West Wing. *Not in 
Abatement Containment yet, doing "NEA type Plaster & GWB removal work" prior to Abatement. 
**Only about 1/3 finished w/PLaster Ceiling & GWB removal as of this PM's shift.

ADK[5] ‐ Rough‐in of Electrical conduit, circuits & Fire Alarm Conduit at Child Care Area.

RK Mech.[12] ‐ Continue to install duct work at Child Care Area. Hyronic Heating piping install at Child 
Care Area.

S&W Painting[3] ‐ Stripping & Re‐staining wood doors at Paint room on 1st level West Wing. Continue 
to paint Stair Towers.

MC[3] ‐ Carpenters ‐ Preparing & Grouting of  Window openings for re‐install of Windows at 
Child Care Area.

MC[6] ‐ Laborers ‐ Helping w/  window grouting & prep. General Clean‐up at Chilod Care Area.

*Note: RKSpecialties[3N] ‐ Continued installing Support Steel for New   Windows at Child Care 
Areas on night shift, last Night.

Walsh Environmental[1] ‐ Sampling of materials at Child Care Area. Sampled for ACM in Make‐up Air 
Duct in Stair Tower 3.

Deficiencies Observed:  Corrective Actions: 



Weather: 40°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
12/20/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

59 37,287,234.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

77% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)  *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3

4
5
6

7
8
9
10
11
12
13
14
15

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

H&A - Cleared and removed containment and continued soft demo work, Basement Childcare.  

MC - Grouted exterior  window openings, Basement Childcare.
Walsh - Sampled materials for ACM in makeup air duct, Basement Childcare and Stair Tower 3.  NOTE: Abatement Air Quality Testing 12/14/12 5pm passed.

ADK - Continued demo of miscellaneous electrical and began rough-in for fire alarm and electrical conduit, circuiting, cable tray and outlets, Basement Childcare.

MC - Continued general cleanup, floor and casework protection, installed HEPA exhaust units and miscellaneous soft demolition, Childcare Basement and Level 1 west 
wing.

12/17/12: Pressure test (100psi, 4 hrs) of chilled water mains, Pump Room Passed.

12/24/2012

12/17-12/20/12: PCO & schedule review meetings.
12/19/12: Above-ceiling inspection, Basement Childcare.  Requires reinspection on several items.

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$    $19,227,298.00

H&A - Prepped for abatement in containment and demolished plaster and GWB by chases and ceilings, Level 1 NW wing.

ABC - Demolished sprinkler piping, Level 1 south and east wings.

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

Through November 30, 2012
12/21/2012 $25,333,121.0012/20/2012

RK Mech. - Demolished ductwork and began layout for new ductwork installation, Basement Childcare.
RK Mech. - Installed hydronic piping spools, Basement Childcare.

RK Specialties - Installed, anchored and welded new window steel supports, Basement Childcare (night shift).

S&W - Continued stripping and staining existing wood doors, Level 1 west wing.  
S&W - Continued painting Stair Towers, Levels 5-2.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

59 $37,287,234.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 76.54%
   b.  NORMAL     = = 76.54%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

PS58 $547.00

$102,502.00Levels 3 & 4 Miscellaneous finish improvements
Integrate existing door security & access control w/panic bar hardware

-$6,624.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/27/2013$0.00

GS-P-08-10-JB-5002

$19,227,298.00 

12/20/2012 12/21/2012

10/27/2013

(to date)

$25,333,121.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

12/24/2012

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

FPS TI Room 481

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00

Descoped Peer Reviw, Pipe Insulation, Photovoltaics

SBA Level 4 TI $24,953.00

Balancing Investigation BWCH $22,215.00

$4,505.00Suite 400 Millwork Modifications

CC Temporary Playground Enclosure $9,990.00

SBA Tenant Space Changes, Level 3 $10,775.00

$0.00

Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00

Level 3 Historic Door Hardware Repair $9,997.00

$0.00



Weather: 40°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
12/24/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM & PM). 

MC[3] ‐ Carpenter ‐ Preparing window openings for re‐install of Windows at Child Care Area.

MC[6] ‐ Laborers ‐ General Clean‐up at Child Care Area

Deficiencies Observed:  Corrective Actions: 



Weather: 40°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
12/20/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 25°F Chance of Snow: 20% Overcast (AM)   Overcast (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
12/27/2012

Recorded by: Duane Coon

On site (AM & PM). Site walk w/Photos.   **3‐4 PM ‐ MOD 61 / Review Mtg.

H&A[8D & 12 N] ‐ Demo of Plaster Ceilings and Pipe Chases under Modified Containment at 1st North 
West Wing. 
*Note: 1st level has not gone into "Abatement Containment" at this date. H&A is beginning to install 
"Hand Bagging" enclosures at this area in prep for full Abatement work.

Walsh Environmental[1] ‐ On site monitoring H&A works at 1st level.

S&W Painting[3] ‐ Stripping and Re‐staining of wood doors continues at 1st level New South Paint 
Room. Stripping Corridor wood door frames at South Wing.

**General Note: No other activities are being progressed at this time on the first level.

ADK[5] ‐ Electrical & Fire Alarm Rough‐in continues at Child Care Area.(Photos)

RK Mech.[6D ‐ 2N] ‐ Installation of ductwork at Child Care. (Photos) Continue installation of Hydronic 
heating lines at Child Care. Layout & Prep. for the new Water lines at Child Care continues. (MOP ‐ 
Shutdown for this work will occur next week.) 

Horizon Glass [4] ‐ Installing New  Windows at Child Care North. (Photos)

MC[2] ‐ Carpenters ‐ Working on removing the walls behind the old wall mounted convection heaters 
at Child Care area.

MC[4] ‐ Laborers ‐ General Cleaning & Misc. tasks at Child Care area. Relocated Child Care Doors to 
Basement area outside of MC office.

Deficiencies Observed:  Corrective Actions: 



Weather: 25°F Chance of Snow: 20%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
12/27/2012

Recorded by: Duane Coon

 Overcast (AM)   Overcast (PM)

Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

61 37,684,290.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

77% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3
4
5

6
7
8
9
10
11
12
13

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

Walsh - Identified ACM runs, Level 1.

12/28/2012

RK Mech. - Installed new ductwork and VAVs, Basement Childcare.
RK Mech. - Continued installation of hydronic piping for radiant panels, Basement Childcare.

Gigaspan - Pulled IT cable, Basement Childcare.

S&W - Continued stripping and staining existing wood doors and corridor trim, Level 1 south and east wings.  
Horizon Glass - Installed new  window units, Basement Childcare north.

ABC - Demolished sprinkler branch piping, Basement Childcare.

MC - General cleanup, installed floor protection, and relocated Childcare doors to area outside MC Basement office.
Walsh - Performed on-site monitoring of H&A work, Level 1.

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

Through November 30, 2012
12/28/2012 $25,333,121.00

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $19,624,354.00

1/8/2013

ADK - Continued electrical and fire alarm rough-in work, Basement Childcare.

MC - Removed the convection heating wall unit backing walls, Basement Childcare.

RK Mech. - Layout and prep for new water lines, Basement Childcare.  NOTE: MOP shutdown scheduled for next week.

H&A - Continued demo of plaster ceilings and pipe chases under modified containment, Level 1 west wing (north).  NOTE: Containment has not yet begun.  Hang-
bagging enclosures being prepped for abatement.  



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

61 $37,684,290.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 77.09%
   b.  NORMAL     = = 77.09%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)  *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$0.00Correction of funding string
SBA Tenant Space Changes, Level 5

Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC

SBA Tenant Space Changes, Level 3 $10,775.00

$0.00
$397,056.00

Level 3 Historic Door Hardware Repair $9,997.00

$0.00

$4,505.00Suite 400 Millwork Modifications
Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00

CC Temporary Playground Enclosure $9,990.00
Descoped Peer Reviw, Pipe Insulation, Photovoltaics

SBA Level 4 TI $24,953.00

Balancing Investigation BWCH $22,215.00

FPS TI Room 481

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00
$0.00

1/8/2013

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$19,624,354.00 

12/28/2012 12/28/2012

10/27/2013

(to date)

$25,333,121.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/27/2013$0.00

GS-P-08-10-JB-5002

-$6,624.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00

PS58 $547.00

$102,502.00Levels 3 & 4 Miscellaneous finish improvements
Integrate existing door security & access control w/panic bar hardware



Weather: 30°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
12/28/2012

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM &PM). Site walk w/Photos.    **Post Dwgs.

H&A[10D & 10N] ‐ Continue Plaster Ceiling & Chase demo at 1st level North West Wing under 
modified containment. (Photos) 
*Note: Not in Abatement Containment as of this date at 1st level.

Walsh Environmental[1] ‐ Monitoring Plaster removal at 1st Level North West. ID'g ACM runs on/in 
materials and the areas/limits of removal.

S&W Painting[3] ‐ Stripping & Staining wood doors at 1st Level New South Wing Paint room.(Photos) 
Stripping Corridor wood door trim at 1st level South & East Wings.

**Note: No further work activities at 1st level.

ADK[5] ‐ Rough‐in Electrical & Fire Alarm systems at Child Care Area.(Photos)

RK Mech.[ 6D ] ‐ Installing new duct work and VAV boxes at Child Care Area. (Photos) Installing new 
Hydronic piping for Radiant Panels at Child Care Area. (Photos)

Horizon Glass[4] ‐ Installing New   Window units at Child Care Area.(Photos)

Gigaspan[3] ‐ Pulling in IT Cabling at Child Care Area.(Photos)

MC[2] ‐ Carpenters ‐ Removing the Convection Heating wall unit backing at Child Care Areas. (Photos)

MC[4] ‐ Laborers ‐ Removing demoed materials from Child Care Area. Installing floor protection. 
General Clean‐up.

Deficiencies Observed:  Corrective Actions: 



Weather: 30°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
12/28/2012

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

*Note: ABC Fire ‐ Has removed the old existing branch Fire Sprinkler lines at Child Care Area. (Photos)

Deficiencies Observed:  Corrective Actions:



Weather: 35°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
1/3/2013

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM & PM). Site walk w/ Photos.  **MC's Pay Application ‐ Jacobs internal review.   **MC's 
Schedule Review.

H&A[3D &6N] ‐ Plaster Ceiling & Chase removal continues at 1st level North West Wing. Duct removal 
at 1st (B1 Area) West & South West Wings. 
*Note: North West Wing is not in Abatement Containment as of today.

ADK[5] ‐ Continue Electrical & Fire Alarm Conduit & Wiring Rough‐in at Child Care.(Photos)

RKMech.[4D & 2N] ‐ Continue Installing duct runs at Child Care Area. (Photos)

Gigaspan[2] ‐ Pulling in IT Cabling drops at Child Care Area.(Photos)

H&L[3] ‐ Installing Stud wall framing at Child Care Area. Patching GWB at misc. demoed 
areas.(Photos) Begin layout for soffits at Child Care Area.

S&W Painting[3] ‐ Stripping door frames at 1st level South & East (B2 Area).(Photos) Staining wood 
doors. (Photos)

MC[2] ‐ Carpenters ‐ Stripping conc. walls of conv. unit backing & misc. items at Child Care Area.

MC[4] ‐ Laborers ‐ General clean‐up at Child Care Area.

Deficiencies Observed:  Corrective Actions: 



Weather: 35°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
1/3/2013

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

62 37,684,290.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

78% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3
4
5
6
7
8
9

10
11
12
13

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

ADK - Continued electrical and fire alarm rough-in work, Basement Childcare.

MC - Removed the convection heating wall unit backing walls and patched walls and sills, Basement Childcare.

H&A - Continued demo of plaster ceilings and pipe chases under modified containment, Level 1 west wing (north).  NOTE: Containment has not yet begun.  
ADK - Pulled circuit wiring, Basement Childcare.

H&A - Removed ACM duct, Level 1, west and south wings (B1 area).
H&A - Abatement containment work, Basement, rooms adjacent to & south of Childcare.

H&L - Installed stud wall framing, patched GWB at miscellaneous demolished locations, and began layout for soffits, Basement Childcare.
1/4/13: Above-ceiling inspection with GSA Fire Marshall, Joe Carruth, Basement Childcare, north.  Re-inspection scheduled 1/7/13 of items for correction.

1/14/2013

Through November 30, 2012
1/4/2013 $25,333,121.00

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $19,624,354.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

Gigaspan - Pulled IT cable drops, Basement Childcare.

S&W - Continued stripping and staining existing wood doors and frames, Level 1 south and east wings.  
Horizon Glass - Installed 2 new  window units, Basement Childcare south.  NOTE: Last unit is under review by Martin & Martin, Structural Engineers.

1/4/2013

RK Mech. - Continued installation of new ductwork and tie-ins, Basement Childcare.

MC - General cleanup and miscellaneous work, Basement Childcare.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

62 $37,684,290.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 77.65%
   b.  NORMAL     = = 77.65%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)  *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

PS58 $547.00

$102,502.00Levels 3 & 4 Miscellaneous finish improvements
Integrate existing door security & access control w/panic bar hardware

-$6,624.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/27/2013$0.00

GS-P-08-10-JB-5002

$19,624,354.00 

1/4/2013 1/4/2013

10/27/2013

(to date)

$25,333,121.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

1/14/2013

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00
$0.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

FPS TI Room 481

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00
SBA Level 4 TI $24,953.00

Balancing Investigation BWCH $22,215.00

Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00

Level 3 Historic Door Hardware Repair $9,997.00

$0.00

$4,505.00Suite 400 Millwork Modifications

CC Temporary Playground Enclosure $9,990.00
Descoped Peer Reviw, Pipe Insulation, Photovoltaics

SBA Tenant Space Changes, Level 3 $10,775.00

$0.00
$397,056.00
$0.00Correction of funding string

SBA Tenant Space Changes, Level 5

Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC



Weather: 48°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
1/4/2013

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM & PM). Site walk w/ Photos.    **9 AM ‐ Deputy Fire Marshal‐Joe Carruth ‐ Above Ceiling 
Inspection at North side of Child Care . Misc. items to correct, will re‐inspect next Monday.    **MEPS 
review.   **1 PM ‐ MC's Pay Application Review w/Mark Euwema‐MC, Dana Squires & Duane Coon‐
Jacobs.

H&A[4D & 6N] ‐ Continue Plaster Ceiling & Chase demo at 1st level North West on Nights. ACM Duct 
removal under partial containment at 1st level South (B1). ACM Contained Abatement at Basement 
rooms adjacent & South of Child Care.
*Note: 1st level North West is still not in "Contained Abatement" as of today. Continue to finish up 
Plaster removal.

ADK[2] ‐ Rough‐in Electrical & Fire Alarm systems. Pulling in circuit wiring.

RK Mech.[2] ‐ Misc. duct installation & tie‐ins at Child Care area.

Horizon Glass[4] ‐ Installing the last two   Windows at South Side/Courtyard of Child Care Area. 
(Photos) Only the one window adjacent to East exit door at Courtyard to finish at Child Care. 
*Note: This last unit is under review w/Structural Engr., Martin & Martin.

H&L[4] ‐ Layout for soffits at Child Care. Patching GWB at misc. openings and demoed walls.

MC[2] ‐ Carpenters ‐ Misc. work at Child Care Area.

MC[3] ‐ Laborers ‐ Concrete wall & Window sill patching at Child Care Area.

Deficiencies Observed:  Corrective Actions: 



Weather: 48°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
1/4/2013

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 52°F Chance of Rain: 0% Sunny (AM)   Sunny (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
1/7/2013

Recorded by: Duane Coon

On site (AM & PM). Site walk w/ Photos.    **9:30 AM ‐ MC Huddle Call.    **Issues Overview w/ Kristy 
F. & Randy G.‐GSA, Dana S. & Duane C.‐Jacobs.   **3 PM ‐ Deputy Fire Marshal‐Joe Carruth ‐ Above 
Ceiling Inspection Child Care South side. Minor items to correct. Re‐inspect Thur. 10 Jan. '13.

H&A[5D & 8N] ‐ Continue Plaster removal at 1st level North West & South West (B1). Preparing glove 
bagging for full ACM Abatement Containment. (Photos)

ADK[5] ‐ Rough‐in Electrical & Fire Alarm systems at Child Care Area.

RK Mech.[4] ‐ Continue Ductwork install and prep for Water line removal & Replacement at Child 
Care.

S&W Painting[3] ‐ Stripping & Staining doors at 1st level South East Paint room.

H&L[3] ‐ Misc. Framing and Patching of wall openings at Child Care Area.(Photos)

MC[2] ‐ Carpenters ‐ Prepare concrete walls for patching at Child Care Area. (Photos)

MC[] ‐Laborers ‐ General clean‐up and help with wall patching preparations.

Deficiencies Observed:  Corrective Actions: 



Weather: 52°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
1/7/2013

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 54°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
1/8/2013

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM & PM). Site walk w/Photos.   **9 AM ‐ NCH Site walk w/GSA,  Jacobs & MC.(Photos)   
**10:15 AM ‐ Child Care Concrete Wall Review w/GSA, Jacobs & MC.(Photos)   **11:15 AM ‐ Monthly 
Commisioning Update Mtg.  **11:45 AM‐1:30PM ‐ Warrantee Log Review Mtg.   **2 PM ‐ Internal 
Mtg. w/ GSA & Jacobs ‐ Review Walsh Environmental Letter & reports.

H&A[5D & 6N] ‐ Clear Area for trades to inspect scope of demo completion. (Photos) Continue Plaster 
removal and installing Glove Bags in prep. for Abatement at 1st level North West. Remove Duct at 
South side of Child Care Area. 

ADK [5] ‐ Continue Rough‐in of Electrical & Fire Alarm systems at Child Care Area. (Photos) Pull 
circuitry at Child Care.

RK Mech.[4] ‐ Continue install of misc. duct tie‐ins and VAV installs at Child Care Area. Insulating new 
duct work at Child Care Area. (Photos)

S&W Painting[3] ‐ Continue Stripping & Staining existing wood doors at 1st level Paint room. Staining 
existing wood door casings at 1st level East (B2). Painted soffit Break Metal at Child Care Area.

H&L[2] ‐ Framing soffits & wall closures at Child Care Area.(Photos)

MC[2] ‐ Carpenters ‐ Patching concrete walls at exterior walls in Child Care Area.(Photos)

MC[4] ‐ Carpenters/Laborers ‐ Grouting & Prep'ing jambs at last   Window. (Photos) General Misc. 
items at Child Care.

Deficiencies Observed:  Corrective Actions: 



Weather: 54°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
1/8/2013

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 48°F Chance of Rain: 0% Sunny (AM)   Overcast (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
1/9/2013

Recorded by: Duane Coon

On site (AM & PM). Site walk w/Photos.   **7:45 AM ‐ Framing Inspection at new 1hr. wall 
construction at Child Care Area. Passed (Photos)   **8 AM ‐ Jacobs ‐ Robert McNeal ‐ Site Safety Walk 
w/Dana Squires & Duane Coon‐Jacobs and MC's Greg Lehew & Dave Dunn‐Supt.'s.   **10:30‐12:15 
AM ‐ PCO Review Mtg.   **1‐4 PM ‐ NCH/OAC Mtg.   **4 PM ‐ Jacobs In‐house Mtg. on Walsh 
Environmental Reports w/ Dana S., Rob McNeal, Duane C. & Rachel B.

H&A[6D & 6N] ‐ Preparing for Full Contained Abatement works at 1st level North West. Removing 
duct demo'd at area South of Child Care last night.(Photos)

ADK[5] ‐ Electrical & Fire Alarm System installs at Child Care Area. Verifying demo for 1st level works.

RK Mech.[6] ‐ Installing duct & VAV's at Child Care Area. Verifying demo for 1st level works.

H&L[2] ‐ Continue framing and GWB installation at Child Care Area.(Photos)

S&W Painting[3] ‐ Stripping & Staining wood doors at 1st level Paint room. Staining door casings  at 
1st level East.

Horizon Glass[4] ‐ Installing   Windows at Basement {Masonry Area F} & last Child Care   
Window. (Photos)

MC[2] ‐ Carpenters ‐ Patching concrete exterior walls at Child Care.

MC[4] ‐ General Clean‐up, Fire Caulking deck penetrations at Child Care.

Deficiencies Observed:  Corrective Actions: 



Weather: 48°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
1/9/2013

Recorded by: Duane Coon

 Sunny (AM)   Overcast (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 37°F Chance of Rain: 0% Overcast (AM)   Overcast (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
1/10/2013

Recorded by: Duane Coon

On site (AM & PM). Site Walk w/Photos.    **7:30 AM ‐ Deputy Fire Marshal Inspection canceled.   
**7:30 AM ‐ Framing inspection of new hard lid framing & 1hr. Wall GWB (One side)/screw insp. 
Misc. items to correct, re‐inspect this PM.   **1:45 PM ‐ Vent Line Review at Child Care.

H&A[6D 7 8N] ‐ Prepare for Full Contained Abatement at 1st level North West. Installing Glove bags at 
Child Care Area for select Abatement. (Photos) Plaster removal at 1st level South Wing(1B).

H&L[2] ‐ Misc. framing and patching at Child Care Area.(Photos)

ADK[5] ‐ Electrical install at Child Care. Re‐work Security syst. wiring to West Child Care Entry w/ SIS. 
(Photos)

SIS[1] ‐ Re‐work security system wiring at Child Care West Entry. (Photos)

RK Mech.[8] ‐ Continue ductwork installations at Child Care Area. Misc. water line modification to 
allow duct runs. Pre‐test Hydronic Water Piping & Pre‐test duct work installation at Child Care in 
prep. for Final Pressure testing tomorrow.(Photos)

S&W Painting[3] ‐ Staining wood doors & door casings at 1st level East. (Photos)

Horizon Glass[4] ‐ Installing basement   Windows at Courtyard {Masonry Area A}. (Photos)

MC[2] ‐ Carpenters ‐ Cpntinue concrete wall patching at Child Care.

MC[4] ‐ Fire Caulking of deck penetrations at Child Care.

Deficiencies Observed:  Corrective Actions: 



Weather: 47°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
1/10/2013

Recorded by: Duane Coon

 Overcast (AM)   Overcast (PM)

Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

62 37,684,290.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

78% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)  *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3
4
5
6
7
8
9

10
11
12
13
14
15
16
17
18
19

20
21
22
23
24
25
26
27
28
29
30

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

1/10/2013: Framing inspection of hard lid ceiling.  Screw inspection of 1hr rated wall, Basement Childcare.  Miscellaneous items to be corrected.

1/11/2013: Duct and hydronic testing cancelled.
1/11/2013: Drywall (walls and knee walls) and screw inspection, Basement Childcare Room 151.  Passed.  Soffit area was not ready for inspection, Basement 
Childcare Room B135 southeast wall.

1/8 & 1/9/2013: Review Walsh Environmental Letter and reports with GSA & Jacobs.

1/9/2013: Site safety walk with Jacobs Rob McNeal & MC.
1/9/2013: PCO Review Meeting.

1/9/2013: Framing inspection at new 1hr rated wall, Basement Childcare.  Passed.

H&A - Continued demo of plaster ceilings and pipe chases under modified containment, Level 1 west and south wings.  NOTE: Containment has not yet begun, but 
glove bagging was prepared.

MC - Grouted and prepped jambs at (last)  window, Basement Childcare.

S&W - Painted soffit break metal, Basement Childcare.

1/8/2013: Monthly Commissioning Meeting.

1/7/2013: Above-ceiling inspection with GSA Joe Carruth, Basement Childcare south.  Minor items to be corrected.  Reinspection 1/10/2013 scheduled & cancelled.

S&W - Continued stripping and staining existing wood doors and frames, Level 1 east wing.  

Horizon Glass - Installed windows, Basement masonry Areas F & A.  Installed last  window, Basement Childcare.

1/11/2013

RK Mech. - Installated new ductwork, tie-ins, VAVs and insulation, Basement Childcare.

MC - General cleanup and firestopped deck penetrations, Basement Childcare.

RK Mech. - Prepped for water line removal, replacement and modification (for duct runs), Basement Childcare.  Verify demo, Level 1.
RK Mech. - Pre-tested hydronic water piping and ductwork for final pressure test, Basement Childcare.

ADK - Reworked security system wiring to west Childcare entry, Basement Childcare.

ADK - Verified demo work, Level 1.

SIS - Reworked security system wiring and junction boxes, Basement Childcare west entry.

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

Through December 31, 2012
1/11/2013 $25,954,202.00

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $19,624,354.00

1/16/2013

1/10/2013: Vent line review, Basement Childcare.

ADK - Continued electrical and fire alarm rough-in work, Basement Childcare.

MC - Prepped and patched exterior concrete walls, Basement Childcare.

ADK - Pulled circuit wiring, Basement Childcare.

H&A - Removed duct, Basement Childcare south.  Installed glove bags for select abatement, Basement Childcare 
H&A - Area cleared for trades to inspect status of demo completion.

1/8/2013: Childcare exterior concrete wall review with GSA, Jacobs & MC.

H&L - Framed soffits and patched wall openings, Basement Childcare miscellaneous locations. 

1/8/2013: Warrantly Log Review Meeting.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

62 $37,684,290.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 78.21%
   b.  NORMAL     = = 78.21%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)  *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$0.00Correction of funding string
SBA Tenant Space Changes, Level 5

Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC

SBA Tenant Space Changes, Level 3 $10,775.00

$0.00
$397,056.00

Level 3 Historic Door Hardware Repair $9,997.00

$0.00

$4,505.00Suite 400 Millwork Modifications

CC Temporary Playground Enclosure $9,990.00
Descoped Peer Reviw, Pipe Insulation, Photovoltaics

Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00

SBA Level 4 TI $24,953.00

Balancing Investigation BWCH $22,215.00

FPS TI Room 481

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00
$0.00

1/16/2013

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$19,624,354.00 

1/11/2013 1/11/2013

10/27/2013

(to date)

$25,954,202.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/27/2013$0.00

GS-P-08-10-JB-5002

-$6,624.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00

PS58 $547.00

$102,502.00Levels 3 & 4 Miscellaneous finish improvements
Integrate existing door security & access control w/panic bar hardware



Weather: 25°F Chance of Rain: 90% Overcast (AM)   Overcast (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
1/11/2013

Recorded by: Dana Squires

On site (AM & PM). Site Walk.    **9:00 am ‐ Duct and Hydronics testing not ready; RK has either large 
hole in duct or its testing equipment is faulty.  This may be rescheduled for later today.  Nate and I did 
inspect drywall parition at room 151 both exterior and interior.  Several screws missing or wrong 
which were repaired; however corner not complete at interior of shaft at south east corner top of 
wall missing studs  and drywall missing top of framing at south wall.  Also noted was missing drywall 
at top of stud north east corner inside of room 151.  All of these will be re‐reviewed when MC 
reschedules.  

Inspected drywall and screws at two knee walls in 2 rooms  of child care.  These were not ready for 
inspection and issues were noted with Nate. 

At 3:30 met MC on site to revisit the wall at 151 and knee walls in to rooms.  All of these areas were 
reinspected and accepted.  The soffit are a  at the south east wall of room b135 was not inspected as 
the drywall was not complete.  Jacobs will be asked to review this area on Monday. 

H&A[6D 7 8N] ‐ Prepare for Full Contained Abatement at 1st level North West. Installing Glove bags at 
Child Care Area for select Abatement. (Photos) Plaster removal at 1st level South Wing(1B).

H&L[2] ‐ Misc. framing and patching at Child Care Area.

No ADK personal were observed 

SIS[1] ‐ J boxes for ecurity system wiring at Child Care West Entry were relocated.  No SIS personal 
observed. 

RK Mech. ‐ plumber for RK on site but observed very limited work and nothing ductwork related. 

Deficiencies Observed:  Corrective Actions: 



Weather: 47°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
1/10/2013

Recorded by: Duane Coon

 Overcast (AM)   Overcast (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 16°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
1/14/2013

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM & PM). Site walk w/Photos.   **7:30 AM ‐ Deputy Fire Marshal‐Joe Carruth ‐ Thru Slab 
Fire Stopping Inspection at Child Care Area. Several penetrations to rework/finish. Re‐inspect Thur.  
**9 AM ‐ Pressure/ Leakage Test of Med. Pressure Ductwork at Child Care Area. Passed.    **2PM ‐ 
NCH Huddle Call.

H&A[8D &12N] ‐ 1st level (Area A) North West Wing ACM Contained Abatement Began last Friday, 
11Jan.'13, and is nearly ready for final Air Clearance Tests tomorrow, 15 Jan.'13. Continue Plaster 
removal at 1st level (B1) South West Wing under restricted containment for lack of NEA Re‐cert.
*Note: Child Care "Mini‐Containment" Glove Bag ACM removal was accomplished last Thurs. Eve., 10 
Jan.'13.

H&L[4] ‐ Continue to install GWB patching at various locations at Child Care Area. Two men Prep'ing 
walls for paint.

ADK[5] ‐ Continue rough‐in and pulling in circuits at Child Care Area. 1st level demo, & Prep for Rough‐
in of Elec. & Fire ALarm systems.

RK Mech.[8] ‐ Installing misc. ductwork at Child Care, Tested Med. Pressure duct. Passed.(Photos) Pre‐
testing Hydronic Heating Water lines at Child Care Area. Installing new water lines to replace Brass 
water lines at Child Care Area. Demo'ing out old Brass water lines, MOP #228 Work, at Child Care 
Area. 

S&W Painting[3] ‐ Preparing walls for Prime Paint at Child Care Area.

MC[2] ‐ Carpenters ‐ Patching exterior concrete walls at Child Care and finishing around New   
Window installs.

Deficiencies Observed:  Corrective Actions: 



Weather: 16°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
1/14/2013

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 30°F Chance of Rain: 0% Sunny/Overcast (AM)   Overcast (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
1/15/2013

Recorded by: Duane Coon

On site (AM&PM). Site walk w/Photos.   **9 AM‐12:15 PM ‐ NCH/OAC Mtg./Waste & Vent Pricing for 
Child Care Review.    **1 PM ‐ Warrantee review mtg./update.  **GSA & Jacobs in‐house Walsh Env. 
Mtg. discussion.   **2:30 PM ‐ Pressure Test Hydronic Heating system piping for Child Care Area.   
**2:45 PM ‐ Framing & Screw inspections for Child Care hard‐lids & enclosures. Passed.  **3:15 PM ‐ 
ID'd W & V Hanger locations requiring new hangers.{Only 4 new locations appeared to be required at 
this time, w/ several hangers which required "Re‐instating" because of new work having removed or 
loosened hangers.}    **4 PM ‐ Walk 5th level light sensor/switch color issues and Penthouse/Elevator 
Machine Room heating issues, Jacobs‐Dana S. & Duane C. w/MC's Paul Vargo.

H&A[12D & 12N] ‐ Final Air testing for ACM Abatement Containment to "Clear the Containment" 
today. Failed.  ACM Ductwork demo at 1st level Area (B1) South / West Wing. NEA "Re‐certification" 
work at 1st level Area (B2), South Wing. in contained enclosure. Night crew is removing Plaster lids & 
chases at 1st level Area (B1), South / West Wing.

H&L[4] ‐ Misc. framing, GWB, Tape & Mud at Child Care Area. Prep. for Prime Painting. Framing & 
Screw Inspections this PM. Passed. (Photos)

ADK[5] Rough‐in Electrical at Basement area adjacent to & South of Child Care. Installing can light 
bodies at new hard lids at Child Care Area. (Photos) Pulling in circuits at Child Care Area.

RK Mech.[8] ‐ Installing Misc. duct tie‐ins at Child Care. Pressure Testing Hydronic Heating Lines at 
Child Care.(Photos) Removing old Brass water piping at Child Care. Installing new Copper water lines 
at Child Care Area. (Photos)

S&W Painting[3] ‐ Begin Prime Painting at Child Care Area. Preparing walls for Painting.

MC[2] ‐ Carpenters ‐ Patching at exterior walls and window openings.

Deficiencies Observed:  Corrective Actions: 



Weather: 30°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
1/15/2013

Recorded by: Duane Coon

 SunnyOvercast (AM)   Overcast (PM)

MC[4] ‐ Laborers ‐ Grouting window sills & jambs at Child Care and Basement areas. General clean‐up 
& Floor Protection.

Deficiencies Observed:  Corrective Actions:



Weather: 50°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
1/16/2013

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM & PM). Site walk.   **9‐Noon ‐ Walsh Environmental Letter Review Mtg. w/ Walsh, GSA, 
Jacobs, GSA ACM Consultant & MC.  **MEPS Review.

H&A[8D & 12N] ‐ ACM Abatemnet Containment at 1st level North West Wing, did not "Clear" 
Yesterday and continues to be monitored and cleaned to retest.  Plaster removal on night shift 
continues at Area (B1).  Ductwork removal at 1st level South/West continues under containment. 
*Note: NEA "Re‐certification" has had a failure in it's original Procedures at 1st level South Wing, and 
has had to modify it's MOP and re‐start it's procedures for "Re‐certification". 

H&L[4] ‐ Continue misc.framing, Patching, GWB, Tape & Mud at Child Care Area. Prep.'ing walls for 
Prime Paint.

ADK[5] ‐ Installing Light fixture bases at hard lids at Child Care Area. Continue pulling circuits at Child 
Care. Installing Electrical & Fire Alarm Rough‐ins at Basement West Wing.

RK Mech.[8] ‐ Pressure Test of Hydronic Heating Water system up to Radiant Panels Passed. Continue 
installing duct at Sub‐basement from New AHU to Child Care Area and misc. ductwork tie‐ins at Child 
Care. Continue to finish up water line replacement works. 

S&W Painting[3] ‐ Prime Painting at Child Care Area.

JCI/FSG[2] ‐ Install Temperature Controls at Child Care Area.

MC[] ‐ Carpenters ‐ Continue patching exterior walls & Misc. items at Child Care.

MC[] ‐ Laborers ‐ Groluting at window frames and general Clean‐up at Child Care Area.

Deficiencies Observed: RKMech. ‐ At Child Care 
Area there are abandoned Waste &/or Vent 
line(s) that have not been removed in the Demo 
process of the area. Any abandoned lines are 
required to be removed.

Corrective Actions: 



Weather: 50°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
1/16/2013

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 50°F Chance of Rain: 0% Sunny (AM)   Sunny (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
1/17/2013

Recorded by: Duane Coon

On site (AM & PM). Site walk w/Photos.   **1PM ‐ Deputy Fire Marshal‐Joe Carruth ‐ Above Ceiling 
Inspection at Child Care Area / Security Corridor. Hard lid portion only Passed.

H&A[12D & 8N] ‐ Received "Clearance" on ACM Abatement Containment at 1st level North West 
(Area A) last Evening. Area is being stripped of protective plastic from Abatement works and area 
open to crews to begin normal work activities. (Photos) Plaster removal & Duct removal ongoing at 
1st level South/West (Area B1). 
*Note: MC has suspended the NEA Re‐certification process.

H&L[6] ‐ Re‐building (Top of wall Framing & GWB replacing) the 1Hr. wall at South perimeter of Child 
Care Area. Preparing walls for Prime Paint. Misc. framing & GWB at Child Care.(Photos)

ADK[5] ‐ Re‐circuiting rooms adjacent & South of Child Care. Installing misc. lighting at Child Care. 
(Photos)

RK Mech.[6] ‐ Installing ductwork at Sub‐basement AHU to Child Care Area. Misc. water tie‐ins at 
Child Care Area. 

S&W Painting[3] ‐ Preparing area for Prime Painting and Prime Painting Child Care Area 
South.(Photos)

JCI/FSG[2] ‐ Installing Temperature Control wiring for Child Care.

Casework Installers[2] ‐ Installing new Security Casework at Basement Security Area. (Photos) 

MC[2] ‐ Carpenters ‐ Moving doors and misc. protection at 1st Level North/West (Area A). 
(Photos)Patching ext. walls at Child Care.

Deficiencies Observed:  Corrective Actions: 



Weather: 50°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
1/17/2013

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Horizon Glass[4] ‐ Installing Interior Finish Trim at New Basement   Windows on courtyard side of 
Building. 

Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

62 37,684,290.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

79% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)  *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3
4
5
6
7

8

9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

H&A -  Continued plaster removal and ductwork demo under restricted containment, Level 1 Areas  B1 & B2.  NOTE: MC has suspended the NEA Recertification 
process.

H&L - Prepped for painting, Basement Childcare.

Millworkers - Installed new security casework, Basement Security.
SIS: Relocated junction boxes for security system wiring, Basement Childcare.

1/15 & 1/18/13: Framing and screw inspection at hard lids and enclosures, Basement Childcare. Passed, including area above door B117.

1/15/13: MC / Jacobs Site walk  of light sensor / switch color issues, Basement Childcare and heating issues, Penthouse / Elevator Machine Room.
1/16/13: Walsh Environmental Letter Review Meeting.

1/15/13: Waste and Vent pricing review, including identification of 4 new hangars, Basement Childcare.

1/18/13: GSA Jen Beck & Jacobs response to Bankruptcy Courts noise complaints during demo.

Horizon Glass - Installed interior finish trim on new  windows, Basement Childcare Courtyard side.

1/18/2013

RK Mech. - Installated new ductwork and tie-ins, including from new Sub-basement AHU to Basement Childcare.

MC - General cleanup and floor protection, Basement Childcare.

RK Mech. - Installed new copper water lines and demolished existing brass water lines, Basement Childcare.

ADK - Installed canned lights at hard lid ceilings, Basement Childcare.

ADK - Demo work and prepped for FA and electrical rough-ins, Level 1.
ADK - Continued electrical and fire alarm rough-in work, Basement Childcare and south adjacent rooms. 

MC - Patched exterior concrete walls and finished grouting sills and jambs around new  windows, Basement Childcare.

H&A - Abatement in containment, Level 1 Area A.  Final air testing 1/15/13 failed, therefore monitoring, cleaning and retesting took place and clearance received 
1/17/13 pm.  Plastic protection removed.

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

Through December 31, 2012
1/18/2013 $25,954,202.00

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $19,624,354.00

1/30/2013

1/15-1/16/13: Pressure tested hydronic heating system piping to radiant panels, Basement Childcare.  Passed.

ADK - Pulled circuit wiring, Basement Childcare.  Recircuited rooms adjacent and south of Basement Childcare. 

H&A -  Completed ACM Removal under mini containments with glove bag method, Basement Childcare.

1/14 & 1/17/13: Firestopping inspection with GSA Fire Marshall Joe Carruth, Basement Childcare.  Several penetrations remain.  Hard lids only - Passed.

H&L - Continued GWB framing, installation and patching, and finishing, Basement Childcare. 

MC - Moved doors and installed miscellaneous protection, Level 1 Area A.
S&W -Prepped, primed and painted walls, Basement Childcare.

1/14/13: Pressure tested medium-pressure ductwork, Basement Childcare.  Passed.

JCI - Installed temperature controls and wiring, Basement Childcare.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

62 $37,684,290.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 78.77%
   b.  NORMAL     = = 78.77%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)  *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$0.00Correction of funding string
SBA Tenant Space Changes, Level 5

Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC

SBA Tenant Space Changes, Level 3 $10,775.00

$0.00
$397,056.00

Level 3 Historic Door Hardware Repair $9,997.00

$0.00

$4,505.00Suite 400 Millwork Modifications

CC Temporary Playground Enclosure $9,990.00
Descoped Peer Reviw, Pipe Insulation, Photovoltaics

Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00

SBA Level 4 TI $24,953.00

Balancing Investigation BWCH $22,215.00

FPS TI Room 481

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00
$0.00

1/30/2013

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$19,624,354.00 

1/18/2013 1/18/2013

10/27/2013

(to date)

$25,954,202.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/27/2013$0.00

GS-P-08-10-JB-5002

-$6,624.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00

PS58 $547.00

$102,502.00Levels 3 & 4 Miscellaneous finish improvements
Integrate existing door security & access control w/panic bar hardware



Weather: 45°F Chance of Rain: 0%

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
1/18/2013

Recorded by: Dana Squires

 Overcast (AM)   Overcast (PM) Temperature: 

On site (AM & PM). Site Walk.    8:00 am met Nate for an inspection of framing in various locations; 
however only one area was ready which was located over door B117 at the entryway to Child Care 
Security.  A couple issues were noted and addressed while on site and this area was signed off.  Per 
MC they will NOT require any further inspections today or this weekend since areas that could be 
ready are being held up by lack of fire sprinkler approved dwgs.  

Jen Beck and myself visited the Bankrupcy courts people today regarding noise complaints.  Jen and I 
discussed with Dave Dunn and came up some ideas on breaks for demolition.  

Demolition continues in earnest on 1st floor with abatement scheduled to start by Tuesday 1‐22‐13.

H&L[2] ‐ Misc. framing and patching at Child Care Area.

SIS[1] ‐ J boxes for ecurity system wiring at Child Care West Entry were relocated.  No SIS personal 
observed. 

RK Mech. ‐ plumbers for RK on sitein the child care area. 

S&W Painting[3] ‐ no one observed. 

Horizon Glass[4] ‐ no one observed

MC[2] ‐ Carpenters ‐ no one observed 

Deficiencies Observed:  Corrective Actions: 



Weather: 47°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
1/10/2013

Recorded by: Duane Coon

 Overcast (AM)   Overcast (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 55°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
1/21/2013

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM & PM). Site walk w/ Photos.    **9 AM ‐ Punch Back‐walk at E, S & W Penthouses. *Note: 
East & West Punch Completed. South has painting of Entry Sgl.Door & E. Wall to complete.   **2:45 
PM ‐ Framing Inspection at Child Care Hard lid framing. Minor work on one(at Elevator lobby) of three 
hard lids to complete. * Note: Not ready to install GWB, above ceiling insulation, etc. to complete.

H&A[8D & 8N] ‐ Abatement Containment at (B1) South West. Plaster removal at (B2) South East. 
Window removal at (A) West Exterior windows. (Photos)

H&A[6] ‐ Installing Wainscoat GWB at Concrete Exterior walls in Child Care Area. (Photos)  Prep. for 
Prime Paint.(Photos)

ADK[5] ‐ Layout & Rough‐in at 1st level (A).

RK Mech.[6] ‐ Layout at 1st level (A).

ABC Fire[2] ‐ Mobilize to Child Care Area.(Photos)

S&W Painting[3] ‐ Spray & backroll Prime & First Coat Paint at Child Care South.(Photos)

MC[2] ‐ Carpenters ‐ Trim out at Child Care.

MC[6] ‐ General cleanup and floor protection at 1st level (A).

Deficiencies Observed:  Corrective Actions: 



Weather: 55°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
1/21/2013

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 63°F Chance of Rain: 0% Sunny (AM)   Sunny (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
1/22/2013

Recorded by: Duane Coon

On site (AM & PM). Site walk w/Photos.   **9 AM ‐ NCH/OAC Mtg.

H&A[8D & 8N] ‐ Prepare 1st level (Area B1) for "Full ACM Abatement Containment", install Glove 
Bags, Etc. Plaster & Duct removal at 1st level (Area B2).

H&A[6] ‐ Install Ceiling Grid at Child Care. Prep. walls for Paint. Misc. framing for rated walls & Lids.

ADK[5] ‐ Layout & begin rough‐in at 1st level (A) North West.

RK Mech.[6] ‐ Pressure test Domestic Water lines at Child Care. Layout at 1st Level (A) North West.

S&W Painting[3] ‐ Prime & First coat Paint at Child Care.

MC[2] ‐ Carpenters ‐ Misc. trim at Child Care.

MC[6] ‐ General clean‐up and prep. work at 1st Level (A).

JCI/FSG[2] ‐ Install Control wiring for Child Care. 

Deficiencies Observed:  Corrective Actions: 



Weather: 63°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
1/22/2013

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 57°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
1/23/2013

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Overcast (AM)   Overcast (PM) Temperature: 

On site (AM & PM).   **MEPS Extimate Review     **2:30‐4 PM ‐ NCH/PCO Review Mtg. w/ GSA, 
Jacobs & MC.

H&A[8D & 8N] ‐ Prepare 1st level (Area B1) for "Full ACM Abatement Containment", install Glove 
Bags, Etc. Plaster & Duct removal at 1st level (Area B2).

H&A[6] ‐ Install Ceiling Grid at Child Care. Prep. walls for Paint. Misc. framing for rated walls & Lids.

ADK[5] ‐ Layout & begin rough‐in at 1st level (A) North West.

RK Mech.[6] ‐ Pressure test Domestic Water lines at Child Care. Layout at 1st Level (A) North West.

S&W Painting[3] ‐ Prime & First coat Paint at Child Care.

MC[2] ‐ Carpenters ‐ Misc. trim at Child Care.

MC[6] ‐ General clean‐up and prep. work at 1st Level (A).

JCI/FSG[2] ‐ Install Control wiring for Child Care. 

Deficiencies Observed:  Corrective Actions: 



Weather: 57°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
1/23/2013

Recorded by: Duane Coon

 Overcast (AM)   Overcast (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 65°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
1/24/2013

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

 
On site (AM & PM). Site walk w/ Photos.   **7:30 AM ‐ Deputy GSA Fire Marshal‐Joe Carruth ‐ General 
Pre‐Inspection of Fire Walls at Child Care Area & Overview of Potential Repair of "Fire Proofing 
System" at exposed steel structural columns at 1st level Abatement activity demo areas. MC's Fire 
Code Consultant, Kerry Madigan‐Veritas, joined walk thru and will be reviewing potential remediation 
proceedures for Column Fire Proofing Repair. This plan is to be reviewed and approved by GSA Fire 
Marshal/Deputy Fire Marshal. No sign‐offs today.  {**7:45 AM ‐ Final Pressure Test on Domestic 
Water Loop to Child Care South Portion of System Loop only. (Photo) Passed. (Walked during Fire 
Marshal Insp.)}   **9 AM ‐ Review Mtg. w/MC & RKMech. on the Child Care Revisions to Waste & 
Vent lines.

H&A[8D & 8N] ‐ Begin Full ACM Abatement Containment at (B1) South West 1st level. Continue 
Plaster removal in contained space at (B2) South East 1st level. Duct removal at !st (B2) South East .

H&A[6] ‐ Installing Ceiling Grid at Child Care South side.(Photos) Misc. Mud & Tape & Prep. for Prime 
Painting. Finishing hard lid framing. GWB at 1Hr. wall at South boundary of Child Care Area.

ADK[5] ‐ Begin rough‐in of Electrical & Fire Alarm systems at 1st level. Continue misc. can light inst. at 
Child Care lids. 

RK Mech.[4] ‐ Staging to install Radiant Panels at Child Care Area. Finishing install of water lines at 
Child Care. *Note: RKM will be doing re‐work of Waste & Vent lines on MOP this weekend.

S&W Painting[3] ‐ Prime and First Coat painting at Child Care. (Photos)

JCI/FSG[2] ‐ Controls wiring install at Sub‐basement Mech. B170 & Child Care Area.

MC[2] ‐ Carpenters ‐ Finishing detailing around New   Windows in Child Care.(Photos)

Deficiencies Observed:  Corrective Actions: 



Weather: 65°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
1/24/2013

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

MC[4] ‐ Laborers ‐ Misc. soft demo at 1st level (A) North West. General clean‐up. Floor protection at 
1st level (A) North West.

Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

62 37,684,290.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

79% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3
4
5
6
7
8
9

10
11
12
13
14
15
16
17
18
19

20
21

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

1/23/13: PCO Review meeting.

H&A - Removed exterior windows, Level 1 Area A west.

1/21/13: Punchlist back-walk, Penthouses.  East and West Penthouse complete.  South Penthouse painting of door and east wall remians.

MC -Miscellaneous soft demo work, Level 1 Area A.
S&W - Primed and first coat painted walls, Basement Childcare.

1/21/13: Hard lid framing inspection.  Minor work remians at hard lid by Elevator Lobby.

JCI - Installed controls wiring, Basement Childcare & Sub-Basement B170.

H&A -Installed wainscot GWB at concrete exterior walls and prepped for priming and painting, Basement Childcare.
H&A -Installed ceiling grid and framed for rated walls and hard lids, Basement Childcare.

1/31/2013

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $19,624,354.00

H&A - Prepped and began abatement in containment, Level 1 Area B1.    

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

Through December 31, 2012
1/25/2013 $25,954,202.00

ABC - Mobilized, Basement Childcare.

1/25/2013

RK Mech. - Layout, Level 1 Area A.

MC - General cleanup and floor protection, Level 1 Area A.

RK Mech. - Completed installation, began radiant panel installation, and pre-tested pressure of domestic water lines, Basement Childcare.

ADK - Continued installation of canned lights at hard lid ceilings, Basement Childcare.
ADK - Layout and electrical and fire alarm rough-in work, Level 1 Area A.

MC - Miscellaneous trim out work, including detailing around new windows, Basement Childcare.

1/24/13: Pre-inspection of fire-rated walls, Basement Childcare.  GSA Joe Carruth, Veritas, MC & Jacobs review of firesystem repairs at exposed structural steel 
columns, Level 1.  NOTE: Veritas to create a plan for review and approval by GSA Fire Marshall.

1/24/13: MC, RK Mech & Jacobs site review of revisions to waste and vent lines, Basement Childcare.
1/24/13: Domestic water final pressure test, Basement Childcare south.  Passed.

H&A - Continued plaster and duct removal under restricted containment, Level 1 Area B2.  



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

62 $37,684,290.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 79.33%
   b.  NORMAL     = = 79.33%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)  *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

PS58 $547.00

$102,502.00Levels 3 & 4 Miscellaneous finish improvements
Integrate existing door security & access control w/panic bar hardware

-$6,624.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/27/2013$0.00

GS-P-08-10-JB-5002

$19,624,354.00 

1/25/2013 1/25/2013

10/27/2013

(to date)

$25,954,202.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

1/31/2013

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00
$0.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

FPS TI Room 481

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00
SBA Level 4 TI $24,953.00

Balancing Investigation BWCH $22,215.00

Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00

Level 3 Historic Door Hardware Repair $9,997.00

$0.00

$4,505.00Suite 400 Millwork Modifications

CC Temporary Playground Enclosure $9,990.00
Descoped Peer Reviw, Pipe Insulation, Photovoltaics

SBA Tenant Space Changes, Level 3 $10,775.00

$0.00
$397,056.00
$0.00Correction of funding string

SBA Tenant Space Changes, Level 5

Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC



Weather: 43°F Chance of Snow: 100%

New Custom House - R2W34701/2

Jacobs Daily Report 
1/28/2013

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Overcast/Snow (PM) Temperature: 

On site (AM &PM). Site walk w/Photos.    **9:30 AM ‐ NCH/GSA/MC Huddle call.    **10:30 AM ‐ 
Framing & Screw Inspections at Child Care & 1st level North West. Passed. (Photos)    **2 PM ‐ NCH 
Huddle Call.   *Note: Began Snowing approx. 4PM.

H&A[12D & 12N] ‐ Prep. for ACM Contained Abatement at (B1) 1st level South West, Glove Bag 
installs, etc.. Removing Plaster & Ductwork in Secondary Containment at (B2) 1st level South East. 

H&L[12] ‐ Framing Plaster Ceiling areas at Soffit Plenum spaces & framing Chases at 1st level North 
West areas. (Photos) Begin Plaster repair at 1st level North West. Installing Ceiling Grid at Child Care 
area North end. Hanging GWB, Tape & Mud  at hard lids in Child Care Areas. (Photos) Prep. walls for 
Prime paint at Child Care.

ADK[6] ‐ Install lighting at Child Care grid Ceilings. Rough‐in electrical & Fire Alarm conduit at 1st level 
North West. Layout for 1st level North West.

RK Mech.[14] ‐ Installing ductwork at 1st level, {Highwork}. (Photos) Installing Domestic Water line 
Mains & Hydronic Heating water line mains at 1st level North West. (Photos) Finishing installing 
Domestic water lines & Tie‐ins at Child Care North area. (Photos)  *Note: RKM re‐worked the Waste 
line over Child Care Security area this past weekend. (Photos)

JCI/FSG[2] ‐ Install Control wiring at basement to Child Care Area.

S&W Painting[3] ‐ Painting Basement Security Area. (Photos) Painting Child Care Area.

MC[2] ‐ Carpenters ‐ Forming New  Window Jams for Grouting.

MC[4] ‐ Carpenters/Laborers ‐ Grouting   Window Jambs.(Photos)

Deficiencies Observed:  Corrective Actions: 



Weather: 43°F Chance of Snow: 100%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
1/28/2013

Recorded by: Duane Coon

 Sunny (AM)   Overcast (PM)

MC[4] ‐ General clean‐up and floor protection maint.

ABC Fire[4] Installing Fire Sprinkler lines at Child Care (Photos) & Pumping up system at Child Care for 
Pressure Testing. Begin Installing Sprinkler Mains at 1st level North West. (Photos) 

Deficiencies Observed:  Corrective Actions:



Weather: 28°F Chance of Rain: 0% Overcast (AM)   Overcast (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
1/29/2013

Recorded by: Duane Coon

On site (AM & PM). Site walk w/ Photos.   **8 AM ‐ Pressure Test Domestic Water System, Child Care 
Area ‐ Initial w/ Photo.    **8 AM ‐ Pressure Test Fire Sprinkler Lines, Child Care Area ‐ Initial Insp., 
w/Photo.   ** 9‐11:30 AM ‐ NCH/OAC Mtg.   **12 Noon ‐ Pressure Test Fire Sprinkler Lines. ‐ Lost 9# 
of 220# Pressure/Failed. Re‐Test Required.    **1PM ‐ Warrantee Item Review Mtg.   **2PM ‐ Steel 
Column 1st level North West Review Walk w/GSA, Jacobs & MC.   **4PM ‐ Final Pressure Test Insp. 
Domestic Water Lines, Child Care Area. Passed. Photos. 

H&A[12D & 12N] ‐ Prep. 1st level (B1) South West for Abatement, continue installing Glove Bags, etc. 
Secondary Containment at 1st level (B2) South East w/Plaster Removal continuing.  *Note: Continue 
NEA Test MOP Work Procedure data gathering in Secondary Containment Enclosure at 1st Level 
North West.

H&L[10] ‐ Installing Grid Ceiling at Child Care North.(Photos) Mud & Finish Hard lids at Child Care. 
(Photos) Installing framing at 1st level North West for ceiling enclosure at soffit areas for return air 
enclosure. (Photos) Installing wall extension framing at 1st level North West. (Photos) Installing 
framing for chases at 1st NW. Begining Plaster repair at 1st NW.

ABC Fire[2] ‐ Installing Sprinkler Mains at 1st level North West. (Photos) Re‐inspect Child Care 
Sprinkler System for any drips/leaks and re‐test system.

ADK[8] ‐ Installing new light fixtures at Child Care Grid Ceilings. (Photos) Trimming out Electric outlets 
& Switches at Child Care. Electrical Demo & Rough‐in at 1st level North West. (Photos)

RK Mech[12] ‐ Demo old water lines at 1st level North West. Install new Domestic & Hydronic water 
line Mains at 1st level North West. (Photos)  Install new ductwork at 1st level North West & at Sub‐
basement Mech room B170 for Child Care. (Photos) 
*Note: No Radiant Panel installation at Child Care as of today.(Photos) Units not on site.

Deficiencies Observed:  Corrective Actions: 



Weather: 28°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
1/29/2013

Recorded by: Duane Coon

 Overcast (AM)   Overcast (PM)

S&W Painting[3] ‐ Painting Basement Security Area. (Photos)  Prep. walls at Child Care for Final Coat 
of Paint. (Photo)
 
Horizon Glass[4] ‐ Installing Steel plate reinforcement for New  Windows at 1st level.

MC[2] ‐ Carpenters ‐ Touch‐up sills for Final Paint at Child Care Area. 

MC[6] ‐ Carpenters/Laborers ‐ Forming and Grouting for New   Windows at 1st level North West. 
Stripping forms from Grouted   Window openings.(Photos) 

MC[4] ‐ Snow Removal at Courtyard  & Drive Ramp Areas. (Photos)

MC[1] ‐ *Note: Fire Watch Walking Building Continues, Typical 24/7.

Deficiencies Observed:  Corrective Actions:



Weather: 37°F Chance of Rain: 0% Sunny (AM)   Overcast (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
1/30/2013

Recorded by: Duane Coon

On site (AM & PM). Site walk w/ Photos.   **8 AM ‐ Pressure Test Fire Sprinkler Lines‐Child Care. 
Passed. (Photos)    **10:30 AM‐1PM & 2‐5 PM ‐ MEPS Pricing Review Mtg.   **1:15 PM ‐ Trace Plaster 
Demo Proceedures review Mtg.     **1:45‐2 PM ‐ Mtg. w/ Roger Haddock‐Jacobs.

H&A[12D & 12N] ‐ Continue Plaster removal at (B2) Area, 1st. level South East.  Prep. for ACM 
Abatement at (B1) Area, 1st level South West. Continue NEA Proceedures, "MOP" for trades, testing 
documentation. (Photos)

H&L[10] ‐ Installing Grid Ceilings at Child Care Area.(Photos)  Mud & Finish hard lids & wall closures at 
Child Care Area. Prep. walls for Finish Paint at Child Care Area. Misc. GWB at lids at Child Care. 
Framing over Black iron for GWB to enclose Soffit areas for return air. (Photos) Framing of chases for 
Plaster repair at 1st level. 

S&W Painting[3] ‐ Wall Prep. and Painting at Child Care Area.

ABC Fire[2] ‐ Install Sprinkler drops at Child Care. Install Branch lines at 1st level Sprinkler System. 
(Photos)

ADK[6] ‐ Installing lighting at Child Care Area. (Photos) Electrical Rough‐in at 1st level North West. 
(Photos)

RK Mech.[15] ‐ Begin Install of Radiant Panels at Child Care North today. (Photos) Installing ductwork 
at Sub‐Basement from B170 to Child Care Area. (Photos) Installing Domestic Water & Hydronic 
Heating lines at 1st level North West. (Photos) Continue installing ductwork at 1st . level North West. 
(Photos)

Horizon Glass[4] ‐ Installing Structural steel plates for New   Window openings at 1st level North 

Deficiencies Observed:  Corrective Actions: 



Weather: 37°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
1/30/2013

Recorded by: Duane Coon

 Sunny (AM)   Overcast (PM)

MC[4] ‐ Carpenters/Laborers ‐ Grouting at new   Window openings and hand packing grout at 
radiused top of New   Window Structural Steel. (Photos) 

MC[2] ‐ Carpenters ‐ Misc. prep. at Child Care Area.

MC[4] ‐ Laborers ‐ General clean‐up and misc. clean demo at 1st level.

Deficiencies Observed:  Corrective Actions:



Weather: 55°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
1/31/2013

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM & PM). Site walk w/Photos.   **7:30‐9 AM ‐ Deputy Fire Marshal‐Joe Carruth ‐ Rated wall 
inspections at Child Care. (Passed W/minor items to be varified by D Coon). Sprinkler installation Pre‐
inspection at Child Care. Joe had a couple head location questions he will look into. {Will do the Final 
Insp. Next Thur., 7 Feb.'13.}   **9AM ‐ Screw inspection at hard lids in Child Care Area. Passed.

H&A[1D & 12N] ‐ Continue to prep. Area (B1), 1st level South West, for ACM Abatement. Installing 
Glove Bags, & final cleaning.(Photos) Soft demo at Area (B2), 1st level South East. Continue NEA 
Procedural MOP Testing in secondary containment at 1st level North West.(Photos) 

ADK[8] ‐ Continue lighting installation at Child Care Grid Ceiling. (Photos) Trim‐out at Child Care Area.
Electrical Conduit Rough‐in at 1st level North West.(Photos)

RK Mech.[15] Installing ductwork at B170 area for Child Care service.(Photos) Installing GRD's at Child 
Care Area. (Photos)  Installing Radiant Panels at Child Care Area, North side. (Photos)  Installing Duct 
work, Water mains & Hydronic Mains at 1st level North West Area.(Photos)

H&L[10] ‐ Installing GWB at Hard Lids at Child Care Area. (Photos) Tape, Mud & Finish GWB at Child 
Care. Touch‐up for Finish Paint at Child Care Area. Installing Ceiling Grid at Child Care North side. 
(Photos) Installing framing and GWB at Plaster ceiling areas at 1st level North West above new Soffit 
locations. (Photos)

S&W Painting[4] ‐ Touch‐up and Cut‐ins for Final Panting at Child Care. Final Painting at Child Care 
Areas. (Photos)

Horizon Glass[5] ‐ Installing Structural Steel Reinforcing for New   Window anchorage at 1st level 
North West. (Photos)

Deficiencies Observed:  Corrective Actions: 



Weather: 55°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
1/31/2013

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

ABC Fire[2] ‐ Installing swing arms, drops & heads at Child Care Areas. (Photos)

Gigaspan[4] ‐ Pulling in main IT feeders at Basement Cable Tray. (Photos)

MC[4] ‐ Carpenters/Laborers ‐ Grouting behind Reinforcing steel at Radius of New   Window Steel 
in 1st level North West. (Photos)

MC[1] ‐ Laborer‐ Misc. Fireproofing at Child Care.

MC[2] ‐ Carpenters ‐ Cleaning old corner guards & re‐installing at Child Care Area.

MC[3] ‐ Laborers ‐ Misc. clean‐up and protection.

Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

63 37,746,822.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

80% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)  *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3
4
5
6
7
8
9

10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

1/29/13: MC, GSA, Jacobs site walk of steel columns, Level 1 Area A.

1/30/13: GSA Joe carruth fire-rated wall inspection and sprinkler pre-inspection, Basement Childcare.  Passed with minor items to be verified.  Joe to review some 
head location questions prior to final inspection scheduled for 2/7/13.

1/29/13: Warranty items review meeting.

1/30/13: GSA, including Tom Record, MC & Jacobs site walk of trace plaster demo procedures.
1/30/13: MEPS pricing negotiations meeting.

H&A - Continued plaster and duct removal under secondary containment, Level 1 Area B2.  NOTE: NEA Test MOP Procedures data gathering.  
MC - Formed, grouted, and stripped formwork at new t window jambs for grout, Level 1 west wing.  Grouted behind reinforcing steel at radius windows.

ABC - Installed fire sprinkler mains and branch lines, Level 1 Area A.

Horizon Glass - Installed steel plate reinforcement for new t windows, Level 1 west wing.
Gigaspan -Pulled main IT feeders in cable tray, Childcare Basement.
H&L - Framed and repaired plaster ceiling areas at soffit plenum spaces and framed chases, Level 1 Area A.
H&L - Installed ceiling grid, hung and finished GWB at hard lids, and prepped walls for paint, Basement Childcare.

2/1/2013

RK Mech. - Installed ductwork, domestic water mains and hydronic heating mains, Level 1 Area A.

MC - General cleanup, including snow removal and floor protection, Level 1 Area A.

RK Mech. - Completed installation of domestic water lines and tie-ins & began installation of radiant panels and GRDs, Basement Childcare north.  

ADK - Installed lighting in ceiling grid, Basement Childcare.  Trim out of outlets and switches, Basement Childcare.
ADK - Layout and electrical and fire alarm rough-in work, Level 1 Area A.
RK Mech. - Waste and vent rework done over weekend, Basement Childcare Security.
RK Mech. - Installed new ductwork, Sub-Basement B170 for Childcare.

H&A - Prepped for abatement in containment, Level 1 Area B1.    

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

Through December 31, 2012
2/1/2013 $25,954,202.00

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $19,686,886.00

2/1/2013

1/29 & 1/30/13: Fire Sprinkler pressure test, Basement Childcare.  Lost 9 of 220 pounds of pressure. Failed on 1/29/13 and Passed on 1/30/13. 

1/28 & 1/31/13: Framing and screw inspections, Basement Childcare and Level 1 Area A. Passed.

MC -Touched-up sills for final paint, cleaned and re-installed corner guards, and miscellaneous fireproofing, Basement Childcare.
S&W - Final coat painting, Basement Childcare, including Childacre Security area.

1/29/13: Domestic water pressure test, Basement Childcare. Passed.

JCI - Installed control wiring, Basement Childcare & Sub-Basement B170.

ABC - Installed fire sprinkler lines, drops, swing arms and heads and pumped water into system for testing, Basement Childcare.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

63 $37,746,822.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 79.89%
   b.  NORMAL     = = 79.89%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)  *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$62,532.00Blast Security Upgrades
$0.00Correction of funding string

SBA Tenant Space Changes, Level 5

Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC

SBA Tenant Space Changes, Level 3 $10,775.00

$0.00
$397,056.00

Level 3 Historic Door Hardware Repair $9,997.00

$0.00

$4,505.00Suite 400 Millwork Modifications

CC Temporary Playground Enclosure $9,990.00
Descoped Peer Reviw, Pipe Insulation, Photovoltaics

Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00

SBA Level 4 TI $24,953.00

Balancing Investigation BWCH $22,215.00

FPS TI Room 481

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00
$0.00

2/1/2013

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$19,686,886.00 

2/1/2013 2/1/2013

10/27/2013

(to date)

$25,954,202.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/27/2013$0.00

GS-P-08-10-JB-5002

-$6,624.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00

PS58 $547.00

$102,502.00Levels 3 & 4 Miscellaneous finish improvements
Integrate existing door security & access control w/panic bar hardware



Weather: 54°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
2/4/2013

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM & PM). Site walk.    **11 AM‐1:30 PM ‐ MEPS Review Mtg. In‐House    **2PM ‐ 
NCH/Short Huddle    **2:30 PM ‐ MC Pay Appl. Review / 3 PM ‐Field Review & Verification of Pay 
Appl.

H&A[18D & 16N] ‐ ACM Abatement at (B1) 1st level South West.  NEA MOP testing at 1st level North 
West.

H&L[8] ‐ Drop‐in cut‐in tile at Child Care Area. Misc. framing at 1st level North West. GWB at soffit 
area for return air plemum at Plaster demo area 1st level North West. Misc. Tape, Mud & Finish at 
Child Care soffits.

RK Mech.[10] ‐ Install ductwork at Basement to Child Care & mains at corridors 1st level North West. 
Install Radiant Panels at Child Care Area. Install Hydronic & Domestic Water mains at 1st level North 
West. 

ABC Fire[2] ‐ Install Sprinkler drops at Child Care Area.

ADK[2] ‐ Misc. Electrical at Child Care Area.

S&W Painting[3] ‐ Continue painting at Child Care. Misc. touch‐up for Final Coat of Paint at Child Care.

Horizon Glass[4] ‐ Installing structural Steel for New  Windows at 1st level North West.

MC[4] ‐ Carpenters/Labors ‐ Grouting window openings at 1st level Norht West. General Clean‐up.

MC[2] ‐ Carpenters ‐ Re‐Installing doors at Child Care Area.

Deficiencies Observed:  Corrective Actions: 



Weather: 54°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
2/4/2013

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 59°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
2/5/2013

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM & PM). Site walk w/Photos.   **9 AM ‐12 Noon ‐ NCH/OAC Mtg.   **12 Noon ‐ MC Pay 
Appl. Review Mtg.   **MEPS Pricing Review/Quantity Take‐offs.   **3‐4PM ‐ Misc. back checks/sign‐
offs of above Ceiling Inspections for Child Care Areas.

H&A[17D & 15N] ‐ ACM Abatement in progress at Area (B1) 1st level South West. Plaster Removal at 
Area (B2) 1st level South East Continues. NEA MOP Testing continues at 1st Level North West. 
(Photos)

H&L[10] ‐ Framing at 1st North West soffit areas. (Photos)  GWB at 1st level North West Soffit infill at 
Plaster removal areas. (Photos) Misc. touch‐up at Child Care Areas. (Photos)

ADK[6] ‐ Electrical Rough‐in at 1st level North West. (Photos) Misc. elec. demo at 1st level North 
West.

RKMech.[10] ‐ Finish ductwork to Child Care area from Sub‐Basement. Insulate Hydronic lines at 
Radiant Panel tie‐ins.(Photos) Install Hydronic lines into rooms at 1st Level North West.(Photos) 
Install Domestic Water Lines at 1st level North West.(Photos)

ABC Fire[2] ‐ Installing Branch Fire Sprinkler lines at 1st level North West. (Photos)

S&W Painting[3] ‐ Touch‐up for final paint at Child Care. (Photos) Finish Coat Paint at Child Care Area. 
(Photos)

JCI/FSG[2] ‐ Controls at B170 AHU for Child Care Area. 

MC[2] ‐ Carpenters ‐ Re‐install blinds at Child Care.

Deficiencies Observed:  Corrective Actions: 



Weather: 59°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
2/5/2013

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

MC[3] ‐ Laborers ‐ Removing Floor protection at Child Care. (Photos) Misc. clean‐up.

Spectrum Flooring[1] ‐ Deliver flooring material for Floor Patching at Child Care Area this PM.(Photos)

Horizon Glass[4] ‐ Deliver New   Windows for installation at 1st level North West. (Photos)

Deficiencies Observed:  Corrective Actions:



Weather: 48°F Chance of Rain: 100%

New Custom House - R2W34701/2

Jacobs Daily Report 
2/6/2013

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Overcast (PM) Temperature: 

On site (AM & PM). Site walks w/Photos.    **9 AM‐1PM ‐ MEPS Field Review of 2nd level, all rooms 
inspected for existing conditions.   **2‐4 PM ‐ Above Ceiling MEP Inspection. *Note: Misc. items to 
correct/ most items corrected on walk.  *Note: Rain began approx. 6PM.

H&A[17D & 17N] ‐ ACM Abatement continues at 1st level South West. Continue Plaster Removal at 
1st level South East, Night shift.  Continue  NEA MOP testing at 1st level North West.

H&L[10] ‐ Continue framing & GWB at 1st level North West for Soffits & soffit closures above soffit 
areas. Installing misc. cut‐in ceiling tile at Child Care.

ADK[5] ‐ Trim‐out at Child Care. Electrical Rough‐in at 1st level North West.

RK Mech.[10] ‐ Installing GRD's at Child Care. Finishing up AHU unit at Sub‐Basement #B170. Installing 
Domestic Water lines at 1st level North West. Installing Hydronic Water lines at 1st level North West. 
Installing ductwork at 1st level North West.

S&W Painting[3] ‐ Painting Trim at Child Care Area. Finish Paint at Child Care rooms.

JCI/FSG[2] ‐ Control wiring & hooking up controls at Child Care Area.

ABC Fire[2] ‐ Installing new Branch lines for Fire Sprinklers at 1st level Norh West.

Horizon Glass[4] ‐ Installing new   Windows at 1st level North West top of ramp.(Photos) 
Mobilized Man‐lift for window installation.

TAB[2] ‐ Begin TAB testing of systems at Child Care today.

Deficiencies Observed:  Corrective Actions: 



Weather: 48°F Chance of Rain: 100%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
2/6/2013

Recorded by: Duane Coon

 Sunny (AM)   Overcast (PM)

MC[2] ‐ Carpenters ‐ Working on adjusting re‐installed doors at Child Care Area. Installing Corner 
Guards at Child Care. (Photos)

MC[4] ‐ Carpenters/Laborers ‐ Misc. floor removal & clean‐up at Child Care. Grouting new   
Window Steel at 1st level North West.

Gigaspan[2] ‐ Verifying IT Ports at Child Care Area.

Deficiencies Observed:  Corrective Actions:



Weather: 53°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
2/7/2013

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM & PM). Site walks w/Photos.   **7:30 AM ‐ Deputy Fire Marshal‐Joe Carruth ‐ Above 
Ceiling/Sprinkler Inst. Inspection at Child Care Area.   Passed, (all except Security Corridor B119A not 
compl., will Final insp. next Mon. 7:30 AM.)  **8:15 AM ‐ Deputy Fire Marshal ‐ Above Ceiling 
Inspection at 1st level North West for Pre‐fire stopping, all "old items removal" checked. Passed, w/(3 
hangers to remove, D Coon to verify.)   **9 AM ‐ Joined GSA, Jacobs, MC, CRA & RKM's walk of 5th, 
4th & 3rd level Restroom issues.   10 AM ‐ GSA, Jacobs & MC general walk of Child Care area 
completion level. **11 AM ‐ Mtg. w/ MC & FPS at Child Care Security, question on light levels for 
security camera?  **MEPS Pricing Review   **3PM ‐ Back‐checked MEP Above Ceiling items 
completion. Passed, OK to drop clg. tile, (except rooms #B107 & B151, ready tomorrow AM). 

H&A[17D & 15N] ‐ ACM Abatement  at (B1) 1st level South West Cleaning up for final air testing for 
clearance. Plaster removal continues at (B2) 1st level South East, Nights.

H&L[12] ‐ Layout, Framing soffits, GWB & Plaster patching at 1st level North West.(Photos)    *Note: 
2'x4' tile arrived this PM for Child Care Area.  Begin install tomorrow AM.

ADK[5] ‐ Continue 1st level North West Rough‐in of Electrical & Fire Alarm systems.(Photos) Misc. 
trim‐out at Child Care Area. 

RK Mech.[10] ‐ Installing Main runs for Hydronic Heating Water lines, Domestic Water lines and 
installing ductwork at soffits in‐rooms at 1st level North West. (Photos) Finishing up AHU at B170. 
Prep. for Hydronic & Ductwork Pressure testing finals for Child Care Area.

S&W Painting[3] ‐ Painting out frames at Child Care Area. Preping for Final Paint at Child Care. Finish 
Paint at Child Care.(Photos)

JCI/FSG[2] ‐ Finalizing controls at Child Care Area. 

Deficiencies Observed:  Corrective Actions: 



Weather: 53°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
2/7/2013

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

TAB[2] ‐ Test & Balance at Child Care systems.
                                                                                
Horizon Glass[6] ‐ Installing 1st level New   Windows. (Photos)

Spectrum Flooring[8] ‐ Installing new VCT at Basement Security Area. (Photos)  Floor prep. & Installing 
Child Care Carpet & Sheet Vinyl Boarders. (Photos) Installing new Sheet Vinyl at #B115C.

MC[2] ‐ Carpenters ‐ Re‐Installing Corner Guards at Child Care Area. (Photos)

MC[4] ‐ Carpenters/Laborers ‐ Grouting frames at 1st level North West. General clean‐up at Child 
Care & 1st level. Set‐up neg. air units at 1st level, change filter packs.

MC[3] ‐ Carpenters/Laborers ‐ Setting forms for new AHU & Fan Housekeeping pads at West Mech. 
Room #151.

Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

63 37,746,822.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

80% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)  *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3
4
5
6
7

8
9

10
11
12
13
14
15
16
17
18
19
20
21
22
23

24
25
26
27
28
29
30
31

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

2/7/13: Childcare security walk through with MC & FPS.  Question on light levels for security camera.

ADK - Miscellaneous electrical work, including trim-out and exit sign installations, Basement Childcare.  Connect unit heater and installed power with box and whip, 
Basement Security. 

RK Mech. - Prepped for hydronic and ductwork final pressure tests, Basement Childcare.

MC - Setup negative air units and changed filter packs, Level 1.  
MC - Set forms for new AHU and fan housekeeping pads, Level 1 West Mechanical Room 3151.

Spectrum Flooring - Delivered and installed VCT, sheet vinyl, and carpet borders, Basement Security and Childcare.  NOTE: VCT required temporary heating for tiles 
to adhere.

2/4/13-2/6/13: MEPS Review, including field review for existing conditions. 

MC - Grouted at new steel for  window openings, Level 1 Area A.

S&W - Continued final painting and touch-ups, including frames, Basement Childcare.

TAB - began TAB of air and water systems, Basement childcare.

JCI - Installed controls, Sub-Basement B170 and Basement Childcare.

ABC - Installed sprinkler drops, Basement Childcare.

2/18/2013

$25,954,202.00

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $19,686,886.00

RK Mech. - Installed new ductwork, hydronic, and domestic water mains and branches, Level 1 Area A. 

H&A - ACM in containment, Level 1 Area B1.  NEA MOP testing, Level 1 Area A.    

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

Through December 31, 2012
2/8/2013

Gigaspan -Verified  IT ports, Basement Childcare.
H&L - Framed, plaster patching, and installed GWB ceiling areas at soffit plenum spaces and framed chases, Level 1 Area A.
H&L - Dropped cut-in ceiling acoustical time and finished soffits, Basement Childcare.  Delivery of 2"x4" ceiling tile.

2/8/2013

RK Mech. - Installed and insulated radiant panels and installed ductwork from Sub-Basement, Basement Childcare.

MC - General cleanup and floor protection removal, Basement Childcare.

RK Mech. - Installed GRD's, Basement Childcare.

ADK - Electrical and fire alarm rough-in work and electrical demo, Level 1 Area A.

RK Mech. - Completed AHU work, B170.

H&A - Continued plaster removal under secondary containment, Level 1 Area B2.  
MC - Reinstalled doors, corner guards and blinds, Basement Childcare. 

ABC - Installed fire sprinkler branch lines, Level 1 Area A.

Horizon Glass - Delivered and installed structural steel for new  windows, Level 1 Area A.  Mobilized man-lift for window installation.

2/5/13: MEP above ceiling inspection, Basement Childcare.  Miscellaneous items corrected on 2/7/13.

2/7/13: Restroom walk through with GSA, Jacobs, MC, CRA, RKM, Levels 5, 4 & 3.  

2/4/13: Above ceiling back-walk inspections, Basement Childcare.  

2/7/13: Above ceiling (existing) pre-firestopping inspection with GSA Joe Carruth, Basement Childcare.  Passed with 3 hangars to be removed.
2/7/13: Above ceiling fire safety inspection with GSA Joe Carruth, Basement Childcare.  Passed except Childcare security corridor, B119.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

63 $37,746,822.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 80.45%
   b.  NORMAL     = = 80.45%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)  *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

PS58 $547.00

$102,502.00Levels 3 & 4 Miscellaneous finish improvements
Integrate existing door security & access control w/panic bar hardware

-$6,624.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/27/2013$0.00

GS-P-08-10-JB-5002

$19,686,886.00 

2/8/2013 2/8/2013

10/27/2013

(to date)

$25,954,202.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

2/18/2013

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00
$0.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

FPS TI Room 481

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00
SBA Level 4 TI $24,953.00

Balancing Investigation BWCH $22,215.00

Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00

Level 3 Historic Door Hardware Repair $9,997.00

$0.00

$4,505.00Suite 400 Millwork Modifications

CC Temporary Playground Enclosure $9,990.00
Descoped Peer Reviw, Pipe Insulation, Photovoltaics

SBA Tenant Space Changes, Level 5

Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC

SBA Tenant Space Changes, Level 3 $10,775.00

$0.00
$397,056.00

$62,532.00Blast Security Upgrades
$0.00Correction of funding string



Weather: 53°F Chance of Rain: 0% Sunny (AM)   Sunny (PM)

New Custom House - R2W34701/2

Jacobs Daily Report 
2/8/2013

Recorded by: Dana Squires

Daily Report 

Page 1 of 2

Temperature: 

On site‐ At the request of MC I re‐reviewed several locations that were raised during the final MEP 
walkthrough rooms B107 and B151.  The remaining issues were filling pipe penetrations that run 
through the exterior wall at 117B for the disconnect that feeds unit on exterior wall.  Also the 
security area room B119 was not ready for above ceiling inspection and MC feels they will be ready 
on Monday.  MC working on temp connecting the moden unit heater at ceiling.  Power with box and 
whip has been temp placed at new security desk.  

ADK[5] ‐ working on installing exit signs throughout the space.  Mark informed that he was 
proceeding to have 4 separate light switches installed in 3 classrooms and kitchen.  This is a no cost 
change to the GSA. 

Flooring contractor setting tiles in security area number B017.  This area needs temp heating for 
tiles to adhere.  

RK Mech.[10] ‐ is in child care installing strapping for ductwork. working on the 1st floor.  Test and 
Balance people were on site but i did not see them to confirm. 

S&W Painting[3] ‐ Painting out frames at Child Care Area. Preping for Final Paint at Child Care. 
Finish Paint at Child Care.

Deficiencies Observed:  Corrective Actions: 



Weather: 53°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
2/7/2013

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 27°F Chance of Snow: 0% Overcast (AM)   Overcast (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
2/11/2013

Recorded by: Duane Coon

On site (AM & PM). Site walks w/ Photos.    **7:30 AM ‐ Deputy Fire Marshal‐Joe Carruth ‐ Above 
Ceiling Inspection, Child Care Security Lobby #B119A. Passed.   **8 AM ‐ MEP Above Ceiling 
Inspection, Child Care Security Area #B119A. Two items to correct.   **8:15 AM ‐ MEP Above Ceiling 
Back‐check Inspection, Child Care (Except #B119A). Passed.  **9:30 AM ‐ MC Huddle Call.   **2PM ‐ 
NCH Huddle Call    **2:45‐5 PM ‐ PCO Mtg./MEPS Pricing Review Mtg.

H&A[15D & 15N] ‐ Final Cleaning Area (B1) 1st South West for Clearance of ACM Abatement 
Containment. "Cleared" ACM Abatement Containment. Continue Plaster removal at Area (B2) 1st 
South East.

H&L[10] ‐ Framing and GWB install at 1st level North West. (Photos) Plaster patching at 1st NW.

ADK[5] ‐ Trim‐out of Child Care Area. Installing Exit signs at Child Care. (Photos) Electrical rough‐in at 
1st level Norht West Area. Rough‐in IT surface mounted raceway at Basement Security Area and trim‐
out electric.(Photos)

RKMech.[12] ‐ Installing ductwork at 1st level North West. (Photos) Installing Hydronic Heating lines & 
Domestic Water lines at 1st NW.(Photos) Pressure Testing Hydronic Heating System at Child Care 
Area.(Photos)

S&W Painting[3] ‐ Finishing Painting of Child Care Area.(Photos) Finish Painting Basement Security 
Area. (Photos)

JCI/FSG[3] ‐ TAB & Finishing Controls at Child Care.

JEDI[2] ‐ TAB of systems at Child Care Area.

Deficiencies Observed:  Corrective Actions: 



Weather: 27°F Chance of Snow: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
2/11/2013

Recorded by: Duane Coon

 Overcast (AM)   Overcast (PM)

Horizon Glass[4] ‐ Installing   window steel & Units at 1st level North West.

Carpent Cleaners[2] ‐ Cleaning Child Care Carpets.

MC[2] ‐ Carpenters ‐ Finish trim‐out at Child Care.

MC[4] ‐ Carpenters/Laborers ‐ Grouting  Window steel at 1st level North West.

MC[6] ‐ Laborers ‐ Cleaning existing casework, doors, floors, etc. at Child Care Area.

Deficiencies Observed:  Corrective Actions:



Weather: 41°F Chance of Rain: 0% Sunny (AM)   Sunny (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
2/12/2013

Recorded by: Duane Coon

On site (AM & PM). Site walk w/ Photos.   **6:30 AM ‐ Final Insp. ‐ Hydronic Water System for Child 
Care Area. Passed.  **6:40 AM ‐ Pressure Test for Ductwork serving Child Care from AHU at Sub‐
basement. Passed.   **7 AM ‐ Pressure Test for ductwork at 1st level North West (Serving East side 
rooms). Passed.   **7:15 AM ‐ Pressure Test for ductwork at 1st level North West (Serving West side 
rooms). Passed.    **9‐11:30 AM ‐ NCH/OAC Mtg. 

H&A[15D & 17N] ‐ Area (B1) 1st level South West "Cleared" ACM Containment yesterday and area is 
being opened for continued works. (Photos)  Area (B2) 1st level South East is still in secondary 
containment doing plaster removal. Begin Demo of existing windows at 1st level (B1) South West, 
courtyard side of area.(Photos)

H&L[10] ‐ Installing Ceiling tile at Child Care Area. (Photos) Installing framing & GWB at 1st level North 
West soffits & Ceilings above soffits. Plaster patching at 1st level NW.

ADK[5] ‐ Installing Exit signs at Child Care Area. (Photos) Installing electrical rough‐in at 1st level North 
West. (Photos) 

RK Mech[10] ‐ Installing misc. dampers at Child Care Area. Ductwork pressure tests at Child Care & 1st 
level NW. Installing ductwork at 1st level NW. Installing Hydronic & Domestic water lines at 1st level 
NW. (Photos) Demo removal of large existing ductwork at 1st level NW Corridor. (Photos)

ABC Fire[2] ‐ Installing branch Fire Sprinkler lines at 1st level North West.

Horizon Glass[5] ‐ Installing   window steel at 1st level North West.

Spectrum Flooring[3] ‐ Finishing flooring at Child Care Area. (Photos)

Deficiencies Observed:  Corrective Actions: 



Weather: 41°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
2/12/2013

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

MC[2] ‐ Carpenters ‐ Adjusting doors at Child Care Area. Misc. finishes at Child Care.

MC[6] ‐ Carpenters/Laborers ‐ Replacing floor protection at 1st level (B1) South West. Grouting 
Masonry window steel. Misc. clean‐up.

Deficiencies Observed:  Corrective Actions:



Weather: 48°F Chance of Rain: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
2/13/2013

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM & PM). Site walks.    **9 AM ‐ Historical Review Mtg. for 1st level Entry Lobby remodel & 
demo work.    **10 AM‐1:45 PM ‐ GSA/Jacobs Punch List for Child Care & Basement Security #B017. 
Good Punch Walk.{*Note: At Basement Security Area, Punched only the Casework & Flooring, 
remaining work will be Punched at later date.}    **6‐8 PM ‐ Deputy Fire Marshal‐Joe Carruth Fire 
Alarm Testing for Child Care Area w/Merridian‐Ken & Jacobs‐Duane. Passed.

H&A[15D & 15N] ‐ Demo windows at 1st level Area (B1) South West. Finishing up Plaster removal at 
1st level Area (B2) South East. Prep. Area (B2) for ACM Abatement Containment.

H&L[10] ‐ Two men followed Punch of Child Care to touch‐up Ceiling Tile issues. Continue to frame & 
hang GWB at soffits & above Soffit areas at 1st level North West. Continue Plaster repair at 1st NW.

S&W Painting[2] ‐ Two men followed Punch of Child Care to touch‐up any Painting issues.

Spectrum Flooring[1] ‐ One man followed Punch of Child Care Area to Touch‐up any flooring issues.

Jedi[2] ‐ Commissioning of Child Care Area w/ MEGroup‐Ravi.

ME Group[1] ‐ Commissioning Child Care Area.

ADK[5] ‐ One man followed Punch of Child Care Area to handle any lighting, switching & elec. issues. 
Crews roughing‐in electrical & Fire alarm conduit at 1st level North West.

RK Mech.[12] ‐ Continue to Rough‐in Mech. systems at 1st level North West. Demo old Hydronic lines 
at 1st level Area (B1) South West. One man intermitant during Punch of Child Care Area replaced two 
GRD's & Cleaned Radiant panels. Night crew demo of large abandoned Hydronic piping in 1st level 
West Corridor. (Photos)

Deficiencies Observed:  Corrective Actions: 



Weather: 48°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
2/13/2013

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Horizon Glass[5] ‐ Installing new   Windows at 1st level Courtyard North West. (Photos)

MC[2] ‐ Carpenters ‐ Misc. items to finish Child Care area.

MC[6] ‐ Carpenters/Laborers ‐ Floor protection at 1st level South West. General cleaning of Child Care 
& 1st level. Grouting of frames for  windows & grouting floor penetrations at pipe chases.

Deficiencies Observed:  Corrective Actions:



Weather: 38°F Chance of Snow: 100%

New Custom House - R2W34701/2

Jacobs Daily Report 
2/14/2013

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Overcast (AM)   Overcast (PM) Temperature: 

On site (AM &PM). Site walks w/Photos.    **7:30‐8:45 AM ‐ Deputy Fire Marshal‐Joe Carruth ‐ Walk 
Child Care Area, FLS is Ready for Occupancy. Walked 1st level West Wing general overview of work 
progress & grouting of thru slab openings.    **Continue Jacobs review of MC's MEPS Pricing info.

H&A[13D & 15N] ‐ Continue Demo of existing window units at 1st level West Wing, Area (B1). 
(Photos) Continue demo of Plaster ceilings & chases at 1st level South East, Area (B2).

H&L[8] ‐ Framing & GWB of soffits ceilings above soffits at 1st level West Wing. (Photos)  Finished 
Ceiling Punch list items at Child Care Area this AM. 

ADK[5] ‐ Electrical & Fire Alarm rough‐in at 1st level West Wing.(Photos) 

RK Mech[10] ‐ Continue rough‐in of mechanical systems at 1st level West Wing. (Photos)

S&W Painting[2] ‐ Stripping & Staining existing wood doors at 1st level West Wing. (Photos) Touch‐up 
Paint at Child Care & Basement Security Station.

Spectrum Flooring[1] ‐ Finishing Flooring Punch list items at Child Care Area.

JCI/FSG[2] ‐ Layout & install of Controls wiring at 1st level West Wing.

Gigaspan[2] ‐ Pulling in IT Cabling at Basement area for Basement Security Station #B017. (Photos) 
Dropping in final Ports to accomodate this weekends move back to this site from 1st level.

*MC[4] ‐ Carpenters/Laborers ‐ Poured the Mechanical Pads at Mech Rm. #151 last night. (Photos)

Horizon Glass[5] ‐ Installing new   Window units at 1st level  West Wing Courtyard. (Photos)

Deficiencies Observed:  Corrective Actions: 



Weather: 38°F Chance of Snow: 100%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
2/14/2013

Recorded by: Duane Coon

 Overcast (AM)   Overcast (PM)

MC[8] ‐ Carpenters/Laborers ‐ Grouting Masonry openings for structural steel anchorage at 1st level 
West Wing. Installing floor protection at 1st level West Wing. Installing Plywood window closure 
"Plugs" after H&A's demo of existing window units.(Photos)

MC[2] ‐ Carpenters ‐ Re‐installing Dutch‐door, #B017A, at Basement Security Station w/ new swing, 
out of area. (Photos)

Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

64 37,746,822.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

80% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3
4
5

6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

2/14/13:  Walk-through for occupancy GSA Joe Carruth, Basement Childcare and Security.  General overview walk-through, Level 1.
2/13 & 2/15/13:  Punchlist, Basement Childcare and Security.  Incomplete items: Panel box blank, T-stat conflicts, toilet cleaning, low light levels, general cleaning, A-
phone installation.

ADK - Miscellaneous electrical work, including trim-out and exit sign installations, Basement Childcare.  Installed IT-surface mounted raceway and electrical trim-out, 
Basement Security. 

MC - Poured mechanical equipment pads, Level 1 Mechanical Room #151.
MC - Reinstalled Dutch door with new swing-out area, Basement Security #B017A.

Spectrum Flooring - Completed flooring and punchlist items, Basement Childcare.

MC - Grouted at new steel for  window openings and grouted floor penetrations at pipe chases, Level 1 Area A.

S&W - Completed painting and touch-ups, Basement Childcare and Security.

JCI & Jedi  - Layout and began installation of controls wiring, Level 1 west wing.

S&W -Stripped and stained existing wood doors, Level 1 west wing.

2/27/2013

Gigaspan -Pulled IT cabling and dropped final ports for tenant moves, Basement Childcare and Security.
H&L - Framed, plaster patching, and installed GWB ceiling areas at soffit plenum spaces and framed chases, Level 1 Area A.
H&L - Installed ceiling tile and completed punchlist touch-ups, Basement Childcare.

2/13/13: Fire Alarm testing with Meridian and GSA Joe Carruth, Basement Childcare.  Passed.  

Through January 31, 2013
2/15/2013 $26,491,973.00

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$    $19,686,886.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

2/15/2013

RK Mech. - Demo'd existing ductwork and hydronic lines, Level 1 west and southwest wings.

MC - Installed floor protection, Level 1 Area B1.  Installed plywood window closure "plugs", Level 1 Area B1.

RK Mech. - Installed miscellaneous dampers, cleaned radiant panels and replaced two GRDs noted on punchlist, Basement Childcare.

ADK - Electrical and fire alarm rough-in work, Level 1 west and southwest wings.

H&A - Continued plaster removal under secondary containment and prepped for ACM containment, Level 1 Area B2.  

MC - Completed trim-out, adjusted doors and general cleaning, Basement Childcare. 
H&A - Began demo of existing windows, Level 1 Area B1 Courtyard side.

RK Mech. - Installed new ductwork, hydronic, and domestic water lines, Level 1 Area A. 

H&A - Final cleaning, Level 1 Area B1.  Received final testing clearance.

ABC - Installed fire sprinkler branch lines, Level 1 Area A.

Horizon Glass -Installed structural steel and units for new windows, Level 1 Area A.  

2/12/13: Hydronic water system inspection, Basement Childcare. Passed

2/13/13: Historical Lobby Review with GSA Andrea Collins, Lobby.

2/11/13: Above ceiling inspection with GSA Joe Carruth, Basement Childcare Security Lobby #B119A..  Passed.

2/11/13: Above ceiling inspection with GSA Joe Carruth, Basement Childcare Security Lobby #B119A..  Passed.
2/12/13: Ductwork pressure tests, AHU to Basement Childcare, Level 1 Area A east and west rooms.  Passed.

JCI & Jedi  - TAB of systems and Commissioning with ME Group, Basement Childcare.

2/11/13: MEP above ceiling inspection, Basement Childcare.  Passed.
Carpet Cleaners - Cleaned carpets, Basement Childcare.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

64 $37,746,822.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 80.45%
   b.  NORMAL     = = 80.45%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

PS58 $547.00

$102,502.00Levels 3 & 4 Miscellaneous finish improvements
Integrate existing door security & access control w/panic bar hardware

-$6,624.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/27/2013$0.00

GS-P-08-10-JB-5002

$19,686,886.00 

2/15/2013 2/15/2013

10/27/2013

(to date)

$26,491,973.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

2/27/2013

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00
$0.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

FPS TI Room 481

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00
SBA Level 4 TI $24,953.00

Balancing Investigation BWCH $22,215.00

Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00

Level 3 Historic Door Hardware Repair $9,997.00

$0.00

$4,505.00Suite 400 Millwork Modifications

CC Temporary Playground Enclosure $9,990.00
Descoped Peer Reviw, Pipe Insulation, Photovoltaics

SBA Tenant Space Changes, Level 3 $10,775.00

$0.00
$397,056.00
$0.00Correction of funding string

SBA Tenant Space Changes, Level 5

Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC

CLIN 0074 incorrect AND $0.00
$62,532.00Blast Security Upgrades



Weather: 33°F Chance of Snow: 70% Overcast (AM)   Overcast (PM)

New Custom House - R2W34701/2

Jacobs Daily Report 
2/15/2013

Recorded by: Dana Squires

Daily Report 

Page 1 of 2

Temperature: 

On site (AM &PM). Site walks ‐ MC requested final punchlist back‐walk.  Several items were 
documented as incomplete and several were result of incomplete work.  

1. Blank was needed in panel box
2. T Stats in two locations were now in conflict with telephone placment on the walls
3. Toilet Cleaning not accomplished
4. Low Light Levels in security vestibule ‐ MC is planning to install different light reflectors to increase 
lighting from the 4 can light fixtures
5. Low light levels noted in vestibule B117 this area will require an additional can light fixture
6.  General Cleaning throughout space
7. Installation of the IA phone from Vestibule B119 to office B115 

Deficiencies Observed:  Corrective Actions: 



Weather: 38°F Chance of Snow: 100%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
2/14/2013

Recorded by: Duane Coon

 Overcast (AM)   Overcast (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 41°F Chance of Rain: 0% Sunny (AM)   Sunny (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
2/18/2013

Recorded by: Duane Coon

On site (AM & PM). Site walk w/Photos.   **Presidents Day/GSA Holiday.  Jacobs & Contractors on 
site.   **Review 1st level, RCP vs. HVAC Dwgs.    **1‐3PM ‐ 360‐Photos 1st level Area C Rooms/Pre‐
demo. 

H&A[15D & 15N] ‐ Continue demo inside secondary containment at Area (B2). Prepare area for ACM 
Abatement. (Photos)

H&L[10] ‐ Continue build‐out of soffits at 1st level West Wing, framing, GWB & Plaster repair. 
(Photos)

ADK[5] ‐ Electrical Rough‐in at 1st level West Wing.(Photos)

RK Mech[12] ‐ Rough‐in of Ductwork, Hydronic Heating & Domestic Water lines at 1st West Wing. 
Continue night work of demo of large Hydronic lines at (B1) (Photos)

S&W Painting[2] ‐ Stripping & prep for Staining existing wood doors, 1st West Wing. (Photos)

Horizon Glass[5] ‐ Installing   Windows at Stout Street side of 1st level West Wing off man‐lift, 
w/Stout St. Sidewalk closure. (Photos)

MC[2] ‐ Carpenters ‐ Removing Doors & Hardware at !st level Area (C) East Wing. (Photos)

MC[6] ‐ Carpenters/Laborers ‐ General clean‐up. Cleaning at Child Care. Helping w/ Child Care move.

MC[2] ‐ Carpenters ‐ Installing "Giant Crayon" wall corner guards at Child Care. Helping w/ move. 

Meridian Fire[2] ‐ On site to look at "Heat Detectors" for 1st level temporary fire protection. Mtg. w/ 

Corrective Actions: 



Weather: 41°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
2/18/2013

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 39°F Chance of Rain: 0% Overcast (AM)   Hi Overcast (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
2/19/2013

Recorded by: Duane Coon

On site (AM & PM). Site walks w/ Photos.   **7:45 AM ‐ Child Care Punch Back‐walk. *Note: Child 
Care Re‐opened this Morning.    **9‐11 AM ‐ NCH/OAC Mtg.   **1‐2:30PM ‐ MC's/Warrantee List 
Review Mtg. ‐ Field walk of issues, review finished & outstanding items. GSA‐Tammy G., Randy G. & 
Casey S., MC‐Paul V., RKMech‐Jeff, Jacobs‐Duane.   **1st level Dwg. Coord. Review‐Jacobs‐DC 
{Conflicts w/RCP vs. HVAC Radiant Panel layouts}

H&A[12D & 12N] ‐ Area (B2) 1st level East Wing is now in ACM Abatement Containment. *Note: 
Went into Full ACM Containment last eve. Installing floor protection at 1st level Area (C) East Wing.

H&L[10] ‐ Framing, GWB at soffits on 1st level West Wing. (Photos) A crew is patching Plaster at walls 
& New   Window returns at Courtyard side of 1st level Area (A).(Photos)

ADK[5] ‐ Electrical & Fire Alarm system Rough‐in continues at 1st level West Wing. (Photos)

RK Mech[12] ‐ Continue Ductwork, Hydronic Water lines & Domestic water line installs at 1st level 
West Wing. (Photos) Demo of old Hydronic water lines continuesin Area (B1) at night w/ removal of 
pieces of piping to dumpsters in AM. (Photos)

JCI/FSG[3] ‐ FSG is installing controls wiring at 1st level West Wing. One Programmer working in O&M 
area to install info on BAS system.

Horizon Glass[2] ‐ Detailing radius topped   windows. 

S&W Painting[4] ‐ Stripping wood door frames & wood doors. Prep. to re‐stain existing units.(Photos)

MC[4] ‐ Carpenters ‐ Removing doors & hardware in 1st level Area (C) East Wing.

Deficiencies Observed:  Corrective Actions: 



Weather: 39°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
2/19/2013

Recorded by: Duane Coon

 Overcast (AM)   Hi Overcast (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 35°F Chance of Snow: 100% Cloudy (AM)   Cloudy/Snow (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
2/20/2013

Recorded by: Duane Coon

On site (AM & PM). Site walks w/Photos.   **10:30 AM ‐ PCO Mtg. (Held on 4th level Conf. Rm.)   
*Note: Snow begins 3PM. Winter Storm Warning for Denver issued by National Weather Service.

H&A[12D & 12N] ‐ ACM Abatement continues at 1st level Area (B2) South East Wing. Floor protection  
at 1st level Area (C) East Wing. (Photos)

H&L[8] ‐ Layout, Framing, GWB at 1st level West Wing. Continue Plaster patching at 1st level West 
Wing. (Photos)

ADK[5] ‐ Electrical Rough‐in at 1st level West Wing. (Photos)

RK Mech.[12] ‐ Continue Ductwork, Hydronic Heating & Domestic Water Rough‐ins at 1st level West 
Wing. (Photos) Demo old Hydronic Heating Water Lines at South Wing on night shift. (Photos) 
Removing demo'd piping thru Mech Rm.#151 louver opening w/forklift. (Photos)

S&W Painting[4] ‐ Stripping existing wood jambs & doors, prep. for staining. (Photos)

JCI[1] ‐ Programming Mech. Equip. at Basement. (Photos)

Horizon Glass[1] ‐ Working on Detailing of 1st level   Windows.

MC[4] ‐ Carpenters ‐ Removing existing doors & hardware at 1st level East. (Photos)

MC[8] ‐ Carpenters/Laborers ‐ Installing Hardy Board at 1st level West Mech. Rm. #151, prep. for 
Epoxy flooring works. General clean‐up. Grouting  Window openings at Area (B1). (Photos) 
Installing casework protection at 1st level Area (C). (Photos)

Deficiencies Observed:  Corrective Actions: 



Weather: 35°F Chance of Snow: 100%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
2/20/2013

Recorded by: Duane Coon

 Cloudy (AM)   Cloudy/Snow (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 27°F Chance of Snow: 100%

New Custom House - R2W34701/2

Jacobs Daily Report 
2/21/2013

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Snowing (AM)   Ptly Cldy (PM) Temperature: 

On site (AM &PM). Site walk w/ Photos.   **7:30 AM ‐ Deputy Fire Marshal‐Joe Carruth's inspection 
canceled by MC.   **MC's, 18 Feb.'13 schedule, Review/Mark‐up.

H&A[12D & 12N] ‐ ACM Abatement continues on 1st level Area (B2). Soft demo of ceiling tile begins 
today at Area C. (Photos)  Continue to install blue floor protection at Area C.(Photos) 

H&L[8] ‐ Deliver GWB to site w/ "Gas" truck flatbed. Continue to install soffits at 1st level Area (B1). 
Hang GWB one side at same. (Photos) Continue Plaster patching. (Photos)

ADK[5] ‐ Electrical Rough‐in continues at 1st West Wing, Areas (A & B1). (Photos) Demo Light fixtures 
& Elec. Circuitry at 1st level Area (C) East wing. (Photos)

RK Mech.[12] ‐ Rough‐in Mech. Ductwork, VAV's, Hydronic Heating Water & Domestic Water lines at 
1st level Areas (A & B1). (Photos) Continue misc. demo of old systems piping. (Photos) Demo Wall 
Mtd. Conv. unit covers at 1st level East Wing Area (C). (Photos)

S&W Painting[3] ‐ Stripping wood doors & frames at 1st level Area (A). (Photos)

Horizon Glass[5] ‐ Installing   Window units at Stout St. side of 1st level Window Install Area F. 
(Photos) *Note: Stout St. sidewalk closure.

ABC Fire[2] ‐ Installing Fire Sprinkler lines at 1st level Area (A & B1).

MC[4] ‐ Laborers ‐ Snow removal from Courtyard & Entry ramps. Snow stopped about 10 AM +/‐. 
(Photos)

MC[3] ‐ Carpenters/Laborers ‐ Grouting Masonry openings for   Window Anchorage. Installing 

Deficiencies Observed:  Corrective Actions: 



Weather: 27°F Chance of Snow: 100%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
2/21/2013

Recorded by: Duane Coon

 Snowing (AM)   Ptly Cldy (PM)

MC[3] ‐ Laborers ‐ Genral Clean‐up, Floor protection & Change‐out of filter media on neg‐air units.

Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

64 37,746,822.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

81% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2

3
4
5
6
7
8
9

10
11
12
13
14
15
16
17
18
19
20

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

MC - Grouted at new steel for window openings, Level 1 Area B1.

JCI & FSG - Worked on computer programming, Basement O&M office. 

S&W -Stripped and prepped for stain on existing wood doors and frames, Level 1 west wing.

H&L - Framed, plaster patching, and installed GWB ceiling areas at soffit plenum spaces, framed chases and window returns, Level 1 Area A.
Meridian - Looked at heat detectors in lieu of Fire Watch for fire protection, Level 1.

3/4/2013

Through January 31, 2013
2/22/2013 $26,491,973.00

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $19,686,886.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

2/19/13: Childcare punchlist back-walk, Basement Childcare.  NOTE: Childcare re-opened 2/19/13.

2/21/2013

MC - Installed "crayon" wall corner guards and general cleanup, Basement Childcare.

ADK - Electrical and fire alarm rough-in work, Level 1 Areas A & B1.

H&A - ACM Abatement in containment (2/18/13 evening), Level 1 Area B2.

MC - Removed doors and hardware, Level 1 Area C.
H&A - Installed floor protection and soft demo of ceiling tiles, Level 1 Area C.

H&A - Continued demo inside secondary containment and prepped for ACM abatement, Level 1 Area B2.

RK Mech. - Installed new ductwork, VAVs, hydronic, and domestic water lines, Level 1 Area A.  
RK Mech. - Continued demo of large hydronic lines at night through Mechanical Room #151 louver opening with forklift, Level 1.  Demo'd wall mounted 
convection unit covers, Level 1 Area C.

ABC - Installed fire sprinkler lines, Level 1 Areas A & B1.

Horizon Glass - Installed new  windows with man-lift and detailed radius tops, Level 1 Area A.  NOTE: Stout St sidewalk closure in effect.  

JCI & FSG  - Installed controls wiring, Level 1 west wing.

ADK - Demo'd light fixtures and electrical circuitry, Level 1Area C.

MC - Installed hardyboard to prep for epoxy flooring, Level 1 Mechanical Room #151.
MC - General cleanup, including snow removal on 2/21/13, floor and casework protection, changed filters on negative air units, Level 1.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

64 $37,746,822.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 81.01%
   b.  NORMAL     = = 81.01%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

PS58 $547.00

$102,502.00Levels 3 & 4 Miscellaneous finish improvements
Integrate existing door security & access control w/panic bar hardware

-$6,624.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/27/2013$0.00

GS-P-08-10-JB-5002

$19,686,886.00 

2/21/2013 2/22/2013

10/27/2013

(to date)

$26,491,973.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

3/4/2013

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00
$0.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

FPS TI Room 481

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00
SBA Level 4 TI $24,953.00

Balancing Investigation BWCH $22,215.00

Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00

Level 3 Historic Door Hardware Repair $9,997.00

$0.00

$4,505.00Suite 400 Millwork Modifications

CC Temporary Playground Enclosure $9,990.00
Descoped Peer Reviw, Pipe Insulation, Photovoltaics

SBA Tenant Space Changes, Level 3 $10,775.00

$0.00
$397,056.00
$0.00Correction of funding string

SBA Tenant Space Changes, Level 5

Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC

CLIN 0074 incorrect AND $0.00
$62,532.00Blast Security Upgrades



Weather: 36°F Chance of Rain: 0% Sunny (AM)   Sunny (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
2/25/2013

Recorded by: Duane Coon

On site (AM & PM). Site walks w/Photos.    **9:30 AM ‐ MC Huddle Call    **11 AM ‐ Verified Pressure 
Test (200 PSI) on Sprinkler Lines at 1st level West Wing. Passed. (Photos)  **2PM ‐ NCH Huddle Call    
**3PM ‐ Site walk w/ GSA‐Tammy G. & Jacobs‐Dana S. ‐ 1st level Lobby PH 1 demo, 1st level work, 
3rd Level Thresholds, keys, etc. (Photos)

H&A[12D & 12N] ‐ ACM Contained Abatement continues at 1st level Area (B2) South East Wing. Misc. 
soft demo at 1st level West Wing.

ADK[5] ‐ Continue Electrical rough‐in at 1st level West Wing.(Photos)

RK Mech [1] ‐ One insulator on site today. Main crews are working Tue. thru Sat. this week, to 
accomodate deliveries. (Photos)

Epoxy Flooring[2] ‐ Installed the Epoxy floor covering at Mech room #151 this past weekend. (Photos 
of MC's protection)

Horizon Glass[5] ‐ Trimming out 1st level  Window installs.

S&W Painting[2] ‐ Stripping & Staining wood doors for 1st level.

ABC Fire[2] ‐ Installing Sprinkler Mains & Branch lines at 1st level Area (B1) South/West Wing.

MC[8] ‐ Carpenters/Laborers ‐ Grouting   Window Masonry openings for Struct. Steel anchorage. 
(Photos)  1st level floor Protection.

MC[3] ‐ Laborers ‐ Snow removal this AM. *Note: Heavy snowfall yesterday 8‐10".  

Deficiencies Observed:  Corrective Actions: 



Weather: 36°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
2/25/2013

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 34°F Chance of Snow: 100% Snow/Overcast (AM)   Overcast (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
2/26/2013

Recorded by: Duane Coon

On site (AM & PM).     **9‐11 AM ‐ NCH/OAC   **11 AM ‐ Commissioning Mtg.   **2‐5:30 PM ‐ MC's 
MEPS Pricing Review Mtg.

H&A[12D & 12N] ‐ ACM Contained Abatement continues at 1st level Area (B2) South East Wing. Misc. 
soft demo at 1st level West Wing. Begin Secondary Containment Plaster Removal at Area C East 
Wing.

ADK[5] ‐ Continue Electrical rough‐in at 1st level West Wing.

RK Mech [9] ‐ One insulator on site  again today. Installing Ductwork, Hydronic piping & Domestic 
Water Rough‐ins at 1st level Area (B1).

Horizon Glass[5] ‐ Trimming out 1st level  Window installs.

S&W Painting[2] ‐ Stripping & Staining wood doors for 1st level.

ABC Fire[2] ‐ Installing Sprinkler Mains & Branch lines at 1st level Area (B1) South/West Wing.

MC[8] ‐ Carpenters/Laborers ‐ Grouting  Window Masonry openings for Struct. Steel anchorage.   
1st level floor Protection.

MC[3] ‐ Laborers ‐ Snow removal this AM. 

Deficiencies Observed:  Corrective Actions: 



Weather: 34°F Chance of Snow: 100%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
2/26/2013

Recorded by: Duane Coon

 Snow/Overcast (AM)   Overcast (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 38°F Chance of Snow: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
2/27/2013

Recorded by: Duane Coon

Daily Report 

Page 1 of 2

 Sunny (AM)   Sunny (PM) Temperature: 

On site (AM & PM).   **8 AM ‐ 6 PM ‐ MC Estimate & Proposal Reviews.

H&A[12D & 12N] ‐ ACM Contained Abatement Going for Final Clean Approval today, 1st level Area 
(B2) South East Wing. Misc. soft demo at 1st level West Wing, Secondary Containment Plaster 
Removal.

ADK[5] ‐ Continue Electrical rough‐in at 1st level West Wing.

RK Mech [9] ‐ Installing Ductwork, Hydronic piping & Domestic Water Rough‐ins.

Horizon Glass[5] ‐ Trimming out 1st level   Window installs.

S&W Painting[2] ‐ Stripping & Staining wood doors for 1st level.

ABC Fire[2] ‐ Installing Sprinkler Mains & Branch lines at 1st level Area (B1) South/West Wing.

MC[8] ‐ Carpenters/Laborers ‐ Grouting  Window Masonry openings for Struct. Steel anchorage.   
1st level floor Protection.  General Clean‐up and floor protection.

Deficiencies Observed:  Corrective Actions: 



Weather: 38°F Chance of Snow: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
2/27/2013

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 44°F Chance of Rain: 0% Sunny (AM)   Sunny (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
2/28/2013

Recorded by: Duane Coon

On site (AM & PM).  Site walk 2nd level Swing Space only.    **9‐11:30 AM ‐ GSA, Jacobs & MC walk 
2nd floor MEPS /New Electrical Plan varification.   **D Coon ‐ Close‐out from Project.

Deficiencies Observed:  Corrective Actions: 



Weather: 44°F Chance of Rain: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
2/28/2013

Recorded by: Duane Coon

 Sunny (AM)   Sunny (PM)

Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

65 37,746,822.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

81% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1

2
3
4
5
6
7
8
9

10
11
12
13

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

RK Mech. - Installed and insulated new ductwork, hydronic, and domestic water lines, Level 1 Area A & B1.  NOTE: Crews working Tues-Sat this week to 
accommodate deliveries

2/28/2013

ADK - Continued electrical rough-in work, Level 1 Areas A & B1.

H&A - Secondary containment for plaster removal, Level 1 Area C.
MC - Removed snow (~8-10" over weekend).  Installed floor protection, Level 1.

H&A - ACM abatement, Level 1 Area B2 and miscellaneous soft demo, Level 1 west wing.

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

Through January 31, 2013
3/1/2013 $26,491,973.00

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $19,686,886.00

2/25/13: Site walk with GSA & Jacobs of Level 1 work, Level 3 thresholds, and keys.

3/8/2013

2/26-2/27/13: MEPS pricing review meeting and site walk of electrical plan verification.

2/25/13: Verified pressure test (200 psi) on sprinkler lines, Level 1 west wing.  Passed.

MC - Grouted at new steel for window openings, Level 1 Area B1.
S&W -Stripped and stained wood doors, Level 1.
ABC - Installed fire sprinkler mains and branch lines, Level 1 Area B1.

Horizon Glass - Trimmed out window installs, Level 1.
Epoxy Flooring  - Installed epoxy floor covering, Mechanical Room #151.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

65 $37,746,822.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 81.01%
   b.  NORMAL     = = 81.01%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64
PA65

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$0.00PS63 Accounting info change
CLIN 0074 incorrect AND $0.00

$62,532.00Blast Security Upgrades
$0.00Correction of funding string

SBA Tenant Space Changes, Level 5

Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC

SBA Tenant Space Changes, Level 3 $10,775.00

$0.00
$397,056.00

Level 3 Historic Door Hardware Repair $9,997.00

$0.00

$4,505.00Suite 400 Millwork Modifications

CC Temporary Playground Enclosure $9,990.00
Descoped Peer Reviw, Pipe Insulation, Photovoltaics

Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00

SBA Level 4 TI $24,953.00

Balancing Investigation BWCH $22,215.00

FPS TI Room 481

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00
$0.00

3/8/2013

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$19,686,886.00 

2/28/2013 3/1/2013

10/27/2013

(to date)

$26,491,973.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/27/2013$0.00

GS-P-08-10-JB-5002

-$6,624.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00

PS58 $547.00

$102,502.00Levels 3 & 4 Miscellaneous finish improvements
Integrate existing door security & access control w/panic bar hardware



Weather: 55°F Chance of Snow: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
3/5/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

 Ptly sunny (AM)   Ptly Sunny (PM) Temperature: 

On site (AM &PM). Site walk w/ Photos.   *9:00 AM OAC.  Boiler cleanup review ‐ remains an open 
issue.  

H&A‐ Prep for ACM abatement Area C.  Soft demo Area C. 

H&L ‐ Continue to install soffits at 1st level Area (B1). Hang GWB one side at same.  Installed lath for 
plaster patching.  Finishingd around radial windows Area A.

ADK ‐ Electrical and FA Rough‐in continues at 1st West Wing, Areas (A & B1). 

RK Mech. ‐ Rough‐in and Mech. Ductwork, VAV's, Hydronic Heating Water & Domestic Water lines at 
1st level Areas (A & B1). Insulated domestic lines and ductwork  

S&W Painting ‐ Sanding wood doors.

Horizon Glass ‐ Installed   window units, Area B1.

JCI[2] ‐ Control wiring rough‐ins.

MC ‐ Carpenters/Laborers ‐ Grouting Masonry openings for   Window Anchorage.  

MC ‐ Carpenters/Laborers ‐ Installing wall down east corridor in Area C for access to Mary's space.

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: 55°F Chance of Snow: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
2/21/2013

Recorded by: Duane Coon

 Ptly sunny (AM)   Ptly Sunny (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 55°F Chance of Snow: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
3/6/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

 Ptly sunny (AM)   Ptly Sunny (PM) Temperature: 

On site (AM &PM). Site walk w/ Photos.   *8:00 AM Screw and framing inspection at upper walls in 
Area A.  *8:30 AM Duct pressure test Area A.  Passed.  9:30 AM Mods in ePM training with Jamie 
Blue.  10:30‐1:45 PCO Change meeting.  MEPS review with Sheila.      

H&A ‐ Prep for ACM abatement Area C.  Soft demo of ceiling tile Area C. 

H&L ‐ Continue to install soffits at 1st level Area (B1). Hang GWB one side at same.  Plaster patching.  
Finished and sanded around radial windows Area A.

ADK‐ Electrical Rough‐in continues at 1st West Wing, Areas (A & B1). 

RK Mech. ‐ Rough‐in and Mech. Ductwork, VAV's, Hydronic Heating Water & Domestic Water lines at 
1st level Areas (A & B1). Insulated domestic lines.  

S&W Painting ‐ Staining wood doors.

Gold Plane[2] ‐ Prepared triple trnasom mockup.

ABC Fire ‐ Installing Fire Sprinkler lines at 1st level Area (A & B1).  Draining existing line in Corridor.

MC ‐ Carpenters/Laborers ‐ Grouting Masonry openings for   Window Anchorage.  Cleaned forms 
of grout for windows. 

MC ‐ Carpenters/Laborers ‐ Installing wall down east corridor in Area C for access to Mary's space.

JCI ‐ Controls wiring rough‐in.                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: 55°F Chance of Snow: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
2/21/2013

Recorded by: Duane Coon

 Ptly sunny (AM)   Ptly Sunny (PM)

Deficiencies Observed:  Corrective Actions:



Weather: 55°F Chance of Snow: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
3/7/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

 Ptly sunny (AM)   Ptly Sunny (PM) Temperature: 

On site (AM &PM). Site walk w/ Photos.   **7:30 AM ‐ Deputy Fire Marshal‐Joe Carruth's inspection 
completion of Area A above ceiling demo.  Started firestopping at exterior niches.  A few issues 
remain.  **9:30 AM ‐ Site walk with MC, Gigaspan, GSA, Jacobs of cabling work for cost tracking info.  
2:00 PM ‐ Review of triple door transom mockup with GSA Historic, Andrea Collins.

H&A‐ Prep for ACM abatement Area C.  Soft demo Area C. 

H&L ‐ Continue to install soffits at 1st level Area (B1). Hang GWB one side at same. Continue Plaster 
patching. 

ADK ‐ Electrical Rough‐in continues at 1st West Wing, Areas (A & B1). 

RK Mech. ‐ Rough‐in and Mech. Ductwork, VAV's, Hydronic Heating Water & Domestic Water lines at 
1st level Areas (A & B1). Insulated domestic lines.  Continue misc. demo of old systems piping. 

S&W Painting[3] ‐ Staining wood doors.

ABC Fire ‐ Installing Fire Sprinkler lines at 1st level Area (A & B1).  Draining existing line in Corridor.

Gigaspan ‐ Site investigation

                                                                             Continued:

Deficiencies Observed:  Corrective Actions: 



Weather: 55°F Chance of Snow: 0%

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
2/21/2013

Recorded by: Duane Coon

 Ptly sunny (AM)   Ptly Sunny (PM)

MC ‐ Carpenters/Laborers ‐ Grouting Masonry openings for   Window Anchorage. 

MC ‐ Carpenters/Laborers ‐ Installing wall in Area C for access to Mary's space.

JCI ‐ Controls wiring rough‐in.

Deficiencies Observed:  Corrective Actions:



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

65 37,746,822.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

81% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3
4
5
6
7
8
9

10
11
10
11
12
13
14
15
16
17
18
19
20
21
22
23

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

3/6/13: Duct pressure test, Area A. Passed, Level 1 Area A.  
3/6/13: MEPS pricing neotiations continued (with Sheila).

JCI / FSG - Continued rough-in wiring work for controls, Level 1 Areas A & B1.
Gold Plane - Prepared triple transom mockup, Level 1 Area A.
Gigaspan - Site investion of cabling, Level 1.

3/6/13: Screw and framing inspection at upper walls, Level 1 Area A.  

RK Mech. - Installed and insulated new ductwork, hydronic, and domestic water lines, Level 1 Area A & B1. 

3/8/2013

ADK - Continued electrical rough-in work, Level 1 Areas A & B1.

H&A - Secondary containment for plaster removal, Level 1 Area C.

$27,400,388.00

RK Mech. - Continued miscellaneous demo of existing systems, Level 1 Area B1.
RK Mech. - Installed plumbing for bathroom fixtures, Level 1 Area A.

MC - Installed plywood wall for access to IT Room (for Mary), Level 1 Area C.

H&A - Prepped for ACM abatement in containment and continued "soft" demo work, Level 1 Area C.

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

Through February 28, 2013
3/8/2013

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $19,686,886.00

3/7/13: Site walk with GSA, Jacobs, MC & Gigaspan of cabling work for cost tracking, Level 1.

3/8/2013

3/7/13: Review of triple transom mockup with GSA Historic, Andrea Collins.  Passed.

3/7/13: Inspection with GSA Fire Marshall, Joe Carruth, MC & Jacobs, Area A above-ceiling demo and firestopping at exterior niches.  Few issues remain.

MC - Grouted at new steel for  window openings, Level 1 Area B1.

S&W -Stripped, sanded and stained wood doors, Level 1.
ABC - Installed fire sprinkler mains and branch lines, Level 1 Areas A & B1.  Drained down existing horizonal standpipe in Corridor, west wing.

Horizon Glass - Installed steel and  windows, Level 1 Window Area B.  

H&L - Continued to install framing and GWB (one-side) for soffits, Level 1 Area A.

MC - Poured concrete at existing shaft wall, Level 1 Room 191.
MC - Fire caulked penetrations, Level 1 Areas A & B1.

H&L - Continued installing lath and platcher patching, Level 1 Area A.
H&L - Taped, mudded and finished drywall around radial windows, Level 1 Area A.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

65 $37,746,822.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 81.01%
   b.  NORMAL     = = 81.01%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64
PA65

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$0.00PS63 Accounting info change
CLIN 0074 incorrect AND $0.00

$62,532.00Blast Security Upgrades
$0.00Correction of funding string

SBA Tenant Space Changes, Level 5

Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC

SBA Tenant Space Changes, Level 3 $10,775.00

$0.00
$397,056.00

Level 3 Historic Door Hardware Repair $9,997.00

$0.00

$4,505.00Suite 400 Millwork Modifications

CC Temporary Playground Enclosure $9,990.00
Descoped Peer Reviw, Pipe Insulation, Photovoltaics

Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00

SBA Level 4 TI $24,953.00

Balancing Investigation BWCH $22,215.00

FPS TI Room 481

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00
$0.00

3/8/2013

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$19,686,886.00 

3/8/2013 3/8/2013

10/27/2013

(to date)

$27,400,388.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/27/2013$0.00

GS-P-08-10-JB-5002

-$6,624.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00

PS58 $547.00

$102,502.00Levels 3 & 4 Miscellaneous finish improvements
Integrate existing door security & access control w/panic bar hardware



Weather: Chance of Snow:Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
3/8/2013

Recorded by: Rachel Bernheim

On site (AM &PM). Site walk w/ Photos.   

H&A‐ Prep for ACM abatement Area C1.  Secondary containment for plaster demo, Area C.

H&L[6] ‐ Continue to install soffits. Hang GWB one side at same. Continue Plaster patching.  Finisher 
at windows. 

RK Mech. ‐ Installed BR copper for fixtures.  Installed VAVs.  Demo in B1.  Cleanup in B1.  

S&W Painting‐ Staining / sealing wood doors.

ABC Fire[2] ‐ Installing Fire Sprinkler lines at 1st level Area (A & B1).  

Horizon Glass ‐ Installed steel at new   window openings, B1 Ctyd side (Window Area B).

JCI[2] ‐ Controls rough‐in, including sleeve installation.

MC[11] ‐ Fire caulking.  Poured shaft wall.  Grouted at window openings.  

Deficiencies Observed:  Corrective Actions: 



Weather: Chance of Snow:

Daily Report 

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

Recorded by: Duane Coon

Deficiencies Observed:  Corrective Actions:



Weather: 28°F Chance of Snow: 10% Cloudy (AM)   Cloudy (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
3/11/2013

Recorded by: Rachel Bernheim

On site (AM &PM). Site walk w/ Photos.   *2:00 PM Mini huddle with GSA and Jacobs.  

Horizon Glass[5] ‐ Installed new radial   window units, Area B1.

H&A[~10]‐ Prep for ACM abatement in containment, Area C.  

H&L ‐ Continue to install GWB soffits (one‐side) at Area A. Installed studs and lath for plaster patching 
at exterior niches, Area A.  Continued plaster patching.  Finished around radial windows, Area A.

ADK ‐ Electrical and rough‐in, Area B1.

RK Mech. ‐ Installed new duct, Area B1.

S&W Painting[3] ‐ Scraped existing doors, Level 1.

ABC ‐ Installed sprinkler lines, Area A.

MC ‐ Carpenters/Laborers[4] ‐ Poured concrete at shaft wall, Area A.

MC ‐ Carpenters/Laborers ‐ Placed forms and grouted at new  window installs, Area B1 south 
Ctyd.
                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: 37°F Chance of Snow: 100% Snowy (AM)   Cloudy (PM) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
3/12/2013

Recorded by: Rachel Bernheim

On site (AM &PM). Site walk w/ Photos.   *9:30 AM OAC Meeting.  Andrea Collins on‐site to (final) 
review triple transom mockup and unique transom at Rm 117. *1:00 PM Warranty mtg

Horizon Glass[5] ‐ Installed new radial   window units, Area B1.

H&A ‐ Prep for ACM abatement in containment, Area C.  

H&L ‐ Continue to install GWB soffits (one‐side) at Area A. Continued plaster patching at exterior 
niches, Area A.  Began framing hard lids by NW exterior door, Area A.

ADK ‐ Electrical and rough‐in, Area B1.  Demo, Area B2.

RK Mech. ‐ HVAC rough‐ins.  Set AHU in place in Mech Room, west.

S&W Painting[3] ‐ Scraped existing frames and stained doors, Level 1.

MC ‐ Carpenters/Laborers[4] ‐ Grouted niche areas and at new   windows, B1.

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: Chance of Snow:Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
3/13/2013

Recorded by: Rachel Bernheim

On site (AM &PM). Site walk w/ Photos. *ADT, MC, Jacobs site walk of wiring pathways for cameras 
(routed down to Bsmt), holdups (routed up to Lvl 5), and duress buttons.    

Horizon Glass‐ Installed new radial  window units, Area B1 Stout St side.  NOTE: Noise complaints 
yesterday and new method in place to do noisy work prior to 8am.

H&A ‐ Abatement in containment, Area C1.  

H&L ‐ Plaster patching, finishing at radial windows, framing corridor hard lids and soffits with GWB 
one‐side.

ADK ‐ Installed temp lights, Lobby.  Wiring exhaust fan, A.  Electrical demo, B1 and FA demo, B2.

RK Mech. ‐ Installed new duct and hydronic lines, B1.  Insulated water lines, B1.  Medium pressure 
duct test from west wing Mech Rm to south wing (main supply from AHU).  Passed.

S&W Painting[3] ‐ Scraped existing frames and stained doors, Level 1.

MC ‐ Carpenters/Laborers[4] ‐ General cleanup, B1.  Fire caulked penetrations, A.  Grouted at 
windows, B2.+

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
3/14/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

Temperature: 

On site (AM &PM). Site walk w/ Photos. *2:30 GSA & Jacobs internal discussion on hydronic pipe ACM 
removal costs (MC unsolicited proposal of $459,000)

Horizon Glass‐ Installed new radial   window units, Area B1 19th St.

H&A ‐ Abatement in containment, Area C1.  

H&L ‐ Plaster patching, finishing at radial windows, framing corridor hard lids and soffits with GWB 
one‐side.

ADK ‐ Pulled wire, A.  Electrical demo, B2

RK Mech. ‐ Installed and insulated new hydronic lines, B1.  

S&W Painting[3] ‐ Scraped existing frames and stained doors, Level 1.

MC ‐ Carpenters/Laborers[4] ‐ Installed barricade for   door, 19th/Stout.  Grouted window 
openings, B2. Firestopping, Area A.

JCI ‐ Controls programming on O&M computer.

                                                         

Deficiencies Observed:  Corrective Actions: 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

65 37,746,822.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

82% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1

2
3
4
5
6
7
8
9

10
11
12
13
14
15
16

17
18
19
20
21

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

3/14/13: GSA & Jacobs internal discussion on hydronic pipe ACM removal costs.

MC - Grouted at niche locations and new steel for  window openings, Level 1 Area B1.

S&W -Scraped, sanded and stained wood doors and frames, Level 1.
ABC - Installed fire sprinkler mains and branch lines, Level 1 Areas A & B1.  
H&L - Continued to install framing and GWB (one-side) for soffits, Level 1 Area A.  Began framing hard lid corridor ceilings, Level 1 Area A.

MC - Poured concrete at existing shaft wall, Level 1 Room 197.
MC - Fire caulked penetrations, Level 1 Area A.  General cleanup. 

H&L - Continued platcher patching, Level 1 Areas A & B1.
H&L - Taped, mudded and finished drywall around radial windows, Level 1 Area A.

3/15/13: Basement descope change meeting.  NOTE: Basement B029 vault opened.

3/25/2013

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $19,686,886.00

MC - Installed plywood door barricade for doors, Level 1.
H&A - Prepped for ACM abatement in containment, Level 1 Area C1.  Containment began 3/13/13.

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

Through February 28, 2013
3/15/20133/15/2013

ADK - Continued electrical rough-in work and pulled wire, Level 1 Areas A & B1.  Installed flex conduit for lights, Level 1 Area A.

$27,400,388.00

RK Mech. - Set AHU in place, Level 1 Area A Mechanical Room.

RK Mech. - Continued installation of new ductwork and hydronic lines, Level 1 Area B1.  Continued insulating the domestic water and hydronic lines, Level 1 
Area B1.  Demo of large hydronic pipes, Level 1 B & Lobby. 

ADK - Demo of exisiting electrical, security and fire alarm systems, Level 1 Areas B1 &  B2.

3/13/13: Site walk of wiring pathways for cameras, holdups, and duress buttons with ADT, MC & Jacobs.
3/13/13: Medium pressure duct test from Mech room (west) to south wing (main supply from AHU).  Passed.

JCI / FSG - Programmed controls on O&M computer, including Childcare front-end graphics.

3/12/13: Triple transom mockup FINAL review with GSA Andrea Collins, Mc and Jacobs.  Approved.

Horizon Glass - Installed new radial window units, Level 1 Window Area G and H.  NOTE: Noise complaints 3/12/13.  New method in place to perform loud work 
prior to 8am.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

65 $37,746,822.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 81.56%
   b.  NORMAL     = = 81.56%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64
PA65

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

PS58 $547.00

$102,502.00Levels 3 & 4 Miscellaneous finish improvements
Integrate existing door security & access control w/panic bar hardware

-$6,624.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/27/2013$0.00

GS-P-08-10-JB-5002

$19,686,886.00 

3/15/2013 3/15/2013

10/27/2013

(to date)

$27,400,388.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

3/25/2013

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00
$0.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

FPS TI Room 481

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00
SBA Level 4 TI $24,953.00

Balancing Investigation BWCH $22,215.00

Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00

Level 3 Historic Door Hardware Repair $9,997.00

$0.00

$4,505.00Suite 400 Millwork Modifications

CC Temporary Playground Enclosure $9,990.00
Descoped Peer Reviw, Pipe Insulation, Photovoltaics

SBA Tenant Space Changes, Level 5

Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC

SBA Tenant Space Changes, Level 3 $10,775.00

$0.00
$397,056.00

$62,532.00Blast Security Upgrades
$0.00Correction of funding string

$0.00PS63 Accounting info change
CLIN 0074 incorrect AND $0.00



Weather: Chance of Snow:Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
3/15/2013

Recorded by: Rachel Bernheim

On site (AM &PM). Site walk w/ Photos. *10:00 Bsmt descope change meeting.  Basement B029 vault 
opened.

H&A ‐ Abatement in containment, Area C1.  

H&L ‐ Plaster patching.

ADK ‐ Installed flex conduit for lights, A.  Pulled wire, A.  Demo of existing security lines, B1.

ABC ‐ Installed sprinkler lines.

RK Mech. ‐ Installed new duct and demo'd large hydronic piping, B1 south.

MC ‐ Carpenters/Laborers ‐ Removed molding, general cleanup, grouted at niches, installed forms for 
grout at   window openings.

JCI ‐ Controls programming on O&M computer for Childcare front‐end graphics.

NOTE: CmX not on‐site this week.

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
3/18/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

Temperature: 

On site (AM &PM). Site walk w/ Photos.  NOTE: MC/Sub ACM awareness training (S&W, H&L, RK, etc); 
7:30 Fire Safety firestopping walk with MC & Joe Carruth; 8:30 Domestic water pressure test ‐ PASSED 
4hr @ 101 psi; 9:30 Framing inspection, Area A ‐ PASSED. 10:00 Huddle call with MC ‐ picture rail 
review

H&A ‐ Abatement in containment, Area C1.  

H&L ‐ Plaster patching. Framing for hard lids.

ADK ‐ Installed flex conduit for lights, A.  

ABC ‐ Night MOP work ‐ installed sprinkler lines, Lobby.

RK Mech. ‐ Insulated new duct and installed hydronic and domestic water piping.

S&W ‐  Orange peel stripping on frames and hand‐scraped.

MC ‐ Carpenters/Laborers ‐ Installed  door plugs.

Walsh ‐ Reviewed test samples

Horizon Glass ‐ Installed new  windows, Bi south.

Gigaspan ‐ investigate horizontal / vertical backbone.

                                                         
Deficiencies Observed:  Corrective Actions: 



Weather: Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
3/19/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

Temperature: 

On site (AM &PM). Site walk w/ Photos.  9:00 OAC Meeting.  1:00 Warranty meeting.

H&A ‐ Abatement in containment, Area C1.  

H&L ‐ Plaster patching. Framing for hard lids and niches.

ADK ‐ Lighting control rough‐in, Bi.  Fire alarm rough‐in, Area A.

RK Mech. ‐ Insulated new water lines and roughed in new systems, B1.

Walsh ‐ Monitored abatement.

Horizon Glass ‐ Installed new   windows, B1 south.

FSG ‐ Rough in controls, B1 west and AHU panel.

Gold Plane ‐ measured door louvers for infill.

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
3/20/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

Temperature: 

On site (AM &PM). Site walk w/ Photos.  11:00 Framing inspection, Area A. 11:30 MEP inspection, 
Area A. 2:30 Proposal review meeting

H&A ‐ Prepping for containment and removing existing frames, Bump Out.  Abatement in 
containment, Area C.  Area C1 final clearance.

H&L ‐ Plaster patching. Framing for hard lids, B1 and Bathrooms.

ADK ‐ Installed can lights in Corridor hard lids and pulled wire, A.

RK Mech. ‐ Hydronic rough‐in, B1 south.  Insulated duct, B1 west.

Horizon Glass ‐ Installed new  windows, B2.

FSG ‐ Rough in controls.

S&W ‐ Scraped doors.

MC ‐ Grout patches; Grout/forms at windows, B2.

ABC ‐ Night shift MOP work.

NOTE: Linda Wagner on‐site.

Deficiencies Observed:  Corrective Actions: 



Weather: Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
3/21/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

Temperature: 

On site (AM &PM). Site walk w/ Photos.  7:30 Fire Life Safety inspection with Joe Carruth of Area A 
and CC exit sign relocation.  

H&A ‐ Prepping for containment, Area C2.

H&L ‐ Plaster patching. Framing.

ADK ‐ Installed can lights in Corridor hard lids and pulled wire, A.

RK Mech. ‐ Hydronic rough‐in, B1 south.  Insulated duct, B1 west.

Horizon Glass ‐ Installed new  windows, B2.

FSG ‐ Rough in controls.

S&W ‐ Scraped doors.

MC ‐ Grout/forms at windows, B2.

ABC ‐ Night shift MOP work.

                                                         Deficiencies Observed:  Corrective Actions: 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

65 37,746,822.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

82% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building
Progress

1

2
3
4
5
6
7
8
9

10
11
12
13
14
15
16
17
18
19
20
21

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

H&A - Prepped for ACM abatement in containment, Level 1 Area C2 and bump out. 

FSG - Installed missing thermostat with wiring, Level 5 west wing.

3/20/13: MEP inspection, Level 1 Area A. A few items remain.

Goldplane - Measured door louvers for infill.
3/18/13 & 3/21/13: ire Life safety inspection with Joe Carruth, MC & Jacobs firestopping, Level 1, and exit sign relocation, Childcare.

FSG - Continued rough-in work, Level 1 AHU and Area B1.

Gigaspan - Investigated the horizontal and vertical backbone. 
Horizon Glass - Installed new radial  window units, Level 1 Areas B1 & B2.

3/22/2013

ADK - Continued rough-in work, including pulling wire, for lights, lighting controls, and fire alarm.

$27,400,388.00

RK Mech. - Continued installation and insulation of new ductwork, domestic water lines, and hydronic lines, Level 1 Area B1.  Continued demo work, Level 1 
Area B2.

MC - Installed plywood door barricade for  doors, Level 1.

H&A - ACM abatement in containment, Level 1 Area C1.  Final clearance received 3/20/13.

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

Through February 28, 2013
3/22/2013

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $19,686,886.00

3/18/13 & 3/20/13: Framing inspection, Level 1 Area A. PASSED

4/1/2013

3/18/13:Domestic water pressure test at 101 psi 4hr, Level 1 Area B1 Bathroom.  PASSED.

MC - Grouted patches and at new window openings, Level 1 Area B2.

ABC - Installed fire sprinkler mains and branch lines (MOP work), Level 1 bump out.  
H&L - Continued to install framing for hard lid corridor ceilings and niches, Level 1 Area A.  Installed hangers for ceilings, Level 1 Areas A & B1.

MC - Fire caulked penetrations.  Relocated walls for acess to Mary's IT room. 
S&W -Scraped doors and frames, Level 1 Areas A & B1.

H&L - Continued platcher patching, Level 1 Areas A & B1.  
H&L - Continued finishing at radial windows, Areas A & B1.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

65 $37,746,822.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 81.56%
   b.  NORMAL     = = 81.56%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64
PA65

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$0.00PS63 Accounting info change
CLIN 0074 incorrect AND $0.00

$62,532.00Blast Security Upgrades
$0.00Correction of funding string

SBA Tenant Space Changes, Level 5

Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC

SBA Tenant Space Changes, Level 3 $10,775.00

$0.00
$397,056.00

Level 3 Historic Door Hardware Repair $9,997.00

$0.00

$4,505.00Suite 400 Millwork Modifications

CC Temporary Playground Enclosure $9,990.00
Descoped Peer Reviw, Pipe Insulation, Photovoltaics

Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00

SBA Level 4 TI $24,953.00

Balancing Investigation BWCH $22,215.00

FPS TI Room 481

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00
$0.00

4/1/2013

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$19,686,886.00 

3/22/2013 3/22/2013

10/27/2013

(to date)

$27,400,388.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/27/2013$0.00

GS-P-08-10-JB-5002

-$6,624.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00

PS58 $547.00

$102,502.00Levels 3 & 4 Miscellaneous finish improvements
Integrate existing door security & access control w/panic bar hardware



Weather: Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
3/22/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

Temperature: 

On site (AM &PM). Site walk w/ Photos.  

H&A ‐ Prepping for containment, Area C2 and bump out.

H&L ‐ Framing for soffits, B1.  Plaster and lath.  Finishing at radial windows.  Installed hangars at 
Corridor ceiling.

ADK ‐ Electric rough‐in, B1.

RK Mech. ‐ Insulated water lines.  Installed hydronic lines, B1 Womens.  Demo in B2 and removal.

Horizon Glass ‐ Installed new   windows, B2.

FSG ‐ Installed missed thermostat, Level 5.

S&W ‐ Scraped doors by hand and frames with oranged peel.

MC ‐ Fire caulk; Relocated walls in C2 for access to IT room for Mary.

NOTE: Fan drying Room 142.  Email sent.

                                                         Deficiencies Observed:  Corrective Actions: 



Weather: Chance of Snow:Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
3/25/2013

Recorded by: Rachel Bernheim

On site (AM &PM). Site walk w/ Photos.  9:30 & 2:00 Huddle meetings

H&A ‐ Prep for C2 containment.  Walsh survey with H&A.

H&L ‐ Plaster patching. GWB at soffits and hard lids.

ADK ‐ Installed cable tray.  Installed fire alarm conduit and j‐boxes.  Pulled wire.

RK Mech. ‐ Installed hydronic piping, B2.  Insulated water lines.

S&W ‐  Stripping doors.

MC ‐ Carpenters/Laborers ‐ Fire caulk.  Grout at windows, B2.

Gigaspan ‐ Pulled cable.

FSG ‐ Rough in controls, west wing.

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: 8 to 46° Chance of Snow: 0%

Page 1 of 2

Temperature:  Overcast (AM)   Overcast (PM)

Daily Report 

New Custom House - R2W34701/2

Jacobs Daily Report 
3/26/2013

Recorded by: Dana Squires

Site walks ‐ AM : Back‐walk of MEP above ceiling inspection of Area A  1st floor  took place along with 
confirming issues noted by Joe Carruth in the fire stopping inspection were completed.  Both of these 
initial inspections were started the week of March 18. 

Drywall was being installed at the north west corner of Area A in the corridor and heading south.  RK 
Mechanical, electrical, drywall trades all on site in area A.  Wire pulling by ADK in Area A  and conduit 
RI in Area  B1. Insulation on copper and ductwork completing in Area A and B1.  

Reviewed RK's as built drawings  that were being kept in MC's office. 

OAC meeting and Site walk reviewing issues i.e. duct in stairwell #3; shower options for the 
bankruptcy courts and transition strip at tile and wood trim at level 4 as reviewed with BWG; MC and 
GSA. 

On site ‐ PM : 
No trades were observed in Area A this afternoon at 2:30. Area C2 closed for Abatement that is 
anticipated to start today or tomorrow. 

Issues reviewed on site included the duct duct in stairwell #3; shower options for the bankruptcy 
courts and transition strip at tile and wood trim at level 4.

Reviewed RK's support for child care domestic water credit reduction.  

Deficiencies Observed:  Corrective Actions: 



Weather: 38°F Chance of Snow: 100%

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
3/27/2013

Recorded by: Dana Squires

 Overcast (AM)   Overcast (PM)

Daily Report 

On ‐ AM : Scheduled plumbing and hydronic tests however RK has not connected to valve as 
scheduled.  Will need to be rescheduled.   At 10:30 went back to the site for the hydronic pressure 
(4hour) test at are B1.  I will observe the gauge at 2:30 pm. 

Drywall continues in Area A throughout the corridor and rooms in Area A.  Framing started in ceiling 
through B1.  Insulation on ductwork and copper  nearing completion in corridor through B1 area. 
Branch duct work in offices in B1 underway. 

Area B2‐ demolition of 8" DI pipe being removed. New copper piping being stocked in C1 area.  
Abatement barricades in place for C2 abatement to begin today?  ADK working on wiring along offices 
in area A. 

Reviewed RK's support for child care domestic water credit reduction.  

Fire alarm was set off by what was reported by the Fire Department as burned popcorn on the 2nd 
floor in a tenant space.  Casey reported that 2nd floor was the only floor alarming but I saw the child 
care emptied with kids on the sidewalk and the contractor moved to the north side of the street at 
the Goodyear location.  

On site Site walks ‐ PM : 

Final hydronic  pressure inspection of area B1.  

Deficiencies Observed:  Corrective Actions:



Weather: Chance of Snow:Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
3/28/2013

Recorded by: Rachel Bernheim

On site (AM &PM). Site walk w/ Photos.  7:30 Firestopping inspection with Joe Carruth, B1. 8:30 
Screw inspection, A, but 6 rooms not ready. 1:30 Chilled water pressure test, 4hr @ 100 psi.

Horizon Glass ‐ Installing new   windows

H&A / Walsh ‐ began abatement in containment, Area C2.

H&L ‐ Plaster patching. Drywall finishing at wallls and radial windows B1.  Framing hard lids.

ADK ‐ Rough‐in electrical.  Pulled wire at panel.

Goldplane ‐ Installing transoms, Area A.

RK Mech. ‐ Installed hydronic piping, B2.  Insulated water lines.

S&W ‐  Staining doors.

MC ‐ Carpenters/Laborers ‐ Plastic dust protection at B2/Lobby.  Removal of Basement ceiling tiles, 
south and east. Temp Stairs removed at Courtyard.

Gigaspan ‐ Pulled cable, Area A.

JCI ‐ Controls.

Deficiencies Observed:  Corrective Actions: 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

66 37,746,822.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

82% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1

2
3
4
5
6
7
8
9

10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

3/27/13: Fire alarm set off.  Tenant burned popcorm.  Floors on new FA system did not hear alarm.  Fire Department came out.
3/28/13: Firestopping inspection with GSA Joe Carruth, Jacobs & MC, Level 1 Area B1.
3/28/13: Screw inspection, Level 1 Area A.  PASSED, but six rooms not ready and will require reinspection.
3/28/13: Chilled water pressure test, 4 hr @ 100 psi.

3/26/13: Jacobs review of RK Mechanical's as built drawings.

MC - Scraped paint off wood base and installed new wood base.  

ABC - Installed fire sprinkler mains and branch lines, Level 1.  
H&L - Continued to install framing and GWB for hard lid corridor ceilings and niches, Level 1 Areas A & B1.

MC - Fire caulked penetrations.  General cleanup and plastic duct protection at Lobby / B2 upper walls.

S&W -Scraped and stained doors, Level 1 Areas A & B1.

H&L - Continued platcher patching, Level 1 Areas A & B1.  
H&L - Continued finishing at radial windows, Areas A & B1.

MC - Removed temporary stairs into Courtyard.  Removed, ceiling times, Basement.

4/5/2013

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$    $19,686,886.00

H&A - Prepped and began abatement in containment 3/28/13, Area C2

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

Through February 28, 2013
3/29/20133/29/2013

ADK - Continued rough-in work, including cable tray and conduit installation, pulling wire, and fire alarm work.

$27,400,388.00

RK Mech. - Continued installation and insulation of new ductwork, domestic water lines, and hydronic lines, Level 1 Area B1.  Continued demo work, Level 1 
Area B2.

H&A - Sealed ceiling for protection against ACM debris on ceiling tiles, Basement.

3/27/13: Hydronic pressure test, B1. PASSED

Goldplane - Installed transoms, Area A.
3/26/13: MEP inspection back-walk and remianing firestopping items, Area A. PASSED

FSG - Continued controls rough-in work, Level 1 Areas A & B1.

Gigaspan -Pulled cable, Area A.
Horizon Glass - Installed new radial  window units, Level 1 Area B1 Courtyard.

MC - Grouted at new  windows, Area B2.

3/26/13: Site walk of issues, including stairwell duct, Bankruptcy shower options, transition strip at Level 4 tile and wood trim.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

66 $37,746,822.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 81.56%
   b.  NORMAL     = = 81.56%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64
PA65
PA66

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

Budget cost transfer $0.00

PS58 $547.00

$102,502.00Levels 3 & 4 Miscellaneous finish improvements
Integrate existing door security & access control w/panic bar hardware

-$6,624.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/27/2013$0.00

GS-P-08-10-JB-5002

$19,686,886.00 

3/29/2013 3/29/2013

10/27/2013

(to date)

$27,400,388.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

4/5/2013

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00
$0.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

FPS TI Room 481

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00
SBA Level 4 TI $24,953.00

Balancing Investigation BWCH $22,215.00

Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00

Level 3 Historic Door Hardware Repair $9,997.00

$0.00

$4,505.00Suite 400 Millwork Modifications

CC Temporary Playground Enclosure $9,990.00
Descoped Peer Reviw, Pipe Insulation, Photovoltaics

SBA Tenant Space Changes, Level 5

Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC

SBA Tenant Space Changes, Level 3 $10,775.00

$0.00
$397,056.00

$62,532.00Blast Security Upgrades
$0.00Correction of funding string

$0.00PS63 Accounting info change
CLIN 0074 incorrect AND $0.00



Weather: Chance of Snow:Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
3/29/2013

Recorded by: Rachel Bernheim

On site (AM &PM). Site walk w/ Photos.  

Horizon Glass ‐ Installing new   windows, B1 Courtyard.

H&A / Walsh ‐ Abatement in containment, Area C2. Basement ceiling removal.

H&L ‐ Plaster patching. Install GWB.  Delivery of studs and GWB.

ADK ‐ Pulled wire, B1.  Panel rough‐in work, B1.

Goldplane ‐ Installing transoms, Area A.

RK Mech. ‐ Demo, B2.  Insulate water lines.

S&W ‐  Scraping doors.

MC ‐ Carpenters/Laborers ‐ Cleanup, B2.  Scraped paint off base and installed new wood base.

FSG ‐ controls rough‐in.

ABC ‐ Installed sprinkler system.

                                                         Deficiencies Observed:  Corrective Actions: 



Weather: Chance of Snow:Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
4/1/2013

Recorded by: Rachel Bernheim

On site (AM &PM). Site walk w/ Photos. 9:30 site huddle / pay application site review .   

H&A  ‐ C2 in containment.

H&L ‐ Framing, Area A.  Framing hard lids, B1 corridor.  Plaster patching. 

ADK ‐ Rough‐in work

Goldplane ‐ Installing transoms, Area A.

RK Mech. ‐ Demo, B2.  Installing hydronic heating lines, B2.

S&W ‐  Staining and sealing doors.  Scraping frames, B2.

Gigaspan ‐ Cabling through Area A.

ABC ‐ Installed sprinkler heads.

MC ‐ Installing new wood base.  

Horizon Glass ‐ Installing new   units at window area B (ctyd).

Deficiencies Observed: 

Covering open niches with new wood base prior 
to wall patching.  Email/ pics sent 4/3/13

Corrective Actions: 



Weather: Chance of Snow:Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
4/2/2013

Recorded by: Rachel Bernheim

On site (AM &PM). Site walk w/ Photos. 9:00 am OAC Meeting.  1:00 pm Warranty meeting

H&A  ‐ C2 in containment.

H&L ‐ Framing, Area A.  Framing hard lids, B1 corridor.  GWB finishing.  Plaster patching. 

ADK ‐ Installing wall receptacles, Area A & B1.

Goldplane ‐ Installing transoms, Area A.

RK Mech. ‐ Demo, B2.  Installing hydronic heating lines, B2.

S&W ‐  Scraping and staining doors.  Scraping frames, B2.

ABC ‐ Installed sprinkler lines.

MC ‐ Installing new wood base.  Grout new window units.

Horizon Glass ‐ Installing new   units at window area B (ctyd).

                                                         

Deficiencies Observed: 

Covering open niches with new wood base prior 
to wall patching.  Email/ pics sent 4/3/13

Corrective Actions: 



Weather: Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
4/3/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

Temperature: 

On site (AM &PM). Site walk w/ Photos.  

H&A  ‐ Removing wood windows, Area C.

FSG ‐ Rough‐in for VAVs.

JCI ‐ Working on high statis controls, west DOA Rm Basement.

H&L ‐ Framing B1 south wing.  Framing walls.  finishing at windows.  Installing lath. GWB finiahing, 
Area A.

ADK ‐ Removing temp power panels west.  Terminations at existing receptacles.  Connections at 
lighting control panels.

Goldplane ‐ Installing transoms, Area A.

RK Mech. ‐ Duct demo, B2.  Insulate water lines, B1.  Existing AHU at east Mech Rm removed.

S&W ‐  Staining doors and infill trims and frames.

Gigaspan ‐ Pulling cable, Area A.

ABC ‐ Installed sprinkler lines at bump out.

MC ‐ Installing new base.  Measuring and prepping for new plywood at new TR Room, Area A.  Grout 
at bump out windows.  

Deficiencies Observed: 

Covering open niches with new wood base prior 
to wall patching.  Email/ pics sent 4/3/13

Corrective Actions: 



Weather: Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
4/4/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

Temperature: 

On site (AM &PM). Site walk w/ Photos.  7:30 MEP inspection in B1 failed.  Demo and fireproofing in 
B1 PASSED.  Review of Lobby Security area sprinkler piping design.  Review of boiler room floor, Level 
5 PASSED.  10:00 Chilled water inspection, 4hr 100 psi PASSED.  Historic molding found in Area C.  

Horizon Glass ‐ Installing new   windows.

H&A  ‐ C2 Abatement in containment cleared.  One small area was missed and remains.  Plaster 
demo, Basement bump out.    

H&L ‐ GWB finishing.  Framing.

ADK ‐ Pulled wire, B1.  Rough‐in work.  

Goldplane ‐ Installing transoms, Area A.

RK Mech. ‐ Demo, B2.  Insulate water lines, B1.

S&W ‐  Staining and poly seal on doors.

Gigaspan ‐ Pulling cable, Area A.

ABC ‐ Installed sprinkler branches and heads.

MC ‐ General cleanup.  

Deficiencies Observed:  Corrective Actions: 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

66 37,746,822.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

82% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building
Progress

1
2
3

4
5
6
7
8
9

10
11
12
13
14
15
16
17
18
18
19
20
21
22

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

MC - Grouted at new windows, Level 1 Area B2, C & bumpout.

4/4/13: Site walk of boiler room floor (warranty item), Level 5.  PASSED.

RK Mech. - Continued installation and insulation of new hydronic heating lines, Level 1 Area B2.
ADK - Continued rough-in work, including installing wall receptacles, connections at lighting control panels, pulling wire, Level 1 west wing.  Removed 
temporary power panels, Level 1 west wing.

H&A - Plaster demo, Basement bumpout.

JCI - Worked on high static controls, Basement DOA Rm west.

4/4/13: Chilled water pressure test.  4 hr, 100 psi.  PASSED.

Goldplane - Installed transoms, Area A.
4/4/13: MEP inspection, Level 1 Area B1.  FAILED

FSG - Continued rough-in work for VAVs, Level 1 Areas A & B1.

Gigaspan -Pulled cable, Area A.
Horizon Glass - Installed new radial window units, Level 1 Window Area B Courtyard.

$27,945,337.00

RK Mech. - Continued demo work, including existing AHU Level 1 Area B2.

H&A - Removed existing windows, Level 1 Area C.
H&A - Abatement in containment, Level 1 Area C2.  Final clearance 4/4/13,  NOTE: Men's BR was missed and remains for mini containment.

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

Through March 31, 2013
4/5/20134/5/2013

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $19,686,886.00

4/15/2013

4/4/13: Site walk with GSA, Joe Carruth, demo and fireproofing, Level 1 Area B1.  PASSED.

MC - Installed new wood base.  NOTE: Covering open niches with base prior to wall patching - email/pics sent 4/3/13.

ABC - Installed fire sprinkler lines and heads, Level 1.  
H&L - Continued to install framing and GWB for hard lid corridor ceilings and niches, Level 1 Areas A & B1.

MC - General cleanup and installed plywood backing in TR-1C, Level 1.
S&W - Stained and sealed doors and infill trim, Level 1 west wing.  Scraped frames, Level 1 east wing.  NOTE: New paint room setup in east wing.

H&L - Continued platcher patching and GWB finishing, Level 1 Areas A & B1.  

4/5/13: Back punchlist, Basement Childcare.  Toilet rust cleaning rmains.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

66 $37,746,822.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 81.56%
   b.  NORMAL     = = 81.56%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64
PA65
PA66

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$0.00PS63 Accounting info change
CLIN 0074 incorrect AND $0.00

$62,532.00Blast Security Upgrades
$0.00Correction of funding string

SBA DFC TI $38,433.00

Level 3 Historic Door Hardware Repair $9,997.00
$4,505.00Suite 400 Millwork Modifications

Balancing Investigation BWCH $22,215.00

Refurbish door and window frames $7,243.00

$0.00
CC Temporary Playground Enclosure $9,990.00
Descoped Peer Reviw, Pipe Insulation, Photovoltaics

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00
$0.00

4/15/2013

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$19,686,886.00 

4/5/2013 4/5/2013

10/27/2013

(to date)

$27,945,337.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/27/2013$0.00

GS-P-08-10-JB-5002

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00FPS TI Room 481

$102,502.00Levels 3 & 4 Miscellaneous finish improvements
Integrate existing door security & access control w/panic bar hardware

-$6,624.00

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00
SBA Level 4 TI $24,953.00

Budget cost transfer $0.00

PS58 $547.00

SBA Tenant Space Changes, Level 5

Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC

SBA Tenant Space Changes, Level 3 $10,775.00

$0.00
$397,056.00



Weather: Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
4/5/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

Temperature: 

On site (AM &PM). Site walk w/ Photos.  8:30 CC back punch.  Toilet rust cleaning remains.    

Horizon Glass ‐ Installing new   windows.

H&A  ‐ C2 Abatement in containment cleared yesterday 4/4.  One small area was missed and remains. 
Plaster demo, Basement bump out.    

H&L ‐ GWB finishing.  Framing.

ADK ‐ Pulled wire, B1.  

Goldplane ‐ Installing transoms, Area A.

RK Mech. ‐ Demo, B2.  Insulate water lines, B1.

S&W ‐  New paint room setup on east wing.  Scraping doors.

Gigaspan ‐ Pulling cable, Area A.

ABC ‐ Installed sprinkler branches and heads.

MC ‐ General cleanup.

                                                         
Deficiencies Observed:  Corrective Actions: 



Weather: 70 Chance of Snow: tonightSuuny Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
4/8/2013

Recorded by: Rachel Bernheim

On site (AM &PM). Site walk w/ Photos. 9:30 am Huddle with GSA, Jacobs & MC.  8:30 am hydrostatic 
test through B1‐ 2 hr PASSED.  11:00 Cabling site meeting with MC, GSA, Gigaspan, and Bankruptcy 
(Mary) ‐ new cabling to be run.  2:00 pm Huddle mtg with GSA & Jacobs.  1:30 pm Commissioning 
with Ravi Levels 3‐5 misc control items and with Carrie on CC AHU.  Heating items to be reviewed 
tomorrow when boiler is on.

H&L ‐ Framing hard lids, B1 corridor.  GWB finishing.  

ADK ‐ Pulling wire, B1.

Goldplane ‐ Installing transoms, Area A.

RK Mech. ‐ Installing and insulating hydronic heating lines, east wing.

S&W ‐  Scraping doors.

ABC ‐ Pressure test.

FSG ‐ Control wiring to CUHs at vestiblues.

JCI / MEGroup ‐ CmX Childcare AHU and outstanding items, Levels 3‐5.

Gigaspan ‐ running new backbone, TR closet Area C.

MC ‐ Prepping bump out windows for   units.  

Horizon Glass ‐ Delivery of windows and window assembly items.  

Deficiencies Observed: 

Covering open niches with new wood base prior 
to wall patching.  Email/ pics sent 4/3/13

Corrective Actions: 



Weather: 25 Chance of Snow: 100%Snow / Wind Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
4/11/2013

Recorded by: Rachel Bernheim

On site (AM &PM). Site walk w/ Photos. 7:30 am Fire Life Safety walk with Joe Carruth.  Existing 
conditions photos of Basement abatement area Phase 1.  10:00 review walk with MC, GSA, Jacobs of 
wall finish, corporals in C2, subfloor.  2:00 transom mtg with GSA, Andrea Collins, Jacobs.

H&L ‐ Framing soffit, B2 tenant space.  Installing and finishing GWB, B1.    

ADK ‐ Rough‐in work.  Installing cable tray, B2 & C.  Electrical for heat detectors, east wing Level 1 and 
Basement.  Removing and disconnecting old wires from existing panels.

Goldplane ‐ Installing transoms, Area A.  New materials for remaining Area A.

RK Mech. ‐ Installing branch hydronic heating lines, east wing.  Installing valves at CUHs in vestibules.

S&W ‐  Scraping last remaining doors.  Priming Area A.

MC ‐ Prepping wood base, B1.

Horizon Glass ‐ Installing new steel for   windows, bumpout.

ABC ‐ installing / relocating sprinkler mains and branches, B2.

Gigaspan ‐ Rough‐in work to TR closet, Area A.

                                                         
Deficiencies Observed: 

Covering open niches with new wood base prior 
to wall patching.  Email/ pics sent 4/3/13

Corrective Actions: 



Weather: 20 Chance of Snow:Partly Sunny / Cloudy; Wind Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
4/10/2013

Recorded by: Rachel Bernheim

On site (AM &PM). Site walk w/ Photos. 8:00 am above ceiling inspection, Area B1.  A few items 
noted.  9:00 am OAC meeting (rescheduled due to yesterday's snow)

H&L ‐ Framing, B1.  Finishing GWB, B1.    

ADK ‐ Rough‐in work.  

Goldplane ‐ Installing transoms, Area A.  

RK Mech. ‐ Installing hydronic heating lines, east wing.  Demo in east mech room.  

S&W ‐  Scraping, sanding, staining doors.

MC ‐ Prepping wood base, B1.  General cleanup.  Installing plywood in TR closet, Area A.  

Horizon Glass ‐ Installing new steel for   windows, bumpout.

ABC ‐ installing / relocating sprinkler mains and branches, B2.

Gigaspan ‐ Rough‐in work to TR closet, Area A.

                                                         

Deficiencies Observed: 

Covering open niches with new wood base prior 
to wall patching.  Email/ pics sent 4/3/13

Corrective Actions: 



Weather: 50 Chance of Snow:Sunny Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
4/11/2013

Recorded by: Rachel Bernheim

On site (AM &PM). Site walk w/ Photos. 7:30 am Fire Life Safety walk with Joe Carruth.  Existing 
conditions photos of Basement abatement area Phase 1.  10:00 review walk with MC, GSA, Jacobs of 
wall finish, corporals in C2, subfloor.  2:00 transom mtg with GSA, Andrea Collins, Jacobs.

H&L ‐ Framing soffit, B2 tenant space.  Installing and finishing GWB, B1.    

ADK ‐ Rough‐in work.  Installing cable tray, B2 & C.  Electrical for heat detectors, east wing Level 1 and 
Basement.  Removing and disconnecting old wires from existing panels.

Goldplane ‐ Installing transoms, Area A.  New materials for remaining Area A.

RK Mech. ‐ Installing branch hydronic heating lines, east wing.  Installing valves at CUHs in vestibules.

S&W ‐  Scraping last remaining doors.  Priming Area A.

MC ‐ Prepping wood base, B1.

Horizon Glass ‐ Installing new steel for   windows, bumpout.

ABC ‐ installing / relocating sprinkler mains and branches, B2.

Gigaspan ‐ Rough‐in work to TR closet, Area A.

                                                         
Deficiencies Observed: 

Covering open niches with new wood base prior 
to wall patching.  Email/ pics sent 4/3/13

Corrective Actions: 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

66 37,746,822.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

82% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)  *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

4/11/13: Issues site walk with GSA, MC & Jacobs of wall finish, corbals, subfloor.
4/11/13: Site walk of warranty items: Level 4 window hold opens & Levels 3-5 sprinkler control valve stickers.  COMPLETE

S&W - Scraped, sanded, stained doors and frames, Level 1 east wing.

4/11/13: Fire safety walk with GSA Joe Carruth, MC & Jacobs.

ADK - Disconnected and removed existing cable from panels.  
ADK - Connected electrical for heat detectors, Level 1 east wing and Basement

S&W - Primed walls and ceiling, Level 1 Area A.

FSG - Demo existing controls, Level 1 Areas B2 & C.

Gigaspan - Continued rough in work, Level 1TR-1C.

4/17/2013

Through March 31, 2013
4/12/20134/12/2013

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $19,686,886.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

$27,945,337.00

RK Mech. - Installed valves at CUHs, Level 1 vestibules.  NOTE: Bad coil to be replaced.

H&A - Removed existing windows, Level 1 Area C.
H&A - Prepped for abatement in containment, Phase 1, Basement.

RK Mech. - Pre-punch demo and firestopping, Level 1 B2 & C.

4/10/13: Above-ceiling inspection, Level 1 Area B1.  A few minor items remain.

Goldplane - Installed transoms, Area A.
4/8/13: 2 hr hydrostatic test through B1.  PASSED

FSG - Installed control wiring for valves at CUHs, Level 1 vestibules.

Gigaspan - Ran new backbone cabling, Level 1TR-1A.
Horizon Glass - Installed new steel and radial window units & received material delivery, Level 1 Window Area B Courtyard.

4/8/13: Site meeting with GSA, MC, Jacobs, Gigaspan, and Bankruptcy (Mary).  New cabling to be run.

MC - Prepped window openings for window installation and installed window plugs, Level 1 bumpout and east wing.

4/9/13: Domestic water pressure test, Men's Room, Level 1 Area A.  PASSED

RK Mech. - Continued installation and insulation of new hydronic heating lines, Level 1 east wing.

ADK - Continued rough-in work, including installing cable tray and pulling wire, Level 1.  

JCI / ME Group -Commissioned Childcare AHU and outstanding contro;l items, Levels 3-5.

MC - Prepped wood base. 

ABC - Installed and relocated fire sprinkler mains and branch lines, Level 1.  
H&L - Continued to install framing and install and finish GWB, Level 1 Areas A & B1.

MC - General cleanup and installed plywood backing in TR-1C, Level 1.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

66 $37,746,822.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 82.12%
   b.  NORMAL     = = 82.12%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64
PA65
PA66

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

Budget cost transfer $0.00

PS58 $547.00

SBA Tenant Space Changes, Level 5

Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC

SBA Tenant Space Changes, Level 3 $10,775.00

$0.00
$397,056.00

$102,502.00Levels 3 & 4 Miscellaneous finish improvements
Integrate existing door security & access control w/panic bar hardware

-$6,624.00

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00
SBA Level 4 TI $24,953.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00FPS TI Room 481

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/27/2013$0.00

GS-P-08-10-JB-5002

$19,686,886.00 

4/12/2013 4/12/2013

10/27/2013

(to date)

$27,945,337.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

4/17/2013

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00
$0.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

Balancing Investigation BWCH $22,215.00

Refurbish door and window frames $7,243.00

$0.00
CC Temporary Playground Enclosure $9,990.00
Descoped Peer Reviw, Pipe Insulation, Photovoltaics

SBA DFC TI $38,433.00

Level 3 Historic Door Hardware Repair $9,997.00
$4,505.00Suite 400 Millwork Modifications

$62,532.00Blast Security Upgrades
$0.00Correction of funding string

$0.00PS63 Accounting info change
CLIN 0074 incorrect AND $0.00



Weather: 55 Chance of Snow:Sunny Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
4/12/2013

Recorded by: Rachel Bernheim

On site (AM &PM). Site walk w/ Photos. 1:00 pm Site walk of warranty items: Level 4 window hold 
opens, Levels 3‐5 sprinkler control valve stickers.  COMPLETE

H&L ‐ Installing and finishing drywall, B1.  Framing  B1 corridor south.

ADK ‐ Rough‐in work, Area C.

Goldplane ‐ Installing transoms, Area A west.  

RK Mech. ‐Installing valves at vestibules ‐ one bad coil to be replaced @ SW.  Prepunch demo and 
firestopping items.

S&W ‐  Staining doors.  Priming walls and ceiling, Area A.

MC ‐ Installing window plugs.  

Horizon Glass ‐ Installing new   windows at bump out.

FSG ‐ Demo, B2 and C.  Wired valves at heaters in vestibules.

H&A ‐ Window demo, Area C.  Basement prep for abatement in containment Phase 1, MOP work.

                                                         

Deficiencies Observed: 

Covering open niches with new wood base prior 
to wall patching.  Email/ pics sent 4/3/13

Corrective Actions: 



Weather: 27 Chance of Snow:Light snow Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
4/15/2013

Recorded by: Rachel Bernheim

On site (AM &PM). Site walk w/ Photos.  PCO Meeting. 9:30 am and 2:00pm Huddle Mtgs

H&L ‐ GWB finishing, B1.  Framing soffits (front face), B2.  Installing ceiling grid, Area A.

ADK ‐ Layout mechanical room.  Installing cable tray, Area C.  Permanent lights connected, west wing.

RK Mech. ‐ Installing new ductwork and domestic water.  Insulating hydronic, east wing.

S&W ‐  Staining doors.  Stripping frames (orange peel).  Painting, Area A.

Goldplane ‐ Installing transoms, Area A.

MC ‐ Remove existing filing base Rm 126.  grout window bases.

Horizon Glass ‐ installing new   windows.

Gigaspan ‐ TR‐1C closet install

H&A ‐ Prepped for abatement in containment, Basement Phase 1.

JCI ‐ monitoring controls system on the computer.

                                                         

Deficiencies Observed: 

Covering open niches with new wood base prior 
to wall patching.  Email/ pics sent 4/3/13

Corrective Actions: 



Weather: 27 Chance of Snow:Light snow Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
4/16/2013

Recorded by: Rachel Bernheim

On site (AM &PM). Site walk w/ Photos.  OAC mtg. 1pm Warranty mtg

H&L ‐ GWB finishing,  .  Framing soffits (front face),  .  Installing ceiling grid, Area A.

ADK ‐ Installing cable tray, Area C.  Permanent lights connected, west wing.

RK Mech. ‐ Installing new ductwork and domestic water.  Insulating hydronic, east wing.

S&W ‐  Staining doors.  Stripping frames.  Painting, Area A.

Goldplane ‐ Installing transoms, Area A.

MC ‐ Remove existing filing base Rm  .  Grout window bases.

Horizon Glass ‐ installing new   windows.

Gigaspan ‐ Continued TR‐1C install

H&A ‐ Prepped for abatement in containment, Basement Phase 1.

B&B Plumbing ‐ working on hot water heaters for Basement showers.

                                                         
Deficiencies Observed: 

Covering open niches with new wood base prior 
to wall patching.  Email/ pics sent 4/3/13

Corrective Actions: 



Weather: 27 Chance of Snow:Light snow Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
4/17/2013

Recorded by: Rachel Bernheim

On site (AM &PM). Site walk w/ Photos.  PCO Meeting.

H&L ‐ GWB finishing and plaster, B1.  Framing soffits (front face), B2 & C.

ADK ‐ Rough‐in, east wing.

RK Mech. ‐ Demo, bumpout.  Demo sleeve to shaft, west Mech Rm.

S&W ‐  Staining doors.  Priming and painting.

Goldplane ‐ Installing transoms, Area A.

MC ‐ General cleanup

Gigaspan ‐ Pulling cable, east wing.

H&A ‐ Abatement in containment, Basement Phase 1.

                                                         

Deficiencies Observed: 

Covering open niches with new wood base prior 
to wall patching.  Email/ pics sent 4/3/13

Corrective Actions: 



Weather: 35 Chance of Snow:Cloudy Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
4/18/2013

Recorded by: Rachel Bernheim

On site (AM &PM). Site walk w/ Photos.  7:30 Fire safety site walk with Joe Carruth, MC & Jacobs.

H&L ‐ GWB finishing,  .  Framing soffits (front face),  .  Installing ceiling grid, Area A.

ADK ‐ Rough‐ins and demo, east wing.

RK Mech. ‐ Installing new ductwork and domestic water.  Insulating hydronic, east wing.

S&W ‐  Staining doors.  Stripping frames.  Painting, Area A.

Goldplane ‐ Installing transoms, Area A.

MC ‐ General cleanup Grout window bases.

Horizon Glass ‐ installing new   windows.

H&A ‐ Abatement in containment, Basement Phase 1.

ABC ‐ Layout and installation of sprinkler lines and heads, east.

                                                         

Deficiencies Observed: 

Covering open niches with new wood base prior 
to wall patching.  Email/ pics sent 4/3/13

Corrective Actions: 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

66 37,746,822.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

82% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building
Progress

1
2
3
4
5
6
7
8
9

10
11
12
13
14
15
16
17
18
19
20
21
22
23
24

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

Gigaspan - Pulled cabled, Level 1 Area B2. 

B&B Plumbing - Worked on the hot water heaters for the showers, basement.

MC - Removed existing filign system, Level 1 Room 

4/19/13: Hydronic pressure test, Level 1 Lobby/B1.  PASSED

RK Mech. - Continued installation and insulation of new hydronic heating and domestic water lines, Level 1 east wing and west Mechanical Rm.

ADK - Connected permanent lights and dropped fixtures , Level 1 west wing.  

JCI - Monitored controls on system.

MC - Grouted window openings< level 1 east wing.  Set forms and rebar for concrete pads, Level 1 east Mechanical Rm.

ABC - Layout and installation of fire sprinkler mains lines and heads, Level 1 east wing.  
H&L - Continued to finish GWB and plaster and install ceiling grid and hangars, Level 1 Areas A & B1.

MC - General cleanup, Level 1.

$27,945,337.00

H&A - Prep and abatement in containment, Phase 1, Basement.

RK Mech. - Continued new ductwork installation, Level 1 bumpout and east wing.
RK Mech. - Continued demo, Level 1 bumpout and west Mechanical Room.
RK Mech. - MEPS underfloor (MOP work).

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

Through March 31, 2013
4/19/20134/19/2013

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $19,686,886.00

4/25/2013

ADK - Continued rough-in work, including installation of cable tray, Level 1 east wing.  Layout work, Level 1 west Mechanical Room.  
ADK - Continued demo work, Level 1 east wing.

S&W - Primed and painted walls and ceiling, Level 1 Area A.

H&L - Continued to frame face of soffits, Level 1 east wing.

S&W - Scraped, sanded, stained doors and frames, Level 1 east wing.

Gigaspan - Continued rough in work, Level 1TR-1C.  

Goldplane - Installed transoms, Area A.
H&A - Began abatement in containment, Basement Phase 1.

Horizon Glass - Installed new radial  window units, Level 1 bumpout.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

66 $37,746,822.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 82.12%
   b.  NORMAL     = = 82.12%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64
PA65
PA66

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$0.00PS63 Accounting info change
CLIN 0074 incorrect AND $0.00

$62,532.00Blast Security Upgrades
$0.00Correction of funding string

SBA DFC TI $38,433.00

Level 3 Historic Door Hardware Repair $9,997.00
$4,505.00Suite 400 Millwork Modifications

Balancing Investigation BWCH $22,215.00

Refurbish door and window frames $7,243.00

$0.00
CC Temporary Playground Enclosure $9,990.00
Descoped Peer Reviw, Pipe Insulation, Photovoltaics

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00
$0.00

4/25/2013

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$19,686,886.00 

4/19/2013 4/19/2013

10/27/2013

(to date)

$27,945,337.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/27/2013$0.00

GS-P-08-10-JB-5002

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00FPS TI Room 481

$102,502.00Levels 3 & 4 Miscellaneous finish improvements
Integrate existing door security & access control w/panic bar hardware

-$6,624.00

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00
SBA Level 4 TI $24,953.00

Budget cost transfer $0.00

PS58 $547.00

SBA Tenant Space Changes, Level 5

Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC

SBA Tenant Space Changes, Level 3 $10,775.00

$0.00
$397,056.00



Weather: 30 Chance of Snow:Sunny (am ) Snowy (pm) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
4/19/2013

Recorded by: Rachel Bernheim

On site (AM &PM). Site walk w/ Photos.  Hydronic pressure test.  PASSED.

H&L ‐ Framing.  Finishing and sanding GWB, BRs (west).  

ADK ‐ Dropping light fixtures, Area A. 

RK Mech. ‐ New ductwork installation, bumpout.  West Mech Rm hydronics rough‐in.  MEPS 
underfloor (MOP work).  

S&W ‐  Staining and sealing doors.  Scraping frames, Area C.  Priming and painting, Area A.  

MC ‐ Forms and rebar for east mech room concrete pads.  Grout windows.

H&A ‐ Cleanup of demo area, Level 1.  Abatement in containment, Basement.

ABC ‐ layout and installation of new sprinkler lines and heads.

                                                         

Deficiencies Observed: 

Covering open niches with new wood base prior 
to wall patching.  Email/ pics sent 4/3/13

Corrective Actions: 



Weather: 30 Chance of Snow:Sunny (am ) Snowy (pm) Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
4/22/2013

Recorded by: Rachel Bernheim

On site (AM &PM). Site walk w/ Photos.  Hydrostatic test ‐ 2 hr. PASSED.  Site walk DS, TG, RB ‐ Issues: 
floor protection,   wall plaster behind new base at niches, fire command room dust, hydronic copper 
abutting lights, basement cleanliness, double IT box, window submittal, elevator dial exposed, flip 
freight elevator pads, clock Rm  , standpipe chases ratings.

H&L ‐ Installing hangars and ceiling grid, west wing.  Finishing and sanding GWB, BRs (west).  Plaster 
patching. 

ADK ‐ Dropping light fixtures, Area A.  Installing lighting controls panels.

Goldplane ‐ Installing transoms, Area B1.  

RK Mech. ‐ Demo, Area C.  Insulation, west mech room.

S&W ‐  Staining doors.  Priming and painting, Area A.  

MC ‐ Grout   windows.  General cleanup.

Gigaspan ‐ Pulling cable, B2.

H&A ‐ Phase 2 abatement in containment, Basement.  

ABC ‐ layout and installation of new sprinkler lines and heads.

ME Group / JCI ‐ Review CmX open issues.

                                                         
Deficiencies Observed: 

Covering open niches with new wood base prior 
to wall patching.  Email/ pics sent 4/3/13

Corrective Actions: 



Weather: 33 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
4/23/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

Snowing (am), Sunny (pm) Temperature: 

On site (AM &PM). Site walk w/ Photos.  OAC meeting.  1:30pm site walk with Veritas, Kerry Madigan, 
GSA, Joe Carruth, GSA, MC, Jacobs, BWG ‐ vertical/horizontal standpipe issue.  Site walk also included 
Rm 106 ceiling height, niches behind wood base, Basement walls in kitchen/break Rm.

H&L ‐ Framing one‐sided soffit, Area C tenant space.  Finishing and sanding GWB, east wing.  Installing 
ceiling grid and hangars.  Plaster patching. 

ADK ‐ Rough‐in, Area C.

Goldplane ‐ Installing transoms, Area B1.  

RK Mech. ‐ Installing hydronic lines, west Mech Rm.  Insulating, Area C.  Rough‐ins, east.

S&W ‐  Priming and painting, Area A.  Staining and sealing doors.

MC ‐ Grout  windows, Area C exterior and east Ctyd side.

Horizon Glass ‐ Installing new   windows, through Window Area I.

Gigaspan ‐ Tie‐over from existing to new backbone, east wing.

H&A ‐ Phase 1 containment cleared.

ABC ‐ Installing sprinkler lines and heads.

Deficiencies Observed: 

Covering open niches with new wood base prior 
to wall patching.  Email/ pics sent 4/3/13

Corrective Actions: 



Weather: 52 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
4/24/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

Sunny Temperature: 

On site (AM &PM). Site walk w/ Photos.  BR (east) screw inspection.  Passed.  New wood base spot 
inspection of plaster ‐ Remains Open.

H&L ‐ Framing one‐sided soffit, Area C tenant space.  Finishing and sanding GWB, east wing.  Installing 
ceiling grid and hangars.  Plaster patching. 

ADK ‐ Relocating light by west elevator lobby to be center.  Installing can light, Vestibule west outside 
lobby.  Rough‐in and disconnects for panel, Area C.

Goldplane ‐ Installing transoms, Area B1.  

RK Mech. ‐ Welding hydronic lines, west Mech Rm.  Insulating, Area C.  Rough‐ins, east.

S&W ‐  Staining door frames, including transom frames, Area A.  Priming and painting, Area A.  NOTE: 
Mockup of paint not ready ‐ postponed until 4/26.

MC ‐ Grout   windows, Area C exterior and east Ctyd side.

Horizon Glass ‐ Installing new  windows, through Window Area I.

Gigaspan ‐ Removing existing backbone, east wing.  Connection made to new backbone last night 
(MOP work).

H&A ‐ Prepping Phase 2 for containment, Basement.

Deficiencies Observed: 

Covering open niches with new wood base prior 
to wall patching.  Email/ pics sent 4/3/13

Corrective Actions: 



Weather: 65 Chance of Snow:Sunny Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
4/25/2013

Recorded by: Rachel Bernheim

On site (AM &PM). Site walk w/ Photos.  7:30am Fire safety inspection with Joe Carruth, MC & Jacobs 
of Lobby above‐ceiling.  Few items remain.  

H&L ‐ Framing one‐sided soffit, Area C tenant space.  Finishing and sanding GWB, west wing.  
Installing ceiling grid and hangars.  Plaster patching. 

ADK ‐ Demo and rough in, east.

Goldplane ‐ Installing transoms, Area B1.  

RK Mech. ‐ Installing vacuum seals, BRs ‐ warranty item.  Demo, east.  Insulation, bumpout.

S&W ‐  Staining door frames, including transom frames, Area A.  Priming and painting, Area A.  

MC ‐ Grout   windows, Area C exterior and east Ctyd side.

Horizon Glass ‐ Installing new   windows, east side exterior.

Gigaspan ‐ Installing and pulling cable, east.

H&A ‐ Phase 2 abatement in containment, Basement.  

TYCO ‐  Disconnecting/reconnecting phone lines, B1.

Milllenium Concrete ‐ Core drill for waste and vent work, Level 2.

Deficiencies Observed: 

Covering open niches with new wood base prior 
to wall patching.  Email/ pics sent 4/3/13

Corrective Actions: 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

66 37,746,822.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

83% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building
Progress

1
2
3
4
5
6
7
8
9

10
11
12
13
14
15
16
17
18
19
20
21
22
23
22

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

Gigaspan - Pulled cabled, Level 1 Area B2. 

Tyco - Disconnected/reconnected phone lines, Level 1 Area B2.

4/23/13 - Site walk with GSA, Joe Carruth, Veritas Kerry Madigan, Jacobs, MC & BWG of vertical/horizontal standpipe chase ratings.  APPROVED.
4/24/13 - Bathroom screw inspection, Level 1 west wing.  PASSED.

4/22/13 - Hydrostatic test-2 hr.  PASSED

4/25/13: Fire Life Safety site walk of Lobby above-ceiling.  Few items reinspected and PASSED 4/26/13.

RK Mech. - Continued demo, new HVAC system rough-ins and insulation, Level 1 east wing, bumpout and west Mechanical Room.

ADK - Continued demo of existing electrical and rough-in of new electrical conduit, Level 1 east wing.

FSG - Installed controls cable, Level 1 east wing.

MC - Grouted window openings, Level 1 Area C, including TR-1A.

ABC - Layout and installation of fire sprinkler lines and heads, Level 1 east wing.  
H&L - Continued to finish GWB and plaster and install ceiling grid and hangars, Level 1 Areas A & B1.

MC - General cleanup, Level 1.

$27,945,337.00

H&A - Prep and abatement in containment, Phase 2, Basement.  NOTE: Phase 1 cleared on 4/23/13.

RK Mech. - Installed vacuum seals in Bathrooms, Levels 3-5.

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

Through March 31, 2013
4/26/20134/26/2013

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $19,686,886.00

4/26/2013

ADK - Continued dropping light fixtures into grid and installing can lights, Level 1 west wing.
ADK - Continued installing lighting controls panels, Level 1.

S&W - Primed and painted walls and ceiling, Level 1 Area A.

H&L - Continued to frame face of soffits, Level 1 east wing.

S&W - Stained and sealed doors, Level 1 east wing.  Stained door frames and transoms, Level 1 Area A.

Gigaspan - Tie-in from existing to new backbone and telecom, demo existing cable and conduit, Level 1 Area B2.

Goldplane - Installed transoms, Area B1.
Millennium Concrete - Core drilled for waste and vent work, Level 2.

Horizon Glass - Installed new radial  window units, Level 1 Window Area I & K.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

66 $37,746,822.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 82.68%
   b.  NORMAL     = = 82.68%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Duane Coon (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64
PA65
PA66

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$0.00PS63 Accounting info change
CLIN 0074 incorrect AND $0.00

$62,532.00Blast Security Upgrades
$0.00Correction of funding string

SBA DFC TI $38,433.00

Level 3 Historic Door Hardware Repair $9,997.00
$4,505.00Suite 400 Millwork Modifications

Balancing Investigation BWCH $22,215.00

Refurbish door and window frames $7,243.00

$0.00
CC Temporary Playground Enclosure $9,990.00
Descoped Peer Reviw, Pipe Insulation, Photovoltaics

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00
$0.00

4/26/2013

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$19,686,886.00 

4/26/2013 4/26/2013

10/27/2013

(to date)

$27,945,337.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/27/2013$0.00

GS-P-08-10-JB-5002

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00FPS TI Room 481

$102,502.00Levels 3 & 4 Miscellaneous finish improvements
Integrate existing door security & access control w/panic bar hardware

-$6,624.00

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00
SBA Level 4 TI $24,953.00

Budget cost transfer $0.00

PS58 $547.00

SBA Tenant Space Changes, Level 5

Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC

SBA Tenant Space Changes, Level 3 $10,775.00

$0.00
$397,056.00



Weather: 60 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
4/26/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

Sunny Temperature: 

On site (AM &PM). Site walk w/ Photos.  Review of Lobby above ceiling.  PASSED.  Review of open 
niches ‐ issues remain.  2pm internal GSA/Jacobs ACM discussion.

H&L ‐ Framing one‐sided soffit, Area C tenant space.  Finishing and sanding GWB, west wing.  
Installing ceiling grid and hangars.  Plaster patching. 

ADK ‐ Demo and rough in, east.

Goldplane ‐ Installing transoms, Area B1.  

RK Mech. ‐ Installing new hydronic and ductwork.  Demo, B2.

S&W ‐  Staining door frames, including transom frames, Area A.  Priming and painting, Area A.  

MC ‐ Grout   windows, TR‐1A area.

Horizon Glass ‐ Installing new   windows, east side exterior, including locker room.

Gigaspan ‐ Demo telecom conduit post disconnect, B1.  

H&A ‐ Phase 2 abatement in containment, Basement.  

FSG ‐ Controls rough‐in, east wing.

Deficiencies Observed: 

Covering open niches with new wood base prior 
to wall patching.  Email/ pics sent 4/3/13

Corrective Actions: 



Weather: Chance of Snow:Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
4/29/2013

Recorded by: Rachel Bernheim

On site (AM &PM). Site walk w/ Photos.  9:30 am Site Huddle Meeting. 2:00 pm  Full Huddle.

H&L ‐ Installing hangars and ceiling grid, west wing.  Finishing, Area A, B1 & B2 windows.  Plaster, Area
B2.  

ADK ‐ Rough‐in conduit, B2.

Goldplane ‐ Installing transoms, Area B1.  

RK Mech. ‐ Installing new duct and hydronic lines, B2.

S&W ‐  Staining wood base and frames/transoms, Area A.  Painting, area B1.

MC ‐ Installing window trim, Area A.  Grouting window area K.

Gigaspan ‐ Pulling cable, B2.

H&A ‐ Phase 3 abatement in containment, Basement.  

ABC ‐ layout and installation of new sprinkler lines and heads.

Horizon Glass ‐  Installing   units at window area C.

Custom Installers ‐ Measuring and prepping window sills.

                                                         

Deficiencies Observed: 

Covering open niches with new wood base prior 
to wall patching.  Email/ pics sent 4/3/13

Corrective Actions: 



Weather: Chance of Snow:Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
4/30/2013

Recorded by: Rachel Bernheim

On site (AM &PM). Site walk w/ Photos.  OAC Meeting.  Warranty Meeting.

H&L ‐ Installing hangars and ceiling grid, west wing.  Finishing, Area A, B1 & B2 windows.  Plaster, Area
B2.  Framing, Area B2.

ADK ‐ Rough‐in conduit, B2.

Goldplane ‐ Installing transoms, Area B1.  

RK Mech. ‐ Installing new duct and hydronic lines, B2.

S&W ‐  Staining wood base and frames/transoms, Area A.  Painting, area B1.

MC ‐ Installing window trim, Area A.  General cleanup.

H&A ‐ Phase 3 abatement in containment, Basement.  

ABC ‐ layout and installation of new sprinkler lines and heads, east wing.

Horizon Glass ‐  Installing   units at window area J.

Custom Installers ‐ Prepping window sills, Area A & B1.

                                                         

Deficiencies Observed: 

Covering open niches with new wood base prior 
to wall patching.  Email/ pics sent 4/3/13

Corrective Actions: 



Weather: 30 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
5/1/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

Snow Temperature: 

On site (AM &PM). Site walk w/ Photos.  *8:00 am Site Safety Walk with Jacobs & MC.  9:00 am 
Fireproofing walk with Jacobs, Randy, GSA & Jesse, MC.  Pay App Review with Dana, Jacobs & MC, 
Mark.  (2) hydronic pressure tests, West Mech Room.  North hydronic to AHU PASSED.  South 
hydronic FAILED.

H&L ‐ Installing hangars and ceiling grid, west wing.  Finishing B1.  Plaster, Area B2.  Framing, Area B2.

ADK ‐ Rough‐in conduit, B2.

Goldplane ‐ Installing transoms, Area B1.  

RK Mech. ‐ Demo and rough‐in continued, B2 & C.  Began installing radiant panels, Area A.

S&W ‐  Staining wood base and frames/transoms, Area A.  Painting, area B1.

MC ‐ Completed window grouting.  

H&A ‐ Phase 3 abatement in containment, Basement.  

ABC ‐ layout and installation of new sprinkler lines and heads, east wing.

Horizon Glass ‐  Installing steel for   units at window area K.

Tyco ‐ Identifing lines for data, B2.

Custom Installers ‐ Installing window sills, Areas A & B1.  

Deficiencies Observed: 

Covering open niches with new wood base prior 
to wall patching.  Email/ pics sent 4/3/13

Corrective Actions: 



Weather: 45 Chance of Snow:Sunny Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
5/2/2013

Recorded by: Rachel Bernheim

On site (AM &PM). Site walk w/ Photos.  Hydronic retest @ West Mech Rm started. Domestic water 
pressure test @ B2 bathroom started.  Fire safety walk with Joe Carruth, Jacobs & MC, B2 
firestopping.

H&L ‐ Installing hangars and ceiling grid, B1.  Finishing B1.  Plaster, Area B2.  Framing, Area B2.

ADK ‐ Relocating raceways, B1.  Rough ‐in B2 & C.

Goldplane ‐ Installing transoms, Area B1.  

RK Mech. ‐Installing radiant panels, Area A.  Adjusting valves for hydronic pressure test.  

S&W ‐  Staining wood base and frames/transoms, Area A.  Painting, area B1.

FSG ‐ Worked on control panel for west Mechanical Room.

H&A ‐ Phase 3 abatement final clearance, Basement.  

ABC ‐ Dropping heads (miscellaneous), Area A.

Horizon Glass ‐  Installing steel for  windows.

Tyco ‐ Pulling cable for Vault controls, B1.  Installing cable for hold‐ups, B1.

Custom Installers ‐ Installing window sills, Areas A & B1.  

                                                         
Deficiencies Observed: 

Covering open niches with new wood base prior 
to wall patching.  Email/ pics sent 4/3/13

Corrective Actions: 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

67 39,266,884.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

83% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Rachel Bernheim (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1

2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

5/3/13: Penthouse punchlist with MC, GSA & Jacobs.

5/2-5/3/13: Domestic water pressure test, Level 1 Area B2 Bathroom.  PASSED.
5/2-5/3/13: Hydronic pressure retest, Level 1 west Mechanical Room.  PASSED.
5/3/13: Hydronic pressure retest, Level 1 Area B2.  PASSED.
5/3/13: Hydrostatic pressure test, Level 1 east wing.  Minimal pressure lost.  Retest scheduled for 5/6/13.

RK Mech. - Continued demo of existing systems, Level 1 Areas B2 & C.  

RK Mech. - Continued installation of new ductwork and hydronic lines, Level 1 Area B2.  Installed new hydronic lines and valves,  Level 1 west Mechanical 
Room.

MC - Began removal of transom 1/2 round glass in vestibules, Level 1 Area A.

H&L - Continued plaster patching and GWB finishing, Level 1 Areas B1 & B2.

S&W - Primed and painted walls and ceiling, Level 1 Area B1.

H&L - Framed corridor for hard lid ceiling, Level 1 Area B2.

S&W - Stained door frames, transoms, and base, Level 1 Area A.

Horizon Glass - Installed steel and new radial window units, Level 1 Window Area C, J & K.

Tyco - Pulled cable for Vault access controls and installed cable for holdups, Level 1 Area B1.

5/15/2013

5/3/20135/3/2013

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $21,206,948.00

$27,945,337.00

H&A - Completed Phase 3 abatement in containment, Basement.  NOTE: Phase 2 cleared on 5/2/13.

RK Mech. - Began installation of radiant panels, Level 1 Area A.

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

Through March 31, 2013

5/2/13: Fire Life Safety site walk, Level 1 Area B2 firestopping.

ADK - Continued rough-in of new electrical conduit, Level 1 Areas B2 & C.  

FSG - Installed control wiring at panel, Level 1 west Mechanical Room.

MC - Installed window trim, Level 1 Area A & B1.

ABC - Installed fire sprinkler lines and heads, Level 1 east wing including TR-1A.  Dropped miscellaneous sprinkler heads, Level 1 Area A.  
H&L - Continued to install ceiling grid and hangars, Level 1 Areas A & B1.

MC - Completed grout at windows, Level 1 Area C.

ADK - Relocated surface mounted raceways to proper locations, Level 1 Area A & B1.

Gigaspan - Pulled cabled, Level 1 Area B2.  NOTE: Gigaspan only onsite on 4/29/13 due to foreman's vacation. 

Tyco - Identified data lines, Level 1 Area B2.

5/1/13 - Site walk with GSA, MC & Jacobs for fireproofing tracking and Pay Application review.
5/1/13 - (2) Hydronic pressure tests, Level 1 west Mechanical Room.  North hydronic to AHU: PASSED.  South hydronic: FAILED.

5/1/13 - Site safety walk with Jacobs (Eric Caldwell) & MC.

Goldplane - Installed transoms, Area B1.
Custom Installers - Measured, prepped and installed window sills, Level 1 Areas A & B1.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

67 $39,266,884.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 82.68%
   b.  NORMAL     = = 82.68%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Rachel Bernheim (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64
PA65
PA66
PS67

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

MEPS TI $1,520,062.00
Budget cost transfer $0.00

PS58 $547.00

SBA Tenant Space Changes, Level 5

Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC

SBA Tenant Space Changes, Level 3 $10,775.00

$0.00
$397,056.00

$102,502.00Levels 3 & 4 Miscellaneous finish improvements
Integrate existing door security & access control w/panic bar hardware

-$6,624.00

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00
SBA Level 4 TI $24,953.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00FPS TI Room 481

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/27/2013$0.00

GS-P-08-10-JB-5002

$21,206,948.00 

5/3/2013 5/3/2013

10/27/2013

(to date)

$27,945,337.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

5/15/2013

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00
$0.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

Balancing Investigation BWCH $22,215.00

Refurbish door and window frames $7,243.00

$0.00
CC Temporary Playground Enclosure $9,990.00
Descoped Peer Reviw, Pipe Insulation, Photovoltaics

SBA DFC TI $38,433.00

Level 3 Historic Door Hardware Repair $9,997.00
$4,505.00Suite 400 Millwork Modifications

$62,532.00Blast Security Upgrades
$0.00Correction of funding string

$0.00PS63 Accounting info change
CLIN 0074 incorrect AND $0.00



Weather: 55 Chance of Snow:Sunny Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
5/3/2013

Recorded by: Rachel Bernheim

On site (AM &PM). Site walk w/ Photos.  Hydronic retest @ West Mech Rm (retest).  PASSED. 
Domestic water test at BR, B2 PASSED.  Hydrostatic test lost pressure (minimal) RETEST scheduled for 
Monday.  Hydronic pressure test at B2 PASSED.  Penthouse (re) punchlist walk with MC, Jacobs & 
GSA, Casey.

H&L ‐ Installing hangars and ceiling grid, B1.  Finishing B1.  Plaster, Area B2.  Framing corridor, Area B2 
& C.

ADK ‐ Rough ‐in B2 & C.

Goldplane ‐ Installing transoms, Area B1.  

RK Mech. ‐Installing radiant panels, Area A.  Adjusting valves for hydronic pressure test.  

S&W ‐  Staining wood base and frames/transoms, Area A.  Painting, area B1.

FSG ‐ Worked on control panel for west Mechanical Room.

H&A ‐ Cleanup, Basement.

MC ‐ Removing glass in vestibules by  doors.

ABC ‐ Installed sprinkler at TR‐1A, Area C.  Prepped for east wing pressure test.

Horizon Glass ‐  Installing   windows, window area K, Ctyd side.

Custom Installers ‐ Installing window sills, Areas A & B1.  

Deficiencies Observed:  Corrective Actions: 



Weather: 80 Chance of Snow:Sunny Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
5/13/2013

Recorded by: Rachel Bernheim

On site (AM &PM). Site walk w/ Photos.  9:30‐ Site Huddle.  2:00 Mini Huddle.  2:00 Fire Life Safety 
walk with Joe Carruth & MC, B2 demo.

Fireproofing ‐ Steel columns fireproofed yesterday (Sunday 5/12).

Horizon Glass ‐ installing   window, Area B1 south.

H&L ‐ Framing ceiling, Area B2 Corridor.  Plaster patching.

FSG ‐ Continued controls wiring.

ADK ‐ Continued rough‐in work and pulling wire, Area B2.

Goldplane ‐ Installing transoms, Area B1.  

RK Mech. ‐ Insulated flexible copper for radiant panels, Area A.  Installed duct hangars and domestic 
water, Area C locker Rooms.

S&W ‐  Staining and caulking base, west wing.

H&A ‐ Prep for containment, Basement east.

MC ‐ General cleanup.

Gigaspan ‐ TR‐1C cabling.

                                                         
Deficiencies Observed:  Corrective Actions: 



Weather: 80 Chance of Snow:Sunny Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
5/13/2013

Recorded by: Rachel Bernheim

On site (AM &PM). Site walk w/ Photos.  9:30‐ Site Huddle.  2:00 Mini Huddle.  2:00 Fire Life Safety 
walk with Joe Carruth & MC, B2 demo.

Fireproofing ‐ Steel columns fireproofed yesterday (Sunday 5/12).

Horizon Glass ‐ installing   window, Area B1 south.

H&L ‐ Framing ceiling, Area B2 Corridor.  Plaster patching.

FSG ‐ Continued controls wiring.

ADK ‐ Continued rough‐in work and pulling wire, Area B2.

Goldplane ‐ Installing transoms, Area B1.  

RK Mech. ‐ Insulated flexible copper for radiant panels, Area A.  Installed duct hangars and domestic 
water, Area C locker Rooms.

S&W ‐  Staining and caulking base, west wing.

H&A ‐ Prep for containment, Basement east.

MC ‐ General cleanup.

Gigaspan ‐ TR‐1C cabling.

                                                         
Deficiencies Observed:  Corrective Actions: 



Weather: 78 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
5/14/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

Sunny Temperature: 

On site (AM &PM). Site walk w/ Photos.  9:00 OAC Meeting.  1:00 Warranty Log Meeting.  1:30 
Basement telecom site walk for abatement.

H&L ‐ Installed ceiling grid, Area B1.  Installed GWB at window surrounds.  Framing and GWB 
installation at soffit face.  

FSG ‐ Installed controls wiring, west Mech Rm.

ADK ‐ Continued rough‐in work, Bathroom Area C.  Installed lights.

Denver Tile and Marble ‐ Installed bathroom tile.

Goldplane ‐ Installing transoms, Area B1.  

RK Mech. ‐ Insulated flexible copper for radiant panels, Area A.  Installed duct mains and branches, 
hydronic valves and domestic water, Areas B2 & C.

S&W ‐  Staining frames, Area B1.

H&A ‐ Abatement in containment, Basement east.

MC ‐ Floor protection, east mech Rm.  Grouted niches and miscellaneous locations.

Gigaspan ‐ Pulling cable, Area C.

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: 78 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
5/14/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

Sunny Temperature: 

On site (AM &PM). Site walk w/ Photos.  9:00 OAC Meeting.  1:00 Warranty Log Meeting.  1:30 
Basement telecom site walk for abatement.

H&L ‐ Installed ceiling grid, Area B1.  Installed GWB at window surrounds.  Framing and GWB 
installation at soffit face.  

FSG ‐ Installed controls wiring, west Mech Rm.

ADK ‐ Continued rough‐in work, Bathroom Area C.  Installed lights.

Denver Tile and Marble ‐ Installed bathroom tile.

Goldplane ‐ Installing transoms, Area B1.  

RK Mech. ‐ Insulated flexible copper for radiant panels, Area A.  Installed duct mains and branches, 
hydronic valves and domestic water, Areas B2 & C.

S&W ‐  Staining frames, Area B1.

H&A ‐ Abatement in containment, Basement east.

MC ‐ Floor protection, east mech Rm.  Grouted niches and miscellaneous locations.

Gigaspan ‐ Pulling cable, Area C.

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: Chance of Snow:Sunny Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
5/15/2013

Recorded by: Rachel Bernheim

On site (AM &PM). Site walk w/ Photos.  Duct pressure test, Area C.  Projector locations review with 
Bankruptcy.  

H&L ‐ Finishers and plaster patching, Area B2.  Framing soffits, Area B2.

ADK ‐ Continued rough‐in work, Bathroom Area C.  Installed support hangars for light fixtures, Area A.

Goldplane ‐ Installing transoms, Area B1.  

RK Mech. ‐ Installed duct branches 9low pressure), Area C.  Hydronic rough‐in, Area C.

Denver Tile & Marble ‐ Installed bathroom tile, west wing.

S&W ‐  Staining frames, Area B1.

H&A ‐ Abatement in containment, Basement east.

MC ‐ Cleanup and removal of vestibule transom glass (1/2 rounds).

Horizon Glass ‐ Completing miscellaneous windows.

Gigaspan ‐ Pulling cable, east wing.  

JCI ‐ Reviewing Childacare AHU issue (reported yesterday).  

                                                         
Deficiencies Observed:  Corrective Actions: 



Weather: Chance of Snow:Sunny Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
5/15/2013

Recorded by: Rachel Bernheim

On site (AM &PM). Site walk w/ Photos.  Duct pressure test, Area C.  Projector locations review with 
Bankruptcy.  

H&L ‐ Finishers and plaster patching, Area B2.  Framing soffits, Area B2.

ADK ‐ Continued rough‐in work, Bathroom Area C.  Installed support hangars for light fixtures, Area A.

Goldplane ‐ Installing transoms, Area B1.  

RK Mech. ‐ Installed duct branches 9low pressure), Area C.  Hydronic rough‐in, Area C.

Denver Tile & Marble ‐ Installed bathroom tile, west wing.

S&W ‐  Staining frames, Area B1.

H&A ‐ Abatement in containment, Basement east.

MC ‐ Cleanup and removal of vestibule transom glass (1/2 rounds).

Horizon Glass ‐ Completing miscellaneous windows.

Gigaspan ‐ Pulling cable, east wing.  

JCI ‐ Reviewing Childacare AHU issue (reported yesterday).  

                                                         
Deficiencies Observed:  Corrective Actions: 



Weather: Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
5/16/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

Sunny Temperature: 

On site (AM &PM). Site walk w/ Photos.  7:30 Fire Life Safety Inspection with Joe Carruth.

H&L ‐ Finishers and plaster patching, Area B2.  Framing soffits, Area B2.

ADK ‐ Continued rough‐in work, Bathroom Area C.  Installed support hangars for light fixtures, Areas A 
& B1.

Goldplane ‐ Installing transoms, Area B1.  

RK Mech. ‐ Installed duct branches 9low pressure), Area C.  Hydronic rough‐in, Area C.

Denver Tile & Marble ‐ Installed bathroom tile, west wing.

S&W ‐  Staining frames, Area B1.

H&A ‐ Abatement in containment, Basement east.

MC ‐ Cleanup and removal of vestibule transom glass (1/2 rounds).

Gigaspan ‐ Pulling cable, east wing.  

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
5/16/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

Sunny Temperature: 

On site (AM &PM). Site walk w/ Photos.  7:30 Fire Life Safety Inspection with Joe Carruth.

H&L ‐ Finishers and plaster patching, Area B2.  Framing soffits, Area B2.

ADK ‐ Continued rough‐in work, Bathroom Area C.  Installed support hangars for light fixtures, Areas A 
& B1.

Goldplane ‐ Installing transoms, Area B1.  

RK Mech. ‐ Installed duct branches 9low pressure), Area C.  Hydronic rough‐in, Area C.

Denver Tile & Marble ‐ Installed bathroom tile, west wing.

S&W ‐  Staining frames, Area B1.

H&A ‐ Abatement in containment, Basement east.

MC ‐ Cleanup and removal of vestibule transom glass (1/2 rounds).

Gigaspan ‐ Pulling cable, east wing.  

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
5/17/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

Sunny Temperature: 

On site (AM &PM). Site walk w/ Photos.  

H&L ‐ Finishers and plaster patching, Area B2.  Framing soffits, Area B2.

ADK ‐ Continued rough‐in work, Bathroom Area C & Locker Rooms.  Installed support hangars for light 
fixtures, Areas A & B1.

Goldplane ‐ Installing transoms, Area B1.  

RK Mech. ‐ Installed duct branches (low pressure), Area C.  Hydronic rough‐in, Area C.

Denver Tile & Marble ‐ Installed bathroom tile, west wing.

S&W ‐  Staining frames, Area B1.

H&A ‐ Abatement in containment, Basement east.

MC ‐ Cleanup and removal of vestibule transom glass (1/2 rounds).

Gigaspan ‐ Pulling cable, east wing.  

                                                         

Deficiencies Observed:  Corrective Actions: 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

68 39,278,184.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

83% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Rachel Bernheim (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building
Progress

1
2
3
4
5
6
7
8
9

10
11
12
13
14
15
16
17
18
19
20
21
22

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

5/15/13 - projector locations review with Bankruptcy, Level 1 Area A.

RK Mech. - Continued rough-in work of ductwork, domestic water and hydronic lines, Level 1 Area C.

Through April 30, 2013
5/17/20135/17/2013 $29,086,313.00

MC - Continued to grout niches, Level 1 miscellaneous locations.  Continued general cleanup and floor protection, Level 1.

ADK - Installed hangars and lights, Level 1 Areas A & B1.

Gigaspan - Pulled cabled, Level 1 Area C.  Rough-in work, TR-IC.
Horizon Glass - Completed installation of new  window units, Level 1 remaining windows.
H&L - Installed ceiling grid, 

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $21,218,248.00

5/30/2013

RK Mech. - Insulated flexible copper for radiant panels, Level 1 Area A.  

MC - Continued removal of transom 1/2 round glass in vestibules, Level .

H&L - Continued plaster patching and GWB finishing, including window surrounds, Level 1 Area B2 & C.

S&W - Stained frames and transom frames, Level 1 Area B1.
S&W - Stained and caulked wood base, Level 1 west wing.

H&A - Abatement in containment, Basement east.

ADK - Continued electrical rough-in work, inlcuding pulling wire, Level 1 Areas B2 & C.

5/14/13 - Telecom Room site review, Basement.
5/15/13 - Duct pressure test, Level 1 Area C.

H&L - Framed ceiling, Level 1 Area B2 Corridor.  Framed and installed GWB at soffit face, Level 1 Area B2.

5/13 & 5/16/13 - Fire Life Safety walk with Joe Carruth, Level 1 Area B2 demo.

Goldplane - Installed transoms, Area B1.
Denver Tile & Marble - Installing tile in bathrooms, Level 1 west wing.

Fireproofers - Fireproofed steel columns, Level 1 west wing.
FSG - Installed controls wiring.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

68 $39,278,184.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 82.68%
   b.  NORMAL     = = 82.68%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Rachel Bernheim (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.
Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64
PA65
PA66
PS67
PS68

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$0.00
$62,532.00Blast Security Upgrades

Bankruptcy carpet replacement $11,300.00

$0.00PS63 Accounting info change

$4,505.00Suite 400 Millwork Modifications

$0.00Correction of funding string

SBA DFC TI $38,433.00
$102,502.00Levels 3 & 4 Miscellaneous finish improvements

Integrate existing door security & access control w/panic bar hardware

SBA Tenant Space Changes, Level 5

$9,990.00
Descoped Peer Reviw, Pipe Insulation, Photovoltaics

Level 3 Historic Door Hardware Repair $9,997.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00
$0.00

5/30/2013

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$5,163,268.00
$114,722.00
$77,629.00
$68,341.00

$21,218,248.00 

5/17/2013 5/17/2013

10/27/2013

(to date)

$29,086,313.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/27/2013$0.00

GS-P-08-10-JB-5002

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00FPS TI Room 481
-$6,624.00

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00
SBA Level 4 TI $24,953.00

PS58 $547.00

Balancing Investigation BWCH $22,215.00

Refurbish door and window frames $7,243.00

$0.00
CC Temporary Playground Enclosure

$10,775.00

$0.00
$397,056.00

MEPS TI $1,520,062.00
Budget cost transfer $0.00

Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC

SBA Tenant Space Changes, Level 3

CLIN 0074 incorrect AND



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

68 39,278,184.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

83% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Rachel Bernheim (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building
Progress

1
2
3
4
5
6
7
8
9

10
11
12
13
14
15
16
17
18
19
20
21
22

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

5/15/13 - projector locations review with Bankruptcy, Level 1 Area A.

RK Mech. - Continued rough-in work of ductwork, domestic water and hydronic lines, Level 1 Area C.

Through April 30, 2013
5/17/20135/17/2013 $29,086,313.00

MC - Continued to grout niches, Level 1 miscellaneous locations.  Continued general cleanup and floor protection, Level 1.

ADK - Installed hangars and lights, Level 1 Areas A & B1.

Gigaspan - Pulled cabled, Level 1 Area C.  Rough-in work, TR-IC.
Horizon Glass - Completed installation of new  window units, Level 1 remaining windows.
H&L - Installed ceiling grid, 

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $21,218,248.00

5/30/2013

RK Mech. - Insulated flexible copper for radiant panels, Level 1 Area A.  

MC - Continued removal of transom 1/2 round glass in vestibules, Level .

H&L - Continued plaster patching and GWB finishing, including window surrounds, Level 1 Area B2 & C.

S&W - Stained frames and transom frames, Level 1 Area B1.
S&W - Stained and caulked wood base, Level 1 west wing.

H&A - Abatement in containment, Basement east.

ADK - Continued electrical rough-in work, inlcuding pulling wire, Level 1 Areas B2 & C.

5/14/13 - Telecom Room site review, Basement.
5/15/13 - Duct pressure test, Level 1 Area C.

H&L - Framed ceiling, Level 1 Area B2 Corridor.  Framed and installed GWB at soffit face, Level 1 Area B2.

5/13 & 5/16/13 - Fire Life Safety walk with Joe Carruth, Level 1 Area B2 demo.

Goldplane - Installed transoms, Area B1.
Denver Tile & Marble - Installing tile in bathrooms, Level 1 west wing.

Fireproofers - Fireproofed steel columns, Level 1 west wing.
FSG - Installed controls wiring.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

68 $39,278,184.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 82.68%
   b.  NORMAL     = = 82.68%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Rachel Bernheim (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.
Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64
PA65
PA66
PS67
PS68

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$0.00
$62,532.00Blast Security Upgrades

Bankruptcy carpet replacement $11,300.00

$0.00PS63 Accounting info change

$4,505.00Suite 400 Millwork Modifications

$0.00Correction of funding string

SBA DFC TI $38,433.00
$102,502.00Levels 3 & 4 Miscellaneous finish improvements

Integrate existing door security & access control w/panic bar hardware

SBA Tenant Space Changes, Level 5

$9,990.00
Descoped Peer Reviw, Pipe Insulation, Photovoltaics

Level 3 Historic Door Hardware Repair $9,997.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00
$0.00

5/30/2013

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$5,163,268.00
$114,722.00
$77,629.00
$68,341.00

$21,218,248.00 

5/17/2013 5/17/2013

10/27/2013

(to date)

$29,086,313.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/27/2013$0.00

GS-P-08-10-JB-5002

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00FPS TI Room 481
-$6,624.00

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00
SBA Level 4 TI $24,953.00

PS58 $547.00

Balancing Investigation BWCH $22,215.00

Refurbish door and window frames $7,243.00

$0.00
CC Temporary Playground Enclosure

$10,775.00

$0.00
$397,056.00

MEPS TI $1,520,062.00
Budget cost transfer $0.00

Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC

SBA Tenant Space Changes, Level 3

CLIN 0074 incorrect AND



Weather: Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
5/17/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

Sunny Temperature: 

On site (AM &PM). Site walk w/ Photos.  

H&L ‐ Finishers and plaster patching, Area B2.  Framing soffits, Area B2.

ADK ‐ Continued rough‐in work, Bathroom Area C & Locker Rooms.  Installed support hangars for light 
fixtures, Areas A & B1.

Goldplane ‐ Installing transoms, Area B1.  

RK Mech. ‐ Installed duct branches (low pressure), Area C.  Hydronic rough‐in, Area C.

Denver Tile & Marble ‐ Installed bathroom tile, west wing.

S&W ‐  Staining frames, Area B1.

H&A ‐ Abatement in containment, Basement east.

MC ‐ Cleanup and removal of vestibule transom glass (1/2 rounds).

Gigaspan ‐ Pulling cable, east wing.  

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: Chance of Snow:Sunny Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
5/20/2013

Recorded by: Rachel Bernheim

On site (AM &PM). Site walk w/ Photos.  9:30 & 2:00 Huddle Mtgs.  Hydronic pressure test with all 
west wing radiant panels.  PASSED.

H&L ‐ Plaster patching at transom surrounds.  Dropped ceiling tile.  Installed GWB, Corridor Area B2.

ADK ‐ Set VFDs, west Mech Rm.  Installed sensors and switches, west wing.  Installed hangars for light 
fixtures, Area B1.    

Goldplane ‐ Installing transoms, Area B2 & C.  

RK Mech. ‐ Installed new duct, hydronics and domestic water, Area C2.

S&W ‐  Staining frames and transoms, Area B1.  

H&A ‐ Abatement in containment, Basement east wing.  

MC ‐ Transoms, Area C.  Removed floor protection, Area A.

Gigaspan ‐ Trim‐out/terminate ports, west wing.

FSG ‐ Demo existing AHU panel, east Mech Rm.  Pulled wire, Area B2.

Denver Tile & Marble ‐ tile install, Women's BR Area A.

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: Chance of Snow:Sunny Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
5/21/2013

Recorded by: Rachel Bernheim

On site (AM &PM). Site walk w/ Photos.  9:00 OAC Mtg.  1:00 Warranty Mtg.  2:00 Bankruptcy site 
walk.  Screw inspection, B2 Corridor.  PASSED

H&L ‐ Plaster patching, Area B2.  Installed ceiling tile, west wing.

ADK ‐ Connected light sensors and switches, Area B1.  VFD wiring, west Mech Rm.  Pulled wire for 
lighting controls, Area C.

RK Mech. ‐ Installed and insulated new duct, hydronics and domestic water, Area C.

S&W ‐  Staining frames and transoms, Area B1.  

H&A ‐ Abatement in containment, Basement east wing.  

MC ‐ Prepped for subfloor, Area B1.  Removed floor protection and vacuumed, Area A.  Installed 
transoms, Area C.  

Denver Tile & Marble ‐ Tile install, Women's BR Area A.

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: Chance of Snow:Sunny Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
5/22/2013

Recorded by: Rachel Bernheim

On site (AM &PM). Site walk w/ Photos.  10:30 Proposal Review Mtg.  2:00  Door Review Mtg 
with Andrea Collins.

H&L ‐ Plaster patching, Area B2.  Installed GWB, Area B2.  Installed ceiling tile, Area A.

Goldplane ‐ Completed transoms, Area B1.  Continued transoms, Area C.

ADK ‐ Connected light sensors and switches, Area B1.  VFD wiring, west Mech Rm.  Pulled wire for 
lighting controls, Area B2.

RK Mech. ‐ Installed and insulated hydronics and domestic water, Area C.

S&W ‐  Staining frames and transoms, Area B1.  

H&A ‐ Abatement in containment, Basement east wing.  

MC ‐ Prepped for subfloor, Area B1.  Removed floor protection and vacuumed, Area A.  Installed 
transoms, Area C.  

Denver Tile & Marble ‐ Tile install, BRs west wing.

FSG ‐ Pulled controls wire, east wing.

Horizon Glass ‐ Replaced door lites (glass) with tempered glass.

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
5/23/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

Sunny Temperature: 

On site (AM &PM). Site walk w/ Photos.  7:30 Above‐ceiling demo with Joe Carruth.  3:00 pm Internal 
GSA/JAcobs mtg on Basement ACM soffit, Basement South Corridor.  Screw inspection, Area B2 
tenant east.  Hydronic pressure test, Area C.  PASSED

SIS ‐ Security duress button installed.

H&L ‐ Installed GWB, Area B2 tenant spaces east.  Installed ceiling tile, Areas A & B1.

ADK ‐ Connected light sensors and switches, Area B1.  VFD wiring, west Mech Rm.  Pulled wire for 
lighting controls, Area B2.

RK Mech. ‐ Installed hydronics and domestic water, Area C.

S&W ‐  Staining frames and transoms, Area B1.  

H&A ‐ Abatement in containment, Basement east wing.  

MC ‐ Installed subfloor, Area B1.

FSG ‐ Pulled controls wire, east wing.

Horizon Glass ‐ Replaced door lites (glass) with tempered glass.

                                                         

Deficiencies Observed:  Corrective Actions: 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

68 39,278,184.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

83% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Rachel Bernheim (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)  *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

5/23/13 - Screw inspection, Level 1 Area B2 tenant east.  PASSED.
5/23/13 - Hydronic pressure test, Level 1 Area C.  PASSED.
5/24/13 - Domestic water pressure test, new (100 lbs) and existing (45 lbs) copper at BRs and LRs, Level 1 Area C. PASSED.
5/24/13 - PCO Basement ACM soffit Meeting with Hudspeth, Walsh, MC, GSA & Jacobs.

ADK - Pulled wire for lighting controls, Level 1 Areas B2 & C.  Connected lighting controls and installed sensors and switches, Level 1 west wing.

MC - Prepped floor and installed subflooring, Level 1 Area B1.  

SIS - Installed and tested security duress button, Basement.

5/23/13 - Above ceiling demo inspection with Joe Carruth, Level 1.
5/22/13 -  Door Historic Review Meeting with Andrea Collins.

RK Mech. - Continued rough-in work of ductwork, domestic water and hydronic lines, Level 1 Area C.

Through April 30, 2013
5/24/20135/24/2013 $29,086,313.00

MC - Continued general cleanup and removed floor protection, Level 1.

ADK - Installed hangars for light fixtures, Level 1 Area B1.

Gigaspan - Trimmed out and terminated ports, Level 1 west wing.

Horizon Glass - Replaced door lites with tempered glass, Level 1.

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $21,218,248.00

6/3/2013

S&W - Stained frames and transom frames, Level 1 Area B1.

H&A - Abatement in containment, Basement east.

ADK - Set, wired and connected VFDs, Level 1 West Mechanical Room.

MC - Installed transoms, Level 1 Area C. 

5/21/13 - Internal government (GSA & Bankruptcy) site walk, Level 1.
5/21/13 - Screw inspection, Level 1 Area B2 Corridor.  PASSED.

H&L - Installed GWB, Level 1 Area B2.

5/20/13 - Hydronic pressure test with radiant panels, Level 1 west wing.  PASSED.

Goldplane -Completed transoms, Area B1.  Installed transoms, Areas B2 & C.
Denver Tile & Marble - Installed tile in bathrooms, Level 1 west wing.

FSG - Removed existing AHU controls panel, Level 1 East Mechanical Room.
FSG - Pulled controls wiring east wing.

H&L - Installed ceiling tile, Level 1 west wing.
H&L - Continued plaster patching at transom surrounds, Level 1 Area B2.  



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

68 $39,278,184.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 82.68%
   b.  NORMAL     = = 82.68%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Rachel Bernheim (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.
Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64
PA65
PA66
PS67
PS68

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$0.00
$62,532.00Blast Security Upgrades

Bankruptcy carpet replacement $11,300.00

$0.00PS63 Accounting info change

$4,505.00Suite 400 Millwork Modifications

$0.00Correction of funding string

SBA DFC TI $38,433.00
$102,502.00Levels 3 & 4 Miscellaneous finish improvements

Integrate existing door security & access control w/panic bar hardware

SBA Tenant Space Changes, Level 5

$9,990.00
Descoped Peer Reviw, Pipe Insulation, Photovoltaics

Level 3 Historic Door Hardware Repair $9,997.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00
$0.00

6/3/2013

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$5,163,268.00
$114,722.00
$77,629.00
$68,341.00

$21,218,248.00 

5/24/2013 5/24/2013

10/27/2013

(to date)

$29,086,313.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/27/2013$0.00

GS-P-08-10-JB-5002

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00FPS TI Room 481
-$6,624.00

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00
SBA Level 4 TI $24,953.00

PS58 $547.00

Balancing Investigation BWCH $22,215.00

Refurbish door and window frames $7,243.00

$0.00
CC Temporary Playground Enclosure

$10,775.00

$0.00
$397,056.00

MEPS TI $1,520,062.00
Budget cost transfer $0.00

Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC

SBA Tenant Space Changes, Level 3

CLIN 0074 incorrect AND



Weather: Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
5/24/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

Sunny Temperature: 

On site (AM &PM). Site walk w/ Photos.  9:30 Domestic water test, new (100 lbs) and existing (45 lbs) 
copper at BRs and LRs, Area C.  PASSED.  11:30 Basement ACM soffit (south) PCO proposal 
negotiation with Hudspeth, Walsh, MC, GSA & Jacobs.

H&L ‐ Installed GWB, Area B2 tenant spaces east.  Installed ceiling tile, Area B1.

ADK ‐ Connected light sensors and switches, Area B1.  VFD wiring, west Mech Rm.  Pulled wire for 
lighting controls, Area B2.

RK Mech. ‐ Installed hydronics, Area C.

S&W ‐  Staining frames and transoms, Area B1.  

H&A ‐ Abatement in containment, Basement east wing.  

MC ‐ Installed subfloor, Area B1.  Transoms, Area C.

FSG ‐ Pulled controls wire, east wing.

Horizon Glass ‐ Replaced door lites (glass) with tempered glass.

Gigaspan ‐ Termination at ports, Area B1.

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: 79 Chance of Snow:Sunny Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
5/28/2013

Recorded by: Rachel Bernheim

On site (AM &PM). Site walk w/ Photos.  9:00 OAC Meeting.  11:00 Commissioning Meeting.  1:00 
Warranty Log Meeting.  1:30 Basement ACM soffits (viewports), playground paint issues, general walk‐
thru.  Hydronic pressure test (initial) of remaining VAVs, Area C.

H&L ‐ Patch/finish niches and transom surrounds, Areas B2 & C.  Installed GWB at soffits, B2 tenant 
Ctyd side.  Framing, Corridor Area C.  

ADK ‐ Completed lighting control rough in, Area C.  Continued wiring VFDs, west Mech Rm.  Continued 
demo, Area C.  

Goldplane ‐ Installing transoms, Area B1 & C.  

Spectra ‐ Began carpet install, Area A.

Horizon Glass ‐ installing glazed door lights and removing existing.

RK Mech. ‐ Tied in last VAVs, Area C.  

S&W ‐  Staining frames and base, Area B1.  Final paint, Area A.

H&A ‐ Abatement in containment final clearance, Basement east wing.  Removed bags.  Installed 
viewports, Basement south wing soffit.

MC ‐ Transoms, Area C.  Leveled shaft floor area, Area A.  Subfloor install and grouted joints, Area B1.  

JCI ‐ Penthouse PL items.

ABC ‐ Dropped remianing heads, throughout east wing.

Deficiencies Observed:  Corrective Actions: 



Weather: 73 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
5/29/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

Sunny Temperature: 

On site (AM &PM). Site walk w/ Photos.  9:30 JCI Drawings and Metasys O&M training.  Final hydronic 
test. PASSED 

H&L ‐ Plaster patching and GWB finishing, Area B2.  Framing, Area C.  Installing ceiling tile hangars, 
Area B2.  

ADK ‐ FA rough‐in, west wing.  Continued wiring VFDs, west Mech Rm.  

Goldplane ‐ Installing transoms, Area B2 & C.  Inserting bottom panels into doors.

RK Mech. ‐ Hydronic test.

S&W ‐  Final paint, Area A.  

H&A ‐ Installed additional viewports, Basement south soffit.  Completed cleanup, Basement east 
wing. 

MC ‐ Subfloor installation, west wing.  Hanging doors, Area A.  Transoms, east wing.

JCI ‐ O&M training.

FSG ‐ Pulling wire, Area B2.

ABC ‐ Dropping remianing heads and final tie‐ins, west wing.

Gigaspan ‐ Pulling cable, Area B2.  

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: 73 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
5/30/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

Sunny Temperature: 

On site (AM &PM). Site walk w/ Photos.  8:30 Screw inspection, Area B2 ctyd side rooms.  PASSED 
9:30 JCI Site O&M training.  NOTE: Fire Safety walk with Joe Carruth cancelled ‐ MC not ready.

H&L ‐ Plaster patching and GWB finishing, Area B2.  Finishing window surrounds, Areas B2 & C.  
Framing corridor, Area C.  Installing ceiling hangars, Area C.  

ADK ‐ FA rough‐in, east wing.  Pulling FA wire, west wing.  Continued wiring VFDs, west Mech Rm.  

Goldplane ‐ Installing transoms, Area B2 & C.  Inserting bottom panels into doors.

Horizon Glass ‐ Installing windows, Basement.

RK Mech. ‐ Installed louver, east Mech Rm.  Install fan, Basement DOAS area.  

S&W ‐  Staining base, Area B1.  Final paint, Area A.  Painting sills, Area B1.

H&A ‐ Prepping basement south wing for containment.  NOTE: Last night ‐ plaster demo work, Area C.

MC ‐ Completing subfloor installation, west wing.  Hanging doors, west wing.  Transoms, Area B2.  
Grout windows, Basement west (pump room).

JCI ‐ O&M training.

FSG ‐ Pulling wire, Area B2.

ABC ‐ Dropping remianing heads and final tie‐ins, west wing.

WJE ‐ Set‐up for window test.  NOTE: Spray foam needed to adhere for testing. Test cannot proceed 
today, as planned.

Gigaspan ‐ Pulling cable, Area B2.  

Deficiencies Observed:  Corrective Actions: 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

68 39,278,184.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

83% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Rachel Bernheim (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)  *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3
4
5
6
7
8
9

10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35
36

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

RK Mech. - Installed fan by DOAS, Sub-basement.

ADK - Installed temporary lights, Basement.

H&A - Installed viewports, Basement south wing soffit.  Prepped for abatement in containment, Basement South Wing.
H&A - Plaster demo work, Level 1 Area C.

5/31/13 - Site review of mechanical  as-builts with Casey.
5/31/13 - Above-ceiling demo and forestopping (back-walk), Area C.

ADK - Completed rough-in for lighting controls and fire alarm, Level 1 Area C.

MC - Completed installation of subflooring, Level 1 Area B1.  

5/30/13 - CANCELLED.  Above ceiling inspection with Joe Carruth, Level 1.  NOTE: MC not ready
5/30/13 - Screw inspection, Area B2 ctyd side tenant rooms.  PASSED.

MC - Began hanging doors, Level 1 Area A.  Installed temporary walkway for abatement, Basement South Corridor.

ADK - Electrical demo work, Level 1 Area C.

Gigaspan - Pulled cable and began installation in TR-1B, Level 1 Area B2.

Horizon Glass - Replaced door lites with tempered, glazed glass, Level 1.

S&W - Stained frames and base, Level 1 Area B1.

ABC - Dropped heads, Level 1 east wing and final tie-ins, Level 1 west wing.

RK Mech. - Tied-in last VAV boxes, Level 1 Area C.  Roughed-in duct in east Mechanical Room, Level 1.

Through April 30, 2013
5/31/20135/31/2013 $29,086,313.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$    $21,218,248.00

6/5/2013

H&A - Final clearance 5/28/13 for containment, Basement East Corridor.  Cleanup.

ADK - Continued to wire and connect VFDs, Level 1 West Mechanical Room.

MC - Installed transoms, Level 1 Area C. 

5/28-5/29/13 - Hydronic pressure test of remaining VAVs, Area C.  PASSED

MC - Grouted windows, Basement Pump Room.

S&W - Final paint, Level 1 Area A.  Painted sills, Level 1 Area B1.

Horizon Glass - Installed new  window units, Basement east.

ABC - MOP work: Removed sprinkler at duct (for demo), Basement.
Spectra - Prepped floors to level for carpet, Level 1 Area A.
WJE - Setup for window test.  NOTE: Spray foam is needed to adhere for test.  Test cannot proceed 5/30/13 as planned.

5/29-5/30/13 - JCI O&M training of drawings, Metasys and field.

H&L - Installed GWB, Level 1 Area B2.  Finished GWB and plaster patching, Level 1 Areas B2 & C.

5/28/13 - Commissioning meeting

Goldplane - Installed transoms, Areas B2 & C.  Installed infill panels in doors, Level 1.
Denver Tile & Marble - Finished bathroom tile and drinking fountain marble, Level 1 west wing.

JCI - Performed O&M training.  NOTE: Additional training (CUH) to be performed.
FSG - Pulled controls wiring, Level 1 Area B2.

H&L - Installed ceiling grid hangars, Level 1 Area B2.
H&L - Continuedframing, Level 1 Area C.  



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

68 $39,278,184.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 83.24%
   b.  NORMAL     = = 83.24%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Rachel Bernheim (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.
Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64
PA65
PA66
PS67
PS68

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$0.00
$62,532.00Blast Security Upgrades

Bankruptcy carpet replacement $11,300.00

$0.00PS63 Accounting info change

$4,505.00Suite 400 Millwork Modifications

$0.00Correction of funding string

SBA DFC TI $38,433.00
$102,502.00Levels 3 & 4 Miscellaneous finish improvements

Integrate existing door security & access control w/panic bar hardware

SBA Tenant Space Changes, Level 5

$9,990.00
Descoped Peer Reviw, Pipe Insulation, Photovoltaics

Level 3 Historic Door Hardware Repair $9,997.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00
$0.00

6/5/2013

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$5,163,268.00
$114,722.00
$77,629.00
$68,341.00

$21,218,248.00 

5/31/2013 5/31/2013

10/27/2013

(to date)

$29,086,313.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/27/2013$0.00

GS-P-08-10-JB-5002

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00FPS TI Room 481
-$6,624.00

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00
SBA Level 4 TI $24,953.00

PS58 $547.00

Balancing Investigation BWCH $22,215.00

Refurbish door and window frames $7,243.00

$0.00
CC Temporary Playground Enclosure

$10,775.00

$0.00
$397,056.00

MEPS TI $1,520,062.00
Budget cost transfer $0.00

Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC

SBA Tenant Space Changes, Level 3

CLIN 0074 incorrect AND



Weather: 72 Chance of Snow:Sunny Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
5/31/2013

Recorded by: Rachel Bernheim

On site (AM &PM). Site walk w/ Photos.  9:00 Review of site as‐builts.  1:30 Above ceiling demo and 
firestopping (back‐walk), Area C.

H&L ‐ GWB finishing at soffits, niches and window surrounds, Area B2 & C.  Framing tenant rooms, 
Area C.  

ADK ‐ FA rough‐in, east wing & bumpout.  Installing temporary lights, Basement.

Horizon Glass ‐ Installing windows, Basement.  Installing door lites, Level 1.  

RK Mech. ‐ Installing duct, east Mech Room.  

S&W ‐  Staining base, Area B1.  Final paint, Area A.  Painting sills, Area B1.

H&A ‐ Prepping basement south wing for containment.  

MC ‐ Hanging doors, west wing.  Installing temporary walkway for abatement, Basement south wing.

ABC ‐ MOP work ‐ remove sprinkler at duct. Basement.

Gigaspan ‐ Installing TR‐1B.

Denver Tile & Marble ‐ Finishing bathroom tile and drinking water marble, east wing.

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: Chance of Snow:Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
6/3/2013

Recorded by: Rachel Bernheim

On site (AM &PM). Site walk w/ Photos.  9:30 Huddle Mtg with MC.  2:00 Huddle mtg.

H&L ‐ GWB installation and finishing,  Areas B2 & C.  Framing, Area C.  Plaster finishing work, Areas B2 
& C.

ADK ‐ Installing chandelier fixtures, Area A.  Pulling wire, Area B2.  Installing cover plates, east wing.

Goldplane ‐ Installing infill panels and trim on doors, Level 1.

RK Mech. ‐ Demo existing unit, Basement Pump Room.  Installed waste and vent piping, Area B2.

S&W ‐  Prime and first coat paint, Area B2.

H&A ‐ NOTE: Crew mostly pulled off‐site.  

Gigaspan ‐ MOP work ‐ connecting TR‐1A.

Custom Installers ‐ Installing window sills, Area B2.

Spectra ‐ Prepping floor for carpet, Areas A & B1.

ABC ‐ Removing protection off heads, west wing.

MC ‐ Hanging doors, Areas A & B1.

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
6/4/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

Temperature: 

On site (AM &PM). Site walk w/ Photos.  9:00 OAC Meeting.  Air and water window test, Level 1 
radius window, Area C Ctyd.  NOTE: PASSED for WINDOW.  FAILED for existing exterior mortar joints.

H&L ‐ GWB installation and finishing,  Areas B2 & C.  Framing, Area C.  Plaster finishing work, Areas B2 
& C.

ADK ‐ Installing chandelier fixtures, Areas A & B1.  Installing light fixtures, Area B2.  Pulling wire, Area 
B2.  

Goldplane ‐ Installing infill panels and trim on doors, Level 1.

RK Mech. ‐ Demo existing unit, Basement Pump Room.  Installed waste and vent piping, Area B2.

S&W ‐  Painting walls, Area B1.

H&A ‐ NOTE: Crew mostly pulled off‐site.  

MC ‐ Cleaning, west wing.  Installing doors and hardware, west wing.

Gigaspan ‐ Pulling cable, Area C.‐

Custom Installers ‐ Installing window sills, Area B2.

Spectra ‐ Prepping floor for carpet, Areas A & B1.

Horizon Glass ‐ Installing new   windows, Basement.

WJE ‐ Air and water window test.

Deficiencies Observed:  Corrective Actions: 



Weather: Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
6/5/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

Temperature: 

On site (AM &PM). Site walk w/ Photos.  9:00 Paint mockup.

H&L ‐ Installing hangars for grid.  Installing GWB.  Framing LR, Area C.  GWB finishing and plaster 
patching.

ADK ‐ Pulling FA cable, Area B1.  Demo existing panel and install new panel, Area C.  Dropping light 
fixtures, Area B2.

Goldplane ‐ Installing infill panels and trim on doors, Level 1.

RK Mech. ‐ Installing BR duct, Area B1.  Installing waste and vent lines, Area C.  Rough‐in work, 
Bumpout.

S&W ‐  Painting walls, Area B1.  Prime, Lobby.

H&A ‐ NOTE: Crew mostly pulled off‐site.  

MC ‐ Repairing exterior light.  Cleanup.  Installing doors and hardware, Area A.

Gigaspan ‐ Pulling cable, Area C.  MOP work, terminations in TR‐1B.

Spectra ‐ Prepping floor for carpet and border carpet, Area A.

Horizon Glass ‐ Installing new  windows, Basement.

JCI ‐ Programming AHU, west Mechanical Room.

 door ‐ Reviewing steel installation with field measurements and review.

Deficiencies Observed:  Corrective Actions: 



Weather: 78 Chance of Snow:Sunny Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
6/6/2013

Recorded by: Rachel Bernheim

On site (AM &PM). Site walk w/ Photos.  8:00 MEP Above‐ceiling inspection, Area C2.  8:00 Screw 
inspection, Area C1.  8:00 Waste and vent pressure tests (5lbs for 15 minutes).  PASSED

H&L ‐ GWB finishing,  Areas B2 & C.  Framing locker rooms, Area C.  

ADK ‐ Installing light fixtures, Area B2.  Worked on panel replacement, Area C.  Wired for exit signs, 
Area C.  Trim out receptables, Areas A & B1.

Goldplane ‐ Installing infill panels and trim on doors, Level 1.

RK Mech. ‐ Began demo, Basement.  Field measurements for AHU duct, Level 1 east Mech Room.

S&W ‐  Prime and first coat paint, Area B2.

H&A ‐ Small additional containment in Men's Room, Area C2.

MC ‐ Installing subfloor, Area B2.  Cleaning, west wing.  Installing doors and hardware, west wing.

Gigaspan ‐ MOP work ‐ connecting TR‐1A.

JCI ‐ Programming AHU, west Mech Room.

FSG ‐ Installing controls wiring and wiring VAVs, Areas B2 & C.

Spectra ‐ Leveling floor for carpet, Areas A & B1.

                                                         

Deficiencies Observed:  Corrective Actions: 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT

 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project

721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

68 39,278,184.00$              

 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

83% According to days

 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C

Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Rachel Bernheim (Jacobs) GSA Rep.

1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

6/6/13 - Screw inspection, Level 1 Area C.

H&L - Installed and finished GWB, Level 1 Areas B2 & C.  Plaster patching, Level 1 Areas B2 & C.

6/5/13 - Paint mockup.

Goldplane - Installed infill panels and trim on doors, Level 1.

JCI - Programmed AHU, Level 1 west Mechanical Room.

FSG - Installed controls wiring for VAVs, Level 1 Areas B2 & C.

H&L - Installed ceiling grid hangars, Level 1 Areas B2 & C.

H&L - Continued framing, Level 1 Area C.  

Gigaspan - Continued pulling cable, Level 1 Area C.

6/6/13 - MEP Above-ceiling inspection, Level 1 Area C.

MC - Repaired exterior light.

Horizon Glass - Installed new window units, Basement east.

ABC - Removed sprinkler protection off heads, Level 1 Areas A & B1.

Spectra - Prepped floors to level for carpet, Level 1 Areas A & B1.

WJE 6/4/13 - Setup and performed air and water window test at radius window, Level 1 Area C Courtyard.

Custom Installers - Installed window sills, Level 1 Area B2.

6/14/2013

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $21,218,248.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

Through April 30, 2013

6/7/20136/7/2013 $29,086,313.00

S&W - Primed and first coat painted, Area B2 and Lobby.  Painted walls, Area B1.

ABC -Completed installation of sprinkler lines in TR-1A, Level 1 Area C.

RK Mech. - Demo'd existing unit, Basement Pump Room.  Demo existing pipe, Basement east wing.

H&A - Small additional containment in Men's Room, Level 1 Area C.

ADK - Continued to pull wire, Level 1 Area B2.  Pulled FA cable and wired for exit signs, Level 1 Areas A & B1.

MC - Installed subfloor, Level 1 Area B2. 

RK Mech. - Installed misc duct, Level 1 Bumpout and Area B1.  Took field measurement for AHU duct, Level 1 east Mechanical Room.

ADK - Installed chandelier light fixtures, Level 1 Areas A & B1.  Dropped light fixtures in grid, Level 1 Area B2.

MC - General cleaning, Level 1 Areas A & B1.

6/6/13 -Waste and vent pressure tests (5lbs for 15 minutes, Level 1 Area C.  PASSED.

MC - Continued hanging doors and installing hardware, Level 1 Areas A & B1.  

ADK - Demo'd existing panel and installed new panel, Level 1 Area C.  

Gigaspan - Connected TR-1A, Level 1 Area C.

RK Mech. - Installed waste and vent piping, Levels 1 & 2 Area C.

ADK - Trimmed out receptacles, Areas A & B1.

H&A - Prepped for abatement in containment, Basement South Wing.  NOTE: H&A mostly pulled crew off-site this week.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT

 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update

721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

68 $39,278,184.00

 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 83.24%

   b.  NORMAL     = = 83.24%

 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100

Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Rachel Bernheim (Jacobs) GSA Rep.

1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders

PS01 Option 1 Blast Mitigation

PS02 Option 7 Basement Security

PS03 Waterline Replacement

PS04 O&M Support

PS05 MEPS Design

PS06 Additional Funding for PS03

PS07 Data Cabling

PS08 Historical Improvements

PS09 Additional ARRA Funds for Base

PS10 Playground Construction

PS11 RWA Work BC 1st Floor

PC12 Replace SS & Add Photovoltaic Panels

PS13 Admin Change.  Correct ARRA coding

PS14 O&M Additional Funds

PS15 Anchor Reinforcement to window frames

PA16 Admin Changes/Change ARRA Accounting Code

PS17 Water Sewage Definitized 

PC18 Option 14 Additional Wiring Requirements

PS19 Courtyard Overhead Door Replacement

PS20 Correct PN Number

PS21 Door Refinish

PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)

PS23 Door Refinish

PS24 RFI 56 5th floor fire proofing correction

PS25 Level 2 MEPS doors and trim

PS26 Administrative modification - clean up accounting

PS27 Flat Plate Heat Exchanger

PS28 Amendment for the following items that were in the base agreement 

PS29 Admin Correction to Mod 28

PS30 SBA 3rd and 4th TI Work 

PS31 4th floor Corridor Lintles as identified in RFI 0061

PS32 Bankruptcy Cat6 to Cat6A Upgrade

PS33

PS34

PS35

PS36

PS37

PS38

PS39

PS40

PS41

PS42

PS43

PA44

PS45

PS46

PS47

PS48

PS49

PS50

PS51

PS52

PS53

PS54

PS55

PS56

PS57

PS59

PS60

PS61

PA62

PS63

PA64

PA65

PA66

PS67

PS68
Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$10,775.00

$0.00

$397,056.00

MEPS TI $1,520,062.00

Budget cost transfer $0.00

Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 

Sprinkler Relocation, Schedule extension and GC

SBA Tenant Space Changes, Level 3

CLIN 0074 incorrect AND

SBA Level 4 TI $24,953.00

PS58 $547.00

Balancing Investigation BWCH $22,215.00

Refurbish door and window frames $7,243.00

$0.00

CC Temporary Playground Enclosure

-$6,624.00

Level 4 Soffit Repaint

SBA HCAM TI $30,052.00

$3,261.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00

$4,361.00

$6,624.00

$34,986.00

$3,716.00FPS TI Room 481

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/27/2013$0.00

GS-P-08-10-JB-5002

$21,218,248.00 

6/7/2013 6/7/2013

10/27/2013

(to date)

$29,086,313.00

$5,163,268.00

$114,722.00

$77,629.00

$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00

$0.00

$5,972.00

$738,244.00

$2,566,798.00

$5,006,065.00

$275,797.00

$15,317.00

$0.00

$0.00

$582,414.00

($582,414.00)

$0.00

6/14/2013

5th Floor Sprinkler Code Changes

$0.00

$9,387.00

$3,496.00

$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470

Delete PS42

$74,920.00

Level 4 Suite 400 floor tile abatement

Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00

$65,321.00

$12,969.00

$582,414.00

$0.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00

$9,611.00

$40,000.00

$36,925.00

$59,421.00

$582,414.00

$9,996.00

$0.00

$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 

Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

$9,990.00

Descoped Peer Reviw, Pipe Insulation, Photovoltaics

Level 3 Historic Door Hardware Repair $9,997.00

$4,505.00Suite 400 Millwork Modifications

$0.00Correction of funding string

SBA DFC TI $38,433.00

$102,502.00Levels 3 & 4 Miscellaneous finish improvements

Integrate existing door security & access control w/panic bar hardware

SBA Tenant Space Changes, Level 5

$0.00

$62,532.00Blast Security Upgrades

Bankruptcy carpet replacement $11,300.00

$0.00PS63 Accounting info change



Weather: 81 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
6/7/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

Sunny Temperature: 

On site (AM &PM). Site walk w/ Photos.  Labor Interviews.  Reviewed picture rail.  reviewed 
transoms.

H&L ‐ GWB finishing,  Areas B2 & C.  Framing tenant space , Area C.

ADK ‐ Installing light fixtures, Area A & B1.  Worked on panel replacement, Area C.  Trim out 
receptables, Areas A & B1.

Goldplane ‐ Installing infill panels and trim on doors, Level 1.

RK Mech. ‐ Demo, Basement.  Waste and vent piping, Levels 1‐2 Area C.

S&W ‐  Prime and first coat paint, Area B2.

H&A ‐ Prep south corridor, Basement.  NOTE: Very small crew this week (1‐3 people each day)

MC ‐ Installing subfloor, Area B2.  Cleaning, west wing.  Installing doors and hardware, west wing.

ABC ‐ FS at TR‐1A, Area C.

Gigaspan ‐ MOP work ‐ connecting TR‐1A.

JCI ‐ Programming AHU, west Mech Room.

FSG ‐ Installing controls wiring and wiring VAVs, Areas B2 & C.

Spectra ‐ Leveling floor for carpet, Areas A & B1.

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: 99 Chance of Snow:Sunny Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
6/10/2013

Recorded by: Rachel Bernheim

On site (AM &PM). Site walk w/ Photos.  9:30 Site Huddle (Mark absent).  

H&L ‐ GWB finishing,  Areas B2 & C.  Framing tenant space , Area C.

ADK ‐ Installing light fixtures and exit signs, Areas A & B1.  

RK Mech. ‐ Demo, Level 1 east Mechanical Room.  Installing bathroom fixtures, Area A.

S&W ‐  Painting  transoms, Area B1.

H&A ‐ Prep south corridor, Basement.  NOTE: Very small crew. 

MC ‐ Installing doors and hardware, west wing.

ABC ‐ Sprinking piping install, Basement.

Gigaspan ‐ Working in TR‐1B.

JCI ‐ Programming AHU, west Mech Room.

FSG ‐ Installing controls wiring, Areas B2 & C.

Spectra ‐ Leveling subfloor for carpet, Area B1.

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: 98 Chance of Snow:Sunny Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
6/11/2013

Recorded by: Rachel Bernheim

On site (AM &PM). Site walk w/ Photos.  9:00 OAC Meeting. 1:00 Screw inspection.  1:15 Waste and 
vent pressure test.  PASSED.  

H&L ‐ Framing, Area C.  Finishing GWB, Area C Corridor.  Installing access panel in BR, Area A.

ADK ‐ Electrical tie‐ins, Area C.

RK Mech. ‐ Installing radiant panels, Area B2.  Bathroom trim out / connecting fixtures, Area A.

S&W ‐  Staining  transoms and base, Area B1.

MC ‐ Installing subfloor, Areas B2 & C.

ABC ‐ Installing sprinkler lines, Basement west.

Denver Tile and Marble ‐ Installed marble, including plynth blocks, Area B1.

JCI ‐ Worked on panel startup with Jedi for balancing of AHU, west Mechanical Room.

Jedi ‐ Water balancing, AHU, west Mechanical Room.

FSG ‐ Installing controls wiring at AHU east, VAVs and CUH, Area C.

Spectra ‐ Prepping and installing subfloor, Area B1.  

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: 98 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
6/12/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

Sunny Temperature: 

On site (AM &PM). Site walk w/ Photos.  1:00 Proposal review meeting.  2:00 Penthouse punchlist 
back‐walk ‐ a few items remain.

H&L ‐ Plaster patching, Area C.  Framing, Area C.  Finishing GWB, Area C.  

H&A ‐ Continued prep for abatement, Basement south wing. 

ADK ‐ Pulled wire, Area C.  Installed receptacles, Area B2.  Dropped light fixtures, Area B2.  

RK Mech. ‐ Installed duct, east Mechanical Room.  Insulated, Area B2.  Installed radiant panels, Area 
B2.

S&W ‐  Staining  transoms and base, Area B1.  Priming, Area B2.

MC ‐ Prepped for punchlist, Area A.  Hung doors and installed hardware, Area A.  Fireproofing, Area C. 
Installing subfloor, Area C.  Putty filler at transoms, Areas B2 & C.  

ABC ‐ Installing pipe for sprinkler system, Basement west.

Denver Tile and Marble ‐ Installed marble, Area B2.

JCI ‐ Worked with Jedi for balancing of AHU, west Mechanical Room.

Jedi ‐ Air balancing, AHU, west Mechanical Room.

FSG ‐ Installing controls wiring at AHU, east Mechanical Room.

Spectra ‐ Installing carpet, Areas A & B1.

Horizon Glass ‐ Installing transom glass, west wing.

Gigaspan ‐ Wired IT boxes, Area C.

Deficiencies Observed:  Corrective Actions: 



Weather: 94 Chance of Snow:Sunny Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
6/13/2013

Recorded by: Rachel Bernheim

On site (AM &PM). Site walk w/ Photos.  1:30 Fire Life Safety walk with Joe Caruth.

H&L ‐ Plaster patching, Area C.  Framing BR, Area C.  Finishing GWB, Area C.  Installing GWB, Area C & 
Bumpout.

H&A ‐ Continued prep for abatement, Basement south wing.  Sealed deck, Men's 186.

ADK ‐ Pulled wire, Area C.  Installed receptacles, Area B2.  Dropped light fixtures, Area B2.  Installed 
electrical raceways, Area C.  Installed lighting controls, Area C.

RK Mech. ‐ Installed duct, east Mechanical Room.  Insulated bathroom plumbing, Area B2.  

S&W ‐  Staining  transoms and base, Area B1.  Priming, Area B2.

MC ‐ Prepped for punchlist, Area A.  Installed millwork, Area A.  Hung new door at TR‐1C, Area A.  
Fireproofing, Area C.  Installing sibfloor, Area C.  Putty filler at transoms, Areas B2 & C.  Installing new 
filter fabric on air units, east wing.  

ABC ‐ Cut pipe and installed fitting for sprinkler system, Basement west.

Denver Tile and Marble ‐ Installed marble, including plynth blocks, Area B2.

JCI ‐ Worked with Jedi for balancing of AHU, west Mechanical Room.

Jedi ‐ Air balancing, AHU, west Mechanical Room.

FSG ‐ Installing controls wiring at AHU, east Mechanical Room.

Spectra ‐ Installing carpet, Area B1.

Colorado Cleaners ‐ Cleaning, Area A.

Deficiencies Observed:  Corrective Actions: 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT

 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project

721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

68 39,278,184.00$               

 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

83% According to days

 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C

Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Rachel Bernheim (Jacobs) GSA Rep.

1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

32

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

MC - Prepped for punchlist, Level 1 Areas A & B1.

6/13/13 - Fire Life Safety walk with Joe Carruth, Level 1 Area C & Bumpout demo and firestopping.  NOTE: Paternity leave for next 2 weeks.

MC - Continued hanging doors and installing hardware, Level 1 Areas A & B1.  Installed millwork, Level 1 Area A.  

ADK - Installed receptacles, Level 1 Area B2.  Installed surface-mount raceways, Level 1 Area C.

Gigaspan -Terminated cable TR-1B, Level 1 Area B2.  Pulled cable to IT boxes, Level 1 Area C.

ADK - Continued lighting controls tie-ins, Level 1 Area C.

H&A - Prepped for abatement in containment, Basement South Wing.  NOTE: Small H&A crew.

S&W - Priming, Level a Area B2.  Paint touchups, Level 1 Areas A & B1.

Jedi - Completed water balancing and began air balancing of AHU and VAVs, Level 1 West Mechanical Room.

Meridian (GSA) - Prepped for FA devices, Level 1.

RK Mech. - Demo work, Level 1 East Mechanical Room.  Installed new ductwork, Level 1 East Mechanical Room.

ADK - Continued to pull wire, Level 1 Area C.  Pulled FA cable and wired for exit signs, Level 1 Areas A & B1.

MC - Installed subfloor, Level 1 Areas B2 & C. 

RK Mech. - Installed radiant panels, Level 1 Area B2.  

ADK - Installed light fixtures and exit signs, Level 1 Areas A & B1.  Dropped light fixtures in grid, Level 1 Area B2.

RK Mech. - Installed bathroom fixtures, Level 1 Areas A & B1.

Through May 31, 2013

6/14/20136/14/2013 $30,125,414.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $21,218,248.00

Colorado Cleaners - Cleaned, Level 1 Areas A & B1.

Denver Tile & Marble - Installed marble, Level 1 Areas B1 & B2.

6/20/2013

6/14/13 - Demo and firestopping back-walk and MEP above-ceiling inspection, Area C & Bumpout.

6/14/13 - Hydrostatic pressure test, Basement west.  PASSED.

MC - Firestpped miscellaneous areas, Level 1 Area C.  

Spectra - Leveled subfloor and installed carpet, Level 1 Areas A & B1.

S&W - Stained transoms and base, Level 1 Area B1.

ABC -Installed sprinkler piping, Basement west wing.

6/12/13 - Penthouse punchlist back-walk.  A few items remain.

H&L - Installed and finished GWB, Level 1 Areas B2 & C.  Plaster patching, Level 1 Area C.

6/11/13 & 6/14/13 - Screw inspection, Level 1 Area C.

JCI - Programmed AHU, Level 1 West Mechanical Room.  Worked with Jedi for balancing, Level 1 West Mechanical Room.

FSG - Installed controls wiring for AHU, VAVs and CUHs, Level 1 Areas B2 & C.

H&L - Continued framing, Level 1 Area C.  

Horizon Glass - Installed transom glass, Level 1 Areas A & B1.  Replaced broken radius window glass, Level 1 Area C Courtyard.  

6/11/13 - Waste and vent pressure test, Level 1 Area C.  PASSED.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT

 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update

721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

68 $39,278,184.00

 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 83.24%

   b.  NORMAL     = = 83.24%

 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100

Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Rachel Bernheim (Jacobs) GSA Rep.

1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders

PS01 Option 1 Blast Mitigation

PS02 Option 7 Basement Security

PS03 Waterline Replacement

PS04 O&M Support

PS05 MEPS Design

PS06 Additional Funding for PS03

PS07 Data Cabling

PS08 Historical Improvements

PS09 Additional ARRA Funds for Base

PS10 Playground Construction

PS11 RWA Work BC 1st Floor

PC12 Replace SS & Add Photovoltaic Panels

PS13 Admin Change.  Correct ARRA coding

PS14 O&M Additional Funds

PS15 Anchor Reinforcement to window frames

PA16 Admin Changes/Change ARRA Accounting Code

PS17 Water Sewage Definitized 

PC18 Option 14 Additional Wiring Requirements

PS19 Courtyard Overhead Door Replacement

PS20 Correct PN Number

PS21 Door Refinish

PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)

PS23 Door Refinish

PS24 RFI 56 5th floor fire proofing correction

PS25 Level 2 MEPS doors and trim

PS26 Administrative modification - clean up accounting

PS27 Flat Plate Heat Exchanger

PS28 Amendment for the following items that were in the base agreement 

PS29 Admin Correction to Mod 28

PS30 SBA 3rd and 4th TI Work 

PS31 4th floor Corridor Lintles as identified in RFI 0061

PS32 Bankruptcy Cat6 to Cat6A Upgrade

PS33

PS34

PS35

PS36

PS37

PS38

PS39

PS40

PS41

PS42

PS43

PA44

PS45

PS46

PS47

PS48

PS49

PS50

PS51

PS52

PS53

PS54

PS55

PS56

PS57

PS59

PS60

PS61

PA62

PS63

PA64

PA65

PA66

PS67

PS68
Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$0.00

$62,532.00Blast Security Upgrades

Bankruptcy carpet replacement $11,300.00

$0.00PS63 Accounting info change

$4,505.00Suite 400 Millwork Modifications

$0.00Correction of funding string

SBA DFC TI $38,433.00

$102,502.00Levels 3 & 4 Miscellaneous finish improvements

Integrate existing door security & access control w/panic bar hardware

SBA Tenant Space Changes, Level 5

$9,990.00

Descoped Peer Reviw, Pipe Insulation, Photovoltaics

Level 3 Historic Door Hardware Repair $9,997.00

$40,000.00

$36,925.00

$59,421.00

$582,414.00

$9,996.00

$0.00

$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 

Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00

$9,611.00

$74,920.00

Level 4 Suite 400 floor tile abatement

Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00

$65,321.00

$12,969.00

$582,414.00

$0.00

6/20/2013

5th Floor Sprinkler Code Changes

$0.00

$9,387.00

$3,496.00

$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470

Delete PS42

$0.00

$0.00

$582,414.00

($582,414.00)

$0.00

$111,000.00

$1,491,248.00

$1,469,456.00

$0.00

$5,972.00

$738,244.00

$2,566,798.00

$5,006,065.00

$275,797.00

$15,317.00

$5,163,268.00

$114,722.00

$77,629.00

$68,341.00

$21,218,248.00 

6/14/2013 6/14/2013

10/27/2013

(to date)

$30,125,414.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/27/2013$0.00

GS-P-08-10-JB-5002

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00

$4,361.00

$6,624.00

$34,986.00

$3,716.00FPS TI Room 481

-$6,624.00

Level 4 Soffit Repaint

SBA HCAM TI $30,052.00

$3,261.00

SBA Level 4 TI $24,953.00

PS58 $547.00

Balancing Investigation BWCH $22,215.00

Refurbish door and window frames $7,243.00

$0.00

CC Temporary Playground Enclosure

$10,775.00

$0.00

$397,056.00

MEPS TI $1,520,062.00

Budget cost transfer $0.00

Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 

Sprinkler Relocation, Schedule extension and GC

SBA Tenant Space Changes, Level 3

CLIN 0074 incorrect AND



Weather: 88 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
6/14/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

Sunny Temperature: 

On site (AM &PM). Site walk w/ Photos.  1:00 Firestopping, demo & MEP back walk with Nate Lucht.  
Basement hydrostatic pressure test, west.  PASSED.  11:00 Screw inspection. PASSED

H&L ‐ Installing GWB, Area C & Bumpout.  Finishing GWB, Areas B2 & C.  

H&A ‐ Continued prep for abatement, Basement south wing.  

ADK ‐ Continued electrical trim out, Area B1.

RK Mech. ‐ Installed Br fixtures, Area B1.  

S&W ‐  Paint touchups, Areas A & B1.

MC ‐ Prepped for punchlist, Areas A & B1.  Hanging doors and installing hardware, Area B1.

Meridian ‐ prepping FA system, east wing.

ABC ‐ Installing sprinkler piping, Basement west.

Denver Tile and Marble ‐ Installed marble, Area B2.

JCI ‐ Worked with Jedi for balancing, west wing.

Jedi ‐ Balanced VAVs, B1.  NOTE: Additional CmX schedule for next Tuesday, 6/18.

Spectra ‐ Installing carpet, Area B1.

Colorado Cleaners ‐ Cleaning, Areas A & B1.

Horizon Glass ‐ Replaced broken window, Area C Ctyd.

                                                         
Deficiencies Observed:  Corrective Actions: 



Weather: 69-84 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
6/17/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

Sunny Temperature: 

On site (AM &PM). Site walk w/ Photos.  9:30 Huddle conference call.  2:00 Huddle call.

H&L ‐ Dropping acoustical ceiling tile, Area B2.  Installing GWB, Areas B2 & C.  GWB finishing, Areas B2 
& C.  

ADK ‐ Electrical tie‐ins, Area C.

RK Mech. ‐ Installing radiant panels, Area B2.  Installing hydronic pipe, east Mechanical Room.  
Insulating flat plate, Basement Pump Room.

S&W ‐  Staining  transoms and base, Area B1.  Final coat of paint, Area B1.

H&A ‐ Abatement in containment, Basement South Corridor.

MC ‐ Installing doors and hardware, Area B1.  Installing new wood base, Areas B2 & C.  Prepping for 
steel grill at 2 south windows.  Cleaning, east wing.

Jedi ‐ TAB, west Mechanical Room.

Spectra ‐ Installing carpet, Area B1.

Carpet Cleaner ‐ Carpet cleaning, Area A.

Co Cleaners ‐ Cleaning, Area B1.  

Denver Tile & Marble ‐ Installing marble at drinking water fountains, Area B2.

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: 85 Chance of Snow:Sunny Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
6/18/2013

Recorded by: Rachel Bernheim

On site (AM &PM). Site walk w/ Photos.  9:00 OAC Meeting. 1:00 pm Area C BR A‐c inspection back‐
walk.

H&L ‐ Dropping acoustical ceiling tile, Area B2.  Installing GWB, Areas B2 & C.  GWB finishing, Areas B2 
& C.  

ADK ‐ Pulling FA wire, Area C.  Dropping light fixtures, Area B2.  Miscellaneous electrical, Area C.

RK Mech. ‐ Installing radiant panels, Area B2.  Installing hydronic pipe, east Mechanical Room.  
Insulating flat plate, Basement Pump Room.

S&W ‐  Staining  transoms and base, Area B2.  Final coat of paint, Area B1.

H&A ‐ Abatement in containment, Basement South Corridor.

MC ‐ Removing protection, Area B2.  Installing new wood base, Areas B2 & C.  Installing steel grill at 2 
south windows.  Prepping for PL, Area A & B1.

Jedi ‐ TAB, west Mechanical Room.

Spectra ‐ Installing carpet, Area B1.  Installing threshold transition strips, Area A.

Co Cleaners ‐ Cleaning, Area B1.  

Denver Tile & Marble ‐ Installing marble at drinking water fountains, Area B2.

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: 94 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
6/19/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

Sunny Temperature: 

On site (AM &PM). Site walk w/ Photos.  9:45 Radiant panels pressure test, Area B2.  

H&L ‐ Installing remaining miscellaneous GWB< Areas B2 & C.  Installing ceiling grid, Area C.  Sanding, 
Areas B2 & C. 

ADK ‐ Pulling FA wire, Area C.  Installing raceways and wire, Area C.

RK Mech. ‐ Installing hydronic heating return lines, east Mechanical Room.  Testing radiant panels, 
Area B2.  Prepping for domestic water test in Gym.

S&W ‐  Priming corridor ceiling, Area B2.  1st coat painting corridor walls, Area B2.

H&A ‐ Abatement (soffit) in containment, Basement South Corridor.

MC ‐ Removing protection and cleaning, Areas B2 & C.  Prepping for PL, Area A & B1.  Installing 
window radius trim piece, Area B2.

Spectra ‐ Installing carpet, Area B1.  Installing threshold transition strips, Area A.

Co Cleaners ‐ Cleaning, Area B1.  

Denver Tile & Marble ‐ Installing marble in BR and misc locations, Area B2.

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: 84 Chance of Snow:Sunny Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
6/20/2013

Recorded by: Rachel Bernheim

On site (AM &PM). Site walk w/ Photos.  10:00 Screw inspection, BRs and Bumpout.  11:00 am 
Bankruptcy move meeting.  Domestic water pressure test, Area C  Exercise Room.  PASSED.

H&L ‐ PL prep, Areas A & B1.  Plaster and GWB finishing, Area C.

ADK ‐ Terminating receptacles, Areas B2 & C..  Installing raceways and wire, Area C.  PL prep, Areas A 
& B1.

RK Mech. ‐ Installing hydronic heating return and supply lines, east Mechanical Room.  Miscellaneous 
items, west Mechanical Room.

S&W ‐  Painting and staining transoms, Area B2.  PL prep, Areas A & B1.

H&A ‐ Abatement (duct in soffit) in containment, Basement South Corridor.  NOTE: 3‐man crew all 
week.

MC ‐ Removing protection, Areas B2 & C.  Prepping for PL and cleaning, Area A & B1.  

Spectra ‐ Fixing floor level, Areas A & B1.  Installing carpet, Area B1.  Installing threshold transition 
strips, Areas A & B1.

Co Cleaners ‐ Cleaning, Area B1.  

Denver Tile & Marble ‐ Installing marble in BR and misc locations, Area B2.

Gigaspan ‐ MOP work ‐ Terminations in TR Rooms, Level 1 and Basement D‐Marc.

BWG ‐ Punchlist with MC.

Deficiencies Observed:  Corrective Actions: 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

68 39,278,184.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

84% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Rachel Bernheim (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32
33
34
35

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

6/21/13 - Screw inspection, Level 1 miscellaneous locations.

6/20/13 - Bankruptcy Move Meeting.

MC - Prepped for punchlist, Level 1 Areas A & B1.

6/20/13 - Domestic water pressure test, Area C Exercise Room.  PASSED.

MC - Continued hanging doors and installing hardware, Level 1 Area B1. 

ADK -  Installed surface-mount raceways and wire, Level 1 Area B2.  Terminated receptacles, Level 1 Area B2.

Gigaspan - MOP work, terminated cable TR-1A, Level 1 Area C, and Basement.  

ADK - Dropped light fixtures into ceiling grid, Level 1 Area B2.  

H&A - Abatement in containment (duct in soffit), Basement South Wing.  NOTE: H&A crew size only 3 this week.

S&W - Final coat of paint, Level 1 Area B1.  Priming and 1st coat painting, Level 1 Area B2.  

Jedi - Continued air balancing of AHU and VAVs, Level 1 west.

Carpet Cleaner - Chemically cleaned carpet, Level 1 Area A.

RK Mech. - Insulated flat plate, Basement Pump Room.

ADK - Continued to pull FA cable, Level 1 Area C.

MC - Installed new base, Level 1 Areas B2 & C.  Installed new window radius trim piece, Level 1 Area B2. 

RK Mech. - Installed radiant panels, Level 1 Area B2.  
ADK - Installed light fixtures and exit signs, Level 1 Areas A & B1.  Dropped light fixtures in grid, Level 1 Area B2.

RK Mech. - Installed hydronic pipe, Level 1 East Mechanical Room.  Installaing condensate drain lines, Level 1 West Mechanical Room.

ADK - Prepped for punchlist, Level 1 Areas A & B1.

H&A - Prepped for mini containment, Basement Pump Room.

Through May 31, 2013
6/21/20136/21/2013 $30,125,414.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

6/21/13 - Hydronic heating pressure test, Level 1 East Mechanical Room.  PASSED.
6/20/13 & 6/21/13 - BWG Punchlist, Areas A & B1.

6/20/13 - Screw inspection, Level 1 Area C BRs and Bumpout.  PASSED.  

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$    $21,218,248.00

6/27/2013

H&L - Continued installing ceiling grid and dropping acoustical ceiling tile, Level 1 Areas B2 & C.  

MC - Removed floor protection and cleaned, Level 1 Areas B2 & C.

Spectra - Fixed leveling of subfloor, installed carpet and transition strips at thresholds, Level 1 Areas A & B1.

S&W - Stained transoms and base, Level 1 Aresa B1 & B2..

H&L - Installed and finished GWB, Level 1 Areas B2 & C.  Plaster patching, Level 1 Area C.

MC - Prepped and installed steel grill exterior of two windows, Level 1 south.

S&W - Prepped for punchlist, Level 1 Areas A & B1.

H&L - Prepped for punchlist, Level 1 Areas A & B1.  

6/19/13 - Radiant panels hydronic pressure test, Level 1 Area B2.  PASSED.
6/18/13 - Above-ceiling back walk, Level 1 Area C BRs.

Colorado Cleaners - Cleaned, Level 1 Area B1.
Denver Tile & Marble - Installed marble in bathrooms and by drinking water fountains, Level 1 Areas B2 & C.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

68 $39,278,184.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 83.80%
   b.  NORMAL     = = 83.80%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Rachel Bernheim (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.
Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64
PA65
PA66
PS67
PS68

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$0.00
$62,532.00Blast Security Upgrades

Bankruptcy carpet replacement $11,300.00

$0.00PS63 Accounting info change

$4,505.00Suite 400 Millwork Modifications

$0.00Correction of funding string

SBA DFC TI $38,433.00
$102,502.00Levels 3 & 4 Miscellaneous finish improvements

Integrate existing door security & access control w/panic bar hardware

SBA Tenant Space Changes, Level 5

$9,990.00
Descoped Peer Reviw, Pipe Insulation, Photovoltaics

Level 3 Historic Door Hardware Repair $9,997.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00
$0.00

6/27/2013

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$5,163,268.00
$114,722.00
$77,629.00
$68,341.00

$21,218,248.00 

6/21/2013 6/21/2013

10/27/2013

(to date)

$30,125,414.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/27/2013$0.00

GS-P-08-10-JB-5002

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00FPS TI Room 481
-$6,624.00

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00
SBA Level 4 TI $24,953.00

PS58 $547.00

Balancing Investigation BWCH $22,215.00

Refurbish door and window frames $7,243.00

$0.00
CC Temporary Playground Enclosure

$10,775.00

$0.00
$397,056.00

MEPS TI $1,520,062.00
Budget cost transfer $0.00

Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC

SBA Tenant Space Changes, Level 3

CLIN 0074 incorrect AND



Weather: 89 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
6/21/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

Sunny Temperature: 

On site (AM &PM). Site walk w/ Photos.  8:30 Hydronic heating pressure test, east Mech Rm.  
PASSED.  12:00 pm Screw inspection.

H&L ‐ Plaster and GWB finishing, Area C.  Installing last sections of GWB.  Installing ceiling grid and 
hangars, Area C.  

ADK ‐ Terminating receptacles, Area B2.  Installing raceways and wire, Area B2.  

RK Mech. ‐ Tested hydronic heating return and supply lines, east Mechanical Room.  Installing 
condensate drain and valves, west Mechanical Room.

S&W ‐  Painting and staining transoms, Area B2.  PL prep, Areas A & B1.  Painting walls, Area B2.

H&A ‐ Abatement (duct in soffit) in containment, Basement South Corridor.  Prepping, Basement 
Pump Rm.  NOTE: 3‐man crew all week.

MC ‐ Removing protection, Areas B2 & C.  Prepping for PL and cleaning, Area A & B1.  Installing new 
base, Area C.

Spectra ‐ Fixing floor level, Areas A & B1.  Installing carpet, Area B1.  Installing threshold transition 
strips, Areas A & B1.

Denver Tile & Marble ‐ Installing marble in BR and misc locations, Areas B2 & C.

Gigaspan ‐ MOP work ‐ Terminations in TR Rooms, Level 1 and Basement D‐Marc.

BWG ‐ Punchlist.

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: 91 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
6/24/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

Sunny Temperature: 

On site (AM &PM). Site walk w/ Photos.  9:30 Area A Punchlist with GSA, MC, Bankruptcy, Railroad, 
Jacobs.  Excluded BRs, TR, Electric Closet, Janitor's Closet.  2:00 Huddle Meeting w/boiler discussion.

H&L ‐ Plaster and GWB finishing, Area C.  Installing ceiling grid and hangars, Area C.  

ADK ‐ Trim out, Area B2.  Punchlist. 

RK Mech. ‐ Trim out, Area B2.  Hydronics and strainer clean, Level 5.

Jedi ‐ Test and balance with CmX.

S&W ‐  Night shift all week: Painting walls, Area C.

H&A ‐ Abatement (duct in soffit) in containment, Basement South Corridor.  Encapsulant material laid 
down.

MC ‐ Punchlist.  Installing new base, Area C.

Spectra ‐ Fixing floor level and installing carpet, Areas A & B1.  

Denver Tile & Marble ‐ Installing marble, Room 186.

CO Cleaners ‐ Cleaning, Areas A & B1.

FSG ‐ Controls wiring, Area C.

JCI ‐ Working with Cmx

MEGroup ‐ Pre‐testing VAVs and AHU west.

Deficiencies Observed:  Corrective Actions: 



Weather: 93 Chance of Snow:Sunny Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
6/25/2013

Recorded by: Rachel Bernheim

On site (AM &PM). Site walk w/ Photos.  9:00 OAC Meeting.  11:00 Commissioning Meeting.  

H&L ‐ Plaster and GWB finishing, Area C.  Installing ceiling grid and hangars, Area C.  Framing, Area C.  

ADK ‐ Trim out, Area B2.  Terminating lighting control sensors in tenant rooms, Area C.

RK Mech. ‐ Trim out, Area B2.  Hydronics and strainer clean, Level 5.  Installing fire damper, AHU east.  
Insulating, flexible copper.

S&W ‐  Night shift all week: Staining transoms, Area C.  Painting ceiling, Lobby and Level 4 Corridor.  

H&A ‐ Abatement (duct in soffit) in containment, Basement South Corridor.  Encapsulant material laid 
down.

MC ‐ Punchlist.  Installing new base, Area C.  Installing window radius trim, Area C.

Spectra ‐ Fixing floor level and installing carpet, Areas A & B1.  

Denver Tile & Marble ‐ Installing marble, Room 186.

CO Cleaners ‐ Cleaning, Areas A & B1.

JCI ‐ Graphics for west wing.

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: 95 Chance of Snow:Sunny Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
6/26/2013

Recorded by: Rachel Bernheim

On site (AM &PM). Site walk w/ Photos.  

H&L ‐ GWB finishing, Area C Exercise Room.  Installing ceiling grid and hangars, Area C.  

ADK ‐ Installing raceways, Area B2.

RK Mech. ‐ Installing radiant panels, Area C.  Insulating AHU‐0W duct, Sub‐Basement.

S&W ‐  Night shift all week: Staining transoms, Area B2.  

H&A ‐ Abatement (duct in soffit) in containment, Basement South Corridor ‐ no work.  Mini 
containment, Basement west wing.

MC ‐ Installing millwork brackets, Area A Break Room.  Prepping for punchlist, Area B1.

Spectra ‐ Leveling floor, Area B2.  

Denver Tile & Marble ‐ Installing marble, Areas B2 & C.

Gigaspan ‐ Data drops, Areas B2 & C.

ABC ‐ Cutting heads to fit in ceiling grid, Areas B2 & C.

Blind Installers ‐ Installed blinds, Area B1.

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: 93 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
6/27/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

Sunny Temperature: 

On site (AM &PM). 10:00 Punchlist with Bankruptcy, Railroad, GSA, MC and Subs, Jacobs, Area B1.  

H&L ‐ GWB finishing, Area C Exercise Room.  Installing ceiling grid and hangars, Area C.  PL, Area, B1.  

ADK ‐ Installing raceways, Area B2.  Punchlist, Area B1.

RK Mech. ‐ Installing radiant panels, Area C.  

S&W ‐  Night shift all week: Staining transoms, Area B2.  Punchlist, Area B1.  

H&A ‐ Abatement (duct in soffit) in containment, Basement South Corridor ‐ no work.  Mini 
containment, Basement west wing.

MC ‐ Punchlist, Area B1.

Spectra ‐ Leveling floor, Area B2.  

Denver Tile & Marble ‐ Installing marble, Areas B2 & C.

Gigaspan ‐ Data drops, Areas B2 & C.

                                                         

Deficiencies Observed:  Corrective Actions: 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

68 39,278,184.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

84% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Rachel Bernheim (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)  *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3
4
5
6
7
8
9

10
11
12

13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31
32

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

Horizon Glass - Installed steel for  windows, Basement miscellaneous areas.

S&W - Punchlist, Level 1 Area B1.

H&L -  Punchlist, Level 1 Areas A & B1.  

6/25/13 - Commissioning Meeting.  NOTE: Donovan Hansen dialed in.
6/24/13 - Punchlist, Level 1 Area A.  GSA, MC, Bankruptcy, Railroad & Jacobs.  NOTE: Excluded BRs, TR, Electric Closet & Janitor's Closet.

Colorado Cleaners - Cleaned, Level 1 Areas A & B1.
Denver Tile & Marble - Installed marble and grouted, Level 1 Areas B2 & C.

JCI - Completed west wing graphgics on BAS.
JCI - Worked with CmX on pre-testing VAVs and AHU west.
ABC - Cut heads to fit in ceiling grid, Level 1 Areas B2 & C.
BlindShine - Installed blinds, Level 1 Area B1.

7/18/2013

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $21,218,248.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

Through May 31, 2013
6/28/20136/28/2013 $30,125,414.00

RK Mech. -Trim out, Level 1 Area B2.

ADK - Punchlist, Level 1 Areas A & B1.

RK Mech. - Installed radiant panels and insulated flexible copper, Level 1 Area C.  

ADK - Trim out, Level 1 Areas B2 & Bumpout.  Installed raceways, Level 1 Area B2.

RK Mech. - Cleaned hydronic system and strainers, Level 5. 

H&A - Mini containment, Basement west wing.

RK Mech. - Installed fire damper for AHU, Level 1 east Mechanical Room.  Insulated AHU-0W dict, Sub-Basement.

MC - Installed new base, Level 1 Area C.  Installed new window radius trim piece, Level 1 Area C. Installed new jamb, Level 1 Area C Janitor's Closet.  Installed 
millwork brackets, Level 1 Area A Break Room.

MC - Punchlist, Areas A & B1.

ADK -  Terminated lighting control sensors in tenant rooms, Level 1 Area C.  

Gigaspan - Data drops, Level 1 Areas B2 & C.

ADK - Terminated VFDs, Level 1 east Mechanical Room.
H&A - Abatement in containment (duct in soffit), Basement South Wing. Encapsulant material has been put down.  NOTE: No work 6/26-6/28.

S&W - Painted walls and ceiling, Level 1 Areas B2, C & Lobby.  Painted corridor, Level 4.  NOTE: Night shift all week.

H&L - Continued installing hangars and ceiling grid and dropping acoustical ceiling tile, Level 1 Area C.

S&W - Stained transoms, Level 1 Areas B2 & C.

H&L - Installed and finished GWB, Level 1 Area C.  Finished framing, Level 1 Area C.

FSG - Installed controls wiring for VAVs, Level 1 Area C.

6/27/13 - Punchlist, Level 1 Area B1.  GSA, Jacobs, MC, Bankruptcy, Railroad.

Spectra - Fixed leveling of subfloor and installed carpet, Level 1 Areas A, B1 & B2.

Custom Installers - Installed window sills,  Level 1 Areas B2 & C.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

68 $39,278,184.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 84.36%
   b.  NORMAL     = = 84.36%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Rachel Bernheim (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.
Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64
PA65
PA66
PS67
PS68

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$10,775.00

$0.00
$397,056.00

MEPS TI $1,520,062.00
Budget cost transfer $0.00

Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC

SBA Tenant Space Changes, Level 3

CLIN 0074 incorrect AND

SBA Level 4 TI $24,953.00

PS58 $547.00

Balancing Investigation BWCH $22,215.00

Refurbish door and window frames $7,243.00

$0.00
CC Temporary Playground Enclosure

-$6,624.00

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00FPS TI Room 481

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/27/2013$0.00

GS-P-08-10-JB-5002

$21,218,248.00 

6/28/2013 6/28/2013

10/27/2013

(to date)

$30,125,414.00

$5,163,268.00
$114,722.00
$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

7/18/2013

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00
$0.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

$9,990.00
Descoped Peer Reviw, Pipe Insulation, Photovoltaics

Level 3 Historic Door Hardware Repair $9,997.00
$4,505.00Suite 400 Millwork Modifications

$0.00Correction of funding string

SBA DFC TI $38,433.00
$102,502.00Levels 3 & 4 Miscellaneous finish improvements

Integrate existing door security & access control w/panic bar hardware

SBA Tenant Space Changes, Level 5

$0.00
$62,532.00Blast Security Upgrades

Bankruptcy carpet replacement $11,300.00

$0.00PS63 Accounting info change



Weather: 88 Chance of Snow:Sunny Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
6/28/2013

Recorded by: Rachel Bernheim

On site (AM &PM). Site walk with photos (am & pm).

H&L ‐ GWB finishing, Area C Exercise Room.  Dropping ceiling tile, Area C.  

ADK ‐ Cabling VFDs, East Mech Room.  Trim out, Bumpout.

RK Mech. ‐ Insulating misc locations, east wing.

S&W ‐  Night shift all week: Staining transoms, Area C.  Painting walls, Area B2.

H&A ‐ Abatement (duct in soffit) in containment, Basement South Corridor ‐ no work.  

MC ‐ Installing door jamb, Area C Janitors Closet.  Cleaning.

Spectra ‐ Punchlist, Area A & B1. 

Denver Tile & Marble ‐ Installing marble, Areas B2 & C.

Gigaspan ‐ Data drops, Areas B2.

Horizon Glass ‐ Installing steel for windows, Basement.

Custom Installers ‐ Installing window sills, Areas B2 & C.

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: 85 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
7/1/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

Sunny Temperature: 

On site (AM &PM). 9:30 Huddle Meeting w/MC. 2:00 GSA/Jacobs Huddle.

H&L ‐ GWB finishing and sanding, Area C2.  Installing GWB at ceilings, Area C2 LRs.  Dropping ceiling 
tile, Area C.

ADK ‐ Wiring VFDs, East Mechanical Room.  Installing historic fixtures, Lobby.  Installing wire in 
raceways, Area B2.

RK Mech. ‐ Insulating, East Mechanical Room.

S&W ‐  Miscellaneous touch‐ups, Areas A & B1.  Staining transoms, Area B2.

H&A ‐ Abatement (duct in soffit) in containment, Basement South Corridor.

MC ‐ Miscellaneous demo of concrete, Vestibules.  Cleaning, Area C.  Installing window trim, Areas B2 
& C.

Denver Tile & Marble ‐ Installing marble, Area B2.

Gigaspan ‐ Data drops, Areas B2 & C.

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: 85 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
7/2/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

Sunny Temperature: 

On site (AM &PM). 9:00 am ‐ 1:00pm OAC Mtg.  1:30pm Screw inspection.  PASSED.  2:00pm REA 
GSA/Jacobs internal meeting

H&L ‐ GWB finishing and plaster patching, Area C.  Installing GWB at ceilings, Area C2 LRs.  Dropping 
ceiling tile, Area C.

ADK ‐ Completing wiring of VFDs and installing lights, East Mechanical Room.  Trim out, Area B2 & C.

S&W ‐  Painting base, Area B2 & C.

H&A ‐ Abatement (duct in soffit) in containment, Basement South Corridor. No work, pulled off‐site.

MC ‐ Miscellaneous demo of concrete, Vestibules.  Cleaning, Area C.  

Tyco ‐ Installing cameras, Level 1.

Horizon Glass ‐ Installing transom glass, east wing.

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: 79 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
7/3/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

Sunny Temperature: 

On site (AM &PM). 10:30am Proposal Review Meeting (Black Box PCO and REA review).  Pay Ap #38 
review.

H&L ‐ GWB finishing, Area C Locker Rooms.  Installing hangars, ceiling grid and ceiling tile, Area C & 
Bumpout.  PL, Area, B1.  

ADK ‐ Installing raceways, Area B2.  Punchlist, Area B1.

S&W ‐  Painting ceilings and walls, Area B2 & C.  

H&A ‐ Abatement (duct in soffit) in containment, Basement South Corridor ‐ no work.  

MC ‐ Demo concrete, Vestibules.  

Denver Tile & Marble ‐ Installing marble, Areas B2 & C.

Gigaspan ‐ Data drops, Areas B2 & C.

                                                         

Deficiencies Observed:  Corrective Actions: 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

68 39,278,184.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

84% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Rachel Bernheim (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3
4
5
6
7
8
9

10
11
12
13
14
15
16
17
18
19
20
21

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

S&W - Punchlist, Level 1 Areas A & B1.

H&L -  Punchlist, Level 1 Areas A & B1.  

7/5/13 - Punchlist, Level 1 West Corridor.
7/2/13 - Final Screw inspection, Level 1 Area C2 Locker Rooms.  PASSED.

Denver Tile & Marble - Continued installing marble and grouted, Level 1 Areas B2 & C.

Horizon Glass - Installed transom glass, Level 1 Areas B2 & C.

7/22/2013

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $21,218,248.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

Through May 31, 2013
7/5/20137/5/2013 $30,125,414.00

ADK -  Installed historic fixtures, Level 1 Lobby.  NOTE.  North fixture broken, but glued for temporary.  2 of 3 lights not burning.

RK Mech. -Completed insulation, Level 1 East Mechanical Room.

ADK - Installed and wired raceways, Level 1 Area B2.
ADK - Wired and terminated VFDs and lights, Level 1 East Mechnical Room.
RK Mech. - Cleaned hydronic system and strainers, Level 5. 

Tyco - Installed cameras, Level 1.

Gigaspan - Data drops, Level 1 Areas B2 & C.

ADK - Trim out, Level 1 Areas B2 & C.  Punchlist, Level 1 Area B1.
H&A - Abatement in containment (duct in soffit), Basement South Wing. NOTE: No work 7/2-7/5.

S&W - Painted walls and ceiling, Level 1 Areas B2 & C.  Miscellaneous touchups, Level 1 Areas A & B1.

H&L - Continued dropping acoustical ceiling tile, Level 1 Area C & Bumpout cutouts.

S&W - Stained transoms and wood base, Level 1 Areas B2 & C.

H&L - Installed and finished GWB, Level 1 Area C.  Completed plaster patching, Level 1 Area C.

MC - Demo work of concrete in vestibules for  door steel, Level 1 Vestibules.
MC - Punchlist, Areas A & B1.  General cleaning, Level 1 Areas A & B1.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

68 $39,278,184.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 84.36%
   b.  NORMAL     = = 84.36%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Rachel Bernheim (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.
Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64
PA65
PA66
PS67
PS68

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$10,775.00

$0.00
$397,056.00

MEPS TI $1,520,062.00
Budget cost transfer $0.00

Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC

SBA Tenant Space Changes, Level 3

CLIN 0074 incorrect AND

SBA Level 4 TI $24,953.00

PS58 $547.00

Balancing Investigation BWCH $22,215.00

Refurbish door and window frames $7,243.00

$0.00
CC Temporary Playground Enclosure

-$6,624.00

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00FPS TI Room 481

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/27/2013$0.00

GS-P-08-10-JB-5002

$21,218,248.00 

7/5/2013 7/5/2013

10/27/2013

(to date)

$30,125,414.00

$5,163,268.00
$114,722.00
$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

7/22/2013

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00
$0.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

$9,990.00
Descoped Peer Reviw, Pipe Insulation, Photovoltaics

Level 3 Historic Door Hardware Repair $9,997.00
$4,505.00Suite 400 Millwork Modifications

$0.00Correction of funding string

SBA DFC TI $38,433.00
$102,502.00Levels 3 & 4 Miscellaneous finish improvements

Integrate existing door security & access control w/panic bar hardware

SBA Tenant Space Changes, Level 5

$0.00
$62,532.00Blast Security Upgrades

Bankruptcy carpet replacement $11,300.00

$0.00PS63 Accounting info change



Weather: 79 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
7/5/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

Sunny Temperature: 

On site (AM &PM). 9:30am PL West Corridor

H&L ‐ GWB finishing, Area C Locker Rooms.  Punchlist, Areas A & B1.

S&W ‐  Painting ceilings and walls, Area B2 & C.  Staining base and transoms, Areas B2 & C.  Punchlist, 
Areas A & B1.

H&A ‐ Abatement (duct in soffit) in containment, Basement South Corridor ‐ no work.  

MC ‐ Punchlist, Areas A & B1.

NOTE: July 4th Holiday yesterday.  

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: 97°F Chance of Snow: 0%

Page 1 of 1

New Custom House - R2W34701/2

Jacobs Daily Report 
7/8/2013

Recorded by: Dana Squires

 Overcast (AM)   Overcast (PM) Temperature: 

Daily Report 

Site walks - AM : On site huddle with Mark  today.  Detailed walk of areas B2 and C.  Issues raised 
during this walk through were: 
1) progress of work at B2 - final paint in process but not nearly complete to support at punchlist walk 
on 7-11; 
2) The new plumbing of restroom number 174 requires a great deal of work i.e. new plumbing; cores 
not reused in the floor and did not get cored in center line as marked; 
3) flooring not completed in area B2 in several rooms; 
4) Issue with fire alarm wiring in B2 and C is keeping Meridian from doing devices as well as drywall 
sanding continues and finished floors are not complete; 
5) Floor protection has been removed at B2 and most of C.  Issues noted in A and B1 with broken 
marble base shared with Mark.  Again GSA questions Mark about removing floor covering with so 
much work on going. 
6) Basement containment not cleared or removed. 

On site - PM : 
Concentrated efforts were noted in the exercise room #192.  Still nothing being done in the restroom 
#174; the painter working in B2 primarily in offices and corridor. 

Photos taken for Tenant news report for GSA; progress photos. 

Containment and barriers remain in place in the basement with no clearance but no work is being done. 

1) Internal Huddle meeting took place today. 
2) Discussion update was on Boiler RFP status and ACM REA response to MC.  Also, discussions 
took place regarding the concerns about punchlist and finishing the 1st floor in support of the moves 
which are currently scheduled to begin July 29.  Tammy to send email to MC on notice of punchlist 
and move concerns. 

Deficiencies Observed:  Corrective Actions: 



Weather: 94°F Chance of Snow: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
7/9/2013

Recorded by: Dana Squires

 Overcast (AM)   Overcast (PM) Temperature: 

Daily Report 

Site walks - AM : 

Walked site with Len Wilson, specifically B2 and C for progress discussions in the OAC meeting.  
Detailed walk of areas B2 and C reflected the following observations: 
1) progress of work at B2 - final paint at the corridor and final paint on east walls of room 212 after a 
series of wall texture repairs were observed late last night; 
2) Stain is still needed in a series of rooms in B2 on base and touchups on doors and casings. 
3) Fire alarm wiring was on going.  larger sized wire was being pulled into areas already wired; Ken 
with Meridian yesterday mentioned an issue with the wiring in B2 and C. 
3) Mechanical room a disaster with trash and materials; 
4) RK appears to be mobilizing in the restroom 174 but still no copper at sinks nor have toilets been 
set; 
5) MC removing raised flooring in room 190; 
6) Fire sprinkler contractor installing heads and making adjustments in rooms 190 and 194; 
7) MC cleaning up flooring in exercise room; 
8) no work taking place in the locker rooms
9) carpeting being installed in rooms 144 and 156; 
9) Basement containment remains in place no asbestos workers seen on site.

OAC meeting took place at 9:00 starting with RK and Cator Ruma's update on the Condensing boilers 
RFQ. 

On site - PM : 
pressure test recorded at 1:45 for hydronic lines at area C. 

1) Work started by RKMI in restroom 174 by setting toilets.  
2) Painting continues throughout B2 and carpet crew has 5 people working in various rooms. 
3)  Lighting controls contractor on site installing the additional hardware at 1st floor.  Complaints by 
the tenants occurred with lights going on and off throughout the 3rd and 4th floors.  
4) Area A and B1 minimal work observed.  
5) Ceiling at corridor outside of mechanical room has been reskimmed with drywall and texture. 

Containment and barriers remain in place in the basement with no clearance but no work is being done. 
MC reported in the meeting that a few asbestos workers were on site working in the containment areas; 
however, this progress is not evident or their presence.

Discussions with the contractor took place on punchlist dates and a the criticality of the move with 
bankruptcy.  MC wants to extend move by one week, but the moving company arranged by GSA can 

l d t 2 k i d At th d f th d l i d b MC f hli t
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OAC meeting took place at 9:00 starting with RK and Cator Ruma's update on the Condensing boilers 
RFQ. 

On site - PM : 
pressure test recorded at 1:45 for hydronic lines at area C. 

1) Work started by RKMI in restroom 174 by setting toilets.  
2) Painting continues throughout B2 and carpet crew has 5 people working in various rooms. 
3)  Lighting controls contractor on site installing the additional hardware at 1st floor.  Complaints by 
the tenants occurred with lights going on and off throughout the 3rd and 4th floors.  
4) Area A and B1 minimal work observed.  
5) Ceiling at corridor outside of mechanical room has been reskimmed with drywall and texture. 

Containment and barriers remain in place in the basement with no clearance but no work is being done. 
MC reported in the meeting that a few asbestos workers were on site working in the containment areas; 
however, this progress is not evident or their presence.

Discussions with the contractor took place on punchlist dates and a the criticality of the move with 
bankruptcy.  MC wants to extend move by one week, but the moving company arranged by GSA can 
only accommodate a 2 week window.  At the end of  the day a plan was issued by MC for punchlists, 
back walks and move dates.  

Deficiencies Observed:  Corrective Actions: 



Weather: 94°F Chance of Snow: 0%

New Custom House - R2W34701/2

Jacobs Daily Report 
7/10/2013

Recorded by: Dana Squires

 Overcast (AM)   Overcast (PM) Temperature: 

Daily Report 

Site walks - AM : 

Today the following progress was observed: 
1) Painting efforts by MC were observed at the counters in and short walls in room 116; 
2) Stain touchup on door casings and base by Robert in rooms in B2; 
3) FSG was working in on control wiring in the mechanical room with 2 additional guys in hallway 
closet; 
4) work in the TR1-A room was underway. Contractor is vacuuming the space in preparation of the 
wall removal; grid and tile placement.  MC plans to use old existing shade in this location as a 
temporary measure and new blind will be installed with half round blind; 
5) RK has set all 3 toilets in room 174 but no one in the room was observed but someone cleaning.  
Still no copper to existing sinks/faucets; 
6) Fire sprinkler (1) contractor was again working on head placement in room 194.

Hyrdonic pressure test was re-observed at 7:40 am and showed same pressure. Notified Nate.  

On site - PM : 

Minimal paint touchup was observed in A and B1.  Work in Area C consisted of: 

1) Painting in offices in B2 and bump out rooms and vestibule.  
2) Staining of base was taking place in B2 and on doors with newly installed panels. 
3) Restroom 174 plumbing work was nearly complete with hot and cold water lines.  RK had 
wrapped up the sinks with welding blanket.  The replace waste and vent line not reinstalled at 
this point. 
4) Wall removed in TR-1A room and light fixture wiring is underway, ceiling tiles are pending. 
5) Working in the future exercise room consisted of grid installations and fire sprinkler piping.  
Floor protection has been removed in the majority of the room.  
6) Pendant lights installed in B2 and started in C. 
7) Carpet preparation being done in 190 and 172.  

Deficiencies Observed:  Corrective Actions: 
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Deficiencies Observed:  Corrective Actions: 



Weather: 92°F Chance of Snow: 0%

Page 1 of 1

New Custom House - R2W34701/2

Jacobs Daily Report 
7/11/2013

Recorded by: Dana Squires

 Overcast (AM)   Overcast (PM) Temperature: 

Daily Report 

Site walks - AM and PM : 

Today the following progress was observed: 
1) Painting efforts by MC continue in the bump out area and B2.  Painting at area C rooms have in 
most cases 1st coat of paint; the wood trim was being stripped at door openings 101 and 106; 
2) repairs to drywall along the east wall of 116 now ready for more paint; 
3) Stair door ST2-100 not stained and frame is not painted. 
4) Mechanical room still a disaster and FSG still working on controls. 
5) Test and Balance people on site but not found.  The mechanical units are not running so T&B may 
not be done as scheduled for today. 
6) witnesses final hydronic pressure test in ceiling of room 101 for radiant panels; 
7) work continues today in the TR1-A room with ceiling tiles and light fixtures.
8) lighting controls contractor on site today; 
9) RK still working on plumbing in 174; damage has been found on last sink.  MC is working on 
repairs with a porcelain contractor; 
10) No waste and vent line yet in 174; 
11) working Area A and B1 was zero; however the ceiling outside the mechanical room has been 
painted. 
12) ADK has run out of school house light fixtures.  They are a 6 week lead time so in meantime MC 
will be installing a temp. fixture. 
13) punchlist scheduled for B2 at 10:30 7-12-13
14) in Area B2 there a number of cut ceiling tiles that are jagged, short.  MC is working on replacing 
these. 
15) speakers being set in the ceiling grid with plans for wiring by Gigispan to start wiring. 
16) pressure issue with mechanical room raised in OAC is due to gap around return duct in mech room. 
MC will seal these ducts in all mech rooms. 
17) Containment in the basement remains in place without any access. 

Deficiencies Observed:  Corrective Actions: 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

68 39,278,184.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

84% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Rachel Bernheim (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3
4
5
6
7
8
9

10
11
12
13
14
15
16
17
18
19
20

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

ABC - Installed remaining sprinkler heads and made adjustments, as needed, Level 1 Area C.
H&A - Abatement in containment (duct in soffit), Basement South Wing. NOTE: No work 7/8-7/9.  A few workers reported on site 7/10.

S&W - Final painted walls and ceiling, Level 1 Areas B2, B1 & Bumpout.  Added texture to walls as needed, Level 1 Area B2.

H&L - Continued installing ceiling grid and tiles,  Level 1 Area C.

S&W - Touched-up stain on doors and base, Level 1 Areas B2 & C.  Stripped last remaining frames, Level 1 Bumpout.

H&L - Reskimmed corridor ceiling at drop (by Mechanical Room), Level 1 Area A.

MC - Removed temporary wall with server rooms, Level 1 Area C.
MC - Removed all remaining floor protection and general cleaning, Level 1 Area C.

Schneider - Programmed and installed lighting control overrides, Level 1. 

RK Mech. - Set toilets and roughed-in hot and cold plumbing lines for fixtures, Level 1 Restroom 174.

ADK - Installed pendant lights, Level 1 Areas B2 & C.  Installed lights, Level 1 TR-1A.
ADK - Pulled additional fire alarm cable, Level 1 Areas B2 & C.

Through May 31, 2013
7/12/20137/11/2013 $30,125,414.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$    $21,218,248.00

7/24/2013

7/12/13 - Punchlists, Level 1 Area B2.

Spectra - Installing carpet, Level 1 Area C.

H&L -  Replaced ceiling tiles per punchlist items, Level 1 Areas B2.  Repaired drywall issues, Level 1 Area B2.

7/9/13 - Punchlists, back-walks and move dates revised for Level 1.
7/9/13 - Hydronic pressure test for radiant panels, Level 1 Area C Room 101.  PASSED.
Jedi - Mobilized and began testing and balancing, Level 1 east wing.
FSG - Installed control wiring, Level 1 East Mechanical Room.
Gigaspan - Set speakers in ceiling grid and wired, Level 1.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

68 $39,278,184.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 84.36%
   b.  NORMAL     = = 84.36%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Rachel Bernheim (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.
Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64
PA65
PA66
PS67
PS68

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$0.00
$62,532.00Blast Security Upgrades

Bankruptcy carpet replacement $11,300.00

$0.00PS63 Accounting info change

$4,505.00Suite 400 Millwork Modifications

$0.00Correction of funding string

SBA DFC TI $38,433.00
$102,502.00Levels 3 & 4 Miscellaneous finish improvements

Integrate existing door security & access control w/panic bar hardware

SBA Tenant Space Changes, Level 5

$9,990.00
Descoped Peer Reviw, Pipe Insulation, Photovoltaics

Level 3 Historic Door Hardware Repair $9,997.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00
$0.00

7/24/2013

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$5,163,268.00
$114,722.00
$77,629.00
$68,341.00

$21,218,248.00 

7/11/2013 7/12/2013

10/27/2013

(to date)

$30,125,414.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/27/2013$0.00

GS-P-08-10-JB-5002

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00FPS TI Room 481
-$6,624.00

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00
SBA Level 4 TI $24,953.00

PS58 $547.00

Balancing Investigation BWCH $22,215.00

Refurbish door and window frames $7,243.00

$0.00
CC Temporary Playground Enclosure

$10,775.00

$0.00
$397,056.00

MEPS TI $1,520,062.00
Budget cost transfer $0.00

Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC

SBA Tenant Space Changes, Level 3

CLIN 0074 incorrect AND



Weather: 70 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
7/16/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

Sunny Temperature: 

On site (AM &PM). 9:00 am OAC meeting.  2:30 Internal GSA/Jacobs REA Letter review meeting.

H&L ‐ PL prep, Area C. NOTE: Only (1) finisher and (1) drywall foremen on site.

Horizon Glass ‐ installing window additional trim piece, Area C.  

ADK ‐ PL prep, Area C.  

FSG ‐ Final connections at control valves for radiant panels, Area C.

JCI ‐ Working with Jedi on testing, east wing.

RK Mech. ‐ Trim out fixtures and caulk, Area C Women's Room.  Water chlorination, Level 1.

Jedi ‐ Air testing, east wing.

Water Chlorination ‐ Chlorinating bathrooms and drinking fountains, east wing.

S&W ‐  Night shift.  Punchlist, Areas A, B1 & B2.  

H&A ‐ Abatement (duct in soffit) in containment, Basement South Corridor.  NOTE: Clearance 
expected tomorrow.

MC ‐ General cleaning, including adhesive tape, Area C.  Punchlist items, Area B2.

Spectra ‐ Leveling floor and installing carpet tiles, Area C.  Installing rubber flooring, Area C Exercise 
Room.

Denver Tile & Marble ‐ Grouting bathroom tiles, Area C Men's Room 186.

Deficiencies Observed:  Corrective Actions: 



Weather: 85 Chance of Snow:Sunny Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
7/17/2013

Recorded by: Rachel Bernheim

On site (AM &PM). 10:30 am Internal (GSA/Jacobs) REA letter & exhibits review meeting.

H&L ‐ Miscellaneous, Area C.

Horizon Glass ‐ installing window additional trim piece, Area C.  

ADK ‐ PL prep, Area C.  

FSG ‐ Final connections at control valves for radiant panels, Bumpout.

JCI ‐ Working with Jedi on balancing, east wing.

RK Mech. ‐ Demo, Basement east wing.

Jedi ‐ Air testing, east wing.

S&W ‐  Painting walls and staining transoms, Area C. 

H&A ‐ Abatement (duct in soffit) in containment, Basement South Corridor.  NOTE: Clearance 
expected.

MC ‐ General cleaning, Area C.  Punchlist items, Area B2.

Spectra ‐ Leveling floor and installing carpet tiles, Area C.  Installing rubber flooring, Area C Exercise 
Room.

Gigaspan ‐ AV terminations.

Deficiencies Observed:  Corrective Actions: 



Weather: 90 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
7/18/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

Sunny Temperature: 

On site (AM &PM). 8:00 am PL back‐walk, Areas A & B1.  1:00 pm Fire Life Safety TOC walk‐through.  
1:00 pm JCI field training (O&M staff).  6:00 pm Fire device testing (alarms, smokes, etc).

H&L ‐ Miscellaneous, Area C.

Horizon Glass ‐ installing window additional trim piece, Area C.  

ADK ‐ PL prep, Area C.  

FSG ‐ Final connections at control valves for radiant panels, Bumpout.

JCI ‐ Training O&M.

RK Mech. ‐ Demo, Basement east wing.

Jedi ‐ Air testing, east wing.

S&W ‐  Painting walls and staining transoms, Area C. 

H&A ‐ Abatement (duct in soffit) in containment, Basement South Corridor.  NOTE: Clearance 
expected.

MC ‐ General cleaning, including adhesive tape, Area C.  Punchlist items, Area B2.

Spectra ‐ Leveling floor and installing carpet tiles, Area C.  Installing rubber flooring, Area C Exercise 
Room.

FastSigns ‐ Installing doors signs, Level 1.

Gigaspan ‐ Testing TR‐1B.

Deficiencies Observed:  Corrective Actions: 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

71 39,265,100.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

84% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Rachel Bernheim (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)  *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17

18
19
20
21
22
23
24
25
26
27
28

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

7/23/2013

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $21,205,164.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

Through May 31, 2013
7/19/20137/19/2013 $30,125,414.00

ADK - Completed tie-ins to pull stations, Level 1 Lobby and Areas B2 & C.

JCI/Jedi - Air and water testing and balancing, Level 1 east wing.  NOTE: Water testing began 7/19/2013.

RK Mech. -Trimmed out fixtures and caulked, Level 1 Area C Bathrooms & Exercise Room.

ADK - Installed power to CUH, Level 1 Lobby Vestibule.
ADK - Prepped for punchlist, Level 1 Area C.

RK Mech. - Chlorinated bathrooms and drinking fountains, Level 1.

S&W - Punchlist, Level 1 Areas A & B1.  NOTE: Working (5) 10hr shifts/week.

Gigaspan - Tested TR-1B, Level 1 Area B2.

RK Mech. - Demo work of existing HVAC systems, Basement east wing.

Gigaspan - Terminated data ports, Level 1 Area B2 Reception Area.
Spectra - Continued leveling floor and installing new carpet and patches, as needed, Level 1 Area C & Bumpout.  Installed rubber flooring, Level 1 Area C Exercise 
Room.

Gigaspan - Terminated AV for projectors, Level 1. 

H&A - Abatement in containment (duct in soffit) and cleanup of containment area, Basement South Wing. NOTE: Clearance received 7/18/2013.

S&W - Painted walls and ceiling, Level 1 Area C & Bumpout.  
S&W - Stained transoms and wood base, Level 1 Area C & Bumpout.

H&L - Prepped for punchlist, Level 1 Area C.  Completed miscellaneous items, Level 1 Area C & Bumpout.

MC - General cleanup work, Level 1 Area C.  Prepped for punchlist,. Level 1 Area B2.
MC - Installed doors and hardware, Level 1 Bumpout.

7/18/13 - JCI Training (field) of O&M staff, Level 1 AHUs and CUHs.
7/18/13 - Fire device testing, Level 1 with Joe Carruth, Meridian & Jacobs.  A few items remain.
7/19/13 - Punchlist, Level 1 Area C1.

FSG -Completed terminations at control valves for radiant panels, Level 1 Area C & Bumpout.

7/18/13 - Fire Life Safety TCO Walkthrough with Joe Carruth, Veritas, GSA & Jacobs.  
7/18/13 - Punchlist back-walk, Level 1 Areas A & B1.  Few items remain in most rooms.

Horizon Glass - Installed additional reinforcing window trim piece, Level 1.

BlindShine -Installed windows blinds, Level 1 Areas B2 & C.
Fast Signs -Installed door signs, Level 1.

Denver Tile & Marble - Completed grout of bathroom tiles, Level 1 Area C Men's Room 186.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

71 $39,265,100.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 84.36%
   b.  NORMAL     = = 84.36%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Rachel Bernheim (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.
Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64
PA65
PA66
PS67
PS68
PS69
PS70
PS71

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$10,775.00

$0.00
$397,056.00

MEPS TI $1,520,062.00
Budget cost transfer $0.00

Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC

SBA Tenant Space Changes, Level 3

CLIN 0074 incorrect AND

SBA Level 4 TI $24,953.00

PS58 $547.00

Balancing Investigation BWCH $22,215.00

Refurbish door and window frames $7,243.00

$0.00
CC Temporary Playground Enclosure

-$6,624.00

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00FPS TI Room 481

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/27/2013$0.00

GS-P-08-10-JB-5002

$21,205,164.00 

7/19/2013 7/19/2013

10/27/2013

(to date)

$30,125,414.00

$5,163,268.00
$114,722.00
$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

7/23/2013

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00
$0.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

$9,990.00
Descoped Peer Reviw, Pipe Insulation, Photovoltaics

Level 3 Historic Door Hardware Repair $9,997.00
$4,505.00Suite 400 Millwork Modifications

$0.00Correction of funding string

SBA DFC TI $38,433.00
$102,502.00Levels 3 & 4 Miscellaneous finish improvements

Integrate existing door security & access control w/panic bar hardware

SBA Tenant Space Changes, Level 5

$0.00
$62,532.00Blast Security Upgrades

Bankruptcy carpet replacement $11,300.00

$0.00PS63 Accounting info change

$0.00
-$3,900.00
-$9,184.00

W&V, domestic water CC, data cabling, misc
Bankruptcy remove work from SOW credit
Bankruptcy TI credit



Weather: 75 Chance of Snow:Sunny Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
7/19/2013

Recorded by: Rachel Bernheim

On site (AM &PM). 1:00 Punchlist, Area C1.

Horizon Glass ‐ Installing window additional trim piece, Area C.  

ADK ‐ Power to CUH, Lobby.  Tie‐in pull station, Lobby.  

RK Mech. ‐ Delivery of filters.  Completing domestic water piping, Exercise Room.

Jedi ‐ Water testing begins, east wing.

S&W ‐  Painting walls and staining transoms, Area C. 

H&A ‐ Clearance received yesterday, Basement south wing.  General cleanup of containment.

MC ‐ Installing doors and hardware.  Miscellaneous.

BlindShine ‐ Installing blinds, Area B2 & C.

Gigaspan ‐ Terminating data ports, B1 reception area.  AV terminations, Area C.  NOTE: VGA & RCA 
cables missing.

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: 90 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
7/22/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

Sunny Temperature: 

On site (AM &PM). 9:30 am Site Huddle CANCELED.  2:00 pm Huddle GSA/JAcobs.

ADK ‐ Demo electrical, Basement south wing.  

Jedi ‐ Water testing, east wing.

S&W ‐  Painting walls and ceilings and finishing base staining, Area C.

H&A ‐ Demo existing windows, Basement O&M office.

MC ‐ Prepping wood for window plugs, Level 2.  Touchups of stain on base, Area C.  Supervising steel 
install at   doors.  Photography, west wing.

BlindShine ‐ Installing blinds, Area C.

Gigaspan ‐ AV terminations, Level 1.

H&L ‐ Cutting last ceiling tiles.  GWB finishing, storage behind server room.

CO Cleaners ‐ Cleaning, Area C2.  

Steel ‐   door steel install, northeast vestibule.

‐

Deficiencies Observed:  Corrective Actions: 



Weather: 90 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
7/23/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

Sunny Temperature: 

On site (AM &PM). 9:00 am OAC.  11:00 am Commissioning Meeting.  1:00 pm Punchlist, Area C2, 
east corridor, A & B1 back‐walk, all TR and Electrical Closets.

ADK ‐ Demo electrical, Basement south wing.  

Jedi ‐ Water testing, Level 1 east wing.

S&W ‐ Punchlist work, Area C.

H&A ‐ Prepping for containment in east 2 rooms, Basement.

MC ‐ Prepping wood for window plugs, Level 2.  Supervising steel install at  doors, vestibule 
northwest.  Correcting punchlist items, Area C.

BlindShine ‐ Installing miscellaneous blinds per punchlist, Area C.

H&L ‐ Correcting punchlist items, Area C.

CO Cleaners ‐ Cleaning, Area C2.  

Steel ‐   door steel install, northwest vestibule.

‐

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: 86 Chance of Snow:am cloudy, pm showers Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
7/24/2013

Recorded by: Rachel Bernheim

On site (AM &PM). 8:45 am Punchlist back walk, Area C Bankruptcy areas moving today.

ADK ‐ Correcting punchlist items, Area C.  Basement demo and identification.

S&W ‐  Correcting punchlist items, Level 1.

H&A ‐ Demo existing windows, Basement.  Prepping 2 rooms in east for containment, Basement Area 
C.

MC ‐ Prepping wood for window plugs, Level 2.  Correcting punchlist items, Area C.  Supervising steel 
install at   doors.  Installing temporary exit signs and bagging unused signs, Level 1.

Gigaspan ‐ Correcting punchlist items, Area C.

H&L ‐ Correcting punchlist items, Area C.

CO Cleaners ‐ Cleaning, Area C.  

Steel ‐   door steel install and welding, southwest vestibule.

RK ‐ Correcting punchlist items, including leaking sinks, Level 1 Area C.  Demo, Basement.

‐

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: 86 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
7/25/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

am sun, pm showers, pm sun Temperature: 

On site (AM &PM). 10:00 am Punchlist back walk, Area B2 & C.  1:00 pm Punchlist back walk 
bathrooms, janitor's closets, miscellaneous.  

ADK ‐ Correcting punchlist items, Level 1.  Basement demo and identification.

S&W ‐  Correcting punchlist items, Level 1.

H&A ‐ Prepping 2 rooms in east for containment, Basement Area C.  NOTE: Full crew today.

MC ‐ Prepping wood for window plugs, Level 2.  Correcting punchlist items, Area C.  Supervising steel 
install at   doors.  

H&L ‐ Correcting punchlist items, Area C.  Fire‐tape and installing GWB in north stair, Bumpout.

CO Cleaners ‐ Cleaning, Area C.  

Steel ‐   door steel install and welding, southwest vestibule.

RK ‐ Correcting punchlist items, including new faucet, Level 1 Area C Exercise Room.  Demo, 
Basement.

                                                         

Deficiencies Observed:  Corrective Actions: 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

71 39,265,100.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

85% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Rachel Bernheim (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building
Progress

1
2
3
4
5
6
7
8
9

10
11
12
13
14
15
16
17
18
19
20
21
22
23
24

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

CO Cleaners - Final cleaned, Level 1 Area C.

BlindShine -Installed windows blinds, Level 1 Area C and miscellaneous locations per punchlist.
Fast Signs - Completed installation of signs, Level 1.

7/25/13 - Punchlist back-walk, Level 1 Area B2 & C, Bathrooms, Janitor's Closet, and other miscellaneous.
7/26/13 - Punchlist back-walk, Level 1 Corridors.  NOTE: Punchlist mostly complete.  Only a few items remain.

7/24/13 - Punchlist back walk, Level 1 Area C and other areas moving today.
7/23/13 - Punchlist, Level 1 Area C2, East Corridor, back-walk Areas A & B1, all TR and Electrical Closets.

H&A - Demo existing windows, including O&M office, Basement.

S&W - Completed painting of walls and ceiling and staining base, Level .  
Steel - Installed and welded steel at  door openings in vestibules, Level 1.

H&L - Corrected punchlist items, Level 1.  

MC - Corrected punchlist items, Level 1.  
MC - Prepped wood for window plugs, Level 2.  
H&A - Prepping for abatement in containment in storage rooms and  mail room, Basement.

Jedi - Completed water testing and balancing, Level 1 east.

RK Mech. -Corrected punchlist items, including installing new faucet in Exercise Room, Level 1.

ADK - Demo and identification of electrical, Basement.
ADK - Corrected punchlist items, including cleaning panels, Level 1.
RK Mech. - Reviewing scope and plan for work, Basement & Level 2.

S&W - Corrected punchlist items, Level 1.

Gigaspan - Corrected punchlist items, Level 1.

MC - Installing temporary exit signs and bagging unused permanent signs, Level 1.

H&L - Completed fire tape and GWB installation, Level 1 north stair.  Finished GWB, Level 1 TR1A storage.
Gigaspan - Completed terminations for AV for projectors, Level 1. 

Through June 30, 2013
7/26/20137/26/2013 $30,598,840.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $21,205,164.00

7/29/2013



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

71 $39,265,100.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 84.92%
   b.  NORMAL     = = 84.92%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Rachel Bernheim (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.
Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64
PA65
PA66
PS67
PS68
PS69
PS70
PS71

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$0.00
-$3,900.00
-$9,184.00

W&V, domestic water CC, data cabling, misc
Bankruptcy remove work from SOW credit
Bankruptcy TI credit

$0.00
$62,532.00Blast Security Upgrades

Bankruptcy carpet replacement $11,300.00

$0.00PS63 Accounting info change

$4,505.00Suite 400 Millwork Modifications

$0.00Correction of funding string

SBA DFC TI $38,433.00
$102,502.00Levels 3 & 4 Miscellaneous finish improvements

Integrate existing door security & access control w/panic bar hardware

SBA Tenant Space Changes, Level 5

$9,990.00
Descoped Peer Reviw, Pipe Insulation, Photovoltaics

Level 3 Historic Door Hardware Repair $9,997.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00
$0.00

7/29/2013

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$5,163,268.00
$114,722.00
$77,629.00
$68,341.00

$21,205,164.00 

7/26/2013 7/26/2013

10/27/2013

(to date)

$30,598,840.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/27/2013$0.00

GS-P-08-10-JB-5002

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00FPS TI Room 481
-$6,624.00

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00
SBA Level 4 TI $24,953.00

PS58 $547.00

Balancing Investigation BWCH $22,215.00

Refurbish door and window frames $7,243.00

$0.00
CC Temporary Playground Enclosure

$10,775.00

$0.00
$397,056.00

MEPS TI $1,520,062.00
Budget cost transfer $0.00

Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC

SBA Tenant Space Changes, Level 3

CLIN 0074 incorrect AND



Weather: 84 Chance of Snow:cloudy Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
7/26/2013

Recorded by: Rachel Bernheim

On site (AM &PM). 10:00 am Punchlist back walk Corridor's.  NOTE: Punchlist mostly complete, only a 
few items remain.

ADK ‐ Basement demo and identification.  Correcting punchlist items.

S&W ‐  Correcting punchlist items, Level 1.

H&A ‐ Prepping 2 rooms in east for containment, Basement Area C.  

MC ‐ Prepping wood for window plugs, Level 2.  Correcting punchlist items, Area C.  

H&L ‐ Correcting punchlist items, Area C.  

RK ‐ Review scope and plan, Basement.

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: 74 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
7/29/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

cloudy Temperature: 

On site (AM &PM). 9:30 Site huddle of Basement plumbing, boiler location review

ADK ‐ Sub‐Basement demo and identification.  

S&W ‐  Night shift: Lift for lintel paint did not arrive on site.  Final paint and touchups, Level 1 Lobby.  
Corrected NW elevator lobby ceiling paint color, Level 1.

H&A ‐ Prepping 2 rooms in east for containment, Basement Area C.  

MC ‐ Miscellaneous, Basement.  Fixing acouple of door issues, Level 1.

H&L ‐ Correcting punchlist items, Area C.  

RK ‐ Review scope and plan, Basement.

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: 84 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
7/30/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

sunny Temperature: 

On site (AM &PM). 9:00 OAC and Warranty Meeting.  Photos, Level 2 Existing conditions.

ADK ‐ Sub‐Basement demo and identification.  Installing new lights, Sub‐Basement.  

S&W ‐  Night shift: Playground paint and lintels (all week).  Miscellaneous warranty work.

H&A ‐ Prepping 2 rooms in east for containment, Basement Area C.  No workers on site today.

MC ‐ Miscellaneous warranty work.

RK ‐ Review scope and plan, Basement.

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: 91 Chance of Snow:sunny Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
7/31/2013

Recorded by: Rachel Bernheim

On site (AM &PM). Proposal meeting cancelled and rescheduled for next week.

ADK ‐ Demo light fixtures, Level 2 west wing. Circuit turned off.  MOP work ‐ rack and cable tray 
moved in Dmarc, Basement.

S&W ‐  Night shift: Last night: Painted lintels in Ctyd.  Lift on‐site.  Painted playground handrails.

H&A ‐ 2 rooms prepped for containment, though abatement has not yet begun, Basement east wing.  
Demo ceiling tiles, Level 2.  Full crew on‐site.

MC ‐ Installing floor protection, Level 2.  Existing conditions photos and video is ongoing, Level 2.

RK ‐ Demo, Basement.

Gigaspan ‐ MOP work in Dmarc, Basement.  

Tyco ‐ Installing panic, duress buttons, Level 1.

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: 84 Chance of Snow:sunny Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
8/1/2013

Recorded by: Rachel Bernheim

On site (AM &PM). 

ADK ‐ Demo light fixtures, Level 2 west wing. Demo receptacles for radiators.

S&W ‐  Night shift: Last night: Painted lintels in Ctyd.  Lift on‐site.  Painted playground handrails.

H&A ‐ 2 rooms prepped for containment, though abatement has not yet begun, Basement east wing.  
2 mini containments, Basement west wing.  Demo ceiling tiles and sprinkler bulkhead/soffit, Level 2.  
Demo existing window, Level 2.  Full crew on‐site.

MC ‐ Installing floor protection, Level 2.  Began removing doors and hardware, Level 2.  Prepped temp 
water line for janitorial move, Basement.  Research/field markups from plans, Level 2 (Greg & Dave).

RK ‐ Demo existing hydronics, Basement.

Gigaspan ‐ PA and VOIP system, Level 1.

H&L ‐ Miscellaneous GWB installation, Basement west wing.

Window washers ‐ cleaning exterior north windows, Level 1.

ABC ‐ Demo existing sprinkler lines, basement east wing.

                                                         

Deficiencies Observed:  Corrective Actions: 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

71 39,265,100.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

85% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Rachel Bernheim (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3
4
5
6

7
8
9

10
11
12
13
14
15
16
17
18
19
20

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

ADK - Prepped temporary heat detectors, Level 2.  
H&A - Prepped two storage rooms for abatement in containment, Basement east wing.  NOTE: No abatement has begun.  Two mini containments for fittings 
(previously missed), Basement west wing.  NOTE: Full demo crew 7/31-8/2.

MC - Built loading/unloading ramp at window opening, Level 2 west wing.

S&W - Touchups, Level 1 Lobby.  Repainted NW elevator lobby ceiling, Level 1.

8/7/2013

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $21,205,164.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

Through June 30, 2013
8/2/20138/2/2013 $30,598,840.00

RK Mech. - Review, plan and prep, Level 2.  Review of Basement copper/domestic water, Basement.

ADK - Demo and identification of electrical, Basement.  Installed new light fixtures, Sub-Basement.
ADK - Demo existing light fixtures and disconnect / remove existing cabling at receptacles and junction boxes, Level 2.
RK Mech. - Drain and demo existing hydronic piping, Basement south wing.

S&W - Painted handrails and wall art, Childcare Playground.

MC - Prepped temporary water for janitorial move, Basement.  

H&L - Miscellaneous GWB installation, Basement west wing.
Gigaspan - PA and voice-over IP system work, Level 1

ABC - Demo existing sprinkler lines, basement east wing.

S&W - Painted exterior window lintels (with lift), Level 1 Courtyard.

H&L - Corrected punchlist items, Level 1.  

MC - Laid floor protection and took existing conditions photos and video, Level 2.
MC - Miscellaneous punchlist, including door issues, and warranty work, Level 1.
H&A - "Soft" demo work of ceiling tiles, soffit

Window washers - Cleaned exterior north windows (with lift), Level 1.
Tyco - Installed panic, duress buttons, Level 1.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

71 $39,265,100.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 85.47%
   b.  NORMAL     = = 85.47%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Rachel Bernheim (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.
Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64
PA65
PA66
PS67
PS68
PS69
PS70
PS71

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$10,775.00

$0.00
$397,056.00

MEPS TI $1,520,062.00
Budget cost transfer $0.00

Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC

SBA Tenant Space Changes, Level 3

CLIN 0074 incorrect AND

SBA Level 4 TI $24,953.00

PS58 $547.00

Balancing Investigation BWCH $22,215.00

Refurbish door and window frames $7,243.00

$0.00
CC Temporary Playground Enclosure

-$6,624.00

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00FPS TI Room 481

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/27/2013$0.00

GS-P-08-10-JB-5002

$21,205,164.00 

8/2/2013 8/2/2013

10/27/2013

(to date)

$30,598,840.00

$5,163,268.00
$114,722.00
$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

8/7/2013

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00
$0.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

$9,990.00
Descoped Peer Reviw, Pipe Insulation, Photovoltaics

Level 3 Historic Door Hardware Repair $9,997.00
$4,505.00Suite 400 Millwork Modifications

$0.00Correction of funding string

SBA DFC TI $38,433.00
$102,502.00Levels 3 & 4 Miscellaneous finish improvements

Integrate existing door security & access control w/panic bar hardware

SBA Tenant Space Changes, Level 5

$0.00
$62,532.00Blast Security Upgrades

Bankruptcy carpet replacement $11,300.00

$0.00PS63 Accounting info change

$0.00
-$3,900.00
-$9,184.00

W&V, domestic water CC, data cabling, misc
Bankruptcy remove work from SOW credit
Bankruptcy TI credit



Weather: 82 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
8/2/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

Sunny Temperature: 

On site (AM &PM). Internal boiler proposal review meeting.

ADK ‐ Demo light fixtures, Level 2 west wing. Demo receptacles for radiators.  Prep heat detectors, 
Level 2.

H&A ‐ 2 rooms prepped for containment, though abatement has not yet begun, Basement east wing.  
2 mini containments, Basement west wing.  Demo ceiling tiles and sprinkler bulkhead/soffit, Level 2.  
Full demo crew on‐site.

MC ‐ Removing doors and hardware, Level 2.  Built ramp for loading/unloading access at window, 
Level 2 west.

RK ‐ Demo existing hydronics, Basement.

Gigaspan ‐ PA and VOIP system, Level 1.  

H&L ‐ Miscellaneous GWB installation, Basement west wing.

ABC ‐ Demo existing sprinkler pipe, Basement east corridor.

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: 84 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
8/5/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

Partly Cloudy Temperature: 

On site (AM &PM). 9:30‐12:15 Boiler Proposal Review Meeting with RK (Jamie Blust), MC, GSA & 
Jacobs.  2:00 pm Huddle with GSA & Jacobs.

ADK ‐ Demo existing wiring from junction boxes, Level 2 west wing.

S&W ‐  Started stripping doors, Level 2.  NOTE: Setup room in Bumput.

H&A ‐ NOTE: Night shift for demo work.  12 man crew.  10 men demo walls, hauling demo materials, 
Level 2 west.  2 men, Basement containment, east Storage Rooms.

MC ‐ Continued removing doors and hardware, Level 2.  

RK ‐ Demo hydronic piping, Basement south wing.

Gigaspan ‐ Demo existing cabling, Level 2 west wing.

ABC ‐ Demo and install new spinkler piping, Basement east wing corridor.

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: 82 Chance of Snow:Partly Cloudy Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
8/6/2013

Recorded by: Rachel Bernheim

On site (AM &PM). 9:00 OAC Meeting. 2:00 warranty review items (field) and other miscellaneous 
items.

ADK ‐ Demo existing wiring from junction boxes, Level 2 west wing.

S&W ‐  Stripping doors, Level 2.  

H&A ‐ NOTE: Night shift for demo work, Level 2.  Basement containment, east Storage Rooms.

MC ‐ Continued removing doors and hardware, Level 2.  

RK ‐ Demo hydronic piping, Basement south wing.

RK Specialties ‐ Installing steel for   window units (2), Basement.

Gigaspan ‐ Demo existing cabling, Level 2 west wing.

ABC ‐ Demo existing spinkler piping, Level 2.

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: 68 Chance of Snow:Cloudy, Rainy Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
8/7/2013

Recorded by: Rachel Bernheim

On site (AM &PM). 1:30 pm Proposal Review Meeting, including revised boiler proposal.

ADK ‐ Installing temp lighting, Level 2 south wing.  Demo light fixtures and exit signs, Level 2 east 
wing.

S&W ‐  Stripping and sanding doors, Level 2.  

H&A ‐ NOTE: Night shift for demo work.  Abatement in containment, Basement east stoarge rooms.  

Walsh ‐ Sampling floor tiles and mastic due to multiple conditions beneath carpet.

MC ‐ Continued removing doors and frames/trim/side lights , Level 2.  Removing carpet tiles, stuck 
down extremely well, difficult to pull, Level 2 west wing.  Demo, Level 1 Bumpout.  

RK ‐ Demo hydronic piping, Basement south wing.  Research and planning, Level 2.

Horizon Glass ‐ Installing   window units, Basement south (adjacent to dmarc) and transformer 
room.

FSG ‐ Connecting controls and getting CUHs online, Level 1.

ABC ‐ Demo existing sprinkler loop/system, Level 2 west wing.

H&L ‐ Finisher and Jason and Sergio.

Deficiencies Observed:  Corrective Actions: 



Weather: 70 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
8/8/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

Cloudy, Rainy Temperature: 

On site (AM &PM). 

ADK ‐ Installing temp lighting, Level 2 south wing.  Demo light fixtures and exit signs, Level 2 east 
wing.

S&W ‐  Stripping and sanding doors, Level 2.  

H&A ‐ NOTE: Night shift for demo work.  Abatement in containment, Basement east stoarge rooms.  
Soft demo and hauling materials out of building via Level 2 ramp and window.

MC ‐ Continued removing doors and frames/trim/side lights , Level 2.  Removing carpet tiles, stuck 
down extremely well, difficult to pull, Level 2 west wing.  

RK ‐ Demo hydronic piping, Basement south wing.  

FSG ‐ Demo existing controls syems, Level 2 east wing.

                                                         

Deficiencies Observed:  Corrective Actions: 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

72 40,235,100.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

86% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Rachel Bernheim (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3
4
5

6
7
8
9

10
11
12
13
14
15
16
17
18

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

8/5/13 - Boiler Proposal review Meeting with RK Mechanical, MC, GSA & Jacobs.
8/9/13 - Prestige moved Janitorial to Basement east from Bumpout.

H&A - Abatement in containment, Basement east wing storage rooms.  

Horizon Glass - Installed  window units, Basement Transformer Room & .
S&W - Started stripping / sanding doors, Level 2.  NOTE: Door staging area located in Bumpout.

MC - Demolished drywall and miscellaneous, Level 1 Bumpout / Fire Command Center.
MC - Removed existing carpet in tenant areas, Level 2.
MC - Removed doors, hardware, trim / framing, door (side) lites, Level 2.

H&A - Demolished ceiling tiles, grid, plaster/lath ceiling, walls and hauled materials out of building via ramp and window, Level 2 Area A.  NOTE: Day and night 
crews for demo work.  NOTE: Walsh sampled floor tiles and mastic in multiple (3) locations.

RK Specialties - Installed steel for  windows, Basement.

8/9/2013

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $22,175,164.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

ADK - Disconnected / removed existing wiring at receptacles and junction boxes, Level 2.
ADK - Demolished existing light fixtures and exit signs, Level 2.  Installed temporary lighting, Level 2.
RK Mech. - Drained and demolished existing hydronic piping, Basement south wing.

Through July 31, 2013
8/9/20138/9/2013 $31,009,474.00

Gigaspan - Identified and demolished existing data cabling, Level 2 Area A.

ABC - Demolished existing sprinkler lines, Basement east wing (Corridor).
ABC - Demolished existing sprinkler lines, Level 2 Area A.

FSG - Demolished existing controls cabling, Level 2.
FSG - Terminated controls for CUHs, Level 1 vestibules.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

72 $40,235,100.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 86.03%
   b.  NORMAL     = = 86.03%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Rachel Bernheim (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.
Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64
PA65
PA66
PS67
PS68
PS69
PS70
PS71
PS72

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$10,775.00

$0.00
$397,056.00

MEPS TI $1,520,062.00
Budget cost transfer $0.00

Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC

SBA Tenant Space Changes, Level 3

CLIN 0074 incorrect AND

SBA Level 4 TI $24,953.00

PS58 $547.00

Balancing Investigation BWCH $22,215.00

Refurbish door and window frames $7,243.00

$0.00
CC Temporary Playground Enclosure

-$6,624.00

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00FPS TI Room 481

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/27/2013$0.00

GS-P-08-10-JB-5002

$22,175,164.00 

8/9/2013 8/9/2013

10/27/2013

(to date)

$31,009,474.00

$5,163,268.00
$114,722.00
$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

8/9/2013

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00
$0.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

$9,990.00
Descoped Peer Reviw, Pipe Insulation, Photovoltaics

Level 3 Historic Door Hardware Repair $9,997.00
$4,505.00Suite 400 Millwork Modifications

$0.00Correction of funding string

SBA DFC TI $38,433.00
$102,502.00Levels 3 & 4 Miscellaneous finish improvements

Integrate existing door security & access control w/panic bar hardware

SBA Tenant Space Changes, Level 5

$0.00
$62,532.00Blast Security Upgrades

Bankruptcy carpet replacement $11,300.00

$0.00PS63 Accounting info change

New boiler $970,000.00

$0.00
-$3,900.00
-$9,184.00

W&V, domestic water CC, data cabling, misc
Bankruptcy remove work from SOW credit
Bankruptcy TI credit



Weather: 79 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
8/9/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

Cloudy, Rainy Temperature: 

On site (AM &PM). 

ADK ‐ Demo light fixtures, exit signs and receptacles, Level 2 east wing.

S&W ‐  Stripping and sanding doors, Level 2.  

H&A ‐ Soft demo and hauling materials out of building via Level 2 ramp and window.

MC ‐ Continued removing doors and frames/trim/side lights , Level 2.  Removing carpet tiles, stuck 
down extremely well, difficult to pull, Level 2 west wing.  

RK ‐ Demo hydronic piping, Basement south wing.  

Gigaspan ‐ Demo existing data cabling, Level 2 west wing.

Prestige ‐ Moved janorial to east rooms from Bumpout, Basement.

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: 79 Chance of Snow:Cloudy, Rainy Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
8/12/2013

Recorded by: Rachel Bernheim

On site (AM &PM). 9:30 Conference Call Huddle with GSa, Jacobs & MC.  2:00 Mini Huddle with GSA 
& Jacobs. 

ADK ‐ Demo light fixtures, Level 2 East Corridor.  Remove existing wiring from junction boxes and 
conduit, Level 2 east wing.  Installing temp lighting for relocated janitorial, Basement.

S&W (2) ‐  Stripping and sanding doors, Level 2.  Putting orange peel on frames to strip, Level 2.  

MC ‐ Continued removing doors and frames/trim/side lights , Level 2.  Took measurements for doors 
/ openings.  

RK ‐ Demo hydronic piping, Basement south and east wings.  

Gigaspan ‐ Demo existing data cabling, Level 2 south wing.

ABC ‐ Demo existing sprinkler piping, Level 2 west wing.

H&A ‐ No crew onsite.

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: 76 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
8/13/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

Cloudy, Rainy Temperature: 

On site (AM &PM). 9:00 OAC Meeting.  1:30 Site walk on Level 2 ACM issue with MC (Steve Hritz, 
Brent, Greg, Ron, Nate, Marc), GSa, Jacobs.

ADK ‐ Demo, Basement east wing.  

S&W (2) ‐  Stripping and sanding doors, Level 2.  Putting orange peel on frames to strip, Level 2.  

MC ‐ Moved Bankruptcy and MEPS storage items in cages.  Began demo of Sub‐Basement cages for 
boiler.  Removing bathroom items (paper towel dispenser, etc), Level 2.

RK ‐ Demo hydronic piping, Basement south and east wings.  Demo induction unit covers, west wing.  

Gigaspan ‐ Demo existing data cabling, Level 2 south wing.

ABC ‐ Demo existing sprinkler piping, Level 2 west wing.

H&L ‐ Miscellaneous walls and patches.  Finishing misc walls, Basement.

H&A ‐ No crew onsite.

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: 76 Chance of Snow:Cloudy, Rainy Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
8/14/2013

Recorded by: Rachel Bernheim

On site (AM &PM).

ADK ‐ Demo, Basement east wing.  

S&W (2) ‐  Stripping and sanding doors, Level 2.  Putting orange peel on frames to strip, Level 2.  

MC ‐ Demo Sub‐Basement cages for boiler.  Removing misc items, Level 2.

RK ‐ Demo hydronic piping, Basement south and east wings.  

Gigaspan ‐ Demo existing data cabling, Level 2 south wing.

ABC ‐ Demo existing sprinkler piping, Level 2 west wing.

H&L ‐ Installing door frame.  Finishing misc walls, Basement.

H&A ‐ No crew onsite.

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: 86 Chance of Snow:Sunny Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
8/15/2013

Recorded by: Rachel Bernheim

On site (AM &PM).  11:45 Internal GSA & Jacobs call to discuss Level 2 ACM.  

ADK ‐ Demo, Basement east wing.  Installed pendant lights, Level 1.  Install hanging exit sign, 
Childcare.

S&W (2) ‐  Stripping and sanding doors, Level 2.  Putting orange peel on frames to strip, Level 2.  

MC ‐ Prepped formwork for concrete housekeeping pad, Sub‐Basement.  Building window plugs, Level 
2.

RK ‐ Demo piping, Basement.  

Gigaspan ‐ Demo existing data cabling, Level 2 south and east wings.

ABC ‐ Demo of existing sprinkler pipe, Basement.

H&A ‐ Seemingly demobilizing some equipment that remains on‐site.

                                                         

Deficiencies Observed:  Corrective Actions: 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

72 40,235,100.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

86% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Rachel Bernheim (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3

4
5
6
7
8
9

10
11
12
13
14
15
16
17
18
19
20

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

8/13/13 - Site walk of Level 2 ACM issue with MC (Steve Hritz, Brent, Greg, Ron, Mark), GSA (Tammy, Len, Randy) & Jacobs.
8/13-8/16/13 - Internal GSA & Jacobs meeting on ACM issue.

H&A - No work crew seen on-site.  Seemingly demobilizing some equipment left on-site.

S&W - Continued stripping / sanding doors, Level 2.  

MC - Demolished cages, Sub-Basement.  Prepped formwork for concrete housekeeping pad, Sub-Basement.
MC - Moved tenant storage in Bankruptcy and MEPS cages for boiler room, Sub-Basement.
MC - Continued removing doors, hardware, trim / framing, door (side) lites, Level 2.  Took measurements for door openings, Level 2.

8/21/2013

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $22,175,164.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

ADK -  Demolished electrical conduit and wiring, Basement east wing.

RK Mech. - Demolished existing piping, Basement south and east wings.

Through July 31, 2013
8/16/20138/16/2013 $31,009,474.00

RK Mech. - Removed existing induction unit covers, Level 2.

8/16/13 - Waste and vent pressure test, Level 2 Bumpout. PASSED.
8/16/13 - Radiant panel pressure test, Level 1 Bumpout.  PASSED.

ADK - Installed temporary lighting for relocated Janitorial staff, Basement.  NOTE: Lighting had already been demolished.

ADK - Demolished existing light fixtures and exit signs and disconnected / removed existing wiring at receptacles and junction boxes, Level 2 east wing.  
Installed temporary lighting, Level 2.

ADK - Installed pendant lights, Level 1.  Repaired exit sign installation, Childacre.

MC - Built window plugs, Level 2.  Removed miscellaneous bathroom items (paper towel dispenser, etc), Level 2.

Gigaspan - Continued demo of existing data cabling, Level 2 south and east wings.

H&L - Installed miscellaneous walls and patches.  Taped, mudded and finished walls and patches, Basement west wing.
ABC - Demolished existing sprinkler lines, Level 2 and Basement.  NOTE: Delivery of all sprinkler piping and fittings for Basement.
JCI - Migrated south and east wings to BAS, Level 1.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

72 $40,235,100.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 86.03%
   b.  NORMAL     = = 86.03%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Rachel Bernheim (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.
Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64
PA65
PA66
PS67
PS68
PS69
PS70
PS71
PS72

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$10,775.00

$0.00
$397,056.00

MEPS TI $1,520,062.00
Budget cost transfer $0.00

Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC

SBA Tenant Space Changes, Level 3

CLIN 0074 incorrect AND

SBA Level 4 TI $24,953.00

PS58 $547.00

Balancing Investigation BWCH $22,215.00

Refurbish door and window frames $7,243.00

$0.00
CC Temporary Playground Enclosure

-$6,624.00

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00FPS TI Room 481

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/27/2013$0.00

GS-P-08-10-JB-5002

$22,175,164.00 

8/16/2013 8/16/2013

10/27/2013

(to date)

$31,009,474.00

$5,163,268.00
$114,722.00
$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

8/21/2013

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00
$0.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

$9,990.00
Descoped Peer Reviw, Pipe Insulation, Photovoltaics

Level 3 Historic Door Hardware Repair $9,997.00
$4,505.00Suite 400 Millwork Modifications

$0.00Correction of funding string

SBA DFC TI $38,433.00
$102,502.00Levels 3 & 4 Miscellaneous finish improvements

Integrate existing door security & access control w/panic bar hardware

SBA Tenant Space Changes, Level 5

$0.00
$62,532.00Blast Security Upgrades

Bankruptcy carpet replacement $11,300.00

$0.00PS63 Accounting info change

New boiler $970,000.00

$0.00
-$3,900.00
-$9,184.00

W&V, domestic water CC, data cabling, misc
Bankruptcy remove work from SOW credit
Bankruptcy TI credit



Weather: 88 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
8/16/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

Sunny Temperature: 

On site (AM &PM).  Waste and vent pressure test, Level 2 Bumpout. PASSED.  Radiant panel pressure 
test, Level 1 Bumpout.  Review CC Playground handrails, wall paint and interior exit sign.  WAll paint 
remains.

ADK ‐ Demo, Basement east wing.  

S&W (2) ‐  Stripping and sanding doors, Level 2.  Putting orange peel on frames to strip, Level 2.  
Owner on‐site.  

MC ‐ Poured concrete for boiler pad, Sub‐Basement.  Building window plugs, Level 2.

RK ‐ Demo hydronic piping, Basement south and east wings.  

Gigaspan ‐ Demo existing data cabling, Level 2 south and east wings.

ABC ‐ Large delivery of all Basement sprinkler pipe.  

H&A ‐ Crew has seemingly pulled off‐site.

JCI ‐ Migrating south and east wings to BAS, Level 1.

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: 96 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
8/19/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

Sunny Temperature: 

On site (AM &PM).  Site Huddle and Proposal Change Meeting cancelled.  2:00 pm HUddle with GSA & 
Jacobs

ADK ‐ Demo, Basement east wing.  

S&W (2) ‐  Stripping and sanding doors, Level 2.  Putting orange peel on frames to strip, Level 2.  
Owner on‐site.  

MC ‐ Demo walls for pipe demo above doors, Basement east wing.  Layout to build wall for boiler 
room, Sub‐Basement.  Building window plugs, Level 2.

RK ‐ Demo hydronic piping, Basement south and east wings.  

Gigaspan ‐ Demo existing data cabling, Level 2 south and east wings.

ABC ‐ Installing new piping, Basement east wing.

H&A ‐ 1 person on‐site.  Demo plaster ceiling in secondary containment, Level 2 west wing.

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: 103 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
8/20/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

Sunny Temperature: 

On site (AM &PM).  9:00‐1:00 OAC Meeting.  

ADK ‐ Demo and rough in, Basement.  

S&W (2) ‐  Stripping and sanding doors, Level 2.  Putting orange peel on frames to strip, Level 2.  

MC ‐ Framing wall for boiler room, Sub‐Basement.  Building window plugs, Level 2.  Completing doors 
and hardware (switch with Level 1 locker room doors).  

RK ‐ Continued demo, Basement.

Gigaspan ‐ Demo existing data cabling, Basement.

ABC ‐ Installing new piping, Basement east wing.

H&A ‐ Removing demo materials, Level 2. Crew size 3‐4.

H&L ‐ Miscellaneous walls and finishing, Basment.

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: 90 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
8/21/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

Sunny Temperature: 

On site (AM &PM).  8:30 am walk with CTC steel inspector of SW   door welds.  FAILED (3rd time) ‐ 
NOTE: Ken's welding to be replaced with RKS to complete welds.  1:30pm Subfloor walk with MC, GSA 
& Jacobs.

ADK ‐ Demo (electrical conduit) and rough in (lighting controls and misc lights), Basement.  

S&W (2) ‐  Stripping and sanding doors, Level 2.  Putting orange peel on frames to strip, Level 2.  

MC ‐ Framing wall for boiler room, Sub‐Basement.  Building window plugs, Level 2.  Completing doors 
and hardware (switch with Level 1 locker room doors).  Bagging toilets, Basement (not in use, but 
being used).  Installing bathroom protection, Level 2.

RK ‐ Installing hangars for ductwork, Basement east wing.  Continued demo, Sub‐basement.

Gigaspan ‐ Demo existing data cabling, Basement.

ABC ‐ Installing new piping, Basement east wing.

H&A ‐ Removing demo materials, Level 2.  Small crew size ~3‐4.

GRD (Core drill) ‐ Layouts for cores to Sub‐Basement for ductwork.

H&L ‐ Installing door frames and finishing misc walls, Basement.

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: 91 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
8/22/2013

Recorded by: Rachel Bernheim

Daily Report 

Page 1 of 2

Sunny Temperature: 

On site (AM &PM).  8:30am and 12:15pm MEP above‐ceiling inspections, Level 1 Bumpout.  PASSED.  
10am & 12:00pm Hydrostatic pressure test, Basement east wing.  PASSED.  Audited / spot check of 
BAS system.  2:30pm Byron White Courthouse tour with Jerry Burton, Tammy & Dana.   NOTE: Found 
NCH pipe leaking.

ADK ‐ Demo (electrical conduit) and rough in (lighting controls and misc lights), Basement.  

S&W (2) ‐  Stripping and sanding doors, Level 2.  Putting orange peel on frames to strip, Level 2.  
Touch‐up wall per warranty item, Childcare Playground.  

MC ‐ GWB on one side of wall for boiler room, Sub‐Basement.  Building window plugs, Level 2.  
Completing doors and hardware (switch with Level 1 locker room doors).  

RK ‐ Installing hangars for ductwork, Basement east wing.  Prepped for MEP above‐ceiling (installed 
labels and saddles), Level 1 bumput.  Installed larger (temp) duct for fresh air to Childcare off AHU‐
0W.  

Gigaspan ‐ Demo existing data cabling, Basement.

ABC ‐ Completed east wing installation of sprinkler piping and fill for pre‐test and test, basement east 
wing.

H&A ‐ Not on site.  NOTE: LVI expected shortly.

H&L ‐ Installing door frames and finishing misc walls, Basement east wing.  Dropped acoustical ceiling 
tile, Level 1 Bumpout.

FSG ‐ Completed terminations at VAVs, Level 1 Bumpout.

Deficiencies Observed:  Corrective Actions: 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

72 40,235,100.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

86% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Rachel Bernheim (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building
Progress

1
2
3
4
5
6
7
8
9

10
11
12
13
14
15
16
17
18
19
20
21
22
23
24

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

8/23/13 - Restroom back-walk with MC, GSA, Jacobs & PM Services, Levels 3-5.  Some lighting and piping issues remain.

ADK - Electrical demo and rough-in work, Basement

MC - Built window plugs, Level 2.  

Gigaspan - Continued demo of existing data cabling, Basement.

H&L - Installed and finished miscellaneous walls and door frames, Basement.
ABC - Installed new sprinkler piping and tested, Basement east and south wings.
FSG - Completed terminations at VAVs, Level 1 Bumpout.
GRD - Core drill layouts for ductwork, Sub-Basement.

8/21/13 - Subfloor site walk with MC, GSA & Jacobs.

RK Mech. - Installed hangars for ductwork, Basement south and east wings.
RK Mech. - Installed larger (temporary) duct for fresh air to Childcare off AHU-0W.
RK Mech. - Punchlist work, including saddles and labels, Level 1 Bumpout.

8/22/13 - BWCH site tour.  NOTE: Found NCH pipe leaking.

RK Mech. - Demolished existing piping, Basement south and east wings and Sub-Basement.

Through August 16, 2013
8/23/20138/23/2013 $31,318,397.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $22,175,164.00

8/23/2013

8/22/13 - MEP above-ceiling inspection, Level 1 Bumpout.  PASSED.
8/22/13 - Hydrostatic pressure test, Basement east wing.  PASSED.

H&A - Removing demo materials to dumpsters, Level 2.  NOTE: Crew not on-site 8/22 & 8/23.

S&W - Continued stripping / sanding doors, Level 2.  

MC - Built east wall for boiler room, including layout, framing and installation of GWB on one side, Sub-Basement.
MC - Completed door and hardware work, Level 2.

S&W - Touch-up wall per warranty item, Childcare Playground.

H&L - Dropped acoustical ceiling tile, Level 1 Bumpout.

MC - Installed restroom protection, Level 2.  Bagged toilets, Basement.

8/21/13 - Steel inspection of  framing welds.  FAILED for 3rd time.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

72 $40,235,100.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 86.03%
   b.  NORMAL     = = 86.03%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Rachel Bernheim (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.
Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64
PA65
PA66
PS67
PS68
PS69
PS70
PS71
PS72

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

New boiler $970,000.00

$0.00
-$3,900.00
-$9,184.00

W&V, domestic water CC, data cabling, misc
Bankruptcy remove work from SOW credit
Bankruptcy TI credit

$0.00
$62,532.00Blast Security Upgrades

Bankruptcy carpet replacement $11,300.00

$0.00PS63 Accounting info change

$4,505.00Suite 400 Millwork Modifications

$0.00Correction of funding string

SBA DFC TI $38,433.00
$102,502.00Levels 3 & 4 Miscellaneous finish improvements

Integrate existing door security & access control w/panic bar hardware

SBA Tenant Space Changes, Level 5

$9,990.00
Descoped Peer Reviw, Pipe Insulation, Photovoltaics

Level 3 Historic Door Hardware Repair $9,997.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00
$0.00

8/23/2013

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$5,163,268.00
$114,722.00
$77,629.00
$68,341.00

$22,175,164.00 

8/23/2013 8/23/2013

10/27/2013

(to date)

$31,318,397.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/27/2013$0.00

GS-P-08-10-JB-5002

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00FPS TI Room 481
-$6,624.00

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00
SBA Level 4 TI $24,953.00

PS58 $547.00

Balancing Investigation BWCH $22,215.00

Refurbish door and window frames $7,243.00

$0.00
CC Temporary Playground Enclosure

$10,775.00

$0.00
$397,056.00

MEPS TI $1,520,062.00
Budget cost transfer $0.00

Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC

SBA Tenant Space Changes, Level 3

CLIN 0074 incorrect AND



Weather: 79 Chance of Snow:Sunny Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
8/23/2013

Recorded by: Rachel Bernheim

On site (AM &PM).  9:00 Restroom back‐walk with MC, GSA, Jacobs & PM Services.  Some lighting and 
plumbing piping issues remain.

ADK ‐ Demo (electrical conduit) and rough in (lighting controls and misc lights), Basement.  

S&W (2) ‐  Stripping and sanding doors, Level 2.  Putting orange peel on frames to strip, Level 2.  

MC ‐ GWB on one side of wall for boiler room, Sub‐Basement.  Building window plugs, Level 2.  

RK ‐ Installing hangars for ductwork, Basement east wing.  

ABC ‐ Began installation of sprinkler pipe, Basement south wing.

H&A ‐ Not on site.  NOTE: LVI expected shortly.

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: 87 Chance of Snow:Sunny Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
8/26/2013

Recorded by: Rachel Bernheim

On site (AM &PM).  9:00 Proposal Review Meeting (in lieu of Huddle).  1:30pm Punchlist, Level 1 
Lobby, Bumpout and remaining misc items.

LVI ‐ Crew on‐site and mobilized.

ADK ‐ Demo (electrical conduit) and rough in (lighting controls and misc lights), Basement.  

S&W (2) ‐  Stripping and sanding doors, Level 2.  Putting orange peel on frames to strip, Level 2.  

MC ‐ GWB on one side of wall for boiler room, Sub‐Basement.  Building window plugs, Level 2.  

RK ‐ Installing hangars for ductwork, Basement east wing.  

ABC ‐ Installation of sprinkler pipe, Basement south wing.

H&A ‐ Not on site.  

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: 92 Chance of Snow:Sunny Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
8/27/2013

Recorded by: Jacobs

On site (AM &PM).  9:00 ‐ 1:30 OAC and CmX meeting, including thermal imaging mtg with Graham, 
Horizon Glass, WJE; JCI and RK mtg; lighting issues.  1:30pm mtg with Joan to discuss Lvl 2 ACM issue.

LVI ‐ Safety orientation as part of mobilization.

ADK ‐ Rough‐in of electrical, Basement south and east wings.    

Schneider ‐ Installing PAC (controllers) with programming from the server for Levels 1 & 5.

S&W (2) ‐  Began staining doors and frames, Level 2.  

MC ‐ Poured concrete for boiler housekeeping pads, Sub‐Basement.  General cleaning, Level 2 & 
Basement.

RK ‐ Installing hangars for piping, Basement.

ABC ‐ Installing sprinkler piping, basement south wing.

H&L ‐ Miscellaneous GWB install and patches, Sub‐Basement.

JCI ‐ Worked on BAS issues for Level 1.

H&A ‐ Not on site.  

Deficiencies Observed:  Corrective Actions: 



Weather: 90 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
8/28/2013

Recorded by: Jacobs

Daily Report 

Page 1 of 2

Sunny Temperature: 

On site (AM &PM).  9:00‐11:00 & 1:00‐3:00 Lighting control training with O&M, GSA (Casey w/video), 
MC (Paul w/video), Jacobs & Schneider.  1:45 Screw inspection of boiler room walls, Sub‐Basement.  
NOT READY ‐ to be reinspected tomorrow.

LVI ‐ Not on site.  Working on insurance.

ADK ‐ Rough‐in of electrical, Basement south and east wings.  Correcting lighting issues per 
warranty/punchlist and CmX logs, Level 1 & All Floors.  

Schneider ‐ Day shift: Lighting Controls training.  Night shift: Installing PAC (controllers) with 
programming from the server for Levels 3 & 4 and resolving CmX issues with back‐walk (with ME 
Group).

S&W (2) ‐  Staining doors and frames, Level 2.  NOTE: Wood is a white oak, which differs from red oak 
on other floors.  Therefore, stain seeps into wood and can only get so dark.  

MC ‐ Installing GWB for boiler room, Sub‐Basement.  General cleaning.  Installing plastic protection to 
prep cages for finishing work, Sub‐Basement.

RK ‐ Installing hangars for piping, Basement.

ABC ‐ Installing sprinkler piping, Basement south wing.

Denver Tile & Marble ‐ Demo marble base at demo locations, Level 2.

FSG ‐ Demo controls, Basement.

Russ ‐ Core drilling concrete for drain, Basement Boiler Room.

H&L ‐ Installing plastic protection with MC to prep cages for finishing work, Sub‐Basement.

H&A ‐ Not on site.  

Deficiencies Observed:  Corrective Actions: 



Weather: 92 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
8/29/2013

Recorded by: Jacobs

Daily Report 

Page 1 of 2

Sunny Temperature: 

On site (AM &PM).  9:00 Screw re‐ inspection of boiler room walls, Sub‐Basement.  PARTIAL complete 
and PASSED.  North wall remains and east wall, south of door.  12:45 pm Above‐ceiling demo walk 
with Joe Carruth, Basement boiler room.

LVI ‐ Not on site.  Working on insurance.

ADK ‐ Rough‐in of electrical, Basement south and east wings.  Correcting lighting issues per 
warranty/punchlist and CmX logs, Level 1 & All Floors.  MOP work completed.

Schneider ‐ Showed O&M programming of PAC (no video).  NOTE: Flew out of state

S&W (2) ‐  Staining doors and frames, Level 2.  

MC ‐ Installing GWB for boiler room, Sub‐Basement.  General cleaning.  Completing window plugs.  
Miscellaneous layouts, Level 2.

RK ‐ Installing hangars for piping, Basement.

ABC ‐ Installing sprinkler piping, Basement south wing.

Denver Tile & Marble ‐ Demo marble base at demo locations, Level 2.

Russ ‐ Core drilling concrete for drain.  NOTE: Tunnel discovered under Basement floor.

Martin & Martin ‐ On‐site to review structural load issue for boiler following discovery of tunnel sub‐
grade.

H&A ‐ Not on site.  

Deficiencies Observed:  Corrective Actions: 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

72 40,235,100.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

87% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Rachel Bernheim (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

8/26/13 - Punchlist walk with MC, GSA & Jacobs, Level 1 Lobby and Bumpout.

Denver Tile & Marble - Removed marble base at locations for wall demo, Level 2.

FSG - Worked on controls at AHU-0W.

8/29/13 - Martin & Martin on-site to review structural load issue for boiler following discovery of tunnel.  No major issues, boilers can be set as planned.

MC - Poured concrete for housekeeping pads, Basement Boiler Room.
MC - Installed GWB for new walls, Basement Boiler Room.

Mike's Welding - Completed welds at steel for doors, Level 1.  NOTE: CTC Inspector reviewed.  PASSED.

MC - General cleaning.  Installed plastic protection to prep for finishing work, Basement cages.  Moved MEPS storage items, Basement cage.

9/3/2013

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$    $22,175,164.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

Through August 16, 2013
8/30/20138/30/2013 $31,318,397.00

RK Mech. - Installed hangars for ductwork and piping, Basement south and east wings.
RK Mech. - Disconnected existing pumps to relocate from Pump Room to Boiler Room, Basemnt.

8/28/13 & 8/29/13 - Screw inspection, Basement Boiler Room.  PARTIAL complete and PASSED.  North wall remains and east wall south of door opening.

MC - Miscellaneous layouts, Level 2.
S&W - Continued stripping / sanding doors and began staining doors and frames, Level 2. 

LVI - Crew mobilized, including safety orientation.  Crew off site 8/28-8/30 due to insurance and legal paperwork processing.

Schneider - Installed PAC (controllers) with programming, Levels 1,3, 4 & 5.  Resolved CmX issues, All Floors.
Schneider - Lighting controls training for O&M staff.

8/27/13 - Internal discussion on ACM issue, Level 2.
8/28/13 - Lighting controls training with Schneider, GSA, MC, Jacobs & O&M.

8/29/13 - Above-ceiling demo walk with GSA Fire Life Safety, Joe Carruth, Basement Boiler Room.  Some items remain.

ADK - Electrical demo and rough-in work, Basement

MC - Built window plugs, Level 2.  

H&L - Installed and finished miscellaneous walls and door frames, Basement.
ABC - Installed new sprinkler piping, Basement south wing.

JCI - Worked on BAS issues, Level 1.

Russ - Core drill layouts for drain, Basement Boiler Room.  NOTE: Tunnel discovered under Basement floor as shown on 1935 drawings.

8/27/13 - CmX Meeting.  Discussed thermal imaging with Graham, Horizon Glass, WJE; JCI and RK issues; Lighting issues.

ADK - Worked on lighting issues per warranty, punchlist and CmX logs, All Floors.

H&A - Crew not on-site all week, 8/26 & 8/30.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

72 $40,235,100.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 86.59%
   b.  NORMAL     = = 86.59%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Rachel Bernheim (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.
Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64
PA65
PA66
PS67
PS68
PS69
PS70
PS71
PS72

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$10,775.00

$0.00
$397,056.00

MEPS TI $1,520,062.00
Budget cost transfer $0.00

Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC

SBA Tenant Space Changes, Level 3

CLIN 0074 incorrect AND

SBA Level 4 TI $24,953.00

PS58 $547.00

Balancing Investigation BWCH $22,215.00

Refurbish door and window frames $7,243.00

$0.00
CC Temporary Playground Enclosure

-$6,624.00

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00FPS TI Room 481

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/27/2013$0.00

GS-P-08-10-JB-5002

$22,175,164.00 

8/30/2013 8/30/2013

10/27/2013

(to date)

$31,318,397.00

$5,163,268.00
$114,722.00
$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

9/3/2013

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00
$0.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

$9,990.00
Descoped Peer Reviw, Pipe Insulation, Photovoltaics

Level 3 Historic Door Hardware Repair $9,997.00
$4,505.00Suite 400 Millwork Modifications

$0.00Correction of funding string

SBA DFC TI $38,433.00
$102,502.00Levels 3 & 4 Miscellaneous finish improvements

Integrate existing door security & access control w/panic bar hardware

SBA Tenant Space Changes, Level 5

$0.00
$62,532.00Blast Security Upgrades

Bankruptcy carpet replacement $11,300.00

$0.00PS63 Accounting info change

New boiler $970,000.00

$0.00
-$3,900.00
-$9,184.00

W&V, domestic water CC, data cabling, misc
Bankruptcy remove work from SOW credit
Bankruptcy TI credit



Weather: 92 Chance of Snow:Sunny Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
8/30/2013

Recorded by: Jacobs

On site (AM &PM).  

LVI ‐ Not on site.  Working on insurance /legal review.

ADK ‐ Rough‐in of electrical, Basement south and east wings.  Demo existing fixtures and replace with 
new, Basement west of RK office.  Electric to some controls on AHU‐0W.

S&W (2) ‐  Staining doors and frames, Level 2.  

MC ‐ Moving MEPS in cage location, Basement Cage.  General cleaning.  Miscellaneous layouts, Level 
2.  Removing transom window plug at  exterior doors for welder.

RK ‐ Miscellaneous cap and demo work for boiler project, Basement Pump Room and Boiler Room.  
NOTE: Boilers expected on‐site, but truck type was incorrect and will not be delivered today.  
Scheduled to be delivered on Tuesday 9/3.

ABC ‐ Installing sprinkler piping, Basement south wing.

Denver Tile & Marble ‐ Demo marble base at demo locations, Level 2 east wing.

H&A ‐ Not on site.  Miscellaneous materials remain on site for pickup.  

H&L ‐ Finish work, Basement Boiler Room.

Mike's Welding ‐ Welded remaining spots for   steel, Level 1 Exterior Doors.  NOTE: CTC Inspector, 
Bob, on‐site.  PASSED.

Deficiencies Observed:  Corrective Actions: 



Weather: 92 Chance of Snow:Sunny Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 
9/3/2013

Recorded by: Jacobs

On site (AM &PM).  9:00 am OAC meeting.  3:00 pm Screw inspection, north wall Boiler Room, 
Basement.  A few items remain.

LVI ‐ Demo duct, Basement cages, Boiler  Room.  Started placing plastic protection, Level 2 east wing.

H&A ‐ Not on site.    

ADK ‐ Rough‐in electrical, Basement.  Correcting lighting issues, all Floors.

S&W ‐ Staining doors and frames, Level 2.  

MC ‐ General cleanup, including Ctyd.  Completing boiler room north wall GWB installation, Basement 
Boiler Room.

RK ‐ Relocated existing pump (1 of 2) from Pump Room to Boiler Room, Basement.  Setting new 
boilers on pads, Basement Boiler Room (RK normal crew, 3 guys).

ABC ‐ Installing sprinkler piping, Basement south wing.

Denver Tile & Marble ‐ Demo marble base at wall demo locations, Level 2 east wing.

Deficiencies Observed:  Corrective Actions: 



Weather: 91 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
9/4/2013

Recorded by: Jacobs

Daily Report 

Page 1 of 2

Brief Rain am, Sunny am & pm Temperature: 

On site (AM &PM).  1:00 pm Door (stain) mockup, due to differing wood (white oak), Level 2.  NOTE: 
BWG to review.

LVI ‐ Demo duct, Basement cages, Boiler  Room.  Installing trash chutes, exterior Courtyard from Level 
2.

H&A ‐ Not on site.    

ADK ‐ Rough‐in electrical, Basement Boiler Room.  Demo existing light fixtures, Basement.

S&W ‐ Striping door frames and side light frames, Level 2 north west wing.

MC ‐ General cleanup, including Ctyd.  Installing window plug after completion of trash chute 
installation.  Completing boiler room north wall GWB installation, Basement Boiler Room.  
Completing framing of boiler room south of door, Basement Boiler Room.  Clearing a room for surplus 
items for turnover to GSA.  Organizing and consolidating  rooms for storage / staging.

RK ‐ Relocated existing  pump (2 of 2) from Pump Room to Boiler Room, Basement.  Prepping parts 
for install, including valves and flanges.  

ABC ‐ Installing sprinkler piping, Basement south wing.

Denver Tile & Marble ‐ Demo marble base at wall demo locations, Level 2 east wing.

H&L ‐ Finishing walls, Basement Boiler Room.  MOP work to replace damaged / repair dirty ceiling 
tiles, Level 5.

Deficiencies Observed:  Corrective Actions: 



Weather: 91 Chance of Snow:Hot and Sunny AM and PM

New Custom House - R2W34701/2

Jacobs Daily Report 
9/5/2013

Recorded by: Jacobs

Daily Report 

Page 1 of 2

Temperature: 

On site (AM &PM).  9:00 telecom with ME Group on proposal for Boiler commissioning. 10:00 final 
screw inspection for Boiler room partition wall at MEPS cage and Boiler room.  11:15 met with Courts 
on door sweeps .  reviewed SOW for MEPS door/wall changes and re‐estimated level of effort.  
Installation of door sweeps  reviewed with MC and GSA.  Still working on a resolution. 

LVI ‐ Working on the 2nd floor with small crew over railroad and along area C.  All door frames 
removed and ceiling grid removal is underway in area B. 

H&A ‐ Not on site.    

ADK ‐ On site but specific areas of work not observed.

S&W ‐ Door refinishing on going.

MC ‐ No specific work observed performed by MC.

RK ‐ Service tech on site seeing about operational issues on AHU3.  According to RK the belts were 
loose and MC questioning why PMServices is not doing O&M.  Heated discussions taking place 
between MC and RK regarding O&M.  

ABC ‐ Installing sprinkler piping, Basement south wing and along East wing.

Denver Tile & Marble ‐ On site but specific work not observed.  Marble base removed at many 
locations in corridor Area C level 2.

H&L ‐ Tape and finished wall in basement  for new boiler room. Contractor on site completing drywall 
repairs where wire mold was removed from various walls in the lobby.  MC trying to get them on site 
tonight to get first coat installed. 

Screw inspection cleared was for H&L to finishing walls adjacent to MEPS storage and basement 
Boiler Room.  

Deficiencies Observed:  Corrective Actions: 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

72 40,235,100.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

87% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Rachel Bernheim (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2

3
4
5
6
7
8
9

10
11
12
13
14
15
16
17
18
19
20
21
22
23
24

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

H&A - Crew not on-site all week, 9/3-9/6.

MC - Cleared and organized basement rooms for surplus use and organizational purposes, Basement.
MC - Completed framing and GWB installation of new walls, Basement Boiler Room.

RK Mech. - Set new boilers and relocated 2 existing pumps and other equipment parts, including valves, Basement Boiler Room.

9/5-9/6/13  - Reviewed door sweeps with Bankruptcy and site review with MC & GSA.  Resolution appears to be a mortise sweep.

S&W - Continued refinishing of doors and frames, Level 2. 

LVI - Demolished existing ductwork, Basement Boiler Room.

9/4/13 - Door stain mockup on white oak, Level 2.  NOTE: BWG to review.
9/5/13 - Teleconference with MEGroup on proposal for Boiler CmX.

ADK - Electrical demo and rough-in work, Basement.

H&L - Taped, mudded, and sanded new walls, Basement Boiler Room.
ABC - Installed new sprinkler piping, Basement south and east wings.

ADK - Corrected lighting issues, All Floors.

Through August 31, 2013
9/6/20139/6/2013 $32,070,688.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $22,175,164.00

Denver Tile & Marble - Completed removal of marble base at locations for wall demo, Level 2 east wing.

9/11/2013

9/5-9/6/13 - Review of MEPS door / wall changes and Shredding Room change.
9/5/13 - Site review with GSA IT of cabling at new offices, Level 1 & Basement.

9/3 & 9/5/13 - Screw inspection of new walls, Basement Boiler Room.  PASSED.

RK Mech. - Reviewed operational (belt) issues with AHU-3E, Level 3 Mechanical Room.  NOTE: Meeting scheduled for next week to include PM Services and 
RK.  

LVI - Installed trash chutes from Level 2 windows into Courtyard west and east wings.
LVI - Began 'soft' demo of ceiling grid and tiles (south wing) & walls and studs (west wing), Level 2

S&W - Painted north wall both sides, Basement Boiler Room.

H&L - MOP work to replace damaged / repair dirty ceiling tiles, Level 5.

MC - General cleaning, Courtyard, Basement and Level 2.

H&L - Punchlist work, Lobby.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

72 $40,235,100.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 87.15%
   b.  NORMAL     = = 87.15%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Rachel Bernheim (Jacobs) GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.
Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64
PA65
PA66
PS67
PS68
PS69
PS70
PS71
PS72

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

New boiler $970,000.00

$0.00
-$3,900.00
-$9,184.00

W&V, domestic water CC, data cabling, misc
Bankruptcy remove work from SOW credit
Bankruptcy TI credit

$0.00
$62,532.00Blast Security Upgrades

Bankruptcy carpet replacement $11,300.00

$0.00PS63 Accounting info change

$4,505.00Suite 400 Millwork Modifications

$0.00Correction of funding string

SBA DFC TI $38,433.00
$102,502.00Levels 3 & 4 Miscellaneous finish improvements

Integrate existing door security & access control w/panic bar hardware

SBA Tenant Space Changes, Level 5

$9,990.00
Descoped Peer Reviw, Pipe Insulation, Photovoltaics

Level 3 Historic Door Hardware Repair $9,997.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00
$0.00

9/11/2013

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$5,163,268.00
$114,722.00
$77,629.00
$68,341.00

$22,175,164.00 

9/6/2013 9/6/2013

10/27/2013

(to date)

$32,070,688.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/27/2013$0.00

GS-P-08-10-JB-5002

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00FPS TI Room 481
-$6,624.00

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00
SBA Level 4 TI $24,953.00

PS58 $547.00

Balancing Investigation BWCH $22,215.00

Refurbish door and window frames $7,243.00

$0.00
CC Temporary Playground Enclosure

$10,775.00

$0.00
$397,056.00

MEPS TI $1,520,062.00
Budget cost transfer $0.00

Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC

SBA Tenant Space Changes, Level 3

CLIN 0074 incorrect AND



Weather: 93 Chance of Snow:Hot and Sunny and Dry AM and PM

New Custom House - R2W34701/2

Jacobs Daily Report 
9/6/2013

Recorded by: Jacobs

Daily Report 

Page 1 of 2

Temperature: 

On site (AM &PM).  7:00 on site and observed approx. 15 contractors.  Door sweeps  option reviewed 
with MC option is looking like a mortise sweep.   1:00 Site walk with GSA and IT people to review 
cabling at new offices on 1st floor and basement.  Reviewed MEPS few revisions with MC regarding 
the shredding room change.  

LVI ‐ Working on the 2nd floor with small crew on ceiling grid in area B corridor south .  A large pile of 
debris has been gathered for removal through the trash chute (not fully functioning) on the west side 
area A.  Several rooms in Area A have walls and studs removed.  Area C floor removal continues but is 
not complete.  LVI working in a couple areas in the Basement in Area C.  It appears that 6 LVI people 
are on site working.  

H&A ‐ Not on site.    

ADK ‐ Working in the basement in Areas B and C (just a couple people working); nothing by ADK 
observed in Basement boiler room.

S&W ‐ Door refinishing on going ‐ one person on site.  On person painting walls to new boiler room; 
MEPS storage side is painted 

MC ‐ clean up on 2nd floor with LVI persons.

RK ‐ Observed several RK people receiving materials and pumps and moving large equipment within 
new boiler room. Nate will attempt to get explanation for AHU3 belt and pulley issues.  Later in the 
day RK had committed to meeting with PM services and RK maintenance people on Wednesday at 
2:00 

ABC ‐ Installing sprinkler piping, Basement south wing and along East wing (3 people observed)

Denver Tile & Marble ‐ Did not observe anyone on site

H&L ‐ Sanding finished wall at new boiler room to ready it for paint today. 

Deficiencies Observed:  Corrective Actions: 



Weather: 70 Chance of Snow:

Daily Report 

Temperature: Sunny am, Rainy pm

New Custom House - R2W34701/2

Jacobs Daily Report 
9/9/2013

Recorded by: Jacobs

Page 1 of 2

On site (AM &PM).  9:00 Proposal review meeting.  

LVI ‐ Planned for night work this week.  

H&A ‐ Not on site.    

ADK ‐ Demo existing switchgear, Sub‐Basement.  Miscellaneous demo and rough‐in work, Basement.  

S&W ‐ Stripping of doors and frames, Level 2.    

MC ‐ Firecaulking penetrations and wall/ceiling joint, Boiler room.  Cleaning floor by rollup door, 
Basement (on a regular schedule).  

RK ‐ Installing pipe, Boiler Room.

H&L ‐ Misceelaneous framing and GWB installation and finishing.

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: 71 Chance of Snow:

Daily Report 

Page 1 of 2

Temperature: Rainy 

New Custom House - R2W34701/2

Jacobs Daily Report 
9/10/2013

Recorded by: Jacobs

On site (AM &PM).  9:00 OAC meeting.  PM Services reported issues with BAS communication of all 
west AHUs and VAVs.  It appears that a line may have been cut accidentally by SIS.

LVI ‐ Not on‐site last night due to issue with superviser escort request not being submitted.  

H&A ‐ Not on site.    

ADK ‐ Demo existing switchgear, Sub‐Basement.  Working on stairwell lights, Childcare stairs.

S&W ‐ Stripping of doors and frames, Level 2.    

MC ‐ Removing vinyl wall covering, Level 2.  Firecaulking penetrations, Boiler room.  Cleaning floor by 
rollup door, Basement.  

RK ‐ Installing pipe, Boiler Room.

ABC ‐ Installing sprinkler piping (mains down corridor), Basement west wing. 

H&L ‐ Framing soffits in rooms, Basement west wing.  Punchlist, Lobby and Bumpout. 

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: 68 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
9/11/2013

Recorded by: Jacobs

Page 1 of 2

Temperature: Rainy 

Daily Report 
On site (AM &PM).  7:30 on site with photos.    2:00 meeting on Return Fan at AHU 3E issues with PM 
Services, RK, GSA, Jacobs, MC.

LVI ‐ Not on‐site last night due to issue with escort request.  Casey had to change the date (to 9/11) 
because security was not going to approve it, since request was received this morning (9/10).  
Scheduled for night work tonight. 

H&A ‐ Not on site.    

ADK ‐ Demo existing switchgear, Sub‐Basement.  Working on demo and rough‐in in the stairwells for 
lights and exit signs.  Disconnecting fan in Electrical Room, Basement east wing.

S&W ‐ Completing stripping of doors, Level 2.  Taking measurements for base, Level 2.

MC ‐ Removing vinyl wall covering, Level 2.  Firecaulking penetrations, Boiler room.  
Removing fan from window at Electrical Room, Basement east wing.

RK ‐ Installing pipe, Boiler Room.

Russ Diamond (Core Drillers) ‐ Coring wall for ductwork, Boiler Room.

Horizon Glass ‐ Installing window in Electrical Room, Basement east wing.

ABC ‐ Installing sprinkler piping (mains down corridor), Basement west wing. 

H&L ‐ Framing soffits in rooms, Basement west wing. 

FSG ‐ Checking stat per tenant issues, Level 1 Rm 153.  Replacing panels, Penthouses.

JCI ‐ Controls programming/resets due to cut line on BAS and also on new panels in Penthouses.

Deficiencies Observed:  Corrective Actions: 



Weather: 66 Chance of Snow:

Daily Report 

Temperature: Rainy 

New Custom House - R2W34701/2

Jacobs Daily Report 
9/12/2013

Recorded by: Jacobs

Page 1 of 2

On site (AM &PM).  

LVI ‐ Night work: Ceiling and grid demo, Level 2.

H&A ‐ Not on site.    

ADK ‐ Demo existing switchgear, Sub‐Basement.  Working on demo and rough‐in in the stairwells for 
lights and exit signs.  

S&W ‐ Staining frames, Level 2.

MC ‐ Removing vinyl wall covering, Level 2.  

RK ‐ Installing pipe, Boiler Room.

ABC ‐ Installing sprinkler piping, Basement. 

H&L ‐ Installing ceiling hanagrs for gris, basement west wing.. 

JCI ‐ Fixing controls issues in communication with BAS, Level 1.

Gigaspan ‐ Completed punchdown at wall ports, Level 1 Bumpout.

Deficiencies Observed:  Corrective Actions: 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

73 40,543,297.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

88% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3

4
5
6
7
8
9

10
11
12
13
14
15
16
17
18
19
20
21
22

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

RK Mech. - Began installing pipe, Basement Boiler Room.

S&W - Continued stripping and staining doors and frames, Level 2. 

LVI - Demolished ceiling tiles and grid, Level 2.  NOTE: Access issues on 9/9 and 9/10, on-site 9/11 and 9/12 night shift.

9/11/13 - Site meeting at return fan for AHU-3E with PM Services, RK, GSA, MC & Jacobs.  Belt and bolt issues to be corrected on 9/14.

H&L - Installed ceiling hangars for grid, Basement west wing.  Framed, installed and finished soffits, Basement west wing
ABC - Installed new sprinkler piping, Basement west and south wings.

ADK - Corrected lighting issues and demolished existing lights and exits signs, Stairwells.

Horizon Glass - Installed window in Electrical Room, Basement east wing.

H&A - Crew not on-site all week, 9/9-9/13.

MC - Firestopped penetrations and wall/ceiling joint, Basement Boiler Room.

Through August 31, 2013
9/13/20139/13/2013 $32,070,688.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $22,483,361.00

JCI - Programmed controls on AHUS, Penthouses.

9/17/2013

9/12/13 - Punchlist walk for Mechanical Rooms and back-walk of Bumpout with MC, GSA & Jacobs, Level 1.

H&L - Punchlist work, Lobby & Bumpout.

Gigaspan - Completed terminations at ports, Level 1 Bumpout.  NOTE: Accidentally cut BAS line.
FSG - Rough-in work for controls, Basement Boiler Room.
FSG - Replaced control panels, Penthouses.  Resolved miscellaneous warranty log items, Level 1 / BAS.

Russ T. Diamond - Core drilled through wall for piping from Basement Boiler Room to Sub-Basement.

LVI - Demolished terra cotta wall penetrations, Basement east wing.

S&W - Took measurements for wood base, Level 2.

MC - General cleaning, Basement (by rollup door).  Removed existing fan, Basement Electrical Room.

MC - Began removing vinyl wall covering throughout, Level 2.

ADK - Electrical demo and rough-in work, including demo of existing Switchgear and disconneced fan in Electrical Room, Basement & Sub-Basement.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE 1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

73 $40,543,297.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL    = = 87.71%
   b.  NORMAL    = = 87.71%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-57Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)  *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.
Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64
PA65
PA66
PS67
PS68
PS69
PS70
PS71
PS72
PS73

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

New boiler, Phase 2 $308,197.00
New boiler $970,000.00

$0.00
-$3,900.00
-$9,184.00

W&V, domestic water CC, data cabling, misc
Bankruptcy remove work from SOW credit
Bankruptcy TI credit

$0.00
$62,532.00Blast Security Upgrades

Bankruptcy carpet replacement $11,300.00

$0.00PS63 Accounting info change

$4,505.00Suite 400 Millwork Modifications

$0.00Correction of funding string

SBA DFC TI $38,433.00
$102,502.00Levels 3 & 4 Miscellaneous finish improvements

Integrate existing door security & access control w/panic bar hardware

SBA Tenant Space Changes, Level 5

$9,990.00
Descoped Peer Reviw, Pipe Insulation, Photovoltaics

Level 3 Historic Door Hardware Repair $9,997.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00
$0.00

9/17/2013

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$5,163,268.00
$114,722.00
$77,629.00
$68,341.00

$22,483,361.00 

9/13/2013 9/13/2013

10/27/2013

(to date)

$32,070,688.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/27/2013$0.00

GS-P-08-10-JB-5002

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00FPS TI Room 481
-$6,624.00

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00
SBA Level 4 TI $24,953.00

PS58 $547.00

Balancing Investigation BWCH $22,215.00

Refurbish door and window frames $7,243.00

$0.00
CC Temporary Playground Enclosure

$10,775.00

$0.00
$397,056.00

MEPS TI $1,520,062.00
Budget cost transfer $0.00

Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC

SBA Tenant Space Changes, Level 3

CLIN 0074 incorrect AND



Weather: 70 Chance of Snow:

Daily Report 

Page 1 of 2

Temperature: Rainy 

New Custom House - R2W34701/2

Jacobs Daily Report 
9/13/2013

Recorded by: Jacobs

On site (AM &PM).  1:00 punchlist, Level 1 Mechanical Rooms and back‐walk Bumpout Rooms.

LVI ‐ Night work: Ceiling and grid demo, Level 2.  Demo terracotta wall for penetrations, Basement 
east wing.

H&A ‐ Not on site.    

ADK ‐ Demo existing switchgear, Sub‐Basement.  Demo and rough‐in, Basement.

S&W ‐ Staining frames, Level 2.

MC ‐ Removing vinyl wall covering, Level 2.  

RK ‐ Installing pipe, Boiler Room.

ABC ‐ Installing sprinkler piping, Basement. 

H&L ‐ Installing ceiling hanagrs for grid, Basement west wing.. 

FSG ‐ Rough for controls, Basement Boiler Room.

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: 63 Chance of Snow:

Daily Report 

Temperature: Cloudy am, Partly Sunny pm

New Custom House - R2W34701/2

Jacobs Daily Report 
9/16/2013

Recorded by: Jacobs

Page 1 of 2

On site (AM &PM).  9:30 Site Huddle review of Xcel schedule for site work, Basement ceiling issues ‐ 
2% drywall, existing ceiling tiles, plaster delamination, Level 2 stain color.

LVI ‐ Scheduled for night work tonight. 

H&A ‐ Not on site.    

ADK ‐ Demo existing electrical conduit, Level 2.  Research, demo and replacement MOP work in Lobby 
Security area (per punchlist).

S&W ‐ Staining and stripping frames, Level 2.

MC ‐ Removing vinyl wall covering, Level 2.  

RK ‐ Installing pipe, Boiler Room.

ABC ‐ Installing sprinkler piping (mains down corridor), Basement west wing. 

H&L ‐ Ceiling prep, Basement westwing.

Deficiencies Observed:  Corrective Actions: 



Weather: 84 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
9/17/2013

Recorded by: Jacobs

Sunny Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM).  9:00 OAC Meeting.  2:30 Janet Goodman visit.  
NOTE: Bankruptcy moving truck removing trash items in Bankruptcy cages.

LVI ‐ Last night wall and plaster demo, Level 2; PM on‐site for meeting with MC to continue discussion 
on plan of action; Scheduled for night work tonight (4‐10hr shift this week, Crew size ~12). 

H&A ‐ Not on site.    

ADK ‐ Demo existing electrical, Basement back by cages and AHU‐0W.  Installing electrical racks, 
Basement Boiler Room.  MOP work to trace and complete electrical at Lobby Security, Level 1.

S&W ‐ Staining frames, Level 2.

MC ‐ Removing vinyl wall covering, Level 2.  

RK ‐ Installing and welding pipe, Basement Boiler Room and Sub‐Basement.

ABC ‐ Installing sprinkler piping, Basement south wing. 

H&L ‐ Ceiling prep (hangars), Basement west wing.  Finishing and sanding walls, Basement west wing.

SIS ‐ Installing cabling, Basement south wing.

FSG ‐ Installing controls panels, Basement Boiler Room.

Deficiencies Observed:  Corrective Actions: 



Weather: 87 Chance of Snow:

Page 1 of 2

Sunny Temperature: 

Daily Report 

New Custom House - R2W34701/2

Jacobs Daily Report 
9/18/2013

Recorded by: Jacobs

On site (AM &PM).  9:30 Janet Goodman visit with Tammy.  

LVI ‐ Last night wall and plaster demo, Level 2; Scheduled for night work tonight (4‐10hr shift this 
week, Crew size ~12). 

H&A ‐ Not on site.    

ADK ‐ Demo existing electrical, Basement back by cages and AHU‐0W.  Installing electrical systems, 
including drivers, Basement Boiler Room.  

S&W ‐ Staining frames, Level 2 west wing.

MC ‐ Removing vinyl wall covering, Level 2 east wing.  Miscellaneous demo, Basement.

RK ‐ Installing, cutting and welding pipe, Basement Boiler Room and Sub‐Basement.  Demo, Basement 
Electrical Room.

ABC ‐ Demo existing sprinkler piping, Level 2 east wing. 

H&L ‐ Ceiling prep (hangars), Basement south corridor.  Finishing and sanding walls, Basement west 
wing.  

FSG ‐ Demo controls panel, conduit and wiring, Basement Pump Room.

Deficiencies Observed:  Corrective Actions: 



Weather: 84 Chance of Snow:

Page 1 of 2

Sunny Temperature: 

Daily Report 

New Custom House - R2W34701/2

Jacobs Daily Report 
9/19/2013

Recorded by: Jacobs

On site (AM &PM).  9:00 Internal Meeting on 11 Issues per Casey, Tammy, Monica meeting yesterday.

LVI ‐ Last night wall and plaster demo, Level 2; Prepped for containments, Basement & Level 2.

H&A ‐ Not on site.    

ADK ‐ Electrical rough‐in, Basement Boiler Room.  

S&W ‐ Staining frames, Level 2 west wing.

MC ‐ Miscellaneous demo, Basement. Poured concrete infill, Courtyrad by Childcare.

RK ‐ Installing, cutting and welding pipe, Basement Boiler Room and Sub‐Basement.  Demo, Basement 
west wing.

ABC ‐ Demo existing sprinkler piping, Level 2 east wing. 

H&L ‐ Installing ceiling grid, Basement west wing.  Finishing and sanding walls, Basement west wing.  
Framing soffits, Basement east wing.  

FSG ‐ Demo controls conduit and wiring, Basement Pump Room.

Deficiencies Observed:  Corrective Actions: 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

73 40,543,297.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

88% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building
Progress

1
2
3
4
5
6
7
8
9

10
11
12
13
14
15
16
17
18
19
20
21
22

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

9/19/13 - Internal GSA/Jacobs meeting on (11) GSA Building Management issues.

H&L - Framed soffits, Basement east wing.
Colorado Doorways - Installed door sweeps, Level 1.
FSG - Installed control panels, Basement Boiler Room.
FSG - Demolished control panels, conduit and wiring, Basement Pump Room.

9/23/2013

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $22,483,361.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

Through August 31, 2013
9/20/20139/20/2013 $32,070,688.00

9/18/13 - GSA, Tammy and Jacobs, Janet Goodman meeting.

H&L - Installed ceiling hangars and grid, Basement west wing.  Finished and sanded walls and patches, Basement west wing.  

ABC - Installed new sprinkler piping, Basement west and south wings.

ADK - Electrical rough-in work, including drivers, Basement Boiler Room.

H&A - Crew not on-site.

MC - Poured concrete at infill, Courtyard by Childcare.

SIS - Installed cabling, basement south wing.

LVI - Prepped for abatement in containment, Level2 west wing and Basement Bumpout.

MC - Miscellaneous demo, Basement.  General cleaning throughout.  

MC - Completed removing vinyl wall covering throughout, Level 2.

ABC - Demolished existing sprinkler piping, Level 2 east wing.

RK Mech. - Continued installing pipe and welding, Basement Boiler Room and Sub-Basement.

S&W - Continued staining frames, Level 2. 

LVI - Demolished walls and plaster, Level 2.  NOTE: Night shift this week.

RK Mech. - Demo work, Basement.
ADK - Electrical demo, Level 2 and Basement.

ADK - Research, demo and replacement of electrical, Level 1 Lobby Security.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE 1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

73 $40,543,297.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL    = = 87.71%
   b.  NORMAL    = = 87.71%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-57Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)  *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.
Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64
PA65
PA66
PS67
PS68
PS69
PS70
PS71
PS72
PS73

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$10,775.00

$0.00
$397,056.00

MEPS TI $1,520,062.00
Budget cost transfer $0.00

Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC

SBA Tenant Space Changes, Level 3

CLIN 0074 incorrect AND

SBA Level 4 TI $24,953.00

PS58 $547.00

Balancing Investigation BWCH $22,215.00

Refurbish door and window frames $7,243.00

$0.00
CC Temporary Playground Enclosure

-$6,624.00

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00FPS TI Room 481

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/27/2013$0.00

GS-P-08-10-JB-5002

$22,483,361.00 

9/20/2013 9/20/2013

10/27/2013

(to date)

$32,070,688.00

$5,163,268.00
$114,722.00
$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

9/23/2013

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00
$0.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

$9,990.00
Descoped Peer Reviw, Pipe Insulation, Photovoltaics

Level 3 Historic Door Hardware Repair $9,997.00
$4,505.00Suite 400 Millwork Modifications

$0.00Correction of funding string

SBA DFC TI $38,433.00
$102,502.00Levels 3 & 4 Miscellaneous finish improvements

Integrate existing door security & access control w/panic bar hardware

SBA Tenant Space Changes, Level 5

$0.00
$62,532.00Blast Security Upgrades

Bankruptcy carpet replacement $11,300.00

$0.00PS63 Accounting info change

$0.00
-$3,900.00
-$9,184.00

W&V, domestic water CC, data cabling, misc
Bankruptcy remove work from SOW credit
Bankruptcy TI credit

New boiler, Phase 2 $308,197.00
New boiler $970,000.00



Weather: 70 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
9/20/2013

Recorded by: Jacobs

Sunny Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM).  

LVI ‐ Last night wall and plaster demo, Level 2; Review of mold on walls, Level 2.  Prepping for 
abatement in containment, Basement & Level 2.

H&A ‐ Not on site.    

ADK ‐ Electrical rough‐in, Basement Boiler Room. Misc demo, Basement. 

S&W ‐ Staining frames, Level 2 west wing.

MC ‐ Miscellaneous demo, Basement. 

RK ‐ Installing, cutting and welding pipe, Basement Boiler Room and Sub‐Basement.  Demo, Basement 
west wing.

ABC ‐ Demo existing sprinkler piping, Level 2 east wing. 

H&L ‐ Installing ceiling grid, Basement west wing.  Finishing and sanding walls, Basement west wing.  
Framing soffits, Basement east wing.  

Colorado Doorways ‐ Instlling door sweeps, Level 1 (10) doors.

Deficiencies Observed:  Corrective Actions: 



Weather: 67 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
9/23/2013

Recorded by: Jacobs

Sunny Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM).  9:00 am Proposal review meeting.  1:30 above ‐ceiling demo, Basement west with 
Joe Carruth.  2:00 pm Mini Huddle.  3:30 Cx Proposal review meeting with ME Group.

LVI ‐ Night shift all week. Work planned for tonight: prepping for abatement in containment, 
Basement & Level 2.  

H&A ‐ Not on site.    

ADK ‐ Electrical rough‐in, Basement Boiler Room. Misc demo and rough in, Basement east wing. 

S&W ‐ Protecting frames, Level 2 west wing.

MC ‐ Working on door sweeps to work properly, Level 1.  Miscellaneous demo, Basement. 

RK ‐ Installing, cutting and welding pipe, Basement Boiler Room.  Demo, Basement.

ABC ‐ Demo existing sprinkler piping, Level 2 east wing. 

H&L ‐ Installing ceiling grid, Basement west wing.  Finishing and sanding walls, Stairwells.  Framing 
soffits, Basement east wing.  

FSG ‐ Pulling wire and terminations in controls panels, Basement Boiler Room.

Deficiencies Observed:  Corrective Actions: 



Weather: 71 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
9/24/2013

Recorded by: Jacobs

Sunny Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM).  8:00 am Penthouse back‐walk.  9:00 am OAC meeting.  2:00 CmX meeting.

LVI ‐ Night shift all week.  Last night: Abatement in containment started, Basement Bumpout 
(expected to finish on 9/27). Mini containment for east intake duct, Level 2.

H&A ‐ Not on site.    

ADK ‐ Electrical rough‐in, Basement Boiler Room. Misc demo and rough in, Basement east wing. 

S&W ‐ Protecting frames, Level 2 west wing.

MC ‐ Working on door sweeps to work properly, Level 1.  Patched TR closets per punchlist, Level 5 
south wing.  Miscellaneous demo, Basement. 

RK ‐ Installing, cutting and welding pipe, including air combusuin pipe and hydronics, Basement Boiler 
Room.  Demo, Basement west wing.

ABC ‐ Demo existing sprinkler piping, Level 2 east wing. 

H&L ‐ Installing ceiling grid, Basement west wing.  Finishing and sanding walls, Stairwells.  Framing 
soffits, Basement east wing.  

FSG ‐ Pulling cable for controls, Basement Boiler Room.

Deficiencies Observed:  Corrective Actions: 



Weather: 71 Chance of Snow:

Page 1 of 2

Sunny Temperature: 

Daily Report 

New Custom House - R2W34701/2

Jacobs Daily Report 
9/25/2013

Recorded by: Jacobs

On site (AM &PM).  

LVI ‐ Night shift all week.  Last night: Abatement in containment, Basement Bumpout (expected to 
finish on 9/27). 

H&A ‐ Not on site.    

ADK ‐ Electrical rough‐in, Basement Boiler Room. Demo misc electrical per above‐ceiling demo walk, 
Basement west wing.  

S&W ‐ Priming rooms, Basement west wing.

MC ‐ Misc demo, Basement.  Grouting actuator openings, Level 1   door vestiblues.  Finishing at 
window sills, Basement west wing. 

RK ‐ Installing, cutting and welding pipe, including air combustion pipe and hydronics, Basement Boiler
Room.  Installing new ductwork, Basement west wing.
 
H&L ‐ Installing ceiling grid, Basement west wing.  Finishing at window surrounds, Basement east 
wing.

FSG ‐ Pulling cable for controls, Basement Boiler Room.

Epic (sub of Horizon Glass) ‐ Sanding marble, Exterior.

Deficiencies Observed:  Corrective Actions: 



Weather: 78 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
9/26/2013

Recorded by: Jacobs

Sunny Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM).  1:00 boiler hydronic  test not holding pressure yet.  NOTE: Rating appears to be at 
75psi, but specification calls for 100 psi.  To be confirmed. 

LVI ‐ Night shift all week.  Last night: Abatement in containment, Basement Bumpout.  NOTE: Final air 
clearance received, Basement Bumpout.  Containment scheduled to be removed tonight.

H&A ‐ Not on site.    

ADK ‐ Electrical rough‐in, Basement Boiler Room. Demo of conduit and wire, Level 2.  Demo misc 
electrical per above‐ceiling demo walk, Basement west wing.  MOP work to install breaker for boiler 
pumps, correct warranty ballast items, and verify emergency lighting.

S&W ‐ Painting rooms, Basement west wing.

MC ‐ Demo hangars, Basement.  Grouting actuator openings, Level 1   door vestiblues.  Finishing 
at window sills, Basement west wing. 

RK ‐ Installing, cutting and welding pipe, including air combustion pipe and hydronics, Basement Boiler
Room.  Installing new ductwork, Basement west wing.
 
Gigaspan ‐ MOP work for GSA network, Level 1 north west rooms. 

H&L ‐ Installing ceiling grid, Basement west wing.  Finishing at window surrounds, Basement east 
wing.

FSG ‐ Pulling cable for controls, Basement Boiler Room.

JCI ‐ Starting programming for boiler.

Epic (sub of Horizon Glass) ‐ Sanding marble, Exterior.
SIS ‐ Review of cut camera line (gun closet), Level 1 Security.

Deficiencies Observed:  Corrective Actions: 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

75 40,549,284.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

88% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3
4
5
6
7
8
9

10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

9/24/13 - Penthouse back-walk.  NOTE: Signed off.
9/26 & 9/2713 - Hydronic pressure test at 75 psi, including boilers.  PASSED on 9/27/13.  NOTE: To be retested at 100 psi without boilers.
9/2713 - Conference call with MC, GSA & Jacobs on Xcel portion of boiler status, including info on meter installation.

RK Mech. - Continued installing, cutting and welding hydronic and air combustion pipe, Basement Boiler Room.

S&W - Protected frames, Level 2. 

RK Mech. - Demo work, Basement.  Began installing new ductwork, Basement west wing.
ADK - Electrical demo and miscellaneous rough-in work, Basement & Level 2.

MC - Patched TR closets per punchlist, Level 5.

H&L - Installed ceiling grid, Basement west wing.  Finished and sanded walls and window surrounds, Basement west wing.  

Gigaspan - Installed data lines and terminated for GSA network, Level 1. 

ADK - Electrical rough-in work, including panels, Basement Boiler Room.
H&A - Crew not on-site.

MC - Grouted steel base and actuator openings, Level 1  door vestibules.

LVI - Abatement in containment, Basement Bumpout.  NOTE: Final air clearance received 9/26/13.

MC - Miscellaneous demo, Basement.  Mudded and finished window sills, Basement west wing.

MC - Installed and shimmed door sweeps, Level 1.

ABC - Demolished existing sprinkler piping, Level 2 east wing.

S&W - Primed and painted walls, Basement west wing.

Through August 31, 2013
9/27/20139/26/2013 $32,070,688.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$    $22,489,348.00

10/2/2013

9/23/13 - Proposal review meeting with ME Group, GSA & Jacobs.

H&L - Framed soffits, Basement east wing.
Epic (sub of Horizon Glass) - Sanded marble to prep for exterior punchlist, Exterior.
FSG - Pulled wire and completed terminations for controls, Basement Boiler Room.
JCI - Programmed controls for boiler system, Basement.

9/23/13 - Above-ceiling site walk with GSA, Joe Carruth, MC & Jacobs, Basement west wing.

SIS - Reviewed issue of cut camera line at gun closet, Level 1 Security / Basement.
SIS - Ran new cable for security, Basement.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

75 $40,549,284.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 87.71%
   b.  NORMAL     = = 87.71%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00
$0.00

10/2/2013

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$22,489,348.00 

9/26/2013 9/27/2013

10/27/2013

(to date)

$32,070,688.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/27/2013$0.00

GS-P-08-10-JB-5002

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00FPS TI Room 481
-$6,624.00

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00
SBA Level 4 TI $24,953.00

Balancing Investigation BWCH $22,215.00



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

75 40,549,284.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 87.71% 43%

   b.  NORMAL     = = 87.71%
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)  *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64
PA65
PA66
PS67
PS68
PS69
PS70
PS71
PS72
PS73
PS74
PS75

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

10/2/2013

$4,902.00
Unforeseen trench at boiler drain location
Boiler screen upgrade & temp gas tie-in

New boiler, Phase 2 $308,197.00
$1,085.00

Bankruptcy TI credit -$9,184.00
New boiler $970,000.00

W&V, domestic water CC, data cabling, misc $0.00
Bankruptcy remove work from SOW credit -$3,900.00

MEPS TI $1,520,062.00
Bankruptcy carpet replacement $11,300.00

PS63 Accounting info change $0.00
Budget cost transfer $0.00

Blast Security Upgrades $62,532.00
CLIN 0074 incorrect AND $0.00

SBA Tenant Space Changes, Level 5 $397,056.00
Correction of funding string $0.00

SBA Tenant Space Changes, Level 3 $10,775.00
Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC $0.00

Levels 3 & 4 Miscellaneous finish improvements $102,502.00

PS58
Integrate existing door security & access control w/panic bar hardware

$547.00

Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00

Level 3 Historic Door Hardware Repair $9,997.00
Suite 400 Millwork Modifications $4,505.00

Descoped Peer Reviw, Pipe Insulation, Photovoltaics $0.00
CC Temporary Playground Enclosure $9,990.00

(to date)

9/26/2013 9/27/2013 $32,070,688.00

$22,489,348.00 

$0.00 8/30/2013 10/27/2013 10/27/2013

VCO00010 GS-P-08-10-JB-5002

3/27/2010 18,059,936.00$    



Weather: 75 Chance of Snow:

Page 1 of 2

Sunny Temperature: 

Daily Report 

New Custom House - R2W34701/2

Jacobs Daily Report 
10/1/2013

Recorded by: Jacobs

On site (AM &PM).  9:00 OAC meeting.  10:30 Excel on site ‐ marked up sidewalk for sawcut.  12:00 
Govt shutdown ‐ Randy, Casey, Jen, Joe Carruth, etc on furlough.  11:00 Hydronic pressure re‐test @ 
100 psi (up to boilers). PASSED.

LVI ‐ Night shift all week.  Last night: Plaster demo continues, Level 2 west.

H&A ‐ Not on site.    

ADK ‐ Dropping light fixtures, Basement west wing.  Miscellaneous rough‐in work, Basement east 
wing.  

S&W ‐ Painting walls, doors & frames, Basement west wing.

MC ‐ Finishing at window sills, Basement west wing.  General cleaning.

RK ‐ Installing new ductwork, Basement south and west wings.  Insulating ductwork and hydronic 
lines, Basement, including Boiler Room.  

H&L ‐ Framing soffits, Basement Bumpout.  Finishing around window surrounds,Basement.

FSG ‐ Terminating controls, Basement Boiler Room.

ABC ‐ Installing sprinkler piping, Basement.

NOTE: No work observed on Level 2 during day shift.

NOTE: Xcel meter crew scheduled for 10/8‐10/9.  Xcel underground crew to install new 6" gas pipe 
scheduled for 10/16‐10/18.

Deficiencies Observed:  Corrective Actions: 



Weather: 78 Chance of Snow:

Page 1 of 2

Sunny Temperature: 

Daily Report 

New Custom House - R2W34701/2

Jacobs Daily Report 
10/2/2013

Recorded by: Jacobs

On site (AM &PM).  7:00 am pressure test on gas line from exterior to boilers @ 100 psi. PASSED.  

LVI ‐ Night shift all week.  Last night: Plaster demo continues, Level 2 west.

H&A ‐ Not on site.    

ADK ‐ Dropping light fixtures, Basement west wing.  Miscellaneous rough‐in work, Basement east 
wing.  

S&W ‐ Painting walls, doors & frames, Basement west wing.

MC ‐ Finishing at window sills, Basement west wing.  Shoring at trench, Basement south wing.  
General cleaning.

RK ‐ Installing new ductwork, Basement south wing and miscellaneous areas.  Insulating ductwork and 
hydronic lines, Basement, including Boiler Room.  Demo domestic water lines, Basement Restrooms.  
NOTE: Domestic water pipe cut last night causing a leak in Room  .  Issue quickly resolved.  

H&L ‐ Framing soffits, Basement Bumpout.  Finishing around window surrounds,Basement.

FSG ‐ Terminating controls, Basement Boiler Room.

Roofers ‐ Prepped for condensing units, Roof.

ABC ‐ Installing sprinkler piping, Basement.

NOTE: No work observed on Level 2 during day shift.

Deficiencies Observed:  Corrective Actions: 



Weather: 45-70 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
10/3/2013

Recorded by: Jacobs

Sunny Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM).  

LVI ‐ Night shift all week.  Last night: Demo continues, Level 2 west.  NOTE: Demo caused water to 
leak down penetration in Janitor's Closet into Railroad Retirement area, Level 1.

H&A ‐ Not on site.    

ADK ‐ Rough‐in for receptacles, Basement west wing.  

S&W ‐ Painting walls, doors & frames, Basement west wing.

MC ‐ Finishing at window sills, Basement west wing.  Miscellaneous demo at penetrations for 
ductwork, Basement.

RK ‐ Installing new ductwork, Basement south wing and miscellaneous areas.  Insulating ductwork and 
hydronic lines, Basement, including Boiler Room.  Install new domestic water lines, Basement east 
wing.  

H&L ‐ Framing soffits, Basement Bumpout.  Finishing around window surrounds,Basement.

FSG ‐ Terminating controls for voilers, Basement Boiler Room.

ABC ‐ Installing sprinkler piping, Basement Bumpout.

NOTE: No work observed on Level 2 during day shift.

Deficiencies Observed:  Corrective Actions: 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

75 40,549,284.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

88% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3
4
5
6
7
8
9

10
11
12
13
14
15
16
17
18
19
20
21
22

23
24
25

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

ADK - Emergency lighting test verification, throughout.

RK Mech. - Demo of colling unit, Level 2 east wing.  

RK Mech. - Began demo of domestic water lines, Basement Restrooms.

10/1/13 - Xcel on-site.  Marked-up sidewalk for saw-cut.  Meter crew scheduled for 10/8-10/9.  Underground crew to install new 6" gas pipe scheduled for 10/16-10/18.

10/1/13 - Hydronic pressure re-test (valved off at boilers) at 100 psi.  PASSED.

H&L - Framed soffits, Basement Bumpout.
FSG - Terminated controls, Basement Boiler Room.

10/1/13 - Government shutdown beagan at 12:00 pm.  

9/30/13 - Xcel on-site.  Planned to installed permanent meter in lieu of temporary meter.  Meter pad size is to be increased and bushes to be removed.

10/9/2013

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$    $22,489,348.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

Through August 31, 2013
10/4/201310/4/2013 $32,070,688.00

MC - Miscellaneous demo at penetrations for ductwork and piping, Basement.  

MC -Prepped and finished mudded sills, Basement west and south wings.

ABC - Installed sprinkler piping, Basement Bumpout and west wing.

S&W - Continued door refinishing work, Level 2.

ADK - Electrical rough-in work for receptacles, Basement Bumpout and west wing.
H&A - Crew not on-site.

MC - General cleaning, Basement.

LVI - Continued plaster demo, Level 2 west. NOTE: Night shift all week.

10/2/13 - Gas line pressure test from exterior to boilers at 100 psi. PASSED.

RK Mech. - Installing new ductwork and domestic water lines, Basement south and east wings.  

S&W - Primed and painted walls, doors and frames, Basement west wing.

RK Mech. - Completed installations for boiler and began insulating hydronic piping, Basement Boiler Room.  

ADK - Dropped light fixtures, Basement (north) west wing.

MC - Shored at trench in preparation for saw cut removal, Basement south corridor.

H&L - Finished around window surrounds, Basement.  

Roofers - Reviewed layouts to prep for condensing units, Exterior Roof. 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

75 $40,549,284.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 88.27%
   b.  NORMAL     = = 88.27%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

SBA Level 4 TI $24,953.00

Balancing Investigation BWCH $22,215.00

-$6,624.00

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00FPS TI Room 481

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/27/2013$0.00

GS-P-08-10-JB-5002

$22,489,348.00 

10/4/2013 10/4/2013

10/27/2013

(to date)

$32,070,688.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

10/9/2013

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00
$0.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

75 40,549,284.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 88.27% 43%

   b.  NORMAL     = = 88.27%
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)  *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64
PA65
PA66
PS67
PS68
PS69
PS70
PS71
PS72
PS73
PS74
PS75

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

VCO00010 GS-P-08-10-JB-5002

3/27/2010 18,059,936.00$    $22,489,348.00 

$0.00 8/30/2013 10/27/2013 10/27/2013

(to date)

10/4/2013 10/4/2013 $32,070,688.00

Descoped Peer Reviw, Pipe Insulation, Photovoltaics $0.00
CC Temporary Playground Enclosure $9,990.00
Level 3 Historic Door Hardware Repair $9,997.00
Suite 400 Millwork Modifications $4,505.00
Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00
Levels 3 & 4 Miscellaneous finish improvements $102,502.00

PS58
Integrate existing door security & access control w/panic bar hardware

$547.00

SBA Tenant Space Changes, Level 3 $10,775.00
Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC $0.00
SBA Tenant Space Changes, Level 5 $397,056.00
Correction of funding string $0.00
Blast Security Upgrades $62,532.00
CLIN 0074 incorrect AND $0.00
PS63 Accounting info change $0.00
Budget cost transfer $0.00
MEPS TI $1,520,062.00
Bankruptcy carpet replacement $11,300.00
W&V, domestic water CC, data cabling, misc $0.00
Bankruptcy remove work from SOW credit -$3,900.00
Bankruptcy TI credit -$9,184.00
New boiler $970,000.00
New boiler, Phase 2 $308,197.00

$1,085.00

10/9/2013

$4,902.00
Unforeseen trench at boiler drain location
Boiler screen upgrade & temp gas tie-in



Weather: 36 Chance of Snow:

Page 1 of 2

Rainy and Cloudy Temperature: 

Daily Report 

New Custom House - R2W34701/2

Jacobs Daily Report 
10/4/2013

Recorded by: Jacobs

On site (AM &PM).  

LVI ‐ Night shift all week.  Last night: Demo continues, Level 2 west.  

H&A ‐ Not on site.    

ADK ‐ Rough‐in for receptacles, Basement west wing.  NOTE: Emergency lighting lasted 90 minutes on 
test verification last night, but exit signs failed to hold.

S&W ‐ Painting walls, doors & frames, Basement west wing.

MC ‐ Finishing at window sills, Basement south wing & Bumpout.  Miscellaneous demo at 
penetrations for ductwork, Basement.

RK ‐ Installing new ductwork, Basement south wing and miscellaneous areas.  Insulating ductwork and 
hydronic lines, Basement, including Boiler Room.  Install new domestic water lines, Basement south 
wing.  Demo cooling unit, Level 2 east wing.

H&L ‐ Framing soffits, Basement Bumpout.  Finishing around window surrounds,Basement.

ABC ‐ Installing sprinkler piping, Basement Bumpout.

NOTE: Building temperatures reasonable.  Level 3 coolest at 66‐70 F.  Level 1 at 70‐72.  Childcare 
warm due to heater placed at AHU‐0W.  

Deficiencies Observed:  Corrective Actions: 



Weather: 76 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
10/7/2013

Recorded by: Jacobs

Sunny Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM).  9:00 Proposal Review Mtg

LVI ‐ Night shift all week.  Scheduled for 4pm tonight.

H&A ‐ Not on site.    

ADK ‐ Demo and rough‐in, including pulling wire for receptacles, Basement west wing.  

S&W ‐ Painting walls, Basement west wing.  Painted Stairwell, NW.

MC ‐ Finishing at window sills, Basement south wing & Bumpout.  

RK ‐ Installing new ductwork, Basement south wing and miscellaneous areas.  Insulating ductwork and 
hydronic lines, Basement, including Boiler Room.  Install new domestic water lines, Basement south 
wing.  

H&L ‐ Framing soffits, Basement Bumpout.  Finishing around window surrounds,Basement.

ABC ‐ Installing sprinkler piping, Basement Bumpout.

FSG ‐ Continued controls install, Basement Boiler Room.

JCI ‐ Prepped for boiler startup, Basement Boiler Room.

Horizon Glass ‐ Installing louvers, Basement.

Deficiencies Observed:  Corrective Actions: 



Weather: 58 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
10/8/2013

Recorded by: Jacobs

Partly Sunny Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM).  7:30 Boiler startup.  10:00 Continued internal review of ACM issue.

LVI ‐ Night shift all week.  Last night: Demo continues, including removal of exterior windows and 
prep for containment, Level 2 west.  

H&A ‐ Not on site.    

ADK ‐ Demo and rough‐in, Basement east wing.  

S&W ‐ Painted Stairwell, NW.

MC ‐ Finishing at window sills, Basementeast wing.  General cleanup, Level 2.  Prepping roof.

RK ‐ Installing new ductwork, Basement south wing and miscellaneous areas.  Install new domestic 
water lines, Basement south wing.  Delivery of ductwork.

SIS ‐ Working on relocating security for ductwork, basement south corridor.  Troubleshooting and 
repairing 2 cameras down (Ctyd and CC).

Gigaspan ‐ Pulling wire and terminating at ports, Basement west wing.

H&L ‐ Framing ceiling for hard lid, basement east wing.  Continued installation of misc GWB, 
Basement east wing.

ABC ‐ Hydrostatic pressure test 210 psi, Basement south wing south.  NOTE: after 2 hrs, 1psi pressure 
loss. Pipe connection with leak found.  Will be retested, though not required.

Taft (local) rep / Cator Ruma (Bob Lazarus) / JCI (Brian) / FSG / ME Group (Carrie)  / RK Mech ‐ Worked 
together to startup 1 boiler with gas.  Heat online ~2 pm.  Startup began ~7:30 am.

Deficiencies Observed:  Corrective Actions: 



Weather: 70 Chance of Snow:

Page 1 of 2

Sunny Temperature: 

Daily Report 

New Custom House - R2W34701/2

Jacobs Daily Report 
10/9/2013

Recorded by: Jacobs

On site (AM &PM).  1:00 Level 5 ceiling walk.

LVI ‐ Night shift all week.  Last night: Demo continues, including removal of exterior windows and 
prep for containment, Level 2 west.  

H&A ‐ Not on site.    

ADK ‐ Demo and rough‐in, Basement south wing.  

S&W ‐ Primed and painted Stairwell, NW.

MC ‐ Finishing at window sills, Basementeast wing.  General cleanup, Level 2.  Prepping roof.

RK ‐ Installing new ductwork, Basement south wing and miscellaneous areas.  Install new domestic 
water lines, Basement south wing.  

H&L ‐ Framing ceiling for hard lid, basement east wing.  Continued installation of misc GWB, 
Basement east wing.

ABC ‐ Installing new sprinker lines and heads, basement south wing.

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: 58 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
10/10/2013

Recorded by: Jacobs

Partly Sunny Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM).  7:30 Boiler startup.  10:00 Continued internal review of ACM issue.

LVI ‐ Night shift all week.  Last night: Demo continues, including removal of exterior windows and 
prep for containment, Level 2 west.  

H&A ‐ Not on site.    

ADK ‐ Demo and rough‐in, Basement south wing.  

Schneider ‐ Warranty log items, throughout.

S&W ‐ Painted Stairwell.

MC ‐ Finishing at window sills, Basementeast wing.  General cleanup, Level 2.  Prepping roof.

RK ‐ Installing new ductwork, Basement south wing and miscellaneous areas.  Install new domestic 
water lines, Basement south wing.  See below on boiler work.

SIS ‐ Working on relocating security for ductwork, basement south corridor.  Troubleshooting and 
repairing 2 cameras down (Ctyd and CC).

Gigaspan ‐ Pulling wire and terminating at ports, Basement west wing.

H&L ‐ Framing ceiling for hard lid, basement east wing.  Continued installation of misc GWB, 
Basement east wing.

ABC ‐ Hydrostatic pressure test 210 psi, Basement south wing south.  NOTE: after 2 hrs, 1psi pressure 
loss. Pipe connection with leak found.  Will be retested, though not required.

Taft (local) rep / Cator Ruma (Bob Lazarus) / JCI (Brian) / FSG / ME Group (Carrie)  / RK Mech ‐ Worked 
together to startup 1 boiler with gas.  Heat online ~2 pm.  Startup began ~7:30 am.

Deficiencies Observed:  Corrective Actions: 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

75 40,549,284.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

88% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building
Progress

1
2
3
4
5
6
7
8
9

10
11
12
13
14
15
16
17
18
19
20
21

22
23

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

MC - General cleaning, Basement.  Roof prep, Exterior Roof.

LVI - Continued demo, including exterior window removal, and prepped for containment Level 2 west. NOTE: Night shift all week.

RK Mech. - Installing and insulating new ductwork and hydronic water lines, Basement south and east wings.  

S&W - Primed and painted walls, Basement west wing.  Painted door frames, Basement Boiler Room.

H&L - Miscellaneous GWB installations, Basement.  

Roofers -Roof work for installation of condensing units, Exterior Roof. 

Schneider - Worked on lighting controls warranty items, All Levels.

SIS - Worked on relocating security lines for new ductwork, Basement south corridor.
SIS - Troubleshooting and repairing cut camera lines (for Courtyard and CC), Basement.

Through September 30, 2013
10/11/201310/11/2013 $33,051,109.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $22,489,348.00

10/18/2013

H&L - Framed soffits and ceiling for hard lids, Basement Bumpout and east wing.
FSG - Continued installation and terminations of controls, Basement Boiler Room.

10/11/13 - Fireproofing review site walk with MC, GSA & Jacobs, Basement.

Gigaspan - Pulling wire and terminating ports, Basement west wing.
Horizon Glass - Installing louvers, Basement electrical rooms.

JCI - Prepped for boiler startup, Basement Boiler Room.

10/8/13 - Boiler startup began at 7:30am.  Heat online by 2:00pm.  Taft (local boiler rep) on site with Cator Ruma (Bob Lazurus, JCI, ME Group (Carrie), MC, RK, 
Jacobs.

RK Mech. - Startup of Boiler #1, Basement Boiler Room.

10/9/13 - Ceiling tiles, speakers and lightin back walk, Level 5.

MC - Finished mudded window sills, Basement Bumpout and south wing.

ABC -Continued sprinkler piping and head installations and testing (nearly complete), Basement Bumput and south wing.

S&W - Primed and painted stairwell, NW.

ADK - Electrical demo and rough-in work, including pulling wire and panel (MOP shutdown) work, Basement wes tand east wings.

H&A - Crew not on-site.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

75 $40,549,284.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 88.27%
   b.  NORMAL     = = 88.27%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00
$0.00

10/18/2013

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$22,489,348.00 

10/11/2013 10/11/2013

10/27/2013

(to date)

$33,051,109.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/27/2013$0.00

GS-P-08-10-JB-5002

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00FPS TI Room 481
-$6,624.00

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00
SBA Level 4 TI $24,953.00

Balancing Investigation BWCH $22,215.00



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

75 40,549,284.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 88.27% 43%

   b.  NORMAL     = = 88.27%
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)  *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64
PA65
PA66
PS67
PS68
PS69
PS70
PS71
PS72
PS73
PS74
PS75

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

10/18/2013

$4,902.00
Unforeseen trench at boiler drain location
Boiler screen upgrade & temp gas tie-in

New boiler, Phase 2 $308,197.00
$1,085.00

Bankruptcy TI credit -$9,184.00
New boiler $970,000.00

W&V, domestic water CC, data cabling, misc $0.00
Bankruptcy remove work from SOW credit -$3,900.00

MEPS TI $1,520,062.00
Bankruptcy carpet replacement $11,300.00

PS63 Accounting info change $0.00
Budget cost transfer $0.00

Blast Security Upgrades $62,532.00
CLIN 0074 incorrect AND $0.00

SBA Tenant Space Changes, Level 5 $397,056.00
Correction of funding string $0.00

SBA Tenant Space Changes, Level 3 $10,775.00
Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC $0.00

Levels 3 & 4 Miscellaneous finish improvements $102,502.00

PS58
Integrate existing door security & access control w/panic bar hardware

$547.00

Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00

Level 3 Historic Door Hardware Repair $9,997.00
Suite 400 Millwork Modifications $4,505.00

Descoped Peer Reviw, Pipe Insulation, Photovoltaics $0.00
CC Temporary Playground Enclosure $9,990.00

(to date)

10/11/2013 10/11/2013 $33,051,109.00

$22,489,348.00 

$0.00 8/30/2013 10/27/2013 10/27/2013

VCO00010 GS-P-08-10-JB-5002

3/27/2010 18,059,936.00$    



Weather: 59 Chance of Snow:

Page 1 of 2

Sunny Temperature: 

Daily Report 

New Custom House - R2W34701/2

Jacobs Daily Report 
10/11/2013

Recorded by: Jacobs

On site (AM &PM).  9:00 am Basement Fireproofing walk.

LVI ‐ Night shift all week.  Last night: Demo continues, including removal of exterior windows and 
prep for containment, Level 2 west.  

H&A ‐ Not on site.    

ADK ‐ Demo and rough‐in, Basement south wing.  MOP work to changeout panel, Basement.  

S&W ‐ Painted frames, Basement Boiler Room.

MC ‐ Finishing at window sills, Basementeast wing.  General cleanup, Level 2.  Prepping roof.

United Roofing ‐ Roof work for installation of condensing units, Roof.

RK ‐ Installing new ductwork, Basement south wing and miscellaneous areas.  Install new domestic 
water lines, Basement south wing.  Insulating, Basement Boiler Room.

H&L ‐ Framing ceiling for hard lid, basement east wing.  Continued installation of misc GWB, 
Basement east wing.

Deficiencies Observed:  Corrective Actions: 



Weather: 53 Chance of Snow:

Page 1 of 2

Rainy (am), Sunny (am & pm) Temperature: 

Daily Report 

New Custom House - R2W34701/2

Jacobs Daily Report 
10/14/2013

Recorded by: Jacobs

On site (AM &PM).  Columbus Day ‐ no govt.  9:30 Site Huddle, MC & Jacobs on medical door frames ‐ 
9 to remain.  Discussions on CUHs

LVI ‐ Night shift scheduled all week (now 5x10 schedule).  

H&A ‐ Not on site.    

ADK ‐ Demo and rough‐in, Basement south wing.  

S&W ‐ Miscellaneous painting.

MC ‐ Digging at existing gas line for new pipe install by Xcel, Exterior east.  Relocating MC office to NW 
room, Basement.

RK ‐  Demo of existing piping, Basement east wing.  Digging trench for drain line, Basement Boiler 
Room.  Installation and insulation of new hydronic pipe, Basement south and east wings.

H&L ‐ Framing soffit, basement east wing.  

NOTE: No work observed on Level 2.

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: 55 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
10/15/2013

Recorded by: Jacobs

Rainy (am), Sunny (am & pm) Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM).  9:00 OAC Meeting.  3:00pm Internal GSA/Jacobs discussion on schedule per 
propsed extension date of 4/16/14.

LVI ‐ Night shift scheduled all week.  Abatement in containment, Level 2 Area A began 10/14 night 
shift.  

H&A ‐ Not on site.    

ADK ‐ Demo and rough‐in, Basement south wing.  

S&W ‐ Miscellaneous painting.

MC ‐ Digging at existing gas line for new pipe install by Xcel, Exterior east.  Relocating MC office to NW 
room, Basement.

RK ‐  Demo of existing piping, Basement east wing.  Digging trench for drain line, Basement Boiler 
Room.  Installation of new hydronic water pipe, Basement south and east wings.  Insulating hydronic 
piping, Basement.

H&L ‐ Framing soffit, basement east wing.  Continued installation of misc GWB, Basement east wing.

NOTE: No work observed on Level 2.

Deficiencies Observed:  Corrective Actions: 



Weather: 55 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
10/16/2013

Recorded by: Jacobs

Rainy (am), Sunny (am & pm) Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM).  Packing for GSA/Jacobs move.  10:30 am computers shutdown, 2:30 pm cubicles 
dissassembled, 5:30 pm move to NCH building, Level 1.  Xcel on‐site excavating street asphalt ‐ gas 
remained on most of day.

LVI ‐ Night shift scheduled all week.  Abatement in containment, Level 2 Area A began 10/14 night 
shift.  

H&A ‐ Not on site.    

ADK ‐ Demo and rough‐in, Basement south wing.  MOP work shutdown panels.

S&W ‐ Miscellaneous painting.

MC ‐ Relocating MC office to NW room, Basement.

RK ‐  Demo of existing piping, Basement east wing.  Digging trench for drain line, Basement Boiler 
Room.  Installation of new hydronic water pipe, Basement south and east wings.  Insulating hydronic 
piping, Basement.  Installed exhaust lines at boilers (3 lines to exterior), Basement Boiler Room.

H&L ‐ Framing soffit, basement east wing.  Continued installation of misc GWB, Basement east wing.

NOTE: No work observed on Level 2.

Deficiencies Observed:  Corrective Actions: 



Weather: 40 Chance of Snow:cloudy and cold AM and PM

New Custom House - R2W34701/2

Jacobs Daily Report 
10/17/2013

Recorded by: Jacobs

Daily Report 

Page 1 of 2

Temperature: 

On site (AM &PM).  Office relocated to the Custom House last night and today was spent unpacking 
boxes.  

An internal Huddle was scheduled and attended by GSA to discuss and update the project team with 
status  and progress of issues over the past 16 days during the Government Shut Down.  

Met with Mark and Greg to review the planned location of the ERU (Energy reduction unit) placement 
in the MEPs storage cage.  The proposed location in this cage will require the relocation of the storage 
shelfs to be moved to the west wall vs east.  The current ladder being used by MEPs will only function 
for a portion of the room/shelves.  When the unit is finished and shelves reinstalled; GSA will review 
with MEPs.  An additional ladder may be required.  

 
Area A on 2nd floor still under containment since Monday.  LVI working nights; ADK and RK working in 
the Boiler room.  RK installing the sump pit along with DI drain lines to floor drains.  Dirt removed 
from drain area is stock piled in hallway of cages.    

                                                         

Deficiencies Observed:  Corrective Actions: 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

75 40,549,284.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

88% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3
4
5
6
7
8
9
10
11
12
13
14
15

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

10/18/13 - Sump pump pressure test, Basement Boiler Room.  Tested twice.  PASSED.

MC - Dug at existing Xcel gas line (for Xcel to replace), Exterior east.  Patched back sidewalk after completion of pipe replacement, Exterior east.

LVI - Abatement in containment began, including removal of all pipe, duct, induction units, and flooring, Level 2 Area A. NOTE: Night shift all week.

RK Mech. - Demo'd existing piping, Basement east wing.  Installed and insulated new hydronic piping, Basement south and east wings.

S&W - Miscellaneous painting and primed MC's old office space, Basement west.

ADK - Electrical demo and rough-in work, including panel (MOP shutdown) work, lights and recpetacles, Basement.

H&L - Framed soffits and corridor ceiling.  Continued installation and finishing of miscellaneous GWB, Basement east and west wings.

RK Mech. - Dug trench for drain line and sump pit & installed exhaust and AHU ducts, Basement Boiler Room.

MC - Relocated MC office to CSO area, Basement west wing.

H&A - Crew not on-site.

MC - Skim coated spot areas on exterior walls to prep for paint, Basement.

Through September 30, 2013
10/18/201310/18/2013 $33,051,109.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $22,489,348.00

10/21/2013

10/18/13 - Schedule review meeting with MC, GSA & Jacobs.

10/16/13 - GSA/Jacobs project office relocation to NCH Building.  
10/17/13 - Government back to work.  Shutdown was 16 days.

10/16-10/18/13 - Xcel on-site for excavation and gas line pipe replacement.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

75 $40,549,284.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 88.27%
   b.  NORMAL     = = 88.27%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

SBA Level 4 TI $24,953.00

Balancing Investigation BWCH $22,215.00

-$6,624.00

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00FPS TI Room 481

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/27/2013$0.00

GS-P-08-10-JB-5002

$22,489,348.00 

10/18/2013 10/18/2013

10/27/2013

(to date)

$33,051,109.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

10/21/2013

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00
$0.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

75 40,549,284.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 88.27% 43%

   b.  NORMAL     = = 88.27%
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)  *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64
PA65
PA66
PS67
PS68
PS69
PS70
PS71
PS72
PS73
PS74
PS75

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

VCO00010 GS-P-08-10-JB-5002

3/27/2010 18,059,936.00$    $22,489,348.00 

$0.00 8/30/2013 10/27/2013 10/27/2013

(to date)

10/18/2013 10/18/2013 $33,051,109.00

Descoped Peer Reviw, Pipe Insulation, Photovoltaics $0.00
CC Temporary Playground Enclosure $9,990.00
Level 3 Historic Door Hardware Repair $9,997.00
Suite 400 Millwork Modifications $4,505.00
Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00
Levels 3 & 4 Miscellaneous finish improvements $102,502.00

PS58
Integrate existing door security & access control w/panic bar hardware

$547.00

SBA Tenant Space Changes, Level 3 $10,775.00
Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC $0.00
SBA Tenant Space Changes, Level 5 $397,056.00
Correction of funding string $0.00
Blast Security Upgrades $62,532.00
CLIN 0074 incorrect AND $0.00
PS63 Accounting info change $0.00
Budget cost transfer $0.00
MEPS TI $1,520,062.00
Bankruptcy carpet replacement $11,300.00
W&V, domestic water CC, data cabling, misc $0.00
Bankruptcy remove work from SOW credit -$3,900.00
Bankruptcy TI credit -$9,184.00
New boiler $970,000.00
New boiler, Phase 2 $308,197.00

$1,085.00

10/21/2013

$4,902.00
Unforeseen trench at boiler drain location
Boiler screen upgrade & temp gas tie-in



Weather: 39 Chance of Snow:

Page 1 of 2

Snow last night (1/2"), Sunny Temperature: 

Daily Report 

New Custom House - R2W34701/2

Jacobs Daily Report 
10/18/2013

Recorded by: Jacobs

On site (AM &PM).  9:00 Schedule review meeting.  7:00 Sump Pump test (2 lines), Basement Boiler 
Room ‐ Tested twice ‐ PASSED.

LVI ‐ Night shift scheduled all week.  Abatement in containment, Level 2 Area A.  All pipe, duct and 
induction units have been removed.  Subfloor demo began last night.

H&A ‐ Not on site.    

ADK ‐ Demo and rough‐in, including panel, lights and receptacles, Basement south and east and west 
(MC's old office) wing.  

S&W ‐ Priming MC old office space, Basement west.

MC ‐ Patching back sidewalk, Exterior east.  Digging, Basement Boiler Room.  Skim coating exterior 
walls

RK ‐  Demo of existing piping, Basement east wing.  Digging trench for drain line, Basement Boiler 
Room.  Installation of new hydronic pipe, Basement south and east wings.  Insulating hydronic piping, 
Basement.  Installing AHU ductwork, Basement Boiler Room.

H&L ‐ Framing corridor ceiling, Basement east wing and west (MC's old office).  Finishing at new walls, 
Basement west (MC's old office).

NOTE: No work observed on Level 2.

Deficiencies Observed:  Corrective Actions: 



Weather: 36-60 Chance of Snow:

Page 1 of 2

SSunny Temperature: 

Daily Report 

New Custom House - R2W34701/2

Jacobs Daily Report 
10/21/2013

Recorded by: Jacobs

On site (AM &PM).  8:00 am Duct pressure test (east and partial south corridor main and some 
branches up to VAVs).  PASSED.  9:00 Proposal Review Meeting with MC, GSA & Jacobs. 2:00 Mini 
Huddle with GSA & Jacobs.  Boiler Startup (Boilers #2‐4).

LVI ‐ Night shift scheduled all week.  

H&A ‐ Not on site.    

ADK ‐ Demo and rough‐in, Basement.

S&W ‐ Priming and painting walls, west (area outside of MC's old office).

MC ‐ Relocating unistrut, Basement Boiler Room.

RK ‐  Installing AHU ductwork, Basement Boiler Room.  Installing hydronic branch lines, Basement east 
wing.  Insulating ductwork and hydronic lines, Basement.

H&L ‐ Framing ceiling, Basement west (area outside of MC's old office).  

Taft / JCI / FSG / RK ‐ Boiler startup and troubleshooting.  NOTE: ME Group not on site.

Deficiencies Observed:  Corrective Actions: 



Weather: 65 Chance of Snow:mild AM and PM

New Custom House - R2W34701/2

Jacobs Daily Report 
10/22/2013

Recorded by: Jacobs

Daily Report 

Page 1 of 2

Temperature: 

On site (AM &PM).  OAC meeting in the morning.    

Site walk was requested by MC to review various locations in the basement regarding finishes.  The 
janitorial office has a partial wall and MC has removed the plywood top that extended from about 7' 
ff to the deck.  GSA may request removal in lieu of replacing the top of the wall.  The soffit framing 
where the heaters are located look horrible.  Right now MC has no plans to finish the areas with 
drywall due to fire sprinklers  and the areas in question are all location where there is no finished 
ceiling.  The other discussions were in all rooms which are being turned over without any further 
finishes.  The level and amount of finishes in these locations needs to be researched and review with 
MC will continue. 

Courts and judges complaining about noise coming from both the radiant panels and air flow.  RK 
reduced the pumps to 50% which seems to help with noise.  Test and balance will not be done by MC 
until week of Nov 1st finishing by the 8th.   

Placement of the ERU (Energy reduction unit) in the MEPs storage cage took place with MEPs today 
but outcome not known. 

ADK working on electrical in the basement along the south corridor along with RK hanging ductwork.  
Ductwork installed along east corridor and above the new project office for MC.  FSG on site working 
with RK in the boiler room.  All 4 boilers running.  Framing crews are working in location of old Project 
office. 
 

Deficiencies Observed:  Corrective Actions: 



Weather: 57 Chance of Snow:

Daily Report 

Page 1 of 2

mild AM and PM Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
10/23/2013

Recorded by: Jacobs

On site (AM &PM).      

Wall at old janitorial location to be removed.  Agreement to remove wall at exterior wall in D Mark 
room in exchange for not installing a ceiling was reached. Review of framing for future radiant panels 
was conducted with Tammy and Nate.  Painting and finishes in the basement to be determined. 

No work observed on the 2nd floor; however a large collection of pipe wrapped in plastic and sealed 
with tape and warning stickers (Asbestos Material) and duct work was found in the floor covered with 
plastic in room   Training.  These wrapped piping has been removed from the area in containment 
along the west side as these pipes were wrapped in place and cut and the ends rewrapped.  This 
supports the component removal of pipes and duct work that were wrapped with asbestos.  This 
process is a new method for removal of ACM so far on the project.  Storage of these materials in this 
location are concerning as removal of these bagged pipes must remain intact and placed in special 
container.  Also noted in room    was ducts demolished and piled up in the floor.  There was 
sealant on these ducts that were noted as ACM so far but have been stacked in the floor with out 
bagging, sealing or tagging.  

Painting taking place in old area of MC's project office entryway.  RK working in the old mechanical 
room and duct work being installed at New AHU in new boiler room.   

Placement of the ERU (Energy reduction unit) in the MEPs storage cage remains untouched and no 
ductwork installed as originally planned.  Ladder moved to west of unit so future access can be 
managed but limited use in the future.  The sump has been backfilled and trench and awaits concrete 
on Thursday.  

Fire sprinkler pressure test witnessed for south corridor or remaining section of pipe for system.  This 
was a retest due to leaks detected from test last week. 

ADK working on electrical in the basement along the south corridor along with RK hanging ductwork.  
Framing continues at various locations in the basement.  MC has started painting the  blue spray 
painted lines on ceilings that remain exposed.   Work at   door at the south west corner of 
building has started.  PM services  working on repairs to the CUHs at vestibules. 

Deficiencies Observed:  Corrective Actions: 



Weather: 60 Chance of Snow:

Page 1 of 2

Sunny Temperature: 

Daily Report 

New Custom House - R2W34701/2

Jacobs Daily Report 
10/24/2013

Recorded by: Jacobs

On site (AM &PM).  8:00 Firestopping and demo above‐ceiling inspection with GSA, Joe Carruth, MC & 
Jacobs.  10:00 MEPS OAC Meeting with Brian (MEPS), GSA & Jacobs.  

LVI ‐ Night shift scheduled all week.  Abatement in containment, including lead removal, Level 2 Area 
A.    

H&A ‐ Not on site.    

ADK ‐ Rough‐in and pulling wire for lighting, Basement.

S&W ‐ Priming and painting walls, west.  Worked on door refinishing, Level 2.

MC ‐ Installing trim for windows, Basement.

RK ‐  Installing and insulating AHU ductwork, Basement east lower Basement.  Installing and insulating 
hydronic branch lines, Basement east wing.  

H&L ‐ Framing ceiling, Basement south.

FSG ‐ Miscellaneous controls work, Basement.

Gigaspan ‐ Troubleshooting and retesting PA speakers, Level 5.

Core Driller ‐ Reviewing scope for trench removal, Basment.

Deficiencies Observed:  Corrective Actions: 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

75 40,549,284.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

88% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building
Progress

1
2
3
4
5
6
7
8
9

10
11
12
13
14
15
16
17
18
19
20
21
22
23

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

10/28/2013

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $22,489,348.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

MC - Miscellaneous demo and cleaning, Basement.

Through September 30, 2013
10/25/201310/25/2013 $33,051,109.00

RK Mech. - ERU (energy reduction unit) installed, Basement MEPS cage.
RK Mech. - Backfilled sump pit, Basement Boiler Room.

10/25/13 - Punchlist back-walk, including Mechanical Rooms Level 1 and Level 5 lighting, with GSA, Jacobs & MC.

FSG - Rough-in controls work for ERU, Basement MEPS cage and Boiler Room.

LVI - Abatement in containment began, including lead removal, Level 2 Area A. NOTE: Night shift all week.

RK Mech. - Installed and insulated new hydronic piping and ductwork, Basement east wing.

S&W - Priming and painting walls, Basement west (by MC's old office).

ADK - Electrical rough-in work, including pulling wire for lighting, Basement south and east wings.

H&L - Framed corridor ceiling and MC's old project office, Basement.  

RK Mech. - Boilers #2-4 startup (see Item #18 below).  Note: Troubleshot noise complaints by reducing pumps to 50%, Basement Boiler Room.

MC - Installed window trim, Basement.

H&A - Crew not on-site.

10/24/13 - Firestopping and demo above-ceiling inspection with Joe Carruth, MC & Jacobs.
10/24/13 - First MEPS OAC Meeting with Brian (MEPS), GSA & Jacobs.

Concrete - Concrete poured at drain and sump areas, Basement Boiler Room.

S&W - Continued refinishing of doors, Level 2.

ABC - Completed sprinkler piping at area outside of MC's old office and corrected minor leaks, Basement.
H&L - Began patching upper walls and ceiling, Level 1 SW Vestibule.

Gigaspan - Troubleshooting and retesting of PA speakers, Level 5.  PASSED.  APPROVED 10/25/13.

10/23/13 - Re-tested hydrostatic pressure  on sprinkler lines, Basement south wing.  PASSED.
10/21/13 - Boilers #2-4 startup with Taft, JCI, FSG, RK and ME Group.
10/21/13 - Duct pressure test (east and partial south corridor main and branches up to VAVs), Basement.  PASSED.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

75 $40,549,284.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 88.27%
   b.  NORMAL     = = 88.27%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

SBA Level 4 TI $24,953.00

Balancing Investigation BWCH $22,215.00

-$6,624.00

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00FPS TI Room 481

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/27/2013$0.00

GS-P-08-10-JB-5002

$22,489,348.00 

10/25/2013 10/25/2013

10/27/2013

(to date)

$33,051,109.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

10/28/2013

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00
$0.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

75 40,549,284.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 88.27% 43%

   b.  NORMAL     = = 88.27%
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)  *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64
PA65
PA66
PS67
PS68
PS69
PS70
PS71
PS72
PS73
PS74
PS75

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

VCO00010 GS-P-08-10-JB-5002

3/27/2010 18,059,936.00$    $22,489,348.00 

$0.00 8/30/2013 10/27/2013 10/27/2013

(to date)

10/25/2013 10/25/2013 $33,051,109.00

Descoped Peer Reviw, Pipe Insulation, Photovoltaics $0.00
CC Temporary Playground Enclosure $9,990.00
Level 3 Historic Door Hardware Repair $9,997.00
Suite 400 Millwork Modifications $4,505.00
Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00
Levels 3 & 4 Miscellaneous finish improvements $102,502.00

PS58
Integrate existing door security & access control w/panic bar hardware

$547.00

SBA Tenant Space Changes, Level 3 $10,775.00
Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC $0.00
SBA Tenant Space Changes, Level 5 $397,056.00
Correction of funding string $0.00
Blast Security Upgrades $62,532.00
CLIN 0074 incorrect AND $0.00
PS63 Accounting info change $0.00
Budget cost transfer $0.00
MEPS TI $1,520,062.00
Bankruptcy carpet replacement $11,300.00
W&V, domestic water CC, data cabling, misc $0.00
Bankruptcy remove work from SOW credit -$3,900.00
Bankruptcy TI credit -$9,184.00
New boiler $970,000.00
New boiler, Phase 2 $308,197.00

$1,085.00

10/28/2013

$4,902.00
Unforeseen trench at boiler drain location
Boiler screen upgrade & temp gas tie-in



Weather: 63 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
10/25/2013

Recorded by: Jacobs

Sunny Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM).  9:00 Level 1 Punchlist back‐walk with GSA, Jacobs & MC.  1:00 MEP above‐ceiling 
inspection rescheduled for Monday.

LVI ‐ Night shift scheduled all week.  Abatement in containment, including lead removal, Level 2 Area 
A.    

H&A ‐ Not on site.    

ADK ‐ Rough‐in and pulling wire for lighting, Basement.

S&W ‐ Priming and painting walls, west (area outside of MC's old office).

MC ‐ Miscellaneous demo, Basement east wing.  Miscellaneous punchlist items, Level 1.  Installing 
trim for windows, Basement.

RK ‐  Installing and insulating AHU ductwork, Basement east lower Basement.  Installing and insulating 
hydronic branch lines, Basement east wing.  

H&L ‐ Framing ceiling, Basement south.

FSG ‐ Pulling wire and installing flex conduit for ERU, MEPS cage Basement.

Deficiencies Observed:  Corrective Actions: 



Weather: 49 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
10/28/2013

Recorded by: Jacobs

Cloudy, Light Rain Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM).  8:30 MEP above‐ceiling inspection to be rescheduled again ‐ not ready today, 
Basement East Corridor.  10:00 Project Huddle with MC, GSA & Jacobs.  2:00 Project Huddle with GSA 
and Jacobs.

LVI ‐ Night shift scheduled all week.  Abatement in containment, including lead removal, Level 2 Area 
A.    

H&A ‐ Not on site.    

Jedi ‐ Night shift scheduled all week.  Boiler balancing, Basement.

JCI ‐ Night shift scheduled for to coordinate balancing work, Basement.

Gigaspan ‐ Pulling wire, Basement east wing.

ADK ‐ Rough‐in electrical, Basement south and east wings.

S&W ‐ Refinishing doors, Level 2.

MC ‐ General cleaning, Basement.  Miscellaneous demo, including removal of abandoned hangars, 
Basement Bumpout.

RK ‐  Installing and insulating AHU ductwork, Basement east wing.  Installing and insulating hydronic 
branch lines, Basement south wing.  Miscellaneous piping demo, Basement east lower.  

H&L ‐ Framing ceiling, Basement south. Finishing upper vestibule, Level 1 SW Vestibule.

Deficiencies Observed:  Corrective Actions: 



Weather: 35 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
10/29/2013

Recorded by: Jacobs

Cloudy Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM).  9:00 OAC Meeting

LVI ‐ Night shift scheduled all week.  Abatement in containment, including lead removal, Level 2 Area 
A.    

H&A ‐ Not on site.    

Jedi ‐ Night shift scheduled all week.  Boiler balancing, Basement.

JCI ‐ Night shift scheduled for to coordinate on balancing work, Basement.

Gigaspan ‐ Pulling wire, Basement east wing.

ADK ‐ Rough‐in electrical, Basement south and east wings.

S&W ‐ Refinishing doors, Level 2.  Painting upper vestibule, Level 1 SW Vestibule.

MC ‐ General cleaning, Basement.  Miscellaneous demo, including demo through terrcotta between 
room, Basement south wing.

RK ‐  Installing and insulating AHU ductwork, Basement lower east wing.  

H&L ‐ Framing ceiling, including access panels, Basement south and east wings.

Deficiencies Observed:  Corrective Actions: 



Weather: 47 Chance of Snow:

Page 1 of 2

Foggy (am), Cloudy (pm) Temperature: 

Daily Report 

New Custom House - R2W34701/2

Jacobs Daily Report 
10/30/2013

Recorded by: Jacobs

On site (AM &PM).  8:00 MEP Above‐ceiling inspection, Basement east corridor ‐ some items remain.  
10:00 Exterior punchlist (not including Ctyd), Level 1 & Basement.  11:30 Above‐ceiling inspection, 
Basement west ‐ some items remain.  1:30 Attic stock turnover of exercise flooring (Level 1), paint 
(Level 1), data cabling (Level 1) ‐ AHU filters not ready and MEPS BR accessories to be picked up by 
Janitorial.

LVI ‐ Night shift scheduled all week.  Abatement in containment, including lead removal, Level 2 Area 
A.    

H&A ‐ Not on site.    

Jedi ‐ Night shift scheduled all week.  Boiler balancing, Basement.  Water balancing, Level 1.

JCI ‐ Night shift scheduled for to coordinate on balancing work, Basement & Level 1.

ADK ‐ Rough‐in electrical, Basement south and east wings.

S&W ‐ Refinishing doors, Level 2.  Painting upper vestibule, Level 1 SW Vestibule.

MC ‐ General cleaning, Basement.  Miscellaneous demo, including demo through terracotta between 
rooms, Basement south wing.

RK ‐  Installing and insulating ductwork branch lines, Basement east wing.  Demo of existing piping, 
Basement north cages (across from RK office).

H&L ‐ Framing ceiling and undersides of soffits, Basement south and east wings.

Deficiencies Observed:  Corrective Actions: 



Weather: 50 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
10/31/2013

Recorded by: Jacobs

Sunny Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM).  2:00 Fire safety inspection, including demo and firestopping, Basement Bumpout.  
FAILED.

LVI ‐ Night shift scheduled all week.  Abatement in containment, including lead removal, Level 2 Area 
A.    

H&A ‐ Not on site.    

Jedi ‐ Night shift scheduled all week.  Water balancing, Level 1.

JCI ‐ Night shift scheduled for to coordinate on balancing work,  Level 1.

ADK ‐ Rough‐in electrical, Basement south and east wings.

S&W ‐ Refinishing doors, Level 2.  Priming tenant spaces, Basement south wing.

ABC ‐ Installing sprinkler piping, Basement lower east wing.

MC ‐ General cleaning, Basement.  Miscellaneous demo, including demo through terracotta between 
rooms, Basement south wing.

RK ‐  Installing and insulating ductwork branch lines, Basement east wing.  Demo of existing piping, 
Basement north cages (across from RK office).

H&L ‐ Framing ceiling and undersides of soffits, Basement south and east wings.

Deficiencies Observed:  Corrective Actions: 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

75 40,549,284.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

88% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3
4
5
6
7
8
9

10
11
12
13
14
15
16
17
18
19
20

21

22
23

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

11/5/2013

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$    $22,489,348.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

Through September 30, 2013
11/2/201311/1/2013 $33,051,109.00

Jedi - Balancing of boiler system, Basement.  NOTE: Night shift all week.

LVI - Abatement in containment, including lead removal, Level 2 Area A. NOTE: Night shift all week.  Final air clearance received 11/2/2013.

RK Mech. - Installed and insulated new hydronic branch lines and AHU ductwork, Basement east and lower east wing.

S&W - Primed and painted walls, Basement south and east wings.

ADK - Electrical rough-in work, including pulling wire for lighting, Basement south and east wings.
RK Mech. - Miscellaneous pipe demo, Basement lower north and east wings.

MC - Grouted for firestopping seal and general cleaning, Basement.

H&A - Crew not on-site.

MC - Miscellaneous demo, including removal of abandoned hangars and terracotta wall demo for piping, ductwork and plenum return air, Basement. 

10/31/13 - Firestopping and demo above-ceiling inspection with Joe Carruth, MC & Jacobs, Basement Bumpout.  FAILED.
10/24/13 - Hydronic pressure test @ 100 psi, Basement Boiler Room.  PASSED.

S&W - Continued refinishing of doors (additional coats of stain), Level 2.

ABC - Installed sprinkler piping, Basement lower east wing.

H&L - Began dropping ceiling tiles, Basement west wing.

Gigaspan - Pulling wire for data, Basement east wing.
10/30/13 - MEP above-ceiling inspection, Basement east and west corridors.  A few items remain.  NOTE: Previously cancelled twice because not ready.
10/30/13 - Exterior punchlist with MC, GSA & Jacobs, Level 1 and Basement exterior side.  A few issues remain.  NOTE: Courtyard side not ready for inspection.

H&L - Framed corridor ceiling, including access panels and underside of soffits, Basement south and east wings.  

10/30/13 - Attic stock turnover of exercise flooring, paint, and data cabling, Level 1.  NOTE: Filters, door stain and varnish still required with corrected quantities.  NOTE: 
Bathroom accessories picked up by Janitorial, Level 2.

S&W - Painted upper vestibule, Level 1 SW Vestibule.

Jedi - Water balancing, including new control valves and hot water, Level 1. 
JCI - Coordinated controls system with balancing work, Basement & level 1.  NOTE: Night shift all week.

H&L - Patched at corridor / electrical room fire walls, Basement east wing.  Patched and finished vestibule, Level 1 SW Vestibule.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

75 $40,549,284.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 88.27%
   b.  NORMAL     = = 88.27%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

SBA Level 4 TI $24,953.00

Balancing Investigation BWCH $22,215.00

-$6,624.00

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00FPS TI Room 481

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/27/2013$0.00

GS-P-08-10-JB-5002

$22,489,348.00 

11/1/2013 11/2/2013

10/27/2013

(to date)

$33,051,109.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

11/5/2013

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00
$0.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

75 40,549,284.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 88.27% 43%

   b.  NORMAL     = = 88.27%
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)  *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64
PA65
PA66
PS67
PS68
PS69
PS70
PS71
PS72
PS73
PS74
PS75

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

VCO00010 GS-P-08-10-JB-5002

3/27/2010 18,059,936.00$    $22,489,348.00 

$0.00 8/30/2013 10/27/2013 10/27/2013

(to date)

11/1/2013 11/2/2013 $33,051,109.00

Descoped Peer Reviw, Pipe Insulation, Photovoltaics $0.00
CC Temporary Playground Enclosure $9,990.00
Level 3 Historic Door Hardware Repair $9,997.00
Suite 400 Millwork Modifications $4,505.00
Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00
Levels 3 & 4 Miscellaneous finish improvements $102,502.00

PS58
Integrate existing door security & access control w/panic bar hardware

$547.00

SBA Tenant Space Changes, Level 3 $10,775.00
Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC $0.00
SBA Tenant Space Changes, Level 5 $397,056.00
Correction of funding string $0.00
Blast Security Upgrades $62,532.00
CLIN 0074 incorrect AND $0.00
PS63 Accounting info change $0.00
Budget cost transfer $0.00
MEPS TI $1,520,062.00
Bankruptcy carpet replacement $11,300.00
W&V, domestic water CC, data cabling, misc $0.00
Bankruptcy remove work from SOW credit -$3,900.00
Bankruptcy TI credit -$9,184.00
New boiler $970,000.00
New boiler, Phase 2 $308,197.00

$1,085.00

11/5/2013

$4,902.00
Unforeseen trench at boiler drain location
Boiler screen upgrade & temp gas tie-in



Weather: 39 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
11/1/2013

Recorded by: Jacobs

Sunny Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM).  Final hydronic pressure test @ 100 psi, Basement Boiler Room.  PASSED.

LVI ‐ Night shift scheduled all week.  Abatement in containment, including lead removal, Level 2 Area 
A.  Scheduled for completion tonight.    

H&A ‐ Not on site.    

ADK ‐ Rough‐in electrical, Basement south and east wings.

S&W ‐ Priming tenant spaces, Basement south  and east wings.

ABC ‐ Installing sprinkler piping, Basement lower east wing.

MC ‐ General cleaning, Basement.  Grouting as needed for firestopping, Basement.

RK ‐  Installing and insulating ductwork branch lines and hydronics, Basement east wing.  Demo of 
existing piping, Basement north cages (across from RK office).

H&L ‐ Framing ceiling and undersides of soffits, Basement south and east wings.  Dropping ceiling 
tiles, Basement west wing.

Deficiencies Observed:  Corrective Actions: 



Weather: 38 Chance of Snow:

Page 1 of 2

Sunny, windy & cold.  Dusting of snow 
expected late tonight. Temperature: 

Daily Report 

New Custom House - R2W34701/2

Jacobs Daily Report 
11/4/2013

Recorded by: Jacobs

On site (AM &PM).  2 Domestic water pressure tests, Basement east wing.  9:00 PCO Meeting.  1:00 
GSA, ME Group, Jacobs meeting to review BAS for setpoints, functions, operations.    

LVI ‐ Night shift scheduled all week.  Abatement in containment was cleared on Saturday (11/2) 
(schedule activity completion date is 11/1), Level 2 Area A.  Containment being broken down.  

H&A ‐ Not on site.    

ADK ‐ Rough‐in electrical, including lighting, Basement south and east wings.  Rough in, Level 2 Area A.

S&W ‐ Priming tenant spaces, Basement east wing.  Spraying finish (polyurethane) coat on doors, 
Level 2.

Gigaspan ‐ Completed rough‐in and terminations, Basement.

MC ‐ Night work to demo trench out of concrete floor, Basement east wing.  NOTE: Sawcut concrete 
for removal of trench, Basement south and east corridors (Sat).  Miscellaneous demo, Level 2 Area A.  

RK ‐  Installing and insulating domestic water lines, Basement south wing.  Layouts for mechanical 
rough‐in and material delivery , Level 2 Area A.

H&L ‐ Framing ceiling and undersides of soffits, Basement south and east wings.  Dropping ceiling 
tiles, Basement west wing.

Deficiencies Observed:  Corrective Actions: 



Weather: 40 Chance of Snow:

Page 1 of 2

Partly sunny Temperature: 

Daily Report 

New Custom House - R2W34701/2

Jacobs Daily Report 
11/5/2013

Recorded by: Jacobs

On site (AM &PM).  9:00‐12:00 OAC Meeting. 2:00 Back‐walk MEP above‐ceiling items

LVI ‐ Night shift scheduled all week.  Final clean, Level 2 Area A.  

H&A ‐ Not on site.    

ADK ‐ Dropping light fixtures, Basement west (MC old office).  Rough in cable tray, Level 2 Area A.

S&W ‐ Spraying finish (polyurethane) coat on doors, Level 2.

FSG ‐ Installed control wiring install at VAVs, Basement east wing.

MC ‐ Night work to jackhammer out trench, Basement, south wing.  Delivering / loading subfloor, 
Level 2.

RK ‐  Installing hangars for ductwork, Level 2 Area A.  Loading ductwork, Level 2 Area A.

H&L ‐ Framing ceiling, Basement west wing.  Delivering / loading GWB, Level 2.

Jedi ‐ Night shift.  Water balancing VAVs, Level 1.

JCI ‐ Night shift.  Controls coordination with balancing work, Level 1.

Deficiencies Observed:  Corrective Actions: 



Weather: 47 Chance of Snow:

Page 1 of 2

Partly sunny Temperature: 

Daily Report 

New Custom House - R2W34701/2

Jacobs Daily Report 
11/6/2013

Recorded by: Jacobs

On site (AM &PM).  8:30 Domestic water and hydronic pressure test @ 100 psi, Basement southwest 
corner and bumpout.  FAILED. To be retested.

LVI ‐ Night shift scheduled all week.  Final clean, Level 2 Area A.  

H&A ‐ Not on site.    

ADK ‐ Completed cable tray installation, Level 2 Area A.  Supporting  conduits that feed panels and 
demo of light boxes, Level 2 Area A Corridor.   NOTE: Full crew on Level 2, no ADK work in Basement 
today.

S&W ‐ Painting door frames, Basement south wing..

MC ‐ Installing subfloor, Level 2 Area A.  Night shift this week to demo trench, Basement.  Back fill 
trench with gravel, Basement east and south wings. 

RK ‐  Installing hangars for ductwork and pipe down corridor, Level 2 Area A.  Prepping duct by 
assembling it together, Level 2.  Insulating duct and hydronics, basement Boiler Room.

H&L ‐ Framing ceiling, Basement south wing.  Tape, mudding and finishing, Basement east wing 
soffits.

Jedi ‐ Night shift.  Water balancing VAVs, Level 1 (GSA/Jacobs project offices).

Horizon Glass ‐ Loading materials, Level 2.

Deficiencies Observed:  Corrective Actions: 



Weather: 60 Chance of Snow:

Page 1 of 2

Partly sunny Temperature: 

Daily Report 

New Custom House - R2W34701/2

Jacobs Daily Report 
11/7/2013

Recorded by: Jacobs

On site (AM &PM).  2:00 Initial Domestic water and hydronic pressure test @ 100 psi, Basement 
southwest corner and bumpout.  Retest from yesterday.  2:15 MEP above‐ceiling back‐walk east 
corridor, PASSED, & west rooms and corridor, a few items remain.

LVI ‐ Night shift scheduled all week.  Demo wrapped induction units and duct & removed for disposal.

H&A ‐ Not on site.    

ABC ‐ Night shift all week.  Installed sprinkler main down corridor, Level 2 Area A.

ADK ‐ Supporting  and roughing in conduits that feed panels, Level 2 Area A Corridor.   NOTE: Worked 
on a few labeling, demo above‐ceiling items, Basement west wing.

S&W ‐ Preparing door mockup, Basement south wing.

MC ‐ Installing subfloor, Level 2 Area A.  Night shift this week to demo trench, Basement.  Back fill 
trench with gravel, Basement south wing. Demo piping, Level 2 Area C.

RK ‐  Installing hangars for ductwork branches, Level 2 Area A.  Insulating new ductwork prior to 
install, Level 2 Area A.  Installing AHU duct and hydronics, basement Boiler Room.

H&L ‐ Framing ceiling in rooms, Basement east wing.  Layouts, Level 2 Area A.

JCI ‐ Prepping for boiler training (tomorrow) and system commissioning (next week), Basement.

SIS ‐ Repair camera, Childcare Lobby.

Deficiencies Observed:  Corrective Actions: 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

75 40,549,284.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

88% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27

28
29

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

11/12/2013

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $22,489,348.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

Through October 31, 2013
11/8/201311/8/2013 $33,996,982.00

RK Mech. - Installed and insulated new domestic water lines, Basement south wing.

S&W - Primed walls and painted door frames, Basement south and east wings (tenant spaces).

ADK - Electrical terminations for lighting and dropping fixtures, Basement.
RK Mech. - Layouts, installed hangars for MEP rough-in, delivered ductwork, and insulated ductwork prior to install, Level 2 Area A.

MC - Demo trench out of concrete floor and back fill with gravel, Basement south and eats wings.  NOTE: Night shift work.  Concrete saw cuts on 11/2.  

H&A - Crew not on-site.

MC - Installing subfloor, Level 2 Area A.

LVI - Demo induction units on exterior walls and wrapped and removed corridor ductwork, Level 2 Area C.  NOTE: Night shift all week. 

11/6-11/7/13 - Domestic water pressure test, Basement SW corner and hydronic pressure test, Basement Bumpout.  FAILED on 11/6 & PASSED on 11/7.
11/8/13 - Boiler training with RK, Taft & JCI, PM Services, GSA & Jacobs, Basement Boiler Room.  NOTE: Sump pump and BAS training remains.  

S&W - Sprayed polyurethane finish coat on doors and continued staining frames, Level 2.  

ABC - Installed sprinkler main down corridor, installed branches and demolished misc existing piping, Level 2 Area A.  NOTE: Night shift.

H&L - Dropped ceiling tiles, Basement west wing.

Gigaspan - Completed rough-in and terminations, Basement tenant spaces.

11/4/13 - Two domestic water pressure tests, Basement east wing.  PASSED. 
11/4/13 - Review of BAS setpoints, functions and operations with ME Group, GSA & Jacobs.

H&L - Framed ceiling and underside of soffits, Basement.  Taped, mudded and finished soffits, Basement east wing.

RK Mech. - Installed new ductwork and insulated new hydronics, Basement Boiler Room.

FSG - Installed control wiring at VAVs and AHU, Basement east wing.

S&W - Prepared door mockup for stain color.  Door #59 approved by GSA located at Room  on 11/8/13.

JCI - Coordinated controls system with balancing work, Level 1.  NOTE: Night shift.

H&L - Layouts, Level 2 Area A.  Delivered GWB, Level 2 Area A.  

Jedi - Balanced hydronic water system, Level 1.  NOTE: Night shift.

LVI - Final air clearance received 11/2/2013, Level 2 Area A.   Containment actually removed to allow for work to begin 11/4/2013, Level 2 Area A.  

Horizon Glass- Loading materials, Level 2.
SIS- Repaired cut camera line, Childcare Lobby.

11/5 & 11/7/13 - MEP above-ceiling back-walk, Basement east wing. PASSED.  MEP above-ceiling back-walk, Basement west tenant spaces.  A few items remain.  

ADK - Installed cable tray, Level 2 Area A.  Electrical rough-in work for power and lighting, Level 2 Area A.

MC - Miscellaneous piping demo, Level 2 Areas A & C.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

75 $40,549,284.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 88.27%
   b.  NORMAL     = = 88.27%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

SBA Level 4 TI $24,953.00

Balancing Investigation BWCH $22,215.00

-$6,624.00

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00FPS TI Room 481

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/27/2013$0.00

GS-P-08-10-JB-5002

$22,489,348.00 

11/8/2013 11/8/2013

10/27/2013

(to date)

$33,996,982.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

11/12/2013

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00
$0.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

75 40,549,284.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 88.27% 43%

   b.  NORMAL     = = 88.27%
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)  *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64
PA65
PA66
PS67
PS68
PS69
PS70
PS71
PS72
PS73
PS74
PS75

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

VCO00010 GS-P-08-10-JB-5002

3/27/2010 18,059,936.00$    $22,489,348.00 

$0.00 8/30/2013 10/27/2013 10/27/2013

(to date)

11/8/2013 11/8/2013 $33,996,982.00

Descoped Peer Reviw, Pipe Insulation, Photovoltaics $0.00
CC Temporary Playground Enclosure $9,990.00
Level 3 Historic Door Hardware Repair $9,997.00
Suite 400 Millwork Modifications $4,505.00
Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00
Levels 3 & 4 Miscellaneous finish improvements $102,502.00

PS58
Integrate existing door security & access control w/panic bar hardware

$547.00

SBA Tenant Space Changes, Level 3 $10,775.00
Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC $0.00
SBA Tenant Space Changes, Level 5 $397,056.00
Correction of funding string $0.00
Blast Security Upgrades $62,532.00
CLIN 0074 incorrect AND $0.00
PS63 Accounting info change $0.00
Budget cost transfer $0.00
MEPS TI $1,520,062.00
Bankruptcy carpet replacement $11,300.00
W&V, domestic water CC, data cabling, misc $0.00
Bankruptcy remove work from SOW credit -$3,900.00
Bankruptcy TI credit -$9,184.00
New boiler $970,000.00
New boiler, Phase 2 $308,197.00

$1,085.00

11/12/2013

$4,902.00
Unforeseen trench at boiler drain location
Boiler screen upgrade & temp gas tie-in



Weather: 68 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
11/8/2013

Recorded by: Jacobs

Partly sunny Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM).  8:30 Final Domestic water and hydronic pressure test @ 100 psi, Basement 
southwest corner and bumpout.  PASSED.  1:00‐2:30 Boiler training.

LVI ‐ Night shift scheduled all week.  Demo wrapped induction units and duct & removed for disposal.

H&A ‐ Not on site.    

ABC ‐ Installing sprinkler branches and demo existing, red sprinkler pipe, Level 2 Area A.

ADK ‐ Supporting  and roughing in conduits that feed panels, Level 2 Area A Corridor.   Installing flex 
rough‐in for lights, Basement Bumpout.

S&W ‐ Staining door frames, Level 2.

MC ‐ Back fill trench with gravel, Basement south wing. 

RK ‐  Installing new ductwork, Level 2 Area A.  Installing new hydronic lines, Basement south wing.  
Insulating new pipe, Basement lower north.  Layouts, Level 2 Area A.  Boiler ancillary equipment 
training.

H&L ‐ Framing soffits and installing radiant panel framing, Basement east wing.  Layouts, Level 2 Area 
A.

FSG ‐ Installing controls for AHU, Basement lower east wing.

Taft ‐ Boiler training.

JCI ‐ Boiler controls training.

Deficiencies Observed:  Corrective Actions: 



Weather: 60 Chance of Snow:mild AM and PM

New Custom House - R2W34701/2

Jacobs Daily Report 
11/18/2013

Recorded by: Jacobs

Daily Report 

Page 1 of 2

Temperature: 

On site (AM &PM).      

PCO meeting took place this morning.   Review of duct credit and recommendation issued to GSA 
along with sf price for mold mitigation.  

Drafted response to Schedule Delay from MC along with additional 9 days of delay in October.  

Duct Pressure inspections of the 2 main truck lines along the west corridor running between the 
mechanical room and north suite passed today.  One small section at the end of the run leading to 
commanders suite to be tested in the next few days.  Inspected column steel  and beam in the West 
Mechanical Room fire proofing.   All passed inspections.

ADK, RK, Framers working along Area A of the 2nd floor.  

Issue regarding  the janitorial office supplies occurred today.  New MOP to be generated and process 
to have John Marino present to relocate office materials during the day with 1 hour notice.  

Drywall on the ceiling along the east corridor from the stairs to cages to the cafeteria  installed and 
drywall tape and mud complete. 

Deficiencies Observed:  Corrective Actions: 



Weather: 60 Chance of Snow:

Daily Report 

Page 1 of 2

mild AM and PM Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
11/19/2013

Recorded by: Jacobs

On site (AM &PM).      

HVAC/BAS meeting took place today.  Several action items including work by Taft and Cator Ruma will 
gear commissioning taking place with  ME Group on Friday. 

Letter to MC on schedule delays and additional 9 days of delay in October.  

Duct Pressure inspection of the main truck from the AHU in subbasement to corridor at top of stairs.  
This failed yesterday and RK found and repaired numerous leaks from the inside and outside of the 
duct.  Canvas insulation complete at the trunk line at the AHU in basement.  Insulator on site 
insulating duct in mechanical boiler room. 

Retested final portion of duct pressure at 2nd floor that failed yesterday.  

Inspected Fire sprinkler main at west corridor pressure 2 hour test

Final skim coat on new drywall ceiling along the east corridor from the stairs and ready for paint.  All 
access panels have been installed and are finishing well. 

2nd Floor ‐ Cabling on going in cable trays throughout west  Area A; electrical rough in, duct tie ins to 
rooms and framing on going throughout Area A.  A door rack has been completed and doors finished 
and ready to installation are secured here.  Windows off loaded today and being stored in hallway of 
Area A.  Fire Sprinkler test verified over a two hour period for the Area A corridor.  

Deficiencies Observed:  Corrective Actions: 



Weather: 53 Chance of Snow:

Daily Report 

Page 1 of 2

mild AM and PM Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
11/20/2013

Recorded by: Jacobs

On site (AM &PM).      

MOPs for TR rooms and grounding issued along with temp Janitorial moves.  

Updated and issued comments on the HVAC/BAS meeting minutes taken on Monday. 

Letter finalized and issued to MC on schedule delays and additional 9 days of delay in October along 
with PS77 for time extension to April 14, 2014.   

Inspections with Nate in PM at rooms  ,  ,  , 
.  Various issues noted during above ceiling inspections.  Also did above ceiling at south corridor 

in basement between break room and security entryway.  We did not look at lobby ceiling and west 
end of corridor do to many incomplete work items. Access panels roughed‐in at corridor change to 
12x12 vs. 18x18 from lobby moving west.  These were rejected.  

Fire drill at 1:30 today to took 45 min to clear and reopen building will all contractors back to work. 

LVI on site starting at 4. 

ADK, Heggum, RK on site working on 2nd floor Area A.  

ADK working in the basement on electrical wiring in various rooms. 

MC working to put Area C into containment tonight.  

Deficiencies Observed:  Corrective Actions: 



Weather: 19 Chance of Snow: yes

Daily Report 

Page 1 of 2

cold and snowing Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
11/21/2013

Recorded by: Jacobs

On site (AM &PM).      

Meeting with MEPS cancelled this morning.

Roll‐up door to basement found open and snow blowing in.  PM Services informed Greg with MC. 

Inspection today with Joe is scheduled at 2:00.  Corridor lobby and rooms in the bumpout were 
inspected and PMServices offices.  Some minor items noted with back check and continuation of 
rooms at south corridor rescheduled for Tuesday next week at 2.  

Backwalk of areas at east corridor rooms B030, but not ready still has issues and remaining back walk 
not cleared for other various rooms along the east basement cooridor. 

LVI on site and 2nd floor area B went under containment.  

Mark delivered several proposals to PCO's since his email was not functioning.  

ADK, Heggum, RK on site working on 2nd floor Area A in rooms and at corridor.  Painters on site 
staining doors and frames at 2nd floor.  

.  

. 

Deficiencies Observed:  Corrective Actions: 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

76 40,562,292.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

88% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22

23
24
25
26

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

11/26/2013

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$    $22,502,356.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

RK Mech. - Installed new ductwork and hydronic lines, Level 2 Area A.

Through October 31, 2013
11/22/201311/22/2013 $33,996,982.00

ADK - Electrical wiring and firestopping penetrations, Basement.

H&A - Crew not on-site.

MC - Firestopped penetrations, Basement.

RK Mech. - Insulated AHU duct and radiant panels, Basement Boiler Room.

11/20, 11/21 & 11/22/13 - MEP above-ceiling inspections of Rooms B052, B030, B054, B050, B042 & south corridor.  PASSED.  Access panel sizing issue remains in 
south corridor.

H&L - Continued stud framing for walls and soffits, Level 2 Area A.  

11/19/13 - HVAC / BAS Meeting.  Action items remain for Cator Ruma, Taft & JCI.  
11/20/13 - NCH Building fire drill.  NOTE: Took 45 minutes to clear building and have trades get back to work.

ABC - Completed and tested fire sprinkler system, Level 2 Area A.
Gigaspan - Pulled data cabling, Level 2 Area A.

11/18/13 - Duct pressure test, Level 2 (Suite 275 to Mech Room).  PASSED.  Small section at Suite 275 remains to be tested. 
11/18 & 11/19/13 - Duct pressure test, Basement AHU to top of east stairs.  PASSED.

Fireproofers - Fireproofed steel columns and beams on Sat 11/16, Level 2 and Basement.  Inspected for close-in on 11/18/13.  
Horizon Glass- Delivered windows, Level 2.

11/19/13 - Fire suppression pressure test, Level 2 Area A.  PASSED.

ADK - Electrical conduit and j-box rough-in and supports for power, lighting and data, Level 2 Area A.

MC - Built door stoarge rack, Level 2 Area A.

LVI - Prepped and began (11/21/13 pm shift) abatement in containment, Level 2 Area C south and east wings. NOTE: Night shift all week. 

H&L - Installed and finished GWB ceiling with access panels, Basement east corridor.  Installing ceiling framing, Basement east rooms.  
S&W - Continued staining frames, Level 2.
S&W - Sprayed polyurethane finish coat on doors and secured on door rack., Level 2.  

11/21/13 - NOTE: MEPS meeting cancelled.
11/22/13 - Initial hydronic pressure test, including radiant panels, Basement east wing.
11/21/13 - Boiler commissioning with ME Group, JCI, Taft & Cator Ruma (~9:00am-3:30pm).  Temperature and flow issues.  3-way modulating butterfly missing from 
system design is in review.  Many issues remain.

11/21/13 - Fire life safety demo and firestopping site walk, Basement Bumpout and PM Services offices.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

76 $40,562,292.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 88.27%
   b.  NORMAL     = = 88.27%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

SBA Level 4 TI $24,953.00

Balancing Investigation BWCH $22,215.00

-$6,624.00

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00FPS TI Room 481

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/27/2013$0.00

GS-P-08-10-JB-5002

$22,502,356.00 

11/22/2013 11/22/2013

10/27/2013

(to date)

$33,996,982.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

11/26/2013

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00
$0.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

76 40,562,292.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 88.27% 43%

   b.  NORMAL     = = 88.27%
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)  *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64
PA65
PA66
PS67
PS68
PS69
PS70
PS71
PS72
PS73
PS74
PS75
PS76

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

VCO00010 GS-P-08-10-JB-5002

3/27/2010 18,059,936.00$    $22,502,356.00 

$0.00 8/30/2013 10/27/2013 10/27/2013

(to date)

11/22/2013 11/22/2013 $33,996,982.00

Descoped Peer Reviw, Pipe Insulation, Photovoltaics $0.00
CC Temporary Playground Enclosure $9,990.00
Level 3 Historic Door Hardware Repair $9,997.00
Suite 400 Millwork Modifications $4,505.00
Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00
Levels 3 & 4 Miscellaneous finish improvements $102,502.00

PS58
Integrate existing door security & access control w/panic bar hardware

$547.00

SBA Tenant Space Changes, Level 3 $10,775.00
Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC $0.00
SBA Tenant Space Changes, Level 5 $397,056.00
Correction of funding string $0.00
Blast Security Upgrades $62,532.00
CLIN 0074 incorrect AND $0.00
PS63 Accounting info change $0.00
Budget cost transfer $0.00
MEPS TI $1,520,062.00
Bankruptcy carpet replacement $11,300.00
W&V, domestic water CC, data cabling, misc $0.00
Bankruptcy remove work from SOW credit -$3,900.00
Bankruptcy TI credit -$9,184.00
New boiler $970,000.00
New boiler, Phase 2 $308,197.00

$1,085.00

$13,008.00MEPS Changes

11/26/2013

$4,902.00
Unforeseen trench at boiler drain location
Boiler screen upgrade & temp gas tie-in



Weather: 35 Chance of Snow:

Page 1 of 2

Cloudy Temperature: 

Daily Report 

New Custom House - R2W34701/2

Jacobs Daily Report 
11/22/2013

Recorded by: Jacobs

On site (AM &PM). 9:00‐3:30 CmX of boilers.  FAILED.  2:00 Initial hydronic test, Basement east wing.  
2:00 MEP above‐ceiling inspection, Basement tenant areas and south corridor.  PASSED.

LVI ‐ Night shift scheduled all week.  Abatement in containment began last night, 11/21/13, Level 2 
Area C south and east wings.

H&A ‐ Not on site.    

ADK ‐ Supporting  and roughing in conduits and j‐boxes for lighting and power, Level 2 Area A.  
Firestopping electrical penetrations, Basement.   

S&W ‐ Staining door frames, Level 2.

MC ‐ Firestopping penetrations, Basement.  

RK ‐  Insulating new radiant panels, Basement.  Installing new duct, Level 2 Area A.  

H&L ‐ Installing soffit and stud framing, Level 2 Area A.  Installing ceiling framing, Basement east.  

JCI/Taft/Cator Ruma/ME Group ‐ Cmx boilers.  3‐way modulating (10" butterfly mixing valve) missing 
in design and system creating inefficiencies ‐ temperature and gpm issues.

Deficiencies Observed:  Corrective Actions: 



Weather: 39 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
11/25/2013

Recorded by: Jacobs

Mostly Cloudy Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM). 8:00 Final hydronic test, Basement Bumpout.  PASSED  9:30 Screw inspection, 
Basement east tenant areas and south corridor.  PASSED.

LVI ‐ Night shift scheduled all week.  Abatement in containment began 11/21/13, Level 2 Area C south 
and east wings.  Mini containments, Basement.

H&A ‐ Not on site.    

ADK ‐ Supporting  and roughing in conduits and j‐boxes for lighting and power, Level 2 Area A.  
Delivery of cable tray, Level 2.  Completing miscellaneous items, Basement east wing..   

S&W ‐ 

MC ‐ Miscellaneous demo, Level 2 northwest Suite  .  

RK ‐  Installing hydronic piping, Level 2 Area A.  

H&L ‐ Installing stud framing, Level 2 Area A.  Installing GWB ceilings, Basement east tenant rooms 
and south corridor.  Began taping, mudding and finishing GWB ceilings, Basement east tenant rooms 
and south corridor.

FSG ‐ Installing VAV controls, Basement south wing.

Horizon Glass ‐ Began installation of exterior   window units, Level 2 Area A.

Omnitech ‐ Began epoxy flooring, Level 2 west Mechanical Room.

Deficiencies Observed:  Corrective Actions: 



Weather: 45 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
11/26/2013

Recorded by: Jacobs

Mostly Cloudy Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM). 9:00‐12:45 OAC Meeting.  1:30 MEPS OAC Meeting.  2:00 Fire Life Safety demo 
and firestoppping site walk with Joe carruth, MC & Jacobs, Basement south rooms and Level 2 Suite 
275 and 257.

LVI ‐ Night shift scheduled all week.  Abatement in containment continues (began 11/21/13), Level 2 
Area C south and east wings.  

H&A ‐ Not on site.    

ADK ‐ Supporting  and roughing in conduits and j‐boxes for lighting and power, Level 2 Area A. 

S&W ‐ Continued staining frames, Level 2.

MC ‐  Grouted Courtyard window surrounds, Level 2 Area A.

RK ‐  Installing and insulating hydronic piping, Level 2 Area A.  Continued installing ductwork and 
VAVs, Level 2 Area A.  

H&L ‐ Installing stud framing, Level 2 Area A.  Installing GWB ceilings, Basement south corridor.  
Taping, mudding and finishing GWB ceilings, Basement east tenant rooms and south corridor.

FSG ‐ Installing VAV controls, Basement south wing.

Horizon Glass ‐ Installation of exterior   window units, Level 2 Area A.

Omnitech ‐ Second coat of epoxy flooring, Level 2 west Mechanical Room.

Deficiencies Observed: Rusted EMT, Suite 275 Corrective Actions: 



Weather: 56 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
11/27/2013

Recorded by: Jacobs

Mostly Cloudy Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM). 10:30 & 1:30 Wall close‐in inspection, Level 2 Area A.  1:00 lighting level review, 
Level 5.

LVI ‐ Night shift scheduled all week.  Abatement in containment continues (began 11/21/13), Level 2 
Area C south and east wings.  

H&A ‐ Not on site.    

ADK ‐ Supporting  and roughing in conduits and j‐boxes for lighting and power, Level 2 Area A.  Rough‐
in lighting , Basement Rm  .  

S&W ‐ Continued staining frames, Level 2.

MC ‐  Grouting Courtyard window surrounds, Level 2 Area A.

RK ‐  Installing and insulating hydronic piping, Level 2 Area A.  Continued installing ductwork and 
VAVs, Level 2 Area A.  

H&L ‐ Installing stud framing, Level 2 Area A.  Installing GWB ceilings, Basement south corridor.  
Taping, mudding and finishing GWB ceilings, Basement east tenant rooms and south corridor.

FSG ‐ Installing and terminating controls in panel, Basement west DOAS Room.

Horizon Glass ‐ Installation of exterior   window units, Level 2 Area A above Childcare.

Omnitech ‐ Top coat of epoxy flooring, Level 2 west Mechanical Room.

Deficiencies Observed: Rusted EMT, Suite 275 Corrective Actions: 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

76 40,562,292.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

88% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3
4
5
6
7
8
9

10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

11/28/13 - NOTE: Thanksgiving Holiday.
11/29/13 - Hydronic pressure test, Level 2 Area A. PASSED.

11/27/13 - Lighting level review with Matsuo & Jacobs, Level 5 Rooms 560 & 519.

MC - Miscellaneous demo, Level 2 Suite 275.  General cleanup, Level 2 Area A.

LVI - Continued abatement in containment, Level 2 Area C south and east wings. NOTE: Night shift all week. 

H&L - Installed and finished GWB ceilings, Basement south and east wings.
S&W - Continued staining doors and frames, Level 2.
S&W - Primed window frames, Level 2 Area A Exterior.

11/27/13 - Wall close-in inspection, Level 2 Area A.  A few items remain.

H&L - Continued stud framing for walls and soffits, Level 2 Area A.  

11/26/13 - MEPS OAC Meeting with MC, MEPS, GSA & Jacobs.
11/26/13 - Fire Life safety demo & Firestopping site walk with GSA, Joe Carruth, MC & Jacobs, Basement south rooms and Level 2 Suite 275 & 257.

FSG - Installed VAV controls, Basement south wing.  Terminated controls in panel, Basement West DOAS Room.

Horizon Glass- Replaced broken window, Level 1 Room 123.
11/25/13 - Final hydronic pressure test, Basement Bumpout.  PASSED.

Omnitech - Epoxy flooring, including two coats and a top coat, Level 2 West Mechanical Room.
Horizon Glass- Began installation of  window units, Level 2 Area A Exterior.  

11/25/13 - Screw inspection, Basement east and south wings.  PASSED.

ADK - Miscellaneous electrical installations and terminations, Basement east wing.

H&A - Crew not on-site.

MC - Grouted window surrounds, Level 2 Area A Courtyard.

RK Mech. - Began plumbing domestic water piping, Level 2 Area A.

LVI - Performed a couple of mini containments, Basement.

ADK - Electrical conduit and j-box rough-in and supports for power, lighting and data, Level 2 Area A.  Delivery of cable tray, Level 2.

RK Mech. - Installed and insulated new hydronic lines and installed new ductwork and VAV boxes, Level 2 Area A.

Through October 31, 2013
11/29/201311/29/2013 $33,996,982.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $22,502,356.00

12/2/2013



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

76 $40,562,292.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 88.27%
   b.  NORMAL     = = 88.27%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00
$0.00

12/2/2013

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$22,502,356.00 

11/29/2013 11/29/2013

10/27/2013

(to date)

$33,996,982.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/27/2013$0.00

GS-P-08-10-JB-5002

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00FPS TI Room 481
-$6,624.00

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00
SBA Level 4 TI $24,953.00

Balancing Investigation BWCH $22,215.00



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

76 40,562,292.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 88.27% 43%

   b.  NORMAL     = = 88.27%
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)  *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64
PA65
PA66
PS67
PS68
PS69
PS70
PS71
PS72
PS73
PS74
PS75
PS76

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

12/2/2013

$4,902.00
Unforeseen trench at boiler drain location
Boiler screen upgrade & temp gas tie-in

New boiler, Phase 2 $308,197.00
$1,085.00

$13,008.00MEPS Changes

Bankruptcy TI credit -$9,184.00
New boiler $970,000.00

W&V, domestic water CC, data cabling, misc $0.00
Bankruptcy remove work from SOW credit -$3,900.00

MEPS TI $1,520,062.00
Bankruptcy carpet replacement $11,300.00

PS63 Accounting info change $0.00
Budget cost transfer $0.00

Blast Security Upgrades $62,532.00
CLIN 0074 incorrect AND $0.00

SBA Tenant Space Changes, Level 5 $397,056.00
Correction of funding string $0.00

SBA Tenant Space Changes, Level 3 $10,775.00
Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC $0.00

Levels 3 & 4 Miscellaneous finish improvements $102,502.00

PS58
Integrate existing door security & access control w/panic bar hardware

$547.00

Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00

Level 3 Historic Door Hardware Repair $9,997.00
Suite 400 Millwork Modifications $4,505.00

Descoped Peer Reviw, Pipe Insulation, Photovoltaics $0.00
CC Temporary Playground Enclosure $9,990.00

(to date)

11/29/2013 11/29/2013 $33,996,982.00

$22,502,356.00 

$0.00 8/30/2013 10/27/2013 10/27/2013

VCO00010 GS-P-08-10-JB-5002

3/27/2010 18,059,936.00$    



Weather: 57 Chance of Snow:

Page 1 of 2

Mostly Cloudy Temperature: 

Daily Report 

New Custom House - R2W34701/2

Jacobs Daily Report 
11/29/2013

Recorded by: Jacobs

On site (AM &PM). 11:00 Hydronic pressure test, Level 2 Area A.  PASSED.

LVI ‐ No night shift scheduled tonight.

H&A ‐ Not on site.    

ADK ‐ Not on site.

S&W ‐ Not on site.

MC ‐  Grouting Courtyard window surrounds, Level 2 Area A.  General cleanup, Level 2 Area A.

RK ‐  Installing and insulating hydronic piping, Level 2 Area A.  Continued installing ductwork and 
VAVs, Level 2 Area A.  Began plumbing work in bathroom, Level 2 Area A.   NOTE: Large crew on‐site. 

H&L ‐ Not on site.

FSG ‐ Not on site.

Horizon Glass ‐ Installation of exterior   window units, Level 2 Area A.  Replaced broken window, 
Level 1 Area A.

Deficiencies Observed: Rusted EMT, Suite 275 Corrective Actions: 



Weather: 61 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
12/2/2013

Recorded by: Jacobs

Mostly Cloudy Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM). 9:00 PCO Meeting cancelled (Mark on PTO).  9:30 Huddle Meeting with MC, GSA & 
Jacobs.  2:00 Huddle Meeting with GSA & Jacobs.

LVI ‐ Night shift scheduled all week.  Abatement in containment, Level 2 Area C.

H&A ‐ Not on site.    

ADK ‐ Continuing lighting and power rough‐in work, including lighting control panels, Level 2 Area A.  
Continued rough‐ins and terminations, Basement PM Services Office.

S&W ‐ Painting window frames, Level 2 Area A exterior side windows.  Finishing stain on last few 
doors (total 60 doors), Level 2.

MC ‐  Grouting thresholds to level, Level 2 Area A.  Miscellaneous demo, level 2 Area A.

RK ‐  Installing and insulating hydronic piping, Level 2 Area A.  Continued installing ductwork and 
VAVs, Level 2 Area A.  Demo waste and vent pipe, Level 2 Area A.  

H&L ‐ Finishing at walls and ceilings, Basement.  Continued installation of stud framing for walls and 
soffits, Level 2 Area A.

FSG ‐ Installing VAV controls, Basement Security.

Horizon Glass ‐ Installation of Courtyard   window units, Level 2 Area A.  

Gigaspan ‐ Terminating data ports and installing raceway covers, Basement.  Installing and pulling 
cable at cabinet in TR, Basement east wing.

JCI ‐ Working on CUH thermostat communication with BAS and East DOAS static pressure issue.

Deficiencies Observed: Rusted EMT, Suite 275 Corrective Actions: 



Weather: 25 Chance of Snow: yes

Page 1 of 2

Cloudy Temperature: 

Daily Report 

New Custom House - R2W34701/2

Jacobs Daily Report 
12/3/2013

Recorded by: Jacobs

On site (AM &PM). 8:00 MEP Above‐ceiling inspection, Basement PM Services office. 9:00‐12:45 OAC 
Meeting and Site walk of access panels, break room items for removal, and pipe below ceiling, 
Basement.  1:00 Demo and firestopping site walk with Joe CArruth, MC & Jacobs, Level 2 Area A.  2:00‐
4:45 CmX Meeting with Cator Ruma, ME Group, JCI, GSA, MC, Jacobs.

LVI ‐ Night shift scheduled all week.  Abatement in containment, including removal of subfloor and 
lead abatement, Level 2 Area C.

H&A ‐ Not on site.    

ADK ‐ Continuing lighting and power rough‐in work, including lighting control panels, Level 2 Area A.  
Miscellaneous electrical items in Basement  

S&W ‐  Finishing stain (total 60 doors), Level 2.  Priming and painting window frames, Level 2 Area A.

MC ‐  Grouting to level subfloor, Level 2 Area A.  Miscellaneous firestopping, Level 2 Area A.  

RK ‐  Installing and insulating hydronic piping, Level 2 Area A.  Installing domestic water lines, Level 2 
Area A.

H&L ‐ Finishing at ceilings and install border acoustical time, Basement.  Continued installation of stud 
framing for walls and soffits, Level 2 Area A.

Horizon Glass ‐ Installed 3 windows, Level 2 Area A Courtyard.

JCI ‐ Working on CmX issues, including CUH communications with BAS.

Gigaspan ‐ Terminating data ports and in cabinet, Basement.

Deficiencies Observed: Rusted EMT, Suite 275 Corrective Actions: 



Weather: 4 Chance of Snow: yes

New Custom House - R2W34701/2

Jacobs Daily Report 
12/4/2013

Recorded by: Jacobs

Snowing and Cloudy Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM). 11:00 MEP Above‐ceiling, Basement east (top of stairs).  A few items remain.  1:00 
Duct pressure test, Level 2 Area A.  PASSED. 2:00 Wall close‐in inspection, Level2 Area A.

LVI ‐ Night shift scheduled all week.  Abatement in containment, including removal of subfloor and 
lead abatement, Level 2 Area C.

H&A ‐ Not on site.    

ADK ‐ Continuing lighting and power rough‐in work, including lighting control panels, Level 2 Area A.  

S&W ‐ Painting soffits and walls, Basement east wing.  Finishing stain (total 60 doors), Level 2.

MC ‐  Grouting to level subfloor, Level 2 Area A.  Miscellaneous firestopping, Level 2 Area A.  Moving 
items out of room to use as a break room for all trades, Basement south wing.

RK ‐  Installing and insulating hydronic piping, Level 2 Area A.  Installing domestic water lines, Level 2 
Area A.

H&L ‐ Finishing at ceilings and install border acoustical time, Basement.  Continued installation of stud 
framing for walls and soffits, Level 2 Area A.

Horizon Glass ‐ Caulked windows (interior side), Level 2 Area A.  Taking measurement for door glass, 
Level 2.

JCI ‐ Working on CmX issues, including pump and VFD issues, Basement Boiler Room.

BlindShine ‐ Installed mockup of arch blind for GSA review, Level 1 Suite 191.

Deficiencies Observed: Rusted EMT, Suite 275 Corrective Actions: 



Weather: -1 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
12/5/2013

Recorded by: Jacobs

Sunny and Frigid Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM). 8:00 am Fire Life Safety demo and firestopping walk with Joe Carruth, MC & 
Jacobs, Level 2 west remianing rooms and corridor.  Also, reviewed lower east Basement gas pipe. 
duct / sprinkler pipe clearances.  8:30 am Waste and Vent pressure test @ 5psi for 15 minutes, Level 2 
Rm 267 and 275G.

LVI ‐ Night shift scheduled all week.  Abatement in containment, including removal of subfloor and 
lead abatement, Level 2 Area C.

H&A ‐ Not on site.    

ADK ‐ Continuing lighting and power rough‐in work, including lighting control panels, Level 2 Area A.  
Miscellaneous items from above‐ceiling inspections, Basement.  Miscellaneous electrical work, 
Basement Boiler Room.

S&W ‐ Painting soffits and walls, Basement east wing.  Began stain on side lights, Level 2.

MC ‐  Built walkway for stair access during Area B abatement, Level 2.  Built ramp to wheel AHU fan, 
Level 2 Mechanical Room.  General cleaning, Level 2.

RK ‐  Insulating hydronic piping, Level 2 Area A.  Installing domestic water lines, Level 2 Area A. 
Installing waste and vent lines, Level 2 Area A.

Jedi / JCI  / Cator Ruma ‐ Working through Commissioning deficiencies. 

FSG ‐ Installing controls wire, basement south wing.

H&L ‐ Finishing at ceilings and install border acoustical time, Basement.  Continued installation of stud 
framing for walls and soffits, Level 2 Area A.

Horizon Glass ‐ Caulked windows (interior side), Level 2 Area A.  Finishing interior window work, Level 
2 Area A.

Deficiencies Observed: Rusted EMT, Suite 275 Corrective Actions: 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

76 40,562,292.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

88% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress
1
2
3
4
5
6
7
8
9
10
11
12
13
14
15
16
17
18
19
20
21
22
23
24
25
26
27
28
29
30
31

See attached deficiency log

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

12/7/2013

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $22,502,356.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

RK Mech. - Installed and insulated new hydronic piping, ductwork and VAV boxes, and domestic water lines, Level 2 Area A.

Through November 30, 2013
12/6/201312/6/2013 $35,151,888.00

ADK - Continued miscellaneous electrical rough-ins, terminations and above-ceiling inspection items, Basement.

H&A - Crew not on-site.

MC - Grouted thresholds to level subfloor, miscellaneous demo and firestopping, and general cleaning, Level 2 Area A.

RK Mech. - Demolished waste and vent lines and installed new, Level 2 Area A.

ADK - Electrical supports, conduit, j-box and wiring rough-in for power, lighting and data, Level 2 Area A.  

RK Mech. - Delivered AHU and fan to site, Level 2.

12/3/13 - CmX Meeting with  Cator Ruma, ME Group, JCI, GSA, MC & Jacobs.
12/4/13 - Duct leakage test, Level 2 Area A. PASSED.

FSG - Installed VAV controls, Basement south wing, including Security.  

Horizon Glass - Took measurements for tempered glass in doors, Level 2.

12/3/13 & 12/4/13 - MEP above-ceiling inspection, Basement PM Services Office and east wing (top of stairs).  A few items remain.

Gigaspan - Terminated data ports, installed raceway covers, installed and pulled cable at cabinet in TR, Basement east wing.
Horizon Glass - Began installation of  window units, Level 2 Area A Courtyard.  Caulked interior side windows, Level 2 Area A Exterior.  

12/3/13 & 12/5/13 - Fire Life Safety Demo & Firestopping site walk with GSA, Joe Carruth, MC & Jacobs, Level 2 Area A.

MC - Moved items in order to use as an 'all trades' break room, Basement south wing.

LVI - Continued abatement in containment, including removal of subfloor and lead abatement, Level 2 Area C. NOTE: Night shift all week. 

H&L - Finished GWB ceilings and walls, Basement south and east wings.  Began installing acoustical ceiling tile at borders, Basement.

S&W - Completed door staining (60 doors) and began stripping and staining sidelights, Level 2.
S&W - Primed and painted window frames, Level 2 Area A.

MC - Built walkway for stair access during Area B abatement and built ramp to wheel AHU fan at Mechanical Room, Level 2.

12/6/13 - 2 Domestic water pressure tests @ 105 psi, Level 2 Room 267.  PASSED.
12/5/13 - Waste and vent pressure test @ 5psi for 15 minutes, Level 2 Room 267 and 275G.  PASSED.

S&W - Painted soffits, ceilings and walls, Basement.

FSG / JCI - Worked through HVAC / CmX issues, including pumps and VFD issues, Building-wide.
JCI - Worked on cabinet unit heater thermostats and communication with BAS, Level 1 Vestibules.
JCI - Troubleshot static pressure reset issue, Sub-Basement East DOAS unit.

BlindShine - Installed revised mockup for arch blinds, Level 1.
ABC - Cut-in sprinkler heads, Level 2 Area A.

12/4/13 - Wall close-in inspection, Level 2 Area A.  

H&L - Continued stud framing for walls and soffits, Level 2 Area A.  Began framing elevator lobby ceiling, Level 2 Area A.



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

76 $40,562,292.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 88.27%
   b.  NORMAL     = = 88.27%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

SBA Level 4 TI $24,953.00

Balancing Investigation BWCH $22,215.00

-$6,624.00

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00FPS TI Room 481

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/27/2013$0.00

GS-P-08-10-JB-5002

$22,502,356.00 

12/6/2013 12/6/2013

10/27/2013

(to date)

$35,151,888.00

$5,163,268.00
$114,722.00

$77,629.00
$68,341.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$0.00
$0.00

$582,414.00
($582,414.00)

$0.00

12/7/2013

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

$74,920.00

Level 4 Suite 400 floor tile abatement
Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00
$65,321.00
$12,969.00

$582,414.00
$0.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Louver

Level 5 & 4 Stair Tower Fire Proofing Repair



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

76 40,562,292.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 88.27% 43%

   b.  NORMAL     = = 88.27%
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)  *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64
PA65
PA66
PS67
PS68
PS69
PS70
PS71
PS72
PS73
PS74
PS75
PS76

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

VCO00010 GS-P-08-10-JB-5002

3/27/2010 18,059,936.00$    $22,502,356.00 

$0.00 8/30/2013 10/27/2013 10/27/2013

(to date)

12/6/2013 12/6/2013 $35,151,888.00

Descoped Peer Reviw, Pipe Insulation, Photovoltaics $0.00
CC Temporary Playground Enclosure $9,990.00
Level 3 Historic Door Hardware Repair $9,997.00
Suite 400 Millwork Modifications $4,505.00
Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00
Levels 3 & 4 Miscellaneous finish improvements $102,502.00

PS58
Integrate existing door security & access control w/panic bar hardware

$547.00

SBA Tenant Space Changes, Level 3 $10,775.00
Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC $0.00
SBA Tenant Space Changes, Level 5 $397,056.00
Correction of funding string $0.00
Blast Security Upgrades $62,532.00
CLIN 0074 incorrect AND $0.00
PS63 Accounting info change $0.00
Budget cost transfer $0.00
MEPS TI $1,520,062.00
Bankruptcy carpet replacement $11,300.00
W&V, domestic water CC, data cabling, misc $0.00
Bankruptcy remove work from SOW credit -$3,900.00
Bankruptcy TI credit -$9,184.00
New boiler $970,000.00
New boiler, Phase 2 $308,197.00

$1,085.00

$13,008.00MEPS Changes

12/7/2013

$4,902.00
Unforeseen trench at boiler drain location
Boiler screen upgrade & temp gas tie-in



Weather: -9 Chance of Snow:

Page 1 of 2

Sunny and Frigid Temperature: 

Daily Report 

New Custom House - R2W34701/2

Jacobs Daily Report 
12/6/2013

Recorded by: Jacobs

On site (AM &PM). 8:30 am AHU‐1E gap in fire damper to exterior.  8:45 Domestic water pressure 
tests (2) at 105 psi, Level 2 Room 267.  PASSED.

LVI ‐ Night shift scheduled all week.  Abatement in containment, including removal of subfloor and 
lead abatement, Level 2 Area C.

H&A ‐ Not on site.    

ADK ‐ Continuing lighting and power rough‐in work, including lighting control panels, Level 2 Area A.  

S&W ‐ Staining side lights, Level 2.

MC ‐  Completed temp ramp to wheel AHU fan, Level 2 Mechanical Room.  General cleaning, Level 2.

RK ‐  AHU delivery, Level 2 Mechanical Room.  Insulating hydronic piping, Level 2 Area A.  Installing 
domestic water lines, Level 2 Area A. Installing waste and vent lines, Level 2 Area A.

FSG / JCI ‐ Working on controls issues for CmX list, Throughout.

H&L ‐ Installing GWB at soffit, Level 2 Suite  .  Framing corridor ceiling, Level 2 Area A.  

ABC ‐ Cutting in sprinkler heads, Level 2 Area A.

Deficiencies Observed: Rusted EMT, Suite 275 Corrective Actions: 



Weather: 20 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
12/9/2013

Recorded by: Jacobs

Partly Sunny Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM). 9:30 Site Huddle. 12:30 Close‐out documentation mtg, Level 1. 2:30 Huddle.

LVI ‐ Night shift scheduled all week.  Abatement in containment, including removal of subfloor and 
lead abatement, Level 2 Area C.

H&A ‐ Not on site.    

ADK ‐ Continuing lighting and power rough‐in work, Level 2 Area A.  Began AHU and FCU power 
installation, Basement Boiler Room.

S&W ‐ Stripping side lights, Level 2.

MC ‐  Installing grate at transom, Level 1 NW Vestibule.

Horizon Glass ‐ Installing   window, Level 2 Courtyard West. 

RK ‐  Set new AHU, Level 2 Mechanical Room.  Insulating hydronic piping, Level 2 Area A.  Installing 
domestic water lines, Level 2 Area A. Installing waste and vent lines, Level 2 Area A.

FSG / JCI ‐ Working on controls issues for CmX list, Throughout.

H&L ‐ Installing GWB at soffit, Level 2 Suite  .  Framing corridor ceiling, Level 2 Area A.  

Deficiencies Observed: Rusted EMT, Suite 275 Corrective Actions: 



Weather: 35 Chance of Snow:

Page 1 of 2

 Sunny Temperature: 

Daily Report 

New Custom House - R2W34701/2

Jacobs Daily Report 
12/10/2013

Recorded by: Jacobs

On site (AM &PM). 9:00 OAC Meeting.  11:30 BWCH Review of Boiler Scope.  2:00 Screw inspections, 
Level 2 Area A.

LVI ‐ Night shift scheduled all week.  Abatement in containment, including removal of subfloor and 
lead abatement, Level 2 Area C.  Expected completion 12/13/2013.

H&A ‐ Not on site.    

ADK ‐ Continuing lighting and power rough‐in work, Level 2 Area A.  Continued AHU and VFD power 
installation, Basement Boiler Room.

S&W ‐ Stripping side lights, Level 2.  Cut‐ins at walls, Basement south wing.  

MC ‐  General cleaning, Level 2.  Prep for punchlist walk, Level 2 & Basement.  Installed transom grate, 
Level 1 SW Vestibule.

Horizon Glass ‐ Installing   windows, Level 2 Courtyard West. 

RK ‐  Loading ductwork, Level 2.  Setting new AHU, Level 2 Mechanical Room.  Insulating hydronics, 
Level 2 Area A.  Installing new copper for domestic water, Basement Bathrroms.

FSG / JCI  ‐ Working on HVAC issues for CmX list, Throughout.  

H&L ‐ Installing GWB at new walls, Level 2 Suite Area A.  Plaster patching, Basement miscellaneous 
locations.

Deficiencies Observed:  Corrective Actions: 



Weather: 30 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
12/11/2013

Recorded by: Jacobs

 Sunny Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM). 8:00 Demo and Firestopping Fire Life Safety Inspection with Joe Carruth (GSA), MC 
& Jacobs, Level 2 BR, TR, Mech Room and Basement Room B041. 9:00 PL walk with GSA, MC & 
Jacobs, Basement PM Services Offices, Janitorial Offices, Level 1 Fire Command Room, TR‐1B.  A few 
items remain.  10:00 Transition Meeting of RB workload. 10:30 Conference Call with LeAnne on MC 
Schedule Letter with GSA & Jacobs.

LVI ‐ Night shift scheduled all week.  Abatement in containment, including removal of subfloor and 
lead abatement, Level 2 Area C.  Expected completion 12/13/2013.

H&A ‐ Not on site.    

ADK ‐ Continuing lighting and power rough‐in work, Level 2 Area A.  Continued AHU and VFD power 
installation, Basement Boiler Room.

S&W ‐ Stripping side lights, Level 2.  Painting ceilings and walls, Basement south wing.  

MC ‐  General cleaning, Level 2.  Prep for punchlist walk, Level 2 & Basement.

Horizon Glass ‐ Installing   windows, Level 2 Courtyard West. 

RK ‐  Assembling new AHU, Level 2 Mechanical Room.  Insulating duct, Basement.  Installing new 
copper for domestic water, Basement Bathrroms.

FSG / JCI / Jedi / RK / Cator Ruma ‐ Working on HVAC issues for CmX list, Throughout.  NOTE: radiant 
noise issue has been resolved.  Secondary pump loop no longer overcompensating.  Return 
temperatures seem corrected.  

H&L ‐ Installing GWB at new walls, Level 2 Suite Area A.  Taping, mudding and finishing work began, 
Level 2 Area A.

Deficiencies Observed:  Corrective Actions: 



Weather: 44 Chance of Snow:

Page 1 of 2

 Sunny Temperature: 

Daily Report 

New Custom House - R2W34701/2

Jacobs Daily Report 
12/12/2013

Recorded by: Jacobs

On site (AM &PM). 

LVI ‐ Night shift scheduled all week.  Abatement in containment, including removal of subfloor and 
lead abatement, Level 2 Area C.  Expected completion 12/13/2013.

H&A ‐ Not on site.    

ADK ‐ Pulling wire, to panel and junction boxes, Level 2 Area A.  Dropping fixtures, Basement Security.  
Wiring and terminating panels, Basement Boiler Room . 

S&W ‐ Stripping and staining side lights, Level 2.  Painting ceilings and walls, Basement south wing.  

MC ‐  General cleaning, Level 2.  Miscellaneous demo, Throughout.

Horizon Glass ‐ Installing   windows, Level 2 Courtyard West. 

RK ‐  Installing new main supply to AHU, Level 2 Mechanical Room.  Installing remaining hydronic 
lines, Level2 Area A south.  Installing new copper for domestic water, Basement Bathrooms.

FSG  ‐ Installing controls to VAV, Basement Security.  

JCI ‐ Working through HVAC controls issues, Throughout.

Gigaspan ‐ Terminating cable at cabinet in TR, Basement.

SIS ‐ Terminating security cabling (orange lines), Basement south wing.

H&L ‐ Installing GWB at new walls, Level 2 Area A.  Taping, mudding and finishing work, Level 2 Area 
A.

Deficiencies Observed:  Corrective Actions: 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT

 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project

721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

76 40,562,292.00$               

 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

88% According to days

 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C

Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.

1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress

Signature Date of Report

 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

See Deficiency Log updated 12/13/13, attached in ePM

See Daily Reports 12/9/13, 12/10/13, 12/11/13, 12/12/13 & 12/13/13, attached in ePM

Through November 30, 2013

12/13/201312/13/2013 $35,151,888.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $22,502,356.00

12/13/2013



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT

 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update

721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

76 $40,562,292.00

 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 88.27%

   b.  NORMAL     = = 88.27%

 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100

Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.

1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders

PS01 Option 1 Blast Mitigation

PS02 Option 7 Basement Security

PS03 Waterline Replacement

PS04 O&M Support

PS05 MEPS Design

PS06 Additional Funding for PS03

PS07 Data Cabling

PS08 Historical Improvements

PS09 Additional ARRA Funds for Base

PS10 Playground Construction

PS11 RWA Work BC 1st Floor

PC12 Replace SS & Add Photovoltaic Panels

PS13 Admin Change.  Correct ARRA coding

PS14 O&M Additional Funds

PS15 Anchor Reinforcement to window frames

PA16 Admin Changes/Change ARRA Accounting Code

PS17 Water Sewage Definitized 

PC18 Option 14 Additional Wiring Requirements

PS19 Courtyard Overhead Door Replacement

PS20 Correct PN Number

PS21 Door Refinish

PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)

PS23 Door Refinish

PS24 RFI 56 5th floor fire proofing correction

PS25 Level 2 MEPS doors and trim

PS26 Administrative modification - clean up accounting

PS27 Flat Plate Heat Exchanger

PS28 Amendment for the following items that were in the base agreement 

PS29 Admin Correction to Mod 28

PS30 SBA 3rd and 4th TI Work 

PS31 4th floor Corridor Lintles as identified in RFI 0061

PS32 Bankruptcy Cat6 to Cat6A Upgrade

PS33

PS34

PS35

PS36

PS37

PS38

PS39

PS40

PS41

PS42

PS43

PA44

PS45

PS46

PS47

PS48

PS49

PS50

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$40,000.00

$36,925.00

$59,421.00

$582,414.00

$9,996.00

$0.00

$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 

Louver

Level 5 & 4 Stair Tower Fire Proofing Repair

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00

$9,611.00

$74,920.00

Level 4 Suite 400 floor tile abatement

Buy American Waiver - Mechanical Gaskets

$158,656.00

$4,371.00

$65,321.00

$12,969.00

$582,414.00

$0.00

12/13/2013

5th Floor Sprinkler Code Changes

$0.00

$9,387.00

$3,496.00

$4,941.00

Level 4 wood and rubber base replacement

Historic Showcases 400 & 470

Delete PS42

$0.00

$0.00

$582,414.00

($582,414.00)

$0.00

$111,000.00

$1,491,248.00

$1,469,456.00

$0.00

$5,972.00

$738,244.00

$2,566,798.00

$5,006,065.00

$275,797.00

$15,317.00

$5,163,268.00

$114,722.00

$77,629.00

$68,341.00

$22,502,356.00 

12/13/2013 12/13/2013

10/27/2013

(to date)

$35,151,888.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$     

10/27/2013$0.00

GS-P-08-10-JB-5002

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

Historic Corridor Widening $77,997.00

$0.00

$4,361.00

$6,624.00

$34,986.00

$3,716.00FPS TI Room 481

-$6,624.00

Level 4 Soffit Repaint

SBA HCAM TI $30,052.00

$3,261.00

SBA Level 4 TI $24,953.00

Balancing Investigation BWCH $22,215.00



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT

 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update

721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

76 40,562,292.00$              

 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 88.27% 43%

   b.  NORMAL     = = 88.27%

 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100

Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.

1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 

         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders

PS51

PS52

PS53

PS54

PS55

PS56

PS57

PS59

PS60

PS61

PA62

PS63

PA64

PA65

PA66

PS67

PS68

PS69

PS70

PS71

PS72

PS73

PS74

PS75

PS76

Signature Date of Report
 25.  INSPECTED BY

Rachel Bernheim

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

12/13/2013

$4,902.00

Unforeseen trench at boiler drain location

Boiler screen upgrade & temp gas tie-in

New boiler, Phase 2 $308,197.00

$1,085.00

$13,008.00MEPS Changes

Bankruptcy TI credit -$9,184.00

New boiler $970,000.00

W&V, domestic water CC, data cabling, misc $0.00

Bankruptcy remove work from SOW credit -$3,900.00

MEPS TI $1,520,062.00

Bankruptcy carpet replacement $11,300.00

PS63 Accounting info change $0.00

Budget cost transfer $0.00

Blast Security Upgrades $62,532.00

CLIN 0074 incorrect AND $0.00

SBA Tenant Space Changes, Level 5 $397,056.00

Correction of funding string $0.00

SBA Tenant Space Changes, Level 3 $10,775.00

Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 

Sprinkler Relocation, Schedule extension and GC $0.00

Levels 3 & 4 Miscellaneous finish improvements $102,502.00

PS58
Integrate existing door security & access control w/panic bar hardware

$547.00

Refurbish door and window frames $7,243.00

SBA DFC TI $38,433.00

Level 3 Historic Door Hardware Repair $9,997.00

Suite 400 Millwork Modifications $4,505.00

Descoped Peer Reviw, Pipe Insulation, Photovoltaics $0.00

CC Temporary Playground Enclosure $9,990.00

(to date)

12/13/2013 12/13/2013 $35,151,888.00

$22,502,356.00 

$0.00 8/30/2013 10/27/2013 10/27/2013

VCO00010 GS-P-08-10-JB-5002

3/27/2010 18,059,936.00$    



Weather: 46 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 
12/13/2013

Recorded by: Jacobs

 Sunny Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM). 11:00 PL back‐walk.

LVI ‐ Night shift scheduled all week.  Abatement in containment, including final test for air clearance, 
Level 2 Area C. 

H&A ‐ Not on site.    

ADK ‐ Pulling wire, to panel, Level 2 Area A.  Electrical rough in and terminations for lighting, 
Basement DMarc.  Wiring and terminating panels, Basement Boiler Room . 

S&W ‐ Stripping and staining side lights, Level 2.  Painting walls, Basement south wing.  

MC ‐  General cleaning, Level 2.  Miscellaneous demo, Throughout.

RK ‐  Installing remaining hydronic lines, Level2 Area A south.  Installing new copper for domestic 
water, Basement Bathrooms.  Completing duct branches to soffit face, Level 2 Area A.

JCI ‐ Setpoints for Level 5.  Controls  for AHU‐0E startup, Basement Boiler Room.

FSG ‐ Controls work for AHU startup and at panels, Basement.

SIS ‐ Terminating security cabling (orange lines), Basement south wing. (GSA contract)

H&L ‐ Framing underside of soffits, Level 2 Area A.  Taping, mudding and finishing work, Level 2 Area 
A.

ABC ‐ Night shift (last night).  Installing sprinkler connections and heads, Level2 Area A and Basement.  

Deficiencies Observed:  Corrective Actions: 



Weather: 46 Chance of Snow: NOTemperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

 Daily Report 

12/16/2013
Recorded by: GSA - Gutirrez

 Sunny

Time of inspection 11am. 
 
ADK - Rough-in 2nd floor west. 
 
MC -  General cleaning, Level 2.  Miscellaneous demo, Throughout. 
 
RK -  Installing remaining hydronic lines, Level2 Area A south.  Put on test at 11am, 105 psi.  Observed 
failed at 3pm. 
 
H&L - Framing underside of soffits, Level 2 Area A.  Taping, mudding and finishing work, Level 2 Area 
A. 
 
ABC - Working on layout staging of piping. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Deficiencies Observed: None Corrective Actions:  None  



Weather: 55°F Chance of Snow: 0%

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/21/2013

 Ptly sunny (AM)   Ptly Sunny (PM)

Daily Report 

Recorded by: Duane Coon

 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 46 Chance of Snow: NOTemperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

 Daily Report 

12/16/2013
Recorded by: GSA - Gutirrez

 Sunny

Time of inspection 11am. 
 
ADK - Rough-in 2nd floor west. 
 
MC -  General cleaning, Level 2.  Miscellaneous demo, Throughout. 
 
RK -  Installing remaining hydronic lines, Level2 Area A south.  Put on test at 11am, 105 psi.  Observed 
failed at 3pm. 
 
H&L - Framing underside of soffits, Level 2 Area A.  Taping, mudding and finishing work, Level 2 Area 
A. 
 
ABC - Working on layout staging of piping. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Deficiencies Observed: None Corrective Actions:  None  



Weather: 55°F Chance of Snow: 0%

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/21/2013

 Ptly sunny (AM)   Ptly Sunny (PM)

Daily Report 

Recorded by: Duane Coon

 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 46 Chance of Snow:Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 

12/16/2013
Recorded by: Jacobs

 Sunny

On site (AM &PM).  
 
Hydronic test was started in final location of area A, but appears to be failing.  the guage lost 20lbs in 
first several hours.   
 
 
 
 
LVI - Night shift scheduled all week.  Abatement in containment, including final test for air clearance, 
Level 2 Area C.  
 
H&A - Not on site.     
 
ADK - Pulling wire, to panel, Level 2 Area A.  Electrical rough in and terminations for lighting, Basement 
DMarc.  Wiring and terminating panels, Basement Boiler Room .  
 
S&W - Stripping and staining side lights, Level 2.  Painting walls, Basement south wing.   
 
MC -  General cleaning, Level 2.  Miscellaneous demo, Throughout. 
 
RK -  Installing remaining hydronic lines, Level2 Area A south.  Installing new copper for domestic 
water, Basement Bathrooms.  Completing duct branches to soffit face, Level 2 Area A. 
 
JCI - Setpoints for Level 5.  Controls  for AHU-0E startup, Basement Boiler Room. 
 
FSG - Controls work for AHU startup and at panels, Basement. 
 
SIS - Terminating security cabling (orange lines), Basement south wing. (GSA contract) 
 
H&L - Framing underside of soffits, Level 2 Area A.  Taping, mudding and finishing work, Level 2 Area 
A. 
 
ABC - Night shift (last night).  Installing sprinkler connections and heads, Level2 Area A and Basement.   
 

Deficiencies Observed:  Corrective Actions:  



Weather: 55°F Chance of Snow: 0%

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/21/2013

 Ptly sunny (AM)   Ptly Sunny (PM)

Daily Report 

Recorded by: Duane Coon

 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: Chance of Snow: NO

New Custom House - R2W34701/2

 Daily Report 

12/17/2013
Recorded by: GSA - Gutirrez

 Sunny Temperature: 

Daily Report 

Page 1 of 2

Time of inspection 11am. 
 
2nd Floor Area A: 
 
RK - Duct work rough-in, tenant areas. 
FSG - Control wiring rough-in. 
Heggem Lundquist - Framing, drywall hanging, drywall finish. 
ADK - Electrical rough-in. 
 
2nd Floor Area B: 
  
No work observed. 
 
2nd Floor Area C: 
 
ADK - Electrical rough-in. 
RK - Welding street side windows. 
 
Basement: 
 
Heggem - Tape/finish elevator lobby ceiling. 
 
 
 
 
 
 
 
 
 
 
 
 
 

Deficiencies Observed: None Corrective Actions:  None  



Weather: 55°F Chance of Snow: 0%

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/21/2013

 Ptly sunny (AM)   Ptly Sunny (PM)

Daily Report 

Recorded by: Duane Coon

 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 46 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 

12/17/2013
Recorded by: Jacobs

 Sunny Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM).  
Hydronic test was started in final location of area A, did fail and retest did not take place.  
 
OAC meetings today and coordinating meeting for commissioning.   
 
Fire alarm took place today due to a short at the tamper switches.  Basement and Child Care did not 
alarm.  GSA and Meridian working in ernest to get report and assurances that all areas are fully 
functioning.   
 
MEPS signage work is underway with Client and furniture layout plans scheduled with Maureen for 
tomorrow.  
 
Bob Weber with Cator Ruma working on list of outstanding issues regarding BAS. 
H&A - not observed.     
 
ADK -  
 
S&W -  
 
MC -   
 
RK -  Level2 Area A south.  Installing new copper for domestic water at Basement Bathrooms.  
Completing duct branches to soffit face, Level 2 Area A. 
 
JCI -  
 
FSG -  
 
SIS -  
 
H&L -  
 
ABC - Night shift (last night).  Installing sprinkler connections and heads, Level2 Area A and Basement.   
 

Deficiencies Observed:  Corrective Actions:  



Weather: 55°F Chance of Snow: 0%

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/21/2013

 Ptly sunny (AM)   Ptly Sunny (PM)

Daily Report 

Recorded by: Duane Coon

 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 65 Chance of Snow:Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 

12/18/2013
Recorded by: Jacobs

 Sunny

On site (AM &PM).  
Hydronic test was started in final location of area A that failed on Monday was restarted today.  This 
will conclude the entire hydronics for Area A with exception of the radiant panels which will be tested 
after final installation.   
 
Commissioning/BAS meeting took place today to review status of all outstanding design/construction 
operational issues on the mechanical system.   
 
MEPS signage plans were issued to Brian today.   Furniture details were concluded between Maureen 
and Brian and Maureen will begin order processes in January.   
 
MC and Jacobs reviewed the electrical outlets moved by contractor as compared to current furniture 
plans in the field.   Some rooms appear to be missing data at locations where desks are shown and at 
printer locations.  Nate has noted these for research.  
 
JCI's BAS system programing was lost last night due to a file migration issue with JCI and entire Region 
8.  Back up of old programming since October is being looked for restallation.   All systems are back up 
and running.   
 
H&A - working on the 2nd floor in Area A.  Final tape and mud is progressing in offices along north west 
portion of Area A.       
 
ADK - Pulling wire, to panel, Level 2 Area A.  Electrical rough in and terminations for lighting, Basement 
DMarc.  Wiring and terminating panels, Basement Boiler Room .  
 
S&W - paining window sills at the north west corner i.e. comanders  wing. Stripping and staining side 
lights, Level 2.   
 
MC -   
 
RK -  hydronic test at  Level2 Area A south and plumbing at restrooms in Basement.  Installing new 
copper for domestic water, Basement Bathrooms.  Completing duct branches to soffit face, Level 2 
Area A. 
 
FSG - Controls work for AHU at AHU-2W 
 
SIS -  
H&L - Framing underside of soffits, Level 2 Area A.  Taping, mudding and finishing work, Level 2 Area A. 
 

  



Weather: 55°F Chance of Snow: 0%

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/21/2013

 Ptly sunny (AM)   Ptly Sunny (PM)

Daily Report 

Recorded by: Duane Coon

                    
 
ABC -  
 
 
 
 

 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

76 40,562,292.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

88% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress

Signature Date of Report

 25.  INSPECTED BY

Jamie Blue

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

12/20/2013

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $22,502,356.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

See Deficiency Log updated 12/13/13, attached in ePM
See Daily Reports 12/9/13, 12/10/13, 12/11/13, 12/12/13 & 12/13/13, attached in ePM

Through November 30, 2013
12/20/201312/13/2013 $35,151,888.00



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

76 $40,562,292.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 88.27%
   b.  NORMAL     = = 88.27%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50

Signature Date of Report
 25.  INSPECTED BY

Jamie Blue
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$22,215.00
Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00FPS TI Room 481
-$6,624.00

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00
SBA Level 4 TI $24,953.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/27/2013$0.00

GS-P-08-10-JB-5002

12/13/2013 12/20/2013

10/27/2013

(to date)

$35,151,888.00

$5,163,268.00
$114,722.00
$77,629.00
$68,341.00

$22,502,356.00 

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$0.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

$12,969.00

$582,414.00
$0.00

$74,920.00

Level 4 Suite 400 floor tile abatement

$158,656.00

12/20/2013

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

Buy American Waiver - Mechanical Gaskets
Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

Balancing Investigation BWCH

$4,371.00
$65,321.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Level 5 & 4 Stair Tower Fire Proofing Repair

$0.00
$0.00

$582,414.00
($582,414.00)



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

76 40,562,292.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 88.27% 43%

   b.  NORMAL     = = 88.27%
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64
PA65
PA66
PS67
PS68
PS69
PS70
PS71
PS72
PS73
PS74
PS75
PS76

Signature Date of Report
 25.  INSPECTED BY

Jamie Blue
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

(to date)

$0.00 8/30/2013 10/27/2013 10/27/2013

$22,502,356.00 

VCO00010 GS-P-08-10-JB-5002

3/27/2010 18,059,936.00$    

Descoped Peer Reviw, Pipe Insulation, Photovoltaics $0.00
CC Temporary Playground Enclosure $9,990.00

12/13/2013 12/20/2013 $35,151,888.00

PS58
Integrate existing door security & access control w/panic bar hardware

$547.00

Level 3 Historic Door Hardware Repair $9,997.00
Suite 400 Millwork Modifications $4,505.00
Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00

SBA Tenant Space Changes, Level 5 $397,056.00

Levels 3 & 4 Miscellaneous finish improvements $102,502.00

Correction of funding string $0.00

SBA Tenant Space Changes, Level 3 $10,775.00
Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC $0.00

PS63 Accounting info change $0.00
Budget cost transfer $0.00

Blast Security Upgrades $62,532.00
CLIN 0074 incorrect AND $0.00

W&V, domestic water CC, data cabling, misc $0.00
Bankruptcy remove work from SOW credit -$3,900.00

MEPS TI $1,520,062.00
Bankruptcy carpet replacement $11,300.00

$1,085.00

$13,008.00MEPS Changes

Bankruptcy TI credit -$9,184.00
New boiler $970,000.00

12/20/2013

$4,902.00
Unforeseen trench at boiler drain location
Boiler screen upgrade & temp gas tie-in

New boiler, Phase 2 $308,197.00



Weather: 46 Chance of Snow: NO

New Custom House - R2W34701/2

 Daily Report 

12/31/2013
Recorded by: GSA - Gutirrez

 Sunny Temperature: 

Daily Report 

Page 1 of 2

Time of inspection 8am. 
 
2nd Floor Area A: 
 
RK - Radiant panel rough-in (one worker). 
Heggem Lundquist - Ceiling grid install (one worker). 
 
2nd Floor Area B: 
  
No work observed. 
 
2nd Floor Area C: 
South street side window install. 
RK - Duct rough-in. 
ADK - Electrical rough. 
Heggem - Soffit framing. 
MC - Subfloor install. 
 
Basement: 
 
Not observed. 
 
Inspections: 
 
2nd floor area A above ceiling; Nate with MC and Randy with GSA.  Rooms 255 and 261 need kickers, 
top of wall, door strike side.  Room  and failed inspection due to missing light and return 
grille rough-in. 
 
 
 
 
 
 
 

Deficiencies Observed: None Corrective Actions:  None  



Weather: 55°F Chance of Snow: 0%

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/21/2013

 Ptly sunny (AM)   Ptly Sunny (PM)

Daily Report 

Recorded by: Duane Coon

 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

76 40,631,571.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

88% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress

Signature Date of Report

 25.  INSPECTED BY

Jamie Blue

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

12/20/2013

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $22,571,635.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

See Deficiency Log updated 12/13/13, attached in ePM
See Daily Reports 12/9/13, 12/10/13, 12/11/13, 12/12/13 & 12/13/13, attached in ePM

Through November 30, 2013
12/20/201312/13/2013 $35,151,888.00



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

78 $40,631,571.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 88.27%
   b.  NORMAL     = = 88.27%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50

Signature Date of Report
 25.  INSPECTED BY

Jamie Blue
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$22,215.00
Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00FPS TI Room 481
-$6,624.00

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00
SBA Level 4 TI $24,953.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/27/2013$0.00

GS-P-08-10-JB-5002

12/13/2013 12/20/2013

10/27/2013

(to date)

$35,151,888.00

$5,163,268.00
$114,722.00
$77,629.00
$68,341.00

$22,571,635.00 

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$0.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

$12,969.00

$582,414.00
$0.00

$74,920.00

Level 4 Suite 400 floor tile abatement

$158,656.00

12/20/2013

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

Buy American Waiver - Mechanical Gaskets
Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

Balancing Investigation BWCH

$4,371.00
$65,321.00

$40,000.00

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Level 5 & 4 Stair Tower Fire Proofing Repair

$0.00
$0.00

$582,414.00
($582,414.00)



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

78 40,631,571.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 93.10% 43%

   b.  NORMAL     = = 93.10%
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64
PA65
PA66
PS67
PS68
PS69
PS70
PS71
PS72
PS73
PS74
PS75
PS76
PS77 Cancell
PS78

Signature Date of Report
 25.  INSPECTED BY

Jamie Blue
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

(to date)

$0.00 8/30/2013 10/27/2013 10/27/2013

$22,571,635.00 

VCO00010 GS-P-08-10-JB-5002

3/27/2010 18,059,936.00$    

Descoped Peer Reviw, Pipe Insulation, Photovoltaics $0.00
CC Temporary Playground Enclosure $9,990.00

12/27/2013 1/3/2014 $36,550,397.00

PS58
Integrate existing door security & access control w/panic bar hardware

$547.00

Level 3 Historic Door Hardware Repair $9,997.00
Suite 400 Millwork Modifications $4,505.00
Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00

SBA Tenant Space Changes, Level 5 $397,056.00

Levels 3 & 4 Miscellaneous finish improvements $102,502.00

Correction of funding string $0.00

SBA Tenant Space Changes, Level 3 $10,775.00
Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC $0.00

PS63 Accounting info change $0.00
Budget cost transfer $0.00

Blast Security Upgrades $62,532.00
CLIN 0074 incorrect AND $0.00

W&V, domestic water CC, data cabling, misc $0.00
Bankruptcy remove work from SOW credit -$3,900.00

MEPS TI $1,520,062.00
Bankruptcy carpet replacement $11,300.00

$1,085.00

$13,008.00MEPS Changes

Bankruptcy TI credit -$9,184.00
New boiler $970,000.00

1/3/2014

$4,902.00
Unforeseen trench at boiler drain location
Boiler screen upgrade & temp gas tie-in

New boiler, Phase 2 $308,197.00

Dutch doors and door hardware MEPS $69,279.00



Weather: 51 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 

1/3/2014
Recorded by: Jacobs

 Sunny Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM).  
 
Reviewed payment application #45 sent by MC today.  Also above MEP ceiling inspections took place 
on 2nd floor in Area A (however the majority of the rooms failed due to missing access panels 
throughout, supply grilles and duct work missing and many missing sheilds at pipe).  Inspection also 
included the basement area C room at the old cafeteria and adjacent rooms and MC's old office in Area 
B.   
 
LVI - Not observed on site 
 
ADK - limited crew observed today.  ADK working on 2nd floor and some in the basement.  
 
S&W - Painting walls in basement at Area B bumpout and 2nd floor area C.    
 
MC -  Cutting opening for return grille that was missed in basement at room # B027 from room B029.    
 
RK -  Piping continues at both Basement Restrooms in corridor of Area B.  final testing observed by 
Owner not performed.  Work started on domestic piping at restrooms #B031 and B037.   RK not 
observed at the 2nd floor.    
 
FSG - on site but work not observed 
 
SIS -  Not observed on site 
H&L - working on the 2nd floor in Area A doing drywall and mud at rooms towards Stout street.  
Framing  continues at Area A in drop soffit locations.  
 
ABC - Not observed on site 
 
Horizon Glass  - Not observed on site today 
 
Lath and Plaster -   
 
 
 
 
 
 
 
 

  



Weather: 55°F Chance of Snow: 0%

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/21/2013

 Ptly sunny (AM)   Ptly Sunny (PM)

Daily Report 

Recorded by: Duane Coon

 
 
 
 
 
 
 

 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 20 Chance of Snow:Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 

1/6/2014
Recorded by: Jacobs

 Sunny

On site (AM &PM).  
 
Finalized Reviewed payment application #45 sent by MC.  Above MEP ceiling inspections continued on 
the on 2nd floor in Area A and some back walk of areas reviewed on Friday 1-3-14. Screw inspection of 
drywall ceiling and soffits at Area A 2nd floor took place today.  Plumbing pressure tests were 
conducted for B004 and Men's restroom # B037.  Sink that exists in B026A storage room will remain in 
place and MC will complete new domestic copper to that location.  
 
On site huddle took place with MC today.  Issues raised were no exhaust to restroom # 271 and 265.  
Framing wrong at new shredder room, new ceiling configuration was finished for conflicts in room conf 
room 267.   
LVI - Not observed on site but scheduled to work in Area B 2nd floor Containment 
 
ADK - working on 2nd floor in Areas A and C possibly the basement.   
 
S&W - not observed 
 
RK -  Piping continues at both Basement Restrooms in corridor of Area B.  testing on domestic piping at 
restrooms #B031 and B037 and B004.   RK working on piping and ductwork on 2nd floor Area C. 
Insulator on site and Fire sprinkler contractor at Area C.    RK working in AHU 2W.  
 
FSG - working with RK in AHU-2W 
 
SIS -  Not observed on site 
H&L - working on the 2nd floor in Area A doing drywall tape and mud and some sanding started.  
Screw inspection proceding tape and mud.   
 
ABC - on site working in area C level 2.  
 
Horizon Glass  - Installing windows at level 2 south east windows.  
 
Lath and Plaster -  Plaster fill in at Area B 2nd floor at window headers and limited areas at old 
induction units in Area C.  
 
 
 
 
 
 

  



Weather: 55°F Chance of Snow: 0%

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/21/2013

 Ptly sunny (AM)   Ptly Sunny (PM)

Daily Report 

Recorded by: Duane Coon

 
 
 
 
 
 

 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 20 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 

1/7/2014
Recorded by: Jacobs

 Sunny Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM).  
 
Reviewed  payment application #45 sent by MC.  Above MEP ceiling inspections continue on the on 
2nd floor in Area A and some back walk of areas reviewed on Friday 1-3-14 are still not acceptable or 
have passed.  Randy and I are on our 3 review of some rooms.   Plumbing pressure tests were 
conducted for B004 and Men's restroom # B037 and both passed the 24 hour test.   
 
OAC meeting took place today and following that the vinyl wall covering mock up took place.  This 
mockup resulted in many concerns with the wall substrait and installation quality of vinyl. MC to 
generate list of observations and issue to GSA. 
 
LVI - Not observed on site but scheduled to work in Area B 2nd floor Containment 
 
ADK - working on 2nd floor in Areas A and C possibly the basement.  ADK added conduit for future 
door contact wiring to access control system in MIRS room at stair 3.  This will be handled in PCO 128 
costs with MEPS.  
 
S&W - Staining of wood base was observed in ARea A rooms.  
 
RK -  Piping continues at both Basement Restrooms in corridor of Area B.  testing on domestic piping at 
restrooms #B037 and B004 passed this morning.  Return grille not installed in Basement room #  
to .  RK working on piping and ductwork on 2nd floor Area C. Insulator on site and Fire sprinkler 
contractor at Area C.    RK working in AHU 2W.  Area A RK added missing duct work at corridor to tie to 
Area B which was not tested but was accepted by GSA so the corridor work could continue with 
Drywall and finishes.  
 
FSG - working with RK in AHU-2W 
 
SIS -  Not observed on site 
H&L - working on the 2nd floor in Area A doing drywall tape and mud. Ceiling in rooms in Area A 
moving south underway along with corridor.  
 
ABC - on site working in area C level 2.  
 
Horizon Glass  - Installing windows at level 2 south east windows.  Several windows were broken on a 
rack outside of the new shredder room location.  
 
Lath and Plaster -  None observed.  
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Temperature: 

New Custom House - R2W34701/2
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Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 48 Chance of Snow:Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 

1/8/2014
Recorded by: Jacobs

 Sunny

On site (AM &PM).  
 
Reviewed missing scope items from Schedule with MC that need to be added; before the application 
45 will be recommended for payment.  Above MEP ceiling inspections continue on the on 2nd floor in 
Area A (south) and some back walk of areas reviewed on Friday 1-3-14 are still not acceptable or have 
passed.  Fire main pressure test taken this morning for 2 hours. Duct pressure test for east side east 
and west ducts from mech room north   Prep for meeting on costs and scope for PCO 128 tomorrow.  
 
LVI - Not observed on site but scheduled to work in Area B 2nd floor Containment 
 
ADK - working on 2nd floor in Areas A.  ADK changing emergency ballasts at all but one stair landing #2.  
Controls being installed in box at door curtain location at the security office.  
 
S&W - Staining of wood base was observed in ARea A rooms.  painting of trim at doors in Area C of 
Basement 
 
RK -  Piping continues at both Basement Restrooms in corridor of Area B #B037 and B031.  Neither 
room pipe will recieve insulation as previsouly did not have.  RK working duct pressure test of duct in 
Area C corridor.  Insulator on site insulating pipe in room B004 including domestic and radiant panel 
pipe. Fire sprinkler contractor at Area C continues.    No work observed in AHU 2W.  Area A RK added 
missing duct work  but not all the way to the intersection of A and B. Prefab pipe not on site.   
 
FSG - working with RK but not observed in AHU-2W. 
 
SIS -  Not observed on site 
H&L - working on the 2nd floor in Area A doing drywall in corridor south area A; approved to hang 
ceilings in soffits in 3 other rooms.   Reframing new shredder room per change in Area C. 
 
Ceiling Grid- Track hangers are being installed in new testing room 255.   
 
ABC - on site working in area C level 2.  
 
Horizon Glass  - Windows being delivered today for Area C.  Horizon glass moving windows to 
courtryard window locations Area D.  
 
Lath and Plaster -  None observed.  
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2/21/2013
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Weather: 46 Chance of Snow:Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 

1/9/2014
Recorded by: Jacobs

 Sunny

On site (AM &PM).  
 
Reviewed missing scope items from Schedule with MC  and adjusted payment application.  Reviewed 
PCO 128  wtih MC, ADK and RMI along with GSA and reviewed scope and proposal.  Attended the 
MEPS OAC conference call however few people were in attendence.  Above MEP ceiling inspections of 
the security office and  took place.  Back walk scheduled for 7:30 am tomorrow.  Air curtain in 
operation at the load dock door but is noisy and runs full time.  MC is investigating.   The West DOAS 
was turned off today to allow for work in the shaft to tie in the CRAC units.  Started review of the door 
frames and doors in basement corridors  
 
LVI - Not observed on site but scheduled to work in Area B 2nd floor Containment 
 
ADK - working on 2nd floor in Area C.  Basement work limited to Cafeteria room.  ADK had internal 
inspector on site today.  
 
S&W - door frames and doors in basement are being repaired by putting filler in the gouges and 
sanding started.   
 
RK -  Piping continues in Area C to extend copper to radiant panels; plumbing at new restrooms in 
medical underway;   Insulator on site insulating pipe in corridor of supply lines.  No work observed in 
AHU 2W by RK however FSG working on programing.   
 
FSG - working with RK but not observed in AHU-2W. 
 
SIS -  Not observed on site 
H&L - working on the 2nd floor in Area A doing drywall in corridor south area A; hanging ceilings in 
soffits in rooms.  tape, mud and finishing is fully started at the elevator lobby and moving south.    
 
Ceiling Grid - work is progressing in Area A.  
 
ABC - on site working in area C level 2.  Materials on site  
 
Horizon Glass  - no work observed 
 
Lath and Plaster -  repairs to the corridor walls at both A and C were observed 
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GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

76 40,631,571.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

88% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress

Signature Date of Report

 25.  INSPECTED BY

Jamie Blue

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

See Deficiency Log updated 12/13/13, attached in ePM
See Daily Reports 12/9/13, 12/10/13, 12/11/13, 12/12/13 & 12/13/13, attached in ePM

Through November 30, 2013
12/20/201312/13/2013 $35,151,888.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $22,571,635.00

12/20/2013



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

78 $40,631,571.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 88.27%
   b.  NORMAL     = = 88.27%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50

Signature Date of Report
 25.  INSPECTED BY

Jamie Blue
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$0.00
$0.00

$582,414.00
($582,414.00)

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Level 5 & 4 Stair Tower Fire Proofing Repair

12/20/2013

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

Buy American Waiver - Mechanical Gaskets
Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

Balancing Investigation BWCH

$0.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

$12,969.00

$582,414.00
$0.00

$74,920.00

Level 4 Suite 400 floor tile abatement

$158,656.00

$4,371.00
$65,321.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$40,000.00

$5,163,268.00
$114,722.00
$77,629.00
$68,341.00

$22,571,635.00 

12/13/2013 12/20/2013

10/27/2013

(to date)

$35,151,888.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/27/2013$0.00

GS-P-08-10-JB-5002

$22,215.00
Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00FPS TI Room 481
-$6,624.00

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00
SBA Level 4 TI $24,953.00



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

78 40,631,571.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 93.10% 43%

   b.  NORMAL     = = 93.10%
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64
PA65
PA66
PS67
PS68
PS69
PS70
PS71
PS72
PS73
PS74
PS75
PS76
PS77 Cancell
PS78

Signature Date of Report
 25.  INSPECTED BY

Jamie Blue
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

Bankruptcy TI credit -$9,184.00
New boiler $970,000.00

1/10/2014

$4,902.00
Unforeseen trench at boiler drain location
Boiler screen upgrade & temp gas tie-in

New boiler, Phase 2 $308,197.00

Dutch doors and door hardware MEPS $69,279.00

$1,085.00

$13,008.00MEPS Changes

W&V, domestic water CC, data cabling, misc $0.00
Bankruptcy remove work from SOW credit -$3,900.00

MEPS TI $1,520,062.00
Bankruptcy carpet replacement $11,300.00

PS63 Accounting info change $0.00
Budget cost transfer $0.00

Blast Security Upgrades $62,532.00
CLIN 0074 incorrect AND $0.00

SBA Tenant Space Changes, Level 5 $397,056.00

Levels 3 & 4 Miscellaneous finish improvements $102,502.00

Correction of funding string $0.00

SBA Tenant Space Changes, Level 3 $10,775.00
Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC $0.00

PS58
Integrate existing door security & access control w/panic bar hardware

$547.00

Level 3 Historic Door Hardware Repair $9,997.00
Suite 400 Millwork Modifications $4,505.00
Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00

Descoped Peer Reviw, Pipe Insulation, Photovoltaics $0.00
CC Temporary Playground Enclosure $9,990.00

1/3/2014 1/10/2014 $36,550,397.00

$22,571,635.00 

VCO00010 GS-P-08-10-JB-5002

3/27/2010 18,059,936.00$    

(to date)

$0.00 8/30/2013 10/27/2013 10/27/2013



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

76 40,631,571.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

88% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress

Signature Date of Report

 25.  INSPECTED BY

Jamie Blue

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

12/20/2013

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $22,571,635.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

See Deficiency Log updated 12/13/13, attached in ePM
See Daily Reports 12/9/13, 12/10/13, 12/11/13, 12/12/13 & 12/13/13, attached in ePM

Through December 31st, 2013
1/17/20141/10/2014 $36,550,397.00



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

78 $40,631,571.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 93.10%
   b.  NORMAL     = = 93.10%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50

Signature Date of Report
 25.  INSPECTED BY

Jamie Blue
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$22,215.00
Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00FPS TI Room 481
-$6,624.00

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00
SBA Level 4 TI $24,953.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/27/2013$0.00

GS-P-08-10-JB-5002

1/10/2014 1/17/2014

10/27/2013

(to date)

$36,550,397.00

$5,163,268.00
$114,722.00
$77,629.00
$68,341.00

$22,571,635.00 

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$40,000.00

$12,969.00

$582,414.00
$0.00

$74,920.00

Level 4 Suite 400 floor tile abatement

$158,656.00

$4,371.00
$65,321.00

1/17/2014

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

Buy American Waiver - Mechanical Gaskets
Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

Balancing Investigation BWCH

$0.00
$0.00

$582,414.00
($582,414.00)

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Level 5 & 4 Stair Tower Fire Proofing Repair

$0.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

78 40,631,571.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 93.10% 43%

   b.  NORMAL     = = 93.10%
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64
PA65
PA66
PS67
PS68
PS69
PS70
PS71
PS72
PS73
PS74
PS75
PS76
PS77 Cancell
PS78

Signature Date of Report
 25.  INSPECTED BY

Jamie Blue
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

(to date)

$0.00 8/30/2013 10/27/2013 10/27/2013

$22,571,635.00 

VCO00010 GS-P-08-10-JB-5002

3/27/2010 18,059,936.00$    

Descoped Peer Reviw, Pipe Insulation, Photovoltaics $0.00
CC Temporary Playground Enclosure $9,990.00

1/10/2014 1/17/2014 $36,550,397.00

PS58
Integrate existing door security & access control w/panic bar hardware

$547.00

Level 3 Historic Door Hardware Repair $9,997.00
Suite 400 Millwork Modifications $4,505.00
Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00

SBA Tenant Space Changes, Level 5 $397,056.00

Levels 3 & 4 Miscellaneous finish improvements $102,502.00

Correction of funding string $0.00

SBA Tenant Space Changes, Level 3 $10,775.00
Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC $0.00

PS63 Accounting info change $0.00
Budget cost transfer $0.00

Blast Security Upgrades $62,532.00
CLIN 0074 incorrect AND $0.00

W&V, domestic water CC, data cabling, misc $0.00
Bankruptcy remove work from SOW credit -$3,900.00

MEPS TI $1,520,062.00
Bankruptcy carpet replacement $11,300.00

$1,085.00

$13,008.00MEPS Changes

Bankruptcy TI credit -$9,184.00
New boiler $970,000.00

1/17/2014

$4,902.00
Unforeseen trench at boiler drain location
Boiler screen upgrade & temp gas tie-in

New boiler, Phase 2 $308,197.00

Dutch doors and door hardware MEPS $69,279.00



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

76 40,631,571.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

88% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress

Signature Date of Report

 25.  INSPECTED BY

Jamie Blue

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

12/20/2013

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $22,571,635.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

See Deficiency Log updated 12/13/13, attached in ePM
See Daily Reports 12/9/13, 12/10/13, 12/11/13, 12/12/13 & 12/13/13, attached in ePM

Through December 31st, 2013
1/24/20141/17/2014 $36,550,397.00



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

79 $40,631,571.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 93.10%
   b.  NORMAL     = = 93.10%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50

Signature Date of Report
 25.  INSPECTED BY

Jamie Blue
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$22,215.00
Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00FPS TI Room 481
-$6,624.00

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00
SBA Level 4 TI $24,953.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/27/2013$0.00

GS-P-08-10-JB-5002

1/17/2014 1/24/2014

10/27/2013

(to date)

$36,550,397.00

$5,163,268.00
$114,722.00
$77,629.00
$68,341.00

$22,571,635.00 

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$40,000.00

$12,969.00

$582,414.00
$0.00

$74,920.00

Level 4 Suite 400 floor tile abatement

$158,656.00

$4,371.00
$65,321.00

1/24/2014

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

Buy American Waiver - Mechanical Gaskets
Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

Balancing Investigation BWCH

$0.00
$0.00

$582,414.00
($582,414.00)

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Level 5 & 4 Stair Tower Fire Proofing Repair

$0.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

79 40,631,571.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 93.10% 43%

   b.  NORMAL     = = 93.10%
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64
PA65
PA66
PS67
PS68
PS69
PS70
PS71
PS72
PS73
PS74
PS75
PS76
PS77 Cancell
PS78
PS79 SOW reconciliation for CO2 monitors, bollards

Signature Date of Report
 25.  INSPECTED BY

Jamie Blue
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

(to date)

$0.00 8/30/2013 10/27/2013 10/27/2013

$22,571,635.00 

VCO00010 GS-P-08-10-JB-5002

3/27/2010 18,059,936.00$    

Descoped Peer Reviw, Pipe Insulation, Photovoltaics $0.00
CC Temporary Playground Enclosure $9,990.00

1/17/2014 1/24/2014 $36,550,397.00

PS58
Integrate existing door security & access control w/panic bar hardware

$547.00

Level 3 Historic Door Hardware Repair $9,997.00
Suite 400 Millwork Modifications $4,505.00
Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00

SBA Tenant Space Changes, Level 5 $397,056.00

Levels 3 & 4 Miscellaneous finish improvements $102,502.00

Correction of funding string $0.00

SBA Tenant Space Changes, Level 3 $10,775.00
Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC $0.00

PS63 Accounting info change $0.00
Budget cost transfer $0.00

Blast Security Upgrades $62,532.00
CLIN 0074 incorrect AND $0.00

W&V, domestic water CC, data cabling, misc $0.00
Bankruptcy remove work from SOW credit -$3,900.00

MEPS TI $1,520,062.00
Bankruptcy carpet replacement $11,300.00

$1,085.00

$13,008.00MEPS Changes

Bankruptcy TI credit -$9,184.00
New boiler $970,000.00

1/24/2014

$4,902.00
Unforeseen trench at boiler drain location
Boiler screen upgrade & temp gas tie-in

New boiler, Phase 2 $308,197.00

Dutch doors and door hardware MEPS $69,279.00
$0.00



Weather: 22 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 

1/27/2014
Recorded by: Jacobs

snow Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM).   
 
On site Huddle walk through with Mark and GSA.  Reviewed and final approvals on all security and IT 
related items were release by MEPS.  Laurie with BWG on site to review the quality of Vinyl installation 
on going.  Worked on estimate for Security and IT work.   Water test on hot water loop taken this 
morning but MC failed to inform GSA that it was started on Saturday.  Nate confirms acceptable.   
 
Wall behind new ducting for AHU in AHU2E installed but not finished. No copper to radiant panels 
insulated in ARea A, but ceiling is ready for tiles.  
 
No radiant panels installed south of mech room and grid ceiling not started in these rooms.  
 
 
LVI - not observed 
 
ADK - working in Area A adding fire alarm conduits above finished ceilings.  Lights being installed in 
stairwell at southwest corner.    
 
S&W - Painting chair railing in Area A. Painting ceilng of elevator lobby in Basement.       
 
RK - working on copper water lines in ARea B. New exhaust duct is installed from exterior wall towards 
restroom group   
 
FSG - observed in AHU2E; RK not observed 
 
SIS -  Not observed on site 
H&L -  Drywall installed at southwest corner of ARea A/B.  Drywall finishing in Area A.   
 
Ceiling Grid - started in rooms south of mech room Area A 
 
ABC - work by this trade was not observed.  
Horizon Glass  -  Window caulking at windows installed at south exterior area B. The one window over 
secuirty was not changed on Saturday as planned and window needs to be reworked.    
 
Colorado Flooring - Tile at elevator lobby complete saturday; tile continues south corridor to east and 
down east to top of stairs to lower basement.     
 
Soutwest CO - Vinyl wall covering observed in the commanders office suite.  Issues identified with 

             

  



Weather: 55°F Chance of Snow: 0%

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/21/2013

 Ptly sunny (AM)   Ptly Sunny (PM)

Daily Report 

Recorded by: Duane Coon

                
installation with MC and contractor.         
 
Carpet tiles delivered and stocked in various rooms of Area A.  
 
Gigapan - not observed on site.  
 
Freelance- Door frames being installed in ARea A in new locations and new oak trim at window lights in 
ARea A.  
 
                                                          
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 30 Chance of Snow:Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 

1/28/2014
Recorded by: Jacobs

clear and cold

On site (AM &PM).   
 
OAC meeting today.   
 
LVI - not observed 
 
ADK - working in Area A adding fire alarm conduits above finished ceilings.  Lights being installed in 
stairwell at southwest corner.    
 
S&W - Painting chair railing in Area A. Painting ceilng of elevator lobby in Basement.       
 
RK - working on copper water lines in ARea B. New exhaust duct is installed from exterior wall towards 
restroom group   
 
FSG - observed in AHU2E; RK not observed 
 
SIS -  Not observed on site 
H&L -  Drywall installed at southwest corner of ARea A/B.  Drywall finishing in Area A.   
 
MC - Removing staples and floor prep in Area C and B.  
 
Ceiling Grid - started in rooms south of mech room Area A 
 
ABC - work by this trade was not observed.  
Horizon Glass  -  Window caulking at windows installed at south exterior area B. The one window over 
secuirty was not changed on Saturday as planned and window needs to be reworked.    
 
Colorado Flooring - Tile at elevator lobby complete saturday; tile continues south corridor to east and 
down east to top of stairs to lower basement.     
 
Soutwest CO - Vinyl wall covering observed in the commanders office suite.  Issues identified with 
installation with MC and contractor.         
 
Carpet tiles  on site but nothing installed.  MEPS confirmed ashlar pattern for installation.   
 
Gigapan - not observed on site.  
 
Freelance- Door frames being installed in ARea A in new locations and new oak trim at window lights in 

   

  



Weather: 55°F Chance of Snow: 0%

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/21/2013

 Ptly sunny (AM)   Ptly Sunny (PM)

Daily Report 

Recorded by: Duane Coon

                   
ARea A.  
 
                                                          
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 48 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 

1/29/2014
Recorded by: Jacobs

sunny Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM).   
 
MC cancelled inspection for in-wallls due to RK not finished with toilet carriers 
 
 
LVI - not observed 
 
ADK - working in Area A adding fire alarm conduits above finished ceilings.  Lights being installed in 
stairwell at southwest corner.   Fire alarm piping in Area C underway with additional conduit  
 
S&W - Painting chair railing in Area A. Painting ceilng of elevator lobby in Basement.       
 
RK - working on copper water lines in ARea B. New exhaust duct is installed from exterior wall towards 
restroom group   
 
FSG - observed in AHU2E; RK not observed 
 
SIS -  Not observed on site 
H&L -  Drywall hung in ARea C north end but many sections removed for inspections not complete.  Door 
from ceremony room filled to new TR room today.   Drywall installed at south west corner of builidng but 
no finishes.  
 
MC - floor prep in Area C and B still underway with staples 
 
Ceiling Grid - some additional hangers installed in Area A 
 
ABC - working on piping in Area B.  
Horizon Glass  -  No work observed.  
 
Colorado Flooring -  installation of tile south west of lobby not complete.      
 
Soutwest CO - Vinyl wall covering observed in the commanders office suite.  Issues identified with 
installation with MC and contractor.  Proposed solution with painting pilasters is underway but mock 
needed so acceptance by MEPS can be made.        
 
Carpet tiles  on site but nothing installed.  .   
 
Gigapan - not observed on site.  
 

  



Weather: 55°F Chance of Snow: 0%

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/21/2013

 Ptly sunny (AM)   Ptly Sunny (PM)

Daily Report 

Recorded by: Duane Coon

       
 
Freelance- Door frames being installed in ARea A in new locations and new oak trim at window lights in 
ARea A.  
 
                                                          
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 48 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 

1/30/2014
Recorded by: Jacobs

sunny Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM).   
 
fire stopping inspections with Joe today in ARea C north of L line.  Reviewed vinly installation as 
compared to painted pilaster. MEPS meeting today and Keying plan with GSA and vendors and MEPS.  
Basement Bumpout punchlist today.  Backwalk of exterior grates (still not complete) and backwalk of 
northwest stairwell. (not complete).  Met with SIS on site to review Access Controls at doors for MEPS 
change order.  
 
LVI - not observed 
 
ADK - working in Area A adding fire alarm conduits above finished ceilings.  lights installed at basment 
lobby hallway. Fire alarm piping in Area C continues.  
 
S&W - painting touchups in Basement during punchlist.  wall painting in Area A today 
 
RK - working on copper water lines in ARea B. Ductwork branch runs in Area C underway at south end 
of area.    
 
FSG - not observed 
 
H&L -  rework  drywall in Area C due to inspections not done.  Framing started in Area B at soffits.   
 
MC - floor prep in Area C and B still underway with staples 
 
Ceiling Grid - some additional hangers installed in Area A 
 
ABC - working on piping in Area c.  
Horizon Glass  -  caulking around windows at South street side and courtryard area C.  
 
Colorado Flooring -  installation of tile south west of lobby area to the west floor was being filled.  
 
Marble - Fixing broken .   Working on new tile at bump in locations at door alcoves in Area A.  
Contractor has installed tile bed and awaits tile.   
 
Soutwest CO - Vinyl wall covering observed in the commanders office suite.  reviewed new installation 
method with MC today.  Acceptance not provided as the rooms were so poorly lit review was not 
possible.         
 

            

  



Weather: 55°F Chance of Snow: 0%

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/21/2013

 Ptly sunny (AM)   Ptly Sunny (PM)

Daily Report 

Recorded by: Duane Coon

 
Carpet tiles  on site but nothing installed.  .   
 
Gigapan - not observed on site.  
 
Freelance- Door frames being installed in ARea A in new locations and new oak trim at window lights in 
ARea A.  
 
                                                          
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

76 40,631,571.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

88% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress

Signature Date of Report

 25.  INSPECTED BY

Jamie Blue

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

12/20/2013

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $22,571,635.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

See Deficiency Log updated 12/13/13, attached in ePM
See Daily Reports 12/9/13, 12/10/13, 12/11/13, 12/12/13 & 12/13/13, attached in ePM

Through December 31st, 2013
1/24/20141/17/2014 $36,550,397.00



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

79 $40,631,571.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 93.10%
   b.  NORMAL     = = 93.10%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50

Signature Date of Report
 25.  INSPECTED BY

Jamie Blue
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$22,215.00
Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00FPS TI Room 481
-$6,624.00

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00
SBA Level 4 TI $24,953.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/27/2013$0.00

GS-P-08-10-JB-5002

1/17/2014 1/24/2014

10/27/2013

(to date)

$36,550,397.00

$5,163,268.00
$114,722.00
$77,629.00
$68,341.00

$22,571,635.00 

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$40,000.00

$12,969.00

$582,414.00
$0.00

$74,920.00

Level 4 Suite 400 floor tile abatement

$158,656.00

$4,371.00
$65,321.00

1/24/2014

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

Buy American Waiver - Mechanical Gaskets
Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

Balancing Investigation BWCH

$0.00
$0.00

$582,414.00
($582,414.00)

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Level 5 & 4 Stair Tower Fire Proofing Repair

$0.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

79 40,631,571.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 93.10% 43%

   b.  NORMAL     = = 93.10%
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64
PA65
PA66
PS67
PS68
PS69
PS70
PS71
PS72
PS73
PS74
PS75
PS76
PS77 Cancell
PS78
PS79 SOW reconciliation for CO2 monitors, bollards

Signature Date of Report
 25.  INSPECTED BY

Jamie Blue
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

(to date)

$0.00 8/30/2013 10/27/2013 10/27/2013

$22,571,635.00 

VCO00010 GS-P-08-10-JB-5002

3/27/2010 18,059,936.00$    

Descoped Peer Reviw, Pipe Insulation, Photovoltaics $0.00
CC Temporary Playground Enclosure $9,990.00

1/24/2014 1/31/2014 $36,550,397.00

PS58
Integrate existing door security & access control w/panic bar hardware

$547.00

Level 3 Historic Door Hardware Repair $9,997.00
Suite 400 Millwork Modifications $4,505.00
Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00

SBA Tenant Space Changes, Level 5 $397,056.00

Levels 3 & 4 Miscellaneous finish improvements $102,502.00

Correction of funding string $0.00

SBA Tenant Space Changes, Level 3 $10,775.00
Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC $0.00

PS63 Accounting info change $0.00
Budget cost transfer $0.00

Blast Security Upgrades $62,532.00
CLIN 0074 incorrect AND $0.00

W&V, domestic water CC, data cabling, misc $0.00
Bankruptcy remove work from SOW credit -$3,900.00

MEPS TI $1,520,062.00
Bankruptcy carpet replacement $11,300.00

$1,085.00

$13,008.00MEPS Changes

Bankruptcy TI credit -$9,184.00
New boiler $970,000.00

1/31/2014

$4,902.00
Unforeseen trench at boiler drain location
Boiler screen upgrade & temp gas tie-in

New boiler, Phase 2 $308,197.00

Dutch doors and door hardware MEPS $69,279.00
$0.00



Weather: 25 Chance of Snow:Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 

2/3/2014
Recorded by: Jacobs

Sunny and Cold

On site (AM &PM).   
 
fire stopping inspections with Joe today in ARea C north of L line.  Reviewed vinly installation as 
compared to painted pilaster. MEPS meeting today and Keying plan with GSA and vendors and MEPS.  
Basement Bumpout punchlist today.  Backwalk of exterior grates (still not complete) and backwalk of 
northwest stairwell. (not complete).  Met with SIS on site to review Access Controls at doors for MEPS 
change order.  
 
LVI - not observed 
 
ADK - Working on lighting controls and wiring through out Area A; wiringing for fire alarm in Area A 
and C.  Lamps being installed in ARea A offices  
 
S&W -  
 
RK - Observed some work in AHU 2E.    
 
FSG - In AHU 2E 
 
H&L -  Drywall finishing started in ARea C at north end of building.  Screw inspections or framing inspections 
not done.    
 
MC -  
 
Ceiling Grid -  
 
ABC - no observed  
 
Horizon Glass  -  No observed 
 
Colorado Flooring -  installation of grout bed and tiles at new door openings at Area A.    
 
Marble - Fixing broken marble at wall in corridor of ARea C and installing new marble base in corriodor 
of Area C.   
 
Soutwest CO - Vinyl wall covering  not observed  but photos of mockup in commanders suite were 
accepted.  painting the columns and pilasters and finishing all vinyl to the corner are cut edges was 
accepted.          
 

  



Weather: 55°F Chance of Snow: 0%

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/21/2013

 Ptly sunny (AM)   Ptly Sunny (PM)

Daily Report 

Recorded by: Duane Coon

          
 
Carpet tiles  on site but nothing installed.     
 
Gigapan - not observed on site.  
 
Freelance- not observed                                                           
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 10 Chance of Snow: yesTemperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 

2/4/2014
Recorded by: Jacobs

Snowing and cold

On site (AM &PM).   
 
OAC meeting today.  Inspections of Mechancial ductwork in north east wing shows issues with supply 
ducts missing.  This was shared with Nate during MEP inspection in Area C north.  Demo of old 
domestic piping still not removed in two main restrooms.   
 
 
LVI - not observed 
 
ADK - Working on replacing lamp in basement lobby that was scratched; whips for lights in Area A.    
 
S&W -   Painting walls and trim in Area A continues 
 
RK - Observed some work in AHU 2E. No additional work observed; but piping for radiant supply lines 
south to Mech room at Area C and bumpout to Area B was put on test. Photo not taken as we did not 
know it was under test.    
 
FSG - In AHU 2E 
 
H&L -  Drywall finishing continues in various places in Area A;  Drywall finishing with tape and mud 
continues at north end of building without Screw inspections or framing inspections done. Track being 
placed at ceiling at east end of area B for ceiling track.     
 
MC - Ladder removed and dissasembled from MEPS cage 
 
Ceiling Grid - No work observed and missing ceiling at Area A 
 
ABC - no observed  
 
Horizon Glass  -  No observed; MC reporting that ALL windows are complete as of Saturday  
 
Colorado Flooring -  Installed VTC in comander suite supply closet; installation of grout bed and tiles at 
new door openings at Area A in area of mail slots.    
 
Marble - Installing marble base in Area C. 
 
Soutwest CO - Vinyl wall covering  mock up room does not display entire installation process.  Len 
observed installation today.           
 

  



Weather: 55°F Chance of Snow: 0%

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/21/2013

 Ptly sunny (AM)   Ptly Sunny (PM)

Daily Report 

Recorded by: Duane Coon

             
 
Carpet tiles  on site but nothing installed.     
 
Gigapan - not observed on site.  
 
Rocky Mountain -  
 
Freelance- casing around windows and doors continue 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: -7 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 

2/5/2014
Recorded by: Jacobs

clear and cold Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM).   
 
MEP above ceiling inspection continues at Area C without any restroom locations as RK is not finished.  
In general RK missing shields and insulation on piping not done.  Screw inspection from north to Mech 
room missing many rooms as work not complete.   Hydronic test started for 4 hour period for  lines 
from Bumpout to AREA C mech room and Area B.  
 
Screw inspections at AREA C without much accomplished.  RK holding up the installation of drywall or 
removal of it for insulaiton. 
 
LVI - not observed 
 
ADK - Working on fire alarm piping; power at Area C continues and working in the AHU 2W was 
observed.  Lamps being installed in ARea C.     
 
S&W -   Painting walls and trim in Area A continues throughout at ceilings and walls and door stain is 
on going. Painting the pilasters continues throughout Area A ahead of the vinyl installer.   
 
RK - Observed some work in AHU 2W. piping work in AREA B is underway.  Ductwork is needed to 
finish many rooms at AREA C north end.  Seems like a limited number of people on site.     
 
FSG - In AHU 2W 
 
H&L -  Drywall finishing continues in various places in Area A;  Drywall finishing with tape and mud 
continues at north end of building.  Drywall being hung in Area C today.  Drywall finishing starting at south 
west corner of AREA A/B visitor lobby.  Framing started at east end of corridor at ceiling.     
 
MC - New Ladder place into  MEPS cage.  Old ladder on the outside of the cages for pick up. Flooring staples 
still being removed in Bump out area.  
 
Ceiling Grid - No work observed and missing ceiling at Area A 
 
ABC - no observed  
 
Horizon Glass  -  Nowork  observed  
 
Colorado Flooring -  installation of grout at tiles in area A of mail slots and two door openings at 
Testing room.    
 

  



Weather: 55°F Chance of Snow: 0%

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/21/2013

 Ptly sunny (AM)   Ptly Sunny (PM)

Daily Report 

Recorded by: Duane Coon

     
 
Marble - Installing marble base in Area C and B. 
 
Soutwest CO - Vinyl wall covering  ongoing in Area A           
 
Carpet tiles  on site but nothing installed.     
 
Gigapan - not observed on site.  
 
Rocky Mountain - puling wiring in Area B at 201 Door. 
 
Freelance- casing around windows and doors continue.  
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 2 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 

2/6/2014
Recorded by: Jacobs

sunny and cold Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM).   
 
MEP above ceiling inspection continues at Area C without any restroom locations as RK is not finished.  
In general RK missing shields and insulation on piping not done.  Water leaking out of access panel in 
174 due to water at piping in Medical of MEPS area A 
 
Meeting with MEPS OAC and minutes recorded.   
 
LVI - not observed 
 
ADK - FA conduit in Area C continues and working in the AHU 2W was observed.  Lamps being installed 
in ARea C.     
 
S&W -   Paint touchup in finished rooms of AREA A observed but many rooms not ready for paint or 
have not been sized for vinyl.    
 
RK - Observed work on chilled water piping just started in boiler room. Some work in AHU 2W. piping 
work in AREA B is underway.  Ductwork is needed to finish many rooms at AREA C north end.  Seems 
like a limited number of people on site.   Demolition of old piping in subbasement today with cutting 
pipe and hauling out that feeds old hot water heaters.   
FSG - In AHU 2E 
 
H&L -  Framing at the corridor of AREA B continues at area of the bumpout.      
 
MC - Flooring staples in Area B not removed 
 
Ceiling Grid - No work observed and many rooms the missing ceiling at Area A 
 
ABC - no observed  
 
Horizon Glass  -  No work  observed  
 
Colorado Flooring -  no work observed 
 
Marble - Installing marble base in Area C and B. 
 
Soutwest CO - Vinyl wall covering  ongoing in Area A           
 

            

  



Weather: 55°F Chance of Snow: 0%

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/21/2013

 Ptly sunny (AM)   Ptly Sunny (PM)

Daily Report 

Recorded by: Duane Coon

 
Carpet tiles  on site but nothing installed.     
 
Gigapan - not observed on site.  
 
Rocky Mountain - puling wiring in Area B at 201 Door. 
 
Freelance- casing around windows and doors continue.  
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

76 40,631,571.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

88% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress

Signature Date of Report

 25.  INSPECTED BY

Jamie Blue

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

12/20/2013

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $22,571,635.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

See Deficiency Log updated 12/13/13, attached in ePM
See Daily Reports 12/9/13, 12/10/13, 12/11/13, 12/12/13 & 12/13/13, attached in ePM

Through December 31st, 2013
1/24/20141/17/2014 $36,550,397.00



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

79 $40,631,571.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 93.10%
   b.  NORMAL     = = 93.10%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50

Signature Date of Report
 25.  INSPECTED BY

Jamie Blue
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$22,215.00
Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00FPS TI Room 481
-$6,624.00

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00
SBA Level 4 TI $24,953.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/27/2013$0.00

GS-P-08-10-JB-5002

1/17/2014 1/24/2014

10/27/2013

(to date)

$36,550,397.00

$5,163,268.00
$114,722.00
$77,629.00
$68,341.00

$22,571,635.00 

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$40,000.00

$12,969.00

$582,414.00
$0.00

$74,920.00

Level 4 Suite 400 floor tile abatement

$158,656.00

$4,371.00
$65,321.00

1/24/2014

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

Buy American Waiver - Mechanical Gaskets
Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

Balancing Investigation BWCH

$0.00
$0.00

$582,414.00
($582,414.00)

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Level 5 & 4 Stair Tower Fire Proofing Repair

$0.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

79 40,631,571.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 93.10% 43%

   b.  NORMAL     = = 93.10%
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64
PA65
PA66
PS67
PS68
PS69
PS70
PS71
PS72
PS73
PS74
PS75
PS76
PS77 Cancell
PS78
PS79 SOW reconciliation for CO2 monitors, bollards

Signature Date of Report
 25.  INSPECTED BY

Jamie Blue
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

(to date)

$0.00 8/30/2013 10/27/2013 10/27/2013

$22,571,635.00 

VCO00010 GS-P-08-10-JB-5002

3/27/2010 18,059,936.00$    

Descoped Peer Reviw, Pipe Insulation, Photovoltaics $0.00
CC Temporary Playground Enclosure $9,990.00

1/31/2014 2/7/2014 $36,550,397.00

PS58
Integrate existing door security & access control w/panic bar hardware

$547.00

Level 3 Historic Door Hardware Repair $9,997.00
Suite 400 Millwork Modifications $4,505.00
Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00

SBA Tenant Space Changes, Level 5 $397,056.00

Levels 3 & 4 Miscellaneous finish improvements $102,502.00

Correction of funding string $0.00

SBA Tenant Space Changes, Level 3 $10,775.00
Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC $0.00

PS63 Accounting info change $0.00
Budget cost transfer $0.00

Blast Security Upgrades $62,532.00
CLIN 0074 incorrect AND $0.00

W&V, domestic water CC, data cabling, misc $0.00
Bankruptcy remove work from SOW credit -$3,900.00

MEPS TI $1,520,062.00
Bankruptcy carpet replacement $11,300.00

$1,085.00

$13,008.00MEPS Changes

Bankruptcy TI credit -$9,184.00
New boiler $970,000.00

2/7/2014

$4,902.00
Unforeseen trench at boiler drain location
Boiler screen upgrade & temp gas tie-in

New boiler, Phase 2 $308,197.00

Dutch doors and door hardware MEPS $69,279.00
$0.00



Weather: 13 Chance of Snow:Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 

2/7/2014
Recorded by: Jacobs

sunny and cold

On site (AM &PM).   
 
MEP above ceiling inspection continues at Area C without any restroom locations as RK is not finished.  
In general RK missing shields and insulation on piping not done.  Domestic piping under test at Area C 
for 4 hours  
 
Meeting with MC and RK on performance.  Payment Application and site walk on % 
 
JEDI and Cator Ruma  and JCI on site reviewing BAS and flow issues with the system.  
 
LVI - not observed 
 
ADK - Working on fire alarm piping in Boiler Room; FA conduit in Area C continues and working in the 
AHU 2W was observed.  Lamps being installed in ARea C.     
 
S&W -   Painting  window sills in Area A and some touchup in finished rooms of AREA A.  Many rooms 
not ready for paint or have not been sized for vinyl.    
 
RK - Observed work on chilled water piping just started in boiler room. Some work in AHU 2W. piping 
work in AREA B is underway.  Ductwork is needed to finish many rooms at AREA C north end.  Seems 
like a limited number of people on site.   Demolition of old piping in subbasement today with cutting 
pipe and hauling out that feeds old hot water heaters.  Insulator on site today 
 
FSG - In AHU 2E 
 
H&L -  Framing at the corridor of AREA B continues at area of the bumpout.      
 
MC - New Ladder place into  MEPS cage.  Old ladder on the outside of the cages for pick up. Flooring staples 
still being removed in Bump out area.  
 
Ceiling Grid - No work observed and missing ceiling at Area A 
 
ABC - no observed  
 
Horizon Glass  -  No work  observed  
 
Colorado Flooring -  no work observed 
 
M bl   I lli  bl  b  i  A  A   h ld  i  bl  i ll d  3 i  

  



Weather: 55°F Chance of Snow: 0%

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/21/2013

 Ptly sunny (AM)   Ptly Sunny (PM)

Daily Report 

Recorded by: Duane Coon

 
Marble - Installing marble base in Area A; new thresolds in marble installed at 3 openings 
 
Southwest CO - Vinyl wall covering  ongoing in Area A           
 
Carpet tiles  on site but nothing installed.     
 
Gigapan - not observed on site.  
 
Rocky Mountain - not observed on site 
 
Freelance- casing around windows and doors continue finishing end of AREA A.  
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

76 40,631,571.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

88% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress

Signature Date of Report

 25.  INSPECTED BY

Jamie Blue

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

12/20/2013

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $22,571,635.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

See Deficiency Log updated 12/13/13, attached in ePM
See Daily Reports 12/9/13, 12/10/13, 12/11/13, 12/12/13 & 12/13/13, attached in ePM

Through December 31st, 2013
1/24/20141/17/2014 $36,550,397.00



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

79 $40,631,571.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 93.10%
   b.  NORMAL     = = 93.10%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50

Signature Date of Report
 25.  INSPECTED BY

Jamie Blue
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$22,215.00
Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00FPS TI Room 481
-$6,624.00

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00
SBA Level 4 TI $24,953.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/27/2013$0.00

GS-P-08-10-JB-5002

1/17/2014 1/24/2014

10/27/2013

(to date)

$36,550,397.00

$5,163,268.00
$114,722.00
$77,629.00
$68,341.00

$22,571,635.00 

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$40,000.00

$12,969.00

$582,414.00
$0.00

$74,920.00

Level 4 Suite 400 floor tile abatement

$158,656.00

$4,371.00
$65,321.00

1/24/2014

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

Buy American Waiver - Mechanical Gaskets
Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

Balancing Investigation BWCH

$0.00
$0.00

$582,414.00
($582,414.00)

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Level 5 & 4 Stair Tower Fire Proofing Repair

$0.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

79 40,631,571.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 93.10% 43%

   b.  NORMAL     = = 93.10%
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64
PA65
PA66
PS67
PS68
PS69
PS70
PS71
PS72
PS73
PS74
PS75
PS76
PS77 Cancell
PS78
PS79 SOW reconciliation for CO2 monitors, bollards

Signature Date of Report
 25.  INSPECTED BY

Jamie Blue
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

(to date)

$0.00 8/30/2013 10/27/2013 10/27/2013

$22,571,635.00 

VCO00010 GS-P-08-10-JB-5002

3/27/2010 18,059,936.00$    

Descoped Peer Reviw, Pipe Insulation, Photovoltaics $0.00
CC Temporary Playground Enclosure $9,990.00

2/7/2014 2/14/2014 $36,550,397.00

PS58
Integrate existing door security & access control w/panic bar hardware

$547.00

Level 3 Historic Door Hardware Repair $9,997.00
Suite 400 Millwork Modifications $4,505.00
Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00

SBA Tenant Space Changes, Level 5 $397,056.00

Levels 3 & 4 Miscellaneous finish improvements $102,502.00

Correction of funding string $0.00

SBA Tenant Space Changes, Level 3 $10,775.00
Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC $0.00

PS63 Accounting info change $0.00
Budget cost transfer $0.00

Blast Security Upgrades $62,532.00
CLIN 0074 incorrect AND $0.00

W&V, domestic water CC, data cabling, misc $0.00
Bankruptcy remove work from SOW credit -$3,900.00

MEPS TI $1,520,062.00
Bankruptcy carpet replacement $11,300.00

$1,085.00

$13,008.00MEPS Changes

Bankruptcy TI credit -$9,184.00
New boiler $970,000.00

2/14/2014

$4,902.00
Unforeseen trench at boiler drain location
Boiler screen upgrade & temp gas tie-in

New boiler, Phase 2 $308,197.00

Dutch doors and door hardware MEPS $69,279.00
$0.00



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

76 40,631,571.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

88% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress

Signature Date of Report

 25.  INSPECTED BY

Jamie Blue

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

12/20/2013

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $22,571,635.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

See Deficiency Log updated 12/13/13, attached in ePM
See Daily Reports 12/9/13, 12/10/13, 12/11/13, 12/12/13 & 12/13/13, attached in ePM

Through December 31st, 2013
1/24/20141/17/2014 $36,550,397.00



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

79 $40,631,571.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 93.10%
   b.  NORMAL     = = 93.10%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50

Signature Date of Report
 25.  INSPECTED BY

Jamie Blue
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$22,215.00
Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00FPS TI Room 481
-$6,624.00

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00
SBA Level 4 TI $24,953.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/27/2013$0.00

GS-P-08-10-JB-5002

1/17/2014 1/24/2014

10/27/2013

(to date)

$36,550,397.00

$5,163,268.00
$114,722.00
$77,629.00
$68,341.00

$22,571,635.00 

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$40,000.00

$12,969.00

$582,414.00
$0.00

$74,920.00

Level 4 Suite 400 floor tile abatement

$158,656.00

$4,371.00
$65,321.00

1/24/2014

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

Buy American Waiver - Mechanical Gaskets
Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

Balancing Investigation BWCH

$0.00
$0.00

$582,414.00
($582,414.00)

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Level 5 & 4 Stair Tower Fire Proofing Repair

$0.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

79 40,631,571.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 93.10% 43%

   b.  NORMAL     = = 93.10%
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64
PA65
PA66
PS67
PS68
PS69
PS70
PS71
PS72
PS73
PS74
PS75
PS76
PS77 Cancell
PS78
PS79 SOW reconciliation for CO2 monitors, bollards

Signature Date of Report
 25.  INSPECTED BY

Jamie Blue
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

(to date)

$0.00 8/30/2013 10/27/2013 10/27/2013

$22,571,635.00 

VCO00010 GS-P-08-10-JB-5002

3/27/2010 18,059,936.00$    

Descoped Peer Reviw, Pipe Insulation, Photovoltaics $0.00
CC Temporary Playground Enclosure $9,990.00

2/14/2014 2/21/2014 $36,550,397.00

PS58
Integrate existing door security & access control w/panic bar hardware

$547.00

Level 3 Historic Door Hardware Repair $9,997.00
Suite 400 Millwork Modifications $4,505.00
Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00

SBA Tenant Space Changes, Level 5 $397,056.00

Levels 3 & 4 Miscellaneous finish improvements $102,502.00

Correction of funding string $0.00

SBA Tenant Space Changes, Level 3 $10,775.00
Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC $0.00

PS63 Accounting info change $0.00
Budget cost transfer $0.00

Blast Security Upgrades $62,532.00
CLIN 0074 incorrect AND $0.00

W&V, domestic water CC, data cabling, misc $0.00
Bankruptcy remove work from SOW credit -$3,900.00

MEPS TI $1,520,062.00
Bankruptcy carpet replacement $11,300.00

$1,085.00

$13,008.00MEPS Changes

Bankruptcy TI credit -$9,184.00
New boiler $970,000.00

2/21/2014

$4,902.00
Unforeseen trench at boiler drain location
Boiler screen upgrade & temp gas tie-in

New boiler, Phase 2 $308,197.00

Dutch doors and door hardware MEPS $69,279.00
$0.00



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

76 40,757,811.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

88% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress

Signature Date of Report

 25.  INSPECTED BY

Jamie Blue

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

See Deficiency Log updated 12/13/13, attached in ePM
See Daily Reports 12/9/13, 12/10/13, 12/11/13, 12/12/13 & 12/13/13, attached in ePM

Through December 31st, 2013
1/24/20141/17/2014 $36,550,397.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $22,697,875.00

12/20/2013



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

80 $40,757,811.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 93.10%
   b.  NORMAL     = = 93.10%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50

Signature Date of Report
 25.  INSPECTED BY

Jamie Blue
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$0.00
$0.00

$582,414.00
($582,414.00)

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Level 5 & 4 Stair Tower Fire Proofing Repair

$0.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

1/24/2014

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

Buy American Waiver - Mechanical Gaskets
Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

Balancing Investigation BWCH

$12,969.00

$582,414.00
$0.00

$74,920.00

Level 4 Suite 400 floor tile abatement

$158,656.00

$4,371.00
$65,321.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$40,000.00

$5,163,268.00
$114,722.00
$77,629.00
$68,341.00

$22,697,875.00 

1/17/2014 1/24/2014

10/27/2013

(to date)

$36,550,397.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/27/2013$0.00

GS-P-08-10-JB-5002

$22,215.00
Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00FPS TI Room 481
-$6,624.00

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00
SBA Level 4 TI $24,953.00



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

80 40,757,811.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 92.63% 43%

   b.  NORMAL     = = 92.63%
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64
PA65
PA66
PS67
PS68
PS69
PS70
PS71
PS72
PS73
PS74
PS75
PS76
PS77 Cancell
PS78
PS79 SOW reconciliation for CO2 monitors, bollards
PS80 MEPS IT and Security Changes ###

Signature Date of Report
 25.  INSPECTED BY

Jamie Blue
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

Bankruptcy TI credit -$9,184.00
New boiler $970,000.00

2/28/2014

$4,902.00
Unforeseen trench at boiler drain location
Boiler screen upgrade & temp gas tie-in

New boiler, Phase 2 $308,197.00

Dutch doors and door hardware MEPS $69,279.00
$0.00

$1,085.00

$13,008.00MEPS Changes

W&V, domestic water CC, data cabling, misc $0.00
Bankruptcy remove work from SOW credit -$3,900.00

MEPS TI $1,520,062.00
Bankruptcy carpet replacement $11,300.00

PS63 Accounting info change $0.00
Budget cost transfer $0.00

Blast Security Upgrades $62,532.00
CLIN 0074 incorrect AND $0.00

SBA Tenant Space Changes, Level 5 $397,056.00

Levels 3 & 4 Miscellaneous finish improvements $102,502.00

Correction of funding string $0.00

SBA Tenant Space Changes, Level 3 $10,775.00
Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC $0.00

PS58
Integrate existing door security & access control w/panic bar hardware

$547.00

Level 3 Historic Door Hardware Repair $9,997.00
Suite 400 Millwork Modifications $4,505.00
Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00

Descoped Peer Reviw, Pipe Insulation, Photovoltaics $0.00
CC Temporary Playground Enclosure $9,990.00

2/21/2014 2/28/2014 $37,584,353.00

$22,697,875.00 

VCO00010 GS-P-08-10-JB-5002

3/27/2010 18,059,936.00$    

(to date)

$0.00 8/30/2013 10/27/2013 10/27/2013



Weather: 48 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 

3/3/2014
Recorded by: Jacobs

over cast/sunny Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM).   
inspections with Nate; screw inspections and above ceiling.  
 
AHU2E - ductwork is pulled apart and no plastic covers the ends.  fan unit and duct full of dust.   
 
Payment application  and measure light fixture for wall in Judge's restroom with JEn  
 
Discussions with MEPS and Maureen furniture in 231 and Army rooms.  
 
LVI - not observed 
 
ADK - installing mushroom light fixtures in Area A corridor.  5 installed.  FA wiring in Area A and pulling 
wire in Areas B and C 
 
S&W -  spraying the hollow metal door frames in medical areas.    
 
RK -  working in two restrooms doing RI of piping and waste lines in Area B and future dinning area.  
Working in AHU 2E cutting duct opening for AHU duct and fan unit.  sodering copper at sink location in 
bumpout dinning area.  Pipe insulation in Area B including dinning area.    
 
FSG - not observed 
 
H&L - framing in new baggage room 207; tape and mud in Medical rooms of Area C.  
 
MC -  cleaning floors in rooms in Area B 
 
Ceiling Grid - framing ties started in medical briefing room.  
 
ABC - not observed 
 
Horizon Glass  -  No work  observed  
 
Colorado Flooring -  placing tile bed at new drinking fountain in corridor area B 
 
Marble - base continues in Area B 
 
Southwest CO - work not observed 
 

             

  



Weather: 55°F Chance of Snow: 0%

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/21/2013

 Ptly sunny (AM)   Ptly Sunny (PM)

Daily Report 

Recorded by: Duane Coon

 
Gigapan -  working in  room bundling cabling and routing into racks 
 
Rocky Mountain - not observed on site 
 
Freelance- wood triming and casing of windows in assistant and ops offices and 212 in Area B.  
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 48 Chance of Snow: yesTemperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 

3/4/2014
Recorded by: Jacobs

sunny

On site (AM &PM).   
OAC meeting today 
 
Above ceilng inspections in Area A and B 
 
Site walk with MC to share details of incomplete work in basement, cage areas and subbasement 
 
Payment application  reviewed with Mark today.  
 
LVI - not observed 
 
ADK -  finishing up FA box move in 265 restroom; begin wire pull for FA in ARea A today.  
 
S&W -  work not observed 
 
RK -  connecting final duct trucklines as s/w corner of corridor; installing copper for restrooms  203 and 
204; waste line added after demolished incorrectly in staff lounge; working on radiant panels in Area C 
as ceiling grid is installed    
 
FSG - not observed 
 
H&L - drywall ceiling as inspections continued in Area A and B   
 
MC -  not observed 
 
Ceiling Grid - wires added for accoustical framing in Area C started today.  
 
ABC - not observed 
 
Horizon Glass  -  No work  observed  
 
Colorado Flooring -  placing tile bed at new thresold at room 211; tile set in Area C awaiting grout in 
medical hallways 
 
Marble - base continues in Area B 
 
Southwest CO - work not observed 
 

     

  



Weather: 55°F Chance of Snow: 0%

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/21/2013

 Ptly sunny (AM)   Ptly Sunny (PM)

Daily Report 

Recorded by: Duane Coon

 
Gigapan -  not observed 
 
Rocky Mountain - not observed on site 
 
Freelance- wood triming and casing of windows continues in Area B.  
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 57 Chance of Snow:Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 

3/5/2014
Recorded by: Jacobs

sunny

On site (AM &PM).   
 
Above ceilng inspections in Area A and B and at medical rooms 294 and 296.  water pressure test at 
the new dinning room locations today.  
 
LVI - not observed 
 
ADK -  Continue wire pull for FA in ARea A today; lighting controls operational at Area A corridor.  
 
S&W -  Painting walls in medical and pilasters for wallpaper installations 
 
RK -  Other sanitary pipe that does not appear to be replaced between carriers in rooms 203 and 204.    
RK on site but actual work not observed 
 
FSG - not observed 
 
H&L - Framing access in medical locations 294 and 296; drywall installed at 265 and 271  
 
MC -  not observed 
 
Ceiling Grid - tiles continue to be installed in Area A offices and some grid at medical wing rooms.  
 
ABC - not observed 
 
Horizon Glass  -  No work  observed  
 
Colorado Flooring -  cory tile at medical rooms and grouting continues.   
 
Marble - base continues in Area B 
 
Southwest CO - work not observed 
 
Gigapan -  not observed 
 
Rocky Mountain - not observed on site 
 
Freelance- wood triming and casing of windows continues in Area B.  
 
 

  



Weather: 55°F Chance of Snow: 0%

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/21/2013

 Ptly sunny (AM)   Ptly Sunny (PM)

Daily Report 

Recorded by: Duane Coon

 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 65 Chance of Snow:Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 

3/6/2014
Recorded by: Jacobs

sunny

On site (AM &PM).   
 
MC canceled the fire stopping inspections today.  water pressure test at the new dinning room 
locations passed.  
 
MC offered for us to inspect the dirt and debris in the AHU 2E unit today to only learn that is fully 
bolted together without any ability to see it.  MC is to send photos 
 
LVI - not observed 
 
ADK -  wiring lights in medical locations  
 
S&W -  Painting walls in medical and pilasters for wallpaper installations and staining of new cased 
openings on going.  staining base in sections in bumpout for placement otherplaces.   Installing 
durarock in mens and womens staff restrooms in area C.  
 
RK -  working on ductwork at the AHU-2E; plumbing for drinking fountain at main corridor 
 
FSG - not observed 
 
H&L - Durarock in 294 and 296; drywall installed in walls at Baggage and ceiling at 213A appl waiting; 
corner bead being installed at various levels of ceiling in Area C/B intersection 
 
MC -  Sweeping various rooms 
 
Ceiling Grid - tiles continue to be installed in Area A offices and some grid at medical wing rooms.  
 
ABC - not observed 
 
Horizon Glass  -  No work  observed  
 
Colorado Flooring -  no work observed.   
 
Marble - base continues in Area B at main application area 
 
Southwest CO - work not observed 
 
Gigapan -  Working in  and on 5th floor to discuss speakers not being wired correctly 
 

  



Weather: 55°F Chance of Snow: 0%

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/21/2013

 Ptly sunny (AM)   Ptly Sunny (PM)

Daily Report 

Recorded by: Duane Coon

                 
 
Rocky Mountain - not observed on site 
 
Freelance- wood triming and casing of windows continues in Area B and C.   
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 32 Chance of Snow: yesTemperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 

3/7/2014
Recorded by: Jacobs

overcast, raining, snowing

On site (AM &PM).   
 
On site with Mark reviewing the dust and debris inside the AHU units; reviewed lighting questions in 
Area C and discussed access controls plan.  
 
LVI - not observed 
 
ADK -  pulling wire for FA in Area C; setting lights in Male Ortho  
 
S&W -  staining at new wood trim locations in Area C and B and touchup stain in Commanders wing.  
 
RK -  working in AHU2E room on duct sections; installing drinking foundatin at main corridor.  RK has 
replaced the vent piping not replaced; RK confirmed that exsiting pipe between carriers in main RR 
was not changed as required. Insulator on site putting foal backed materials on duct in main corridor 
at south/west corner of corridor.  
 
FSG - not observed 
 
H&L - Durarock in 294 and 296 alternate materials continues at the male location and ceilings.  drywall 
finishing continues in various rooms in Area C and starting the area B.  framing for ceilng lids in medical on 
going.  
 
MC -  Sweeping various rooms 
 
Ceiling Grid - tiles continue to be installed in Area A offices and grid installed at  room today  
 
ABC - not observed 
 
Horizon Glass  -  No work  observed  
 
Colorado Flooring -  no work observed.   
 
Marble - not on site today 
 
Southwest CO - work not observed 
 
Gigapan -  not on site today 
 
R k  M t i   t b d  it  

  



Weather: 55°F Chance of Snow: 0%

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/21/2013

 Ptly sunny (AM)   Ptly Sunny (PM)

Daily Report 

Recorded by: Duane Coon

 
Rocky Mountain - not observed on site 
 
Freelance- wood triming and casing of windows continues in Area B and C.   
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 32 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 

3/10/2014
Recorded by: Jacobs

clear and cold Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM).   
 
Issued updated deficiency log to include the waste pipe not removed and replaced at restrooms 203 
and 204. 
 
PCO meeting and PCO updated information . 
 
Huddle call with GSA internal  discussions.   
 
LVI - not observed 
 
ADK -  Security wire at door contact at commander elevator bank and camera locaiton at ceiling in 
library.  Wire inplace for FA not terminated.  floor box installed and wired at new Conference room 
#267 
 
S&W - Not observed 
 
RK -  plumbing at restrooms 204. floor drains grouted and leveled in place at new restrooms in medical 
locations 
 
FSG - not observed 
 
H&L - Durarock in  and  alternate materials continues at the male location and ceilings.  drywall 
finishing continues in various rooms in Area C and starting the area B.  framing for ceilng lids in medical on 
going and restroom 203.  
 
MC -  not observed 
 
Ceiling Grid - not observed 
 
ABC - not observed 
 
Horizon Glass  -  No work  observed  
 
Colorado Flooring -  no work observed.   
 
Marble - not on site today 
 
S th t CO  k t b d 

  



Weather: 55°F Chance of Snow: 0%

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/21/2013

 Ptly sunny (AM)   Ptly Sunny (PM)

Daily Report 

Recorded by: Duane Coon

 
Southwest CO - work not observed 
 
Gigapan -  not on site today 
 
Rocky Mountain - not observed on site 
 
Freelance- wood triming and casing of windows continues in Area B    
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 32 Chance of Snow: yesTemperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 

3/11/2014
Recorded by: Jacobs

overcast, raining, snowing

On site (AM &PM).   
OAC meeting today followed by Mechanical Issues Meeting.  
 
Ceiling inspections throughout locations in Area B and minor areas in B i.e. ceremony room 
 
LVI - not observed 
 
ADK -  completed  floor box installed and wired at new Conference room ; working on FA in Area C 
 
S&W - Not observed 
 
RK -  work not observed 
 
FSG - not observed 
 
H&L - framing restroom ceiling  Durarock in 294 and 296 alternate materials continues at the male location 
and ceilings.  drywall finishing continues in various rooms in Area C and starting the area B.  framing for 
ceilng lids in medical on going and restroom 203. stated drywall mud on top of walls in staff restrooms 294 
and 296 
 
MC -  not observed 
 
Ceiling Grid - some grid in Area C 
 
ABC - not observed 
 
Horizon Glass  -  No work  observed  
 
Colorado Flooring -  Floor leveling medical area rooms 
 
Marble - not on site today 
 
Southwest CO - wall covering on going in several rooms in medical area of Area C 
 
Gigapan -  working in  and landing wires 
 
Rocky Mountain - not observed on site 
 
F l  d t i i  d i  f i d  ti  i  A  B    

  



Weather: 55°F Chance of Snow: 0%

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/21/2013

 Ptly sunny (AM)   Ptly Sunny (PM)

Daily Report 

Recorded by: Duane Coon

 
Freelance- wood triming and casing of windows continues in Area B    
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 55 Chance of Snow:Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 

3/12/2014
Recorded by: Jacobs

cold morning and sunny afternoon

On site (AM &PM).   
Basement backwalk items with Nate 
 
Ceiling inspections throughout locations in Area B and minor areas in B i.e. ceremony room 
 
LVI - not observed 
 
ADK -  working on FA in Area C 
 
S&W - painting in rooms in Area C and ceiling of corridor area C 
 
RK -  work not observed 
 
FSG - not observed 
 
H&L - framing restroom ceiling  in 203 mens restroom;  Durarock in 294 and 296 finalze with screw 
inspection by Nate awaiting mine. drywall mud on top of walls in staff restrooms 294 and 296 
 
MC -  not observed 
 
Ceiling Grid - some grid in Area C 
 
ABC - not observed 
 
Horizon Glass  -  No work  observed  
 
Colorado Flooring -  Floor leveling medical area rooms and set bases of new benches in the male ortho 
room 
 
Marble - not on site today 
 
Southwest CO - wall covering on going in several rooms in medical area of Area C 
 
Gigapan -  working in  and landing wires 
 
Rocky Mountain - not observed on site 
 
Freelance- setting main medical cabinet and off loaded cabinets and millwork 
 

  



Weather: 55°F Chance of Snow: 0%

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/21/2013

 Ptly sunny (AM)   Ptly Sunny (PM)

Daily Report 

Recorded by: Duane Coon

           
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 60 Chance of Snow:Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 

3/13/2014
Recorded by: Jacobs

clear and warm

On site (AM &PM).   
above ceiling inspections in corridor of Area B and elevator lobby; screw inspection of staff restroom 
294 and 296 
 
LVI - not observed 
 
ADK -  working on FA in Area C and finished minor wiring in Area B corridor 
 
S&W - painting walls in corridor of Area C  
 
RK -  work not observed 
 
FSG - not observed 
 
H&L -  framing wall in ; mud on new drywalls in  and ; screw inspection in same location; 
drywall on soffit in area B visitor room 
 
MC -  not observed 
 
Ceiling Grid - some grid in Area C rooms 
 
ABC - working on sprinkler heads in Area C female ortho room 
 
Horizon Glass  -  No work  observed  
 
Colorado Flooring -  Floor leveling medical area rooms around new bases of new benches in the male 
ortho room; floating floors in vision room. stock piling bench bases in Femal Ortho 
 
Marble - not on site today 
 
Southwest CO - wall covering on going in several rooms in medical area of Area C 
 
Gigapan -  working in  and landing wires 
 
Rocky Mountain - not observed on site 
 
Freelance- continue setting main medical cabinet 
 
 

  



Weather: 55°F Chance of Snow: 0%

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/21/2013

 Ptly sunny (AM)   Ptly Sunny (PM)

Daily Report 

Recorded by: Duane Coon

 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 65 Chance of Snow:Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 

3/14/2014
Recorded by: Jacobs

clear and warm

On site (AM &PM).   
In wall inspections; above ceiling inspection at the elevator lobby at medical was canceled as MC was 
not s in corridor of Area B and elevator lobby; screw inspection of staff restroom 294 and 296 
 
LVI - not observed 
 
ADK -  Conduits being installed at new control desk in room 210 at column. working on occ sensors in 
in Area C and wiring lights in Medical wing 
 
S&W - painting soffits in Area C throughout at south end of wing 
 
RK -  running lineset materials to hydronic pipe in Area A rooms that are missing; plumbing at wet wall 
of rr 203 
 
FSG - not observed 
 
H&L -  tape and mud on drywall in visiting and applicant waiting rooms.  tape and mud in admin room of 
Area B; drywall lide in B corridor today. soffit metal in Admininstration room 212;  
 
MC -  cleaning above ceilings not inspected in Area C 
 
Ceiling Grid - some grid in Area C rooms continue.  hangers for framing started in dinning room 
 
ABC - working on sprinkler heads in Area C  
 
Horizon Glass  -  on site iwth MC looking at scratched glass 
 
Colorado Flooring -  Floor leveling medical area rooms continues and VCT being installed at male ortho 
room  
 
Marble - not on site today 
 
Southwest CO - wall covering on going in several rooms in medical area of Area C 
 
Gigapan -  working in  and landing wires 
 
Rocky Mountain - not observed on site 
 
F l  i  i  i  di l bi  d h  i  ill k   

  



Weather: 55°F Chance of Snow: 0%

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/21/2013

 Ptly sunny (AM)   Ptly Sunny (PM)

Daily Report 

Recorded by: Duane Coon

 
Freelance- continue setting main medical cabinet and other misc millowrk.  
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 65 Chance of Snow:Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 

3/17/2014
Recorded by: Jacobs

clear and warm

On site (AM &PM).   
No inspections performed today as nothing was ready.  RK had 5 people on site . Cameras being 
reinstalled at various locations on the 5th floor.  
 
Worked on Schedule attachments for record  documents for GSA.  SOW for cleats 
 
LVI - not observed 
 
ADK -  Working on occ sensors in in Area C and wiring lights in Medical wing and ceiling of medial 
briefing at the main contol desk 
 
S&W - painting soffits ; door frames in medical and stain on wood trim at doors in Area C  
 
RK -  installing chilled water lines in AHU-2E today nothing else observed 
 
FSG - not observed 
 
H&L -  tape and mud on drywall in visiting and applicant waiting room an dfinal sand complete.  Tape and 
mud in  ceremony room today  and soffits being framed in the dinning areas  
 
MC -  cleaning floors and sweeping 
 
Ceiling Grid - more ceilng grid supports installed in Area B at main control room waiting area 201;  
 
ABC - not observed 
 
Horizon Glass  -  not observed 
 
Colorado Flooring -  Floor leveling medical area rooms continues and VCT installed at AUdio and Visual 
rooms and finished Male ortho 
 
Marble - not on site today 
 
Southwest CO - wall covering on going in several rooms in medical area of Area C 
 
Gigapan -  working in  and landing wires 
 
Rocky Mountain - not observed on site 
 

  



Weather: 55°F Chance of Snow: 0%

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/21/2013

 Ptly sunny (AM)   Ptly Sunny (PM)

Daily Report 

Recorded by: Duane Coon

       
 
Freelance- continue setting main medical cabinet and other misc millowrk.  Steel lockers installed in 
Mens Staff REstroom today.   
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

76 40,757,811.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

88% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress

Signature Date of Report

 25.  INSPECTED BY

Jamie Blue

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

12/20/2013

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $22,697,875.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

See Deficiency Log updated 12/13/13, attached in ePM
See Daily Reports 12/9/13, 12/10/13, 12/11/13, 12/12/13 & 12/13/13, attached in ePM

Through December 31st, 2013
1/24/20141/17/2014 $36,550,397.00



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

80 $40,757,811.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 93.10%
   b.  NORMAL     = = 93.10%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50

Signature Date of Report
 25.  INSPECTED BY

Jamie Blue
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$22,215.00
Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00FPS TI Room 481
-$6,624.00

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00
SBA Level 4 TI $24,953.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/27/2013$0.00

GS-P-08-10-JB-5002

1/17/2014 1/24/2014

10/27/2013

(to date)

$36,550,397.00

$5,163,268.00
$114,722.00
$77,629.00
$68,341.00

$22,697,875.00 

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$40,000.00

$12,969.00

$582,414.00
$0.00

$74,920.00

Level 4 Suite 400 floor tile abatement

$158,656.00

$4,371.00
$65,321.00

1/24/2014

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

Buy American Waiver - Mechanical Gaskets
Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

Balancing Investigation BWCH

$0.00
$0.00

$582,414.00
($582,414.00)

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Level 5 & 4 Stair Tower Fire Proofing Repair

$0.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

80 40,757,811.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 92.63% 43%

   b.  NORMAL     = = 92.63%
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64
PA65
PA66
PS67
PS68
PS69
PS70
PS71
PS72
PS73
PS74
PS75
PS76
PS77 Cancell
PS78
PS79 SOW reconciliation for CO2 monitors, bollards
PS80 MEPS IT and Security Changes ###

Signature Date of Report
 25.  INSPECTED BY

Jamie Blue
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

(to date)

$0.00 8/30/2013 10/27/2013 10/27/2013

$22,697,875.00 

VCO00010 GS-P-08-10-JB-5002

3/27/2010 18,059,936.00$    

Descoped Peer Reviw, Pipe Insulation, Photovoltaics $0.00
CC Temporary Playground Enclosure $9,990.00

3/7/2014 3/18/2014 $37,584,353.00

PS58
Integrate existing door security & access control w/panic bar hardware

$547.00

Level 3 Historic Door Hardware Repair $9,997.00
Suite 400 Millwork Modifications $4,505.00
Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00

SBA Tenant Space Changes, Level 5 $397,056.00

Levels 3 & 4 Miscellaneous finish improvements $102,502.00

Correction of funding string $0.00

SBA Tenant Space Changes, Level 3 $10,775.00
Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC $0.00

PS63 Accounting info change $0.00
Budget cost transfer $0.00

Blast Security Upgrades $62,532.00
CLIN 0074 incorrect AND $0.00

W&V, domestic water CC, data cabling, misc $0.00
Bankruptcy remove work from SOW credit -$3,900.00

MEPS TI $1,520,062.00
Bankruptcy carpet replacement $11,300.00

$1,085.00

$13,008.00MEPS Changes

Bankruptcy TI credit -$9,184.00
New boiler $970,000.00

3/18/2014

$4,902.00
Unforeseen trench at boiler drain location
Boiler screen upgrade & temp gas tie-in

New boiler, Phase 2 $308,197.00

Dutch doors and door hardware MEPS $69,279.00
$0.00



Weather: 33 Chance of Snow: yesTemperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 

3/18/2014
Recorded by: Jacobs

cloudy and snowing

On site (AM &PM).   
OAC meeting and mechanical issues follow up meeting today.  Above ceiling inspection today at 
restrooms  and various rooms i.e. travel room and Female urology room.  Met with RK and MC in 
basement boiler room and Restroom next to RK's office.   Back punch the basement area C today with 
just a few items open.  
 
LVI - not observed 
 
ADK -  Working on lights and wiriing for lights in Area C.   
 
S&W - painting walls in rooms in Area C south and soffits in various rooms; painting door frames at 
new urology rooms; varnish door trims at wood openings at staff lounge room 
 
RK -  installing chilled water lines in AHU-2E after welding in the basement for installation in the AHU-
2E;  working on toilet accessories in restroom 265 and 271; hydronic panels in process in Area A room 
261. need insulator to finish many domestic cold water throughout the building including old 
mechanical room and restrooms in basement.  Seal around floor drains in medical rooms; radiant 
panels being set in ARea C.  
 
FSG - not observed 
 
H&L -  tape and mud on drywall in visiting after screw inspection complete with Nate earlier; along with 
corridor area B.  Tape and mud in  ceremony room today ongoing with final coat.  tape and mud in visitor 
wating room started.  Drywall at soffits being framed in the dinning areas  
 
MC -  cleaning floors and sweeping corridor and in dinning hall 
 
Ceiling Grid - more ceilng grid supports installed in Area B at main control room waiting area and in 
area C 
 
ABC - not observed 
 
Horizon Glass  -  not observed 
 
Colorado Flooring -  Floor leveling medical area rooms continues and VCT installl starting at the femal 
waiting room  and mens staff restroom. 
 
Marble - not on site today 
 

  



Weather: 55°F Chance of Snow: 0%

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/21/2013

 Ptly sunny (AM)   Ptly Sunny (PM)

Daily Report 

Recorded by: Duane Coon

      
 
Southwest CO - wall covering on going in several rooms in medical area of Area C and moving south 
 
Gigapan -  working in  and landing wires 
 
Rocky Mountain - not observed on site 
 
Freelance- counter installed at the audio room complete an dvisual rooms.  
 
LaMonte - Metal lockers installed in Mens Staff Restroom  
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 50 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 

3/19/2014
Recorded by: Jacobs

sunny Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM).   
Above ceiling inspections in 203 not ready; 
 
OAC meeting  with MEPS today  
 
ADK -  Working on lights and wiriing for lights in Area C  
 
S&W - painting walls in rooms in Area b visiting rooms and soffits in various rooms and area C;  
 
RK -  setting fixtures in Restrooms 265 an 271 Area A and insulator on site working in basement and 
boiler rooms 
 
FSG - not observed 
 
H&L -  tape and mud on drywall in visiting ongoing and framing of soffits  
 
MC -  cleaning floors and sweeping corridor at elevator lobby medical area.  
 
Ceiling Grid - hanging grid in Area C 
 
ABC - not observed 
 
Horizon Glass  -  not observed 
 
Colorado Flooring -  Starting tile in Mens Staff REstroom; VCT installed at Female waiting in medicall  
and leveling floors in Women's staff restroom 
 
Marble - not on site today 
 
Southwest CO - work not observed today 
 
Gigapan - working in  
 
Rocky Mountain - not observed on site 
 
Freelance- installed window casing at ARea C hallway 
 
LaMonte - no work observed 
 

  



Weather: 55°F Chance of Snow: 0%

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/21/2013

 Ptly sunny (AM)   Ptly Sunny (PM)

Daily Report 

Recorded by: Duane Coon

     
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 50 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 

3/20/2014
Recorded by: Jacobs

sunny Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM).   
Above ceiling inspections in 203 and urinalsis rooms  and working on list of items for consultants for 
GSA; SOW for snow gems.  
 
ADK -  Working on lights and wiriing for lights in Area C  
 
S&W - painting walls in rooms in Area b visiting rooms and soffits in various rooms;  
 
RK -  setting fixtures in Restrooms 265 an 271 Area A and insulator on site working in basement and 
boiler rooms 
 
FSG - not observed 
 
H&L -  tape and mud on drywall in visiting ongoing  
 
MC -  cleaning floors and sweeping corridor at elevator lobby medical area.  
 
Ceiling Grid - work not observed 
 
ABC - not observed 
 
Horizon Glass  -  not observed 
 
Colorado Flooring -  Starting tile in Mens Staff REstroom; VCT installed at Female waiting in medicall 
finished 
 
Marble - not on site today 
 
Southwest CO - work not observed today 
 
Gigapan - not observed  
 
Rocky Mountain - not observed on site 
 
Freelance- installed window casing at ARea C hallway 
 
LaMonte - no work observed 
 
 

  



Weather: 55°F Chance of Snow: 0%

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/21/2013

 Ptly sunny (AM)   Ptly Sunny (PM)

Daily Report 

Recorded by: Duane Coon

 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

76 40,757,811.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

88% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress

Signature Date of Report

 25.  INSPECTED BY

Jamie Blue

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

12/20/2013

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $22,697,875.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

See Deficiency Log updated 12/13/13, attached in ePM
See Daily Reports 12/9/13, 12/10/13, 12/11/13, 12/12/13 & 12/13/13, attached in ePM

Through December 31st, 2013
3/21/20143/14/2014 $36,550,397.00



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

80 $40,757,811.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 93.10%
   b.  NORMAL     = = 93.10%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50

Signature Date of Report
 25.  INSPECTED BY

Jamie Blue
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$22,215.00
Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00FPS TI Room 481
-$6,624.00

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00
SBA Level 4 TI $24,953.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/27/2013$0.00

GS-P-08-10-JB-5002

1/17/2014 1/24/2014

10/27/2013

(to date)

$36,550,397.00

$5,163,268.00
$114,722.00
$77,629.00
$68,341.00

$22,697,875.00 

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$40,000.00

$12,969.00

$582,414.00
$0.00

$74,920.00

Level 4 Suite 400 floor tile abatement

$158,656.00

$4,371.00
$65,321.00

3/21/2014

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

Buy American Waiver - Mechanical Gaskets
Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

Balancing Investigation BWCH

$0.00
$0.00

$582,414.00
($582,414.00)

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Level 5 & 4 Stair Tower Fire Proofing Repair

$0.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

80 40,757,811.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 92.63% 43%

   b.  NORMAL     = = 92.63%
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64
PA65
PA66
PS67
PS68
PS69
PS70
PS71
PS72
PS73
PS74
PS75
PS76
PS77 Cancell
PS78
PS79 SOW reconciliation for CO2 monitors, bollards
PS80 MEPS IT and Security Changes ###

Signature Date of Report
 25.  INSPECTED BY

Jamie Blue
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

(to date)

$0.00 8/30/2013 10/27/2013 10/27/2013

$22,697,875.00 

VCO00010 GS-P-08-10-JB-5002

3/27/2010 18,059,936.00$    

Descoped Peer Reviw, Pipe Insulation, Photovoltaics $0.00
CC Temporary Playground Enclosure $9,990.00

3/14/2014 3/21/2014 $37,584,353.00

PS58
Integrate existing door security & access control w/panic bar hardware

$547.00

Level 3 Historic Door Hardware Repair $9,997.00
Suite 400 Millwork Modifications $4,505.00
Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00

SBA Tenant Space Changes, Level 5 $397,056.00

Levels 3 & 4 Miscellaneous finish improvements $102,502.00

Correction of funding string $0.00

SBA Tenant Space Changes, Level 3 $10,775.00
Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC $0.00

PS63 Accounting info change $0.00
Budget cost transfer $0.00

Blast Security Upgrades $62,532.00
CLIN 0074 incorrect AND $0.00

W&V, domestic water CC, data cabling, misc $0.00
Bankruptcy remove work from SOW credit -$3,900.00

MEPS TI $1,520,062.00
Bankruptcy carpet replacement $11,300.00

$1,085.00

$13,008.00MEPS Changes

Bankruptcy TI credit -$9,184.00
New boiler $970,000.00

3/21/2014

$4,902.00
Unforeseen trench at boiler drain location
Boiler screen upgrade & temp gas tie-in

New boiler, Phase 2 $308,197.00

Dutch doors and door hardware MEPS $69,279.00
$0.00



Weather: 55 Chance of Snow:Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 

3/25/2014
Recorded by: Jacobs

sunny

On site (AM &PM).   
OAC meeting and Mechanical meetings today.  
 
No site observations made today.   
 
ADK -  not observed 
 
S&W - not observed;  
 
RK-  not observed 
 
FSG - not observed 
 
H&L -  not observed 
MC -  not observed 
Ceiling Grid - work not observed 
 
ABC - not observed 
 
Horizon Glass  -  not observed 
 
Colorado Flooring -  work not observed 
 
Marble - not on site today 
 
Southwest CO - work not observed today 
 
Gigapan - not observed  
 
Rocky Mountain - not observed on site 
 
Freelance- work not observed 
 
LaMonte - no work observed 
 
   



Weather: 55°F Chance of Snow: 0%

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/21/2013

 Ptly sunny (AM)   Ptly Sunny (PM)

Daily Report 

Recorded by: Duane Coon

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 65 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 

3/26/2014
Recorded by: Jacobs

sunny Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM).   
Above ceiling inspections in exam rooms at Female ortho and restroom.  In wall inspections at wet wall 
of restroom in female inspection  and sink wall of #203.  Inspected fire stopping at all TR rooms floors 1 
-5.     
 
ADK -  Did not observe ADK today  
 
S&W - painting soffits in waiting room 201; and staining wood trim throughout C as completed by 
milworker.   
 
RK -  working in AHU-2E room doing insulation of large duct from AHU (2 people); RK had Jamie, Russ 
and field person on 5th floor and in 191 doing some assessments of the systems (but without ladders 
or anything to test).  Water line to new humidfer and condensate drain installed from  to 
restroom 203.  
Jedi on site working on settings, valve and drained coil in unit in 197.  water was black and adjustments 
needed again according to Jedi.   
 
FSG - not observed 
 
H&L -  framing soffits in travel office 210; mud and finishing elevator ceilng at medical area; drywall 
finishing at drinking fountain at Area B between 203.   
 
MC -  cleaning in wall locations for inspections of wet walls 
 
Ceiling Grid - installing tiles in conference room of Area A 
 
ABC - not observed 
 
Horizon Glass  -  not observed 
 
Colorado Flooring -  benches completed with base at legs in mens ortho room; black and white tiles 
being set in Mens staff locker room.   
 
Marble - not on site today 
 
Southwest CO -  vinly installed in Area A 213 and 213A;' vinly in fem waiting room.   
 
Gigapan - not observed  
 

  



Weather: 55°F Chance of Snow: 0%

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/21/2013

 Ptly sunny (AM)   Ptly Sunny (PM)

Daily Report 

Recorded by: Duane Coon

     
 
Rocky Mountain - not observed on site 
 
Freelance- wood stops being installed at various doors in ARea A; wood chair railing installed in Medical waiting 
and base in waiting room ;  
 
LaMonte - no work observed 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 60 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 

3/27/2014
Recorded by: Jacobs

sunny Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM).   
documentation review, posting drawings, sorting files and letters with GSA.  
 
No site observations made today.   
 
ADK -  not observed 
 
S&W - not observed;  
 
RK-  not observed 
 
FSG - not observed 
 
H&L -  not observed 
MC -  not observed 
Ceiling Grid - work not observed 
 
ABC - not observed 
 
Horizon Glass  -  not observed 
 
Colorado Flooring -  work not observed 
 
Marble - not on site today 
 
Southwest CO - work not observed today 
 
Gigapan - not observed  
 
Rocky Mountain - not observed on site 
 
Freelance- work not observed 
 
LaMonte - no work observed 
 
   



Weather: 55°F Chance of Snow: 0%

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/21/2013

 Ptly sunny (AM)   Ptly Sunny (PM)

Daily Report 

Recorded by: Duane Coon

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

76 40,757,811.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

88% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress

Signature Date of Report

 25.  INSPECTED BY

Jamie Blue

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

See Deficiency Log updated 12/13/13, attached in ePM
See Daily Reports 12/9/13, 12/10/13, 12/11/13, 12/12/13 & 12/13/13, attached in ePM

Through December 31st, 2013
3/28/20143/21/2014 $36,550,397.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $22,697,875.00

3/28/2014



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

80 $40,757,811.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 93.10%
   b.  NORMAL     = = 93.10%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50

Signature Date of Report
 25.  INSPECTED BY

Jamie Blue
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$0.00
$0.00

$582,414.00
($582,414.00)

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Level 5 & 4 Stair Tower Fire Proofing Repair

$0.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair

3/28/2014

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

Buy American Waiver - Mechanical Gaskets
Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

Balancing Investigation BWCH

$12,969.00

$582,414.00
$0.00

$74,920.00

Level 4 Suite 400 floor tile abatement

$158,656.00

$4,371.00
$65,321.00

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$40,000.00

$5,163,268.00
$114,722.00
$77,629.00
$68,341.00

$22,697,875.00 

1/17/2014 1/24/2014

10/27/2013

(to date)

$36,550,397.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/27/2013$0.00

GS-P-08-10-JB-5002

$22,215.00
Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00FPS TI Room 481
-$6,624.00

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00
SBA Level 4 TI $24,953.00



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

80 40,757,811.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 92.63% 43%

   b.  NORMAL     = = 92.63%
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64
PA65
PA66
PS67
PS68
PS69
PS70
PS71
PS72
PS73
PS74
PS75
PS76
PS77 Cancell
PS78
PS79 SOW reconciliation for CO2 monitors, bollards
PS80 MEPS IT and Security Changes ###

Signature Date of Report
 25.  INSPECTED BY

Jamie Blue
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

Bankruptcy TI credit -$9,184.00
New boiler $970,000.00

3/28/2014

$4,902.00
Unforeseen trench at boiler drain location
Boiler screen upgrade & temp gas tie-in

New boiler, Phase 2 $308,197.00

Dutch doors and door hardware MEPS $69,279.00
$0.00

$1,085.00

$13,008.00MEPS Changes

W&V, domestic water CC, data cabling, misc $0.00
Bankruptcy remove work from SOW credit -$3,900.00

MEPS TI $1,520,062.00
Bankruptcy carpet replacement $11,300.00

PS63 Accounting info change $0.00
Budget cost transfer $0.00

Blast Security Upgrades $62,532.00
CLIN 0074 incorrect AND $0.00

SBA Tenant Space Changes, Level 5 $397,056.00

Levels 3 & 4 Miscellaneous finish improvements $102,502.00

Correction of funding string $0.00

SBA Tenant Space Changes, Level 3 $10,775.00
Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC $0.00

PS58
Integrate existing door security & access control w/panic bar hardware

$547.00

Level 3 Historic Door Hardware Repair $9,997.00
Suite 400 Millwork Modifications $4,505.00
Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00

Descoped Peer Reviw, Pipe Insulation, Photovoltaics $0.00
CC Temporary Playground Enclosure $9,990.00

3/21/2014 3/28/2014 $37,584,353.00

$22,697,875.00 

VCO00010 GS-P-08-10-JB-5002

3/27/2010 18,059,936.00$    

(to date)

$0.00 8/30/2013 10/27/2013 10/27/2013



Weather: 55 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 

3/31/2014
Recorded by: Jacobs

sunny Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM).   
In office doing paper work and prposal review.  
 
No site observations made today.   
 
ADK -  not observed 
 
S&W - not observed;  
 
RK-  not observed 
 
FSG - not observed 
 
H&L -  not observed 
MC -  not observed 
Ceiling Grid - work not observed 
 
ABC - not observed 
 
Horizon Glass  -  not observed 
 
Colorado Flooring -  work not observed 
 
Marble - not on site today 
 
Southwest CO - work not observed today 
 
Gigapan - not observed  
 
Rocky Mountain - not observed on site 
 
Freelance- work not observed 
 
LaMonte - no work observed 
 
   



Weather: 55°F Chance of Snow: 0%

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/21/2013

 Ptly sunny (AM)   Ptly Sunny (PM)

Daily Report 

Recorded by: Duane Coon

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 55 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 

3/31/2014
Recorded by: Jacobs

sunny Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM).   
In office doing paper work and prposal review.  
 
No site observations made today.   
 
ADK -  not observed 
 
S&W - not observed;  
 
RK-  not observed 
 
FSG - not observed 
 
H&L -  not observed 
MC -  not observed 
Ceiling Grid - work not observed 
 
ABC - not observed 
 
Horizon Glass  -  not observed 
 
Colorado Flooring -  work not observed 
 
Marble - not on site today 
 
Southwest CO - work not observed today 
 
Gigapan - not observed  
 
Rocky Mountain - not observed on site 
 
Freelance- work not observed 
 
LaMonte - no work observed 
 
   



Weather: 55°F Chance of Snow: 0%

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/21/2013

 Ptly sunny (AM)   Ptly Sunny (PM)

Daily Report 

Recorded by: Duane Coon

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 55 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 

4/1/2014
Recorded by: Jacobs

sunny Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM).   
OAC meeting today.   
 
Reviewed fire caulking and 1st layer of board in fire rated assembly at 2nd floor stairwell 5 ceiling 
 
Mechanical meeting today with RK, JCI, Cator Ruma, MC, GSA, Jacobs, ME Group 
 
No site observations made today.   
 
ADK -  not observed 
 
S&W - not observed;  
 
RK-  not observed 
 
FSG - not observed 
 
H&L -  not observed 
MC -  not observed 
Ceiling Grid - work not observed 
 
ABC - not observed 
 
Horizon Glass  -  not observed 
 
Colorado Flooring -  work not observed 
 
Marble - not on site today 
 
Southwest CO - work not observed today 
 
Gigapan - not observed  
 
Rocky Mountain - not observed on site 
 
Freelance- work not observed 
 
LaMonte - no work observed 
 

  



Weather: 55°F Chance of Snow: 0%

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/21/2013

 Ptly sunny (AM)   Ptly Sunny (PM)

Daily Report 

Recorded by: Duane Coon

     
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 55 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 

4/2/2014
Recorded by: Jacobs

sunny Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM).   
Payment application review today on site and with Mark.  Job Walk at basement and subbasement 
location; room 107 chair damage i.e. cleanliness;  access panel in women's restroom 1st floor.  
 
ADK -  working Area A installing wire mold and labeling various plates throughout. Lights being 
installled in Area C today.  Lights replaced in subbasement down from PM Services old office today.    
 
S&W - Painting walls in visiting room  in MEPS location today.    
 
RK -  4 people on site but no work was observed. No work in the AHU 2-E observed.  
 
FSG - not observed 
 
H&L -  drywall finishing tape and mud on corridor wals of Area B .  Drywall installation started on walls in 
dinning hall.   
 
MC -  Installing hardware in MEPS location at commanders wing. Question on  a couple of doors and use of 
deadbolts and cipher locks.  installing door stops drilled into the floor at commanders wing.   
 
Ceiling Grid - no work observed 
 
ABC - no work observed 
 
Horizon Glass  -  not observed 
 
Colorado Flooring -  black and white ceramic floor tiles being set in MEens restroom 296; corrian trim 
piece to be used to fill gap at wall and new bench in mens' ortho rooms.  
 
Marble - not on site today 
 
Southwest CO -  vinly  being isntalled in ARea  B today at location of offices  and .    
 
Gigapan - not observed today 
 
Rocky Mountain - not observed on site 
 
Freelance- door stops in Area A not complete, window casing at ceremony room installed.  
 
L M t    k b d 

  



Weather: 55°F Chance of Snow: 0%

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/21/2013

 Ptly sunny (AM)   Ptly Sunny (PM)

Daily Report 

Recorded by: Duane Coon

 
LaMonte - no work observed 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 55 Chance of Snow:Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 

4/3/2014
Recorded by: Jacobs

sunny

On site (AM &PM).   
Updates to PCO logs and others; punchlist of boiler room; punchlist of various rooms in Are B of 
Basement but it was cancelled by contractor due to number of incomplete items on the pre-punchlist 
list prepared by MC.   
 
Glass door removed at 111 but repairs to scratches did not work.   
 
drain line from 2nd floor has caused damage to the IT office in 190 today and to coper and computers 
etc.  
 
ADK -  working Area A installing wire mold and labeling various plates throughout. Lights being 
installled in Area C today.   
 
S&W - Painting walls in visiting room 201 in MEPS location today.    
 
RK -  people on working on BAS system.  No work observed in the AHU 2-E room 
 
FSG - not observed 
 
H&L -  drywall finishing tape and mud in janitor closet in Area A between restrooms 265 and 271.   Drywall  
finishing continuing in dinning room and finshes in cooridor of Area B.   
 
MC -  Installing hardware in MEPS location moving south down area A. Question on  a couple of doors and 
use of deadbolts and cipher locks still open.  installing door stops drilled into the floor at commanders wing.   
 
Ceiling Grid - no work observed 
 
ABC - no work observed 
 
Horizon Glass  -  not observed 
 
Colorado Flooring -  black and white ceramic floor tiles being set in MEens restroom 296 continue;  
walls are ongoing in restrooms.  
 
Marble - not on site today 
 
Southwest CO -  vinly wall covering continues in area  B.    
 
Gi   ki     th  5th fl  b t t  h  hi d  t  i t ll    

  



Weather: 55°F Chance of Snow: 0%

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/21/2013

 Ptly sunny (AM)   Ptly Sunny (PM)

Daily Report 

Recorded by: Duane Coon

 
Gigapan - working on cameras on the 5th floor but courts have hired someone to install new ones so 
Gigaspan told not to reinstall old cameras per their contract.   
 
Rocky Mountain - not observed on site 
 
Freelance- Work not observed.  
 
LaMonte - no work observed 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

76 40,757,811.00$               
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

88% According to days
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress

Signature Date of Report

 25.  INSPECTED BY

Jamie Blue

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

4/4/2014

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $22,697,875.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

See Deficiency Log updated 12/13/13, attached in ePM
See Daily Reports 12/9/13, 12/10/13, 12/11/13, 12/12/13 & 12/13/13, attached in ePM

Through December 31st, 2013
3/21/20143/14/2014 $36,550,397.00



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

80 $40,757,811.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 93.10%
   b.  NORMAL     = = 93.10%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50

Signature Date of Report
 25.  INSPECTED BY

Jamie Blue
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$22,215.00
Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00FPS TI Room 
-$6,624.00

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00
SBA Level 4 TI $24,953.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/27/2013$0.00

GS-P-08-10-JB-5002

1/17/2014 1/24/2014

10/27/2013

(to date)

$36,550,397.00

$5,163,268.00
$114,722.00
$77,629.00
$68,341.00

$22,697,875.00 

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$40,000.00

$12,969.00

$582,414.00
$0.00

$74,920.00

Level 4 Suite 400 floor tile abatement

$158,656.00

$4,371.00
$65,321.00

4/4/2014

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

Buy American Waiver - Mechanical Gaskets
Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

Balancing Investigation BWCH

$0.00
$0.00

$582,414.00
($582,414.00)

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Level 5 & 4 Stair Tower Fire Proofing Repair

$0.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

80 40,757,811.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 92.63% 43%

   b.  NORMAL     = = 92.63%
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64
PA65
PA66
PS67
PS68
PS69
PS70
PS71
PS72
PS73
PS74
PS75
PS76
PS77 Cancell
PS78
PS79 SOW reconciliation for CO2 monitors, bollards
PS80 MEPS IT and Security Changes ###

Signature Date of Report
 25.  INSPECTED BY

Jamie Blue
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

(to date)

$0.00 8/30/2013 10/27/2013 10/27/2013

$22,697,875.00 

VCO00010 GS-P-08-10-JB-5002

3/27/2010 18,059,936.00$    

Descoped Peer Reviw, Pipe Insulation, Photovoltaics $0.00
CC Temporary Playground Enclosure $9,990.00

3/28/2014 4/4/2014 $37,584,353.00

PS58
Integrate existing door security & access control w/panic bar hardware

$547.00

Level 3 Historic Door Hardware Repair $9,997.00
Suite 400 Millwork Modifications $4,505.00
Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00

SBA Tenant Space Changes, Level 5 $397,056.00

Levels 3 & 4 Miscellaneous finish improvements $102,502.00

Correction of funding string $0.00

SBA Tenant Space Changes, Level 3 $10,775.00
Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC $0.00

PS63 Accounting info change $0.00
Budget cost transfer $0.00

Blast Security Upgrades $62,532.00
CLIN 0074 incorrect AND $0.00

W&V, domestic water CC, data cabling, misc $0.00
Bankruptcy remove work from SOW credit -$3,900.00

MEPS TI $1,520,062.00
Bankruptcy carpet replacement $11,300.00

$1,085.00

$13,008.00MEPS Changes

Bankruptcy TI credit -$9,184.00
New boiler $970,000.00

4/4/2014

$4,902.00
Unforeseen trench at boiler drain location
Boiler screen upgrade & temp gas tie-in

New boiler, Phase 2 $308,197.00

Dutch doors and door hardware MEPS $69,279.00
$0.00



Weather: 55 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 

4/7/2014
Recorded by: Jacobs

sunny Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM).   
MC doing individual punchlist  of Area A Commander Wing;  
February 2014 MonthlyReport 
No insulation on the condensate lines for the two humidifiers complete as of today 
 
ADK -  working Area B installing whips between fixtures in Visiting Room #Waiting ARea .  
Participated in MC punch.   
 
S&W - Painting in Area B and partcipated in Walkthrough with MC.   Painting complete in IT office.  
 
RK -  setting sinks/fixtures in medical wing.  No work observed in the AHU 2-E room 
 
FSG - installing thermostats in rooms south of AHU room in Area C offices.  
 
H&L -  drywall mud at soffits in the dinning location; sanding and drywall finishing at corridor west of center 
area in Area B.  Drywall  work with pre-punch group in Area A.   
 
MC -  not observed.   
 
Ceiling Grid - no work observed 
 
ABC - no work observed 
 
Horizon Glass  -  not observed 
 
Colorado Flooring -  while tiles being set on wall in men's urinology room; the tile complete in Mens 
staff restroom and grouting started.  Tiles being set on walls in Womens staff restroom; flooring 
leveling with materials in Admin room # today and carpet tiles complete in Shredder room and 
briefing command room .    
 
Marble - not on site today 
 
Southwest CO -  vinly contractor on pre-punch walk with MC.  
 
Gigapan - labeiling the panels in  today;    
 
Rocky Mountain - not observed on site 
 
F l  b  b i   d i ll d i  Vi i i  201 d li  d d i  l i  i  

  



Weather: 55°F Chance of Snow: 0%

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/21/2013

 Ptly sunny (AM)   Ptly Sunny (PM)

Daily Report 

Recorded by: Duane Coon

 
Freelance- base being cut and installed in Visiting 201 and paneling started and nearing completion in 
the ceremony room  
 
LaMonte - no work observed 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 65 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 

4/8/2014
Recorded by: Jacobs

sunny Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM).   
OAC and Mechanical meetings today.   
 
ADK -  No work observed today    
 
S&W - No work observed today    
 
RK -  No work observed today    
 
FSG - No work observed today    
H&L - No work observed today    
 
MC -  not observed.   
 
Ceiling Grid - no work observed 
 
ABC - no work observed 
 
Horizon Glass  -  not observed 
 
Colorado Flooring -  No work observed today    
 
Marble - not on site today 
 
Southwest CO -  No work observed today    
 
Gigapan - No work observed today      
 
Rocky Mountain - not observed on site 
 
Freelance- No work observed today    
 
LaMonte - no work observed 
 
 

  



Weather: 55°F Chance of Snow: 0%

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/21/2013

 Ptly sunny (AM)   Ptly Sunny (PM)

Daily Report 

Recorded by: Duane Coon

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 70 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 

4/9/2014
Recorded by: Jacobs

sunny Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM).   
punchlist of remaining rooms in Area B of the basement with Casey and Randy and back punch the 
areas in C not completed.  
 
ADK -  No work observed today    
 
S&W - Painting in Area B and areas in C south corridor.   
 
RK -    No work observed in the AHU room 
 
FSG - No work observed today    
 
H&L -  No work observed today    
 
MC -  not observed.   
 
Ceiling Grid - no work observed 
 
ABC - no work observed 
 
Horizon Glass  -  not observed 
 
Colorado Flooring -  wall tile continues in the urlogy mens room except the exterior courtryard wall 
that has the bump. the tile flooring and walls in mens staff restrooms grouted.  
flooring in Admin continues today.    
 
Marble - not on site today 
 
Southwest CO -  vinly contractor installing in Area B visiting areas.  
 
Gigapan - labeiling the panels in  today;    
 
Rocky Mountain - not observed on site 
 
Freelance- setting millwork in secure storage and main counter in visiting areas set.  
 
LaMonte - no work observed 
 
 

  



Weather: 55°F Chance of Snow: 0%

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/21/2013

 Ptly sunny (AM)   Ptly Sunny (PM)

Daily Report 

Recorded by: Duane Coon

 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 69 Chance of Snow:Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 

4/10/2014
Recorded by: Jacobs

sunny

On site (AM &PM).   
Insulation of the humidifer condensate lines appears to be fully done except above hard lid ceilings 
that will require inspection.   
Backwalk punch of various locations.  
 
ADK -  workin lights in baggage room 207 and in dinning room locations.    
 
S&W - Painting elevator lobby today and corrdior trim at ceiling and wall of corridor C south end.   
 
RK -  sweating copper in AHU2E room today; RK on site working on radiant panels in Dinning room 
locations.  Barry inquired about working Friday on cross connect that was installed incorrectly for 
heating loop on the 5th floor.  
 
FSG - installing thermostats  wiring in dinning room   
 
H&L -  did not observe them on site 
 
MC -  hardware continues in Area A eventhough MC reported all installed.  Hinged doors delivered and set 
in rooms.   
 
Ceiling Grid - wires being shot into deck in room visitor waiting room 226 
 
ABC - no work observed 
 
Horizon Glass  -  not observed 
 
Colorado Flooring -  tile work started in female restroom 252A today.  tile work started but not 
complete in womens staff restroom.   flooring leveling done and mastic installed in room  
applicant waiting room and VCT installation started.     
 
Marble - not on site today 
 
Southwest CO -  vinly contractor installing vinyl on walls in waiting area 201 today.  
 
Gigapan - not observed.  
 
Rocky Mountain - not observed on site 
 
F l  i lli  hi  d d   i  A  C l i   d  i ll d h h  2 d 

  



Weather: 55°F Chance of Snow: 0%

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/21/2013

 Ptly sunny (AM)   Ptly Sunny (PM)

Daily Report 

Recorded by: Duane Coon

 
Freelance- installing hinges and door stops in Area C locations; corner guards installed throughout 2nd 
floor (not sure of the date) ; setting baggage room cubbies today.   
 
LaMonte - no work observed 
 
RMI - installing security and fiber for paging system  
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

76 40,757,811.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  DB CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

88% According to days 88%
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100 BWG is a Subcontractor to DB - M/C 0.16$                  
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-5785 Jobsite - 999  18th St., North Tower, Suite 1125
 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION      INSPECTION          INSPECTIONS

   FINAL FOR WEEK ENDING:          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Building

Progress

Signature Date of Report

 25.  INSPECTED BY

Jamie Blue

 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

4/4/2014

N/A

Office Building Update

10/27/2013

Modernization

18,059,936.00$   $22,697,875.00

VCO00010 GS-P-08-10-JB-5002

10/27/20138/30/2013

3/27/2010

See Deficiency Log updated 12/13/13, attached in ePM
See Daily Reports 12/9/13, 12/10/13, 12/11/13, 12/12/13 & 12/13/13, attached in ePM

Through April 11th 2014
4/11/20144/4/2014 $37,584,353.00



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

80 $40,757,811.00
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 93.10%
   b.  NORMAL     = = 93.10%

 16.  A-E FIRM BWG Architects
1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS01 Option 1 Blast Mitigation
PS02 Option 7 Basement Security
PS03 Waterline Replacement
PS04 O&M Support
PS05 MEPS Design
PS06 Additional Funding for PS03
PS07 Data Cabling
PS08 Historical Improvements
PS09 Additional ARRA Funds for Base
PS10 Playground Construction
PS11 RWA Work BC 1st Floor
PC12 Replace SS & Add Photovoltaic Panels
PS13 Admin Change.  Correct ARRA coding
PS14 O&M Additional Funds
PS15 Anchor Reinforcement to window frames
PA16 Admin Changes/Change ARRA Accounting Code
PS17 Water Sewage Definitized 
PC18 Option 14 Additional Wiring Requirements
PS19 Courtyard Overhead Door Replacement
PS20 Correct PN Number
PS21 Door Refinish
PS22 Cancel PS21(Separate Contract GS-08P-11-JB-C-0092)
PS23 Door Refinish
PS24 RFI 56 5th floor fire proofing correction
PS25 Level 2 MEPS doors and trim
PS26 Administrative modification - clean up accounting
PS27 Flat Plate Heat Exchanger
PS28 Amendment for the following items that were in the base agreement 
PS29 Admin Correction to Mod 28
PS30 SBA 3rd and 4th TI Work 
PS31 4th floor Corridor Lintles as identified in RFI 0061
PS32 Bankruptcy Cat6 to Cat6A Upgrade
PS33
PS34
PS35
PS36
PS37
PS38
PS39
PS40
PS41
PS42
PS43
PA44
PS45
PS46
PS47
PS48
PS49
PS50

Signature Date of Report
 25.  INSPECTED BY

Jamie Blue
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

$22,215.00
Historic Corridor Widening $77,997.00

$0.00
$4,361.00
$6,624.00
$34,986.00

$3,716.00FPS TI Room 
-$6,624.00

Level 4 Soffit Repaint
SBA HCAM TI $30,052.00

$3,261.00
SBA Level 4 TI $24,953.00

VCO00010

3/27/2010

8/30/2013

18,059,936.00$    

10/27/2013$0.00

GS-P-08-10-JB-5002

1/17/2014 1/24/2014

10/27/2013

(to date)

$36,550,397.00

$5,163,268.00
$114,722.00
$77,629.00
$68,341.00

$22,697,875.00 

$111,000.00

$1,491,248.00

$1,469,456.00
$0.00

$5,972.00
$738,244.00

$2,566,798.00
$5,006,065.00

$275,797.00
$15,317.00

$40,000.00

$12,969.00

$582,414.00
$0.00

$74,920.00

Level 4 Suite 400 floor tile abatement

$158,656.00

$4,371.00
$65,321.00

4/11/2014

5th Floor Sprinkler Code Changes

$0.00
$9,387.00
$3,496.00
$4,941.00

Level 4 Electrical Receptacle & Cover Plate Replacement

Level 4 Historic Picture Rail Consolidation

$0.00
$9,611.00

Buy American Waiver - Mechanical Gaskets
Level 4 wood and rubber base replacement

Historic Showcases 400 & 470
Delete PS42

Balancing Investigation BWCH

$0.00
$0.00

$582,414.00
($582,414.00)

$36,925.00
$59,421.00

$582,414.00
$9,996.00

$0.00
$118,026.00

Time Chang, HVAC Insulation Credit, Asbestos Debris Level 4, Penthouse 
Level 5 & 4 Stair Tower Fire Proofing Repair

$0.00

Buy American Waiver - Flush Valve

Level 5 & 4 Stair Tower Fire Proofing Repair



GENERAL SERVICES ADMINISTRATION - PUBLIC BUILDINGS SERVICE  1.  D&C WORK ORDER NO.

INSPECTION REPORT ON WORK UNDER CONTRACT
 2.  LOCATION (Street, city, and State)  3.  BUILDING

New Customs House Modernization Project Office Building Update
721 19th Street, Denver CO 80202

 4.  CONTRACTOR'S NAME AND ADDRESS  5.  TYPE OF WORK  6.  CONTRACT FOR

Matsuo Engineering/Centerre Construction Modernization X REPAIRS

4100 E. Mississippi Ave, Suite 1225 X ALTERATIONS

Denver, CO 80246 NEW CONSTRUCTION

 7.  PROJECT NO.  8.  CONTRACT NO.  9.  DATE OF RECEIPT  10.  ORIGINAL  11.  CUMULATIVE   12.  CONTRACT

      OF NOTICE TO         CONTRACT        CHANGE ORDERS*         PRICE TO DATE

      PROCEED         PRICE   a.  NO.   b.  AMOUNT         

80 40,757,811.00$              
 13.  LIQUIDATED 14.  COMPLETION DATE 15.  PERCENTAGE OF COMPLETION

        DAMAGES PER DAY  a.  CONTRACT  b.  REVISED  c.  ESTIMATED  d.  ACTUAL

   a.  ACTUAL     = = 92.63% 43%

   b.  NORMAL     = = 92.63%
 16.  A-E FIRM BWG Architects

1301 Wazee Street, Suite 100
Denver, CO  80204

 17.  CONSTRUCTION ENGINEER  18.  GSA ENGINEER MAKING INSPECTION

CMa - Jacobs Project Management Co. Jacobs - GSA Rep.
1100 North Glebe Road, Suite 500, Arlington VA, 22201-578Jobsite - 999  18th St., North Tower, Suite 1125

 19.  TYPE OF INSPECTION  20.  DATE OF LAST  21.  DATE OF THIS  22.  ADDITIONAL  23.  PAYMENT RECOMMENDED

   PROGRESS X          INSPECTION         INSPECTION          INSPECTIONS

   FINAL          RECOMMENDED

   POST-FINAL X YES NO

 24.  STATE BELOW GENERAL CONDITIONS OF THE WORK; SUFFICIENCY OF LABOR FORCE; DELAYS, CORRECTIVE ACTION TAKEN, 
         AND RECOMMENDATIONS.  (Proposals should be forwarded under separate cover.)   *LIST CHANGE ORDERS FOR $50,000 AND OVER AUTHORIZED 

         DURING REPORT PERIOD, INDICATING AMOUNT AND BRIEF DESCRIPTION OF WORK.

Modifications / Change Orders
PS51
PS52
PS53
PS54
PS55
PS56
PS57

PS59
PS60

PS61
PA62
PS63
PA64
PA65
PA66
PS67
PS68
PS69
PS70
PS71
PS72
PS73
PS74
PS75
PS76
PS77 Cancell
PS78
PS79 SOW reconciliation for CO2 monitors, bollards
PS80 MEPS IT and Security Changes ###

Signature Date of Report
 25.  INSPECTED BY

Jamie Blue
 26.  PAYMENT REQUEST (For repair contracts under $100,000)

DIRECTOR OF REGIONAL DATA OR CONTRACTING OFFICER (Signature) DATE

AND FINANCIAL MANAGEMENT

APPROVED FOR PAYMENT %

(See reverse for instructions concerning final payment) GSA FORM 220 (Jan. '66)

(to date)

$0.00 8/30/2013 10/27/2013 10/27/2013

$22,697,875.00 

VCO00010 GS-P-08-10-JB-5002

3/27/2010 18,059,936.00$    

Descoped Peer Reviw, Pipe Insulation, Photovoltaics $0.00
CC Temporary Playground Enclosure $9,990.00

4/4/2014 4/11/2014 $37,584,353.00

PS58
Integrate existing door security & access control w/panic bar hardware

$547.00

Level 3 Historic Door Hardware Repair $9,997.00
Suite 400 Millwork Modifications $4,505.00
Refurbish door and window frames $7,243.00
SBA DFC TI $38,433.00

SBA Tenant Space Changes, Level 5 $397,056.00

Levels 3 & 4 Miscellaneous finish improvements $102,502.00

Correction of funding string $0.00

SBA Tenant Space Changes, Level 3 $10,775.00
Descope of PV; Daycare ACM Removal, Cabling, Fireproofing, Subflooring, 
Sprinkler Relocation, Schedule extension and GC $0.00

PS63 Accounting info change $0.00
Budget cost transfer $0.00

Blast Security Upgrades $62,532.00
CLIN 0074 incorrect AND $0.00

W&V, domestic water CC, data cabling, misc $0.00
Bankruptcy remove work from SOW credit -$3,900.00

MEPS TI $1,520,062.00
Bankruptcy carpet replacement $11,300.00

$1,085.00

$13,008.00MEPS Changes

Bankruptcy TI credit -$9,184.00
New boiler $970,000.00

4/11/2014

$4,902.00
Unforeseen trench at boiler drain location
Boiler screen upgrade & temp gas tie-in

New boiler, Phase 2 $308,197.00

Dutch doors and door hardware MEPS $69,279.00
$0.00
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New Custom House - R2W34701/2

Jacobs Daily Report 

4/11/2014
Recorded by: Jacobs

sunny

On site (AM &PM).   
Payment application; review wiring scope of work for demolition;  Review doors with Mark and cloth 
wiring issue and judges fixture.  Call with MEPS today on operation of dead bolt vs cipher on dutch 
door.  
 
Punchlists for today were cancelled by MC due to lack of final work.  To be rescheduled for Monday.    
 
ADK -  working lights in applicant and visitor waiting and in various areas in C.    
 
S&W - Re painted the elevator lobby again.  staining on corner guards and minor painting.   
 
RK -  No one observed 
 
FSG - no one observed 
 
H&L -  forman meeting with MC today but no work observed 
 
MC -  hardware continues in Area A and hangind the dutch doors in two locations.    
 
Ceiling Grid - not work observed 
 
ABC - no work observed 
 
Horizon Glass  -  not observed 
 
Colorado Flooring -  tile work  continues  in female restroom 252A today.  tile work continues  in 
womens staff restroom along with grouting.   VCT tiles set in both  applicant waiting room  and 
visiting rooms.     
 
Marble - not on site today 
 
Southwest CO -  no work observed today but they were on site.  
 
Gigapan - no one observed today 
 
Rocky Mountain - not observed on site 
 
Freelance- installed door caseing at new IT office; setting new counter top on millwork at main control 
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Daily Report 

Recorded by: Duane Coon

                 
desk.    
 
LaMonte - no work observed 
 
Meridian - On site terminating devices in Area C.  
 
RMI - not observed today 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
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Clear and Sunny AM and PM Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
9/27/2013

Recorded by: Jacobs

On site (AM &PM).  8:30 am telephone conference with MC and GSA took place to discuss Xcels 
status and information gathered  on meter installation.  

Contractors on site were not observed.  

                                                         

Deficiencies Observed:  Corrective Actions: 



Weather: 80 Chance of Snow:

Daily Report 

Page 1 of 2

Clear and Sunny AM and PM Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 
9/30/2013

Recorded by: Jacobs

On site (AM &PM).  9:00 met with GSA, RKMI, MC and Xcel about meter installation for permanent 
gas service.  Xcel has decided to install permanent meter in lieu of temporary meter which is being 
targeted for late this week or early next week.  RKMI and MC  measured area of increased meter pad 
that is necessary to Xcel and removal of existing bushes.  RK will complete its piping at the meter 
location concurrently with Xcel when they arrive to install new pipe from street to meter location.  
Xcel's effort will be a two day effort with street work connection and setting meter.  Services to the 
building will be shut down for 2nd day with gas being introduced that day or on day 3.  They prefer to 
work during the week and not on a weekend.  

9:30 on site huddle with MC took place.  Reviewed cracking at door framing on 2nd and 3rd floors. 
Casey has added the 3rd floor to warranty log.  Discussion on door staining costs took place with MC;  
phone/data cabling installed by Gigaspan to GSA's offices.  GSA and MC reviewed door sweeps at the 
corridor.  Two the doors still need to be tweaked to insure operation.  Mark shared outcome of the 
fields schedule development efforts  to be April 16, 2014 finish vs. February 27, 2014.  

Continued review of REA supporting documentation.

2:00 full huddle with GSA took place, but majority of focus was with Casey wanting the temporary 
meter installed as they feel the building is loosing temperature. 

Government  shutdown is looking more and more like a reality today as GSA is preparing its staff on 
efforts/requirements. 

ADK working in basement near bumpout.
RK working in earnest  in boiler room and at room for gas entry.  
MC working on cleanup in basement and around 2nd floor; otherwise no work observed on 2nd floor.
H&A ‐ Not on site.    
S&W ‐ Door refinishing on going 

ABC ‐ Not observed
Denver Tile & Marble ‐ Did not observe anyone on site

Deficiencies Observed:  Corrective Actions: 



Weather: 50 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 

1/10/2014
Recorded by: Jacobs

 Sunny Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM).  
 
Back walked security office ceiling and  cafeteria room and confirmed all outstanding issues were 
resolved.  Punchlist of few rooms in basement failed and will be handled in the future.  Exterior punch 
to be rescheduled.  Work in the East DOAS took place today to tie in CRAC units on 2nd floor. Unit was 
not shut down as with the West unit yesterday.  Reviewed materials that are GSA's responsiblity in 
basement that will be relocated to subbasement cages.  
 
SOW 's and IGE's for new PCO's today 
 
LVI - Not observed on site but scheduled to work in Area B 2nd floor Containment 
 
ADK - working on 2nd floor in Area C.   
 
S&W - door frames and doors in basement are being repaired by putting filler in the gouges and 
sanding started.  Review conducted and approved by GSA for final paint.  Painting taking place in Area 
A of 2nd floor in locations of final drywall finishes at commander wing and elevator lobby rooms.  
Owner of company was on site with MC to review scratches in window glazing.  
 
RK -  Piping continues in Area C to extend copper to radiant panels; plumbing at new restrooms in 
medical underway;   Insulator on site insulating pipe in corridor of supply lines.  Some additional 
labeling on new mechanical lines have been added at the basement adjacent to the boiler room in 
addition some old hangers have been demolitioned.  
 
FSG - work not observed. 
 
SIS -  Not observed on site 
H&L - working on the 2nd floor in Area A doing drywall in corridor south area A; hanging ceilings in 
soffits in rooms.  tape, mud and finishing is fully started at the elevator lobby and moving south.    
 
Ceiling Grid - work is progressing in Area A.  
 
ABC - on site working in area C level 2.  Materials on site  
 
Horizon Glass  -  no work observed 
 
Lath and Plaster -   
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Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
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New Custom House - R2W34701/2

Jacobs Daily Report 

1/13/2014
Recorded by: Jacobs

 Sunny

On site (AM &PM).  
 
Payment application back checked and recommendation issued for payment to GSA.  SOW for exhaust, 
lighting in Security and GSA storage materials completed along with IGE's.  Huddle this morning with 
GSA and MC over the phone.  The work in the East DOAS finished on Friday 1-10 however an opening 
at the 5th floor was cut in place to suspend the contractors which will need to be brased closed.    
 
LVI - Not observed on site but  Area B 2nd floor is still under containment.  Nate supplied several 
missing air monitoring reports this morning.  
 
ADK - working on 2nd floor in Area C .  No work was observed in subbasement.   
 
S&W -  The painters are scrapping walls at the base in the basement to patch before 3" base is 
installed.  A taller base would provide for a better installation but patching is not complete. walls in 
basement painted and need touch up location.  Walls prepared for VWC in the commanders location 
of the 2nd floor.  Frames that have been filled are not painted yet in the basement .  
 
RK -  Piping continues in Area C to extend copper to radiant panels and to VAV's/ductwork.  Their work 
is concentrated at the south east corner of C.  There are waste and vent lines being installed in the 
medical wing of C along with copper for domestic feeds.  several locations where isolators are missing 
between unistrut ; framing and copper were observed.  Conflict with Mech ductwork and cable tray 
was noticed along column line L moving north.   Ductwork is finally underway on the AHU in 2W.  THe 
hood duct work was being bolted together when observed today.   RK has installed the duct from the 
corridor of the basement to return grille in room  however no grille is installed.  The Restroom 

 and no work was observed and work is incomplete. No work by RK was observed in the 
subbasement.  No radiant panels set in the majority of offices in Area A.  
 
FSG - working in the AHU 2W room along with RK. 
 
SIS -  Not observed on site 
H&L - working on the 2nd floor in Area A doing drywall in corridor south area A with final sanding at 
the elevator lobby moving south.  Tape and first coat has been installed all the way down the corridor 
and in the majority of all rooms.  The rooms just south of the elevator lobby have final sanding left.  
The commanders office is fully ready for VWC. Plaster lath going in the opening above the header in 
Basement room Mech .    Plaster repairs at beams in room  were noted today.   
 
Ceiling Grid - All ceiling grid is in place from the commanders suite south to mechancial room.  Tiles 
dropped at Secuirty office in the basement at aournd the radiant panels in the commanders suite.  
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ABC - on site working in area C level 2.  Materials on site  
Horizon Glass  -  no work observed 
 
Subflooring in place throughout the Area C of 2nd.   
Cabinets on site and today contractor has started setting in the Commanders Offices 
 
 
 
 
 
 
 

 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 30 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 

1/14/2014
Recorded by: Jacobs

Cloudy and windy Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM).  
 
OAC meeting today.  
 
SOW for exhaust completed and issued to GSA for review.  Review of the Thresold change on 3rd floor 
was accomplished.  GSA reviewed process and agreed to continue with remaining 5 locations.  
Reviewed AHU4E after coil repair was complete.  Room is semi back to order but insulation missing at 
pipes to unit and cover on sensor not installed.  Interviews of drywall contractor revealed need for 
apprentice program.  Colorado Floorways was on site working the basement but labor interview was 
not possible as they just started that day.  GSA to continue with two other interviews Friday.     
 
LVI - Not observed on site but  Area B 2nd floor is still under containment.  According to Greg in OAC if 
air clearances are met tonight then critical barriers will be removed for trades to begin work 
tomorrow.   
 
ADK - working on 2nd floor in Area C .  No work was observed in subbasement.   
 
S&W - Painters work in Area A in various rooms.  Ceilings at corridor, elevator lobby, comanders suite 
and soffits in rooms complete between north and Mechanical room.  
 
RK -  Moving the AHU unit around the courtyard preping to off load at 2nd floor.  RK worked on AHU4E 
today to finish sensor at the AHU that was not repaired but insulation not repaired. Piping continues in 
Area C to extend copper to radiant panels and to VAV's/ductwork.  Their work is concentrated at the 
south east corner of C.  There are waste and vent lines being installed in the medical wing of C along 
with copper for domestic feeds.  No work observed in Restroom near PMS old office and no test was 
performed and copper is fully insolated.  Still, RK has completed return grille in room B029.  Extensive 
ductwork being set in this AHU2W location.  
 
FSG - working in the AHU 2W room along with RK. 
 
SIS -  Not observed on site 
H&L - working on the 2nd floor in Area A doing drywall in corridor south area A Tape and first coat has 
been installed all the way down the corridor and in the majority of all rooms.  The rooms just south of 
the elevator lobby have final sanding left.  The commanders office is fully ready for VWC. Drywallers 
are working on skim coating the area above the vinyl base at the corridors since new base in several 
inches shorter than existing.   
 
Ceiling Grid - All ceiling grid is in place from the commanders suite south to mechancial room.  Still no 
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tiles installed at MC's old office.   
 
ABC - on site working in area C level 2.  Materials on site  
Horizon Glass  -  no work observed 
 
Colorado Flooring - on site today for first time in basement installing floating materials for VCT in 
cafeteria  
 
 
 
 
 
 

 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
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Recorded by: Jacobs
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Daily Report 
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On site (AM &PM).  
 
Testing of two hyrdronic lines for the entire ARea C wing.  This is a four hour test that recording stared 
around 10:30 am.  Above ceiling back walk in Cafeteria Basement and MC's old office area.  Access 
panel will be needed in area where kitchen was replumbed to reach shut off valves.   Containement 
removed from Area B.  
 
Updated PCO log and created list of outstanding issues and decisions needed by MEPS.   
 
 
LVI - Not observed on site but MC is awaiting final clearance air samples to remove the barrier.     
 
ADK - working on 2nd floor in Area C .  ADK working on lighting and branch lines in ceiling adjacent to 
the elevator lobby in the basement.    
 
S&W -  painters working at windows in Area C in room north of mech room.  The smell of paint caused 
Day care to complain an MC closed up DOAS shaft.   
 
RK -  Some portions of the AHU unit are now in the AHU2E roms.   Piping continues in Area C to extend 
copper to radiant panels and to VAV's/ductwork. down at the south end of Area C.   No work observed 
in Restroom near PMS old office and no test was performed and copper is fully insolated.  MC to 
coordinate this pressure test with insulation on piping as soon as possible. No visable demo done in 
various rooms in the subbasement or basement near RK office. Observed one RK person working in 
AHU2W today.   
 
FSG - on site but specific location not known 
 
SIS -  Not observed on site 
H&L - working on the 2nd floor in Area A doing drywall in rooms south of the mech room on soffits.  
Tape and first coat has been installed in many rooms near mechanical room.  Framing being 
accomplished in Area C.  
 
Ceiling Grid - starting ceiling grid in rooms adjacent to the mech room and south.      
 
ABC - on site working in area C level 2.  Materials on site  
Horizon Glass  -  windows at courtyard side of Area C today along with painter .   
 
Colorado Flooring - working on basement corridor floor by sanding the old VCT tile and scarifing for 
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leveler materials.  
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
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Jacobs Daily Report 
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Recorded by: Jacobs

Sunny Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM).  
 
Above Ceiling inspections in Basement Restrooms  and  and  Janitor Closet the first with 
Joe Carruth and second MEP with DS and Nate.  Joe's inspection alert contractor that existing exposed 
sprinkler pipe in was not in compliance with code regarding head distance from ceiling and 
spacing was questionable.  Joe is to send inspection report noting these issues.   
 
MEPS OAC meeting today 10 to 12 
 
Review invoice with Janet and DPE review with Jacobs on project.  
 
Testing of two hyrdronic lines for the entire ARea C wing.  This is a four hour test that recording stared 
around 10:30 am.  Above ceiling back walk in Cafeteria Basement and MC's old office area.  Access 
panel will be needed in area where kitchen was replumbed to reach shut off valves.   Containement 
removed from Area B.  Duct Pressure tests today.  Back walked fire stopping done earlier in day and 
MEP at restrooms  and .  Access panels and lights have some issues.   
 
Updated PCO log and created list of outstanding issues and decisions needed by MEPS.   
 
 
LVI - Not observed on site .  Final air clearance tests sent this am on Area B clearance.     
 
ADK - working on 2nd floor in Area C .  ADK working on various lighting and branch lines at the 
basement.    
 
S&W -  painters must be working at windows in Area due to smell complains in child care.  contractor 
has painted corner molding and window sills for Area A and stockpiled in a room in area A.    
 
RK -  Some portions of the AHU unit are now in the AHU2E roms.   Piping continues in Area C to extend 
copper to radiant panels and to VAV's/ductwork. down at the south end of Area C.   No work observed 
in Restroom near PMS old office and no test was performed and copper is fully insolated.  Duct 
pressure tests done today on trunklines down  south corridor Area B to bumpout.    
 
FSG - on site but specific location not known 
 
SIS -  Not observed on site 
H&L - working on the 2nd floor in Area A doing drywall in rooms south of the mech room on soffits.  
Finish coats being installed in many rooms near mechanical room and corridor.  Framing being 
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accomplished in Area C.  Drywalled the ceiling in kitchen area next to cafeteria in basement. screw 
inspections by MC today.   
 
Ceiling Grid - ceiling tiles set in MC's old office.      
 
ABC - on site working in area C level 2.  Materials on site  
Horizon Glass  -  no work observed 
 
Colorado Flooring - have filled section of removed duct in floor with flowfill to the security office and 
working on final sand to insure subsurface for new VCT.  
 
 
 
 
 
 
 

 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
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On site (AM &PM).  
 
Back walk of various areas to close punchlists for 1st floor work. 
 
PCO meeting took place today with the contractor.  Several discussions took place regarding MEPS 
changes and proposals.    
 
LVI - Not observed on site .       
 
ADK - work was not observed but ADK was on site working   
 
S&W -  work not observed.    
 
RK -  specific work not observed.   
 
FSG - on site but specific location not known 
 
SIS -  Not observed on site 
H&L - Finish coats being installed in many rooms near mechanical room and corridor.  some framing 
being accomplished in Area C.   
 
Ceiling Grid - work not obsrved today 
 
ABC - work not observed today 
Horizon Glass  -  windows being installed  along courtyard next to mech room Area C 
 
Colorado Flooring - filling of floor continues at old trench between elevator and security office.   
 
Vinyl wall covering was underway with sizing materials in commanders wing of Area A.   
 
Carpet tiles delivered and stocked at commanders wing.  
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Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
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1/20/2014
Recorded by: Jacobs

Sunny

On site (AM &PM).  
 
SOW for TV changes, Review of Security and IT proposals.  Government Holiday 
 
LVI - on site today finishing some minior demo in Area B.       
 
ADK - working in Area C and some limited work in the basement 
 
S&W -  staining wood trim in the basement for 2nd floor.  Painting exterior windows on south side 
Stout Street.    
 
RK -  working in AHU 2W and 2E.  Ductwork being set in Area B corridor and work on plumbing chases 
in the medical Female ortho location in Area C.   
 
FSG - on site but specific location not known 
 
SIS -  Not observed on site 
H&L -  Framing at soffits in medical location of Area C and in corriodor of Area C. framing the open shaft 
opening at the AHU2E.     
 
Ceiling Grid - work not obsrved today 
 
ABC - work not observed today 
Horizon Glass  -  windows being installed  along south of Stout Street.  
 
Colorado Flooring - filling of floor continues at old trench near the elevator  lobby.   
 
Vinyl wall covering is ready with all walls skimmed in the Commanders wing but contractor not seen on 
site.    
 
Carpet tiles delivered and stocked in various rooms of Area A.  
 
Gigapan - Working on cabling in Area A at  room.  
 
 
 
 
 
 

  



Weather: 55°F Chance of Snow: 0%

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/21/2013

 Ptly sunny (AM)   Ptly Sunny (PM)

Daily Report 

Recorded by: Duane Coon

 
 
 
 
 
 
 
 
 
 
 
 
                                                          
 
 

 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
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On site (AM &PM).   
 
OAC meeting and Mechanical status meeting 
 
SOW for TV changes, Review of Security and IT proposals.   
 
LVI - on site today finishing some minior demo in Area B.       
 
ADK - working in Area C and some limited work in the basement 
 
S&W -  staining wood trim in the basement for 2nd floor.  Painting exterior windows on south side 
Stout Street.    
 
RK -  working in AHU 2W and 2E.  Ductwork being set in Area B corridor and work on plumbing chases 
in the medical Female ortho location in Area C.   
 
FSG - on site but specific location not known 
 
SIS -  Not observed on site 
H&L -  Framing at soffits in medical location of Area C and in corriodor of Area C. framing the open shaft 
opening at the AHU2E.     
 
Ceiling Grid - work not obsrved today 
 
ABC - work not observed today 
Horizon Glass  -  windows being installed  along south of Stout Street.  
 
Colorado Flooring - filling of floor continues at old trench near the elevator  lobby.   
 
Vinyl wall covering is on site but walls not skimmed in the Commanders wing but contractor not seen 
on site.    
 
Carpet tiles delivered and stocked in various rooms of Area A.  
 
Gigapan - Working on cabling in Area A at  room.  
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Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 39 Chance of Snow:Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 

1/22/2014
Recorded by: Jacobs

partly sunny

On site (AM &PM).   
 
SOW for additional RI for phone and data.  In wall inspections in various rooms in ARea C medical 
locations without wet walls.  Cabinet set in conference room  
 
LVI - on site today finishing some minior demo in Area B.       
 
ADK - working in Area C and some limited finishing small  work in the basement.  Also starting lighting 
in corridor or area c.  
 
S&W -  staining wood trim in the basement for 2nd floor continues.  Spraying and rolling rooms in Area 
A south of Mech room.      
 
RK -  working in AHU 2W and 2E along with FSG.  Ductwork continues in the Area B corridor and work 
on plumbing chases all along the Area C medical locations.   
 
FSG - observed in AHU2E 
 
SIS -  Not observed on site 
H&L -  Framing at soffits in medical location of Area C and in corriodor of Area C.  drywall final sanding in 
Corridor of Area A south of the mech remains unfinished.     
 
Ceiling Grid - work not obsrved today 
 
ABC - work continues in Area C and being tied to Area B that was closed for Abatement.  
Horizon Glass  -  windows being installed  along south of Stout Street .  
 
Colorado Flooring - filling of floor continues at old trench near the elevator  lobby.   
 
Vinyl wall covering is on site but walls not skimmed in the Commanders wing but contractor not seen 
on site.    
 
Carpet tiles delivered and stocked in various rooms of Area A.  
 
Gigapan - Working on cabling in Area A at  room. cabeling installed in majority of Area C in cable 
trays 
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Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 15 Chance of Snow: yes

New Custom House - R2W34701/2

Jacobs Daily Report 

1/23/2014
Recorded by: Jacobs

cold and snowing Temperature: 

Daily Report 

ge 1 of 2

On site (AM &PM).   
 
SOW for additional RI for phone and data reviewed with MEPS; MEPS OAC meeting today and review 
costs for Secuirty and IT packages.  Stairwell punchlist on #2 occurred yesterday.   Thermal imaging 
accomplished last night.   
 
LVI - not seen on site 
 
ADK - working in Area C on lighting in corridor or area c. Routing conduit in room  that will change 
with PCO133 that was issued today.  location of power for TV's issued and direction issued to MC.  
 
S&W - Spraying and rolling rooms in Area A south of Mech room.      
 
RK -  working in AHU 2W and 2E along with FSG.  Ductwork continues in the Area B corridor and work 
on plumbing chases all along the Area C medical locations.  RK finished waste and vent in medical 
rooms in Area C and leak test was performed.  
 
FSG - observed in AHU2E 
 
SIS -  Not observed on site 
H&L -  Framing at soffits and corridors in lobbys in medical location of Area C continue.  Drywall started at 
north area of Area C today.  Drywall final sanding in Corridor of Area A south of the mech remains 
unfinished.     
 
Ceiling Grid - work not observed today 
 
ABC - work continues in Area C and being tied to Area B that was closed for Abatement.  pipe test 
today outside of restrooms in Area B. passed 
Horizon Glass  -  windows being installed  along south of Stout Street  at east corner with sidewalk 
shutdown.   Caulking work around these windows was suspended due to the cold temps 
 
Colorado Flooring - did not observe.   
 
Soutwest Co - Vinyl wall covering is installed in office wall (1) in commanders offices.      
 
Carpet tiles delivered and stocked in various rooms of Area A.  
 
Gigapan - Working on cabling in Area A at  room. cabeling installed in majority of Area C in cable 
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trays. 
 
Freelance - Door james being installed in ARea A with oak trim.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 50 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 

1/24/2014
Recorded by: Jacobs

sunny and warm Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM).   
 
SOW for additional RI for phone and data proposal issued; punchlist on exterior of building and 
grounding throughout the building and TR rooms.  Developed TV package and locations for the 
contractor.    cold water main pressure test started at 2:00 today and photo expected by RK tomorrow 
for conclusion of test.  
 
LVI - not seen on site 
 
ADK - working in Area C on lighting in corridor or area c. Panel working at Area A; conduit in room  
restarted; wiring for CRAC unit at Area A and boxes roughed in a two TV locations (Conference Room 
and Male Ortho).  
 
S&W - Staining base in basement continues.  Some painting rooms in Area A south of Mech room.      
 
RK -  working in AHU 2W and 2E along with FSG.  Ductwork continues in the Area B corridor and work 
on plumbing chases all along the Area C medical locations.  RK continues with copper in Area B for 
radiant panels.  working on CRAC unit in testing room area A.  
 
FSG - observed in AHU2E 
 
SIS -  Not observed on site 
H&L -  Framing at soffits and corridors in lobbys in medical location of Area C continue.  Drywall contineus 
at north area of Area C .  Drywall final sanding in Corridor of Area A south of the mech remains unfinished 
but is progressing.     
 
Ceiling Grid - work not obsrved today 
 
ABC - work by this trade was not observed.  
Horizon Glass  -  last of the windows were installed at the south west corner of 2nd floor.  Contractor 
went back and installed caulking at windows installed yesterday at the South east side.   
 
Colorado Flooring - did not observe.   
 
Soutwest CO - Vinyl wall covering observed in the commanders office suite.  Some completed in area A 
window walls.       
 
Carpet tiles delivered and stocked in various rooms of Area A.  
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Gigapan - Working on cabling in Area A at  room. cabeling installed in majority of Area C in cable 
trays. 
 
Freeelance- Door frames being installed in ARea A in new locations and new oak trim at window lights 
in ARea A.  
 
 
 
 
 
 
 
 
 
 
 

 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 30 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 

2/10/2014
Recorded by: Jacobs

sunny and cold Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM).   
 
Screw Inspections on Ceiling at Area C north area.  Huddle on site with MArk took place.  Mention 
from MC to Len that Certified claim was to be delivered today however an issue arose.  
 
Site walk with Mark to discuss progress in payment application #46.  
Domestic piping under test at Area C for 4 hours that failed on Friday 2-7 was retested today.  
 
LVI - not observed 
 
ADK - Working on fire alarm piping in area B and lights in Area A; Boiler room Conduit not finished as 
stared on Friday and no one observed working in this location.     Adding a new device in basement 
corridor near MC' s old office today.   
 
S&W -   Painting  walls from spraying done on ceiling at basement today.  Painting special paint in 

and  today.    
 
RK - Delgado on site today; The AHU2W finally closed up but unknown if cleanout first.  MC to get 
confirmation.  Domestic piping retested today for 2nd floor after failure on Friday.  Insulator on site 
working on pipe wrap in Area A missed.  Seems like a limited number of people on site.   No additional 
demolition of old piping in subbasement today but not complete with what was observed on Friday.  
 
FSG - In AHU 2W 
 
H&L -  Framing at the corridor of AREA B continues at South west corner of corridor.  drywall placed in 
ceilings in medical not approved for installation.  Screw inspection continues.       
 
MC - Flooring staples still being removed in Bump out area.  
 
Ceiling Grid - No work observed and missing ceiling at Area A conference room. 
 
ABC - no work observed  
 
Horizon Glass  -  No work  observed  
 
Colorado Flooring -  Carpet tiles installed in testing room  today.  
 
Marble - Installing marble base in Area A; new thresolds in continues 
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Southwest CO - Vinyl wall covering  ongoing in Area A and now back to Commander's wing          
 
Gigapan - not observed on site.  
 
Rocky Mountain - not observed on site 
 
Freelance- No work Observed 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 42 Chance of Snow:Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 

2/11/2014
Recorded by: Jacobs

sunny 

On site (AM &PM).   
OAC meeting today and Mechanical Meeting with RK and design team.  
 
Screw Inspections on Ceiling at Area C north area.  Huddle on site with MArk took place.  Mention 
from MC to Len that Certified claim was to be delivered today however an issue arose.  
 
Site walk with Mark to discuss progress in payment application #46.  
Domestic piping under test at Area C for 4 hours that failed on Friday 2-7 was retested today.  
 
LVI - not observed 
 
ADK - Working on fire alarm piping in area B and lights in Area A; Boiler room Conduit not finished as 
stared on Friday and no one observed working in this location.     Adding a new device in basement 
corridor near MC' s old office today.   
 
S&W -   Painting  walls from spraying done on ceiling at basement today.  Painting special paint in 

 and today.    
 
RK - Delgado on site today; The AHU2W finally closed up but unknown if cleanout first.  MC to get 
confirmation.  Domestic piping retested today for 2nd floor after failure on Friday.  Insulator on site 
working on pipe wrap in Area A missed.  Seems like a limited number of people on site.   No additional 
demolition of old piping in subbasement today but not complete with what was observed on Friday.  
 
FSG - In AHU 2W 
 
H&L -  Framing at the corridor of AREA B continues at South west corner of corridor.  drywall placed in 
ceilings in medical not approved for installation.  Screw inspection continues.       
 
MC - Flooring staples still being removed in Bump out area.  
 
Ceiling Grid - No work observed and missing ceiling at Area A conference room. 
 
ABC - no work observed  
 
Horizon Glass  -  No work  observed  
 
Colorado Flooring -  Carpet tiles installed in testing room 249 today.  
 
M bl   I lli  bl  b  i  A  A   h ld  i  i  
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Marble - Installing marble base in Area A; new thresolds in continues 
 
Southwest CO - Vinyl wall covering  ongoing in Area A and now back to Commander's wing          
 
Gigapan - not observed on site.  
 
Rocky Mountain - not observed on site 
 
Freelance- No work Observed 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 50 Chance of Snow:Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 

2/12/2014
Recorded by: Jacobs

sunny 

On site (AM &PM).   
Fire Marshall Inspection today.  Above Ceiling ceilings in south part of ARea C and corridor Area B. 
Some drywall inspections but majority was removed due to non-inspections before columns were 
drywalled.  Waste/vent line test at Medical bathroom group passed.  Chilled water lines for AHU in 
Boiler room reinspected as it failed previous day.  Still under test until AM.  
 
PM services snaked out drain at drinking fountain in Basement at east corridor; leaked to subbasement 
and was cleaned up by PM Services.  
 
LVI - not observed 
 
ADK - Working on fire alarm wiring in Basement; Boiler room Conduit not finished ; installing can lights 
at corridor in Area B.  
 
S&W -   staining new door frames and windows in Area A today.      
 
RK - Delgado on site today;  Testing waste and vent today and chilled water in Boiler room;  
Mechanical work with VFD's in AHU-2W; FSG working in AHU-2E.  Hung CRAC unit in  today; Duct 
work being sealed at ducts  already instaled in Area B reception room soffit.  Seems like a limited 
number of people on site.   No additional demolition of old piping in subbasement today but not 
complete with what was observed on Friday.  Still no shields on site to finish drywall at Area C corridor 
south end.  Insulator on site working on domestic pipe at Area B east corner 
 
FSG - In AHU 2W and 2E 
 
H&L -  Framing at elevator lobby Area C north; drywall installed before inspection at all columns in Area C 
south and Area B (to be removed); tape and mud taking place in ceiling of MEdical Briefing room.  removing 
loose plaster at ceiling in Area C south corner.        
 
MC - Cleaning rooms in basement at Area C and stairwell south east corner of builidng.  
 
Ceiling Grid - No work observed and missing ceiling at Area A conference room. 
 
ABC - no work observed  
 
Horizon Glass  -  No work  observed  
 
Colorado Flooring -  Carpet tiles have now been installed in 249 suite and offices no protection in two 

 ith ti  i t ll d   
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rooms with carpeting installed.  
 
Marble - Installing marble base in Area C 
 
Southwest CO - Vinyl wall covering  ongoing in Area A and moving south         
 
Gigapan - not observed on site.  
 
Rocky Mountain - not observed on site 
 
Freelance- No work Observed 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 57 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 

2/13/2014
Recorded by: Jacobs

sunny Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM).   
Various pressure tests occurred today.  The cold water pipe in boiler passed today. Domestic at the 
restroom at  Area B that feeds domestic down Area C passed and hydronic for radiant panels in Area A 
passed today.  2nd floor landing final clean reviewed for back walk punchlist 
 
LVI - not observed 
 
ADK - FA wiring continues in the basement; wiring to lighting controls started in Area A.  
 
S&W -   Final staining new door frames and windows in Area A completed to date.      
 
RK - Delgado on site today;  Seems like more people on site.   No additional demolition of old piping in 
subbasement today but not complete with what was observed on Friday.  Still no shields on site to 
finish drywall at Area C corridor south end.  Insulator on site working on domestic pipe at Area B east 
corner.  restroom plumbing in medical area continues to open restroom closure on 3rd floor.   
 
FSG - on site but work not observed 
 
H&L -  Framing at elevator lobby Area C north continues with new soffit at frieght elevator face; drywall 
installed before inspection at all columns in Area C south and Area B not removed for inspection; tape and 
mud taking place in ceiling of MEdical Briefing room and sanding starting.          
 
MC -  
 
Ceiling Grid - No work observed and missing ceiling at Area A conference room. 
 
ABC - no work observed  
 
Horizon Glass  -  No work  observed  
 
Colorado Flooring -  Carpet tiles have now been installed in 3 rooms; and floor leveling is proceeding 
prior to carpet.   
 
Marble - Installing marble base in Area C continues with Thresolds 
 
Southwest CO - Vinyl wall covering  ongoing in Area A and moving south .  MC workign with contractor 
to make the commander wing and entire mockup area for review by the GSA.         
 
Gi   t b d  it   
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Gigapan - not observed on site.  
 
Rocky Mountain - not observed on site 
 
Freelance- No work Observed 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 57 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 

2/14/2014
Recorded by: Jacobs

sunny Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM).   
Vent lines (3) existing in new medical wing of Area C north end was found to have considerable 
blockage and will need to be cleaned out prior to connections.  RK to add sudor vent to line on 1st 
floor and add cleanout to 2nd line for fuiture snake if needed; third line has already been capped.  
meeting wth GSA on payment appllicaton retainage, LD's and Claim filed on Wednesday 2-12-14.  Air 
pressure tests on duct from Area B to bumpout both supply and return.   
 
Punchlist at Southeast stair today.   
 
SOW and IGE for TV mounts and TV estimates to Randy for RWA estimate.  Final signage submittal 
issued and confirmed by MEPS 
 
LVI - not observed 
 
ADK - FA wiring continues in the basement; wiring to lighting controls started in Area A continues.  
 
S&W -   no one observed     
 
RK - Delgado on site today;  Seems like more people on site.   demolition of much of the old domestic 
and vent/waste lines in restroom  took place today.  insulation of domestic pipe continues in Area 
C.  Still no shields on site to finish drywall at Area C corridor south end missing one and corner of pipe 
dented.  Working on finishing wast lines from new restrooms in  so the closure of RR in 3rd floor 
SBA can be opened.    
 
FSG - not observed 
 
H&L No framing observed.  Drywall finishing continues at soffit in Medical Briefing room .          
 
MC -  Cleaning Southeast stair but failed in Punchlist 
 
Ceiling Grid - Grid framing started in conference room  today. 
 
ABC - no work observed  
 
Horizon Glass  -  No work  observed  
 
Colorado Flooring -  Carpet tiles continue in rooms in AREA A. floor leveling icontinues in other rooms.   
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Marble - Installing marble base in Area C continues with Thresolds 
 
Southwest CO - Vinyl wall covering  ongoing in Area A and moving south          
 
Gigapan - not observed on site.  
 
Rocky Mountain - not observed on site 
 
Freelance- oak casing installed at glass windows in Vistor reception room .  
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 60 Chance of Snow:Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 

2/17/2014
Recorded by: Jacobs

sunny 

On site (AM &PM).   
Federal Holiday today.  
RK changed out VAV in ceiling of  today.  
Discussed door contact installation with ADK and MC for 5 MEPS doors with exposed box and 
concealed with access panel.  
 
LVI - not observed 
 
ADK - wiring lighting whips in ARea A; added door contract box at stairwell door ST#-200; electrical 
trim in commanders wing along with wire mold;   
 
S&W -   painting ceilng and walls in Area A 
 
RK - Working above ceiling at  at VAV location.  Demolition of the old waste pipe taking place in 
MEns RR #204; insulator placing duct blankets in ARea B corridor and C rooms;  Hyrdronic pipe to 
radiant panel RU at bumpout;   copper insulated in AHU-2W.  
 
FSG - observed in AHU 2-E and working on VAV's in bumpout;  
 
H&L - Soffit framing taking place in waiting area # moving west; framed wall in 211 for new IT office; 
Drywall tape and finishing on going in Medical waiting 266 and office adjacent of open space;           
 
MC -  working with framers at receiption area  . cleaning stairwell; removing staples from flooring in 
Bumpout east side 
 
Ceiling Grid - no grid observed. 
 
ABC - no work observed  
 
Horizon Glass  -  No work  observed  
 
Colorado Flooring -  VCT being installed in room  supply along with both and  rooms.   
 
Marble - Installing marble base in Area C continues 
 
Southwest CO - sizing on wall in conference room          
 
Gigapan - cabeling and wire mold in testing room and comanders suite.  
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Rocky Mountain - not observed on site 
 
Freelance- setting doors/frames in Area A.  
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 60 Chance of Snow:Temperature: 
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Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 

2/18/2014
Recorded by: Jacobs

sunny 

On site (AM &PM).   
OAC meeting and Mechanical Meeting with RK 
 
LVI - not observed 
 
ADK -  
 
S&W -    
 
RK -  
 
FSG -  
 
H&L -            
 
MC -   
 
Ceiling Grid -  
 
ABC -  
 
Horizon Glass  -   
 
Colorado Flooring -   
 
Marble -  
 
Southwest CO -  
 
Gigapan -  
 
Rocky Mountain -  
 
Freelance-  
 
   



Weather: 55°F Chance of Snow: 0%

Page 2 of 2

Temperature: 

New Custom House - R2W34701/2

Jacobs Daily Report 

2/21/2013

 Ptly sunny (AM)   Ptly Sunny (PM)

Daily Report 

Recorded by: Duane Coon

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 52 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 

2/19/2014
Recorded by: Jacobs

sunny Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM).   
RK in suite 191 to replace VAV valve but after attempting to change hyrdonic panel valve.  
Above ceiling inspection at 1:30 today but every area was failed due to incomplete work. \ 
Reviewed the access controls pricing propsal from MC and reviewed with Randy.  Discussions with 
Brian from MEPS today on various issues i.e. water to refrigerators, ceiling in TR rooms.  
 
LVI - not observed 
 
ADK - wiring for door contact back to . RMI on site subcontractor to ADK installing speakers in 
various rooms including .  Wiring in Area C in male ortho room being researched for pull strings and 
pipe.  
 
S&W -   painting touchup on corridor walls in Area A 
 
RK - Changed out valve in ; ductwork for exhaust fan to bathroom group ) in MEPS 
under change order. limited amount of people with RK observed in all ove 2nd floor.  
 
FSG - no observed.  
 
H&L - Soffit framing taking place in Area C for access panels.   
 
MC -   
 
Ceiling Grid -  
 
ABC - installing sprinkler heads in Area B at control desk.  
 
Horizon Glass  -  No work  observed  
 
Colorado Flooring -  carpeting being installed in commander's wing without protection there or 
anywhere else installed.   
 
Marble - no work observed 
 
Southwest CO - no vinyl work observed 
 
Gigapan -  
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Rocky Mountain - not observed on site 
 
Freelance- setting doors/frames in Area C at medical briefing room and north 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 40 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 

2/20/2014
Recorded by: Jacobs

Snow last night but Sunny and Windy Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM).   
Inspection this morning with Fire Marshal.  
Meeting with MC to discuss Access Controls proposal 
OAC meeting with MEPS today at 10 
 
LVI - not observed 
 
ADK - wiring for door contact back to . RMI on site subcontractor to ADK installing speakers in 
various rooms including .  Wiring in Area C in male ortho room being researched for pull strings and 
pipe.  
 
S&W -   painting touchup on corridor walls in Area A 
 
RK - Changed out valve in 191; ductwork for exhaust fan to bathroom group ( ) in MEPS 
under change order. limited amount of people with RK observed in all ove 2nd floor.  
 
FSG - no observed.  
 
H&L - Soffit framing taking place in Area C for access panels.   
 
MC -   
 
Ceiling Grid -  
 
ABC - installing sprinkler heads in Area B at control desk.  
 
Horizon Glass  -  No work  observed  
 
Colorado Flooring -  carpeting being installed in commander's wing without protection there or 
anywhere else installed.   
 
Marble - no work observed 
 
Southwest CO - no vinyl work observed 
 
Gigapan -  
 
Rocky Mountain - not observed on site 
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Freelance- setting doors/frames in Area C at medical briefing room and north 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
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Jacobs Daily Report 

2/21/2014
Recorded by: Jacobs

Snow last night but Sunny and Windy 

On site (AM &PM).   
Above ceiling and in wall inspecitons took place with MC to allow for areas for saturday drywall work 
by H&L. 
Meet with Nate on chair rail profiles at windows 
Wall in office at  runs into the window sill, not acceptable.   
Access panel not appropriate at room  soffit; this area not accepted  
 
LVI - not observed 
 
ADK - Not Obsered   
 
S&W -   not observed 
 
RK - not observed 
 
FSG - no observed.  
 
H&L - not observed 
 
MC -  not observed 
 
Ceiling Grid - not observed 
 
ABC - not observed 
 
Horizon Glass  -  No work  observed  
 
Colorado Flooring -  not observed 
 
Marble - no work observed 
 
Southwest CO - no vinyl work observed 
 
Gigapan - not observed 
 
Rocky Mountain - not observed on site 
 
Freelance- not observed 
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Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 65 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 

2/24/2014
Recorded by: Jacobs

sunny Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM).   
Meet with MC for PCO review 
Site Huddle and reviewed thresolds with contractor regarding VCT to historic corridor and carpet tiles 
Punchlist of Stairwell South east 
Wall window sill conflicts reviewed with MC and Chair rail modifications 
 
LVI - not observed 
 
ADK - Wiring fire alarm in Area A;  
 
S&W -   painting of elevator lobby at north west; staining of wood window trim in ;  
 
RK - delivered duct sections for ductwork in soffit along the Area B in room ; Working on plumbing 
conflicts and new pipe in Restrooms  and ;   
 
FSG - no observed.  
 
H&L - Soffit framing taking place in Area C for access panels.  dyrwall tape and mud in Area C south of 
mechancial room 
 
MC -  grouting of columns in area B at room ; staples removal continues at Bumpout room. 
 
Ceiling Grid - none observed.  
 
ABC - not observed 
 
Horizon Glass  -  No work  observed  
 
Colorado Flooring -  discussions on transiitions at carpet and existing and new marble thresolds in Area 
A; carpet installed in all rooms from commander suite to mech room.  still no protection in these 
rooms   
 
Marble - base continues in Area C 
 
Southwest CO - working in Area A rooms south of mechanical room 
 
Gigapan -  trimming the data boxes in Area A 
 
R k  M i    b d  i  
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Rocky Mountain - not observed on site 
 
Freelance- not observed 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 35 Chance of Snow:Temperature: 

Daily Report 

Page 1 of 2

New Custom House - R2W34701/2

Jacobs Daily Report 

2/25/2014
Recorded by: Jacobs

overcast and snowing

On site (AM &PM).   
above ceiling inspection with Nate in Area C - one room only 
Chilled water test on lines in AHU-2W today 
 
OAC Meeting; Meeting with MEPS and meeting with Brian on Project specifics 
 
Met with MEPS today; site tour for 9 and meeting with Brian from Chicago 
 
LVI - not observed 
 
ADK - Wiring fire alarm in Area A;  
 
S&W -  painting touchups at Area A;  
 
RK -  Plumbing rough-in at Restroom ; additional demolition still needed with old service in 
restrooms.  Ductwork in briefing and ceremony rooms.    
 
FSG - working on thermostat at Area A rooms.  
 
H&L - Soffit framing taking place in Area B at waiting area;  Area C for access panel change in room staff 
lounge.  
 
MC -  grouting of columns in area B at room ; staples removal continues at Bumpout room. new 
underlayment being stapled in bumpout room at food service area 
 
Ceiling Grid - none observed.  
 
ABC - not observed 
 
Horizon Glass  -  No work  observed  
 
Colorado Flooring -  mastic going down in navy and army rooms for carpet tiles.  Continued discussions 
on transiitions at carpet and existing and new marble thresolds in Area A with GSA and MEPS;  
 
Marble - base continues in Area C 
 
Southwest CO - working in Area A rooms south of mechanical room 
 
Gi    t i i  th  d t  b  i  A  A i  i  ffi  
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Gigapan -  trimming the data boxes in Area A in marines office 
 
Rocky Mountain - not observed on site 
 
Freelance- wood triming and casing in Area C openings at the medical briefing 
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
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Daily Report 
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New Custom House - R2W34701/2

Jacobs Daily Report 

2/26/2014
Recorded by: Jacobs

sunny

On site (AM &PM).   
plumbing tests at 3 locations were observed in the restroom  and the waste and vent in the same 
location (not observed by data coming from MC) 
 
Chilled water test on lines in AHU-2W yesterday were passed.  
 
Working on various SOW for GSA to include general O&M items i.e. sconce for Judge; water lines etc.  
Estimate RWA for MEPS water line, access controls.  
 
Discussions with MEPS regarding the Audiology room and power requirements.  
 
LVI - not observed 
 
ADK - work not observed;  
 
S&W -  work not observed;  
 
RK -  Insulation at ductwork in the soffit of the Area B rooms; plumbing rough-in at Restroom ; 
additional demolition still needed with old service in restrooms.  Drinking fountain installed in corridor 
of Area C.  
 
FSG - working on thermostat at Area C VAV's and area B various rooms.  
 
H&L - work not observed.  
 
MC -  Marked damaged tiles for replacement in the corridor of Area A.  
 
Ceiling Grid - none observed. but schedule reflects droping tiles today but did not occur 
 
ABC - not observed 
 
Horizon Glass  -  No work  observed  
 
Colorado Flooring -  flooring continues in Area A south of the mech room.   tile bed placed for openings 
in Medical area for new cory tile.  
 
Marble - base continues in Area C 
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Southwest CO - work not observed 
 
Gigapan -  work not observed 
 
Rocky Mountain - not observed on site 
 
Freelance- wood triming and casing of windows in in Area C is on going.  
 
 

Deficiencies Observed:  
 
 
 
 
 

Corrective Actions: 
 
 
 
 
 



Weather: 60 Chance of Snow:

New Custom House - R2W34701/2

Jacobs Daily Report 

2/27/2014
Recorded by: Jacobs

sunny Temperature: 

Daily Report 

Page 1 of 2

On site (AM &PM).   
Punch of basement east side including corridor.  many items noted  also did above ceiling of Area C 
and various rooms.  Joe was on site and we reviewed egress and 200 and 200 A access Controls and 
did above ceilling fire stopping and demo in Area B.   
 
LVI - not observed 
 
ADK - not observed but on site 
 
S&W -  in punchlist but work not observed;  
 
RK -  on site but not observed.   
 
FSG - not observed.  
 
H&L - work not observed.  
 
MC -  Marked damaged tiles for replacement in the corridor of Area A.   
 
Ceiling Grid - tiles set in Commanders wing 
 
ABC - not observed 
 
Horizon Glass  -  No work  observed  
 
Colorado Flooring -  replaced broken tiles in Area A flooring continues in Area A south of the mech 
room.   tile bed placed for openings in Medical area for new cory tile.  
 
Marble - base continues in Area B 
 
Southwest CO - work not observed 
 
Gigapan -  work not observed 
 
Rocky Mountain - not observed on site 
 
Freelance- wood triming and casing of windows in in ARea B in offices and IT room .  
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Deficiencies Observed:  
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